
July 1, 2019 thru September 30, 2019 Performance

B-13-DS-36-0001Grant:

New YorkGrantee:

Grant Number:
B-13-DS-36-0001

Grantee Name:
New York

LOCCS Authorized Amount:
$4,416,882,000.00

Estimated PI/RL Funds:
$100,000,000.00

Obligation Date: Award Date:

Contract End Date:
Submitted - Await for Review

Review by HUD:

Total Budget:
$4,516,882,000.00

Disasters:

FEMA-4085-NY

Declaration Number

$349,172.88

N/A

$3,540,414,189.84

$0.00

$68,643,471.30

$64,209,043.90

Total Obligated

$82,445,390.15

$0.00

Total Funds Expended

Total Projected Budget from All Sources

     Program Income Drawdown

This Report Period

Total Budget

$3,954,843,412.39

$349,172.88 $82,445,390.15

Match Contributed

     Program Funds Drawdown

To Date

$3,618,365,053.97

$3,633,735,908.75

$3,954,843,412.39

Overall

Program Income Received

$44,299,030.69

$69,071,189.23

Narratives
Disaster Damage:

Recovery Needs:

Active

QPR Contact:Grant Status:
No QPR Contact Found

$64,558,216.78 $3,622,859,579.99Total Funds Drawdown

Grant Award Amount:
$4,416,882,000.00

Most Impacted and Distressed Expended $62,654,582.95 $3,281,861,420.40
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Progress Toward Required Numeric Targets

$157,967,276.60

$0.00

Actual

Limit on Public Services

$0.00

28.52%
33.22%

Overall Benefit Percentage (Projected)

$288,444,300.08

Requirement

Limit on Admin $220,844,100.00

$0.00

Limit on Admin/Planning

$662,532,300.00

Target

$883,376,400.00

Minimum Non-Federal Match

Overall Benefit Percentage (Actual)

Most Impacted and Distressed Threshold (Projected) $3,448,546,798.42$3,356,830,320.00
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The State has allocated CDBG-DR funds to four major program areas: Housing, Small Business, Community
Reconstruction, and Infrastructure including Rebuild by Design. The State has continued progress on recovery
efforts across all programs throughout Q3 2019 and continues to ensure that it is serving the individuals, small
businesses, and communities impacted by Sandy, Irene, and Lee. Additional information on these programs and
detailed quarter programmatic updates can be found in the appropriate program narratives in this QPR. GOSR has
continued to consult with HUD on the national objectives for all of the activities. Any changes identified based on
HUD's guidance will be reflected in GOSR's QPR.
Staff levels are being maintained as programs progress. At the end of Q3 2019 GOSR totaled 158 employees
working throughout the state. Staff levels will continue to meet the needs of the recovery programs.
During the quarter, budget changes were made in order to establish new DRGR activities and comply with the
requirement to establish separate obligation round budgets for all activities. Budget changes were also made to
lower the budgets of activities within a round that expended funds more slowly and to raise the budgets of activities
that were expending funds faster. The following activities were affected by the budget changes.The State has
attached a list of activities affected by the budget changes as Supporting Documentation to the QPR. 
Funds drawdown in the following activities does not match funds expenditure because funds drawdown in the final
days of a quarter is typically expended in the first days of a following quarter.The State has attached a list of
activities affected by the budget changes as Supporting Documentation to the QPR. 

Overall Progress Narrative:

Project Summary
Project #, Project Title This Report To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

R1-Admin, H. Administration R1 $0.00 $18,209,039.89 $18,209,039.89

R1-Buyout, B.  Buyout and Acquisition Rnd. 1 $0.00 $213,036,557.23 $213,036,557.23

R1-ComRecon, G. Community Reconstruction Rnd. 1 $0.00 $5,000,000.00 $5,000,000.00

R1-INFRA, Local Government and Critical Infrastructure $0.00 $119,819.80 $119,819.80

R1-Match, F. Non-Federal Share Match Program $0.00 $49,724,119.69 $49,724,119.69

R1-Single Family Housing, A. Recreate NY Smart Home $0.00 $304,598,611.40 $304,598,611.40

R1-SmBusiness, D. Small Business Program Rnd. 1 $0.00 $26,853,303.39 $26,853,303.39

R1-TMC, E. Tourism Marketing Campaign $0.00 $22,458,548.60 $22,458,548.60

R2-Admin, H. Administration R 2 $0.00 $33,598,454.14 $33,598,454.14

R2-Buyout, B. Buyout and Acquisition Rnd. 2 $0.00 $166,377,690.10 $162,704,269.25

R2-ComRecon, G. Community Reconstruction Rnd. 2 $18,038.90 $35,152,752.89 $35,127,420.49

R2-IMA, I. IMA Rnd. 2 $0.00 $14,765,598.52 $14,765,598.52

R2-INFRA, Local Government and Critical Infrastructure $0.00 $17,136,501.44 $17,136,501.44

R2-Match, F. Non-Federal Share Match Program Rnd. 2 $0.00 $101,446,469.95 $101,435,483.97

R2-Rental, Rental Properties Program R2 $0.00 $14,540,337.27 $14,314,082.07

R2-Single Family Housing, A. Recreate NY Smart Home $0.00 $399,455,606.26 $399,012,419.99

R2-SmBusiness, D. Small Business Program Rnd 2 $0.00 $25,866,522.91 $24,923,809.03

R2-TMC, Tourism Marketing Campaign R2 $0.00 $0.00 $0.00

R3-Admin, Administration R3 $0.00 $41,474,180.46 $40,243,457.06

R3-Buyout, Buyout and Acquisition R3 $0.00 $158,440,468.33 $138,707,879.12

R3-ComRecon, Community Reconstruction R3 ($18,038.90) $3,804,177.57 $17,626,683.64

R3-E-RBD Nassau, Rebuild By Design Nassau R3 Extended $0.00 $0.00 $997,467.09

R3-E-RBD Staten Island, Rebuild By Design Staten Island $0.00 $3,002,532.91 $3,002,532.91

R3-IMA, IMA R3 $0.00 $13,172,060.49 $12,598,517.44

R3-INFRA, Local Government and Critical Infrastructure $0.00 $34,080,727.36 $34,078,493.72

R3-Match, Non-Federal Share Match Program R3 $0.00 $73,377,426.16 $73,377,426.16

R3-PHARP, Public Housing Authority Investments R3 $0.00 $556,658.71 $54,535.98

R3-Rental, Rental Properties Program R3 $0.00 $60,836,468.35 $51,324,664.71

R3-Single Family Housing, Recreate NY Smart Home $0.00 $423,597,762.98 $405,970,303.27

R3-SmBusiness, Small Business Program R3 $0.00 $19,607,427.30 $18,984,541.41
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R3-TMC, Tourism Marketing Campaign R3 $0.00 $3,015,458.59 $3,015,458.59

R4-Admin, Administration R4 $1,657,874.39 $30,904,896.16 $30,783,736.90

R4-Buyout, Buyout and Acquisition R4 $0.00 $67,068,845.67 $62,657,859.35

R4-ComRecon, Community Reconstruction R4 $0.00 $29,722,628.73 $53,421,329.64

R4-E-RBD Nassau, Rebuild By Design Nassau R4 Extended $0.00 $5,787,356.62 $5,787,356.62

R4-E-RBD Staten Island, Rebuild By Design Staten Island $0.00 $8,212,643.38 $8,212,643.38

R4-IMA, IMA R4 $0.00 $22,596,664.90 $21,655,942.94

R4-INFRA, Local Government and Critical Infrastructure ($1,657,874.39) $93,518,398.50 $93,452,276.50

R4-Match, Non-Federal Share Match Program R4 $0.00 $7,055,156.37 $7,036,920.39

R4-PHARP, Public Housing Authority Investments R4 $0.00 $6,103,842.36 $6,103,842.36

R4-Rental, Rental Properties Program R4 $0.00 $75,764,844.94 $73,918,890.03

R4-Single Family Housing, Recreate NY Smart Home $0.00 $182,491,576.99 $172,509,970.50

R4-SmBusiness, Small Business Program R4 $0.00 $10,933,446.97 $10,655,445.88

R4-TMC, Tourism Marketing Campaign R4 $0.00 $3,803,785.51 $3,803,785.51

R5-Admin, Administration R5 ($1,657,874.39) $11,277,998.62 $11,277,998.62

R5-Buyout, Buyout and Acquisition R5 $0.00 $15,089,047.37 $14,755,759.33

R5-ComRecon, Community Reconstruction R5 $0.00 $36,169,242.05 $35,311,893.68

R5-IMA, IMA R5 $0.00 $7,676,925.18 $7,639,535.75

R5-INFRA, Local Government and Critical Infrastructure $0.00 $20,229,221.27 $20,222,382.30

R5-Match, Non-Federal Share Match Program R5 $0.00 $1,084,501.67 $1,084,501.67

R5-PHARP, Public Housing Authority Investments R5 $0.00 $1,211,078.83 $1,211,078.83

R5-Rental, Rental Properties Program R5 $1,657,874.39 $2,011,544.26 $2,011,544.26

R5-Single Family Housing, Recreate NY Smart Home $0.00 $246,757,668.67 $245,776,304.41

R5-SmBusiness, Small Business Program R5 $0.00 $2,839,681.62 $2,798,931.89

R5EXT-Admin, Administration R5 Extended $5,336,224.57 $85,379,530.73 $22,502,414.24

R5EXT-Buyout, Buyout and Acquisition R5 Extended $1,480,909.47 $1,399,721.80 $14,542,166.11

R5EXT-ComRecon, Community Reconstruction 5 Extended $11,401,555.98 $388,006,176.70 $63,552,278.36

R5EXT-IMA, IMA R5 EXT $638,353.79 $15,788,750.91 $8,121,823.08

R5EXT-INFRA, Local Government and Critical Infrastructure $21,354,019.21 $128,949,656.24 $39,291,910.69

R5EXT-Match, Non-Federal Share Match Program R5 $111,843.19 ($26,814,529.77) $666,031.34

R5EXT-PHARP, Public Housing Authority Investments R5 $61,927.50 $8,850,627.10 $2,913,960.71

R5EXT-RBD Nassau, Rebuild By Design Nassau R5 $703,332.73 $118,215,176.29 $6,005,706.30

R5EXT-RBD Staten Island, Rebuild By Design Staten Island $137,692.41 $48,784,823.71 $2,851,097.78

R5EXT-Rental, Rental Properties Program R5 Extended $2,960,757.49 $83,504,679.57 $44,248,800.16

R5EXT-Single Family Housing, Recreate NY Smart Home $19,825,337.46 $91,610,117.69 $197,512,490.40

R5EXT-SmBusiness, Small Business Program R5 Extended $197,090.10 $8,899,617.81 $3,115,579.93
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Activities

R1-INFRA / Local Government and Critical InfrastructureProject # /

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$119,819.80

Urgent Need New York State - by and through OGS and OPRHP

Total Projected Budget from All Sources

Match Contributed

$119,819.80

$0.00

$0.00

$0.00

$119,819.80

$119,819.80

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R1-INFRA-Moses-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

05/14/2013

Area (  )

$119,819.80

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

To date, three projects have been undertaken by the State of New York at Robert Moses State Park. The first project is the
Robert Moses State Park Emergency Beach Renourishment Project, which was completed in May 2013. The second project,
known as the Captree State Boat Channel Dredging and Beach Stabilization Project, builds on the prior Project to provide
longer term stabilization of the Park infrastructure and adjoining beach. The first two parks together restored over 1.2 million
cubic yards of sand Superstorm Sandy took from beaches and dunes at the park. When the state initially chose performance
metrics for Robert Moses it chose the number of linear miles. However as the project has progressed the state has determined
that reporting the number of cubic yards is a more accurate measure of performance. The third project includes improvements
to the water treatment infrastructure at the park. The project will elevate and strengthen the primary water treatment facility and
vital electrical system elements, and will include updated treatment systems and discharges to relieve pressure in emergency
situations. This is an associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

Robert Moses State Park R1 - UNActivity Title:

Project Number:

R1-INFRA

Project Title:

Local Government and Critical Infrastructure

$119,819.80$0.00New York State - by and through OGS and OPRHP

$0.00     Program Funds Drawdown $119,819.80

$119,819.80$0.00Total Funds Expended
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The Park is an 875 acre State park located on the southern coast of Long Island on the western end of the barrier island known
as Fire Island. The Park extends from Democrat Point on the west to the Fire Island National Seashore on the east, and is
bounded by the Atlantic Ocean on the south side and Great South Bay and Fire Island Inlet on its north side.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

R1-Match / F. Non-Federal Share Match ProgramProject # /

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$262,110.29

Low/Mod New York State

Total Projected Budget from All Sources $262,110.29

$0.00

$262,110.29

Total Budget

National Objective:

Activity Status:

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R1-Match-DR-LMI

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

N/A

01/09/2019

$0.00

To Date

05/16/2013

Area (  )

$262,110.29

Responsible Organization:

Debris removal Under Way

Debris Removal R1 - LMIActivity Title:

Project Number:

R1-Match

Project Title:

F. Non-Federal Share Match Program
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Match Contributed $0.00

$0.00

$234,326.60

     Program Income Drawdown

Program Income Received $0.00

$0.00 $0.00

$0.00

Most Impacted and Distressed Expended $0.00

Activity Description:

These activities provide the non-federal share payment to address the immediate post storm debris removal needs undertaken
by public entities that are eligible for FEMA Public Assistance Grants in the PA Program. These activities were undertaken in
low to moderate income census blocks or benefit persons of low to moderate income. Each activity has a Project worksheet(s)
which supports the draw. This includes the entity, location, type and quantity of debris in addition to location of where work was
performed. The State devised a mechanism to report on detailed activity on non-federal share match payments made for this
Debris Removal. The FEMA PA program provides disaster recovery funds to repair and rebuild directly damaged public
infrastructure to units of local government (UGLG). CDBG-DR Match payments are provided to these UGLG for multiple
projects. The State consolidated these multiple units of local government to a count of these entities because individual projects
are expected to exceed 20,000 for 1500 UGLGs. Although the State consolidated reporting (of Public Facilities/Properties), it is
providing other data that shows the identity of each UGLG and the specific FEMA PA project associated with the CDBG-DR
funds committed to that project as local match. The State determined the HUD national objective LMI, from the latitude and
longitude of the FEMA project work location overlaid onto HUD census block shape files. This information was then used to
identify the portion of the work that benefited (LMI/UN] populations. This is an associated activity. Accomplishments and
beneficiaries are reported in the main activity.

Location Description:

Hurricane Irene, Tropical Storm Lee and Superstorm Sandy resulted in storm related debris in Presidentially declared counties
across New York. Specific geographic locations of the debris are determined and documented in FEMA Public
Assistance Category A - Debris Removal project worksheets.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$262,110.29$0.00New York State

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $262,110.29

$262,110.29$0.00Total Funds Expended
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$19,070,683.31

Urgent Need New York State

Total Projected Budget from All Sources

Match Contributed

$19,070,683.31

$0.00

$0.00

$0.00

$19,070,683.31

$15,025,791.38

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R1-Match-DR-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

01/09/2019

$0.00

To Date

05/16/2013

Area (  )

$19,070,683.31

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Debris removal Under Way

Activity Description:

These activities provide the non-federal share payment to address the immediate post storm debris removal needs undertaken
by public entities that are eligible for FEMA Public Assistance Grants in the PA Program. The work covered in this activity was
determined to meet the urgent need national objective. Each activity has a Project worksheet(s) which supports the draw. This
includes the entity, location, type, and quantity of debris, in addition to location of where work was performed. The State
devised a mechanism to report on detailed activity on non-federal share match payments made for this Debris Removal. The
FEMA PA program provides disaster recovery funds to repair and rebuild directly damaged public infrastructure to units of local
government (UGLG). CDBG-DR Match payments are provided to these UGLG for multiple projects. The State consolidated
these multiple units of local government to a count of these entities because individual projects are expected to exceed 20,000
for 1500 UGLGs. Although the State consolidated reporting (of Public Facilities/Properties), it is providing other data that shows
the identity of each UGLG and the specific FEMA PA project associated with the CDBG-DR funds committed to that project as
local match. The State determined the HUD national objective UN, from the latitude and longitude of the FEMA project work
location overlaid onto HUD census block shape files. This information was then used to identify the portion of the work that
benefited UN populations. This is an associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

Hurricane Irene, Tropical Storm Lee and Superstorm Sandy resulted in storm related debris in Presidentially declared counties
across New York. Specific geographic locations of the debris are determined and documented in FEMA Public Assistance
Category A - Debris Removal project worksheets.

Debris Removal R1 - UNActivity Title:

Project Number:

R1-Match

Project Title:

F. Non-Federal Share Match Program

$19,070,683.31$0.00New York State

$0.00     Program Funds Drawdown $19,070,683.31

$19,070,683.31$0.00Total Funds Expended
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This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Businesses 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$286,805.56

Low/Mod New York State

Total Projected Budget from All Sources

Match Contributed

$286,805.56

$0.00

$0.00

$0.00

$286,805.56

$51,997.85

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R1-Match-PF-LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

05/16/2013

Area (  )

$286,805.56

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

Activities in this program, address the non federal share payment for public facility repair and rebuilding needs through FEMAs
Public Assistance (PA) Program in Categories C-G in addition to other Federal infrastructure related recovery programs. These
activities are for public facilities that benefit persons of low to moderate income. Information on specific activities is maintained
in program files. The State devised a mechanism to report on detailed activity on non-federal share match payments made for
these Public Facilities. The FEMA PA program provides disaster recovery funds to repair and rebuild directly damaged public
infrastructure to units of local government (UGLG). CDBG-DR Match payments are provided to these UGLGs for multiple
projects. The State consolidated these multiple units of local government to a count of these entities because individual projects
are expected to exceed 20,000 for 1500 UGLGs. Although the State consolidated reporting (of Public Facilities and Properties),
it is providing other data that shows the identity of each UGLG and the specific FEMA PA project associated with the CDBG-DR
funds committed to that project as local match. The State determined the HUD national objective LMI, from the latitude and
longitude of the FEMA project work location overlaid onto HUD census block shape files. This information was then used to
identify the portion of the work that benefited LMI and UN populations. This is an associated activity. Accomplishments and
beneficiaries are reported in the main activity.

Location Description:

Hurricane Irene, Tropical Storm Lee and Superstorm Sandy damaged and destroyed a wide range of public buildings, facilities
and structures in Presidentially declared counties across New York.  The specific geographic location of each impacted public
facility is geocoded and recorded in the project files. 

Public Facilities R1 - LMIActivity Title:

Project Number:

R1-Match

Project Title:

F. Non-Federal Share Match Program

$286,805.56$0.00New York State

$0.00     Program Funds Drawdown $286,805.56

$286,805.56$0.00Total Funds Expended
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This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Non-business 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$16,345,545.33

Urgent Need New York State

Total Projected Budget from All Sources

Match Contributed

$16,345,545.33

$0.00

$0.00

$0.00

$16,345,545.33

$1,997,425.64

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R1-Match-PF-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

05/16/2013

Area (  )

$16,345,545.33

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

Activities in this program, address the non federal share payment for public facility repair and rebuilding needs through FEMAs
Public Assistance (PA) Program in Categories C-G in addition to other Federal infrastructure related recovery programs. The
work covered in this activity was determined to meet the urgent need national objective. Information on specific activities is
maintained in program files. The State devised a mechanism to report on detailed activity on non-federal share match
payments made for this Public Facilities. The FEMA PA program provides disaster recovery funds to repair and rebuild directly
damaged public infrastructure to units of local government (UGLG). CDBG-DR Match payments are provided to these UGLG
for multiple projects. The State consolidated these multiple units of local government to a count of these entities because
individual projects are expected to exceed 20,000 for 1500 UGLGs. Although the State consolidated reporting (of Public
Facilities/Properties), it is providing other data that shows the identity of each UGLG and the specific FEMA PA project
associated with the CDBG-DR funds committed to that project as local match . The State determined the HUD national
objective UN, from the latitude and longitude of the FEMA project work location overlaid onto HUD census block shape files.
This information was then used to identify the portion of the work that benefited UN populations. This is an associated activity.
Accomplishments and beneficiaries are reported in the main activity.

Location Description:

Hurricane Irene, Tropical Storm Lee and Superstorm Sandy damaged and destroyed a wide range of public buildings, facilities
and structures in Presidentially declared counties across New York.  The specific geographic location of each impacted public
facility is geocoded and recorded in the project files. 

Activity Progress Narrative:

Public Facilities R1 - UNActivity Title:

Project Number:

R1-Match

Project Title:

F. Non-Federal Share Match Program

$16,345,545.33$0.00New York State

$0.00     Program Funds Drawdown $16,345,545.33

$16,345,545.33$0.00Total Funds Expended
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This is an associated activity. Please refer to the main activity for the activity progress narrative.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Non-business 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$508,925.04

Low/Mod New York State

Total Projected Budget from All Sources

Match Contributed

$508,925.04

$0.00

$0.00

$0.00

$508,925.04

$91,402.94

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R1-Match-PS-LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

01/09/2019

$0.00

To Date

05/16/2013

Area (  )

$508,925.04

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Public services Under Way

Activity Description:

Activities in this program, address specific post disaster needs that public entities had to perform to protect the public and or
provide services and the beneficiaries were of low to moderatre income. Program funds pay the non-Federal Share match
payment for activities captured in FEMAs Public Assistance (PA) Program as Category B work in project worksheets. Activities
may also include public services provided by the State through the FEMA Transitional Sheltering Assistance Program TSA.
These activities would have taken place within the 1st 90 days after the event. All activities have a Project worksheet(s) or
supporting documentation in the file. The State devised a mechanism to report on detailed activity on non-federal share match
payments made for this Public Services. The FEMA PA program provides disaster recovery funds to repair and rebuild directly
damaged public infrastructure to units of local government (UGLG). CDBG-DR Match payments are provided to these UGLG
for multiple projects. The State consolidated these multiple units of local government to a count of these entities because
individual projects are expected to exceed 20,000 for 1500 UGLS. Although the State consolidated reporting (of Public
Facilities/Properties), it is providing other data that shows the identity of each UGLG and the specific FEMA PA project
associated with the CDBG-DR funds committed to that project as local match. The State determined the HUD national objective
LMI, from the latitude and longitude of the FEMA project work location overlaid onto HUD census block shape files. This
information was then used to identify the portion of the work that benefited [LMI/UN] populations. This is an associated activity.
Accomplishments and beneficiaries are reported in the main activity.

Location Description:

Hurricane Irene, Tropical Storm Lee and Superstorm Sandy resulted in the need for the State to provide public services to
assist residents who live in Presidentially declared counties across New York.  The geographic location of each public
service is provided in the project file.

Public Services R1 - LMIActivity Title:

Project Number:

R1-Match

Project Title:

F. Non-Federal Share Match Program

$508,925.04$0.00New York State

$0.00     Program Funds Drawdown $508,925.04

$508,925.04$0.00Total Funds Expended
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This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Non-business 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$13,250,050.16

Urgent Need New York State

Total Projected Budget from All Sources

Match Contributed

$13,250,050.16

$0.00

$0.00

$0.00

$13,250,050.16

$6,148,023.27

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R1-Match-PS-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

01/09/2019

$0.00

To Date

05/16/2013

Area (  )

$13,250,050.16

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Public services Under Way

Activity Description:

Activities in this program, address specific post disaster needs that public entities had to perform to protect the public and or
provide public services without regard to the income level of the recipient. Program funds pay the non-Federal Share match
payment for activities captured in FEMAs Public Assistance (PA) Program as Category B work in project worksheets. Activities
may also include public services provided by the State through the FEMA Transitional Sheltering Assistance Program TSA.
These activities would have taken place within the 1st 90 days after the event. All activities have a Project worksheet(s) or
supporting documentation in the file. The State devised a mechanism to report on detailed activity on non-federal share match
payments made for this Public Services. The FEMA PA program provides disaster recovery funds to repair and rebuild directly
damaged public infrastructure to units of local government (UGLG). CDBG-DR Match payments are provided to these UGLG
for multiple projects. The State consolidated these multiple units of local government to a count of these entities because
individual projects are expected to exceed 20,000 for 1500 UGLS. Although the State consolidated reporting (of Public
Facilities/Properties), it is providing other data that shows the identity of each UGLG and the specific FEMA PA project
associated with the CDBG-DR funds committed to that project as local match. The State determined the HUD national objective
UN, from the latitude and longitude of the FEMA project work location overlaid onto HUD census block shape files. This
information was then used to identify the portion of the work that benefited [LMI/UN] populations. This is an associated activity.
Accomplishments and beneficiaries are reported in the main activity.

Location Description:

Hurricane Irene, Tropical Storm Lee and Superstorm Sandy resulted in the need for the State to provide public services to
assist residents in Presidentially declared counties across New York recover from these events.  Specific geographic location of
each public service will be provided in the project file.

Public Services R1 - UNActivity Title:

Project Number:

R1-Match

Project Title:

F. Non-Federal Share Match Program

$13,250,050.16$0.00New York State

$0.00     Program Funds Drawdown $13,250,050.16

$13,250,050.16$0.00Total Funds Expended
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This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Non-business 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

R1-SmBusiness / D. Small Business Program Rnd. 1Project # /

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$400,461.89

N/A New York State

Total Projected Budget from All Sources $400,461.89

$0.00

$400,461.89

Total Budget

National Objective:

Activity Status:

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R1-SBR-PLANNING A

Jul 1 thru Sep 30, 2019

Activitiy Category:

N/A

06/26/2015

$0.00

To Date

10/29/2012

Area (  )

Responsible Organization:

Planning Under Way

Small Business Repair Planning A R1Activity Title:

Project Number:

R1-SmBusiness

Project Title:

D. Small Business Program Rnd. 1
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Match Contributed $0.00

$0.00

$318,358.53

     Program Income Drawdown

Program Income Received

Total Funds Drawdown $0.00

$0.00

$0.00 $0.00

$0.00

$400,461.89

Most Impacted and Distressed Expended $0.00

Activity Description:

Planning and program design of a grant program intended to assist small business with repair of storm damage.    Funding was
provided for development of software, outreach, and initial communications and intake of potential applicants.  However, after
initial planning efforts, the State decided not to implement a separate repair program.  Applicants who applied to this program
were transferred to the Small Business Jobs program.
 

Location Description:

Hurricane Sandy: Nassau, Orange, Putnam, Rockland, Suffolk, Sullivan, Ulster, and Westchester counties.
Hurricane Irene: Albany, Clinton, Columbia, Delaware, Dutchess, Essex, Greene, Herkimer, Montgomery, Nassau, Orange,
Otsego, Putnam, Rensselaer, Rockland, Saratoga, Schenectady, Schoharie, Suffolk, Sullivan, Ulster, Warren, Washington, and
Westchester.
Tropical Storm Lee: Broome, Chemung, Chenango, Delaware, Fulton, Herkimer, Oneida, Orange, Otsego, Schenectady,
Schoharie, Tioga, and Ulster.

This activity will be closed following this quarterly reporting period. All budgeted funds have been expended and all reporting
metrics are in the process of being finished.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$400,461.89$0.00New York State

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Plans or Planning Products 1

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $400,461.89

$400,461.89$0.00Total Funds Expended

R2-Admin / H. Administration R 2Project # /

Grantee Activity Number: R2-Admin
General Administration R2Activity Title:
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Projected Start Date:

Benefit Type:

Overall

$33,574,665.34

N/A New York State

Total Projected Budget from All Sources

Match Contributed

$33,574,665.34

$0.00

$0.00

$0.00

$33,598,454.14

$29,770,360.46

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

01/13/2014

 (  )

$33,598,454.14

Most Impacted and Distressed Expended

Responsible Organization:

($532,085.33)

Administration Under Way

Activity Description:

The Governors Office of Storm Recovery (GOSR) of the Housing Trust Fund Corporation has continued to support the
necessary staff resources to administer the CDBGDR program for New York State. GOSR maintains a staff, office space, and
intake center facilities in New York City, Albany, and multiple locations throughout Long Island to carry out its recovery
activities. GOSRs activities include general management, oversight, monitoring, and coordination of planning activities and
programs. Additionally, GOSR expenditures included payments for payroll, taxes and insurance, travel, monitoring, and other
related costs. GOSR also covers the costs of facilities, office supplies, and equipment through administrative funds. This is an
associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

Areas impacted by Hurricanes Sandy and Irene and Tropical Storm Lee.

During the quarter, GOSR made voucher revisions to correct DRGR activity allocations.

Activity Progress Narrative:

Project Number:

R2-Admin

Project Title:

H. Administration R 2

$33,008,493.69($589,960.45)New York State

$0.00     Program Funds Drawdown $33,598,454.14

$33,008,493.69($589,960.45)Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

R2-Buyout / B. Buyout and Acquisition Rnd. 2Project # /

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,695,874.94

Low/Mod New York State

Total Projected Budget from All Sources $2,695,874.94

$0.00

$0.00

$2,695,874.94

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R2-BOH-AQU-AFFORDABLEHOUSING-LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$1,011,018.47

N/A

09/30/2022

$0.00

To Date

01/13/2014

Direct ( HouseHold )

$2,695,874.94

Responsible Organization:

Acquisition - buyout of residential properties Under Way

Acquisition for Affordable Housing - R2 - LMIActivity Title:

Project Number:

R2-Buyout

Project Title:

B. Buyout and Acquisition Rnd. 2

$0.00     Program Funds Drawdown $1,684,856.47

$2,695,874.94$0.00Total Funds Expended
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Match Contributed $0.00

$2,695,874.94

$0.00

Most Impacted and Distressed Expended $0.00

Activity Description:

Voluntary acquisition of properties in high hazard areas to develop additional affordable housing units. This is an associated
activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

Areas impacted by Hurricanes Sandy and Irene and Tropical Storm Lee with particular emphasis on Nassau, Suffolk, and parts
of Staten Island.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$2,695,874.94$0.00New York State

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$94,836,036.96

Urgent Need New York State

Total Projected Budget from All Sources

Match Contributed

$94,836,036.96

$0.00

$0.00

$349,172.88

$94,836,036.96

$94,267,020.74

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R2-BOH-AQU-UN-B

$0.00

$65,862,264.73

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$883,405.38

$0.00

N/A

09/30/2022

$0.00

To Date

01/13/2014

Direct ( HouseHold )

$94,836,036.96

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Under Way

Activity Description:

Substantially damaged residential properties will be acquired by the State for redevelopment in the future in a resilient manner
to protect future occupants of this property. Redevelopment will be undertaken in consultation with local officials to ensure that
the properties best serve the future goals of the communities in which they are located. In some cases, the properties will
remain undeveloped and be transformed into parks or other non-residential uses, while in most cases they will be redeveloped
in a resilient manner. This is an associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

Areas impacted by Hurricanes Sandy and Irene and Tropical Storm Lee with particular emphasis on Nassau, Suffolk counties
and parts of Staten Island.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

Acquisition for Redevelopment - R2 - UNActivity Title:

Project Number:

R2-Buyout

Project Title:

B. Buyout and Acquisition Rnd. 2

$94,836,036.96$0.00New York State

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Properties 0

$0.00     Program Funds Drawdown $93,952,631.58

$94,836,036.96$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/0# of Parcels acquired 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

0/0# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/0 0/0# of Households 0 0 0

0 0/0 0/0 0/0# Owner Households 0 0 0

0 0/0 0/0 0/0# Renter Households 0 0 0

R2-ComRecon / G. Community Reconstruction Rnd. 2Project # /

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$13,583.40

Low/Mod Dormitory Authority of the State of New York

Total Projected Budget from All Sources $13,583.40

$13,583.40

$13,583.40

Total Budget

National Objective:

Activity Status:

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R2-CR-CAmsterdamGEN-PF-LMI

$13,583.40

Jul 1 thru Sep 30, 2019

Activitiy Category:

N/A

09/30/2022

$13,583.40

To Date

01/13/2014

Area (  )

$13,583.40

Responsible Organization:

Rehabilitation/reconstruction of public facilities Under Way

MaintainPwrCritCityBuildEmerSheltCAmstrdmLMI
CR-R2

Activity Title:

Project Number:

R2-ComRecon

Project Title:

G. Community Reconstruction Rnd. 2
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Match Contributed $0.00

$0.00

$0.00

     Program Income Drawdown

Program Income Received $0.00

$3,283.19 $3,283.19

$0.00

Most Impacted and Distressed Expended $0.00

Activity Description:

DASNY will purchase and install back-up power generators at three sites in the City of Amsterdam including City Hall, the
Department of Public Works Garage, and the William H. Barkley Magnet School. This is an associated activity.
Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The City of Amsterdam in Montgomery County. The GEOIDs for the project include 360570702001, 360570703001,
360570704001, 360570705001, 360570706001, 360570709001, 360570702002, 360570703002, 360570704002,
360570705002, 360570706002, 360570708002.

The budget for this activity was revised. The MID budget for this activity was revised. The activity data for this activity were
changed.This is an associated activity. Please refer to the main activity for the activity progress narrative. During the quarter,
GOSR made voucher revisions to correct DRGR activity allocations.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$13,583.40$13,583.40Dormitory Authority of the State of New York (DASNY)

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Plans or Planning Products 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$10,300.21     Program Funds Drawdown $10,300.21

$13,583.40$13,583.40Total Funds Expended
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$19,075.00

Urgent Need New York State

Total Projected Budget from All Sources

Match Contributed

$19,075.00

$0.00

$0.00

$0.00

$19,075.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R2-CR-FIREDEPT-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

01/13/2014

Area (  )

$19,075.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

DASNY is a state contracting agency that is providing support to GOSR by implementing disaster recovery and resiliency
projects as part of the NY Rising Community Reconstruction Program. In this activity, DASNY will build and retro-fit fire
department facilities as part of a long-term recovery and in order to reduce the future vulnerability of communities to disasters.
The eligible activity for these projects is Public Facilities and Improvements, pursuant to Section 105(a)(2) of the Housing and
Community Development Act.

Location Description:

Gerritsen Beach, Brooklyn, NY
Howard Beach, Queens, NY
Rotterdam, NY

There was no significant activity during this quarter.

Activity Progress Narrative:

Community Reconstruction Fire Departments R2Activity Title:

Project Number:

R2-ComRecon

Project Title:

G. Community Reconstruction Rnd. 2

$19,075.00$0.00New York State

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $19,075.00

$19,075.00$0.00Total Funds Expended

25

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/0# of public facilities 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$10,205.40

Urgent Need Dormitory Authority of the State of New York

Total Projected Budget from All Sources

Match Contributed

$10,205.40

$10,205.40

$0.00

$0.00

$10,205.40

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R2-CR-TAmsterdamGen-PF-UN

$10,205.40

$0.00

$2,466.71

Jul 1 thru Sep 30, 2019

Activitiy Category:

$2,466.71

$0.00

N/A

09/30/2022

$10,205.40

To Date

01/13/2014

Area (  )

$10,205.40

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The funding will permanently install an 80kw backup generator at the town hall and a 250kw backup generator at the high
school in order to provide a consistent source of power during an outage. The Town will utilize these two facilities as shelters
during future storm events. During previous storm events there was a lack of critical shelter space for residents of the Town of
Amsterdam, particularly those living along the north bank of the Mohawk River who regularly experience severe flooding,
forcing them out of their homes and negatively impacting government operations for several days after the storm. This is an
associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The Town of Amsterdam in Montgomery County. The GEOIDs for the project include 360570721001, 360570721002,
360570721003, 360570721004, 360570702001, 360570703001, 360570704001, 360570709001, 360570702002,
360570703002, 360570704002.

The budget for this activity was revised. The MID budget for this activity was revised. The activity data for this activity were
changed.This is an associated activity. Please refer to the main activity for the activity progress narrative. During the quarter,
GOSR made voucher revisions to correct DRGR activity allocations.

Activity Progress Narrative:

MaintainPwrEmerShelterAmsterdamTHandHS UN
CR-R2

Activity Title:

Project Number:

R2-ComRecon

Project Title:

G. Community Reconstruction Rnd. 2

$10,205.40$10,205.40Dormitory Authority of the State of New York (DASNY)

$7,738.69     Program Funds Drawdown $7,738.69

$10,205.40$10,205.40Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/0# of Plans or Planning Products 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

R2-INFRA / Local Government and Critical InfrastructureProject # /

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$109,178.11

Low/Mod New York State

Total Projected Budget from All Sources $109,178.11

$0.00

$109,178.11

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R2-INFRA-Clemente-LMI

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

N/A

09/30/2022

$0.00

To Date

05/16/2013

Area (  )

$109,178.11

Responsible Organization:

Rehabilitation/reconstruction of a public improvement Under Way

Roberto Clemente State Park R2 - LMIActivity Title:

Project Number:

R2-INFRA

Project Title:

Local Government and Critical Infrastructure

$0.00     Program Funds Drawdown $109,178.11
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Match Contributed $0.00

$0.00

$109,178.11

Program Income Received $0.00

$0.00

Most Impacted and Distressed Expended $0.00

Activity Description:

Project management, including staff, development of design criteria for proposed improvements, and design implementation.
The proposed accomplishments include replacement of 2,195 linear feet of existing steel sheet pile bulkhead, one elevated
walkway at the park, and one quarter mile of natural shoreline revetment reported here as one linear mile of public
improvement because of limitations in DRGR. Funds will also be used to increase and provide greater recreational
opportunities for these residents at the park. GOSR has committed an additional 5 million USD to the project to support the
further development of resilient recreational facilities for this LMI community and has partnered with Major League Baseball and
the Harlem RBI non-profit to create a baseball academy at the park that will serve thousands of youth from around New York
City. This is an associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

Roberto Clemente State Park, a 25-acre urban park serving 1.3 million visitors annually, is located in the Morris Heights
neighborhood of the Bronx with 3,700 linear feet of waterfront along the Harlem River in Bronx County, New York.  Owned and
operated by the State of New York Office of Parks, Recreation and Historic Preservation (OPRHP/Parks), this Bronx County
park was directly impacted by Superstorm Sandy.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$109,178.11$0.00New York State

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$109,178.11$0.00Total Funds Expended
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$10,946,026.00

Urgent Need New York State - by and through OGS and OPRHP

Total Projected Budget from All Sources

Match Contributed

$10,946,026.00

$0.00

$0.00

$0.00

$10,946,026.00

$10,946,026.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R2-INFRA-Moses-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

01/13/2014

Area (  )

$10,946,026.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

To date, three projects have been undertaken by the State of New York at Robert Moses State Park. The first project is the
Robert Moses State Park Emergency Beach Renourishment Project, which was completed in May 2013. The second project,
known as the Captree State Boat Channel Dredging and Beach Stabilization Project, builds on the prior Project to provide
longer term stabilization of the Park infrastructure and adjoining beach. The first two parks together restored over 1.2 million
cubic yards of sand Superstorm Sandy took from beaches and dunes at the park. When the state initially chose performance
metrics for Robert Moses it chose the number of linear miles. However as the project has progressed the state has determined
that reporting the number of cubic yards is a more accurate measure of performance. The third project includes improvements
to the water treatment infrastructure at the park. The project will elevate and strengthen the primary water treatment facility and
vital electrical system elements, and will include updated treatment systems and discharges to relieve pressure in emergency
situations. This is an associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The Park is an 875 acre State park located on the southern coast of Long Island on the western end of the barrier island known
as Fire Island.
The Park extends from Democrat Point on the west to the Fire Island National Seashore on the east, and is bounded by the
Atlantic Ocean on the south side and Great South Bay and Fire Island Inlet on its north side.

Activity Progress Narrative:

Robert Moses State Park R2 - UNActivity Title:

Project Number:

R2-INFRA

Project Title:

Local Government and Critical Infrastructure

$10,946,026.00$0.00New York State - by and through OGS and OPRHP

$0.00     Program Funds Drawdown $10,946,026.00

$10,946,026.00$0.00Total Funds Expended
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This is an associated activity. Please refer to the main activity for the activity progress narrative.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Linear miles of Public 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

R2-Match / F. Non-Federal Share Match Program Rnd. 2Project # /

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$215,609.18

Low/Mod New York State

Total Projected Budget from All Sources $215,609.18

$0.00

$215,609.18

Total Budget

National Objective:

Activity Status:

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R2-Match-DR-LMI

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

N/A

01/09/2019

$0.00

To Date

01/13/2014

Area (  )

$215,609.18

Responsible Organization:

Debris removal Under Way

Debris Removal R2 - LMIActivity Title:

Project Number:

R2-Match

Project Title:

F. Non-Federal Share Match Program Rnd. 2

$0.00     Program Funds Drawdown $215,609.18
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Match Contributed $0.00

$0.00

$192,754.61

     Program Income Drawdown

Program Income Received $0.00

$0.00 $0.00

$0.00

Most Impacted and Distressed Expended $0.00

Activity Description:

These activities provide the non-federal share payment to address the immediate post storm debris removal needs undertaken
by public entities that are eligible for FEMA Public Assistance Grants in the PA Program. These activities were undertaken in
low to moderate income census blocks or benefit persons of low to moderate income. Each activity has a Project worksheet(s)
which supports the draw. This includes the entity, location, type and quantity of debris in addition to location of where work was
performed. This is an associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

Hurricane Irene, Tropical Storm Lee and Superstorm Sandy resulted in storm related debris in Presidentially declared counties
across New York. Specific geographic locations of the debris are determined and documented in FEMA Public Assistance
Category A - Debris Removal project worksheets.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$215,609.18$0.00New York State

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Businesses 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$215,609.18$0.00Total Funds Expended
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,386,537.42

Urgent Need New York State

Total Projected Budget from All Sources

Match Contributed

$2,386,537.42

$0.00

$0.00

$0.00

$2,386,537.42

$1,880,352.83

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R2-Match-DR-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

01/09/2019

$0.00

To Date

01/13/2014

Area (  )

$2,386,537.42

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Debris removal Under Way

Activity Description:

These activities provide the non-federal share payment to address the immediate post storm debris removal needs undertaken
by public entities that are eligible for FEMA Public Assistance Grants in the PA Program. The work covered in this activity was
determined to meet the urgent need national objective. Each activity has a Project worksheet(s) which supports the draw. This
includes the entity, location, type and quantity of debris in addition to location of where work was performed. This is an
associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

Hurricane Irene, Tropical Storm Lee and Superstorm Sandy resulted in storm related debris in Presidentially declared counties
across New York. Specific geographic locations of the debris are determined and documented in FEMA Public Assistance
Category A - Debris Removal project worksheets.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

Debris Removal R2 - UNActivity Title:

Project Number:

R2-Match

Project Title:

F. Non-Federal Share Match Program Rnd. 2

$2,386,537.42$0.00New York State

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $2,386,537.42

$2,386,537.42$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/0# of Businesses 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$608,703.96

Low/Mod Long Island Power Authority

Total Projected Budget from All Sources

Match Contributed

$608,703.96

$0.00

$0.00

$0.00

$608,703.96

$608,703.96

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R2-Match-LIPA-LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

01/09/2019

$0.00

To Date

01/13/2014

Area (  )

$608,703.96

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The State will provide the non-federal share or Local match related to FEMA grant funds for eligible storms including
Superstorm Sandy and Hurricane Irene for the benefit of low and moderate income persons. Funded activities include the
immediate repairs to the transmission and distribution system in Nassau and Suffolk counties on Long Island, and the
Rockaway Peninsula in Queens. Labor, equipment, and material costs associated with the restoration of power to the customer
base are included. The costs include both force account activities and those associated with the emergency procurement of
outside utility companies and electrical contractors to aid in the effort, according to traditional mutual assistance protocols. This
is an associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

This project will fund activities in Nassau, Suffolk and Rockaway Peninsula in Queens which comprise the LIPA energy grid. 

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

Long Island Power Auth R2 - LMIActivity Title:

Project Number:

R2-Match

Project Title:

F. Non-Federal Share Match Program Rnd. 2

$608,703.96$0.00Long Island Power Authority

$0.00     Program Funds Drawdown $608,703.96

$608,703.96$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Non-business 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$79,391,296.04

Urgent Need Long Island Power Authority

Total Projected Budget from All Sources

Match Contributed

$79,391,296.04

$0.00

$0.00

$0.00

$79,391,296.04

$79,391,296.04

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R2-Match-LIPA-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

01/09/2019

$0.00

To Date

01/13/2014

Area (  )

$79,391,296.04

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The State will provide the non-federal share or Local match related to FEMA grant funds for eligible storms including
Superstorm Sandy and Hurricane Irene. Funded activities include the immediate repairs to the transmission and distribution
system in Nassau and Suffolk counties on Long Island, and the Rockaway Peninsula in Queens. Labor, equipment, and
material costs associated with the restoration of power to the LIPA customer base are included. The costs include both force
account activities and those associated with the emergency procurement of outside utility companies and electrical contractors
to aid in the effort, according to traditional mutual assistance protocols. This is an associated activity. Accomplishments and
beneficiaries are reported in the main activity.

Location Description:

This project will fund activities in Nassau, Suffolk and Rockaway Peninsula in Queens which comprise the LIPA energy grid.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

Long Island Power Auth R2 - UNActivity Title:

Project Number:

R2-Match

Project Title:

F. Non-Federal Share Match Program Rnd. 2

$79,391,296.04$0.00Long Island Power Authority

$0.00     Program Funds Drawdown $79,391,296.04

$79,391,296.04$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Non-business 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,519,947.15

Low/Mod New York State

Total Projected Budget from All Sources

Match Contributed

$1,519,947.15

$0.00

$0.00

$0.00

$1,519,947.15

$275,566.42

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R2-Match-PF-LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

01/13/2014

Area (  )

$1,519,947.15

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

Activities in this program, address the non-federal share payment for public facility repair and rebuilding needs through FEMA
Public Assistance (PA) Program in Categories C-G in addition to other Federal infrastructure related recovery programs. These
activities are for public facilities that benefit persons of low to moderate income. Information on specific activities is maintained
in program files. The State devised a mechanism to report on detailed activity on non-federal share match payments made for
this Public Facilities. This is an associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

Hurricane Irene, Tropical Storm Lee and Superstorm Sandy damaged and destroyed a wide range of public buildings, facilities
and structures in Presidentially declared counties across New York.  The specific geographic location of each impacted public
facility is geocoded and recorded in the project files.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

Public Facilities R2 - LMIActivity Title:

Project Number:

R2-Match

Project Title:

F. Non-Federal Share Match Program Rnd. 2

$1,519,947.15$0.00New York State

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $1,519,947.15

$1,519,947.15$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/0# of Non-business 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$5,880,913.57

Urgent Need New York State

Total Projected Budget from All Sources

Match Contributed

$5,880,913.57

$0.00

$0.00

$0.00

$5,880,913.57

$718,647.64

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R2-Match-PF-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

01/13/2014

Area (  )

$5,880,913.57

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

Activities in this program, address the non-federal share payment for public facility repair and rebuilding needs through FEMAs
Public Assistance (PA) Program in Categories C-G in addition to other Federal infrastructure related recovery programs. The
work covered in this activity was determined to meet the urgent need national objective. Information on specific activities is
maintained in program files. The State devised a mechanism to report on detailed activity on non-federal share match
payments made for these Public Facilities. This is an associated activity. Accomplishments and beneficiaries are reported in the
main activity.

Location Description:

Hurricane Irene, Tropical Storm Lee and Superstorm Sandy damaged and destroyed a wide range of public buildings, facilities
and structures in Presidentially declared counties across New York.  The specific geographic location of each impacted public
facility is geocoded and recorded in the project files.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

Public Facilities R2 - UNActivity Title:

Project Number:

R2-Match

Project Title:

F. Non-Federal Share Match Program Rnd. 2

$5,880,913.57$0.00New York State

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $5,880,913.57

$5,880,913.57$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/0# of Non-business 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$957,522.37

Low/Mod New York State

Total Projected Budget from All Sources

Match Contributed

$957,522.37

$0.00

$0.00

$0.00

$957,522.37

$171,971.02

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R2-Match-PS-LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

01/09/2019

$0.00

To Date

01/13/2014

Area (  )

$957,522.37

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Public services Under Way

Activity Description:

Activities in this program, address specific post disaster needs that public entities had to perform to protect the public and or
provide services and the beneficiaries were of low to moderate income. Program funds pay the non-Federal Share match
payment for activities captured in FEMAs Public Assistance (PA) Program as Category B work in project worksheets. Activities
may also include public services provided by the State through the FEMA Transitional Sheltering Assistance Program TSA.
These activities would have taken place within the 1st 90 days after the event. All activities have a Project worksheet(s) or
supporting documentation in the file. The State devised a mechanism to report on detailed activity on non-federal share match
payments made for this Public Service. The FEMA PA program provides disaster recovery funds to repair and rebuild directly
damaged public infrastructure to units of local government (UGLG). CDBG-DR Match payments are provided to these UGLG
for multiple projects. The State consolidated these multiple units of local government to a count of these entities because
individual projects are expected to exceed 20,000 for 1500 UGLS. Although the State consolidated reporting (of Public
Facilities/Properties), it is providing other data that shows the identity of each UGLG and the specific FEMA PA project
associated with the CDBG-DR funds committed to that project as local match. The State determined the HUD national objective
LMI, from the latitude and longitude of the FEMA project work location overlaid onto HUD census block shape files. This
information was then used to identify the portion of the work that benefited LMI populations. This is an associated activity.
Accomplishments and beneficiaries are reported in the main activity.

Location Description:

Hurricane Irene, Tropical Storm Lee and Superstorm Sandy resulted in the need for the State to provide public services to
assist residents who live in Presidentially declared counties across New York.  The geographic location of each public service is
provided in the project file.

Public Services R2 - LMIActivity Title:

Project Number:

R2-Match

Project Title:

F. Non-Federal Share Match Program Rnd. 2

$957,522.37$0.00New York State

$0.00     Program Funds Drawdown $957,522.37

$957,522.37$0.00Total Funds Expended
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This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Non-business 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$3,510,874.12

Urgent Need New York State

Total Projected Budget from All Sources

Match Contributed

$3,510,874.12

$0.00

$0.00

$0.00

$3,510,874.12

$1,629,045.59

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R2-Match-PS-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

01/09/2019

$0.00

To Date

01/13/2014

Area (  )

$3,510,874.12

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Public services Under Way

Activity Description:

Activities in this program, address specific post disaster needs that public entities had to perform to protect the public and or
provide services. The work covered in this activity was determined to meet the urgent need national objective. Program funds
pay the non-Federal Share match payment for activities captured in FEMAs Public Assistance (PA) Program as Category B
work in project worksheets. Activities may also include public services provided by the State through the FEMA Transitional
Sheltering Assistance Program TSA. These activities would have taken place within the 1st 90 days after the event. All
activities have a Project worksheet(s) or supporting documentation in the file. The State devised a mechanism to report on
detailed activity on non-federal share match payments made for this Public Service. The FEMA PA program provides disaster
recovery funds to repair and rebuild directly damaged public infrastructure to units of local government (UGLG). CDBG-DR
Match payments are provided to these UGLG for multiple projects. The State consolidated these multiple units of local
government to a count of these entities because individual projects are expected to exceed 20,000 for 1500 UGLS. Although
the State consolidated reporting (of Public Facilities/Properties), it is providing other data that shows the identity of each UGLG
and the specific FEMA PA project associated with the CDBG-DR funds committed to that project as local match. The State
determined the HUD national objective for UN, from the latitude and longitude of the FEMA project work location overlaid onto
HUD census block shape files. This information was then used to identify the portion of the work that benefited UN populations.
This is an associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

Hurricane Irene, Tropical Storm Lee and Superstorm Sandy resulted in the need for the State to provide public services to
assist residents who live in Presidentially declared counties across New York.  The geographic location of each public service is
provided in the project file.

Public Services R2 - UNActivity Title:

Project Number:

R2-Match

Project Title:

F. Non-Federal Share Match Program Rnd. 2

$3,510,874.12$0.00New York State

$0.00     Program Funds Drawdown $3,510,874.12

$3,510,874.12$0.00Total Funds Expended
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This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Non-business 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

R3-Admin / Administration R3Project # /

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$41,497,969.26

N/A New York State

Total Projected Budget from All Sources $41,497,969.26

$0.00

$41,531,526.44

Total Budget

National Objective:

Activity Status:

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-Admin

Jul 1 thru Sep 30, 2019

Activitiy Category:

N/A

09/30/2022

$0.00

To Date

06/09/2015

 (  )

Responsible Organization:

Administration Under Way

General Administration R3Activity Title:

Project Number:

R3-Admin

Project Title:

Administration R3
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Match Contributed $0.00

$0.00

$37,405,563.36

     Program Income Drawdown

Program Income Received

Total Funds Drawdown $0.00

$0.00

$0.00 $1,230,723.40

$0.00

$41,474,180.46

Most Impacted and Distressed Expended $0.00

Activity Description:

The Governors Office of Storm Recovery (GOSR) of the Housing Trust Fund Corporation has continued to support the
necessary staff resources to administer the CDBGDR program for New York State. GOSR maintains a staff, office space, and
intake center facilities in New York City, Albany, and multiple locations throughout Long Island to carry out its recovery
activities. GOSRs activities include general management, oversight, monitoring, and coordination of planning activities and
programs. Additionally, GOSR expenditures included payments for payroll, taxes and insurance, travel, monitoring, and other
related costs. GOSR also covers the costs of facilities, office supplies, and equipment through administrative funds. This is an
associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

Areas impacted by Hurricanes Sandy and Irene and Tropical Storm Lee.

During the quarter, GOSR made voucher revisions to correct DRGR activity allocations.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $40,243,457.06

$41,474,180.46$0.00Total Funds Expended

R3-Buyout / Buyout and Acquisition R3Project # /

Grantee Activity Number:

Projected Start Date:

Activity Status:

Projected End Date:

R3-BOH-AQU-AFFORDABLEHOUSING-LMI

Activitiy Category:

Acquisition - buyout of residential properties Under Way

Acquisition for Affordable Housing - R3 - LMIActivity Title:

Project Number:

R3-Buyout

Project Title:

Buyout and Acquisition R3

47

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Benefit Type:

Overall

$7,788,002.09

Low/Mod New York State

Total Projected Budget from All Sources

Match Contributed

$7,788,002.09

$0.00

$0.00

$0.00

$7,788,002.09

$7,788,002.09

Total Budget

National Objective:

     Program Income Drawdown

Program Income Received

Total Funds Drawdown

Completed Activity Actual End Date:

Total Obligated

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

06/09/2015

Direct ( HouseHold )

$7,788,002.09

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Activity Description:

Voluntary acquisition of properties in high hazard areas to develop additional affordable housing units. This is an associated
activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

Areas impacted by Hurricanes Sandy and Irene and Tropical Storm Lee with particular emphasis on Nassau, Suffolk, and parts
of Staten Island.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$7,788,002.09$0.00New York State

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $7,788,002.09

$7,788,002.09$0.00Total Funds Expended
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No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

R3-ComRecon / Community Reconstruction R3Project # /

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$82,144.19

Urgent Need Town of Babylon NY

Total Projected Budget from All Sources

Match Contributed

$82,144.19

$0.00

$0.00

$0.00

$82,144.19

$82,144.19

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-CR-BabylonCarllsRiver-PI-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

06/09/2015

Area (  )

$82,144.19

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

The Village of Babylon Carlls River Tributary project will allow for a comprehensive watershed engineering study followed by
the implementation of improvements identified. This is an associated activity. Accomplishments and beneficiaries are reported
in the main activity.

Location Description:

Census Tracts: 122403 (Block group 2), 122404 (1,2), 122406 (1,2,3), 122501 (1,2,3), 122502 (1,2,3), 122601 (1,2,3), 122602
(1,2), 122603 (1,2,3,4), 122704 (1,2), 122705 (1,2), 122706 (1,2,3), 122707 (1,2), 122801

Village of Babylon Carlls River Tributary CR-R3Activity Title:

Project Number:

R3-ComRecon

Project Title:

Community Reconstruction R3

$82,144.19$0.00Town of Babylon NY

$0.00     Program Funds Drawdown $82,144.19

$82,144.19$0.00Total Funds Expended
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(1,2,3,4), 122802 (1,2), 122901 (1,2,3,4), 122902 (1,2,3), 123001 (1,2,3,4), 123002 (1,2,3), 123101 (1,2,3), 123102 (1,2,3),
124300 (1,2,3,4,5), 124401 (1,2,3), 124402 (1,2), 124500 (1,2,3,4), 124601 (1,2,3), 124602 (1,2,3,4)

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$41,516.95

Urgent Need Town of Babylon NY

Total Projected Budget from All Sources

Match Contributed

$41,516.95

$0.00

$0.00

$0.00

$41,516.95

$41,516.95

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-CR-BabylonWestGilgoEmergFixedGen-PF-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

06/09/2015

Area (  )

$41,516.95

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

This project will consist of the purchase and installation of permanent diesel, propane and natural gas generators at critical
community facilities within the Village of Babylon and the West Gilgo to Captree community. This is an associated activity.
Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The Town of Babylon in Suffolk County. The GEOIDS for the project include: 361031245001, 361031246021, 361031246011,
361031246012, 361031246022, 361031245002, 361031245003, 361031246023, 361031246013, 361031244023,
361031246024, 361031245004.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

Village Babylon Emergency Fixed Generators CR-
R3

Activity Title:

Project Number:

R3-ComRecon

Project Title:

Community Reconstruction R3

$41,516.95$0.00Town of Babylon NY

$0.00     Program Funds Drawdown $41,516.95

$41,516.95$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$43,932.68

Urgent Need Nassau County DPW

Total Projected Budget from All Sources

Match Contributed

$43,932.68

$0.00

$0.00

$0.00

$43,932.68

$43,932.68

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-CR-BarnumHarborDrainageImprove-PI-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

06/09/2015

Area (  )

$43,932.68

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

This project is a two phased project. Phase I will include the development of a drainage improvement study which will identify
drainage infrastructure upgrades. Phase II will include the design and construction of drainage infrastructure upgrades identified
in the Phase I study. This is an associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The communities of Barnum Island and Harbor Isle in Nassau County. The GEOIDS for the project include: 360594162011,
360594162012, 360594162013, 360594162021.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

Barnum/Harbor Drainage Improvement Study CR-
R3

Activity Title:

Project Number:

R3-ComRecon

Project Title:

Community Reconstruction R3

$43,932.68$0.00Nassau County DPW

$0.00     Program Funds Drawdown $43,932.68

$43,932.68$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$15,870.38

N/A Dormitory Authority of the State of New York

Total Projected Budget from All Sources

Match Contributed

$15,870.38

$1,172.47

$0.00

$0.00

$15,870.38

$15,870.38

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-CR-BreezyPtDockReconProj-PLAN

$1,172.47

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

01/09/2019

$1,172.47

To Date

06/09/2015

Area (  )

$15,870.38

Most Impacted and Distressed Expended

Responsible Organization:

$1,172.47

Planning Under Way

Activity Description:

DASNY will reconstruct two docks in Breezy Point. This is an associated activity. Accomplishments and beneficiaries are
reported in the main activity.

Location Description:

The community of Breezy Point in Queens County. The GEOIDs for the project include: 360810916011, 360810916012,
360810916013.

The budget for this activity was revised. The MID budget for this activity was revised.This is an associated activity. Please refer
to the main activity for the activity progress narrative. During the quarter, GOSR made voucher revisions to correct DRGR
activity allocations.

Activity Progress Narrative:

BreezyPointDockReconProj CR-R3Activity Title:

Project Number:

R3-ComRecon

Project Title:

Community Reconstruction R3

$15,870.38$1,172.47Dormitory Authority of the State of New York (DASNY)

No Accomplishments Performance Measures

Accomplishments Performance Measures

$1,172.47     Program Funds Drawdown $15,870.38

$15,870.38$1,172.47Total Funds Expended

55

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$150,562.33

N/A Dormitory Authority of the State of New York

Total Projected Budget from All Sources

Match Contributed

$150,562.33

($1,172.47)

$0.00

$0.00

$150,562.33

$150,562.33

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-CR-BreezyPtElevStudy-PLAN

($1,172.47)

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

01/09/2019

($1,172.47)

To Date

06/09/2015

Area (  )

$150,562.33

Most Impacted and Distressed Expended

Responsible Organization:

($1,172.47)

Planning Under Way

Activity Description:

Existing structure survey to understand all foundation and building construction types within three Breezy Point Communities
existing building survey and sport elevations survey collection and analysis of existing soils data establishment of a required
Flood Protection Elevevation for each property establishment of community design standards for elevated buildings
development of an Opinion of Probably Cost development of sample homeowner/contractor contracts estimated cost expected
for A/E compliance documents, building code and zoning for all governing authorities. This is an associated activity.
Accomplishments and beneficiaries are reported in the main activity.

Location Description:

Queens Census Tract 916.01

The budget for this activity was revised. The MID budget for this activity was revised.This is an associated activity. Please refer
to the main activity for the activity progress narrative. During the quarter, GOSR made voucher revisions to correct DRGR
activity allocations.

Activity Progress Narrative:

Breezy Point Elevation Study CR-R3Activity Title:

Project Number:

R3-ComRecon

Project Title:

Community Reconstruction R3

$150,562.33($1,172.47)Dormitory Authority of the State of New York (DASNY)

($1,172.47)     Program Funds Drawdown $150,562.33

$150,562.33($1,172.47)Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$34,829.59

Urgent Need Town of Union

Total Projected Budget from All Sources

Match Contributed

$34,829.59

$0.00

$0.00

$0.00

$34,829.59

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-CR-BrixiusCrkStreamBnkRestoration-PI-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

06/09/2015

Area (  )

$34,829.59

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

This project will consist of the construction of stream bank restoration improvements on Brixius Creek. This is an associated
activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The Town of Union in Broome County. The GEOIDS for this project include 360070132021, 360070134001,
360070133044,360070133045

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

BrixiusCrkStreamBnkRestoration CR-R3Activity Title:

Project Number:

R3-ComRecon

Project Title:

Community Reconstruction R3

$34,829.59$0.00Town of Union

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $34,829.59

$34,829.59$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$53,190.09

Urgent Need Dormitory Authority of the State of New York

Total Projected Budget from All Sources

Match Contributed

$53,190.09

$0.00

$0.00

$0.00

$53,190.09

$53,190.09

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-CR-BroadChannelResiliencyImprov-PF-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

06/09/2015

Area (  )

$53,190.09

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

This project includes the construction of resiliency improvements to three community facilities in Broad Channel. This is an
associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The community of Broad Channel in Queens County. The GEOIDs for the project include: 360811072011.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

BroadChannelResiliencyImprovements CR-R3Activity Title:

Project Number:

R3-ComRecon

Project Title:

Community Reconstruction R3

$53,190.09$0.00Dormitory Authority of the State of New York (DASNY)

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $53,190.09

$53,190.09$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$10,497.82

Urgent Need Town of Olive

Total Projected Budget from All Sources

Match Contributed

$10,497.82

$0.00

$0.00

$0.00

$10,497.82

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-CR-BushkillStreamRehab-PI-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

06/09/2015

Area (  )

$10,497.82

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

The Town of Olive will implement recommendations, based on an HH study, for improvements to the fortification of creek
banks, sediment and debris removal from the three affected creeks, stream bank restoration, and riparian barrier repair and or
construction. This is an associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

Census Tract: 951000, Block Group 3

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

BushkillStreamRehab CR-R3Activity Title:

Project Number:

R3-ComRecon

Project Title:

Community Reconstruction R3

$10,497.82$0.00Town of Olive

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $10,497.82

$10,497.82$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$106,164.59

Low/Mod Dormitory Authority of the State of New York

Total Projected Budget from All Sources

Match Contributed

$106,164.59

($11,894.40)

$0.00

$0.00

$106,164.59

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-CR-CAmsterdamGEN-PF-LMI

($11,894.40)

$0.00

($2,874.95)

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

($11,894.40)

To Date

06/09/2015

Area (  )

$106,164.59

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

DASNY will purchase and install back-up power generators at three sites in the City of Amsterdam including City Hall, the
Department of Public Works Garage, and the William H. Barkley Magnet School. This is an associated activity.
Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The City of Amsterdam in Montgomery County. The GEOIDs for the project include 360570702001, 360570703001,
360570704001, 360570705001, 360570706001, 360570709001, 360570702002, 360570703002, 360570704002,
360570705002, 360570706002, 360570708002.

The budget for this activity was revised. The MID budget for this activity was revised.This is an associated activity. Please refer
to the main activity for the activity progress narrative. During the quarter, GOSR made voucher revisions to correct DRGR
activity allocations.

Activity Progress Narrative:

MaintainPwrCritCityBuildEmerSheltCAmstrdmLMI
CR-R3

Activity Title:

Project Number:

R3-ComRecon

Project Title:

Community Reconstruction R3

$106,164.59($11,894.40)Dormitory Authority of the State of New York (DASNY)

($9,019.45)     Program Funds Drawdown $106,164.59

$106,164.59($11,894.40)Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$196.50

Low/Mod City of Amsterdam

Total Projected Budget from All Sources

Match Contributed

$196.50

$0.00

$0.00

$0.00

$196.50

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-CR-CAmsterdamRte5StormWaterRecon-PI-LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

06/09/2015

Area (  )

$196.50

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

This activity involves the reconstruction of storm sewer and sanitary sewer infrastructure along a portion of Route 5. Based on
the expected existing pipe and manhole materials, the proposed construction work will involve replacement of approximately 12
sanitary sewer manholes, replacement of one storm sewer catch basin, installation of approximately 100 feet of new storm
sewer pipe and lining of approximately 3,500 feet of sanitary sewer pipe. Additionally, the sanitary sewer manholes in the flood
damaged area will receive new water-tight frames and covers to prevent flood waters from entering the sanitary sewer system.
This is an associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The City of Amsterdam in Montgomery County. The GEOIDS for the project include: 36057074001 and 36057074002.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

City of Amsterdam Route 5 Storm Water CR-R3Activity Title:

Project Number:

R3-ComRecon

Project Title:

Community Reconstruction R3

$196.50$0.00City of Amsterdam

$0.00     Program Funds Drawdown $196.50

$196.50$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$7,596.09

Urgent Need Ulster County

Total Projected Budget from All Sources

Match Contributed

$7,596.09

$0.00

$0.00

$0.00

$7,596.09

$7,596.09

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-CR-CarmineLibertaBrdge-PI-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

06/09/2015

Area (  )

$7,596.09

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

Ulster County will purchase materials required for bridge construction materials and the replacement of a twelve-inch water
main that will span a newly-constructed replacement bridge over the Wallkill River. Funding will be also be used to support the
purchase of materials to reconstruct the bridge structure itself. This is an associated activity. Accomplishments and
beneficiaries are reported in the main activity.

Location Description:

Ulster County. The GEOIDS for the project include 361119533001, 361119534001, 361119535001, 361119542001,
361119533002, 361119534002, 361119535002, 361119542002, 361119533003, 361119534003, 361119535003,
361119542003, 361119534004, 361119542004

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

CarmineLibertaBrdge CR-R3Activity Title:

Project Number:

R3-ComRecon

Project Title:

Community Reconstruction R3

$7,596.09$0.00Ulster County

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $7,596.09

$7,596.09$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,128,123.65

Low/Mod Center for NYC Neighborhoods, Inc.

Total Projected Budget from All Sources

Match Contributed

$1,128,123.65

$0.00

$0.00

$0.00

$1,128,123.65

$1,128,123.65

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-CR-CenterNYCNeighborhoods-PS-LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

01/09/2019

$0.00

To Date

06/09/2015

Direct ( HouseHold )

$1,128,123.65

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Public services Under Way

Activity Description:

The Center for New York City Neighborhoods will implement the Residential Technical Assistance Pilot Program (RTAPP) to
provide technical assistance, on-site resiliency audits, and one-on-one counseling in residential resiliency retrofitting
techniques, flood insurance, and long-term housing affordability to low/moderate income homeowners in Canarsie, Gravesend
and Bensonhurst, Howard Beach, Lower Manhattan, Red Hook, Rockaway East, Southeast Brooklyn Waterfront, Gerritsen
Beach/Sheepshead Bay, and Southern Brooklyn Peninsula. In addition to direct program assistance, CNYCN will develop an
online tool related to flood resiliency and insurance costs for residential structures tailored to property owners within New York
City. This is an associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The Communities of Canarsie, Gravesend Bensonhurst, Howard Beach, Lower Manhattan, Red Hook, Rockaway East,
Southeast Brooklyn Waterfront, Gerritsen Beach/Sheepshead Bay, and Southern Brooklyn Peninsula in Kings, Queens, and
New York Counties.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

CenterNYCNeighborhoods CR-R3Activity Title:

Project Number:

R3-ComRecon

Project Title:

Community Reconstruction R3

$1,128,123.65$0.00Center for NYC Neighborhoods, Inc.

$0.00     Program Funds Drawdown $1,128,123.65

$1,128,123.65$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

72

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$26,557.50

Urgent Need Town of Conklin

Total Projected Budget from All Sources

Match Contributed

$26,557.50

$0.00

$0.00

$0.00

$26,557.50

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-CR-ConklinStillwaterRdStormWaterImprov-PI-
UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

06/09/2015

Area (  )

$26,557.50

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

The Town of Conklin Stillwater Road neighborhood floods during extreme storm events, particularly at the intersection of
Stillwater Road and Route 7A. This activity will include the installation of a stormwater drainage system along a one-block long
section of Stillwater Road to mitigate flooding. Construction activities would include installation of approximately 900 feet of 36-
inch corrugated pipe, four manholes, and one check valve at the pipe discharge point into the Susquehanna River. This is an
associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The Town of Conklin in Broome County. The GEOID for the project includes: 360070127011.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

Conklin Stillwater Rd Stormwater Improve CR-R3Activity Title:

Project Number:

R3-ComRecon

Project Title:

Community Reconstruction R3

$26,557.50$0.00Town of Conklin

$0.00     Program Funds Drawdown $26,557.50

$26,557.50$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$326,998.40

Urgent Need Town of Babylon NY

Total Projected Budget from All Sources

Match Contributed

$326,998.40

$0.00

$0.00

$0.00

$326,998.40

$326,998.40

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-CR-CopiagueAmericanVenBrdgs-PI-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$33,199.86

$0.00

N/A

09/30/2022

$0.00

To Date

06/09/2015

Area (  )

$326,998.40

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

The Town of Babylon will be reconstruction of two replacement bridges damaged during Superstorm Sandy. Project activities
will include the deconstruction of the existing two American Venice Bridges and widening of the replacement structures. This is
an associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The community of Copiague in Suffolk County. The GEOIDs for the project are: 361031238021 and 361031238022.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

Copiague American Venice Bridges CR-R3Activity Title:

Project Number:

R3-ComRecon

Project Title:

Community Reconstruction R3

$326,998.40$0.00Town of Babylon NY

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $293,798.54

$326,998.40$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$18,289.57

Urgent Need Dormitory Authority of the State of New York

Total Projected Budget from All Sources

Match Contributed

$18,289.57

$0.00

$0.00

$0.00

$18,289.57

$18,289.57

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-CR-East12thRoadBoardwalkRepair-PI-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

06/09/2015

Area (  )

$18,289.57

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

This project will replace the existing boardwalk structure. The project will also consists of the construction of a sewer network
extending from residents homes along the boardwalk to the main connection on the street at East 12th Road near Cross Bay
Blvd. This is an associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The Community of Broad Channel in Queens County. The GEOID's for this project include: 360811072020, 360811072011.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

East12thRoadBoardwalkRepair CR-R3Activity Title:

Project Number:

R3-ComRecon

Project Title:

Community Reconstruction R3

$18,289.57$0.00Dormitory Authority of the State of New York (DASNY)

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $18,289.57

$18,289.57$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$37,074.00

Low/Mod Village of Ellenville

Total Projected Budget from All Sources

Match Contributed

$37,074.00

$0.00

$0.00

$0.00

$37,074.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-CR-EllenStreamBankRestor-PI-LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

06/09/2015

Area (  )

$37,074.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

This project will include improvements and restoration of damaged streams and stream corridors. This is an associated activity.
Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The Village of Ellenville in Ulster County. The GEOIDS for the project include: 361119545001, 361119546001, 361119547001,
361119548001, 361119545002, 361119547002, 361119548002, 361119545003, 361119548003, 361119545004.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

Ellenville Stream Bank Restoration CR-R3Activity Title:

Project Number:

R3-ComRecon

Project Title:

Community Reconstruction R3

$37,074.00$0.00Village of Ellenville

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $37,074.00

$37,074.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$17,479.03

Low/Mod Dormitory Authority of the State of New York

Total Projected Budget from All Sources

Match Contributed

$17,479.03

$0.00

$0.00

$0.00

$17,479.03

$17,479.03

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-CR-EmerBackupGenforHealthSocialServProv-
PF-LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

06/09/2015

Area (  )

$17,479.03

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

DASNY will oversee retrofits to the Johseph P. Addabbo Family Health Center in Red Hook, Brooklyn. Anticipated retrofits
include relocation of electrical service, elevator machine room relocation, boiler room relocation, and installation of standby
generator. This is an associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The community of Red Hook in Kings County, NY. The GEOIDS for the project include: 360470053000, 360470053001,
360470059001, 360470085001, 360470053002, 360470059002, 360470085002, 360470053003, 360470085003,
360470053004.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

EmerBackupGenforHealthSocialSerProv CR-R3Activity Title:

Project Number:

R3-ComRecon

Project Title:

Community Reconstruction R3

$17,479.03$0.00Dormitory Authority of the State of New York (DASNY)

$0.00     Program Funds Drawdown $17,479.03

$17,479.03$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

82

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$4,294.39

Urgent Need Village of Endicott

Total Projected Budget from All Sources

Match Contributed

$4,294.39

$0.00

$0.00

$0.00

$4,294.39

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-CR-EndicottWaterSuppInter-PI-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

06/09/2015

Area (  )

$4,294.39

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

This project involves installation of a water supply interconnection. This is an associated activity. Accomplishments and
beneficiaries are reported in the main activity.

Location Description:

The Village of Endicott in Broome County. The GEOIDS for the project include: 360070130001, 360070130003,
360070130004, 360070131001, 360070131002, 360070131003, 360070132011, 360070132012, 360070132021,
360070132022, 360070132023, 360070133011, 360070133012, 360070133013, 360070133014, 360070133015,
360070133031, 360070133032, 360070133041, 360070133042, 360070133043, 360070133044, 360070133045,
360070134001, 360070134002, 360070134003, 360070134004, 360070134005, 360070134006, 360070135001,
360070135002, 360070135003, 360070136001, 360070136002, 360070136003, 360070136004, 360070136005,
360070137001, 360070137002, 360070137003.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

Water Supply Interconnection CR-R3Activity Title:

Project Number:

R3-ComRecon

Project Title:

Community Reconstruction R3

$4,294.39$0.00Village of Endicott

$0.00     Program Funds Drawdown $4,294.39

$4,294.39$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$65,010.69

Urgent Need Essex County

Total Projected Budget from All Sources

Match Contributed

$65,010.69

$0.00

$0.00

$0.00

$65,010.69

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-CR-EssexCtyGulfBrook-PI-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

06/09/2015

Area (  )

$65,010.69

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

This activity will mitigate future flooding of Gulf Brook through restoration measures that will increase water flow and sediment
transport capacity. This will involve repairs and improvements to approximately 1,500 linear feet of Gulf Brook. These repairs
and improvements will include modifications to the profile and form of the stream channel along with the installation of
measures to dissipate energy and armor the channel to protect against future erosion and damage. This is an associated
activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The Town of Keene in Essex County. The GEOID for the project is: 360319609002.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

Essex County Gulf Brook CR-R3Activity Title:

Project Number:

R3-ComRecon

Project Title:

Community Reconstruction R3

$65,010.69$0.00Essex County

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $65,010.69

$65,010.69$0.00Total Funds Expended

85

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

86

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$16,687.42

Urgent Need Dormitory Authority of the State of New York

Total Projected Budget from All Sources

Match Contributed

$16,687.42

$0.00

$0.00

$0.00

$16,687.42

$16,687.42

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-CR-FireIsBackupPwrGenforCritFac-PF-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

06/09/2015

Area (  )

$16,687.42

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

DASNY is requesting funding to purchase seven natural gas generators for critical community facilities within Fire Island. This is
an associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The community of Fire Island in Suffolk County. The GEOIDS for the project include: 361031470041, 361031595101,
361031595102.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

FireIsBackupPwrGenforCritFac CR-R3Activity Title:

Project Number:

R3-ComRecon

Project Title:

Community Reconstruction R3

$16,687.42$0.00Dormitory Authority of the State of New York (DASNY)

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $16,687.42

$16,687.42$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$44,218.04

Low/Mod Village of Freeport

Total Projected Budget from All Sources

Match Contributed

$44,218.04

$0.00

$0.00

$0.00

$44,218.04

$44,218.04

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-CR-FreeportElectImpr-PI-LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

06/09/2015

Area (  )

$44,218.04

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

The Village of Freeport will replace submarine cables beneath Freeport Channel that carries a substantial load of Freeport
Electrics power. This is an associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

Community Wide- Freeport Village, NY

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

Village of Freeport ElectImpr CR-R3Activity Title:

Project Number:

R3-ComRecon

Project Title:

Community Reconstruction R3

$44,218.04$0.00Village of Freeport

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $44,218.04

$44,218.04$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$134,292.11

Urgent Need Town of Hardenburgh

Total Projected Budget from All Sources

Match Contributed

$134,292.11

$0.00

$0.00

$0.00

$134,292.11

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-CR-HardenburghBridgeCulRep-PI-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

06/09/2015

Area (  )

$134,292.11

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

This project will include the repair and replacement of damaged and undersized bridges and culverts and constitutes an
improvement to the existing public infrastructure. These improvements will reduce obstructions to flood waters, improve flow
capacity, improve stream function, alleviate existing roadway flooding conditions, and increase access and mobility for the
community during storm events. This is an associated activity. Accomplishments and beneficiaries are reported in the main
activity.

Location Description:

The Town of Hardenburgh in Ulster County. The GEOIDS for the project include: 361119509001, 361119509002.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

Hardenburgh Bridge and Culvert Repair CR-R3Activity Title:

Project Number:

R3-ComRecon

Project Title:

Community Reconstruction R3

$134,292.11$0.00Town of Hardenburgh

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $134,292.11

$134,292.11$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$24,145.35

Urgent Need Greater Atlantic Beach Water Reclamation District

Total Projected Budget from All Sources

Match Contributed

$24,145.35

$0.00

$0.00

$0.00

$24,145.35

$24,145.35

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-CR-HardenWaterReclaimPlant-PF-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

06/09/2015

Area (  )

$24,145.35

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The Greater Atlantic Beach Water Reclamation District will harden the existing water reclamation plant and one sewage pump
station. Additionally, backup natural gas generators will be installed at two locations. This is an associated activity.
Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The community of Atlantic Beach in Nassau County. The GEOIDs for this project include: 360594163002, 360594163003, and
360594163004.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

HardenWaterReclaimPlant CR-R3Activity Title:

Project Number:

R3-ComRecon

Project Title:

Community Reconstruction R3

$24,145.35$0.00Greater Atlantic Beach Water Reclamation District

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $24,145.35

$24,145.35$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$115,110.36

Urgent Need Town of Nichols

Total Projected Budget from All Sources

Match Contributed

$115,110.36

$0.00

$0.00

$0.00

$115,110.36

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-CR-HighwayGarageRelocation-PF-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

06/09/2015

Area (  )

$115,110.36

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The Town of Nichols will design and construct a new highway garage outside of the floodplain to enable the town to provide
supplies and services during and after major storm events. This is an associated activity. Accomplishments and beneficiaries
are reported in the main activity.

Location Description:

Census Tracts: 020600 (Block Groups 5, 6, 7)

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

HighwayGarageRelocation CR-R3Activity Title:

Project Number:

R3-ComRecon

Project Title:

Community Reconstruction R3

$115,110.36$0.00Town of Nichols

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $115,110.36

$115,110.36$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$102,502.30

Low/Mod Jewish Community Council of the Rockaway

Total Projected Budget from All Sources

Match Contributed

$102,502.30

$0.00

$0.00

$0.00

$102,502.30

$102,502.30

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-CR-JewishCommCouncilRockPen-PS-LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

01/09/2019

$0.00

To Date

06/09/2015

Area (  )

$102,502.30

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Public services Under Way

Activity Description:

The Jewish Community Council of the Rockaway Peninsula, Inc. will establish disaster recovery services in Rocakway East that
will provide local residents and business owners recovery information, support in recovery efforts, and the ability to receive
recovery services in centralized locations in the aftermath of Superstorm Sandy. This is an associated activity.
Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The Community of Rockaway East in Queens County. The GEOIDS for this project include 360810954000, 360810954001,
360810964001, 360810972021, 360810972031, 360810972041, 360810992001, 360810998011, 360810998021,
360811008011, 360811008021, 360811010011, 360811010021, 360811032011, 360811032021, 360810954002,
360810964002, 360810972032, 360810972042, 360810992002, 360810998012, 360810998022, 360811008012,
360811008022, 360811010012, 360811010022, 360811032012, 360811032022, 360810954003, 360810972033,
360810972043, 360810998013, 360810998023, 360811008023, 360811010013, 360811032013, 360811032023,
360810972034, 360810998014, 360811008024, 360811010014, 360811032024, 360810998015.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

JewishCommCouncilRockPen CR-R3Activity Title:

Project Number:

R3-ComRecon

Project Title:

Community Reconstruction R3

$102,502.30$0.00Jewish Community Council of the Rockaway

$0.00     Program Funds Drawdown $102,502.30

$102,502.30$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$6,876.00

Urgent Need Village of Johnson City

Total Projected Budget from All Sources

Match Contributed

$6,876.00

$0.00

$0.00

$0.00

$6,876.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-CR-JohnsonCityAnnaMariaDrain-PI-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

06/09/2015

Area (  )

$6,876.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

This project will rehabilitate approximately 3,500 feet of drainage ditch to prevent erosion and increase holding capacity of
Broome Countys Finch Hollow Storm Water Retention Facility No. 1. This is an associated activity. Accomplishments and
beneficiaries are reported in the main activity.

Location Description:

The Village of Johnson City in Broome County. The GEOIDs for the project include: 360070142002.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

Village of Johnson City Anna Maria Dranage CR-
R3

Activity Title:

Project Number:

R3-ComRecon

Project Title:

Community Reconstruction R3

$6,876.00$0.00Village of Johnson City

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $6,876.00

$6,876.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$168,127.99

Urgent Need Village of Johnson City

Total Projected Budget from All Sources

Match Contributed

$168,127.99

$0.00

$0.00

$0.00

$168,127.99

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-CR-JohnsonCityWTPReslncyImprvmnts-PF-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

06/09/2015

Area (  )

$168,127.99

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The Village of Johnson City will demolish an existing storage building and construct a new water plant operations and
administration building at the location of the existing storage building, which is a more elevated location on the Village owned
propety. This is an associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The Village of Johnson City in Broome County. The GEOIDS for the project include 360070128001, 360070130001,
360070138001, 360070139001, 360070140001, 360070141001, 360070142001, 360070130002, 360070138002,
360070139002, 360070140002, 360070141002, 360070142002, 360070002003, 360070130003, 360070138003,
360070139003, 360070140003, 360070141003, 360070142003, 360070138004, 360070141004

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

JohnsonCityWTPReslncyImprvmnts CR-R3Activity Title:

Project Number:

R3-ComRecon

Project Title:

Community Reconstruction R3

$168,127.99$0.00Village of Johnson City

$0.00     Program Funds Drawdown $168,127.99

$168,127.99$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$10,993.72

Urgent Need Town of Hempstead

Total Projected Budget from All Sources

Match Contributed

$10,993.72

$0.00

$0.00

$0.00

$10,993.72

$10,993.72

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-CR-LidoBeachPtLookoutRevmtReprReconstrn-
PI-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

06/09/2015

Area (  )

$10,993.72

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

This project will extend, repair, and reconstruct the existing revetment along Jones Inlet in Point Lookout, NY to protect against
damage from future storms. This is an associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The Town of Hemsptead in Nassau County. The GEOIDS for this project include 360594169001, 360594169002,
350594169003

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

LidoBeachPtLookoutRevmtReprReconstrn CR-R3Activity Title:

Project Number:

R3-ComRecon

Project Title:

Community Reconstruction R3

$10,993.72$0.00Town of Hempstead

$0.00     Program Funds Drawdown $10,993.72

$10,993.72$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$22,741.59

Low/Mod Dormitory Authority of the State of New York

Total Projected Budget from All Sources

Match Contributed

$22,741.59

$0.00

$0.00

$0.00

$22,741.59

$22,741.59

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-CR-LocalHealthCenterResiliencyProj-PF-LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

06/09/2015

Area (  )

$22,741.59

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The proposed project involves constructing resiliency improvements at three facilities in the Rockaways. The improvements
include constructing diesel generators at three of the facilities and check valves at two of the facilities. This activity includes
funds from funding round 5 that have been extended beyond the 24-month expenditure limit as part of GOSRs expenditure
extension. This is an associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The neighborhood on the Far Rockaway Peninsula in Queens County. The GEOIDS for the project include: 360810942021,
360810942031, 360810954001, 360810964001, 360810972021, 360810972031, 360810972041, 360810992001,
360810998011, 360810998021, 360811008011, 360811008021, 360811010011, 360811010021, 360811032011,
360811032021, 360810942022, 360810942032, 360810954002, 360810964002, 360810972032, 360810972042,
360810992002, 360810998012, 360810998022, 360811008012, 360811008022, 360811010012, 360811010022,
360811032012, 360811032022, 360810942033, 360810954003, 360810972033, 360810972043, 360810998013,
360810998023, 360811008023, 360811010013, 360811032013, 360811032023, 360810942034, 360810972034,
360810998014, 360811008024, 360811010014, 360811032024, 360810942035, 360810998015.

Activity Progress Narrative:

LocalHealthCenterResiliencyProj CR-R3Activity Title:

Project Number:

R3-ComRecon

Project Title:

Community Reconstruction R3

$22,741.59$0.00Dormitory Authority of the State of New York (DASNY)

$0.00     Program Funds Drawdown $22,741.59

$22,741.59$0.00Total Funds Expended
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This is an associated activity. Please refer to the main activity for the activity progress narrative.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$4,869.19

Low/Mod City of Long Beach

Total Projected Budget from All Sources

Match Contributed

$4,869.19

$0.00

$0.00

$0.00

$4,869.19

$4,869.19

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-CR-LongBeachBulkhead-PI-LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

06/09/2015

Area (  )

$4,869.19

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

This project will help install new and replace substandard bulkheads on the west side of the north shore of the City of Long
Beach. This is an associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The City of Long Beach in Nassau County. The GEOIDs for the project include: 360594165005, 360594164013,
360594164021, 360594165004, 360594164022, 360594164012, 360594164011, 360594165002, 360594165003.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

Long Beach Bulkheading-North Shore CR-R3Activity Title:

Project Number:

R3-ComRecon

Project Title:

Community Reconstruction R3

$4,869.19$0.00City of Long Beach

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $4,869.19

$4,869.19$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$99,000.00

Urgent Need Village of Margaretville

Total Projected Budget from All Sources

Match Contributed

$99,000.00

$0.00

$0.00

$0.00

$99,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-CR-MargaretBullRunChannel-PI-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

06/09/2015

Area (  )

$99,000.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

This activity involves the construction of improvements to convey stormwater within the Bull Run Channel. Improvements will
include stream channel widening and the replacement of culverts to alleviate flow constrictions. This is an associated activity.
Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The Village of Margaretville in Delaware County. The GEOIDS for the project include: 360259712005.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

Margaretville Bull Run Restoration CR-R3Activity Title:

Project Number:

R3-ComRecon

Project Title:

Community Reconstruction R3

$99,000.00$0.00Village of Margaretville

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $99,000.00

$99,000.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$249,300.74

Low/Mod Dormitory Authority of the State of New York

Total Projected Budget from All Sources

Match Contributed

$249,300.74

$0.00

$0.00

$0.00

$249,300.74

$249,300.74

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-CR-MBSmithPointOfShirleySWMgmt-PI-LMI-B

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

01/09/2019

$0.00

To Date

06/09/2015

Area (  )

$249,300.74

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

The Mastic Beach and Smith Spoint of Shirley Stormwater Management Plan and Improvements project will develop a
comprenshive stormwater management plan on behalf of the communities comprising the Mastic Beach/Smith Point of Shirley
NYRCR area and implement projects identified in that plan. This activity includes funds from funding round 5 that have not been
extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension. This is an associated activity.
Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The Community of Mastic Beach in Suffolk County. The GEOIDS for the project include: 361031595091, 361031595092,
361031595062, 361031595093, and 361031595064.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

MBSmithPointOfShirleySWMgmt B CR-R3Activity Title:

Project Number:

R3-ComRecon

Project Title:

Community Reconstruction R3

$249,300.74$0.00Dormitory Authority of the State of New York (DASNY)

$0.00     Program Funds Drawdown $249,300.74

$249,300.74$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$32,346.72

Urgent Need Town of Hempstead

Total Projected Budget from All Sources

Match Contributed

$32,346.72

$0.00

$0.00

$0.00

$32,346.72

$32,346.72

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-CR-MeadowmereParkFireDeptGen-PF-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

06/09/2015

Area (  )

$32,346.72

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

This activity involves the installation of a generator at the Meadowmere Park Fire Department. This is an associated activity.
Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The Town of Hempstead in Nassau County. The GEOIDS for the project include: 360594113011.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

MeadowmereParkFireDeptGen CR-R3Activity Title:

Project Number:

R3-ComRecon

Project Title:

Community Reconstruction R3

$32,346.72$0.00Town of Hempstead

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $32,346.72

$32,346.72$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$102,853.71

Urgent Need Town of Middleburgh NY

Total Projected Budget from All Sources

Match Contributed

$102,853.71

$0.00

$0.00

$0.00

$102,853.71

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-CR-MiddleburghNewAmbulBldingShelter-
AQPF-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$10,695.65

$0.00

N/A

09/30/2022

$0.00

To Date

06/09/2015

Area (  )

$102,853.71

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

Construct a new ambulance building and emergency shelter in the Town/Village of Middleburgh. This is an associated activity.
Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The Town of Middleburgh in Schoharie County. The GEOIDS for the project include: 360957407002, 360957407003,
360957407004, 360957407005.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

New Ambulance Building and Shelter CR-R3Activity Title:

Project Number:

R3-ComRecon

Project Title:

Community Reconstruction R3

$102,853.71$0.00Town of Middleburgh NY

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $92,158.06

$102,853.71$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$14,320.35

Urgent Need The City of New York

Total Projected Budget from All Sources

Match Contributed

$14,320.35

$0.00

$0.00

$0.00

$14,320.35

$14,320.35

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-CR-NewCreekBluebelt-PI-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

06/09/2015

Area (  )

$14,320.35

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

The City of New York will be constructing BMPS NC13 and NC14 drainage improvements in Staten Island. This is an
associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

Community of Staten Island in Richmond County. The GEOIDS for the project include: 360850112011, 360850114011,
360850114021, 360850112012, 360850114012

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

NewCreekBluebelt CR-R3Activity Title:

Project Number:

R3-ComRecon

Project Title:

Community Reconstruction R3

$14,320.35$0.00The City of New York

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $14,320.35

$14,320.35$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,338.00

Low/Mod City of Schenectady

Total Projected Budget from All Sources

Match Contributed

$1,338.00

$0.00

$0.00

$0.00

$1,338.00

$1,338.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-CR-NorthFerryStPumpStationRelo-PF-LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

06/09/2015

Area (  )

$1,338.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The City of Schenectady will be carrying out engineering design and permitting costs to relocate and construct a new pump
station. This is an associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The census designated place of the City of Schenectady.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

NorthFerryStPumpStationRelo CR-R3Activity Title:

Project Number:

R3-ComRecon

Project Title:

Community Reconstruction R3

$1,338.00$0.00City of Schenectady

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $1,338.00

$1,338.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$25,236.46

Urgent Need Dormitory Authority of the State of New York

Total Projected Budget from All Sources

Match Contributed

$25,236.46

$0.00

$0.00

$0.00

$25,236.46

$25,236.46

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-CR-NTowerFirehouseResiliencyImprov-PF-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

06/09/2015

Area (  )

$25,236.46

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

This activity involves the construction of resiliency improvements to the North Tower Firehouse. This is an associated activity.
Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The East Bronx Community in Bronx County. The GEOIDs for the project include: 360050138001 and 360050138002.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

NTowerFirehouseResiliencyImprov CR-R3Activity Title:

Project Number:

R3-ComRecon

Project Title:

Community Reconstruction R3

$25,236.46$0.00Dormitory Authority of the State of New York (DASNY)

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $25,236.46

$25,236.46$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$49,717.29

Low/Mod Arverne Church of God, Inc.

Total Projected Budget from All Sources

Match Contributed

$49,717.29

$0.00

$0.00

$0.00

$49,717.29

$49,717.29

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-CR-NYRCCArverneCOG-PS-LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

01/09/2019

$0.00

To Date

06/09/2015

Area (  )

$49,717.29

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Public services Under Way

Activity Description:

This project will consist of the establishment of disaster recovery services in Rockaway East which will provide residents and
business owners recovery information, support in recovery efforts, and the ability to receive recovery services in a centralized
location. This is an associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The Rockaway East NYRCR Planning Area. GEOIDs: 360810964002, 360810992001, 360810992002, 360811010014,
360811032011, 360811032022, 360811032021, 360810954001, 360810954002, 360810954003, 360810998011,
360810998015, 360811008011, 360811008021, 360811008022, 360811008023, 360811010011, 360811010013,
360811032013, 360811010012, 360810964001, 360810972021, 360810972031, 360810972032, 360810972033,
360810972034, 360810972041, 360810972042, 360810972043, 360810998012, 360810998013, 360810998014,
360810998021, 360810998022, 360810998023, 360811008012, 360811008024, 360811032023, 360811032024,
360811010022, 360811032012, 360811010021

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

NYRCCArverneCOG CR-R3Activity Title:

Project Number:

R3-ComRecon

Project Title:

Community Reconstruction R3

$49,717.29$0.00Arverne Church of God, Inc.

$0.00     Program Funds Drawdown $49,717.29

$49,717.29$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$27,145.57

Low/Mod Rockaway Waterfront Alliance

Total Projected Budget from All Sources

Match Contributed

$27,145.57

$0.00

$0.00

$0.00

$27,145.57

$27,145.57

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-CR-NYRCCRockawayWaterfrontAlliance-PS-
LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

01/09/2019

$0.00

To Date

06/09/2015

Area (  )

$27,145.57

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Public services Under Way

Activity Description:

Rockaway Waterfront Alliance will establish disaster recovery services in Rockaway East that will provide local residents and
business owners recovery information, support in recovery efforts, and the ability to receive recovery services in centralized
locations. This is an associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The Community of Rockaway East in Queens County. The GEOIDS for the project include: 360810954000, 360810954001,
360810964001, 360810972021, 360810972031, 360810972041, 360810992001, 360810998011, 360810998021,
360811008011, 360811008021, 360811010011, 360811010021, 360811032011, 360811032021, 360810954002,
360810964002, 360810972032, 360810972042, 360810992002, 360810998012, 360810998022, 360811008012,
360811008022, 360811010012, 360811010022, 360811032012, 360811032022, 360594111003, 360810954003,
360810972033, 360810972043, 360810998013, 360810998023, 360811008023, 360811010013, 360811032013,
360811032023, 360594111004, 360810972034, 360810998014, 360811008024, 360811010014, 360811032024,
360810998015.

Activity Progress Narrative:

NYRCC Rockaway Waterfront Alliance CR-R3Activity Title:

Project Number:

R3-ComRecon

Project Title:

Community Reconstruction R3

$27,145.57$0.00Rockaway Waterfront Alliance

$0.00     Program Funds Drawdown $27,145.57

$27,145.57$0.00Total Funds Expended
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This is an associated activity. Please refer to the main activity for the activity progress narrative.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$89,666.83

Low/Mod University Settlement Society of New York Inc.

Total Projected Budget from All Sources

Match Contributed

$89,666.83

$0.00

$0.00

$0.00

$89,666.83

$89,666.83

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-CR-NYRCCUniSettleSoc-PS-LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

01/09/2019

$0.00

To Date

06/09/2015

Area (  )

$89,666.83

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Public services Under Way

Activity Description:

This project will establish disaster recovery services in the NY Rising community of Lower Manhattan and will provide local
residents and business owners recovery information, support in recovery efforts, and recovery services in a centralized
location. This is an associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

Census Tract 000201 (Block Group 1, 2), 000202 (Block Group 1, 2, 3, 4, 5), 000600 (Block Group 1, 2, 3, 4, 5, 6), 000800
(Block Group 1, 2, 3, 4, 5, 6), 001001 (Block Group 1), 001002 (Block Group 1, 2, 3), 001200 (Block Group 1, 2, 3), 001401
(Block Group 1, 2), 001402 (Block Group 1, 2), 001501 (Block Group 1, 2, 3), 001600 (Block Group 1, 2, 3, 4, 5) 001800 (Block
Group 1, 2, 3, 4, 5, 6, 7), 002000 (Block Group 1, 2, 3), 002201 (Block Group 1, 2, 3, 4), 002202 (Block Group 1), 002400
(Block Group 1), 002500 (1, 2, 3), 002601 (Block Group 1, 2), 002700 (1), 002900 (Block Group 3, 4), 003001 (Block Group 1,
2, 3, 4), 003002 (Block Group 1, 2), 003200 (Block Group 4, 5), 003601 (Block Group 1, 2, 3), 003602 (Block Group 1, 2),
004100 (Block Group 1, 2, 3)

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

NYRCCUniSettleSoc CR-R3Activity Title:

Project Number:

R3-ComRecon

Project Title:

Community Reconstruction R3

$89,666.83$0.00University Settlement Society of New York Inc.

$0.00     Program Funds Drawdown $89,666.83

$89,666.83$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$48,085.82

Urgent Need Town of Islip

Total Projected Budget from All Sources

Match Contributed

$48,085.82

$0.00

$0.00

$0.00

$48,085.82

$48,085.82

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-CR-OakdaleWSayvilleBackflow-PI-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

06/09/2015

Area (  )

$48,085.82

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

This project will involve the installation of check (one-way) valves at approximately 13 outfall locations to mitigate this backup of
seawater on to streets and neighborhoods. This is an associated activity. Accomplishments and beneficiaries are reported in
the main activity.

Location Description:

The Communities of Oakdale and West Sayville in Suffolk County. The GEOIDS for the project include: 361031476011,
361031476012, 361031476021, 361031476022, 361031476023, 361031476024, 361031477011, 361031477012,
361031477021, 361031477022, 361031477023, 361031477024, 361031478021, 361031478022.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

OakdaleWSayvilleBackflowPrev CR-R3Activity Title:

Project Number:

R3-ComRecon

Project Title:

Community Reconstruction R3

$48,085.82$0.00Town of Islip

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $48,085.82

$48,085.82$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$159,846.30

Urgent Need Town of Owego

Total Projected Budget from All Sources

Match Contributed

$159,846.30

$0.00

$0.00

$0.00

$159,846.30

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-CR-OwegoSharedMunicipalFacility-PF-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

06/09/2015

Area (  )

$159,846.30

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The Owego Shared Municipal Facility project will fund the construction of a new municipal services building outside the
floodplain to serve the Town and Village of Owego municipalities. This is an associated activity. Accomplishments and
beneficiaries are reported in the main activity.

Location Description:

Census Tract 020300 (BG 1-6), 020401 (1-4), 020402 (1-3), 020500 (1-4)

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

Owego Shared Municipal Facility CR-R3Activity Title:

Project Number:

R3-ComRecon

Project Title:

Community Reconstruction R3

$159,846.30$0.00Town of Owego

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $159,846.30

$159,846.30$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$37,936.84

Urgent Need Town of Oyster Bay

Total Projected Budget from All Sources

Match Contributed

$37,936.84

$0.00

$0.00

$0.00

$37,936.84

$37,936.84

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-CR-OysterBay-PermanentGen-PF-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

06/09/2015

Area (  )

$37,936.84

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The Town of Oyster Bay will install six pemanent generators at key community facilities This is an associated activity.
Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The Town of Oyster Bay in Nassau County. The GEOIDs for the project include: 360595211001, 360595211002,
360595211003, 360595211004, 360595211005, 360595212001, 360595212002, 360595212003, 360595213011,
360595213012, 360595213021, 360595213022, 360595213023, 360595213024, 360595214001, 360595214002,
360595214003, 360595214004, 360595214005, 360595215001, 360595215002, 360595215003, 360595215004,
360595215005, 360595216011, 360595216012, 360595216013, 360595216014, 360595216022, 360595216023,
360595216024, 360595217001, 360595217002, 360595217003, 360595217004, 360595217005, 360595218011,
360595218012, 360595218013, 360595218014, 360595218021, 360595218022, 360595218023, 360595219021,
360595219022, 360595219023, 360595219024, 36059522001, 36059522002, 36059522003, 36059522004, 36059522005.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

TownofOysterBayPermGen CR-R3Activity Title:

Project Number:

R3-ComRecon

Project Title:

Community Reconstruction R3

$37,936.84$0.00Town of Oyster Bay

$0.00     Program Funds Drawdown $37,936.84

$37,936.84$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$182,550.70

Low/Mod Town of Hempstead

Total Projected Budget from All Sources

Match Contributed

$182,550.70

$0.00

$0.00

$0.00

$182,550.70

$182,550.70

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-CR-PathtothePark-PI-LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$22,158.76

$0.00

N/A

09/30/2022

$0.00

To Date

06/09/2015

Area (  )

$182,550.70

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

This activity will restore the natural shoreline in an area of the Town of Hempstead along Valley Stream and between
Cloverfield Road North to Mill Road, commonly referred to as ?The Path?. This area is approximately 1,800 linear feet in total
length and includes a walking trail, approximately 200 linear feet of bioswale and other green infrastructure practices to create
tidal marshes and living shoreline, and approximately 60,000 square feet of pocket park area. This is an associated activity.
Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The community of South Valley Stream in Nassau County. The GEOIDS for the project include: 360594104002,
360594108004, 36094109001, 36094109002.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

PathtothePark CR-R3Activity Title:

Project Number:

R3-ComRecon

Project Title:

Community Reconstruction R3

$182,550.70$0.00Town of Hempstead

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $160,391.94

$182,550.70$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$32,050.00

Urgent Need Town of Union

Total Projected Budget from All Sources

Match Contributed

$32,050.00

$0.00

$0.00

$0.00

$32,050.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-CR-PattersonCreekStreamBankRehab-PI-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

06/09/2015

Area (  )

$32,050.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

This project will involve stream bank restoration improvements along Patterson Creek to address erosion. This is an associated
activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The Town of Union in Broome County. The GEOIDS for this project include: 360070132021, 360070134001,
360070133044,360070133045.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

PattersonCreekStreamBankRehab-CR-R3Activity Title:

Project Number:

R3-ComRecon

Project Title:

Community Reconstruction R3

$32,050.00$0.00Town of Union

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $32,050.00

$32,050.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$280,000.00

Urgent Need Town of Prattsville

Total Projected Budget from All Sources

Match Contributed

$280,000.00

$0.00

$0.00

$0.00

$280,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-CR-PrattsvilleRegHealthFac-AQPF-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

06/09/2015

Area (  )

$280,000.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

The Town of Prattsville Public Facilities project will provide the funding to build a regional health care facility at a site adjacent
to Washington Street in Prattsville. The project involves acquiring three properties totaling approximately 55 acres, installing
water and sewer infrastructure to the project site, building a secondary, emergency access road, and constructing a regional
health care facility. This is an associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The region including the Town of Prattsville and surrounding counties, including Albany County, Greene County, Schoharie
County, and Delaware County. The GEOIDS for the project include: 360010148022, 360010148023, 360390802021,
360390802022, 360390803001, 360390803002, 360390803003, 360390803004, 360390804011, 360390804012,
360390804013, 360390804021, 360390804022, 360390805021, 360390805022, 360957406001, 360957406002,
360957408001, 360957408002, 360957408003, 360957408004, 360259710001, 360259710003, 360259711001,
360259711002, 360259711003.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

Prattsville Regional Health Facility CR-R3Activity Title:

Project Number:

R3-ComRecon

Project Title:

Community Reconstruction R3

$280,000.00$0.00Town of Prattsville

$0.00     Program Funds Drawdown $280,000.00

$280,000.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,750.00

Urgent Need Town of Union

Total Projected Budget from All Sources

Match Contributed

$1,750.00

$0.00

$0.00

$0.00

$1,750.00

$1,750.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-CR-RefuseGarageRelocation-PF-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

06/09/2015

Area (  )

$1,750.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The Town of Union's Refuse Garage Relocation project consists of the design and construction of a 15,000 square foot refuse
garage that would house the town's maintenance and assembly area for garage trucks, dumper trucks, road sweepers, garbage
compactors and refuse containers. The proposed project will benefit the Town of Union by enabling service providers to deploy
personnel for quick clean up during emergencies. This is an associated activity. Accomplishments and beneficiaries are
reported in the main activity.

Location Description:

The County Subdivision of the Town of Union, NY.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

RefuseGarageRelocation CR-R3Activity Title:

Project Number:

R3-ComRecon

Project Title:

Community Reconstruction R3

$1,750.00$0.00Town of Union

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $1,750.00

$1,750.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$326.25

Urgent Need Town of Blooming Grove

Total Projected Budget from All Sources

Match Contributed

$326.25

$0.00

$0.00

$0.00

$326.25

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-CR-ReloTBloomGroveCentMainFacil-PF-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

06/09/2015

Area (  )

$326.25

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The Town of Blooming Grove will relocate equipment, materials, and personnel from the current central maintenance facility in
the Village of Washingtonville to an existing town-owned facility on New York Route 94, in the Town of Blooming Grove. This is
an associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

Community Wide-Town of Blooming Grove

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

ReloTBloomGroveCentMainFacil CR-R3Activity Title:

Project Number:

R3-ComRecon

Project Title:

Community Reconstruction R3

$326.25$0.00Town of Blooming Grove

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $326.25

$326.25$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$55,243.41

Urgent Need Town of Rosendale

Total Projected Budget from All Sources

Match Contributed

$55,243.41

$0.00

$0.00

$0.00

$55,243.41

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-CR-RosendaleJamesStFloodCon-PI-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$31,820.00

$0.00

N/A

09/30/2022

$0.00

To Date

06/09/2015

Area (  )

$55,243.41

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

This activity will improve stormwater drainage along an approximately 4,800 linear foot length of James Street which has
experienced flooding and roadway collapse. The activity will involve reconstruction of approximately 510 linear feet of the
stormwater drainage system as well as measures to reconstruct and stabilize approximately 400 linear feet of the bank of
Rondout Creek. This is an associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The Town of Rosendale in Ulster County. The GEOIDS for the project include: 361119528001, 361119528002, and
361119527003.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

Rosendale Flood Control Along James Street CR-
R3

Activity Title:

Project Number:

R3-ComRecon

Project Title:

Community Reconstruction R3

$55,243.41$0.00Town of Rosendale

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $23,423.41

$55,243.41$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

146

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$137,868.78

Urgent Need Dormitory Authority of the State of New York

Total Projected Budget from All Sources

Match Contributed

$137,868.78

$0.00

$0.00

$0.00

$137,868.78

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-CR-RotterdamFirehouseUpgrades-PF-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

06/09/2015

Area (  )

$137,868.78

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The Rotterdam Firehouse Upgrades project will allow DASNY to upgrade the facility to serve the community more effectively.
This is an associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The Town of Rotterdam in Schenectady County. The GEOIDS for the project include: 360930326021.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

Rotterdam Firehouse Upgrades CR-R3Activity Title:

Project Number:

R3-ComRecon

Project Title:

Community Reconstruction R3

$137,868.78$0.00Dormitory Authority of the State of New York (DASNY)

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $137,868.78

$137,868.78$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$102,463.05

Low/Mod Schoharie County, Soil and Water Conservation

Total Projected Budget from All Sources

Match Contributed

$102,463.05

$0.00

$0.00

$0.00

$102,463.05

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-CR-SCSWCDGorgeCrkCulRepair-PI-LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

06/09/2015

Area (  )

$102,463.05

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

This project will include a hydrology and hydraulic study to confirm the required pipe and culvert sizes, design of culverts that
will replace the existing culverts, and construction of new culverts. This is an associated activity. Accomplishments and
beneficiaries are reported in the main activity.

Location Description:

The Census Designated Place of the Village of Middleburgh, NY.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

SCSWCD Gorge Creek Culvert Repair CR-R3Activity Title:

Project Number:

R3-ComRecon

Project Title:

Community Reconstruction R3

$102,463.05$0.00Schoharie County, Soil and Water Conservation

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $102,463.05

$102,463.05$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$100,489.77

Urgent Need Schoharie County, Soil and Water Conservation

Total Projected Budget from All Sources

Match Contributed

$100,489.77

$0.00

$0.00

$0.00

$100,489.77

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-CR-SCSWCDSouthEndDrain-PI-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

06/09/2015

Area (  )

$100,489.77

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

Schoharie County Soil and Water Conservation District will construct approximately 5,220 feet of drainage improvements in the
Village of Schoharie. This includes relocating existing utilities, lowering culverts, developing a detention pond to attenuate peak
runoff, constructing an outfall to Schoharie Creek, re-establishing swales, constructing additional drainage along and across
State Route 30/Main Street and Brdige Street, constructing backflow gates to prevent Schoharie Creek flood waters from
feeding back into the project site and stabilizing Schoharie Creek. This is an associated activity. Accomplishments and
beneficiaries are reported in the main activity.

Location Description:

The census designated place of the Village of Schoharie in Schoharie County.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

SCSWCD South End Drainage CR-R3Activity Title:

Project Number:

R3-ComRecon

Project Title:

Community Reconstruction R3

$100,489.77$0.00Schoharie County, Soil and Water Conservation

$0.00     Program Funds Drawdown $100,489.77

$100,489.77$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$54,573.00

Urgent Need Schoharie County, Soil and Water Conservation

Total Projected Budget from All Sources

Match Contributed

$54,573.00

$0.00

$0.00

$0.00

$54,573.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-CR-SCSWCDStonyBrook-PI-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

06/09/2015

Area (  )

$54,573.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

The Schoharie County Soil and Water Conservation District Stony Brook Creek project will include replacing two culverts, one
on Frisbieville Road and one on Stony Brook Road; reconstruction of a stacked rock revetment wall; and bank failure repair at
two additional locations. Additional work will include installation of precast concrete culverts, a bridge railing and approach
guiderail, full-depth roadway reconstruction, installation of proposed dry stacked boulder walls, channel improvements, and
landscaping. This activity includes funds from funding round 5 that have not been extended beyond the 24-month expenditure
limit as part of GOSRs expenditure extension. This is an associated activity. Accomplishments and beneficiaries are reported in
the main activity.

Location Description:

The Town of Schoharie in Schoharie County. The GEOIDS for the project include: 360957401002, 360957401003,
360957401004.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

SCSWCD Stony Brook CR-R3Activity Title:

Project Number:

R3-ComRecon

Project Title:

Community Reconstruction R3

$54,573.00$0.00Schoharie County, Soil and Water Conservation

$0.00     Program Funds Drawdown $54,573.00

$54,573.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$16,502.92

Low/Mod Shorefront YM-YWHA of Brighton-Manhattan Beach,

Total Projected Budget from All Sources

Match Contributed

$16,502.92

$0.00

$0.00

$0.00

$16,502.92

$16,502.92

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-CR-ShorefrontYMYWHABriMhttnBeach-PS-LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

01/09/2019

$0.00

To Date

06/09/2015

Area (  )

$16,502.92

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Public services Under Way

Activity Description:

The Shorefront YM-YWHA of Brighton-Manhattan Beach, Inc. will establish disaster recovery services in Brighton Beach,
Coney Island, Manhattan Beach, and Sea Gate that will provide local residents and business owners recovery information,
support in recovery efforts, and receive recovery services in a centralized location. This is an associated activity.
Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The Communities of Brighton Beach and Manhattan Beach in Kings County. The GEOIDS for this project include
360470308001, 360470326001, 360470328001, 360470330001, 360470336001, 360470340001, 360470342001,
360470348001, 360470350001, 360470352001, 360470354001, 360470356011, 360470356021, 360470360011,
360470360021, 360470362001, 360470364001, 360470366001, 360470374021, 360470386001, 360470610021,
360470610031, 360470610041, 360470612001, 360470616001, 360470620001, 360470314002, 360470326002,
360470328002, 360470330002, 360470336002, 360470340002, 360470342002, 360470348002, 360470350002,
360470354002, 360470356022, 360470360012, 360470360022, 360470362002, 360470364002, 360470366002,
360470374022, 360470386002, 360470608002, 360470610022, 360470610032, 360470610042, 360470620002,
360470326003, 360470328003, 360470330003, 360470336003, 360470342003, 360470354003, 360470356023,
360470360013, 360470362003, 360470366003, 360470370003, 360470374013, 360470374023, 360470608003,
360470610043, 360470326004, 360470328004, 360470336004, 360470342004, 360470610044, 360470326005,
360470336005, 360470610045.

ShorefrontYMYWHABriMhttnBeach CR-R3Activity Title:

Project Number:

R3-ComRecon

Project Title:

Community Reconstruction R3

$16,502.92$0.00Shorefront YM-YWHA of Brighton-Manhattan Beach,

$0.00     Program Funds Drawdown $16,502.92

$16,502.92$0.00Total Funds Expended
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This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$86,811.76

Urgent Need Staten Island Chamber of Commerce Foundation,

Total Projected Budget from All Sources

Match Contributed

$86,811.76

$0.00

$0.00

$0.00

$86,811.76

$86,811.76

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-CR-SIChamberofComm-PS-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$13,098.66

$0.00

N/A

01/09/2019

$0.00

To Date

06/09/2015

Area (  )

$86,811.76

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Public services Under Way

Activity Description:

This project will consist of the establishment of an East Shore Local Development Corporation to promote the East Shore of
Staten Island to potential business owners/lessees, attract retailers and consumers, and create destination retail districts. This
is an associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The Community of Staten Island in Richmond County. The GEOIDS for the project include: 360850018001, 360850020021,
360850036001, 360850040001, 360850047001, 360850050001, 360850064001, 360850070001, 360850074001,
360850096011, 360850096021, 360850112011, 360850112021, 360850114011, 360850114021, 360850122001,
360850128041, 360850128051, 360850128061, 360850132011, 360850132031, 360850132041, 360850134001,
360850138001, 360850146051, 360850146061, 360850154001, 360850020012, 360850020022, 360850050002,
360850064002, 360850070002, 360850074002, 360850096012, 360850096022, 360850112012, 360850112022,
360850114012, 360850114022, 360850122002, 360850128042, 360850128062, 360850132012, 360850132032,
360850132042, 360850134002, 360850138002, 360850146052, 360850146062, 360850156032, 360850177002,
360850181002, 360850050003, 360850064003, 360850070003, 360850096023, 360850112023, 360850114023,
360850122003, 360850128063, 360850132033, 360850132043, 360850134003, 360850138003, 360850146063,
360850156033, 360850177003, 360850181003, 360850070004, 360850112024, 360850122004, 360850128064,
360850138004, 360850146064, 360850177004, 360850138005, 360850177005.

Staten Island Chamber of Commerce CR-R3Activity Title:

Project Number:

R3-ComRecon

Project Title:

Community Reconstruction R3

$86,811.76$0.00Staten Island Chamber of Commerce Foundation, Inc.

$0.00     Program Funds Drawdown $73,713.10

$86,811.76$0.00Total Funds Expended
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This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$44,150.50

Urgent Need Town of Chenango

Total Projected Budget from All Sources

Match Contributed

$44,150.50

$0.00

$0.00

$0.00

$44,150.50

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-CR-SmithHillCreekWaterManagement-PI-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

06/09/2015

Area (  )

$44,150.50

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

Smith Hill Creek is a manmade stream located in the Wallace Road neighborhood and serves as part of a storm water
management system for this portion of the Town of Chenango. This project will include various improvements along
approximately 3050 linear feet of the creek with measures such as: increasing the size of culverts and the cross sectional area
of portions of the stream channel and installation of drainage piping, check dams, catch basins and trash racks. This is an
associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The Town of Chenango in Broome County. The GEOID for the project is: 360070121031, 360070121033.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

Smith Hill Creek Water Management CR-R3Activity Title:

Project Number:

R3-ComRecon

Project Title:

Community Reconstruction R3

$44,150.50$0.00Town of Chenango

$0.00     Program Funds Drawdown $44,150.50

$44,150.50$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$32,551.70

Low/Mod Dormitory Authority of the State of New York

Total Projected Budget from All Sources

Match Contributed

$32,551.70

$0.00

$0.00

$0.00

$32,551.70

$32,551.70

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-CR-SunsetCoveRestorationProj-PI-LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

06/09/2015

Area (  )

$32,551.70

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

DASNY will help restore degraded habitats in Jamaica Bay and increase wave reduction potential. This is an associated
activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

Census Tracts: 093800 (Block Groups 1-3), 094201 (Block Group 1), 094202 (Block Groups 1, 2),  094203 (Block Groups 1-4),
107201 (Block Group 1).

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

SunsetCoveRestorationProj CR-R3Activity Title:

Project Number:

R3-ComRecon

Project Title:

Community Reconstruction R3

$32,551.70$0.00Dormitory Authority of the State of New York (DASNY)

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $32,551.70

$32,551.70$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$117,594.53

Urgent Need Dormitory Authority of the State of New York

Total Projected Budget from All Sources

Match Contributed

$117,594.53

($11,894.40)

$0.00

$0.00

$117,594.53

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-CR-TAmsterdamGen-PF-UN

($11,894.40)

$0.00

($2,874.95)

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

($11,894.40)

To Date

06/09/2015

Area (  )

$117,594.53

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The funding will permanently install an 80kw backup generator at the town hall and a 250kw backup generator at the high
school in order to provide a consistent source of power during an outage. The Town will utilize these two facilities as shelters
during future storm events. During previous storm events there was a lack of critical shelter space for residents of the Town of
Amsterdam, particularly those living along the north bank of the Mohawk River who regularly experience severe flooding,
forcing them out of their homes and negatively impacting government operations for several days after the storm. This is an
associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The Town of Amsterdam in Montgomery County. The GEOIDs for the project include 360570721001, 360570721002,
360570721003, 360570721004, 360570702001, 360570703001, 360570704001, 360570709001, 360570702002,
360570703002, 360570704002.

The budget for this activity was revised. The MID budget for this activity was revised.This is an associated activity. Please refer
to the main activity for the activity progress narrative. During the quarter, GOSR made voucher revisions to correct DRGR
activity allocations.

Activity Progress Narrative:

MaintainPwrEmerShelterAmsterdamTHandHS UN
CR-R3

Activity Title:

Project Number:

R3-ComRecon

Project Title:

Community Reconstruction R3

$117,594.53($11,894.40)Dormitory Authority of the State of New York (DASNY)

($9,019.45)     Program Funds Drawdown $117,594.53

$117,594.53($11,894.40)Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$73,930.75

Urgent Need Town of Esperance

Total Projected Budget from All Sources

Match Contributed

$73,930.75

$0.00

$0.00

$0.00

$73,930.75

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-CR-TEsperanceAuxBuilding-PF-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

06/09/2015

Area (  )

$73,930.75

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction of buildings for the general conduct of Under Way

Activity Description:

The Town of Esperance will oversee the construction of an auxiliary municipal building outside of the floodplain to protect
critical documents, archives, and records from flooding in the future. This is an associated activity. Accomplishments and
beneficiaries are reported in the main activity.

Location Description:

The Town of Esperance in Schoharie County. The GEOIDS for the project include: 360957401001 and 360957401005.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

Town of Esperance Auxiliary Building CR-R3Activity Title:

Project Number:

R3-ComRecon

Project Title:

Community Reconstruction R3

$73,930.75$0.00Town of Esperance

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $73,930.75

$73,930.75$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$3,786.00

Urgent Need Town of Hardenburgh

Total Projected Budget from All Sources

Match Contributed

$3,786.00

$0.00

$0.00

$0.00

$3,786.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-CR-THardenburghBackUpGen-PF-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

06/09/2015

Area (  )

$3,786.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The Town of Hardenburgh will use funds for design, purchase and installation of 2 backup power generators that will provide
auxiliary power to the towns hall and 2 town-owned highway garages. This is an associated activity. Accomplishments and
beneficiaries are reported in the main activity.

Location Description:

The Town of Hardenburgh in Ulster County. The GEOIDS for the project include: 361119509001 and 361119509002.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

Town of Hardenburgh Backup Power Generators
CR-R3

Activity Title:

Project Number:

R3-ComRecon

Project Title:

Community Reconstruction R3

$3,786.00$0.00Town of Hardenburgh

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $3,786.00

$3,786.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$63,602.36

Urgent Need Town of Tioga

Total Projected Budget from All Sources

Match Contributed

$63,602.36

$0.00

$0.00

$0.00

$63,602.36

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-CR-TiogaHalseyValleyRdElev-AQPF-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

06/09/2015

Area (  )

$63,602.36

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

Raise a quarter mile, low-lying stretch of the soutern portion of Halsey Valley Road to match the elevation of the perpendicular
crossing road, NY State route 17C. This is an associated activity. Accomplishments and beneficiaries are reported in the main
activity.

Location Description:

The Town of Tioga in Tioga County. The GEOIDS for the project include: 361070206001, 361070206002, 361070206003,
361070206004.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

Halsey Valley Road Elevation CR-R3Activity Title:

Project Number:

R3-ComRecon

Project Title:

Community Reconstruction R3

$63,602.36$0.00Town of Tioga

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $63,602.36

$63,602.36$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$71,966.40

Urgent Need Dormitory Authority of the State of New York

Total Projected Budget from All Sources

Match Contributed

$71,966.40

$0.00

$0.00

$0.00

$71,966.40

$71,966.40

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-CR-TottenvilleDunes-PI-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

06/09/2015

Area (  )

$71,966.40

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

DASNY will construct Phase II and III of the Tottenville Dunes and Coastline Dune Planning project which will consist of the
implementation of wave attenuation measures along the South Shore of Staten Island. This is an associated activity.
Accomplishments and beneficiaries are reported in the main activity.

Location Description:

Census Tract: 024402 (Block Groups 1, 2)

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

TottenvilleDunes CR-R3Activity Title:

Project Number:

R3-ComRecon

Project Title:

Community Reconstruction R3

$71,966.40$0.00Dormitory Authority of the State of New York (DASNY)

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $71,966.40

$71,966.40$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$8,311.81

Urgent Need Town of Esperance

Total Projected Budget from All Sources

Match Contributed

$8,311.81

$0.00

$0.00

$0.00

$8,311.81

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-CR-TownEsperanceFirehouse-PF-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

06/09/2015

Area (  )

$8,311.81

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The Town of Esperance Firehouse project will construct a new firehouse for the Village of Esperance adjacent to Village Hall.
This is an associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The Town of Esperance in Schoharie County. The GEOIDS for the project include: 360957401001 and 360957401005.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

Town of Esperance Firehouse CR-R3Activity Title:

Project Number:

R3-ComRecon

Project Title:

Community Reconstruction R3

$8,311.81$0.00Town of Esperance

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $8,311.81

$8,311.81$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$24,911.80

Urgent Need Dormitory Authority of the State of New York

Total Projected Budget from All Sources

Match Contributed

$24,911.80

$0.00

$0.00

$0.00

$24,911.80

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-CR-TPrattsvilleHealthFacility-AQPF-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

06/09/2015

Area (  )

$24,911.80

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

The Dormitory Authority of the State of New York (DASNY), on behalf of the Town of Prattsville, completed 30 percent design
of project site plan for the health care facility. This is an associated activity. Accomplishments and beneficiaries are reported in
the main activity.

Location Description:

The region including the Town of Prattsville and surrounding counties, including Albany County, Greene County, Schoharie
County, and Delaware County. The GEOIDS for the project include: 360010148022, 360010148023, 360390802021,
360390802022, 360390803001, 360390803002, 360390803003, 360390803004, 360390804011, 360390804012,
360390804013, 360390804021, 360390804022, 360390805021, 360390805022, 360957406001, 360957406002,
360957408001, 360957408002, 360957408003, 360957408004, 360259710001, 360259710003, 360259711001,
360259711002, 360259711003.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

TofPrattsvile Land Acquisition CR-R3Activity Title:

Project Number:

R3-ComRecon

Project Title:

Community Reconstruction R3

$24,911.80$0.00Dormitory Authority of the State of New York (DASNY)

$0.00     Program Funds Drawdown $24,911.80

$24,911.80$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$36,052.25

Urgent Need Town of Vestal

Total Projected Budget from All Sources

Match Contributed

$36,052.25

$0.00

$0.00

$0.00

$36,052.25

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-CR-VestalRobertStWaterPumpStat-PF-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

06/09/2015

Area (  )

$36,052.25

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

This project will consist of the design and construction of improvements to an out-of-service sewer pump station into a storm
water pump station. This is an associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The Town of Vestal in Broome County. The GEOID for the project is 360070144004.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

Vestal Robert Street Water Pump Station CR-R3Activity Title:

Project Number:

R3-ComRecon

Project Title:

Community Reconstruction R3

$36,052.25$0.00Town of Vestal

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $36,052.25

$36,052.25$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$25,649.39

Urgent Need Dormitory Authority of the State of New York

Total Projected Budget from All Sources

Match Contributed

$25,649.39

$0.00

$0.00

$0.00

$25,649.39

$25,649.39

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-CR-VolliesHallGerrittsenBeachVFD-PF-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

06/09/2015

Area (  )

$25,649.39

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

DASNY is a state contracting agency that is providing support to GOSR by implementing disaster recovery and resiliency
projects as part of the NY Rising Community Reconstruction Program. In this activity, Vollies Hall Gerrittsen Beach VFD,
DASNY will build and retro-fit fire department facilities as part of a long-term recovery and in order to reduce the future
vulnerability of the Gerrittsen Beach community for disasters. This is an associated activity. Accomplishments and beneficiaries
are reported in the main activity.

Location Description:

The community of Gerritsen Beach in Kings County. The GEOIDs for the project include: 360470628001, 360470628002,
360470628003, and 360470628004.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

Vollies Hall Gerrittsen Beach VFD CR-R3Activity Title:

Project Number:

R3-ComRecon

Project Title:

Community Reconstruction R3

$25,649.39$0.00Dormitory Authority of the State of New York (DASNY)

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $25,649.39

$25,649.39$0.00Total Funds Expended

179

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$61,464.94

Urgent Need Village of Saugerties

Total Projected Budget from All Sources

Match Contributed

$61,464.94

$0.00

$0.00

$0.00

$61,464.94

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-CR-VSaugertiesParksRestoVBeach-PI-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

06/09/2015

Area (  )

$61,464.94

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

The Village of Saugerties will reconstruct and make improvements to the Village Beach. This is an associated activity.
Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The Village of Saugerties in Ulster County. The GEOIDS for the project include: 36111952001, 36111952002, 361119502003.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

Village Saug Parks Restoration Village Beach CR-
R3

Activity Title:

Project Number:

R3-ComRecon

Project Title:

Community Reconstruction R3

$61,464.94$0.00Village of Saugerties

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $61,464.94

$61,464.94$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$12,020.00

Urgent Need Village of Saugerties

Total Projected Budget from All Sources

Match Contributed

$12,020.00

$0.00

$0.00

$0.00

$12,020.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-CR-VSaugertiesWaterSupp-PF-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

06/09/2015

Area (  )

$12,020.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

Village of Saugerties will address the issue of loss of water plant function through the design and construction of a pre-filtering
system at its water treatment plant. This is an associated activity. Accomplishments and beneficiaries are reported in the main
activity.

Location Description:

Census Tracts: 950100.01. 950200.01-03. 950300.01-03. 954900.01

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

Water Supply Protection Pre-Filter Project CR-R3Activity Title:

Project Number:

R3-ComRecon

Project Title:

Community Reconstruction R3

$12,020.00$0.00Village of Saugerties

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $12,020.00

$12,020.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$29,584.50

Low/Mod Village of Sidney

Total Projected Budget from All Sources

Match Contributed

$29,584.50

$0.00

$0.00

$0.00

$29,584.50

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-CR-VSidneyInfraExt-PI-LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

06/09/2015

Area (  )

$29,584.50

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

The Village of Sidney will complete an assessment of current sewer, water, and street infrastructure capacity within the village.
Upon completion of the assessment of infrastructure conditions, which is phase one of a multi-phased project, and subsequent
identification of alternate project site(s) that can used to construct improvements for the current infrastructure systems, CDBG-
DR funds will be utilized to complete site plans, schematics, scoping, development of plans and specifications, and construction
of the infrastructure improvements necessary to adequately improve the water, sewer and street infrastructure that serves the
population of the village of Sidney. This is an associated activity. Accomplishments and beneficiaries are reported in the main
activity.

Location Description:

The Village of Sidney in Delaware County. The GEOIDs for the project include: 360259704004, 360259704006,
360259704007, 360259704003, 360259704005, 360259704001.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

VSidneyInfraExt CR-R3Activity Title:

Project Number:

R3-ComRecon

Project Title:

Community Reconstruction R3

$29,584.50$0.00Village of Sidney

$0.00     Program Funds Drawdown $29,584.50

$29,584.50$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,024.40

Urgent Need Dormitory Authority of the State of New York

Total Projected Budget from All Sources

Match Contributed

$2,024.40

$0.00

$0.00

$0.00

$2,024.40

$2,024.40

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-CR-VSuffernHardenWWTP-PF-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

06/09/2015

Area (  )

$2,024.40

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The Dormitory Authority of the State of New York (DASNY), on behalf of the Village of Suffern, NY, will design and construct
improvements to two of the wastewater and water treatment plants in the Village. This is an associated activity.
Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The census designated place of the Village of Suffern.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

VSuffernHardenWWTP CR-R3Activity Title:

Project Number:

R3-ComRecon

Project Title:

Community Reconstruction R3

$2,024.40$0.00Dormitory Authority of the State of New York (DASNY)

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $2,024.40

$2,024.40$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$11,485.52

Urgent Need Dormitory Authority of the State of New York

Total Projected Budget from All Sources

Match Contributed

$11,485.52

$0.00

$0.00

$0.00

$11,485.52

$11,485.52

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-CR-WestHamiltonHowardBeachVFD-PF-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

06/09/2015

Area (  )

$11,485.52

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

This project consists of the design and construction of improvements to the West Hamilton Beach Volunteer Fire Department
facility. This is an associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The Community of Howard Beach in Queens County, NY. The GEOIDS for the project include: 360810062011, 360810062021,
360810884001, 360810892001, 360810062012, 360810062022, 360810884002, 360810892002, 360810062023,
360810884003, 360810892003, 360810062024, 360810884004, 360810892004, 360810062025, 360810884005,
360810892005, 360810062026, 360810884006, 360810892006, 360810062027, 360810884007, 360810892007,
360810884008, 360810892008.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

West Hamilton Howard Beach VFD CR-R3Activity Title:

Project Number:

R3-ComRecon

Project Title:

Community Reconstruction R3

$11,485.52$0.00Dormitory Authority of the State of New York (DASNY)

$0.00     Program Funds Drawdown $11,485.52

$11,485.52$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$79,620.00

Urgent Need Town of Saugerties

Total Projected Budget from All Sources

Match Contributed

$79,620.00

$0.00

$0.00

$0.00

$79,620.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-CR-WilhelmRdReplaceCulv-PI-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

06/09/2015

Area (  )

$79,620.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

The Town of Saugerties will lead the design, engineering, and construction of a culvert at Wilhelm Rd in the place of a
damaged, inadequately sized culvert. This is an associated activity. Accomplishments and beneficiaries are reported in the
main activity.

Location Description:

The Town of Saugerties in Ulster County. The GEOIDs for this project include 361119501002.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

Replace Culvert at Wilhelm Rd CR-R3Activity Title:

Project Number:

R3-ComRecon

Project Title:

Community Reconstruction R3

$79,620.00$0.00Town of Saugerties

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $79,620.00

$79,620.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$53,598.27

Urgent Need Town of Woodstock

Total Projected Budget from All Sources

Match Contributed

$53,598.27

$0.00

$0.00

$0.00

$53,598.27

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-CR-WoodstockInfraImp-PI-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

06/09/2015

Area (  )

$53,598.27

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

This project involves improvements to culvert infrastructure at the intersection of Reynolds Lane and NY S.R. 212. This activity
includes funds from funding round 5 that have not been extended beyond the 24-month expenditure limit as part of GOSRs
expenditure extension. This is an associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The Town of Woodstock in Ulster County. The GEOIDS for the project include: 361119506001 and 361119506002.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

Town of Woodstock Infra Improvements CR-R3Activity Title:

Project Number:

R3-ComRecon

Project Title:

Community Reconstruction R3

$53,598.27$0.00Town of Woodstock

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $53,598.27

$53,598.27$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$13,160.20

Urgent Need Town of Woodstock

Total Projected Budget from All Sources

Match Contributed

$13,160.20

$0.00

$0.00

$0.00

$13,160.20

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-CR-WoodstockUpgradeRte212Drain-PI-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

06/09/2015

Area (  )

$13,160.20

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

This activity involves upgrade to the drainage system along an approximately one-mile stretch of Route 212 from Route 375 to
the Post Office using green infrastructure features for stormwater management. Upgrading the stormwater management
system utilizing sustainable infrastructure would improve drainage along this one mile stretch of road protecting access during
and after future storm events. This is an associated activity. Accomplishments and beneficiaries are reported in the main
activity.

Location Description:

The Town of Woostock in Ulster County. The GEOIDS for the project include: 361119505001, 361119506001, 361116505002,
361119506002, 361119505003, 361119506003.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

Upgrade of Route 212 Stormwater Drainage CR-R3Activity Title:

Project Number:

R3-ComRecon

Project Title:

Community Reconstruction R3

$13,160.20$0.00Town of Woodstock

$0.00     Program Funds Drawdown $13,160.20

$13,160.20$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$104,374.34

Urgent Need Town of Babylon NY

Total Projected Budget from All Sources

Match Contributed

$104,374.34

$0.00

$0.00

$0.00

$104,374.34

$104,374.34

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-CR-WtrfrontResImprvmts-PI-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

06/09/2015

Area (  )

$104,374.34

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

The Amityville Waterfront Resiliency Improvements program will include the design and construction of approximately 2,000
linear feet of public bulkhead in Amityville. This is an associated activity. Accomplishments and beneficiaries are reported in the
main activity.

Location Description:

The Village of Amityville in Suffolk County. The GEOIDS for the project include: 361031235001, 361031235002,
361031235003, 361031235004, 361031236001, 361031236002, 361031236003.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

Amityville Wtrfront Resiliency Improvements CR-
R3

Activity Title:

Project Number:

R3-ComRecon

Project Title:

Community Reconstruction R3

$104,374.34$0.00Town of Babylon NY

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $104,374.34

$104,374.34$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

R3-INFRA / Local Government and Critical InfrastructureProject # /

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$13,367,167.88

Urgent Need Nassau County DPW

Total Projected Budget from All Sources $13,367,167.88

$0.00

$0.00

$13,367,167.88

$13,367,167.88

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-INFRA-BayParkE3-PF-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

N/A

09/30/2022

$0.00

To Date

06/09/2015

Area (  )

$13,367,167.88

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Bay Park Phase E3 Electrical Mitigation - UNActivity Title:

Project Number:

R3-INFRA

Project Title:

Local Government and Critical Infrastructure

$13,367,167.88$0.00Nassau County DPW

$0.00     Program Funds Drawdown $13,367,167.88

$13,367,167.88$0.00Total Funds Expended
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Match Contributed $0.00$0.00

Activity Description:

Bay Park wastewater treatment facility in Nassau County is the largest wastewater treatment facility in Nassau County. During
Superstorm Sandy, engines for the plants main pumping system were flooded by over nine feet of water destroying the plants
electrical system and comprising other critical components of the plant, the electrical failure resulted in over 200 million gallons
of raw sewage being discharged into nearby neighborhoods, waterways and natural resource areas causing a public health and
safety crisis. The State of New York along with Nassau County worked with FEMA to apply for FEMAs Public Assistance
Alternative Procedures Pilot Program. A settlement was reached that provided funds for repair, restoration, resiliency, and
mitigation. The project will serve to protect communities located near the plant as well as to minimize outflows to bays and
natural resources areas from power outages. Funds disbursed through this activity are used to pay for construction costs and
have been determined to meet the urgent need national objective. This is an associated activity. Accomplishments and
beneficiaries are reported in the main activity.

Location Description:

Bay Park STP. 2 Marjorie Lane. East Rockaway, Town of Hempstead, Nassau County, NY 11518.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$8,271,335.07

Low/Mod New York State

Total Projected Budget from All Sources

Match Contributed

$8,271,335.07

$0.00

$0.00

$0.00

$8,271,335.07

$8,271,335.07

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-INFRA-Clemente-LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

06/09/2015

Area (  )

$8,271,335.07

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

Project management, including staff, development of design criteria for proposed improvements, and design implementation.
The proposed accomplishments include replacement of 2,195 linear feet of existing steel sheet pile bulkhead, one elevated
walkway at the park, and one quarter mile of natural shoreline revetment reported here as one linear mile of public
improvement because of limitations in DRGR. Funds will also be used to increase and provide greater recreational
opportunities for these residents at the park. GOSR has committed an additional 5 million USD to the project to support the
further development of resilient recreational facilities for this LMI community and has partnered with Major League Baseball and
the Harlem RBI non-profit to create a baseball academy at the park that will serve thousands of youth from around New York
City. This is an associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

Roberto Clemente State Park, a 25-acre urban park serving 1.3 million visitors annually, is located in the Morris Heights
neighborhood of the Bronx with 3,700 linear feet of waterfront along the Harlem River in Bronx County, New York.  Owned and
operated by the State of New York Office of Parks, Recreation and Historic Preservation (OPRHP/Parks), this Bronx County
park was directly impacted by Superstorm Sandy.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

Roberto Clemente State Park R3 - LMIActivity Title:

Project Number:

R3-INFRA

Project Title:

Local Government and Critical Infrastructure

$8,271,335.07$0.00New York State

$0.00     Program Funds Drawdown $8,271,335.07

$8,271,335.07$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$5,734,119.30

Urgent Need New York State - by and through OGS and OPRHP

Total Projected Budget from All Sources

Match Contributed

$5,734,119.30

$0.00

$0.00

$0.00

$5,734,119.30

$5,734,119.30

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-INFRA-Moses-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

06/09/2015

Area (  )

$5,734,119.30

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

To date, three projects have been undertaken by the State of New York at Robert Moses State Park. The first project is the
Robert Moses State Park Emergency Beach Renourishment Project, which was completed in May 2013. The second project,
known as the Captree State Boat Channel Dredging and Beach Stabilization Project, builds on the prior Project to provide
longer term stabilization of the Park infrastructure and adjoining beach. The first two parks together restored over 1.2 million
cubic yards of sand Superstorm Sandy took from beaches and dunes at the park. When the state initially chose performance
metrics for Robert Moses it chose the number of linear miles. However as the project has progressed the state has determined
that reporting the number of cubic yards is a more accurate measure of performance. The third project includes improvements
to the water treatment infrastructure at the park. The project will elevate and strengthen the primary water treatment facility and
vital electrical system elements, and will include updated treatment systems and discharges to relieve pressure in emergency
situations. This is an associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The Park is an 875 acre State park located on the southern coast of Long Island on the western end of the barrier island known
as Fire Island. The Park extends from Democrat Point on the west to the Fire Island National Seashore on the east, and is
bounded by the Atlantic Ocean on the south side and Great South Bay and Fire Island Inlet on its north side.

Activity Progress Narrative:

Robert Moses State Park R3 - UNActivity Title:

Project Number:

R3-INFRA

Project Title:

Local Government and Critical Infrastructure

$5,734,119.30$0.00New York State - by and through OGS and OPRHP

$0.00     Program Funds Drawdown $5,734,119.30

$5,734,119.30$0.00Total Funds Expended
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This is an associated activity. Please refer to the main activity for the activity progress narrative.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,260,002.10

Urgent Need Nassau County DPW

Total Projected Budget from All Sources

Match Contributed

$1,260,002.10

$0.00

$0.00

$0.00

$1,260,002.10

$1,260,002.10

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-INFRA-NASSAUPP4-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

06/09/2015

Area (  )

$1,260,002.10

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

Nassau County will construct a new 4th police precinct station house adjacent to the existing station house at 1699 Broadway,
Hewlett, NY 11557. Upon completion of the new station house, the existing station will be demolished. The eligible activity for
these projects is Public Facilities and Improvements, pursuant to Section 105(a)(2) of the Housing and Community
Development Act. This is an associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

Nassau County Census Block Groups: 410800 (BG 2), 410900 (BG 4), 411000 (BG 1-5), 411100 (BG 1-4), 411200 (BG 1-5),
411301 (BG 1-3), 411302 (BG 1-5), 411400 (BG 1-6), 411500 (BG 1-3), 411600 (BG 1-5), 411700 (BG 1-5), 412100 (BG 1-5),
412200 (BG 1-5), 413001 (BG 1-3), 413002 (BG 1-4), 413100 (BG 1-5), 413200 (BG 1-5), 413300 (BG 1-7), 413400 (BG 1-4),
416201 (BG 1-3), 416202 (BG 1-4), 416300 (BG 1-4), 416900 (BG 1-3)
Nassau County (609158530)

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

Nassau County Police Precinct 4 INFRA UNActivity Title:

Project Number:

R3-INFRA

Project Title:

Local Government and Critical Infrastructure

$1,260,002.10$0.00Nassau County DPW

$0.00     Program Funds Drawdown $1,260,002.10

$1,260,002.10$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

R3-Match / Non-Federal Share Match Program R3Project # /

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,341,940.20

Low/Mod New York State

Total Projected Budget from All Sources $1,341,940.20

$0.00

$0.00

$1,341,940.20

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-Match-DR-LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

N/A

01/09/2019

$0.00

To Date

06/09/2015

Area (  )

$1,341,940.20

Responsible Organization:

Debris removal Under Way

Debris Removal R3 - LMIActivity Title:

Project Number:

R3-Match

Project Title:

Non-Federal Share Match Program R3

$0.00     Program Funds Drawdown $1,341,940.20

$1,341,940.20$0.00Total Funds Expended
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Match Contributed $0.00

$1,199,694.54

$0.00

Most Impacted and Distressed Expended $0.00

Activity Description:

This activity provides non-federal share payments to eligible public entities in the FEMA Public Assistance (PA) Grant Program
to address immediate post storm debris removal needs (categorized as FEMA Category A work). The work covered in this
activity was determined to meet the national objective of primarily benefiting persons of low- to moderate-income. For the
purposes of reporting performance measures for this activity, the metric used is number of businesses, which refers to the
number of public entities that are assisted through the match payments made in this activity. Each entity may have been
assisted with multiple projects, which are documented in FEMA Project Worksheets (PWs). FEMA PWs, which include
information about the entity, location, and type and quantity of debris, support each draw. This is an associated activity.
Accomplishments and beneficiaries are reported in the main activity.

Location Description:

Hurricane Irene, Tropical Storm Lee and Superstorm Sandy resulted in storm related debris in Presidentially declared counties
across New York. Specific geographic locations of the debris are determined and documented in FEMA Public Assistance
Category A - Debris Removal project worksheets.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$1,341,940.20$0.00New York State

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Businesses 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$27,806,707.63

Urgent Need New York State

Total Projected Budget from All Sources

Match Contributed

$27,806,707.63

$0.00

$0.00

$0.00

$27,806,707.63

$21,908,904.94

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-Match-DR-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

01/09/2019

$0.00

To Date

06/09/2015

Area (  )

$27,806,707.63

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Debris removal Under Way

Activity Description:

This activity provides non-federal share payments to eligible public entities in the FEMA Public Assistance (PA) Grant Program
to address immediate post storm debris removal needs (categorized as FEMA Category A work).The work covered in this
activity was determined to meet the urgent need national objective.For the purposes of reporting performance measures for this
activity, the metric used is number of businesses, which refers to the number of public entities that are assisted through the
match payments made in this activity. Each entity may have been assisted with multiple projects, which are documented in
FEMA Project Worksheets (PWs). FEMA PWs, which include information about the entity, location, and type and quantity of
debris, support each draw. This is an associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

Hurricane Irene, Tropical Storm Lee and Superstorm Sandy resulted in storm related debris in Presidentially declared counties
across New York. Specific geographic locations of the debris are determined and documented in FEMA Public Assistance
Category A - Debris Removal project worksheets.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

Debris Removal R3 - UNActivity Title:

Project Number:

R3-Match

Project Title:

Non-Federal Share Match Program R3

$27,806,707.63$0.00New York State

$0.00     Program Funds Drawdown $27,806,707.63

$27,806,707.63$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Businesses 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

208

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$10,382,583.81

Urgent Need Long Island Power Authority

Total Projected Budget from All Sources

Match Contributed

$10,382,583.81

$0.00

$0.00

$0.00

$10,382,583.81

$10,382,583.81

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-Match-LIPA-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

01/09/2019

$0.00

To Date

06/09/2015

Area (  )

$10,382,583.81

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

This activity provides the non-federal share payments to the Long Island Power Authority (LIPA) for FEMA Public Assistance
work to restore power to LIPA electrical grid following damage from Superstorm Sandy (4085), Hurricane Irene (4020), and
Winter Storm NEMO (4129). The work covered in this activity was determined to meet the urgent need national objective.
GOSR is only providing the match for work related to restore power to the grid. Labor, equipment, and material costs
associated with the restoration and repair of transmission and distribution system are included. Costs include both force
account activities and those associated with assistance that other electrical providers provided as part of national emergency
response compact. The compact addresses mutual assistance protocols and procedures and procurement of outside utility
companies and electrical firms which come to provide expertise necessary to correctly and safely restore power following
events nationwide. For the purposes of reporting performance measures for this activity, the metric used is number of non-
business organizations, which refers to the number of public entities that are assisted through the match payments made in this
activity. For this activity, one entity (LIPA) will be assisted once match payments are completed. Work done for LIPA was
documented in multiple FEMA Project Worksheets (PWs). FEMA PWs, which include information about the location and nature
of work, support each draw. This is an associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

This project will fund activities in Nassau, Suffolk and Rockaway Peninsula in Queens which comprise the LIPA energy grid.

Activity Progress Narrative:

Long Island Power Auth R3 - UNActivity Title:

Project Number:

R3-Match

Project Title:

Non-Federal Share Match Program R3

$10,382,583.81$0.00Long Island Power Authority

$0.00     Program Funds Drawdown $10,382,583.81

$10,382,583.81$0.00Total Funds Expended
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This is an associated activity. Please refer to the main activity for the activity progress narrative.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

210

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$673,058.28

Low/Mod New York State

Total Projected Budget from All Sources

Match Contributed

$673,058.28

$0.00

$0.00

$0.00

$673,058.28

$122,025.47

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-Match-PF-LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

06/09/2015

Area (  )

$673,058.28

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

This activity provides non-federal share payments to eligible public entities in the FEMA Public Assistance (PA) Grant Program
to address public facility repair and rebuilding needs (categorized as FEMA Category C through G work). The work covered in
this activity was determined to meet the national objective of primarily benefiting persons of low- to moderate-income. For the
purposes of reporting performance measures for this activity, the metric used is number of non-business organizations, which
refers to the number of public entities that are assisted through the match payments made in this activity. Each entity may have
been assisted with multiple projects, which are documented in FEMA Project Worksheets (PWs). FEMA PWs, which include
information about the entity, location, and nature of work, support each draw. This is an associated activity. Accomplishments
and beneficiaries are reported in the main activity.

Location Description:

Hurricane Irene, Tropical Storm Lee and Superstorm Sandy damaged and destroyed a wide range of public buildings, facilities
and structures in Presidentially declared counties across New York.  The specific geographic location of each impacted public
facility is geocoded and recorded in the project files.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

Public Facilities R3 - LMIActivity Title:

Project Number:

R3-Match

Project Title:

Non-Federal Share Match Program R3

$673,058.28$0.00New York State

$0.00     Program Funds Drawdown $673,058.28

$673,058.28$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Non-business 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$11,530,607.69

Urgent Need New York State

Total Projected Budget from All Sources

Match Contributed

$11,530,607.69

$0.00

$0.00

$0.00

$11,530,607.69

$1,409,040.26

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-Match-PF-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

06/09/2015

Area (  )

$11,530,607.69

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

This activity provides non-federal share payments to eligible public entities in the FEMA Public Assistance (PA) Grant Program
to address public facility repair and rebuilding needs (categorized as FEMA Category C through G work).The work covered in
this activity was determined to meet the urgent need national objective.For the purposes of reporting performance measures for
this activity, the metric used is number of non-business organizations, which refers to the number of public entities that are
assisted through the match payments made in this activity. Each entity may have been assisted with multiple projects, which
are documented in FEMA Project Worksheets (PWs). FEMA PWs, which include information about the entity, location, and
nature of work, support each draw. This is an associated activity. Accomplishments and beneficiaries are reported in the main
activity.

Location Description:

Hurricane Irene, Tropical Storm Lee and Superstorm Sandy damaged and destroyed a wide range of public buildings, facilities
and structures in Presidentially declared counties across New York.  The specific geographic location of each impacted public
facility is geocoded and recorded in the project files.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

Public Facilities R3 - UNActivity Title:

Project Number:

R3-Match

Project Title:

Non-Federal Share Match Program R3

$11,530,607.69$0.00New York State

$0.00     Program Funds Drawdown $11,530,607.69

$11,530,607.69$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Non-business 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$636,443.14

Low/Mod New York State

Total Projected Budget from All Sources

Match Contributed

$636,443.14

$0.00

$0.00

$0.00

$636,443.14

$114,305.19

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-Match-PS-LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

01/09/2019

$0.00

To Date

06/09/2015

Area (  )

$636,443.14

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Public services Under Way

Activity Description:

This activity provides non-federal share payments to eligible public entities in the FEMA Public Assistance (PA) Grant Program
to address immediate post storm emergency protective services (categorized as FEMA Category B work).Activities may also
include public services provided by the State through the FEMA Transitional Sheltering Assistance (TSA) Program. This work
would have taken place within the first 90 days after the event.The work covered in this activity was determined to meet the
national objective of primarily benefiting persons of low- to moderate-income. For the purposes of reporting performance
measures for this activity, the metric used is number of non-business organizations, which refers to the number of public
entities that are assisted through the match payments made in this activity. Each entity may have been assisted with multiple
projects, which are documented in FEMA Project Worksheets (PWs). FEMA PWs, which include information about the entity,
location, and nature of work, support each draw. This is an associated activity. Accomplishments and beneficiaries are reported
in the main activity.

Location Description:

Hurricane Irene, Tropical Storm Lee and Superstorm Sandy resulted in the need for the State to provide public services to
assist residents who live in Presidentially declared counties across New York.  The geographic location of each public service is
provided in the project file.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

Public Services R3 - LMIActivity Title:

Project Number:

R3-Match

Project Title:

Non-Federal Share Match Program R3

$636,443.14$0.00New York State

$0.00     Program Funds Drawdown $636,443.14

$636,443.14$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Non-business 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$16,241,190.69

Urgent Need New York State

Total Projected Budget from All Sources

Match Contributed

$16,241,190.69

$0.00

$0.00

$0.00

$16,241,190.69

$7,535,912.48

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-Match-PS-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

01/09/2019

$0.00

To Date

06/09/2015

Area (  )

$16,241,190.69

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Public services Under Way

Activity Description:

This activity provides non-federal share payments to eligible public entities in the FEMA Public Assistance (PA) Grant Program
to address immediate post storm emergency protective services (categorized as FEMA Category B work).Activities may also
include public services provided by the State through the FEMA Transitional Sheltering Assistance (TSA) Program. This work
would have taken place within the first 90 days after the event. The work covered in this activity was determined to meet the
urgent need national objective.For the purposes of reporting performance measures for this activity, the metric used is number
of non-business organizations, which refers to the number of public entities that are assisted through the match payments
made in this activity. Each entity may have been assisted with multiple projects, which are documented in FEMA Project
Worksheets (PWs). FEMA PWs, which include information about the entity, location, and nature of work, support each draw.
This is an associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

Hurricane Irene, Tropical Storm Lee and Superstorm Sandy resulted in the need for the State to provide public services to
assist residents who live in Presidentially declared counties across New York.Â  The geographic location of each public service
is provided in the project file.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

Public Services R3 - UNActivity Title:

Project Number:

R3-Match

Project Title:

Non-Federal Share Match Program R3

$16,241,190.69$0.00New York State

$0.00     Program Funds Drawdown $16,241,190.69

$16,241,190.69$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Non-business 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$481,931.72

Low/Mod Binghamton Housing Authority

Total Projected Budget from All Sources

Match Contributed

$481,931.72

$0.00

$0.00

$0.00

$481,931.72

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-MatchPHA-Binghamton-LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

06/09/2015

Direct ( HouseHold )

$481,931.72

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Affordable Rental Housing Under Way

Activity Description:

Repair of public housing developments with local match requirements in the FEMA PA program, including improvements to
mitigate risk of damage from future extreme weather events and increase resiliency to storms. This is an associated activity.
Accomplishments and beneficiaries are reported in the main activity.

Location Description:

Storm-damaged public housing in Binghamton, NY.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

Binghamton MatchPHA R3 - LMIActivity Title:

Project Number:

R3-Match

Project Title:

Non-Federal Share Match Program R3

$481,931.72$0.00Binghamton Housing Authority

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $481,931.72

$481,931.72$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$779.63

Low/Mod Freeport Public Housing Authority

Total Projected Budget from All Sources

Match Contributed

$779.63

$0.00

$0.00

$0.00

$779.63

$779.63

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-MatchPHA-Freeport-LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

06/09/2015

Direct ( HouseHold )

$779.63

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Affordable Rental Housing Under Way

Activity Description:

Repair of public housing developments with local match requirements in the FEMA PA program, including improvements to
mitigate risk of damage from future extreme weather events and increase resiliency to storms. This is an associated activity.
Accomplishments and beneficiaries are reported in the main activity.

Location Description:

Storm-damaged public housing in Village of Freeport, NY.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

Freeport MatchPHA R3 - LMIActivity Title:

Project Number:

R3-Match

Project Title:

Non-Federal Share Match Program R3

$779.63$0.00Freeport Public Housing Authority

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $779.63

$779.63$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$4,301.55

Low/Mod Herkimer Housing Authority

Total Projected Budget from All Sources

Match Contributed

$4,301.55

$0.00

$0.00

$0.00

$4,301.55

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-MatchPHA-Herkimer-LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

06/09/2015

Direct ( HouseHold )

$4,301.55

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Affordable Rental Housing Under Way

Activity Description:

Repair of public housing developments with local match requirements in the FEMA PA program, including improvements to
mitigate risk of damage from future extreme weather events and increase resiliency to storms. This is an associated activity.
Accomplishments and beneficiaries are reported in the main activity.

Location Description:

Storm-damaged public housing in Herkimer, NY.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

Herkimer MatchPHA R3 - LMIActivity Title:

Project Number:

R3-Match

Project Title:

Non-Federal Share Match Program R3

$4,301.55$0.00Herkimer Housing Authority

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $4,301.55

$4,301.55$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$70,376.71

Low/Mod Ilion Housing Authority

Total Projected Budget from All Sources

Match Contributed

$70,376.71

$0.00

$0.00

$0.00

$70,376.71

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-MatchPHA-Ilion-LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

06/09/2015

Direct ( HouseHold )

$70,376.71

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Affordable Rental Housing Under Way

Activity Description:

Repair of public housing developments with local match requirements in the FEMA PA program, including improvements to
mitigate risk of damage from future extreme weather events and increase resiliency to storms. This is an associated activity.
Accomplishments and beneficiaries are reported in the main activity.

Location Description:

Storm-damaged public housing in Ilion, NY.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

Ilion MatchPHA R3 - LMIActivity Title:

Project Number:

R3-Match

Project Title:

Non-Federal Share Match Program R3

$70,376.71$0.00Ilion Housing Authority

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $70,376.71

$70,376.71$0.00Total Funds Expended

225

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$779.61

Low/Mod Long Beach Housing Authority

Total Projected Budget from All Sources

Match Contributed

$779.61

$0.00

$0.00

$0.00

$779.61

$779.61

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-MatchPHA-LongBeach-LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

06/09/2015

Direct ( HouseHold )

$779.61

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Affordable Rental Housing Under Way

Activity Description:

Repair of public housing developments with local match requirements in the FEMA PA program, including improvements to
mitigate risk of damage from future extreme weather events and increase resiliency to storms. This is an associated activity.
Accomplishments and beneficiaries are reported in the main activity.

Location Description:

Storm-damaged public housing in Long Beach, NY.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

Long Beach MatchPHA R3 - LMIActivity Title:

Project Number:

R3-Match

Project Title:

Non-Federal Share Match Program R3

$779.61$0.00Long Beach Housing Authority

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $779.61

$779.61$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$830.75

Low/Mod Plattsburgh Housing Authority

Total Projected Budget from All Sources

Match Contributed

$830.75

$0.00

$0.00

$0.00

$830.75

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-MatchPHA-Plattsburgh-LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

06/09/2015

Direct ( HouseHold )

$830.75

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Affordable Rental Housing Under Way

Activity Description:

Repair of public housing developments with local match requirements in the FEMA PA program, including improvements to
mitigate risk of damage from future extreme weather events and increase resiliency to storms. This is an associated activity.
Accomplishments and beneficiaries are reported in the main activity.

Location Description:

Storm-damaged public housing in Plattsburgh, NY.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

Plattsburgh MatchPHA R3 - LMIActivity Title:

Project Number:

R3-Match

Project Title:

Non-Federal Share Match Program R3

$830.75$0.00Plattsburgh Housing Authority

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $830.75

$830.75$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$15,871.76

Low/Mod Town of Hempstead Housing Authority

Total Projected Budget from All Sources

Match Contributed

$15,871.76

$0.00

$0.00

$0.00

$15,871.76

$15,871.76

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-MatchPHA-THempstead-LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

06/09/2015

Direct ( HouseHold )

$15,871.76

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Affordable Rental Housing Under Way

Activity Description:

Repair of public housing developments with local match requirements in the FEMA PA program, including improvements to
mitigate risk of damage from future extreme weather events and increase resiliency to storms. This is an associated activity.
Accomplishments and beneficiaries are reported in the main activity.

Location Description:

Storm-damaged public housing in Hempstead, NY and Oceanside, NY.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

THempstead MatchPHA R3 - LMIActivity Title:

Project Number:

R3-Match

Project Title:

Non-Federal Share Match Program R3

$15,871.76$0.00Town of Hempstead Housing Authority

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $15,871.76

$15,871.76$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

R3-PHARP / Public Housing Authority Investments R3Project # /

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$13,634.00

Low/Mod Binghamton Housing Authority

Total Projected Budget from All Sources

Match Contributed

$13,634.00

$0.00

$0.00

$0.00

$13,634.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-PHARP-Binghamton-LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

06/09/2015

Direct ( HouseHold )

$13,634.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Affordable Rental Housing Under Way

Binghamton PHARP R3 - LMIActivity Title:

Project Number:

R3-PHARP

Project Title:

Public Housing Authority Investments R3

$13,634.00$0.00Binghamton Housing Authority

$0.00     Program Funds Drawdown $13,634.00

$13,634.00$0.00Total Funds Expended

232

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Activity Description:

Repair of public housing developments with PHARP funds, including improvements to mitigate risk of damage from future
extreme weather events and increase resiliency to storms. This activity includes funds from funding round 3. This is an
associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

Storm-damaged public housing in Binghamton, NY.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$13,634.00

Low/Mod Freeport Public Housing Authority

Total Projected Budget from All Sources

Match Contributed

$13,634.00

$0.00

$0.00

$0.00

$13,634.00

$13,634.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-PHARP-Freeport-LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

06/09/2015

Direct ( HouseHold )

$13,634.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Affordable Rental Housing Under Way

Activity Description:

Repair of public housing developments with PHARP funds, including improvements to mitigate risk of damage from future
extreme weather events and increase resiliency to storms. This activity includes funds from funding round 3. This is an
associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

Storm-damaged public housing in Village of Freeport, NY.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

Freeport PHARP R3 - LMIActivity Title:

Project Number:

R3-PHARP

Project Title:

Public Housing Authority Investments R3

$13,634.00$0.00Freeport Public Housing Authority

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $13,634.00

$13,634.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$13,633.98

Low/Mod Long Beach Housing Authority

Total Projected Budget from All Sources

Match Contributed

$13,633.98

$0.00

$0.00

$0.00

$13,633.98

$13,633.98

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-PHARP-LongBeach-LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

06/09/2015

Direct ( HouseHold )

$13,633.98

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Affordable Rental Housing Under Way

Activity Description:

Repair of public housing developments with PHARP funds, including improvements to mitigate risk of damage from future
extreme weather events and increase resiliency to storms. This activity includes funds from funding round 3. This is an
associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

Storm-damaged public housing in Long Beach, NY.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

Long Beach PHARP R3 - LMIActivity Title:

Project Number:

R3-PHARP

Project Title:

Public Housing Authority Investments R3

$13,633.98$0.00Long Beach Housing Authority

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $13,633.98

$13,633.98$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$515,756.73

Low/Mod Town of Hempstead Housing Authority

Total Projected Budget from All Sources

Match Contributed

$515,756.73

$0.00

$0.00

$0.00

$515,756.73

$515,756.73

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-PHARP-THempstead-LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$502,122.73

$0.00

N/A

09/30/2022

$0.00

To Date

06/09/2015

Direct ( HouseHold )

$515,756.73

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Affordable Rental Housing Under Way

Activity Description:

Repair of public housing developments with PHARP funds, including improvements to mitigate risk of damage from future
extreme weather events and increase resiliency to storms. This activity includes funds from funding round 3. This is an
associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

Storm-damaged public housing in Hempstead, NY and Oceanside, NY.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

THempstead PHARP R3 - LMIActivity Title:

Project Number:

R3-PHARP

Project Title:

Public Housing Authority Investments R3

$515,756.73$0.00Town of Hempstead Housing Authority

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $13,634.00

$515,756.73$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

R3-Rental / Rental Properties Program R3Project # /

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$115,483.15

Low/Mod Community Preservation Corporation

Total Projected Budget from All Sources

Match Contributed

$115,483.15

$0.00

$0.00

$0.00

$115,483.15

$41,839.55

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-Rental-SPARC-LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$31,200.66

$0.00

N/A

09/30/2022

$0.00

To Date

06/09/2015

Direct ( HouseHold )

$115,483.15

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Affordable Rental Housing Under Way

SPARC R3 - LMIActivity Title:

Project Number:

R3-Rental

Project Title:

Rental Properties Program R3

$115,483.15$0.00Community Preservation Corporation

$0.00     Program Funds Drawdown $84,282.49

$115,483.15$0.00Total Funds Expended
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Activity Description:

Assisting in the administration of the Small ProjectAffordable Rental Construction Program. The project anticipates making
mutliple awards to developers across New York state to building affordable rental projects of no less than 8 units and no more
than 20 units. This is an associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

Sites to be determined in Federal Disaster declared counties for Superstorm Sandy, Hurricante Irene, and Tropical Storm Lee
throughout the State of New York.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

R3-SmBusiness / Small Business Program R3Project # /

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

N/A New York State

Total Projected Budget from All Sources $187,739.13

National Objective:

Activity Status:

Projected End Date:

Completed Activity Actual End Date:

R3-SB-Ment

Jul 1 thru Sep 30, 2019

Activitiy Category:

N/A

01/09/2019

To Date

06/09/2015

Area (  )

Responsible Organization:

Planning Under Way

Small Business Mentoring R3Activity Title:

Project Number:

R3-SmBusiness

Project Title:

Small Business Program R3
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$187,739.13

Match Contributed

$0.00

$0.00

$0.00

$187,739.13

$149,252.61

Total Budget

     Program Income Drawdown

Program Income Received

Total Funds Drawdown

Total Obligated

$0.00

$0.00

$0.00 $0.00

$0.00

$0.00

$187,739.13

Most Impacted and Distressed Expended $0.00

Activity Description:

The Business Mentor NY Program is a pilot planning program that seeks to assess the impact of providing opportunities for
New York State entrepreneurs and small businesses to overcome challenges and foster growth. The plan is being developed
through a pilot web-based system that will connect storm impacted small businesses and entrepreneurs with larger, more
established mentor businesses. The planning funds will not be used to fund mentors or technical assistance. Rather, the web-
based system will provide the platform for facilitating the mentor/mentee connections that will result in the provision pro-bono
services and /or technical assistance to storm impacted small businesses.The Empire State Development will provide quarterly
reports and a final plan that details the results, outcomes, strengths and weaknesses of the pilot program and provides a
suggested path for permanently implementing and maintaining the program. This is an associated activity. Accomplishments
and beneficiaries are reported in the main activity.

Location Description:

Areas impacted by Superstorm Sandy, Hurricane Irene, and Tropical Storm Lee. This includes the counties of Albany, Bronx,
Broome, Chemung, Chenango, Clinton, Delaware, Essex, Franklin, Fulton, Greene, Hamilton, Herkimer, Kings, Montgomery,
Nassau, New York, Oneida, Orange, Otsego, Putnam, Queens, Rensselaer, Richmond, Rockland, Saratoga, Schenectady,
Schoharie, Suffolk, Sullivan, Tioga, Tompkins, Ulster, Warren, Washington, and Westchester.

This activity will be closed following this quarterly reporting period. All budgeted funds have been expended and all reporting
metrics are in the process of being finished.

Activity Progress Narrative:

$187,739.13$0.00New York State

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Plans or Planning Products 1

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $187,739.13

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

Small Business
Mentoring R2

R2-SB-MentR2-SmBusinessPlanningNew York State General Account

$187,739.13$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

R4-Admin / Administration R4Project # /

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$30,904,896.16

N/A New York State

Total Projected Budget from All Sources

Match Contributed

$30,904,896.16

$1,657,874.39

$0.00

$0.00

$30,909,256.16

$27,873,125.85

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-Admin

$1,657,874.39

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$121,159.26

$0.00

N/A

09/30/2022

$1,657,874.39

To Date

07/27/2016

 (  )

$30,904,896.16

Most Impacted and Distressed Expended

Responsible Organization:

$1,495,236.92

Administration Under Way

General Administration R4Activity Title:

Project Number:

R4-Admin

Project Title:

Administration R4

$30,904,896.16$1,657,874.39New York State

$1,657,874.39     Program Funds Drawdown $30,783,736.90

$30,904,896.16$1,657,874.39Total Funds Expended
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Activity Description:

The Governors Office of Storm Recovery (GOSR) of the Housing Trust Fund Corporation has continued to support the
necessary staff resources to administer the CDBGDR program for New York State. GOSR maintains a staff, office space, and
intake center facilities in New York City, Albany, and multiple locations throughout Long Island to carry out its recovery
activities. GOSRs activities include general management, oversight, monitoring, and coordination of planning activities and
programs. Additionally, GOSR expenditures included payments for payroll, taxes and insurance, travel, monitoring, and other
related costs. GOSR also covers the costs of facilities, office supplies, and equipment through administrative funds. This activity
includes funds from funding round 4, as well as any funds from funding round 5 that have not been extended beyond the 24-
month expenditure limit as part of GOSRs expenditure extension. This is an associated activity. Accomplishments and
beneficiaries are reported in the main activity.

Location Description:

Areas impacted by Hurricanes Sandy and Irene and Tropical Storm Lee.

The budget for this activity was revised. The MID budget for this activity was revised.This is an associated activity. Please refer
to the main activity for the activity progress narrative. During the quarter, GOSR made voucher revisions to correct DRGR
activity allocations.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

R4-Buyout / Buyout and Acquisition R4Project # /

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Low/Mod New York State

National Objective:

Activity Status:

Projected End Date:

Completed Activity Actual End Date:

R4-BOH-AQU-AFFORDABLEHOUSING-LMI

Activitiy Category:

09/30/202207/27/2016

Direct ( HouseHold )

Responsible Organization:

Acquisition - buyout of residential properties Under Way

Acquisition for Affordable Housing - R4 - LMIActivity Title:

Project Number:

R4-Buyout

Project Title:

Buyout and Acquisition R4
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Overall

$1,578,481.85

Total Projected Budget from All Sources

Match Contributed

$1,578,481.85

$0.00

$0.00

$0.00

$1,578,481.85

$1,578,481.85

Total Budget

     Program Income Drawdown

Program Income Received

Total Funds Drawdown

Total Obligated

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

$57.27

$0.00

N/A

$0.00

To Date

$1,578,481.85

Most Impacted and Distressed Expended $0.00

Activity Description:

Voluntary acquisition of properties in high hazard areas to develop additional affordable housing units. This activity includes
funds from funding round 4, as well as any funds from funding round 5 that have not been extended beyond the 24-month
expenditure limit as part of GOSRs expenditure extension. This is an associated activity. Accomplishments and beneficiaries
are reported in the main activity.

Location Description:

Areas impacted by Hurricanes Sandy and Irene and Tropical Storm Lee with particular emphasis on Nassau, Suffolk, and parts
of Staten Island.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$1,578,481.85$0.00New York State

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $1,578,424.58

$1,578,481.85$0.00Total Funds Expended
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R4-ComRecon / Community Reconstruction R4Project # /

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$10,077.62

Urgent Need Village of Amityville

Total Projected Budget from All Sources

Match Contributed

$10,077.62

$0.00

$0.00

$0.00

$10,077.62

$10,077.62

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-AmityvilleStrmSwrRdwayDrainImprov-PI-
UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

07/27/2016

Area (  )

$10,077.62

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

This project will consist of the design and construction of improvements to storm sewers in the Village of Amityville. This is an
associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The community of Amityville in Nassau County. The GEOIDS for the project include 361031236003, 361031238012,
361031238022, 361031236002, 361031236001, 361031238013, 361031238011, 361031238021.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

AmityvilleStrmSwrRdwayDrainImprov CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$10,077.62$0.00Village of Amityville

$0.00     Program Funds Drawdown $10,077.62

$10,077.62$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$245,551.65

Urgent Need Town of Babylon NY

Total Projected Budget from All Sources

Match Contributed

$245,551.65

$0.00

$0.00

$0.00

$245,551.65

$245,551.65

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-BabylonCarllsRiver-PI-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

07/27/2016

Area (  )

$245,551.65

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

The Village of Babylon Carlls River Tributary project will allow for a comprehensive watershed engineering study followed by
the implementation of improvements identified. This activity includes funds from funding round 4, as well as any funds from
funding round 5 that have not been extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension.
This is an associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

Census Tracts: 122403 (Block group 2), 122404 (1,2), 122406 (1,2,3), 122501 (1,2,3), 122502 (1,2,3), 122601 (1,2,3), 122602
(1,2), 122603 (1,2,3,4), 122704 (1,2), 122705 (1,2), 122706 (1,2,3), 122707 (1,2), 122801 (1,2,3,4), 122802 (1,2), 122901
(1,2,3,4), 122902 (1,2,3), 123001 (1,2,3,4), 123002 (1,2,3), 123101 (1,2,3), 123102 (1,2,3), 124300 (1,2,3,4,5), 124401 (1,2,3),
124402 (1,2), 124500 (1,2,3,4), 124601 (1,2,3), 124602 (1,2,3,4)

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

Village of Babylon Carlls River Tributary CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$245,551.65$0.00Town of Babylon NY

$0.00     Program Funds Drawdown $245,551.65

$245,551.65$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$220,375.71

Urgent Need Town of Babylon NY

Total Projected Budget from All Sources

Match Contributed

$220,375.71

$0.00

$0.00

$0.00

$220,375.71

$220,375.71

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-BabylonWestGilgoEmergFixedGen-PF-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

07/27/2016

Area (  )

$220,375.71

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

This project will consist of the purchase and installation of permanent diesel, propane and natural gas generators at critical
community facilities within the Village of Babylon and the West Gilgo to Captree community. This is an associated activity.
Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The Town of Babylon in Suffolk County. The GEOIDS for the project include: 361031245001, 361031246021, 361031246011,
361031246012, 361031246022, 361031245002, 361031245003, 361031246023, 361031246013, 361031244023,
361031246024, 361031245004.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

Village Babylon Emergency Fixed Generators CR-
R4

Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$220,375.71$0.00Town of Babylon NY

$0.00     Program Funds Drawdown $220,375.71

$220,375.71$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$78,201.50

Urgent Need Dormitory Authority of the State of New York

Total Projected Budget from All Sources

Match Contributed

$78,201.50

$0.00

$0.00

$0.00

$78,201.50

$78,201.50

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-BackupPwrforCriticalFaclts-PF-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$12,500.00

$0.00

N/A

09/30/2022

$0.00

To Date

07/27/2016

Area (  )

$78,201.50

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

This activity involves the design and installation of a permanent, fuel-powered generator at the Department of Public Works
garage and Village Town Hall. This is an associated activity. Accomplishments and beneficiaries are reported in the main
activity.

Location Description:

The Census Designated Place of the Village of Suffern, NY.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

BackupPwrforCriticalFaclts CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$78,201.50$0.00Dormitory Authority of the State of New York (DASNY)

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $65,701.50

$78,201.50$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$39,604.68

Low/Mod Town of Wallkill

Total Projected Budget from All Sources

Match Contributed

$39,604.68

$0.00

$0.00

$0.00

$39,604.68

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-BackupPwrforCriticalInfra-PF-LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

07/27/2016

Area (  )

$39,604.68

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

This project will consist of the design, purchase, and installation of approximately 16 solar-powered traffic signals with a
redundant backup power source which will provide uninterrupted power to signals near the intersection of State Route 211 and
State Route 17. This is an associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The Town of Wallkill in Orange County. The GEOIDs for the project include: 360710011001, 360710012001, 360710013001,
360710016001, 360710015001, 360710112001, 360710151001, 360710151002, 360710113002, 360710114002,
360710111012, 360710112002, 360710015002, 360710016002, 360710013002, 360710012002, 360710011002,
360710011003, 360710016003, 360710015003, 360710112003, 360710114003, 360710113003, 360710151003,
360710151004, 360710113004, 360710016004, 360710016004, 360710110004, 360710011004, 360710113005,
360710151005, 360710151006.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

BackupPwrforCriticalInfra CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$39,604.68$0.00Town of Wallkill

$0.00     Program Funds Drawdown $39,604.68

$39,604.68$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$211,921.87

Urgent Need Dormitory Authority of the State of New York

Total Projected Budget from All Sources

Match Contributed

$211,921.87

$0.00

$0.00

$0.00

$211,921.87

$211,921.87

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-BaldwinEsplanade-PI-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

07/27/2016

Area (  )

$211,921.87

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

This project includes the design and construction of improvements to the waterfront area of Baldwin Park. This is an associated
activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The Community of Baldwin and Baldwin Harbor in Nassau County. The GEOIDS for the project include
360594129001,360594135001,360594136001,360594137001,360594138031,360594138041,360594129002,360594135002,3
60594136002,360594137002,360594138032,360594138042,360594129003,360594135003,360594136003,360594137003,36
0594138033,360594138043,360594129004,360594135004,360594136004,360594137004,360594138034,360594135005,360
594136005,360594137005,360594135006

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

BaldwinParkEsplanade CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$211,921.87$0.00Dormitory Authority of the State of New York (DASNY)

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $211,921.87

$211,921.87$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$384,504.70

Urgent Need Nassau County DPW

Total Projected Budget from All Sources

Match Contributed

$384,504.70

$0.00

$0.00

$0.00

$384,504.70

$384,504.70

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-BarnumHarborDrainageImprove-PI-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$9,477.86

$0.00

N/A

09/30/2022

$0.00

To Date

07/27/2016

Area (  )

$384,504.70

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

This project is a two phased project. Phase I will include the development of a drainage improvement study which will identify
drainage infrastructure upgrades. Phase II will include the design and construction of drainage infrastructure upgrades identified
in the Phase I study. This is an associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The communities of Barnum Island and Harbor Isle in Nassau County. The GEOIDS for the project include: 360594162011,
360594162012, 360594162013, 360594162021.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

Barnum/Harbor Drainage Improvement Study CR-
R4

Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$384,504.70$0.00Nassau County DPW

$0.00     Program Funds Drawdown $375,026.84

$384,504.70$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$30,053.24

Low/Mod The City of New York

Total Projected Budget from All Sources

Match Contributed

$30,053.24

$0.00

$0.00

$0.00

$30,053.24

$30,053.24

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-Beach108StreetscapeImprovements-PI-LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

07/27/2016

Area (  )

$30,053.24

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

This project will fully reconstruct Beach 108 St. from Beach Channel Drive to Shore Front Parkway. This activity includes funds
from funding round 4, as well as any funds from funding round 5 that have not been extended beyond the 24-month
expenditure limit as part of GOSRs expenditure extension. This is an associated activity. Accomplishments and beneficiaries
are reported in the main activity.

Location Description:

The Community of Rockaway West in Queens County. GEOID's for this project include 360810938001, 360810942011,
360810938002, and 360810938003.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

Beach108StreetscapeImprovements CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$30,053.24$0.00The City of New York

$0.00     Program Funds Drawdown $30,053.24

$30,053.24$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$33,505.21

Urgent Need Nassau County DPW

Total Projected Budget from All Sources

Match Contributed

$33,505.21

$0.00

$0.00

$0.00

$33,505.21

$33,505.21

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-BeechStCompleteStsDrainImprov-PI-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

07/27/2016

Area (  )

$33,505.21

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

Nassau County is Requesting CDBG-DR funds to study drainage conditions along Beech St and then to implement Drainage
improvements based on the findings in the study. This activity includes funds from funding round 4, as well as any funds from
funding round 5 that have not been extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension.
This is an associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The Communities of East Atlantic Beach and Atlantic Beach Estates. The GEOIDs for the project include: 360594163000,
360594164000, 360594165000, 360594166000.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

BeechStCompleteStsDrainImprov-CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$33,505.21$0.00Nassau County DPW

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $33,505.21

$33,505.21$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$421,400.36

Low/Mod Schoharie County

Total Projected Budget from All Sources

Match Contributed

$421,400.36

$0.00

$0.00

$0.00

$421,400.36

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-BlenheimMuni-AQPF-LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$20,594.90

$0.00

N/A

09/30/2022

$0.00

To Date

07/27/2016

Area (  )

$421,400.36

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

The County of Schoharie is requesting funding to design and construct a Municipal Complex for the Town of Blenheim. This
project would house the Fire Department, Emergency Operation Center (EOC), Town Hall, Highway Department and an
emergency shelter. The building would be constructed outside of the flood plain in a centralized location. At least one property
will be acquired to complete this activity. This activity includes funds from funding round 4, as well as any funds from funding
round 5 that have not been extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension. This is
an associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

Census Tract 740600 (Block group 2)

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

BlenheimMuni CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$421,400.36$0.00Schoharie County

$0.00     Program Funds Drawdown $400,805.46

$421,400.36$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$113,318.94

Urgent Need Dormitory Authority of the State of New York

Total Projected Budget from All Sources

Match Contributed

$113,318.94

$0.00

$0.00

$0.00

$113,318.94

$113,318.94

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-BreezyPtStrmwaterDrainageImprov-PI-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

07/27/2016

Area (  )

$113,318.94

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

The proposed project involves implementing stormwater management measures at three facilities, Breezy Point ball fields and
parking lots, Roxbury ball fields and parking lots, and Breezy Point residential area. This activity includes funds from funding
round 5 that have not been extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension. This is
an associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The neighborhood of Breezy Point in Queens County. The GEOIDs for the project are: 360810916014, 360810916013,
360810916011, 360810916012, 360810918001, 360810916021.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

BreezyPtStormwaterDrainageImprovement CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$113,318.94$0.00Dormitory Authority of the State of New York (DASNY)

$0.00     Program Funds Drawdown $113,318.94

$113,318.94$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$242,787.42

Urgent Need Town of Union

Total Projected Budget from All Sources

Match Contributed

$242,787.42

$0.00

$0.00

$0.00

$242,787.42

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-BrixiusCrkStreamBnkRestoration-PI-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$7,675.60

$0.00

N/A

09/30/2022

$0.00

To Date

07/27/2016

Area (  )

$242,787.42

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

This project will consist of the construction of stream bank restoration improvements on Brixius Creek. This is an associated
activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The Town of Union in Broome County. The GEOIDS for this project include 360070132021, 360070134001,
360070133044,360070133045

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

BrixiusCrkStreamBnkRestoration CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$242,787.42$0.00Town of Union

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $235,111.82

$242,787.42$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$215,559.30

Urgent Need Dormitory Authority of the State of New York

Total Projected Budget from All Sources

Match Contributed

$215,559.30

$0.00

$0.00

$0.00

$215,559.30

$215,559.30

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-BroadChannelResiliencyImprov-PF-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

07/27/2016

Area (  )

$215,559.30

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

This project includes the construction of resiliency improvements to three community facilities in Broad Channel. This is an
associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The community of Broad Channel in Queens County. The GEOIDs for the project include: 360811072011.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

BroadChannelResiliencyImprovements CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$215,559.30$0.00Dormitory Authority of the State of New York (DASNY)

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $215,559.30

$215,559.30$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$33,224.70

Urgent Need Dormitory Authority of the State of New York

Total Projected Budget from All Sources

Match Contributed

$33,224.70

$0.00

$0.00

$0.00

$33,224.70

$33,224.70

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-BroadChannelVolunteerFireDeptImprov-PF-
UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

07/27/2016

Area (  )

$33,224.70

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

DASNY will construct a new firehouse on Cross Bay Boulevard. This activity includes funds from funding round 5 that have not
been extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension. This is an associated activity.
Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The community of Broad Channel in Queens County. The GEOIDs for the project include: 360811072011 and 360811072020.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

BroadChannelVolunteerFireDeptImprov CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$33,224.70$0.00Dormitory Authority of the State of New York (DASNY)

$0.00     Program Funds Drawdown $33,224.70

$33,224.70$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$109,636.30

Urgent Need Town of Olive

Total Projected Budget from All Sources

Match Contributed

$109,636.30

$0.00

$0.00

$0.00

$109,636.30

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-BushkillStreamRehab-PI-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$15,528.01

$0.00

N/A

09/30/2022

$0.00

To Date

07/27/2016

Area (  )

$109,636.30

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

The Town of Olive will implement recommendations, based on an HH study, for improvements to the fortification of creek
banks, sediment and debris removal from the three affected creeks, stream bank restoration, and riparian barrier repair and/or
construction. This activity includes funds from funding round 4, as well as any funds from funding round 5 that have not been
extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension. This is an associated activity.
Accomplishments and beneficiaries are reported in the main activity.

Location Description:

Census Tract: 951000, Block Group 3

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

BushkillStreamRehab CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$109,636.30$0.00Town of Olive

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $94,108.29

$109,636.30$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$400,120.24

Low/Mod The City of New York

Total Projected Budget from All Sources

Match Contributed

$400,120.24

$0.00

$0.00

$0.00

$400,120.24

$400,120.24

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-BusinessPREP-ED-LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

07/27/2016

Area (  )

$400,120.24

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Econ. development or recovery activity that creates/retains Under Way

Activity Description:

The City of New York will implement a program that provides opportunities and resources for small business owners that were
impacted by Superstorm Sandy to better prepare for future emergencies and enhance the resiliency of their operations, assets,
and physical space. This activity includes funds from funding round 4, as well as any funds from funding round 5 that have not
been extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension. This is an associated activity.
Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The activity will take place within five of the New York Rising Community Reconstruction program committee areas. The
committee areas include: Gerritsen Beach and Sheepshead Bay, Gravesend and Bensonhurst, Howard Beach, Southern
Brooklyn Peninsula, and Lower Manhattan.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

BusinessPREP CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$400,120.24$0.00The City of New York

$0.00     Program Funds Drawdown $400,120.24

$400,120.24$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$611,619.83

Low/Mod Dormitory Authority of the State of New York

Total Projected Budget from All Sources

Match Contributed

$611,619.83

$0.00

$0.00

$0.00

$611,619.83

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-CAmsterdamGEN-PF-LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

07/27/2016

Area (  )

$611,619.83

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

DASNY will purchase and install back-up power generators at three sites in the City of Amsterdam including City Hall, the
Department of Public Works Garage, and the William H. Barkley Magnet School. This activity includes funds from funding round
4, as well as any funds from funding round 5 that have not been extended beyond the 24-month expenditure limit as part of
GOSRs expenditure extension. This is an associated activity. Accomplishments and beneficiaries are reported in the main
activity.

Location Description:

The City of Amsterdam in Montgomery County. The GEOIDs for the project include 360570702001, 360570703001,
360570704001, 360570705001, 360570706001, 360570709001, 360570702002, 360570703002, 360570704002,
360570705002, 360570706002, 360570708002.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

MaintainPwrCritCityBuildEmerSheltCAmstrdmLMI
CR-R4

Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$611,619.83$0.00Dormitory Authority of the State of New York (DASNY)

$0.00     Program Funds Drawdown $611,619.83

$611,619.83$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$142,902.57

Low/Mod City of Amsterdam

Total Projected Budget from All Sources

Match Contributed

$142,902.57

$0.00

$0.00

$0.00

$142,902.57

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-CAmsterdamRte5StormWaterRecon-PI-LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

07/27/2016

Area (  )

$142,902.57

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

This activity involves the reconstruction of storm sewer and sanitary sewer infrastructure along a portion of Route 5. Based on
the expected existing pipe and manhole materials, the proposed construction work will involve replacement of approximately 12
sanitary sewer manholes, replacement of one storm sewer catch basin, installation of approximately 100 feet of new storm
sewer pipe and lining of approximately 3,500 feet of sanitary sewer pipe. Additionally, the sanitary sewer manholes in the flood
damaged area will receive new water-tight frames and covers to prevent flood waters from entering the sanitary sewer system.
This activity includes funds from funding round 4, as well as any funds from funding round 5 that have not been extended
beyond the 24-month expenditure limit as part of GOSRs expenditure extension. This is an associated activity.
Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The City of Amsterdam in Montgomery County. The GEOIDS for the project include: 36057074001 and 36057074002.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

City of Amsterdam Route 5 Storm Water CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$142,902.57$0.00City of Amsterdam

$0.00     Program Funds Drawdown $142,902.57

$142,902.57$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$567,125.29

Urgent Need Ulster County

Total Projected Budget from All Sources

Match Contributed

$567,125.29

$0.00

$0.00

$0.00

$567,125.29

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-CarmineLibertaBrdge-PI-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

07/27/2016

Area (  )

$567,125.29

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

Ulster County will purchase materials required for bridge construction materials and the replacement of a twelve-inch water
main that will span a newly-constructed replacement bridge over the Wallkill River. Funding will be also be used to support the
purchase of materials to reconstruct the bridge structure itself. This activity includes funds from funding round 4, as well as any
funds from funding round 5 that have not been extended beyond the 24-month expenditure limit as part of GOSRs expenditure
extension. This is an associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

Ulster County. The GEOIDS for the project include 361119533001, 361119534001, 361119535001, 361119542001,
361119533002, 361119534002, 361119535002, 361119542002, 361119533003, 361119534003, 361119535003,
361119542003, 361119534004, 361119542004

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

CarmineLibertaBrdge CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$567,125.29$0.00Ulster County

$0.00     Program Funds Drawdown $567,125.29

$567,125.29$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$177,265.93

Urgent Need Catholic Charities Brooklyn and Queens

Total Projected Budget from All Sources

Match Contributed

$177,265.93

$0.00

$0.00

$0.00

$177,265.93

$177,265.93

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-CatholicCharitiesBrklynQns-PS-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$41,723.20

$0.00

N/A

01/09/2019

$0.00

To Date

07/27/2016

Area (  )

$177,265.93

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Public services Under Way

Activity Description:

The Catholic Charities of Brooklyn and Queens will provide the following services in the NY Rising Community Center to be
located in Howard Beach: (1) Response and Recovery Workshops to Address Gaps in Services, (2) Case Management
Services. This is an associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The Community of Howard Beach in Kings and Queens Counties. The GEOIDS for this project include 360471070001,
360810884001, 360810892001, 360810062012, 360810884002, 360810892002, 360810892003, 360810892004,
360810884005, 360810892005, 360810062026, 360810892006, 360810062027, 360810892007, 360810892008

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

CatholicCharitiesBrklynQns CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$177,265.93$0.00Catholic Charities Brooklyn and Queens

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $135,542.73

$177,265.93$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,737,448.40

Low/Mod Center for NYC Neighborhoods, Inc.

Total Projected Budget from All Sources

Match Contributed

$2,737,448.40

$0.00

$0.00

$0.00

$3,044,700.40

$2,737,448.40

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-CenterNYCNeighborhoods-PS-LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

01/09/2019

$0.00

To Date

07/27/2016

Direct ( HouseHold )

$2,737,448.40

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Public services Under Way

Activity Description:

The Center for New York City Neighborhoods will implement the Residential Technical Assistance Pilot Program (RTAPP) to
provide technical assistance, on-site resiliency audits, and one-on-one counseling in residential resiliency retrofitting
techniques, flood insurance, and long-term housing affordability to low/moderate income homeowners in Canarsie, Gravesend
and Bensonhurst, Howard Beach, Lower Manhattan, Red Hook, Rockaway East, Southeast Brooklyn Waterfront, Gerritsen
Beach/Sheepshead Bay, and Southern Brooklyn Peninsula. In addition to direct program assistance, CNYCN will develop an
online tool related to flood resiliency and insurance costs for residential structures tailored to property owners within New York
City. This is an associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The Communities of Canarsie, Gravesend Bensonhurst, Howard Beach, Lower Manhattan, Red Hook, Rockaway East,
Southeast Brooklyn Waterfront, Gerritsen Beach/Sheepshead Bay, and Southern Brooklyn Peninsula in Kings, Queens, and
New York Counties.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

CenterNYCNeighborhoods CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$2,737,448.40$0.00Center for NYC Neighborhoods, Inc.

$0.00     Program Funds Drawdown $2,737,448.40

$2,737,448.40$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$111,938.24

Low/Mod Village of Endicott

Total Projected Budget from All Sources

Match Contributed

$111,938.24

$0.00

$0.00

$0.00

$111,938.24

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-CentralEndicottDrainageImprvmnts-PI-LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

07/27/2016

Area (  )

$111,938.24

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

This project will mitigate the flooding risks of the Village by providing an adequate stormwater management system.
Improvements include the relocation of 950 ft of 24? diameter storm sewer, installation of 4 manholes and 14 underground
stormwater retention systems. This is an associated activity. Accomplishments and beneficiaries are reported in the main
activity.

Location Description:

The Village of Endicott in Broome County. The GEOIDS for the project include 360070134001, 360070135003, 360070136003,
360070134005, 360070134006

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

CentralEndicottDrainageImprvmnts CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$111,938.24$0.00Village of Endicott

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $111,938.24

$111,938.24$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$32,972.81

Urgent Need Town of Clarkstown

Total Projected Budget from All Sources

Match Contributed

$32,972.81

$0.00

$0.00

$0.00

$32,972.81

$32,972.81

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-ClarkstownCranfordDrainage-PI-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

07/27/2016

Area (  )

$32,972.81

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

The Town of Clarkstown's Cranford Drive Drainage project will include the construction of storm drainage improvements along
Cranford Drive, Cypress Street, Cragmere Oval, Bush Court, and Ridgefield Road to prevent the Demarest Kill from overflowing
in these areas. This activity includes funds from funding round 4, as well as any funds from funding round 5 that have not been
extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension. This is an associated activity.
Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The target area for this project runs along Cranford Drive and on either side of the Demarest Kill from just north of Old Route
304 south to Heritage Drive near Route 304. It includes GEOIDs 360870108031, 360870108033, and 360870108024.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

ClarkstownCranfordDrainage CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$32,972.81$0.00Town of Clarkstown

$0.00     Program Funds Drawdown $32,972.81

$32,972.81$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$58,008.68

Urgent Need Town of Rochester

Total Projected Budget from All Sources

Match Contributed

$58,008.68

$0.00

$0.00

$0.00

$58,008.68

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-CommCenterRehabProj-PF-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

07/27/2016

Area (  )

$58,008.68

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

Town of Rochester will assess, design, and construct improvements to the towns community center, including an ADA-
compliant restrooms and showering facilities, replacing an emergency backup generator, and additional 1000 sq ft of facility
which will serve as a community food pantry in normal and emergency conditions. This activity includes funds from funding
round 4, as well as any funds from funding round 5 that have not been extended beyond the 24-month expenditure limit as part
of GOSRs expenditure extension. This is an associated activity. Accomplishments and beneficiaries are reported in the main
activity.

Location Description:

The Town of Rochester in Ulster County. The GEOIDs for the project include: 361119530001, 361119550001, 361119530002,
361119550002, 361119550003, 361119550004.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

CommCenterRehabProj CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$58,008.68$0.00Town of Rochester

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $58,008.68

$58,008.68$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$200,759.30

Urgent Need Dormitory Authority of the State of New York

Total Projected Budget from All Sources

Match Contributed

$200,759.30

$0.00

$0.00

$0.00

$200,759.30

$200,759.30

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-CompGrInfraImp-PI-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$28,857.07

$0.00

N/A

09/30/2022

$0.00

To Date

07/27/2016

Area (  )

$200,759.30

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

This activity will include the assessment, design, and construction/installation of selected green infrastructure components in
storm-affected communities in Kings and Queens Counties. This activity includes funds from funding round 4, as well as any
funds from funding round 5 that have not been extended beyond the 24-month expenditure limit as part of GOSRs expenditure
extension. This is an associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The communities of Canarsie, Gravesend and Bensonhurst, Southeast Brooklyn Waterfront and Southern Brooklyn Peninsula
in Kings County and the communities of Idlewild and Rockaway West in Queens County.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

CompGrInfraImp-R4-CRActivity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$200,759.30$0.00Dormitory Authority of the State of New York (DASNY)

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $171,902.23

$200,759.30$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$61,456.52

Urgent Need Town of Conklin

Total Projected Budget from All Sources

Match Contributed

$61,456.52

$0.00

$0.00

$0.00

$61,456.52

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-ConklinStillwaterRdStormWaterImprov-PI-
UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

07/27/2016

Area (  )

$61,456.52

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

The Town of Conklin Stillwater Road neighborhood floods during extreme storm events, particularly at the intersection of
Stillwater Road and Route 7A. This activity will include the installation of a stormwater drainage system along a one-block long
section of Stillwater Road to mitigate flooding. Construction activities would include installation of approximately 900 feet of 36-
inch corrugated pipe, four manholes, and one check valve at the pipe discharge point into the Susquehanna River. This activity
includes funds from funding round 4, as well as any funds from funding round 5 that have not been extended beyond the 24-
month expenditure limit as part of GOSRs expenditure extension. This is an associated activity. Accomplishments and
beneficiaries are reported in the main activity.

Location Description:

The Town of Conklin in Broome County. The GEOID for the project includes: 360070127011.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

Conklin Stillwater Rd Stormwater Improve CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$61,456.52$0.00Town of Conklin

$0.00     Program Funds Drawdown $61,456.52

$61,456.52$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$97,816.20

Urgent Need Dormitory Authority of the State of New York

Total Projected Budget from All Sources

Match Contributed

$97,816.20

$0.00

$0.00

$0.00

$97,816.20

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-ConsolidatedFirehouse-AQPF-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

07/27/2016

Area (  )

$97,816.20

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

This project will consist of the construction of a firehouse able to accommodate modern equipment and with the capacity to
serve as an emergency shelter. This is an associated activity. Accomplishments and beneficiaries are reported in the main
activity.

Location Description:

The Census Designated Place of the Village of Waterford, NY.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

ConsolidatedFirehouse CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$97,816.20$0.00Dormitory Authority of the State of New York (DASNY)

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $97,816.20

$97,816.20$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$631,859.82

Urgent Need Town of Babylon NY

Total Projected Budget from All Sources

Match Contributed

$631,859.82

$0.00

$0.00

$0.00

$631,859.82

$631,859.82

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-CopiagueAmericanVenBrdgs-PI-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$41,829.41

$0.00

N/A

09/30/2022

$0.00

To Date

07/27/2016

Area (  )

$631,859.82

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

The Town of Babylon will be reconstruction of two replacement bridges damaged during Superstorm Sandy. Project activities
will include the deconstruction of the existing two American Venice Bridges and widening of the replacement structures. This
activity includes funds from funding round 4, as well as any funds from funding round 5 that have not been extended beyond
the 24-month expenditure limit as part of GOSRs expenditure extension. This is an associated activity. Accomplishments and
beneficiaries are reported in the main activity.

Location Description:

The community of Copiague in Suffolk County. The GEOIDs for the project are: 361031238021 and 361031238022.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

Copiague American Venice Bridges CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$631,859.82$0.00Town of Babylon NY

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $590,030.41

$631,859.82$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$49,877.57

Urgent Need Town of Blooming Grove

Total Projected Budget from All Sources

Match Contributed

$49,877.57

$0.00

$0.00

$0.00

$49,877.57

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-CriticalFacilitiesFldMitigation-PF-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

07/27/2016

Area (  )

$49,877.57

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

This activity involves the installation of improvements to strengthen three critical facilities in the Town of Blooming Grove. The
Tappan Wastewater Treatment Plant improvements will include the installation of concrete floodwalls and barriers. The
Salisbury Mills Fire Company Headquarters improvements will include elevating critical equipment above the base flood
elevation. The Village of South Blooming Grove Sewer Pump Station improvements will include the installation of gaskets to
seal vents and doors. This is an associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The Census Designated Place of the Town of Blooming Grove, NY.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

CriticalFacilitiesFldMitigation CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$49,877.57$0.00Town of Blooming Grove

$0.00     Program Funds Drawdown $49,877.57

$49,877.57$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$27.32

Urgent Need Dormitory Authority of the State of New York

Total Projected Budget from All Sources

Match Contributed

$27.32

$0.00

$0.00

$0.00

$27.32

$27.32

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-DASNY-
NYRCCQueensBoroLibSeasideResImp-PF-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

07/27/2016

Area (  )

$27.32

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

This project will include repair and resiliency improvements to the Seaside Branch of the Queens Borough Public Library as
part of the New York Rising Community Center network. A recovery center network will ensure the continued provision and
coordination of recovery services as well as efficient delivery of services and access to information after a storm. The network
will provide publicly accessible places with backup power where residents can receive temporary relief and can be directed to
the appropriate resources and locations to address recovery service needs. This is an associated activity. Accomplishments
and beneficiaries are reported in the main activity.

Location Description:

The target area is the Seaside Community Library. The GEOID for the project include:
360810934022,360810934021,360810934023 and 360810938003.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

DASNY-NYRCCQueensBoroLibSeasideResImp
CR-R4

Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$27.32$0.00Dormitory Authority of the State of New York (DASNY)

$0.00     Program Funds Drawdown $27.32

$27.32$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

304

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$27.32

Urgent Need Dormitory Authority of the State of New York

Total Projected Budget from All Sources

Match Contributed

$27.32

$0.00

$0.00

$0.00

$27.32

$27.32

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-DASNY-NYRCCStarsCommunityCtrResImp-
PF-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

07/27/2016

Area (  )

$27.32

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The project will include repair and resiliency improvements to the STARS Community Center as part of the New York Rising
Community Center network. A recovery center network will ensure the continued provision and coorination of recovery services
as well as efficient delivery of services and access to information after a storm. Additionally, the Committee specified the use of
funding to undertake resiliency improvements to the building, including the installation of green technologies for energy
efficiency and power genration. This is an associated activity. Accomplishments and beneficiaries are reported in the main
activity.

Location Description:

The target area is the Stars Community Center. The GEOID for the project include: 360810716001, 360810884007,
360810884008, and 360810884006.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

DASNY-NYRCCStarsCommunityCtrResImp CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$27.32$0.00Dormitory Authority of the State of New York (DASNY)

$0.00     Program Funds Drawdown $27.32

$27.32$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$146,667.72

Urgent Need Dormitory Authority of the State of New York

Total Projected Budget from All Sources

Match Contributed

$146,667.72

$0.00

$0.00

$0.00

$146,667.72

$146,667.72

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-
DASNYHowBCathChtiesPrgssPeoplsDvlpmt-PF-
UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

07/27/2016

Area (  )

$146,667.72

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The Dormitory Authority of the State of New York, on behalf of a NY Rising Community Centers Program Service Provider, will
be completing resiliency retrofits to a facility located in Howard Beach that will be used to establish disaster recovery services.
This activity includes funds from funding round 4, as well as any funds from funding round 5 that have not been extended
beyond the 24-month expenditure limit as part of GOSRs expenditure extension. This is an associated activity.
Accomplishments and beneficiaries are reported in the main activity.

Location Description:

Communities of Howard Beach, in both Kings (1 Census Tract) and Queens Counties. GEOIDs for the project include:
360471070001, 360810884001, 360810892001, 360810062012, 360810884002, 360810892002, 360810892003,
360810892004, 360810884005, 360810892005, 360810062026, 360810892006, 360810062027, 360810892007,
360810892008.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

DASNYHowBCathChtiesPrgssPeoplsDvlpmt CR-
R4

Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$146,667.72$0.00Dormitory Authority of the State of New York (DASNY)

$0.00     Program Funds Drawdown $146,667.72

$146,667.72$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$53,403.49

Urgent Need Dormitory Authority of the State of New York

Total Projected Budget from All Sources

Match Contributed

$53,403.49

$0.00

$0.00

$0.00

$53,403.49

$53,403.49

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-DASNYHowBNYFamiliesAutisticChil-PF-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$10,479.50

$0.00

N/A

09/30/2022

$0.00

To Date

07/27/2016

Area (  )

$53,403.49

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The Dormitory Authority of the State of New York, on behalf of a NY Rising Community Centers Program Service Provider, will
be completing resiliency retrofits to a facility located in Howard Beach that will be used to establish disaster recovery services.
This activity includes funds from funding round 4, as well as any funds from funding round 5 that have not been extended
beyond the 24-month expenditure limit as part of GOSRs expenditure extension. This is an associated activity.
Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The community of Howard Beach in Queens Counties. The GEOIDs for the project include: 360810892007, 360810892008,
360810892002, 360810884004, and 360810884005.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

DASNYHowBNYFamiliesAutisticChil CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$53,403.49$0.00Dormitory Authority of the State of New York (DASNY)

$0.00     Program Funds Drawdown $42,923.99

$53,403.49$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$37,128.38

Low/Mod Dormitory Authority of the State of New York

Total Projected Budget from All Sources

Match Contributed

$37,128.38

$0.00

$0.00

$0.00

$37,128.38

$37,128.38

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-DASNYLMCatholicArchDioNY-PF-LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

07/27/2016

Area (  )

$37,128.38

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The Dormitory Authority of the State of New York, on behalf of a NY Rising Community Centers Program Service Provider, will
be completing resiliency retrofits to a facility located in Lower Manhattan that will be used to establish disaster recovery
services. This activity includes funds from funding round 4, as well as any funds from funding round 5 that have not been
extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension. This is an associated activity.
Accomplishments and beneficiaries are reported in the main activity.

Location Description:

Community of Lower Manhattan in Manhattan County. GEOIDs for the project include: 360610002011, 360610002012,
360610002021, 360610002022, 360610002023, 360610002024, 360610002025, 360610006001, 360610006002,
360610006003, 360610006004, 360610006005, 360610006006, 360610007001, 360610008001, 360610008002,
360610008003, 360610008004, 360610008005, 360610008006, 360610009001, 360610010011, 360610010021,
360610010022, 360610010023, 360610012001, 360610012002, 360610012003, 360610013001, 360610013002,
360610014011, 360610014012, 360610014021, 360610014022, 360610015011, 360610015012, 360610015013,
360610015021, 360610015022, 360610016001, 360610016002, 360610016003, 360610016004, 360610016005,
360610018001, 360610018002, 360610018003, 360610018004, 360610018005, 360610018006, 360610018007,
360610021001, 360610021002, 360610022011, 360610022012, 360610022013, 360610022014, 360610025001,
360610025002, 360610025003, 360610027001, 360610029001, 360610029002, 360610029003, 360610029004,
360610030011, 360610030012, 360610030013, 360610030014, 360610031001, 360610033001, 360610033002,
360610033003, 360610036011, 360610036012, 360610036013, 360610037001, 360610037002, 360610037003,

DASNYLMCatholicArchDioNY CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$37,128.38$0.00Dormitory Authority of the State of New York (DASNY)

$0.00     Program Funds Drawdown $37,128.38

$37,128.38$0.00Total Funds Expended
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360610039001, 360610039002, 360610039003, 360610039004, 360610041001, 360610041002, 360610041003,
360610041004, 360610041005, 360610041006, 360610043001, 360610043002, 360610043003, 360610045001,
360610047001, 360610047002, 360610049001, 360610049002, 360610049003, 360610069001, 360610317031,
360610317032, 360610317041, 360610317042, 360610317043, 360610317044.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$62,915.50

Low/Mod Dormitory Authority of the State of New York

Total Projected Budget from All Sources

Match Contributed

$62,915.50

$0.00

$0.00

$0.00

$62,915.50

$62,915.50

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-DASNYLMGrndStSttlmntNYRCC-PF-LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

07/27/2016

Area (  )

$62,915.50

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The Dormitory Authority of the State of New York, on behalf of a NY Rising Community Centers Program Service Provider, will
be completing resiliency retrofits to a facility located in Lower Manhattan that will be used to establish disaster recovery
services. This activity includes funds from funding round 4, as well as any funds from funding round 5 that have not been
extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension. This is an associated activity.
Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The community of Lower Manhattan in Manhattan County. The GEOIDs for the project include: 360610022012, 360610030014,
360610012002, 360610012003, 360610022021, 360610022011, 360610014021, 360610010021, 360610022013,
360610012001, 360610014022, 360610010022, and 360610022014.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

DASNYLMGrndStSttlmntNYRCC CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$62,915.50$0.00Dormitory Authority of the State of New York (DASNY)

$0.00     Program Funds Drawdown $62,915.50

$62,915.50$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$121,366.41

Low/Mod Dormitory Authority of the State of New York

Total Projected Budget from All Sources

Match Contributed

$121,366.41

$0.00

$0.00

$0.00

$121,366.41

$121,366.41

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-DASNYLMHenryStSttlmnt1-PF-LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

07/27/2016

Area (  )

$121,366.41

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The Dormitory Authority of the State of New York, on behalf of a NY Rising Community Centers Program Service Provider, will
be completing resiliency retrofits to a facility located in Lower Manhattan that will be used to establish disaster recovery
services. This activity includes funds from funding round 4, as well as any funds from funding round 5 that have not been
extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension. This is an associated activity.
Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The Community of Lower Manhattan in New York County. The GEOIDs for the project include: 360610002021, 360610014011,
360610012002, 360610012003, 360610002022, 360610014012, 360610002011, 360610010011, 360610006003,
360610006004, 360610014021, 360610002025, 360610002024, 360610022013, 360610012001, 360610014022,
360610022014, 360610002023, 360610002012.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

DASNYLMHenryStSttlmnt1 CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$121,366.41$0.00Dormitory Authority of the State of New York (DASNY)

$0.00     Program Funds Drawdown $121,366.41

$121,366.41$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$102,191.99

Low/Mod Dormitory Authority of the State of New York

Total Projected Budget from All Sources

Match Contributed

$102,191.99

$0.00

$0.00

$0.00

$102,191.99

$102,191.99

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-DASNYLMHenryStSttlmnt2-PF-LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

07/27/2016

Area (  )

$102,191.99

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The Dormitory Authority of the State of New York, on behalf of a NY Rising Community Centers Program Service Provider, will
be completing resiliency retrofits to a facility located in Lower Manhattan that will be used to establish disaster recovery
services. This activity includes funds from funding round 4, as well as any funds from funding round 5 that have not been
extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension. This is an associated activity.
Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The Community of Lower Manhattan in New York County. The GEOIDS for the project include: 360610002021, 360610012002,
360610012003, 360610002022, 360610014012, 360610002011, 360610010011, 360610006003, 360610006004,
360610002025, 360610002024, 360610012001, 360610010022, 360610022014, 360610002023, 360610002012.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

DASNYLMHenryStSttlmnt2 CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$102,191.99$0.00Dormitory Authority of the State of New York (DASNY)

$0.00     Program Funds Drawdown $102,191.99

$102,191.99$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$172,620.81

Low/Mod Dormitory Authority of the State of New York

Total Projected Budget from All Sources

Match Contributed

$172,620.81

$0.00

$0.00

$0.00

$172,620.81

$172,620.81

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-DASNYLMUnivSttlmntofNY-PF-LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

07/27/2016

Area (  )

$172,620.81

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The Dormitory Authority of the State of New York, on behalf of a NY Rising Community Centers Program Service Provider, will
be completing resiliency retrofits to a facility located in Lower Manhattan that will be used to establish disaster recovery
services. This activity includes funds from funding round 4, as well as any funds from funding round 5 that have not been
extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension. This is an associated activity.
Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The Community of Lower Manhattan in New York County. The GEOIDs for the project include: 360610036022, 360610018005,
360610018004, 360610018002, 360610030014, 360610030011, 360610036012, 360610043001, 360610030022,
360610036011, 360610018003, 360610041001, 360610014021, 360610016002, 360610043002, 360610036013,
360610018006, 360610030012, 360610018001, 360610018007.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

DASNYLMUnivSttlmntofNY CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$172,620.81$0.00Dormitory Authority of the State of New York (DASNY)

$0.00     Program Funds Drawdown $172,620.81

$172,620.81$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$27.32

Urgent Need Dormitory Authority of the State of New York

Total Projected Budget from All Sources

Match Contributed

$27.32

$0.00

$0.00

$0.00

$27.32

$27.32

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-
DASNYNYRCCQueensBoroLibHowBeaResImp-PF-
UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

07/27/2016

Area (  )

$27.32

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The project involves the construction of resiliency improvements to the building. The structure is a part of the network of NY
Rising Community Centers and functions as a primary facility in the provision of needed recovery services for the community.
This activity includes funds from funding round 4, as well as any funds from funding round 5 that have not been extended
beyond the 24-month expenditure limit as part of GOSRs expenditure extension. This is an associated activity.
Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The target area is the Howard Beach Community Library. The GEOID for the project include:
360810884002,360810892003,360810892001,360810884001,360810062012.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

DASNY-NYRCCQueensBoroLibHowBeaResImp
CR-R4

Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$27.32$0.00Dormitory Authority of the State of New York (DASNY)

$0.00     Program Funds Drawdown $27.32

$27.32$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$75,693.08

Low/Mod Dormitory Authority of the State of New York

Total Projected Budget from All Sources

Match Contributed

$75,693.08

$0.00

$0.00

$0.00

$75,693.08

$75,693.08

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-DASNYRedHookGoodShepServices1-PF-
LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

07/27/2016

Area (  )

$75,693.08

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The Dormitory Authority of the State of New York, on behalf of a NY Rising Community Centers Program Service Provider, will
be completing resiliency retrofits to a facility located in Red Hook that will be used to establish disaster recovery services. This
activity includes funds from funding round 4, as well as any funds from funding round 5 that have not been extended beyond
the 24-month expenditure limit as part of GOSRs expenditure extension. This is an associated activity. Accomplishments and
beneficiaries are reported in the main activity.

Location Description:

The community of Red Hook in Kings County. The GEOIDs for the project include: 360470053001, 360470053004,
360470059001, 360470053003, 360470053002, and 360470085001.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

DASNYRedHookGoodShepServices1 CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$75,693.08$0.00Dormitory Authority of the State of New York (DASNY)

$0.00     Program Funds Drawdown $75,693.08

$75,693.08$0.00Total Funds Expended

323

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$41,530.65

Low/Mod Dormitory Authority of the State of New York

Total Projected Budget from All Sources

Match Contributed

$41,530.65

$0.00

$0.00

$0.00

$41,530.65

$41,530.65

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-DASNYRedHookGoodShepServices2-PF-
LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

07/27/2016

Area (  )

$41,530.65

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The Dormitory Authority of the State of New York, on behalf of a NY Rising Community Centers Program Service Provider, will
be completing resiliency retrofits to a facility located in Red Hook that will be used to establish disaster recovery services. This
activity includes funds from funding round 4, as well as any funds from funding round 5 that have not been extended beyond
the 24-month expenditure limit as part of GOSRs expenditure extension. This is an associated activity. Accomplishments and
beneficiaries are reported in the main activity.

Location Description:

The community of Red Hook in Kings County. GEOIDs for the project include 360470053001, 360470065007, 360470063002,
360470077003, 360470065005, 360470059002, 360470065006, 360470085002, 360470085003, and 360470085001.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

DASNYRedHookGoodShepServices2 CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$41,530.65$0.00Dormitory Authority of the State of New York (DASNY)

$0.00     Program Funds Drawdown $41,530.65

$41,530.65$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$55,186.24

Low/Mod Dormitory Authority of the State of New York

Total Projected Budget from All Sources

Match Contributed

$55,186.24

$0.00

$0.00

$0.00

$55,186.24

$55,186.24

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-DASNYRockawayPQueensBPL1-PF-LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

07/27/2016

Area (  )

$55,186.24

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The Dormitory Authority of the State of New York, on behalf of a NY Rising Community Centers Program Service Provider, will
be completing resiliency retrofits to a facility located in Rockaway, Queens, that will be used to establish disaster recovery
services. This activity includes funds from funding round 4, as well as any funds from funding round 5 that have not been
extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension. This is an associated activity.
Accomplishments and beneficiaries are reported in the main activity.

Location Description:

Communities in the Rockaway Peninsula in Queens County. The GEOIDS for the project include 360810942020,
360810998021, 360811008011, 360810928001, 360810938001, 360810934011, 360810942011, 360810972021,
360811010021, 360810922001, 360810954001, 360810942021, 360810998011, 360810964001, 360811032011,
360811032021, 360810992001, 360811010011, 360810942031, 360811008021, 360810934021, 360810972031,
360810972041, 360810964002, 360810972032, 360810922002, 360810992002, 360810998012, 360811010022,
360811032012, 360810942022, 360811008012, 360810934012, 360810942032, 360811008022, 360811010012,
360810934022, 360810928002, 360810954002, 360810998022, 360811032022, 360810972042, 360810938002,
360810954003, 360810972033, 360810938003, 360810934013, 360810972043, 360810998023, 360810928003,
360810922003, 360811032023, 360810934023, 360810942033, 360811032013, 360810998013, 360811010013,
360811008023, 360810942034, 360811008024, 360811032024, 360810972034, 360811010014, 360810998014,
360810998015, 360810942035

DASNYRockawayPQueensBPL1 CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$55,186.24$0.00Dormitory Authority of the State of New York (DASNY)

$0.00     Program Funds Drawdown $55,186.24

$55,186.24$0.00Total Funds Expended
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This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$31,928.17

Low/Mod Dormitory Authority of the State of New York

Total Projected Budget from All Sources

Match Contributed

$31,928.17

$0.00

$0.00

$0.00

$31,928.17

$31,928.17

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-DASNYRockawayPQueensBPL2-PF-LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

07/27/2016

Area (  )

$31,928.17

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The Dormitory Authority of the State of New York, on behalf of a NY Rising Community Centers Program Service Provider, will
be completing resiliency retrofits to a facility located in Rockaway, Queens, that will be used to establish disaster recovery
services. This activity includes funds from funding round 4, as well as any funds from funding round 5 that have not been
extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension. This is an associated activity.
Accomplishments and beneficiaries are reported in the main activity.

Location Description:

Communities in the Rockaway Peninsula in Queens County. The GEOIDS for the project include 360810942020,
360810998021, 360811008011, 360810928001, 360810938001, 360810934011, 360810942011, 360810972021,
360811010021, 360810922001, 360810954001, 360810942021, 360810998011, 360810964001, 360811032011,
360811032021, 360810992001, 360811010011, 360810942031, 360811008021, 360810934021, 360810972031,
360810972041, 360810964002, 360810972032, 360810922002, 360810992002, 360810998012, 360811010022,
360811032012, 360810942022, 360811008012, 360810934012, 360810942032, 360811008022, 360811010012,
360810934022, 360810928002, 360810954002, 360810998022, 360811032022, 360810972042, 360810938002,
360810954003, 360810972033, 360810938003, 360810934013, 360810972043, 360810998023, 360810928003,
360810922003, 360811032023, 360810934023, 360810942033, 360811032013, 360810998013, 360811010013,
360811008023, 360810942034, 360811008024, 360811032024, 360810972034, 360811010014, 360810998014,
360810998015, 360810942035

DASNYRockawayPQueensBPL2 CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$31,928.17$0.00Dormitory Authority of the State of New York (DASNY)

$0.00     Program Funds Drawdown $31,928.17

$31,928.17$0.00Total Funds Expended
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This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$77,933.04

Low/Mod Dormitory Authority of the State of New York

Total Projected Budget from All Sources

Match Contributed

$77,933.04

$0.00

$0.00

$0.00

$77,933.04

$77,933.04

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-DASNYRockEArverneCOG-PF-LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$16,049.00

$0.00

N/A

09/30/2022

$0.00

To Date

07/27/2016

Area (  )

$77,933.04

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The Dormitory Authority of the State of New York, on behalf of a NY Rising Community Centers Program Service Provider, will
be completing resiliency retrofits to a facility located in Rockaway East that will be used to establish disaster recovery services.
This activity includes funds from funding round 4, as well as any funds from funding round 5 that have not been extended
beyond the 24-month expenditure limit as part of GOSRs expenditure extension. This is an associated activity.
Accomplishments and beneficiaries are reported in the main activity.

Location Description:

Community of Rockaway East in Queens County. GEOIDS for the project include 360810954000, 360810942021,
360810942031, 360810954001, 360810964001, 360810972021, 360810972031, 360810972041, 360810992001,
360810998011, 360810998021, 360811008011, 360811008021, 360811010011, 360811010021, 360811032011,
360811032021, 360810954002, 360810964002, 360810972032, 360810972042, 360810992002, 360810998012,
360810998022, 360811008012, 360811008022, 360811010012, 360811010022, 360811032012, 360811032022,
360810954003, 360810972033, 360810972043, 360810998013, 360810998023, 360811008023, 360811010013,
360811032013, 360811032023, 360810972034, 360810998014, 360811008024, 360811010014, 360811032024,
360810998015

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

DASNYRockEArverneCOG CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$77,933.04$0.00Dormitory Authority of the State of New York (DASNY)

$0.00     Program Funds Drawdown $61,884.04

$77,933.04$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$127,824.44

Low/Mod Dormitory Authority of the State of New York

Total Projected Budget from All Sources

Match Contributed

$127,824.44

$0.00

$0.00

$0.00

$127,824.44

$127,824.44

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-DASNYRockECongregationKnesethIsrl-PF-
LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$27,907.50

$0.00

N/A

09/30/2022

$0.00

To Date

07/27/2016

Area (  )

$127,824.44

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The Dormitory Authority of the State of New York, on behalf of a NY Rising Community Centers Program Service Provider, will
be completing resiliency retrofits to a facility located in Rockaway East that will be used to establish disaster recovery services.
This activity includes funds from funding round 4, as well as any funds from funding round 5 that have not been extended
beyond the 24-month expenditure limit as part of GOSRs expenditure extension. This is an associated activity.
Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The community of Rockaway East in Queens County. The GEOIDs for the project include: 360811032022, 360811010021,
360811032023, and 360811010014.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

DASNYRockECongregationKnesethIsrl CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$127,824.44$0.00Dormitory Authority of the State of New York (DASNY)

$0.00     Program Funds Drawdown $99,916.94

$127,824.44$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$46,451.40

Low/Mod Dormitory Authority of the State of New York

Total Projected Budget from All Sources

Match Contributed

$46,451.40

$0.00

$0.00

$0.00

$46,451.40

$46,451.40

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-DASNYRockERckwyWtrfrontAlliance-PF-
LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$8,992.50

$0.00

N/A

09/30/2022

$0.00

To Date

07/27/2016

Area (  )

$46,451.40

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The Dormitory Authority of the State of New York, on behalf of a NY Rising Community Centers Program Service Provider, will
be completing resiliency retrofits to a facility located in Rockaway East that will be used to establish disaster recovery services.
This activity includes funds from funding round 4, as well as any funds from funding round 5 that have not been extended
beyond the 24-month expenditure limit as part of GOSRs expenditure extension. This is an associated activity.
Accomplishments and beneficiaries are reported in the main activity.

Location Description:

Community of Rockaway East in Queens County. GEOIDS for the project include 360810954000, 360810942021,
360810942031, 360810954001, 360810964001, 360810972021, 360810972031, 360810972041, 360810992001,
360810998011, 360810998021, 360811008011, 360811008021, 360811010011, 360811010021, 360811032011,
360811032021, 360810954002, 360810964002, 360810972032, 360810972042, 360810992002, 360810998012,
360810998022, 360811008012, 360811008022, 360811010012, 360811010022, 360811032012, 360811032022,
360810954003, 360810972033, 360810972043, 360810998013, 360810998023, 360811008023, 360811010013,
360811032013, 360811032023, 360810972034, 360810998014, 360811008024, 360811010014, 360811032024,
360810998015

DASNYRockERckwyWtrfrontAlliance CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$46,451.40$0.00Dormitory Authority of the State of New York (DASNY)

$0.00     Program Funds Drawdown $37,458.90

$46,451.40$0.00Total Funds Expended
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This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$57,351.73

Low/Mod Dormitory Authority of the State of New York

Total Projected Budget from All Sources

Match Contributed

$57,351.73

$0.00

$0.00

$0.00

$57,351.73

$57,351.73

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-DASNYRockEYoungIsraelWvcrestBayswtr-
PF-LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$10,051.50

$0.00

N/A

09/30/2022

$0.00

To Date

07/27/2016

Area (  )

$57,351.73

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The Dormitory Authority of the State of New York, on behalf of a NY Rising Community Centers Program Service Provider, will
be completing resiliency retrofits to a facility located in Rockaway East that will be used to establish disaster recovery services.
This activity includes funds from funding round 4, as well as any funds from funding round 5 that have not been extended
beyond the 24-month expenditure limit as part of GOSRs expenditure extension. This is an associated activity.
Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The Community of Rockaway East in Queens County. The GEOIDS for the project include: 360811008024 and 360811008023.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

DASNYRockEYoungIsraelWvcrestBayswtr CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$57,351.73$0.00Dormitory Authority of the State of New York (DASNY)

$0.00     Program Funds Drawdown $47,300.23

$57,351.73$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$84,160.92

Low/Mod Dormitory Authority of the State of New York

Total Projected Budget from All Sources

Match Contributed

$84,160.92

$0.00

$0.00

$0.00

$84,160.92

$84,160.92

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-DASNYSheepsBayKingsBayYMYWHA-PF-
LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

07/27/2016

Area (  )

$84,160.92

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The Dormitory Authority of the State of New York, on behalf of a NY Rising Community Centers Program Service Provider, will
be completing resiliency retrofits to a facility located in Sheepshead Bay that will be used to establish disaster recovery
services. This activity includes funds from funding round 4, as well as any funds from funding round 5 that have not been
extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension. This is an associated activity.
Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The community of Sheepshead Bay in Kings County. The GEOIDs for the project include 360470594021, 360470574002,
360470594023, 360470570004, 360470574001, 360470576001, 360470566002, 360470594024, 360470572001, and
360470572002.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

DASNYSheepsBayKingsBayYMYWHA CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$84,160.92$0.00Dormitory Authority of the State of New York (DASNY)

$0.00     Program Funds Drawdown $84,160.92

$84,160.92$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$132,467.07

Low/Mod Dormitory Authority of the State of New York

Total Projected Budget from All Sources

Match Contributed

$132,467.07

$0.00

$0.00

$0.00

$132,467.07

$132,467.07

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-
DASNYSouthBKPShoreYMYWHABriMhttnBeach-
PF-LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

07/27/2016

Area (  )

$132,467.07

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The Dormitory Authority of the State of New York, on behalf of a NY Rising Community Centers Program Service Provider, will
be completing resiliency retrofits to a facility located in Southern Brooklyn Peninsula that will be used to establish disaster
recovery services. This activity includes funds from funding round 4, as well as any funds from funding round 5 that have not
been extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension. This is an associated activity.
Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The community of Southern Brooklyn Peninsula in Kings County. The GEOIDs for the project include: 360470610031,
360470610021, 360470610041, 360470352001, 360470360013, 360470362001, 360470360021, 360470610022, and
360470360022.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

DASNYSouthBKPShoreYMYWHABriMhttnBeach
CR-R4

Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$132,467.07$0.00Dormitory Authority of the State of New York (DASNY)

$0.00     Program Funds Drawdown $132,467.07

$132,467.07$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$98,957.37

Low/Mod Dormitory Authority of the State of New York

Total Projected Budget from All Sources

Match Contributed

$98,957.37

$0.00

$0.00

$0.00

$98,957.37

$98,957.37

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-DASNYSouthBrklynPJCCGCI-PF-LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

07/27/2016

Area (  )

$98,957.37

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The Dormitory Authority of the State of New York, on behalf of a NY Rising Community Centers Program Service Provider, will
be completing resiliency retrofits to a facility located in Southern Brooklyn Peninsula that will be used to establish disaster
recovery services. This activity includes funds from funding round 4, as well as any funds from funding round 5 that have not
been extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension. This is an associated activity.
Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The communities of Southern Brooklyn Peninsula in Kings County. The GEOIDs for the project include: 360470328004,
360470336002, 360470336001, 360470352001, 360470328003, 360470342004, 360470342003, and 360470340001.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

DASNYSouthBrklynPJCCGCI CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$98,957.37$0.00Dormitory Authority of the State of New York (DASNY)

$0.00     Program Funds Drawdown $98,957.37

$98,957.37$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$97,830.69

Urgent Need Dormitory Authority of the State of New York

Total Projected Budget from All Sources

Match Contributed

$97,830.69

$0.00

$0.00

$0.00

$97,830.69

$97,830.69

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-
DASNYSouthEBWSaintBernardRomCathPar-PF-
UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

07/27/2016

Area (  )

$97,830.69

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The Dormitory Authority of the State of New York, on behalf of a NY Rising Community Centers Program Service Provider, will
be completing resiliency retrofits to a facility located in Southeast Brooklyn Waterfront that will be used to establish disaster
recovery services. This activity includes funds from funding round 4, as well as any funds from funding round 5 that have not
been extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension. This is an associated activity.
Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The Community of Southeast Brooklyn Waterfront in Kings County. The GEOIDS for the project include: 360470698001,
360470706002, 360470702011, 360470700001, 360470696021, 360470700002, 360470706001, 360470696022,
360470696023.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

DASNYSouthEBWSaintBernardRomCathPar CR-
R4

Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$97,830.69$0.00Dormitory Authority of the State of New York (DASNY)

$0.00     Program Funds Drawdown $97,830.69

$97,830.69$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$71,772.07

Urgent Need Dormitory Authority of the State of New York

Total Projected Budget from All Sources

Match Contributed

$71,772.07

$0.00

$0.00

$0.00

$71,772.07

$71,772.07

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-DASNYStatenIslandNYRCCPubServJCCSI-
PF-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

07/27/2016

Area (  )

$71,772.07

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The Dormitory Authority of the State of New York, on behalf of a NY Rising Community Centers Program Service Provider, will
be completing resiliency retrofits to a facility located in Staten Island, that will be used to establish disaster recovery services.
This activity includes funds from funding round 4, as well as any funds from funding round 5 that have not been extended
beyond the 24-month expenditure limit as part of GOSRs expenditure extension. This is an associated activity.
Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The community of Staten Island in Richmond County. The GEOIDs for this project include: 360850181001, 360850279001,
360850187022, 360850181002, 360850279002, 360850177001, 360850177003, 360850173001, 360850187024,
360850273021, 360850187021, 360850273022, 360850187023, 360850189023, and 360850173002.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

DASNYStatenIslandNYRCCPubServJCCSI CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$71,772.07$0.00Dormitory Authority of the State of New York (DASNY)

$0.00     Program Funds Drawdown $71,772.07

$71,772.07$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$27.32

Urgent Need Dormitory Authority of the State of New York

Total Projected Budget from All Sources

Match Contributed

$27.32

$0.00

$0.00

$0.00

$27.32

$27.32

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-DASNYStFrandeSalesResImprov-PF-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

07/27/2016

Area (  )

$27.32

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The Saint Francis de Sales Catholic Academy Project will construct resiliency improvements to the St Francis de Sales Catholic
Academy in Queens County. This activity includes funds from funding round 4, as well as any funds from funding round 5 that
have not been extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension. This is an associated
activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The Rockaway Peninsula Community in Queens County. The GEOIDS for this project include:360810928002, 360810928003,
360810934013, 360810934012, 360810928001, 360810934011

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

DASNYStFrandeSalesResImprov CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$27.32$0.00Dormitory Authority of the State of New York (DASNY)

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $27.32

$27.32$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$30,414.40

Urgent Need Dormitory Authority of the State of New York

Total Projected Budget from All Sources

Match Contributed

$30,414.40

$0.00

$0.00

$0.00

$30,414.40

$30,414.40

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-East12thRoadBoardwalkRepair-PI-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

07/27/2016

Area (  )

$30,414.40

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

This project will replace the existing boardwalk structure. The project will also consists of the construction of a sewer network
extending from residents homes along the boardwalk to the main connection on the street at East 12th Road near Cross Bay
Blvd. This is an associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The Community of Broad Channel in Queens County. The GEOIDs for this project include: 360811072020, 360811072011.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

East12thRoadBoardwalkRepair CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$30,414.40$0.00Dormitory Authority of the State of New York (DASNY)

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $30,414.40

$30,414.40$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$362,586.37

Low/Mod Town of Hempstead

Total Projected Budget from All Sources

Match Contributed

$362,586.37

$0.00

$0.00

$0.00

$362,586.37

$362,586.37

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-EastBaldwinRoadRaising-PI-LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

07/27/2016

Area (  )

$362,586.37

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

Town of Hempstead will raise streets, replace concrete curbs and sidewalks, improve the storm water drainage system, install
check valves at outfalls and reconstruct street-end bulkheads to min elevations of 7.5 NGVD. This activity includes funds from
funding round 4, as well as any funds from funding round 5 that have not been extended beyond the 24-month expenditure limit
as part of GOSRs expenditure extension. This is an associated activity. Accomplishments and beneficiaries are reported in the
main activity.

Location Description:

The community of Baldwin in Nassau County. The GEOIDs for the project include: 360594138042 and 360594138043.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

EastBaldwinRdRaising CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$362,586.37$0.00Town of Hempstead

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $362,586.37

$362,586.37$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$172,043.48

Low/Mod Village of Ellenville

Total Projected Budget from All Sources

Match Contributed

$172,043.48

$0.00

$0.00

$0.00

$172,043.48

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-EllenStreamBankRestor-PI-LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$6,827.58

$0.00

N/A

09/30/2022

$0.00

To Date

07/27/2016

Area (  )

$172,043.48

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

This project will include improvements and restoration of damaged streams and stream corridors. This is an associated activity.
Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The Village of Ellenville in Ulster County. The GEOIDS for the project include: 361119545001, 361119546001, 361119547001,
361119548001, 361119545002, 361119547002, 361119548002, 361119545003, 361119548003, 361119545004.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

Ellenville Stream Bank Restoration CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$172,043.48$0.00Village of Ellenville

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $165,215.90

$172,043.48$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$77,461.70

Low/Mod Village of Ellenville

Total Projected Budget from All Sources

Match Contributed

$77,461.70

$0.00

$0.00

$0.00

$77,461.70

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-EllenvilleEmergencyShelter-AQPF-LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

07/27/2016

Area (  )

$77,461.70

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

This project will include the design, acquisition, and construction of an emergency shelter to serve residents of the Village of
Ellenville and Town of Wawarsing in order to ensure public safety during storm events. During non-emergency situations, the
building will provide recreational, health, and educational program space for the entire community. This activity includes funds
from funding round 4, as well as any funds from funding round 5 that have not been extended beyond the 24-month
expenditure limit as part of GOSRs expenditure extension. This is an associated activity. Accomplishments and beneficiaries
are reported in the main activity.

Location Description:

The project target area includes the entire Census Designated Place of the Village of Ellenville (which includes the Town of
Wawarsing) in Orange County, New York.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

EllenvilleEmergencyShelter CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$77,461.70$0.00Village of Ellenville

$0.00     Program Funds Drawdown $77,461.70

$77,461.70$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

358

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$140,160.61

Low/Mod Dormitory Authority of the State of New York

Total Projected Budget from All Sources

Match Contributed

$140,160.61

$0.00

$0.00

$0.00

$140,160.61

$140,160.61

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-EmerBackupGenforHealthSocialServProv-
PF-LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

07/27/2016

Area (  )

$140,160.61

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

DASNY will oversee retrofits to the Johseph P. Addabbo Family Health Center in Red Hook, Brooklyn. Anticipated retrofits
include relocation of electrical service, elevator machine room relocation, boiler room relocation, and installation of standby
generator. This activity includes funds from funding round 4, as well as any funds from funding round 5 that have not been
extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension. This is an associated activity.
Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The community of Red Hook in Kings County, NY. The GEOIDS for the project include: 360470053000, 360470053001,
360470059001, 360470085001, 360470053002, 360470059002, 360470085002, 360470053003, 360470085003,
360470053004.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

EmerBackupGenforHealthSocialSerProv CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$140,160.61$0.00Dormitory Authority of the State of New York (DASNY)

$0.00     Program Funds Drawdown $140,160.61

$140,160.61$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$11,641.21

Urgent Need Town of Hempstead

Total Projected Budget from All Sources

Match Contributed

$11,641.21

$0.00

$0.00

$0.00

$11,641.21

$11,641.21

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-EmerMedServices-PF-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

07/27/2016

Area (  )

$11,641.21

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The Town of Hempstead will protect and fortify the existing Atlantic Beach Rescue Building through improved infrastructure and
communication systems. This activity includes funds from funding round 5 that have been extended beyond the 24-month
expenditure limit as part of GOSRs expenditure extension. This is an associated activity. Accomplishments and beneficiaries
are reported in the main activity.

Location Description:

The Village of Atlantic Beach and East Atlantic Beach in the Town of Hempstead. GEOIDs include: 360594163003,
360594163004, 360594163001, 360594163002.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

Emergency Medical Services CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$11,641.21$0.00Town of Hempstead

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $11,641.21

$11,641.21$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

362
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$526,257.52

Urgent Need Village of Endicott

Total Projected Budget from All Sources

Match Contributed

$526,257.52

$0.00

$0.00

$0.00

$526,257.52

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-EndicottWaterSuppInter-PI-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

07/27/2016

Area (  )

$526,257.52

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

This project involves installation of a water supply interconnection. This activity includes funds from funding round 4, as well as
any funds from funding round 5 that have not been extended beyond the 24-month expenditure limit as part of GOSRs
expenditure extension. This is an associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The Village of Endicott in Broome County. The GEOIDS for the project include: 360070130001, 360070130003,
360070130004, 360070131001, 360070131002, 360070131003, 360070132011, 360070132012, 360070132021,
360070132022, 360070132023, 360070133011, 360070133012, 360070133013, 360070133014, 360070133015,
360070133031, 360070133032, 360070133041, 360070133042, 360070133043, 360070133044, 360070133045,
360070134001, 360070134002, 360070134003, 360070134004, 360070134005, 360070134006, 360070135001,
360070135002, 360070135003, 360070136001, 360070136002, 360070136003, 360070136004, 360070136005,
360070137001, 360070137002, 360070137003.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

Water Supply Interconnection CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$526,257.52$0.00Village of Endicott

$0.00     Program Funds Drawdown $526,257.52

$526,257.52$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$475,405.91

Urgent Need Montgomery County

Total Projected Budget from All Sources

Match Contributed

$475,405.91

$0.00

$0.00

$0.00

$475,405.91

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-EnlargeMontgomeryCulvertsNOTmiami-PI-
UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

07/27/2016

Area (  )

$475,405.91

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

This project will consist of improvements and reconstruction of 11 existing culverts in the Towns of Florida and Amsterdam.
This is an associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The Town of Amsterdam and the Town of Florida in Montgomery County. The GEOIDS for the project include 3650570721002,
360570728001, 360570728002, and 360570728003.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

EnlargeMontgomeryCulvertsNOTmiami CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$475,405.91$0.00Montgomery County

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $475,405.91

$475,405.91$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$30,534.19

Urgent Need Town of Esperance

Total Projected Budget from All Sources

Match Contributed

$30,534.19

$0.00

$0.00

$0.00

$30,534.19

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-EsperanceLandisArboretumShelter-PF-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

07/27/2016

Area (  )

$30,534.19

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

This project will upgrade and expand the Landis Arboretum Meeting House to serve as an emergency shelter. This is an
associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The Town of Esperance in Schoharie County. The GEOIDs for the project include: 360957401005.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

EsperanceLandisArboretumShelter R4-CRActivity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$30,534.19$0.00Town of Esperance

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $30,534.19

$30,534.19$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,556.94

Urgent Need Essex County NY

Total Projected Budget from All Sources

Match Contributed

$2,556.94

$0.00

$0.00

$0.00

$2,556.94

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-EssexCtyBeedeGulfBrooks-AQPF-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

07/27/2016

Area (  )

$2,556.94

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

This project will implement restoration and stabilization measures along both Beede and Gulf Brooks to help mitigate future
flood events. The proposed improvements to Beede Brook will include a redesign of the outlet into the East Branch Au Sable
River the creation of a two-stage channel the installation of grade contract and drop structures to maintain channel slope, and
the restoration of in-stream habitat while the improverments at Gulf Brook will commence the third phase of work undertaken in
separate projects. This last phase will install grade contract and drop structures to maintain channel slope and expand the
capacity of Gulf Brook to transport water and sediment through restoration of the floodplain, and stabilize road embankments.
This is an associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The Town of Keene in Essex County. The GEOIDS for the project include 360319609002.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

EssexCtyBeedeGulfBrooks CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$2,556.94$0.00Essex County NY

$0.00$0.00New York State

$0.00     Program Funds Drawdown $2,556.94

$2,556.94$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$239,416.10

Urgent Need Essex County

Total Projected Budget from All Sources

Match Contributed

$239,416.10

$0.00

$0.00

$0.00

$239,416.10

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-EssexCtyGulfBrook-PI-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

07/27/2016

Area (  )

$239,416.10

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

This activity will mitigate future flooding of Gulf Brook through restoration measures that will increase water flow and sediment
transport capacity. This will involve repairs and improvements to approximately 1,500 linear feet of Gulf Brook. These repairs
and improvements will include modifications to the profile and form of the stream channel along with the installation of
measures to dissipate energy and armor the channel to protect against future erosion and damage. This activity includes funds
from funding round 4, as well as any funds from funding round 5 that have not been extended beyond the 24-month
expenditure limit as part of GOSRs expenditure extension. This is an associated activity. Accomplishments and beneficiaries
are reported in the main activity.

Location Description:

The Town of Keene in Essex County. The GEOID for the project is: 360319609002.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

Essex County Gulf Brook CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$239,416.10$0.00Essex County

$0.00     Program Funds Drawdown $239,416.10

$239,416.10$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$534,624.06

Urgent Need Dormitory Authority of the State of New York

Total Projected Budget from All Sources

Match Contributed

$534,624.06

$0.00

$0.00

$0.00

$534,624.06

$534,624.06

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-FireIsBackupPwrGenforCritFac-PF-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$189,968.30

$0.00

N/A

09/30/2022

$0.00

To Date

07/27/2016

Area (  )

$534,624.06

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

DASNY is requesting funding to purchase seven natural gas generators for critical community facilities within Fire Island. This
activity includes funds from funding round 4, as well as any funds from funding round 5 that have not been extended beyond
the 24-month expenditure limit as part of GOSRs expenditure extension. This is an associated activity. Accomplishments and
beneficiaries are reported in the main activity.

Location Description:

The community of Fire Island in Suffolk County. The GEOIDS for the project include: 361031470041, 361031595101,
361031595102.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

FireIsBackupPwrGenforCritFac CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$534,624.06$0.00Dormitory Authority of the State of New York (DASNY)

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $344,655.76

$534,624.06$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$52,093.91

Low/Mod Dormitory Authority of the State of New York

Total Projected Budget from All Sources

Match Contributed

$52,093.91

$0.00

$0.00

$0.00

$52,093.91

$52,093.91

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-FiveTownsCCUpgrades-PF-LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

07/27/2016

Area (  )

$52,093.91

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The Dormitory Authority of the State of New York (DASNY) is requesting CDBG-DR funding for the installation of a permanent
backup generator in the Five Towns Community Center located in Lawrence, NY. This activity includes funds from funding
round 4, as well as any funds from funding round 5 that have not been extended beyond the 24-month expenditure limit as part
of GOSRs expenditure extension. This is an associated activity. Accomplishments and beneficiaries are reported in the main
activity.

Location Description:

Nassau County, Census Tract 411000 (Block Groups 1, 2, and 3), Census Tract 411100 (Block Groups 1 and 2), Census Tract
411200 (Block Groups 1, 4, and 5), and Census Tract 411600 (Block Groups 3, 4, and 5).

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

FiveTownsCommunityCenterUpgrades CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$52,093.91$0.00Dormitory Authority of the State of New York (DASNY)

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $52,093.91

$52,093.91$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$330,272.68

Urgent Need Town of Rotterdam

Total Projected Budget from All Sources

Match Contributed

$330,272.68

$0.00

$0.00

$0.00

$330,272.68

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-FloodProtRotterdamDistWellHd-PF-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

07/27/2016

Area (  )

$330,272.68

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

Town of Rotterdam will make improvements to the Rotterdam District 5 Well Head facility located on Rice Rd. This activity
includes funds from funding round 4, as well as any funds from funding round 5 that have not been extended beyond the 24-
month expenditure limit as part of GOSRs expenditure extension. This is an associated activity. Accomplishments and
beneficiaries are reported in the main activity.

Location Description:

Community Wide-Town of Rotterdam

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

FloodProtRotterdamDistWellHd CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$330,272.68$0.00Town of Rotterdam

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $330,272.68

$330,272.68$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

378

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$26,307.01

Urgent Need Dormitory Authority of the State of New York

Total Projected Budget from All Sources

Match Contributed

$26,307.01

$0.00

$0.00

$0.00

$26,307.01

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-FortJohnson-PF-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

07/27/2016

Area (  )

$26,307.01

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

This project consists of the hardening of Old Fort Johnson against the impacts of future flood events. This is an associated
activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The City and Town of Amsterdam in Montgomery County. The GEOIDS for the project include: 360570702001, 360570703001,
360570704001, 360570705001, 360570706001, 360570707001, 360570708001, 360570709001, 360570721001,
360570702002, 360570703002, 360570704002, 360570705002, 360570706002, 360570707002, 36050707002,
360570708002, 360570721002, 360570721003, 360570721004.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

FortJohnson CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$26,307.01$0.00Dormitory Authority of the State of New York (DASNY)

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $26,307.01

$26,307.01$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$157,469.05

Low/Mod Dormitory Authority of the State of New York

Total Projected Budget from All Sources

Match Contributed

$157,469.05

$0.00

$0.00

$0.00

$157,469.05

$157,469.05

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-FreeportCommAssistanceCtrs-PF-LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

07/27/2016

Area (  )

$157,469.05

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The Dormitory Authority of the State of New York (DASNY) is requesting CDBG-DR funding to establish Community Assistance
Centers (CACs) at Freeport Memorial Library and Freeport Recreation Center in the Village of Freeport. This activity includes
funds from funding round 4, as well as any funds from funding round 5 that have not been extended beyond the 24-month
expenditure limit as part of GOSRs expenditure extension. This is an associated activity. Accomplishments and beneficiaries
are reported in the main activity.

Location Description:

The Census Designated Place of the Village of Freeport.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

FreeportCommunityAssistanceCenters CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$157,469.05$0.00Dormitory Authority of the State of New York (DASNY)

$0.00     Program Funds Drawdown $157,469.05

$157,469.05$0.00Total Funds Expended

381

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

382

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$498,402.45

Low/Mod Village of Freeport

Total Projected Budget from All Sources

Match Contributed

$498,402.45

$0.00

$0.00

$0.00

$498,402.45

$498,402.45

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-FreeportElectImpr-PI-LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$11,570.58

$0.00

N/A

09/30/2022

$0.00

To Date

07/27/2016

Area (  )

$498,402.45

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

The Village of Freeport will replace submarine cables beneath Freeport Channel that carries a substantial load of Freeport
Electrics power. This activity includes funds from funding round 4, as well as any funds from funding round 5 that have not been
extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension. This is an associated activity.
Accomplishments and beneficiaries are reported in the main activity.

Location Description:

Community Wide- Freeport Village, NY

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

Village of Freeport ElectImpr CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$498,402.45$0.00Village of Freeport

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $486,831.87

$498,402.45$0.00Total Funds Expended

383

Community Development Systems
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

384

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$71,683.92

Low/Mod Dormitory Authority of the State of New York

Total Projected Budget from All Sources

Match Contributed

$71,683.92

$0.00

$0.00

$0.00

$71,683.92

$71,683.92

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-FreeportGreenInfraPlanMainStImprov-PI-
LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

07/27/2016

Area (  )

$71,683.92

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

This project consists of the identification and implementation of green infrastructure pilot projects in the Village of Freeport
Municipal Parking Lots and pedestrian plazas located at the intersection of South Main Street and Smith Street. This is an
associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The Census Designated Place of the Village of Freeport, NY.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

FreeportGreenInfraPlanMainStImrovements CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$71,683.92$0.00Dormitory Authority of the State of New York (DASNY)

$0.00     Program Funds Drawdown $71,683.92

$71,683.92$0.00Total Funds Expended

385

Community Development Systems
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

386

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$40,970.36

Low/Mod Dormitory Authority of the State of New York

Total Projected Budget from All Sources

Match Contributed

$40,970.36

$0.00

$0.00

$0.00

$40,970.36

$40,970.36

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-FreshCreekCoastalProtectionProject-PI-LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

07/27/2016

Area (  )

$40,970.36

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

The project involves the design and construction of shoreline stabilization and edge elevation installations paired with
stormwater management measures (such as bioswales and rain gardens) that are compatible with long-term plans for
ecosystem restoration and enhanced community access along the Creek. This activity includes funds from funding round 4, as
well as any funds from funding round 5 that have not been extended beyond the 24-month expenditure limit as part of GOSRs
expenditure extension. This is an associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

Brooklyn, NY. Census Tracts 098400 (BG 1), 101600 (BG 1), 101800 (BG 1), and 103400 (BG 1).

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

FreshCreekCoastalProtectionProject CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$40,970.36$0.00Dormitory Authority of the State of New York (DASNY)

$0.00     Program Funds Drawdown $40,970.36

$40,970.36$0.00Total Funds Expended

387

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

388
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$84,535.46

Low/Mod City of Binghamton

Total Projected Budget from All Sources

Match Contributed

$84,535.46

$0.00

$0.00

$0.00

$84,535.46

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-FrontStreetStormwaterSeparation-PI-LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

07/27/2016

Area (  )

$84,535.46

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

This project will consist of the removal of existing combined sewer infrastructure and replacement with separated storm and
sanitary sewer systems along Front Street. This is an associated activity. Accomplishments and beneficiaries are reported in
the main activity.

Location Description:

The City of Binghamton in Broome County. The GEOIDS for the project include 360070013001, 36007003002, 360070013002,
36007003003, 36007003004

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

FrontStreetStormwaterSeparation CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$84,535.46$0.00City of Binghamton

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $84,535.46

$84,535.46$0.00Total Funds Expended

389
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

390

Community Development Systems
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$117,381.22

Low/Mod Good Old Lower East Side, Inc.

Total Projected Budget from All Sources

Match Contributed

$117,381.22

$0.00

$0.00

$0.00

$117,381.22

$117,381.22

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-GoodOldLowerEastSide-PS-LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

01/09/2019

$0.00

To Date

07/27/2016

Area (  )

$117,381.22

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Public services Under Way

Activity Description:

The Good Old Lower East Side, Inc. will establish disaster recovery services in Lower Manhattan that will provide local
residents and business owners recovery information, support in recovery efforts, and the ability to receive recovery services in
a centralized location in the aftermath of Superstorm Sandy. This is an associated activity. Accomplishments and beneficiaries
are reported in the main activity.

Location Description:

The Community of the Lower East Side in New York County. GEOIDS for the project include 360610002011, 360610002021,
360610006001, 360610008001, 360610010011, 360610010021, 360610012001, 360610014011, 360610014021,
360610015011, 360610016001, 360610018001, 360610020001, 360610022011, 360610022021, 360610024001,
360610025001, 360610026011, 360610027001, 360610030011, 360610030021, 360610036011, 360610036021,
360610041001, 360610002012, 360610002022, 360610006002, 360610008002, 360610010022, 360610012002,
360610014012, 360610014022, 360610015012, 360610016002, 360610018002, 360610020002, 360610022012,
360610025002, 360610026012, 360610030012, 360610030022, 360610036012, 360610036022, 360610041002,
360610002023, 360610006003, 360610008003, 360610010023, 360610012003, 360610015013, 360610016003,
360610018003, 360610020003, 360610022013, 360610025003, 360610029003, 360610030013, 360610036013,
360610041003, 360610002024, 360610006004, 360610008004, 360610016004, 360610018004, 360610022014,
360610029004, 360610030014, 360610032004, 360610002025, 360610006005, 360610008005, 360610016005,
360610018005, 360610032005, 360610006006, 360610008006, 360610018006, 360610018007.

GoodOldLowerEastSide CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$117,381.22$0.00Good Old Lower East Side, Inc.

$0.00     Program Funds Drawdown $117,381.22

$117,381.22$0.00Total Funds Expended
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This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

392

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$38,930.46

Low/Mod Good Shepherd Services, Inc.

Total Projected Budget from All Sources

Match Contributed

$38,930.46

$0.00

$0.00

$0.00

$38,930.46

$38,930.46

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-GoodShepherdServices-PS-LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

01/09/2019

$0.00

To Date

07/27/2016

Area (  )

$38,930.46

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Public services Under Way

Activity Description:

Good Shepherd Services, Inc. will establish disaster recovery services in Red Hook that will provide local residents and
business owners recovery information, support in recovery efforts, and the ability to receive recovery services in centralized
locations in the aftermath of Superstorm Sandy. Good Shepherd Services, Inc. will implement the following two services in the
two NY Rising Community Centers to be located in Red Hook. (1) Response and Recovery Workshops to Address Gaps in
Services, and (2) Educational and Counseling Services. This is an associated activity. Accomplishments and beneficiaries are
reported in the main activity.

Location Description:

The Community of Redhook in Kings County. The GEOIDS for the project include 360470018000, 360470053000,
360470047001, 360470051001, 360470053001, 360470059001, 360470085001, 360470051002, 360470053002,
360470059002, 360470085002, 360470051003, 360470053003, 360470085003, 360470053004, 360470065007

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

GoodShepherdServices CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$38,930.46$0.00Good Shepherd Services, Inc.

$0.00     Program Funds Drawdown $38,930.46

$38,930.46$0.00Total Funds Expended

393
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

394
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$181,100.85

Urgent Need Town of Islip

Total Projected Budget from All Sources

Match Contributed

$181,100.85

$0.00

$0.00

$0.00

$181,100.85

$181,100.85

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-GreaterBayShoreGenRes-PF-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

07/27/2016

Area (  )

$181,100.85

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

This project will consist of the purchase and installation of fixed generators at four critical facilities within the Greater Bay Shore
Community. This is an associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The Town of Islip in Suffolk County. The GEOIDS for the project include: 361031459031, 361031460031, 361031470031,
361031471001, 361031472001, 361031473001, 361031473002, 361031472002, 361031471002, 361031470032,
361031460032, 361031459032, 361031459033, 361031460033, 361031470033, 361031471003, 361031472003,
361031473003, 361031473004, 361031472004, 361031460034, 361031472005, 361031473005, 361031473006.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

Greater Bay Shore Generator Resiliency CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$181,100.85$0.00Town of Islip

$0.00     Program Funds Drawdown $181,100.85

$181,100.85$0.00Total Funds Expended

395
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

396
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$146,591.40

Urgent Need Town of Hardenburgh

Total Projected Budget from All Sources

Match Contributed

$146,591.40

$0.00

$0.00

$0.00

$146,591.40

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-HardenburghBridgeCulRep-PI-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

07/27/2016

Area (  )

$146,591.40

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

This project will include the repair and replacement of damaged and undersized bridges and culverts and constitutes an
improvement to the existing public infrastructure. These improvements will reduce obstructions to flood waters, improve flow
capacity, improve stream function, alleviate existing roadway flooding conditions, and increase access and mobility for the
community during storm events. This is an associated activity. Accomplishments and beneficiaries are reported in the main
activity.

Location Description:

The Town of Hardenburgh in Ulster County. The GEOIDS for the project include: 361119509001, 361119509002.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

Hardenburgh Bridge and Culvert Repair CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$146,591.40$0.00Town of Hardenburgh

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $146,591.40

$146,591.40$0.00Total Funds Expended

397
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

398
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$3,621.06

Urgent Need Village of East Rockaway

Total Projected Budget from All Sources

Match Contributed

$3,621.06

$0.00

$0.00

$0.00

$3,621.06

$3,621.06

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-HardenEastRockDPWJohnStRec-PF-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

07/27/2016

Area (  )

$3,621.06

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The Village of East Rockaway is requesting funding to protect critical facilities that are located in the extreme risk zones
including the Department of Public Works Garage facility and the John Street Recreational Center. This activity includes funds
from funding round 5 that have not been extended beyond the 24-month expenditure limit as part of GOSRs expenditure
extension. This is an associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The census designated places of Bay Park and the Village of East Rockaway

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

HardenEastRockDPWJohnStRec CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$3,621.06$0.00Village of East Rockaway

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $3,621.06

$3,621.06$0.00Total Funds Expended

399
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

400
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$127,166.54

Urgent Need Greater Atlantic Beach Water Reclamation District

Total Projected Budget from All Sources

Match Contributed

$127,166.54

$0.00

$0.00

$0.00

$127,166.54

$127,166.54

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-HardenWaterReclaimPlant-PF-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

07/27/2016

Area (  )

$127,166.54

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The Greater Atlantic Beach Water Reclamation District will harden the existing water reclamation plant and one sewage pump
station. Additionally, backup natural gas generators will be installed at two locations. This activity includes funds from funding
round 4, as well as any funds from funding round 5 that have not been extended beyond the 24-month expenditure limit as part
of GOSRs expenditure extension. This is an associated activity. Accomplishments and beneficiaries are reported in the main
activity.

Location Description:

The community of Atlantic Beach in Nassau County. The GEOIDs for this project include: 360594163002, 360594163003, and
360594163004.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

HardenWaterReclaimPlant CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$127,166.54$0.00Greater Atlantic Beach Water Reclamation District

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $127,166.54

$127,166.54$0.00Total Funds Expended

401
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

402

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$73,500.04

Urgent Need Village of Hewlett Harbor

Total Projected Budget from All Sources

Match Contributed

$73,500.04

$0.00

$0.00

$0.00

$73,500.04

$73,500.04

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-HewlettHarborStrmwtrInfraUp-PI-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

07/27/2016

Area (  )

$73,500.04

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

This activity will address future storm flooding on Pepperidge Road in the area of Auerbach Avenue, Heather Lane and the
Village Hall. Storm surge and inadequate stormwater drainage systems has caused road flooding and sewage backups. The
activity will involve the upgrade of approximately 4,000 linear feet of storm drainage pipe along Pepperidge Road. Green
infrastructure practices will also be constructed including permeable surfaces in parking lots, bioswales, and a stormwater
detention pond. This activity includes funds from funding round 4, as well as any funds from funding round 5 that have not been
extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension. This is an associated activity.
Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The community of Hewlett Harbor in Nassau County. The GEOIDS for the project include: 360594115001 and 360594115002.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

HewlettHarborStrmwtrInfraUp CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$73,500.04$0.00Village of Hewlett Harbor

$0.00     Program Funds Drawdown $73,500.04

$73,500.04$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$42,992.34

Urgent Need Town of Nichols

Total Projected Budget from All Sources

Match Contributed

$42,992.34

$0.00

$0.00

$0.00

$42,992.34

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-HighwayGarageRelocation-PF-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

07/27/2016

Area (  )

$42,992.34

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The Town of Nichols will design and construct a new highway garage outside of the floodplain to enable the town to provide
supplies and services during and after major storm events. This activity includes funds from funding round 4, as well as any
funds from funding round 5 that have not been extended beyond the 24-month expenditure limit as part of GOSRs expenditure
extension. This is an associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

Census Tracts: 020600 (Block Groups 5, 6, 7)

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

HighwayGarageRelocation CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$42,992.34$0.00Town of Nichols

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $42,992.34

$42,992.34$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$874,566.19

Low/Mod St. Bernard Project, Inc.

Total Projected Budget from All Sources

Match Contributed

$874,566.19

$0.00

$0.00

$0.00

$1,041,993.76

$874,566.19

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-HomeElevationPilot-HSG-LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

07/27/2016

Direct ( HouseHold )

$874,566.19

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

The St. Bernard Project, Inc. through the Home Elevation Pilot program will provide direct CDBG-DR assistance to
low/moderate income homeowners, exclusively, to cover 100 percent of the cost, less any benefits received (i.e., DOB), to
elevate their homes above the required minimum base flood elevation (BFE). This activity includes funds from funding round 4,
as well as any funds from funding round 5 that have not been extended beyond the 24-month expenditure limit as part of
GOSRs expenditure extension. This is an associated activity. Accomplishments and beneficiaries are reported in the main
activity.

Location Description:

The Staten Island target area contains census tracts 154.00, 156.03, 176.00, 198.00 244.01, 244.02, 248.00. The Gerritsen
Beach/Sheepshead Bay target area contains the census tracts 370.00, 390.00, 392.00, 394.00, 416.00, 420.00, 548.00,
550.00, 552.00, 554.00, 556.00, 558.00, 560.00, 562.00, 564.00, 566.00, 568.00, 570.00, 572.00, 574.00, 576.00, 578.00,
580.00, 582.00, 584.00, 586.00, 588.00, 590.00, 592.00, 594.01, 594.02, 596.00, 598.00, 600.00, 606.00, 608.00, 622.00,
626.00, 628.00, 632.00, 638.00, 642.00.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

Home Elevation Pilot Program CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$874,566.19$0.00St. Bernard Project, Inc.

$0.00     Program Funds Drawdown $874,566.19

$874,566.19$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$251,971.28

Low/Mod Nassau County

Total Projected Budget from All Sources

Match Contributed

$251,971.28

$0.00

$0.00

$0.00

$251,971.28

$251,971.28

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-IslandParkDestRevitalizationTransit-PI-LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

07/27/2016

Area (  )

$251,971.28

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

This project will develop and implement a transit-oriented development plan to revitalize the Village of Island Park downtown
and waterfront in the Village of Island Park. This is an associated activity. Accomplishments and beneficiaries are reported in
the main activity.

Location Description:

The Census Designated Place of Village of Island Park, NY.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

IslandParkDestRevitalizationTransit CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$251,971.28$0.00Nassau County

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $251,971.28

$251,971.28$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$55,940.78

Urgent Need Incorporated Village of Island Park

Total Projected Budget from All Sources

Match Contributed

$55,940.78

$0.00

$0.00

$0.00

$55,940.78

$55,940.78

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-IsParkCritFacResiliencyFirehouseHarden-
PF-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

07/27/2016

Area (  )

$55,940.78

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The Village of Island Park is requesting funds to conduct a structural assessment of the Village of Island Park Firehouse,
design and implement firehouse improvements and flood mitigation, and relocate interior and exterior mechanical and electrical
equipment above flood height. This activity includes funds from funding round 4, as well as any funds from funding round 5 that
have not been extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension. This is an associated
activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The Village of Island Park in Nassau County. The GEOIDS for the project include 360594162011, 360594162012,
360594162023, 360594162022, 360594162024, 360594162013, 360594162021.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

IsParkCritFacResiliencyFirehouseHarden CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$55,940.78$0.00Incorporated Village of Island Park

$0.00     Program Funds Drawdown $55,940.78

$55,940.78$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$100,383.30

Low/Mod Jewish Community Council of Greater Coney Island,

Total Projected Budget from All Sources

Match Contributed

$100,383.30

$0.00

$0.00

$0.00

$100,383.30

$100,383.30

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-JewishCommCouncilGrtrCnyIsld-PS-LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

01/09/2019

$0.00

To Date

07/27/2016

Area (  )

$100,383.30

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Public services Under Way

Activity Description:

The Jewish Community Council of Greater Coney Island, Inc. will provide the following services in the NY Rising Community
Center to be located in Brighton Beach, Coney Island, Manhattan Beach and Sea Gate: (1) Response and Recovery
Workshops to Address Gaps in Services, and (2) Case Management Services. This is an associated activity. Accomplishments
and beneficiaries are reported in the main activity.

Location Description:

The Communities of Brighton Beach, Coney Island, Manhattan Beach and Sea Gate in Kings County. The GEOIDS for this
project include 360470308001, 360470326001, 360470328001, 360470330001, 360470336001, 360470340001,
360470342001, 360470348001, 360470350001, 360470352001, 360470354001, 360470356011, 360470356021,
360470360011, 360470360021, 360470362001, 360470364001, 360470366001, 360470374011, 360470374021,
360470386001, 360470610021, 360470610031, 360470610041, 360470612001, 360470616001, 360470620001,
360470314002, 360470326002, 360470328002, 360470330002, 360470336002, 360470340002, 360470342002,
360470348002, 360470350002, 360470354002, 360470356022, 360470360012, 360470360022, 360470362002,
360470364002, 360470366002, 360470374022, 360470386002, 360470608002, 360470610022, 360470610032,
360470610042, 360470620002, 360470326003, 360470328003, 360470330003, 360470336003, 360470342003,
360470354003, 360470356023, 360470360013, 360470362003, 360470366003, 360470370003, 360470374013,
360470382003, 360470608003, 360470610043, 360470326004, 360470328004, 360470336004, 360470342004,
360470370004, 360470610044, 360470326005, 360470336005, 360470610045

JewishCommCouncilGrtrCnyIsld CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$100,383.30$0.00Jewish Community Council of Greater Coney Island,

$0.00     Program Funds Drawdown $100,383.30

$100,383.30$0.00Total Funds Expended
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This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$348,874.70

Low/Mod Jewish Community Council of the Rockaway

Total Projected Budget from All Sources

Match Contributed

$348,874.70

$0.00

$0.00

$0.00

$348,874.70

$348,874.70

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-JewishCommCouncilRockPen-PS-LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

01/09/2019

$0.00

To Date

07/27/2016

Area (  )

$348,874.70

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Public services Under Way

Activity Description:

The Jewish Community Council of the Rockaway Peninsula, Inc. will establish disaster recovery services in Rockaway East that
will provide local residents and business owners recovery information, support in recovery efforts, and the ability to receive
recovery services in centralized locations in the aftermath of Superstorm Sandy. This is an associated activity.
Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The Community of Rockaway East in Nassau and Queens Counties. The GEOIDS for this project include 360810954000,
360810954001, 360810964001, 360810972021, 360810972031, 360810972041, 360810992001, 360810998011,
360810998021, 360811008011, 360811008021, 360811010011, 360811010021, 360811032011, 360811032021,
360810954002, 360810964002, 360810972032, 360810972042, 360810992002, 360810998012, 360810998022,
360811008012, 360811008022, 360811010012, 360811010022, 360811032012, 360811032022, 360810954003,
360810972033, 360810972043, 360810998013, 360810998023, 360811008023, 360811010013, 360811032013,
360811032023, 360810972034, 360810998014, 360811008024, 360811010014, 360811032024, 360810998015.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

JewishCommCouncilRockPen CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$348,874.70$0.00Jewish Community Council of the Rockaway

$0.00     Program Funds Drawdown $348,874.70

$348,874.70$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$898,779.34

Urgent Need Village of Johnson City

Total Projected Budget from All Sources

Match Contributed

$898,779.34

$0.00

$0.00

$0.00

$898,779.34

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-JohnsonCityAnnaMariaDrain-PI-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

07/27/2016

Area (  )

$898,779.34

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

This project will rehabilitate approximately 3,500 feet of drainage ditch to prevent erosion and increase holding capacity of
Broome County's Finch Hollow Storm Water Retention Facility No. 1. This is an associated activity. Accomplishments and
beneficiaries are reported in the main activity.

Location Description:

The Village of Johnson City in Broome County. The GEOIDs for the project include: 360070142002.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

Village of Johnson City Anna Maria Dranage CR-
R4

Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$898,779.34$0.00Village of Johnson City

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $898,779.34

$898,779.34$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

418
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$984,988.26

Urgent Need Village of Johnson City

Total Projected Budget from All Sources

Match Contributed

$984,988.26

$0.00

$0.00

$0.00

$984,988.26

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-JohnsonCityWTPReslncyImprvmnts-PF-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

07/27/2016

Area (  )

$984,988.26

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The Village of Johnson City will demolish an existing storage building and construct a new water plant operations and
administration building at the location of the existing storage building, which is a more elevated location on the Village owned
propety. This activity includes funds from funding round 4, as well as any funds from funding round 5 that have not been
extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension. This is an associated activity.
Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The Village of Johnson City in Broome County. The GEOIDS for the project include 360070128001, 360070130001,
360070138001, 360070139001, 360070140001, 360070141001, 360070142001, 360070130002, 360070138002,
360070139002, 360070140002, 360070141002, 360070142002, 360070002003, 360070130003, 360070138003,
360070139003, 360070140003, 360070141003, 360070142003, 360070138004, 360070141004

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

JohnsonCityWTPReslncyImprvmnts CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$984,988.26$0.00Village of Johnson City

$0.00     Program Funds Drawdown $984,988.26

$984,988.26$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$14,297.99

Low/Mod Kings Bay YM-YWHA

Total Projected Budget from All Sources

Match Contributed

$14,297.99

$0.00

$0.00

$0.00

$14,297.99

$14,297.99

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-KingsBayYMYWHA-PS-LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

01/09/2019

$0.00

To Date

07/27/2016

Area (  )

$14,297.99

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Public services Under Way

Activity Description:

The Kings Bay YM-YWHA, Inc. will establish disaster recovery services in Gerritsen Beach/Sheepshead Bay that will provide
local residents and business owners recovery information, support in recovery efforts, and the ability to receive recovery
services in centralized locations in the aftermath of Superstorm Sandy. The Kings Bay YM-YWHA, Inc. will provide the following
three recovery services: (1) Response and Recovery workshops to Address Gaps in Services, (2) Case Management, and (3)
Educational and Counseling Services. This is an associated activity. Accomplishments and beneficiaries are reported in the
main activity.

Location Description:

The Communities of Gerritsen Beach and Sheepshead Bay in Kings County. The GEOIDS for this project include
360470354001, 360470364001, 360470366001, 360470370001, 360470374011, 360470390001, 360470392001,
360470394001, 360470416001, 360470418001, 360470422001, 360470438001, 360470546001, 360470548001,
360470550001, 360470552001, 360470554001, 360470556001, 360470558001, 360470560001, 360470562001,
360470564001, 360470566001, 360470568001, 360470570001, 360470572001, 360470574001, 360470576001,
360470578001, 360470580001, 360470582001, 360470584001, 360470586001, 360470588001, 360470590001,
360470592001, 360470594011, 360470594021, 360470596001, 360470598001, 360470600001, 360470606001,
360470608001, 360470610031, 360470610041, 360470612001, 360470622001, 360470626001, 360470628001,
360470632001, 360470642001, 360470666001, 360470370002, 360470390002, 360470392002, 360470394002,
360470416002, 360470418002, 360470420002, 360470422002, 360470546002, 360470548002, 360470550002,
360470552002, 360470554002, 360470556002, 360470558002, 360470560002, 360470562002, 360470564002,
360470566002, 360470568002, 360470570002, 360470572002, 360470574002, 360470576002, 360470578002,
360470580002,

KingsBayYMYWHA CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$14,297.99$0.00Kings Bay YM-YWHA

$0.00     Program Funds Drawdown $14,297.99

$14,297.99$0.00Total Funds Expended
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360470582002, 360470584002, 360470586002, 360470588002, 360470592002, 360470594012, 360470594022,
360470596002, 360470598002, 360470600002, 360470606002, 360470608002, 360470610032, 360470610042,
360470622002, 360470626002, 360470628002, 360470632002, 360470638002, 360470640002, 360470642002,
360470644002, 360470370003, 360470374013, 360470394003, 360470550003, 360470552003, 360470554003,
360470556003, 360470560003, 360470564003, 360470570003, 360470582003, 360470592003, 360470594013,
360470594023, 360470596003, 360470600003, 360470608003, 360470610043, 360470628003, 360470370004,
360470570004, 360470594014, 360470594024, 360470600004, 360470628004, 360470594015, 360470600005,
360470594016

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$328,000.42

Urgent Need Nassau County DPW

Total Projected Budget from All Sources

Match Contributed

$328,000.42

$0.00

$0.00

$0.00

$328,000.42

$328,000.42

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-
LidoBeachPtLookoutCompDrainStudyImprov-PI-
UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

07/27/2016

Area (  )

$328,000.42

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

This project includes a phase I comprehensive drainage study and the implementation of drainage improvements within the
hamlets of Lido Beach and Point Lookout. This activity includes funds from funding round 5 that have not been extended
beyond the 24-month expenditure limit as part of GOSRs expenditure extension. This is an associated activity.
Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The communities of Lido Beach and Point Lookout in Nassau County. The GEOIDS for the project include 360594167013,
360594168012, 360594169001, 360594168011, 360594168021, 360594169003, 360594169002, 360594168022,
360594167014, 360594167022, 360594167023, 360594167011, 360594167015, 360594167021, 360594167012.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

LidoBeachPtLookoutDrainStudyImp CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$328,000.42$0.00Nassau County DPW

$0.00     Program Funds Drawdown $328,000.42

$328,000.42$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$278,451.23

Urgent Need Town of Hempstead

Total Projected Budget from All Sources

Match Contributed

$278,451.23

$0.00

$0.00

$0.00

$278,451.23

$278,451.23

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-LidoBeachPtLookoutRevmtReprReconstrn-
PI-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

07/27/2016

Area (  )

$278,451.23

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

This project will extend, repair, and reconstruct the existing revetment along Jones Inlet in Point Lookout, NY to protect against
damage from future storms. This is an associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The Town of Hemsptead in Nassau County. The GEOIDS for this project include 360594169001, 360594169002,
350594169003

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

LidoBeachPtLookoutRevmtReprReconstrn CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$278,451.23$0.00Town of Hempstead

$0.00     Program Funds Drawdown $278,451.23

$278,451.23$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$67.61

Urgent Need Town of Babylon

Total Projected Budget from All Sources

Match Contributed

$67.61

$0.00

$0.00

$0.00

$67.61

$67.61

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-LittleNeckRDShrLnStblzn-PI-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

07/27/2016

Area (  )

$67.61

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

The purpose of this project is to reduce shoreline erosion and flood risk to residents and related infrastructure adjacent to the
terminus of Little E. Neck Road. The project is expected to reduce the frequency and risk of flooding impacts from storm events.
This is an associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

Town of Babylon, little Neck Road area. The GEOID's for this project includes: 361031244012, 361031246013.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

LittleNeckRDShrLnStblzn CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$67.61$0.00Town of Babylon

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $67.61

$67.61$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$162,597.65

Urgent Need Dormitory Authority of the State of New York

Total Projected Budget from All Sources

Match Contributed

$162,597.65

$0.00

$0.00

$0.00

$162,597.65

$162,597.65

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-LocalEmerCenPermGen-PF-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

07/27/2016

Area (  )

$162,597.65

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

This project consists of the design and installation of a permanent backup generator at the Rainbow Senior Center in the
Village of Lindenhurst. This is an associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The Census Designated Place of the Village of Lindenhurst in Suffolk County, NY.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

LocalEmerCenPermGenSeniorCenter CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$162,597.65$0.00Dormitory Authority of the State of New York (DASNY)

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $162,597.65

$162,597.65$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$306,306.17

Low/Mod Dormitory Authority of the State of New York

Total Projected Budget from All Sources

Match Contributed

$306,306.17

$0.00

$0.00

$0.00

$306,306.17

$306,306.17

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-LocalHealthCenterResiliencyProj-PF-LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

07/27/2016

Area (  )

$306,306.17

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The proposed project involves constructing resiliency improvements at three facilities in the Rockaways. The improvements
include constructing diesel generators at three of the facilities and check valves at two of the facilities. This activity includes
funds from funding round 5 that have been extended beyond the 24-month expenditure limit as part of GOSRs expenditure
extension. This is an associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The neighborhood on the Far Rockaway Peninsula in Queens County. The GEOIDS for the project include: 360810942021,
360810942031, 360810954001, 360810964001, 360810972021, 360810972031, 360810972041, 360810992001,
360810998011, 360810998021, 360811008011, 360811008021, 360811010011, 360811010021, 360811032011,
360811032021, 360810942022, 360810942032, 360810954002, 360810964002, 360810972032, 360810972042,
360810992002, 360810998012, 360810998022, 360811008012, 360811008022, 360811010012, 360811010022,
360811032012, 360811032022, 360810942033, 360810954003, 360810972033, 360810972043, 360810998013,
360810998023, 360811008023, 360811010013, 360811032013, 360811032023, 360810942034, 360810972034,
360810998014, 360811008024, 360811010014, 360811032024, 360810942035, 360810998015.

Activity Progress Narrative:

LocalHealthCenterResiliencyProj CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$306,306.17$0.00Dormitory Authority of the State of New York (DASNY)

$0.00     Program Funds Drawdown $306,306.17

$306,306.17$0.00Total Funds Expended
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This is an associated activity. Please refer to the main activity for the activity progress narrative.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$689,847.45

Low/Mod City of Long Beach

Total Projected Budget from All Sources

Match Contributed

$689,847.45

$0.00

$0.00

$0.00

$689,847.45

$689,847.45

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-LongBeachBulkhead-PI-LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

07/27/2016

Area (  )

$689,847.45

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

This project will help install new and replace substandard bulkheads on the west side of the north shore of the City of Long
Beach. This is an associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The City of Long Beach in Nassau County. The GEOIDs for the project include: 360594165005, 360594164013,
360594164021, 360594165004, 360594164022, 360594164012, 360594164011, 360594165002, 360594165003.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

Long Beach Bulkheading-North Shore CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$689,847.45$0.00City of Long Beach

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $689,847.45

$689,847.45$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$5,160.54

Urgent Need City of Long Beach

Total Projected Budget from All Sources

Match Contributed

$5,160.54

$0.00

$0.00

$0.00

$5,160.54

$5,160.54

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-LongBeachEstOEM-PF-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

07/28/2016

Area (  )

$5,160.54

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The City of Long Beach will redevelop and outfit existing office space in the City Hall building to be used as the command
center for the Office of Emergency Management. This activity includes funds from funding round 4, as well as any funds from
funding round 5 that have not been extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension.
This is an associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The City of Long Beach in Nassau County. The GEOIDS for the project include 360594167013, 360594165004,
360594168012, 360594164011, 360594164012, 360594164013, 360594164021, 360594164022, 360594168011,
360594168021, 360594166004, 360594168022, 360594167014, 360594167022, 360594166005, 360594167023,
360594165003, 360594167011, 360594167015, 360594167021, 360594167012, 360594165005, 360594165001,
360594166001, 360594166003, 360594165002, 360594166002, 360594166006.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

LongBeachEstOEM CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$5,160.54$0.00City of Long Beach

$0.00     Program Funds Drawdown $5,160.54

$5,160.54$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

436

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$53,512.42

Urgent Need City of Long Beach

Total Projected Budget from All Sources

Match Contributed

$53,512.42

$0.00

$0.00

$0.00

$53,512.42

$53,512.42

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-LongBeachHireLDRM-PS-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

01/09/2019

$0.00

To Date

07/27/2016

Area (  )

$53,512.42

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Public services Under Way

Activity Description:

The City of Long Beach will hire and train a Local Disaster Recovery Manager for two years. This is an associated activity.
Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The City of Long Beach in Nassau County. The GEOIDS for the project include 360594167013, 360594165004,
360594168012, 360594164011, 360594164012, 360594164013, 360594164021, 360594164022, 360594168011,
360594168021, 360594166004, 360594168022, 360594167014, 360594167022, 360594166005, 360594167023,
360594165003, 360594167011, 360594167015, 360594167021, 360594167012, 360594165005, 360594165001,
360594166001, 360594166003, 360594165002, 360594166002, 360594166006.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

CityofLongBeachHireLDRM CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$53,512.42$0.00City of Long Beach

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $53,512.42

$53,512.42$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$17,001.10

Urgent Need Town of Islip

Total Projected Budget from All Sources

Match Contributed

$17,001.10

$0.00

$0.00

$0.00

$17,001.10

$17,001.10

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-LongTermFloodRedPumpStations-PF-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

07/27/2016

Area (  )

$17,001.10

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

This project will install back-up electrical power at two pump stations in the Sequams neighborhood in West Islip. This is an
associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The Town of Islip in Suffolk County. The GEOIDS for the project include: 361031469021.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

LongTermFloodReductionPumpStations CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$17,001.10$0.00Town of Islip

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $17,001.10

$17,001.10$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$19,239.80

Urgent Need Town of Saugerties

Total Projected Budget from All Sources

Match Contributed

$19,239.80

$0.00

$0.00

$0.00

$19,239.80

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-MaldenHardenSwrPlntAgnstFlooding-PF-
UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

07/27/2016

Area (  )

$19,239.80

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The Town of Saugerties will design and construct improvements that will harden the Malden Waste Water Treatment Plant,
located in the Hamlet of Malden-on-Hudson. This activity includes funds from funding round 4, as well as any funds from
funding round 5 that have not been extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension.
This is an associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

Town of Saugerties in Ulster County. The GEOIDS for this project include 361119501001

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

MaldenHardenSwrPlntAgnstFlooding CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$19,239.80$0.00Town of Saugerties

$0.00     Program Funds Drawdown $19,239.80

$19,239.80$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$59,416.62

Urgent Need Village of Margaretville

Total Projected Budget from All Sources

Match Contributed

$59,416.62

$0.00

$0.00

$0.00

$59,416.62

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-MargaretBullRunChannel-PI-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

07/27/2016

Area (  )

$59,416.62

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

This activity involves the construction of improvements to convey stormwater within the Bull Run Channel. Improvements will
include stream channel widening and the replacement of culverts to alleviate flow constrictions. This is an associated activity.
Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The Village of Margaretville in Delaware County. The GEOIDS for the project include: 360259712005.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

Margaretville Bull Run Restoration CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$59,416.62$0.00Village of Margaretville

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $59,416.62

$59,416.62$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$38,350.81

Urgent Need Village of Margaretville

Total Projected Budget from All Sources

Match Contributed

$38,350.81

$0.00

$0.00

$0.00

$38,350.81

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-MargaretvilleScottsBrookCulvertRepair-PI-
UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

07/27/2016

Area (  )

$38,350.81

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

This activity involves improving the flow of runoff in Scotts Brook before it enters the East Branch of the Delaware River. The
improvement work will involve replacing the undersized culverts with larger culverts that have the capacity to convey 100-year
storm flows. This will necessitate reconstruction of the roadways over the culverts and the construction of headwalls and the
installation of riprap to harden this portion of the Scotts Brook from future damage. This activity includes funds from funding
round 4, as well as any funds from funding round 5 that have not been extended beyond the 24-month expenditure limit as part
of GOSRs expenditure extension. This is an associated activity. Accomplishments and beneficiaries are reported in the main
activity.

Location Description:

The Village of Margaretville in Delaware County. The GEOIDs for the project include: 360259712005.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

MargaretvilleScottsBrookCulvertRepair CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$38,350.81$0.00Village of Margaretville

$0.00     Program Funds Drawdown $38,350.81

$38,350.81$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$248,179.46

Low/Mod Dormitory Authority of the State of New York

Total Projected Budget from All Sources

Match Contributed

$248,179.46

$0.00

$0.00

$0.00

$248,179.46

$248,179.46

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-MBSmithPointOfShirleySWMgmt-PI-LMI-B

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

01/09/2019

$0.00

To Date

07/27/2016

Area (  )

$248,179.46

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

The Mastic Beach and Smith Spoint of Shirley Stormwater Management Plan and Improvements project will develop a
comprenshive stormwater management plan on behalf of the communities comprising the Mastic Beach/Smith Point of Shirley
NYRCR area and implement projects identified in that plan. This activity includes funds from funding round 5 that have not been
extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension. This is an associated activity.
Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The Community of Mastic Beach in Suffolk County. The GEOIDS for the project include: 361031595091, 361031595092,
361031595062, 361031595093, and 361031595064.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

MBSmithPointOfShirleySWMgmt B CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$248,179.46$0.00Dormitory Authority of the State of New York (DASNY)

$0.00     Program Funds Drawdown $248,179.46

$248,179.46$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$91,927.68

Urgent Need Town of Hempstead

Total Projected Budget from All Sources

Match Contributed

$91,927.68

$0.00

$0.00

$0.00

$91,927.68

$91,927.68

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-MeadowmereParkBridgeRecon-PI-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

07/27/2016

Area (  )

$91,927.68

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

The Town of Hempstead is requesting funding for reconstruction of the Meadowmere Park Bridge. This activity includes funds
from funding round 4, as well as any funds from funding round 5 that have not been extended beyond the 24-month
expenditure limit as part of GOSRs expenditure extension. This is an associated activity. Accomplishments and beneficiaries
are reported in the main activity.

Location Description:

The community of Meadowmere Park in Nassau County. The GEOID for the project includes 360594113011.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

MeadowmereParkBridgeRecon CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$91,927.68$0.00Town of Hempstead

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $91,927.68

$91,927.68$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$44,391.02

Urgent Need Town of Hempstead

Total Projected Budget from All Sources

Match Contributed

$44,391.02

$0.00

$0.00

$0.00

$44,391.02

$44,391.02

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-MeadowmereParkFireDeptGen-PF-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

07/27/2016

Area (  )

$44,391.02

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

This activity involves the installation of a generator at the Meadowmere Park Fire Department. This is an associated activity.
Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The Town of Hempstead in Nassau County. The GEOIDS for the project include: 360594113011.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

MeadowmereParkFireDeptGen CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$44,391.02$0.00Town of Hempstead

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $44,391.02

$44,391.02$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$156,657.59

Low/Mod Alliance for Coney Island, Inc.

Total Projected Budget from All Sources

Match Contributed

$156,657.59

$0.00

$0.00

$0.00

$156,657.59

$156,657.59

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-MermaidAveRevitalization-PS-LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

01/09/2019

$0.00

To Date

07/27/2016

Area (  )

$156,657.59

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Public services Under Way

Activity Description:

The Alliance for Coney Island is requesting CDBG-DR funding to implement Phase 1 of the Mermaid Avenue Revitalization
Project. The purpose of this project is to work with residents and businesses to improve the economic and physical resiliency of
the Mermaid Avenue commercial corridor. This is an associated activity. Accomplishments and beneficiaries are reported in the
main activity.

Location Description:

The Community of Coney Island in Kings County. The GEOIDS for this project include: 360470326001, 360470328001,
360470330001, 360470340001, 360470342001, 360470348001, 360470352001, 360470326002, 360470328002,
360470330002, 360470340002, 360470342002, 360470348002, 360470350002, 360470326003, 360470328003,
360470330003, 360470342003, 360470326004, 360470328004, 360470342004, 360470326005.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

MermaidAveRevitalization CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$156,657.59$0.00Alliance for Coney Island, Inc.

$0.00     Program Funds Drawdown $156,657.59

$156,657.59$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$314,445.48

Urgent Need Montgomery County

Total Projected Budget from All Sources

Match Contributed

$314,445.48

$0.00

$0.00

$0.00

$314,445.48

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-MiamiAveCulvert-PI-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

07/27/2016

Area (  )

$314,445.48

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

This project will consist of improvements to the Miami Avenue Culvert. This is an associated activity. Accomplishments and
beneficiaries are reported in the main activity.

Location Description:

The Town of Amsterdam in Montgomery County. The GEOIDS for the project include 3650570721003.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

Miami Ave Culvert CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$314,445.48$0.00Montgomery County

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $314,445.48

$314,445.48$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$205,239.01

Urgent Need Town of Middleburgh NY

Total Projected Budget from All Sources

Match Contributed

$205,239.01

$0.00

$0.00

$0.00

$205,239.01

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-MiddleburghNewAmbulBldingShelter-
AQPF-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

07/27/2016

Area (  )

$205,239.01

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

Construct a new ambulance building and emergency shelter in the Town/Village of Middleburgh. This activity includes funds
from funding round 4, as well as any funds from funding round 5 that have not been extended beyond the 24-month
expenditure limit as part of GOSRs expenditure extension. This is an associated activity. Accomplishments and beneficiaries
are reported in the main activity.

Location Description:

The Town of Middleburgh in Schoharie County. The GEOIDS for the project include: 360957407002, 360957407003,
360957407004, 360957407005.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

New Ambulance Building and Shelter CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$205,239.01$0.00Town of Middleburgh NY

$0.00     Program Funds Drawdown $205,239.01

$205,239.01$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$25,774.26

Low/Mod City of Middletown

Total Projected Budget from All Sources

Match Contributed

$25,774.26

$0.00

$0.00

$0.00

$25,774.26

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-MonhagenBrookCulvertProj-PI-LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

07/27/2016

Area (  )

$25,774.26

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

The City of Middletown is requesting funding for the design and construction of stormwater drainage improvements between
Sterling and Genung Streets and Academy Avenue near the confluence of the Monhagen and Draper Brooks. This activity
includes funds from funding round 4, as well as any funds from funding round 5 that have not been extended beyond the 24-
month expenditure limit as part of GOSRs expenditure extension. This is an associated activity. Accomplishments and
beneficiaries are reported in the main activity.

Location Description:

The City of Middletown in Orange County. The GEOIDS for the project include: 360710151005, 360710015001, 36071015003,
360710016001.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

MonhagenBrookCulvertProj CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$25,774.26$0.00City of Middletown

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $25,774.26

$25,774.26$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$11,889.21

Urgent Need Town of Saugerties

Total Projected Budget from All Sources

Match Contributed

$11,889.21

$0.00

$0.00

$0.00

$11,889.21

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-MountMarionDam-PI-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

07/27/2016

Area (  )

$11,889.21

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

This project will include design and replacement of the Mount Marion Dam. This is an associated activity. Accomplishments and
beneficiaries are reported in the main activity.

Location Description:

The Town of Saugerties in Ulster County. The GEOIDS for the project include: 361119504001 and 361119504002.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

MountMarionDam CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$11,889.21$0.00Town of Saugerties

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $11,889.21

$11,889.21$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$146,527.03

Low/Mod Nazareth Housing, Inc.

Total Projected Budget from All Sources

Match Contributed

$146,527.03

$0.00

$0.00

$0.00

$146,527.03

$146,527.03

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-NazarethHousing-PS-LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

01/09/2019

$0.00

To Date

07/27/2016

Area (  )

$146,527.03

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Public services Under Way

Activity Description:

Nazareth Housing, Inc. will establish disaster recovery services in Lower Manhattan that will provide local residents and
business owners recovery information, support in recovery efforts, and receive recovery services in a centralized location in the
aftermath of Superstorm Sandy. Nazareth Housing, Inc. will provide the following four (4) recovery services: (1) Response and
Recovery Workshops to Address Gaps in Services, (2) Case Management Services, (3) Housing Counseling Services, and (4)
Educational and Counseling Services. This is an associated activity. Accomplishments and beneficiaries are reported in the
main activity.

Location Description:

The Community of Lower Manhattan in New York County. The GEOIDS for the project include 360610002011, 360610002021,
360610006001, 360610008001, 360610010011, 360610010021, 360610012001, 360610014011, 360610014021,
360610016001, 360610018001, 360610020001, 360610022011, 360610022021, 360610025001, 360610026011,
360610027001, 360610030011, 360610030021, 360610036011, 360610036021, 360610002012, 360610002022,
360610006002, 360610008002, 360610010022, 360610012002, 360610014012, 360610014022, 360610016002,
360610018002, 360610020002, 360610022012, 360610025002, 360610026012, 360610030012, 360610030022,
360610036012, 360610036022, 360610002023, 360610006003, 360610008003, 360610010023, 360610012003,
360610016003, 360610018003, 360610020003, 360610022013, 360610025003, 360610030013, 360610036013,
360610002024, 360610006004, 360610008004, 360610016004, 360610018004, 360610022014, 360610030014,
360610032004, 360610002025, 360610006005, 360610008005, 360610016005, 360610018005, 360610032005,
360610006006, 360610008006, 360610018006, 360610018007.

NazarethHousing CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$146,527.03$0.00Nazareth Housing, Inc.

$0.00     Program Funds Drawdown $146,527.03

$146,527.03$0.00Total Funds Expended
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This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$26.51

Urgent Need Nassau County

Total Projected Budget from All Sources

Match Contributed

$26.51

$0.00

$0.00

$0.00

$26.51

$26.51

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-NCTrafficSignals-PI-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

07/27/2016

Area (  )

$26.51

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

Nassau County wants to design and install transfer switches of traffic signals poles located in priority locations, identified by
Nassau County, across the Seaford, Wantagh, Baldwin, Bellmore, Merrick, Massapequa (massapequa, East Massapequa, and
Massapequa Park), and Freeport communities. Once connected to oen of Nassau County's portable power sources, these
transfer switches will allow traffic signals to remain operational in the event of a power outage. This is an associated activity.
Accomplishments and beneficiaries are reported in the main activity.

Location Description:

Community Wide-Massapequa, Merrick, Bellmore, Freeport, Baldwin, Seaford, and Wantagh. The GEOID's for this project
include:360594129001, 360594129002, 360594129003, 360594129004, 360594135001, 360594135002, 360594135003,
360594135004, 360594135005, 360594135006, 360594136001, 360594136002, 360594136003, 360594136004,
360594136005, 360594137001, 360594137002, 360594137003, 360594137004, 360594137005, 360594138031,
360594138032, 360594138033, 360594138034, 360594138041, 360594138042, 360594138043, 360594141001,
360594141002, 360594141003, 360594141004, 360594141005, 360594141006, 360594142011, 360594142012,
360594142013, 360594142021, 360594142022, 360594142023, 360594142024, 360594143011, 360594143012,
360594143031, 360594143032, 360594143033, 360594143034, 360594143041, 360594143042, 360594144001,
360594144002, 360594144003, 360594144004, 360594144005, 360594145011, 360594145012, 360594145013,
360594145014, 360594145021, 360594145022, 360594145023, 360594150001, 360594150002, 360594150003,
360594150004, 360594150005, 360594151011, 360594151012, 360594151021, 360594151022, 360594151023,
360594151024, 360594151025, 360594152011, 360594152012, 360594152013, 360594152021, 360594152022,

NCTrafficSignals CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$26.51$0.00Nassau County

$0.00     Program Funds Drawdown $26.51

$26.51$0.00Total Funds Expended
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360594152023, 360594152024, 360594153001, 360594153002, 360594153003, 360594153004, 360594153005,
360594153006, 360594154011, 360594154012, 360594154013, 360594154014, 360594154021, 360594154022,
360594154023, 360594156001, 360594156002, 360594156003, 360594156004, 360594156005, 360594156006,
360594157001, 360594157002, 360594157003, 360594157004, 360594158021, 360594158022, 360594158023,
360594158024, 360594158025, 360594160001, 360594160002, 360594160003, 360594160004, 360594161001,
360594161002, 360594161003, 360594161004, 360595210001, 360595210002, 360595210003, 360595210004,
360595210005, 360595211001, 360595211002, 360595211003, 360595211004, 360595211005, 360595212001,
360595212002, 360595212003, 360595213011, 360595213012, 360595213021, 360595213022, 360595213023,
360595213024, 360595214001, 360595214002, 360595214003, 360595214004, 360595214005, 360595215001,
360595215002, 360595215003, 360595215004, 360595215005, 360595216011, 360595216012, 360595216013,
360595216014, 360595216021, 360595216022, 360595216023, 360595216024, 360595217001, 360595217002,
360595217003, 360595217004, 360595217005, 360595218011, 360595218012, 360595218013, 360595218014,
360595218021, 360595218022, 360595218023, 360595219021, 360595219022, 360595219023, 360595219024,
360595220001, 360595220002, 360595220003, 360595220004, 360595220005, 360595227001, 360595227002,
360595227003

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$13,133.15

Urgent Need The City of New York

Total Projected Budget from All Sources

Match Contributed

$13,133.15

$0.00

$0.00

$0.00

$13,133.15

$13,133.15

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-NewCreekBluebelt-PI-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

07/27/2016

Area (  )

$13,133.15

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

The City of New York will be constructing BMPS NC13 and NC14 drainage improvements in Staten Island. This activity
includes funds from funding round 4, as well as any funds from funding round 5 that have not been extended beyond the 24-
month expenditure limit as part of GOSRs expenditure extension. This is an associated activity. Accomplishments and
beneficiaries are reported in the main activity.

Location Description:

Community of Staten Island in Richmond County. The GEOIDS for the project include: 360850112011, 360850114011,
360850114021, 360850112012, 360850114012

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

NewCreekBluebelt CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$13,133.15$0.00The City of New York

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $13,133.15

$13,133.15$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$40,247.27

Urgent Need Dormitory Authority of the State of New York

Total Projected Budget from All Sources

Match Contributed

$40,247.27

$0.00

$0.00

$0.00

$40,247.27

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-NewPaltzEmergencyOpsEast-PF-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

07/27/2016

Area (  )

$40,247.27

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The New Paltz Emergency Operations Center East of the Wallkill River project will design and construct a new emergency
operations center at the current Henry W. Dubois Volunteer Firehouse site. This is an associated activity. Accomplishments and
beneficiaries are reported in the main activity.

Location Description:

The Target Area is the Town and Village of New Paltz, Ulster County, New York. The GEOIDs for this project include
361119533001, 361119534001, 361119534002, 361119534003, 361119534004, 361119535001, 361119535002,
361119535003.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

NewPaltzEmergencyOpsEast CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$40,247.27$0.00Dormitory Authority of the State of New York (DASNY)

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $40,247.27

$40,247.27$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$57,203.66

Urgent Need Dormitory Authority of the State of New York

Total Projected Budget from All Sources

Match Contributed

$57,203.66

$0.00

$0.00

$0.00

$57,203.66

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-NewPaltzEmergencyOpsWest-PF-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

07/27/2016

Area (  )

$57,203.66

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The New Paltz Emergency Operations Center West of the Wallkill River project will design and construct a new emergency
operations center (EOC) in order to provide rapid response to fire and rescue calls from Town residents that live west of the
Wallkill River and to house the Village and Towns swift water rescue boat and trailer. This activity includes funds from funding
round 4, as well as any funds from funding round 5 that have not been extended beyond the 24-month expenditure limit as part
of GOSRs expenditure extension. This is an associated activity. Accomplishments and beneficiaries are reported in the main
activity.

Location Description:

The Target Area is the Town and Village of New Paltz, Ulster County, New York. The GEOIDs for this project include
361119533001, 361119534001, 361119534002, 361119534003, 361119534004, 361119535001, 361119535002,
361119535003.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

NewPaltzEmergencyOpsWest CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$57,203.66$0.00Dormitory Authority of the State of New York (DASNY)

$0.00     Program Funds Drawdown $57,203.66

$57,203.66$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$29,700.58

Low/Mod City of Schenectady

Total Projected Budget from All Sources

Match Contributed

$29,700.58

$0.00

$0.00

$0.00

$29,700.58

$29,700.58

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-NorthFerryStPumpStationRelo-PF-LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

07/27/2016

Area (  )

$29,700.58

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The City of Schenectady will be carrying out engineering design and permitting costs to relocate and construct a new pump
station. This activity includes funds from funding round 4, as well as any funds from funding round 5 that have not been
extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension. This is an associated activity.
Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The census designated place of the City of Schenectady.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

NorthFerryStPumpStationRelo CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$29,700.58$0.00City of Schenectady

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $29,700.58

$29,700.58$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$60,857.57

Urgent Need Dormitory Authority of the State of New York

Total Projected Budget from All Sources

Match Contributed

$60,857.57

$0.00

$0.00

$0.00

$60,857.57

$60,857.57

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-NTowerFirehouseResiliencyImprov-PF-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

07/27/2016

Area (  )

$60,857.57

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

This activity involves the construction of resiliency improvements to the North Tower Firehouse. This is an associated activity.
Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The East Bronx Community in Bronx County. The GEOIDs for the project include: 360050138001 and 360050138002.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

NTowerFirehouseResiliencyImprov CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$60,857.57$0.00Dormitory Authority of the State of New York (DASNY)

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $60,857.57

$60,857.57$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$78,112.93

Low/Mod NYC Community Gardens Coalition

Total Projected Budget from All Sources

Match Contributed

$78,112.93

$0.00

$0.00

$0.00

$78,112.93

$78,112.93

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-NYCCGCCrowdSourcingResourceTool-PS-
LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$14,933.26

$0.00

N/A

01/09/2019

$0.00

To Date

07/27/2016

Area (  )

$78,112.93

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Public services Under Way

Activity Description:

The proposed public service will involve the creation, implementation and operation of a crowd-sourced web platform for
gardeners to utilize to stay up-to-date with projects, learn about the toolkit strategies and post resources, thoughts, suggestions
or comments to a public forum. This is an associated activity. Accomplishments and beneficiaries are reported in the main
activity.

Location Description:

Lower Manhattan in New York County. The GEOIDS for the project include: 360610030013, 360610018004, 360610040002,
360610020003, 360610040004, 360610038002, 360610018005, 360610038006, 360610022012, 360610032005,
360610038004, 360610036022, 360610040003, 360610032002, 360610036011, 360610032004, 360610036021,
360610032007, 360610030011, 360610036012, 360610030022, 360610030014, 360610042002, 360610038003,
360610028002, 360610032006, 360610040006, 360610022011, 360610028001, 360610014021, 360610038007,
360610036013, 360610010021, 360610026011, 360610034003, 360610038005, 360610032001, 360610022013,
360610040001, 360610012001, 360610018003, 360610034001, 360610042001, 360610038001, 360610034002,
360610034004, 360610032003, 360610014022, 360610030012, 360610024002, 360610022021, 360610028003,
360610020002, 360610040005, 360610026022, 360610030021, 360610026012, 360610010022, 360610026021,
360610028004, 360610020001, 360610024001, 360610010023, 360610022014.

NYCCGCCrowdSourcingResourceTool CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$78,112.93$0.00NYC Community Gardens Coalition

$0.00     Program Funds Drawdown $63,179.67

$78,112.93$0.00Total Funds Expended
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This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,564.57

Low/Mod The City of New York

Total Projected Budget from All Sources

Match Contributed

$1,564.57

$0.00

$0.00

$0.00

$1,564.57

$1,564.57

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-NYCDtwnFarRckwyStrtscpeReconst-PI-LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

07/27/2016

Area (  )

$1,564.57

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

The City of New York will be constructing urban design, streetscape, and open space improvements in Far Rockaway. This
activity includes funds from funding round 4, as well as any funds from funding round 5 that have not been extended beyond
the 24-month expenditure limit as part of GOSRs expenditure extension. This is an associated activity. Accomplishments and
beneficiaries are reported in the main activity.

Location Description:

Far Rockaway in Queens and Nassau County. The GEOIDS for this project include 360810992001, 360810998011,
360810998021, 360811008021, 360811010011, 360811010021, 360811032011, 360811032021, 360810992002,
360810998012, 360810998022, 360811008012, 360811008022, 360811010012, 360811010022, 360811032012,
360811032022, 360810998013, 360810998023, 360811008023, 360811010013, 360811032013, 360811032023,
360810998014, 360811008024, 360811010014, 360811032024, 360810998015

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

NYCDtwnFarRckwyStrtscpeReconst CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$1,564.57$0.00The City of New York

$0.00     Program Funds Drawdown $1,564.57

$1,564.57$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$5,454.40

Low/Mod The City of New York

Total Projected Budget from All Sources

Match Contributed

$5,454.40

$0.00

$0.00

$0.00

$5,454.40

$5,454.40

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-NYCMORRBeachChDrProImp-PI-LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

07/27/2016

Area (  )

$5,454.40

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

The project will consist of the construction of improvements to the harbor park esplanade along Beach Channel Drive at Beach
108 Street. This is an associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The Community of Rockaway West in Queens, New York. The GEOIDS for this project include:
360810938001,360810942011,360810938002,360810938003.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

NYCMORRBeachChDrProImp R4-CRActivity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$5,454.40$0.00The City of New York

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $5,454.40

$5,454.40$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$17.59

Low/Mod The City of New York

Total Projected Budget from All Sources

Match Contributed

$17.59

$0.00

$0.00

$0.00

$17.59

$17.59

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-NYCWetlandCreatERiverPark-PI-LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

07/27/2016

Area (  )

$17.59

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

NYC will construct a wetland, meadow, and pond in East River Park located adjacent to the FDR Drive on the LES. This activity
includes funds from funding round 4, as well as any funds from funding round 5 that have not been extended beyond the 24-
month expenditure limit as part of GOSRs expenditure extension. This is an associated activity. Accomplishments and
beneficiaries are reported in the main activity.

Location Description:

Manhattan Census Tracts 000201 (block group 1), 000202 (block group 1,2,3,4,5), 001001 (block group 1), 001200 (block
group 1,2,3), 001002 (block group 2,3), 001401 (block group 2)

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

NYC Wetland Creation at East River Park CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$17.59$0.00The City of New York

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $17.59

$17.59$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

484
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$111,524.69

Urgent Need New York Harbor Foundation, Inc.

Total Projected Budget from All Sources

Match Contributed

$111,524.69

$0.00

$0.00

$0.00

$111,524.69

$111,524.69

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-NYHarFoundEnvironmentYouthEdProgram-
PS-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

01/09/2019

$0.00

To Date

07/27/2016

Area (  )

$111,524.69

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Public services Under Way

Activity Description:

The goal of the program is to improve environmental education in schools serving low to moderate income communities
impacted by Superstorm Sandy. The program will also facilitate students in participating in citizen science activities by
improving their skills in science, technology, engineering and mathematics (STEM). This is an associated activity.
Accomplishments and beneficiaries are reported in the main activity.

Location Description:

NYC Schools located in School Districts 18 (Southern Brooklyn Peninsula area) and 21 (Canarsie).

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

NYHarFoundEnvironmentYouthEdProgram CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$111,524.69$0.00New York Harbor Foundation, Inc.

$0.00     Program Funds Drawdown $111,524.69

$111,524.69$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$136,478.33

Low/Mod Arverne Church of God, Inc.

Total Projected Budget from All Sources

Match Contributed

$136,478.33

$0.00

$0.00

$0.00

$136,478.33

$136,478.33

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-NYRCCArverneCOG-PS-LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$16,216.17

$0.00

N/A

01/09/2019

$0.00

To Date

07/27/2016

Area (  )

$136,478.33

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Public services Under Way

Activity Description:

This project will consist of the establishment of disaster recovery services in Rockaway East which will provide residents and
business owners recovery information, support in recovery efforts, and the ability to receive recovery services in a centralized
location. This is an associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The Rockaway East NYRCR Planning Area. GEOIDs: 360810964002, 360810992001, 360810992002, 360811010014,
360811032011, 360811032022, 360811032021, 360810954001, 360810954002, 360810954003, 360810998011,
360810998015, 360811008011, 360811008021, 360811008022, 360811008023, 360811010011, 360811010013,
360811032013, 360811010012, 360810964001, 360810972021, 360810972031, 360810972032, 360810972033,
360810972034, 360810972041, 360810972042, 360810972043, 360810998012, 360810998013, 360810998014,
360810998021, 360810998022, 360810998023, 360811008012, 360811008024, 360811032023, 360811032024,
360811010022, 360811032012, 360811010021

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

NYRCCArverneCOG CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$136,478.33$0.00Arverne Church of God, Inc.

$0.00     Program Funds Drawdown $120,262.16

$136,478.33$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$176,071.48

Urgent Need Jewish Community Center of Staten Island, Inc.

Total Projected Budget from All Sources

Match Contributed

$176,071.48

$0.00

$0.00

$0.00

$176,071.48

$176,071.48

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-NYRCCPubServJCCSI-PS-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

01/09/2019

$0.00

To Date

07/27/2016

Area (  )

$176,071.48

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Public services Under Way

Activity Description:

The Jewish Community Center of Staten Island, Inc. will establish disaster recovery services on Staten Island that will provide
local residents and business owners recovery information, support in recovery efforts and receive recovery services in a
centralized location. This is an associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The community of Staten Island in Richmond County.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

NYRCCPubServJCCSI CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$176,071.48$0.00Jewish Community Center of Staten Island, Inc.

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $176,071.48

$176,071.48$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$160,568.45

Low/Mod Rockaway Waterfront Alliance

Total Projected Budget from All Sources

Match Contributed

$160,568.45

$0.00

$0.00

$0.00

$160,568.45

$160,568.45

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-NYRCCRockawayWaterfrontAlliance-PS-
LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

01/09/2019

$0.00

To Date

07/27/2016

Area (  )

$160,568.45

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Public services Under Way

Activity Description:

Rockaway Waterfront Alliance will establish disaster recovery services in Rockaway East that will provide local residents and
business owners recovery information, support in recovery efforts, and the ability to receive recovery services in centralized
locations. This is an associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The Community of Rockaway East in Queens County. The GEOIDS for the project include: 360810954000, 360810954001,
360810964001, 360810972021, 360810972031, 360810972041, 360810992001, 360810998011, 360810998021,
360811008011, 360811008021, 360811010011, 360811010021, 360811032011, 360811032021, 360810954002,
360810964002, 360810972032, 360810972042, 360810992002, 360810998012, 360810998022, 360811008012,
360811008022, 360811010012, 360811010022, 360811032012, 360811032022, 360594111003, 360810954003,
360810972033, 360810972043, 360810998013, 360810998023, 360811008023, 360811010013, 360811032013,
360811032023, 360594111004, 360810972034, 360810998014, 360811008024, 360811010014, 360811032024,
360810998015.

Activity Progress Narrative:

NYRCC Rockaway Waterfront Alliance CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$160,568.45$0.00Rockaway Waterfront Alliance

$0.00     Program Funds Drawdown $160,568.45

$160,568.45$0.00Total Funds Expended
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This is an associated activity. Please refer to the main activity for the activity progress narrative.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$419,304.02

Low/Mod University Settlement Society of New York Inc.

Total Projected Budget from All Sources

Match Contributed

$419,304.02

$0.00

$0.00

$0.00

$419,304.02

$419,304.02

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-NYRCCUniSettleSoc-PS-LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

01/09/2019

$0.00

To Date

07/27/2016

Area (  )

$419,304.02

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Public services Under Way

Activity Description:

This project will establish disaster recovery services in the NY Rising community of Lower Manhattan and will provide local
residents and business owners recovery information, support in recovery efforts, and recovery services in a centralized
location. This is an associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

Census Tract 000201 (Block Group 1, 2), 000202 (Block Group 1, 2, 3, 4, 5), 000600 (Block Group 1, 2, 3, 4, 5, 6), 000800
(Block Group 1, 2, 3, 4, 5, 6), 001001 (Block Group 1), 001002 (Block Group 1, 2, 3), 001200 (Block Group 1, 2, 3), 001401
(Block Group 1, 2), 001402 (Block Group 1, 2), 001501 (Block Group 1, 2, 3), 001600 (Block Group 1, 2, 3, 4, 5) 001800 (Block
Group 1, 2, 3, 4, 5, 6, 7), 002000 (Block Group 1, 2, 3), 002201 (Block Group 1, 2, 3, 4), 002202 (Block Group 1), 002400
(Block Group 1), 002500 (1, 2, 3), 002601 (Block Group 1, 2), 002700 (1), 002900 (Block Group 3, 4), 003001 (Block Group 1,
2, 3, 4), 003002 (Block Group 1, 2), 003200 (Block Group 4, 5), 003601 (Block Group 1, 2, 3), 003602 (Block Group 1, 2),
004100 (Block Group 1, 2, 3)

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

NYRCCUniSettleSoc CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$419,304.02$0.00University Settlement Society of New York Inc.

$0.00     Program Funds Drawdown $419,304.02

$419,304.02$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$25,796.66

Low/Mod Town of Islip Housing Authority

Total Projected Budget from All Sources

Match Contributed

$25,796.66

$0.00

$0.00

$0.00

$25,796.66

$25,796.66

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-OakdaleResiliencyGenerator-PF-LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

07/27/2016

Direct ( Person )

$25,796.66

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

DASNY will oversee design and implementation of storm resiliency improvements at the Town of Islip Housing Authority's
Ockers Gardens public housing site. This activity includes funds from funding round 4, as well as any funds from funding round
5 that have not been extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension. This is an
associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The Town of Islip Housing Authority public housing site at Ockers Gardens in the Hamlet of Oakdale, NY.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

OakdaleResiliencyGenerator CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$25,796.66$0.00Town of Islip Housing Authority

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $25,796.66

$25,796.66$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$58,650.76

Urgent Need Town of Islip

Total Projected Budget from All Sources

Match Contributed

$58,650.76

$0.00

$0.00

$0.00

$58,650.76

$58,650.76

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-OakdaleWSayvilleBackflow-PI-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

07/27/2016

Area (  )

$58,650.76

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

This project will involve the installation of check (one-way) valves at approximately 13 outfall locations to mitigate this backup of
seawater on to streets and neighborhoods. This is an associated activity. Accomplishments and beneficiaries are reported in
the main activity.

Location Description:

The Communities of Oakdale and West Sayville in Suffolk County. The GEOIDS for the project include: 361031476011,
361031476012, 361031476021, 361031476022, 361031476023, 361031476024, 361031477011, 361031477012,
361031477021, 361031477022, 361031477023, 361031477024, 361031478021, 361031478022.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

OakdaleWSayvilleBackflowPrev CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$58,650.76$0.00Town of Islip

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $58,650.76

$58,650.76$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$193,063.45

Urgent Need Dormitory Authority of the State of New York

Total Projected Budget from All Sources

Match Contributed

$193,063.45

$0.00

$0.00

$0.00

$193,063.45

$193,063.45

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-OakdaleWSayvilleInfraHardenRaiseRds-PI-
UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$114,321.45

$0.00

N/A

09/30/2022

$0.00

To Date

07/27/2016

Area (  )

$193,063.45

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

The Dormitory Authority of the State of New York is requesting funding to develop an engineering analysis along with the
physical raising of existing roads at optimal locations. This activity includes funds from funding round 4, as well as any funds
from funding round 5 that have not been extended beyond the 24-month expenditure limit as part of GOSRs expenditure
extension. This is an associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The Hamlet of Oakdale in Suffolk County, NY. The GEOID for the project includes: 361031476011, 361031476012

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

OakdaleWSayvilleInfraHardenRaiseRds-CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$193,063.45$0.00Dormitory Authority of the State of New York (DASNY)

$0.00     Program Funds Drawdown $78,742.00

$193,063.45$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$103,908.45

Urgent Need Dormitory Authority of the State of New York

Total Projected Budget from All Sources

Match Contributed

$103,908.45

$0.00

$0.00

$0.00

$103,908.45

$103,908.45

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-OceansideCritFacSchools-PF-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$25,354.00

$0.00

N/A

09/30/2022

$0.00

To Date

07/27/2016

Area (  )

$103,908.45

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

This activity involves constructing resiliency improvements to ciritical facilities within the Oceanside Union Free School District.
This is an associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The community of Oceanside in Nassau County. The GEOIDs for the project include: 360594124001, 360594116002,
360594131005, 360594131002, 360594123022, 360594134001, 360594132001, 360594132002, 360594130012,
360594131004, 360594130022, 360594133002, 360594162011, 360594133005, 360594127001, 360594123021,
360594136004, 360594122003, 360594133004, 360594133003, 360594137005, 360594134004, 360594133007,
360594123024, 360594133001, 360594127003, 360594130023, 360594123023, 360594131003, 360594130024,
360594133006, 360594169001, 360594132004, 360594134002, 360594130013, 360594132003, 360594123012,
360594130011, 360594131001, 360594162012, 360594134003, 360594122001, 360594132005, 360594130021,
360594123011.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

OceansideCriticalFacilities CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$103,908.45$0.00Dormitory Authority of the State of New York (DASNY)

$0.00     Program Funds Drawdown $78,554.45

$103,908.45$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$235,559.86

Urgent Need Town of Owego

Total Projected Budget from All Sources

Match Contributed

$235,559.86

$0.00

$0.00

$0.00

$235,559.86

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-OwegoSharedMunicipalFacility-PF-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

07/27/2016

Area (  )

$235,559.86

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The Owego Shared Municipal Facility project will fund the construction of a new municipal services building outside the
floodplain to serve the Town and Village of Owego municipalities. This activity includes funds from funding round 4, as well as
any funds from funding round 5 that have not been extended beyond the 24-month expenditure limit as part of GOSRs
expenditure extension. This is an associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

Census Tract 020300 (BG 1-6), 020401 (1-4), 020402 (1-3), 020500 (1-4)

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

Owego Shared Municipal Facility CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$235,559.86$0.00Town of Owego

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $235,559.86

$235,559.86$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$201,494.75

Urgent Need Town of Oyster Bay

Total Projected Budget from All Sources

Match Contributed

$201,494.75

$0.00

$0.00

$0.00

$201,494.75

$201,494.75

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-OysterBay-PermanentGen-PF-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

07/27/2016

Area (  )

$201,494.75

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The Town of Oyster Bay will install six pemanent generators at key community facilities This activity includes funds from
funding round 4, as well as any funds from funding round 5 that have not been extended beyond the 24-month expenditure limit
as part of GOSRs expenditure extension. This is an associated activity. Accomplishments and beneficiaries are reported in the
main activity.

Location Description:

The Town of Oyster Bay in Nassau County. The GEOIDs for the project include: 360595211001, 360595211002,
360595211003, 360595211004, 360595211005, 360595212001, 360595212002, 360595212003, 360595213011,
360595213012, 360595213021, 360595213022, 360595213023, 360595213024, 360595214001, 360595214002,
360595214003, 360595214004, 360595214005, 360595215001, 360595215002, 360595215003, 360595215004,
360595215005, 360595216011, 360595216012, 360595216013, 360595216014, 360595216022, 360595216023,
360595216024, 360595217001, 360595217002, 360595217003, 360595217004, 360595217005, 360595218011,
360595218012, 360595218013, 360595218014, 360595218021, 360595218022, 360595218023, 360595219021,
360595219022, 360595219023, 360595219024, 36059522001, 36059522002, 36059522003, 36059522004, 36059522005.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

TownofOysterBayPermGen CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$201,494.75$0.00Town of Oyster Bay

$0.00     Program Funds Drawdown $201,494.75

$201,494.75$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$679,558.79

Urgent Need Town of Shandaken

Total Projected Budget from All Sources

Match Contributed

$679,558.79

$0.00

$0.00

$0.00

$679,558.79

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-PantherkillBridgeReplace-PI-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

07/27/2016

Area (  )

$679,558.79

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

The Town of Shandaken will replace the Pantherkill Road Bridge. This activity includes funds from funding round 4, as well as
any funds from funding round 5 that have not been extended beyond the 24-month expenditure limit as part of GOSRs
expenditure extension. This is an associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The Town of Shandaken in Ulster County. The GEOID for this project includes 3611195530001.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

Pantherkill Rd Bridge Replacement CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$679,558.79$0.00Town of Shandaken

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $679,558.79

$679,558.79$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$214,244.42

Low/Mod Town of Hempstead

Total Projected Budget from All Sources

Match Contributed

$214,244.42

$0.00

$0.00

$0.00

$214,244.42

$214,244.42

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-PathtothePark-PI-LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

07/27/2016

Area (  )

$214,244.42

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

This activity will restore the natural shoreline in an area of the Town of Hempstead along Valley Stream and between
Cloverfield Road North to Mill Road, commonly referred to as ?The Path?. This area is approximately 1,800 linear feet in total
length and includes a walking trail, approximately 200 linear feet of bioswale and other green infrastructure practices to create
tidal marshes and living shoreline, and approximately 60,000 square feet of pocket park area. This activity includes funds from
funding round 4, as well as any funds from funding round 5 that have not been extended beyond the 24-month expenditure limit
as part of GOSRs expenditure extension. This is an associated activity. Accomplishments and beneficiaries are reported in the
main activity.

Location Description:

The community of South Valley Stream in Nassau County. The GEOIDS for the project include: 360594104002,
360594108004, 36094109001, 36094109002.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

PathtothePark CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$214,244.42$0.00Town of Hempstead

$0.00     Program Funds Drawdown $214,244.42

$214,244.42$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$617,791.27

Urgent Need Town of Union

Total Projected Budget from All Sources

Match Contributed

$617,791.27

$0.00

$0.00

$0.00

$617,791.27

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-PattersonCreekStreamBankRehab-PI-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

07/27/2016

Area (  )

$617,791.27

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

This project will involve stream bank restoration improvements along Patterson Creek to address erosion. This is an associated
activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The Town of Union in Broome County. The GEOIDS for this project include: 360070132021, 360070134001,
360070133044,360070133045.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

PattersonCreekStreamBankRehab-CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$617,791.27$0.00Town of Union

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $617,791.27

$617,791.27$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$44,360.81

Low/Mod Town of Islip Housing Authority

Total Projected Budget from All Sources

Match Contributed

$44,360.81

$0.00

$0.00

$0.00

$44,360.81

$44,360.81

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-PenataquitCreekResiliencyImprov-PI-LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

07/27/2016

Direct ( Person )

$44,360.81

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

The Town of Islip Housing Authority is requesting CDBG-DR funding for a series of green infrastructure drainage improvements
to the Penataquit Village Housing Development. This is an associated activity. Accomplishments and beneficiaries are reported
in the main activity.

Location Description:

The Penatquit Village Housing Development in the Town of Islip.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

PenataquitCreekResiliencyImprov-CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$44,360.81$0.00Town of Islip Housing Authority

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $44,360.81

$44,360.81$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$629,969.10

Urgent Need Town of Prattsville

Total Projected Budget from All Sources

Match Contributed

$629,969.10

$0.00

$0.00

$0.00

$629,969.10

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-PrattsvilleRegHealthFac-AQPF-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

07/27/2016

Area (  )

$629,969.10

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

The Town of Prattsville Public Facilities project will provide the funding to build a regional health care facility at a site adjacent
to Washington Street in Prattsville. The project involves acquiring three properties totaling approximately 55 acres, installing
water and sewer infrastructure to the project site, building a secondary, emergency access road, and constructing a regional
health care facility. This activity includes funds from funding round 4, as well as any funds from funding round 5 that have not
been extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension. This is an associated activity.
Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The region including the Town of Prattsville and surrounding counties, including Albany County, Greene County, Schoharie
County, and Delaware County. The GEOIDS for the project include: 360010148022, 360010148023, 360390802021,
360390802022, 360390803001, 360390803002, 360390803003, 360390803004, 360390804011, 360390804012,
360390804013, 360390804021, 360390804022, 360390805021, 360390805022, 360957406001, 360957406002,
360957408001, 360957408002, 360957408003, 360957408004, 360259710001, 360259710003, 360259711001,
360259711002, 360259711003.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

Prattsville Regional Health Facility CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$629,969.10$0.00Town of Prattsville

$0.00     Program Funds Drawdown $629,969.10

$629,969.10$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$42,855.63

Low/Mod Queens Borough Public Library

Total Projected Budget from All Sources

Match Contributed

$42,855.63

$0.00

$0.00

$0.00

$42,855.63

$42,855.63

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-QueensBoroughPublicLibrary-PS-LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

01/09/2019

$0.00

To Date

07/27/2016

Area (  )

$42,855.63

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Public services Under Way

Activity Description:

The Queens Borough Public Library will provide the following services in the two (2) NY Rising Community Centers to be
located in Rockaway East and Rockaway West: (1) Response and Recovery Workshops to Address Gaps in Services, (2) Case
Management Services, (3) Housing Counseling Services, and (4) Educational and Counseling Services. This is an associated
activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The Communities of Rockaway East and Rockaway West in Queens County. The GEOIDS for the project include
360810942011, 360810972021, 360811010021, 360810922001, 360810954001, 360810942021, 360810998011,
360810964001, 360811032011, 360811032021, 360810992001, 360811010011, 360810942031, 360811008021,
360810934021, 360810972031, 360810972041, 360810964002, 360810972032, 360810922002, 360810992002,
360810998012, 360811010022, 360811032012, 360810942022, 360811008012, 360810934012, 360810942032,
360811008022, 360811010012, 360810934022, 360810928002, 360810954002, 360810998022, 360811032022,
360810972042, 360810938002, 360810954003, 360810972033, 360810938003, 360810934013, 360810972043,
360810998023, 360810928003, 360810922003, 360811032023, 360810934023, 360810942033, 360811032013,
360810998013, 360811010013, 360811008023, 360810942034, 360811008024, 360811032024, 360810972034,
360811010014, 360810998014, 360810998015, 360810942035, 360811010011, 360811010012, 360811010013,
360811010014.

QueensBoroughPublicLibrary CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$42,855.63$0.00Queens Borough Public Library

$0.00     Program Funds Drawdown $42,855.63

$42,855.63$0.00Total Funds Expended
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This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,173.82

Urgent Need Town of Babylon NY

Total Projected Budget from All Sources

Match Contributed

$1,173.82

$0.00

$0.00

$0.00

$1,173.82

$1,173.82

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-RdElevationStabilizationCaptreeRd-PI-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

07/27/2016

Area (  )

$1,173.82

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

This activity involves the raising of Captree Road to reduce the risk of flooding to residents on Captree Island. Improvement
work will include the raising of areas of low elevation which will not only reduce flooding but also prolong the useful life of the
roadway. This is an associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The Community of Captree Island in Suffolk County, NY. The GEOID for the project includes: 361031244023.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

RdElevationStabilizationCaptreeRd-CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$1,173.82$0.00Town of Babylon NY

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $1,173.82

$1,173.82$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$166,045.46

Low/Mod Schoharie County

Total Projected Budget from All Sources

Match Contributed

$166,045.46

$0.00

$0.00

$0.00

$166,045.46

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-RebuildFultonTownHall-PF-LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$775.50

$0.00

N/A

09/30/2022

$0.00

To Date

07/27/2016

Area (  )

$166,045.46

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The County of Schoharie is requesting funding to design and reconstruct the Town of Fulton Municipal Complex. This activity
includes funds from funding round 4, as well as any funds from funding round 5 that have not been extended beyond the 24-
month expenditure limit as part of GOSRs expenditure extension. This is an associated activity. Accomplishments and
beneficiaries are reported in the main activity.

Location Description:

The Town of Fulton in Schoharie County. The GEOIDS for the project include: 360957406001 and 360957406002.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

RebuildFultonTownHall CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$166,045.46$0.00Schoharie County

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $165,269.96

$166,045.46$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$4,772.85

Urgent Need USDOT FHWA Eastern Federal Lands Highway

Total Projected Budget from All Sources

Match Contributed

$4,772.85

$0.00

$0.00

$0.00

$4,772.85

$4,772.85

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-ReconstInteriorRoutesEmerTravel-PI-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

07/27/2016

Area (  )

$4,772.85

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

DASNY will reconstruct two sections of the interior route for emergency travel. This activity includes funds from funding round 4,
as well as any funds from funding round 5 that have not been extended beyond the 24-month expenditure limit as part of
GOSRs expenditure extension. This is an associated activity. Accomplishments and beneficiaries are reported in the main
activity.

Location Description:

Census Tracts: 147004 (Block Group 1), 159510 (Block Groups 1, 2)

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

ReconstInteriorRoutesEmerTravel CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$4,772.85$0.00USDOT FHWA Eastern Federal Lands Highway

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $4,772.85

$4,772.85$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$6,889.12

Urgent Need Village of Nichols

Total Projected Budget from All Sources

Match Contributed

$6,889.12

$0.00

$0.00

$0.00

$6,889.12

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-RecreationImprovCrkStabilization-PI-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

07/27/2016

Area (  )

$6,889.12

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

The project will fund the design and construction of recreation improvements and streambank restoration at and near Kirby
Park in the Village of Nichols. This is an associated activity. Accomplishments and beneficiaries are reported in the main
activity.

Location Description:

The Town and Village of Nichols in Tioga County. The GEOIDS for this project include: 361070206006, 361070206007.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

RecreationImprovCrkStabilization CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$6,889.12$0.00Village of Nichols

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $6,889.12

$6,889.12$0.00Total Funds Expended

525
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

526

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$248,318.46

Urgent Need Town of Union

Total Projected Budget from All Sources

Match Contributed

$248,318.46

$0.00

$0.00

$0.00

$248,318.46

$248,318.46

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-RefuseGarageRelocation-PF-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

07/27/2016

Area (  )

$248,318.46

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The Town of Unions Refuse Garage Relocation project consists of the design and construction of a 15,000 square foot refuse
garage that would house the towns maintenance and assembly area for garage trucks, dumper trucks, road sweepers, garbage
compactors and refuse containers. The proposed project will benefit the Town of Union by enabling service providers to deploy
personnel for quick clean up during emergencies. This activity includes funds from funding round 4, as well as any funds from
funding round 5 that have not been extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension.
This is an associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The County Subdivision of the Town of Union, NY.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

RefuseGarageRelocation CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$248,318.46$0.00Town of Union

$0.00     Program Funds Drawdown $248,318.46

$248,318.46$0.00Total Funds Expended

527
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$741,302.61

Urgent Need Town of Blooming Grove

Total Projected Budget from All Sources

Match Contributed

$741,302.61

$0.00

$0.00

$0.00

$741,302.61

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-ReloTBloomGroveCentMainFacil-PF-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$5,609.19

$0.00

N/A

09/30/2022

$0.00

To Date

07/27/2016

Area (  )

$741,302.61

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The Town of Blooming Grove will relocate equipment, materials, and personnel from the current central maintenance facility in
the Village of Washingtonville to an existing town-owned facility on New York Route 94, in the Town of Blooming Grove. This
activity includes funds from funding round 4, as well as any funds from funding round 5 that have not been extended beyond
the 24-month expenditure limit as part of GOSRs expenditure extension. This is an associated activity. Accomplishments and
beneficiaries are reported in the main activity.

Location Description:

Community Wide-Town of Blooming Grove

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

ReloTBloomGroveCentMainFacil CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$741,302.61$0.00Town of Blooming Grove

$0.00     Program Funds Drawdown $735,693.42

$741,302.61$0.00Total Funds Expended

529

Community Development Systems
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$48,641.86

Low/Mod Town of Rochester

Total Projected Budget from All Sources

Match Contributed

$48,641.86

$0.00

$0.00

$0.00

$48,641.86

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-RochesterAlligervilleFireStation-PF-LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

07/27/2016

Area (  )

$48,641.86

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The Town will be demolishing the existing fire station and building a replacement fire station that meets current code and
provides a dedicated ADA compliant access space to the shelter. This is an associated activity. Accomplishments and
beneficiaries are reported in the main activity.

Location Description:

The Town of Rochester in Ulster County. The GEOIDs for the project include: 361119530002.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

RochesterAlligervilleFireStation CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$48,641.86$0.00Town of Rochester

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $48,641.86

$48,641.86$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$51,640.84

Urgent Need Essex County

Total Projected Budget from All Sources

Match Contributed

$51,640.84

$0.00

$0.00

$0.00

$51,640.84

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-RomeDamInitiative-PI-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

01/09/2019

$0.00

To Date

07/27/2016

Area (  )

$51,640.84

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

The Rome Dam Initiative involves the removal of the Rome dam to reduce the risk of flooding from the West Branch of the
Ausable River. This activity includes funds from funding round 5 that have not been extended beyond the 24-month expenditure
limit as part of GOSRs expenditure extension. This is an associated activity. Accomplishments and beneficiaries are reported in
the main activity.

Location Description:

The community of Au Sable Forks in Clinton County. The GEOIDS for the project include 360191018001.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

RomeDamInitiative CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$51,640.84$0.00Essex County

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $51,640.84

$51,640.84$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

534
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$27,213.51

Urgent Need Town of Rosendale

Total Projected Budget from All Sources

Match Contributed

$27,213.51

$0.00

$0.00

$0.00

$27,213.51

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-RosendaleJamesStFloodCon-PI-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

07/27/2016

Area (  )

$27,213.51

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

This activity will improve stormwater drainage along an approximately 4,800 linear foot length of James Street which has
experienced flooding and roadway collapse. The activity will involve reconstruction of approximately 510 linear feet of the
stormwater drainage system as well as measures to reconstruct and stabilize approximately 400 linear feet of the bank of
Rondout Creek. This activity includes funds from funding round 4, as well as any funds from funding round 5 that have not been
extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension. This is an associated activity.
Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The Town of Rosendale in Ulster County. The GEOIDS for the project include: 361119528001, 361119528002, and
361119527003.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

Rosendale Flood Control Along James Street CR-
R4

Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$27,213.51$0.00Town of Rosendale

$0.00     Program Funds Drawdown $27,213.51

$27,213.51$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

536
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$766,460.40

Urgent Need Town of Rosendale

Total Projected Budget from All Sources

Match Contributed

$766,460.40

$0.00

$0.00

$0.00

$766,460.40

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-RosendaleWashingtonParkStormwater-PI-
UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

07/27/2016

Area (  )

$766,460.40

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

This project will involve the rehabilitation of existing stormwater trenches located on the east and west sides of the
neighborhood and is anticipated to include widening, deepening, and/or slope reconstruction to convey stormwater from the
neighborhood in an existing flood control area and ultimately into Rondout Creek. This would include the installation of storm
sewers and catch basins along with drainage culverts and swales. This is an associated activity. Accomplishments and
beneficiaries are reported in the main activity.

Location Description:

The Town of Rosendale in Ulster County. The GEOIDS for the project cinlude 361119527003.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

Rosendale Washington Park Stormwater CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$766,460.40$0.00Town of Rosendale

$0.00     Program Funds Drawdown $766,460.40

$766,460.40$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$523,210.93

Urgent Need Dormitory Authority of the State of New York

Total Projected Budget from All Sources

Match Contributed

$523,210.93

$0.00

$0.00

$0.00

$523,210.93

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-RotterdamFirehouseUpgrades-PF-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$1,333.00

$0.00

N/A

09/30/2022

$0.00

To Date

07/27/2016

Area (  )

$523,210.93

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The Rotterdam Firehouse Upgrades project will allow DASNY to upgrade the facility to serve the community more effectively.
This activity includes funds from funding round 4, as well as any funds from funding round 5 that have not been extended
beyond the 24-month expenditure limit as part of GOSRs expenditure extension. This is an associated activity.
Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The Town of Rotterdam in Schenectady County. The GEOIDS for the project include: 360930326021.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

Rotterdam Firehouse Upgrades CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$523,210.93$0.00Dormitory Authority of the State of New York (DASNY)

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $521,877.93

$523,210.93$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$24,956.83

Urgent Need Village of Saugerties

Total Projected Budget from All Sources

Match Contributed

$24,956.83

$0.00

$0.00

$0.00

$24,956.83

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-SaugertiesWaterSupplySource-PI-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$6,411.88

$0.00

N/A

09/30/2022

$0.00

To Date

07/27/2016

Area (  )

$24,956.83

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

The Village of Saugerties is funding a project for exploration of groundwater resources and subsequent drilling, pumping and
disinfectant equipment, and piping infrastructure that will connect with the Village's main water system. This will act as a
supplemental water source to protect the Village from risk of interruption in service. This activity includes funds from funding
round 4, as well as any funds from funding round 5 that have not been extended beyond the 24-month expenditure limit as part
of GOSRs expenditure extension. This is an associated activity. Accomplishments and beneficiaries are reported in the main
activity.

Location Description:

The target area for this project falls into the Village of Saugerties and a portion of the Town of Saugerties. Overall, it includes
GEOIDs 361119501001, 361119502001, 361119502002, 361119502003, 361119503001, 361119503002, 361119503003, and
361119549001.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

SaugertiesWaterSupplySource CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$24,956.83$0.00Village of Saugerties

$0.00     Program Funds Drawdown $18,544.95

$24,956.83$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

542
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$107,685.77

Low/Mod Dormitory Authority of the State of New York

Total Projected Budget from All Sources

Match Contributed

$107,685.77

$0.00

$0.00

$0.00

$107,685.77

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-ScatterSitePumps-PF-LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$206.61

$0.00

N/A

09/30/2022

$0.00

To Date

07/27/2016

Area (  )

$107,685.77

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

This project will implement resiliency measures in the City by replacing and/or improving the pump stations located at Rush
Avenue, Glenwood Avenue, Jackson Street, and Bevier Street. This is an associated activity. Accomplishments and
beneficiaries are reported in the main activity.

Location Description:

The Target Area is the City of Binghamton, Broome County, New York. The GEOIDS for the project include 360070004001,
360070004002, 360070004003, 360070005001, 360070005002, 360070005003, 360070006001, 360070006002,
360070006003, 360070007001, 360070007002, 360070007003, 360070007004, 360070007005, 360070009001,
360070009002, 360070018001, 360070018002, 360070018003, 360070018004, 360070018005, 360070016001,
360070001003, 360070013001, 360070013002, 360070013003, and 360070013004.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

ScatterSitePumps CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$107,685.77$0.00Dormitory Authority of the State of New York (DASNY)

$0.00     Program Funds Drawdown $107,479.16

$107,685.77$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$38,428.31

Low/Mod Schoharie County

Total Projected Budget from All Sources

Match Contributed

$38,428.31

$0.00

$0.00

$0.00

$38,428.31

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-SchoharieCountyWestFultonFireDept-PF-
LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

07/27/2016

Area (  )

$38,428.31

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

This project will consist of the expansion of the firehouse to function as a shelter and hardening of the facility including
installation of redundant power supply, communications services and water supply. This is an associated activity.
Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The Town of Fulton in Schoharie County. The GEOIDs for the project include: 360957406001, 360957406002.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

SchoharieCountyWestFultonFireDept CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$38,428.31$0.00Schoharie County

$0.00     Program Funds Drawdown $38,428.31

$38,428.31$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$331,428.43

Low/Mod Schoharie County, Soil and Water Conservation

Total Projected Budget from All Sources

Match Contributed

$331,428.43

$0.00

$0.00

$0.00

$331,428.43

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-SCSWCDGorgeCrkCulRepair-PI-LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$3,193.01

$0.00

N/A

09/30/2022

$0.00

To Date

07/27/2016

Area (  )

$331,428.43

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

This project will include a hydrology and hydraulic study to confirm the required pipe and culvert sizes, design of culverts that
will replace the existing culverts, and construction of new culverts. This is an associated activity. Accomplishments and
beneficiaries are reported in the main activity.

Location Description:

The Census Designated Place of the Village of Middleburgh, NY.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

SCSWCD Gorge Creek Culvert Repair CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$331,428.43$0.00Schoharie County, Soil and Water Conservation

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $328,235.42

$331,428.43$0.00Total Funds Expended

547
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

548
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$198,451.38

Urgent Need Schoharie County, Soil and Water Conservation

Total Projected Budget from All Sources

Match Contributed

$198,451.38

$0.00

$0.00

$0.00

$198,451.38

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-SCSWCDSouthEndDrain-PI-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$2,641.25

$0.00

N/A

09/30/2022

$0.00

To Date

07/27/2016

Area (  )

$198,451.38

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

Schoharie County Soil and Water Conservation District will construct approximately 5,220 feet of drainage improvements in the
Village of Schoharie. This includes relocating existing utilities, lowering culverts, developing a detention pond to attenuate peak
runoff, constructing an outfall to Schoharie Creek, re-establishing swales, constructing additional drainage along and across
State Route 30/Main Street and Brdige Street, constructing backflow gates to prevent Schoharie Creek flood waters from
feeding back into the project site and stabilizing Schoharie Creek. This activity includes funds from funding round 4, as well as
any funds from funding round 5 that have not been extended beyond the 24-month expenditure limit as part of GOSRs
expenditure extension. This is an associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The census designated place of the Village of Schoharie in Schoharie County.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

SCSWCD South End Drainage CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$198,451.38$0.00Schoharie County, Soil and Water Conservation

$0.00     Program Funds Drawdown $195,810.13

$198,451.38$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$176,890.33

Urgent Need Schoharie County, Soil and Water Conservation

Total Projected Budget from All Sources

Match Contributed

$176,890.33

$0.00

$0.00

$0.00

$176,890.33

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-SCSWCDStonyBrook-PI-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

07/27/2016

Area (  )

$176,890.33

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

The Schoharie County Soil and Water Conservation District Stony Brook Creek project will include replacing two culverts, one
on Frisbieville Road and one on Stony Brook Road; reconstruction of a stacked rock revetment wall; and bank failure repair at
two additional locations. Additional work will include installation of precast concrete culverts, a bridge railing and approach
guiderail, full-depth roadway reconstruction, installation of proposed dry stacked boulder walls, channel improvements, and
landscaping. This activity includes funds from funding round 5 that have not been extended beyond the 24-month expenditure
limit as part of GOSRs expenditure extension. This is an associated activity. Accomplishments and beneficiaries are reported in
the main activity.

Location Description:

The Town of Schoharie in Schoharie County. The GEOIDS for the project include: 360957401002, 360957401003,
360957401004.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

SCSWCD Stony Brook CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$176,890.33$0.00Schoharie County, Soil and Water Conservation

$0.00     Program Funds Drawdown $176,890.33

$176,890.33$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

552

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$12,571.07

Urgent Need Schoharie County, Soil and Water Conservation

Total Projected Budget from All Sources

Match Contributed

$12,571.07

$0.00

$0.00

$0.00

$12,571.07

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-SCSWCDYoungsSpringIntLiReplace-PI-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

07/27/2016

Area (  )

$12,571.07

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

The project will fund the repair and hardening of the water intake infrastructure at Young's Spring in Schoharie County. This is
an associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The Village of Schoharie in Schoharie County. The GEOIDS for this project include: 360957401002, 360957401003, and
360957401004.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

SCSWCDYoungsSpringIntLiReplace CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$12,571.07$0.00Schoharie County, Soil and Water Conservation

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $12,571.07

$12,571.07$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$46,678.03

Urgent Need Town of Hempstead

Total Projected Budget from All Sources

Match Contributed

$46,678.03

$0.00

$0.00

$0.00

$46,678.03

$46,678.03

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-SeafordRoadRaising-PI-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

07/27/2016

Area (  )

$46,678.03

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

The Town of Hempstead is requesting funding to reconstruct approximately 3, 800 ft of local residential streets that experienced
tidal flooding during Superstorm Sandy. This activity includes funds from funding round 4, as well as any funds from funding
round 5 that have not been extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension. This is
an associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The community of Seaford in Nassau County. The GEOIDS for the project include 360594161001, 360594161004,
360594161002.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

SeafordRoadRaising CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$46,678.03$0.00Town of Hempstead

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $46,678.03

$46,678.03$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$126,253.38

Urgent Need The Sea Gate Association

Total Projected Budget from All Sources

Match Contributed

$126,253.38

$0.00

$0.00

$0.00

$126,253.38

$126,253.38

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-SeaGateCommStrtscpeEnhancements-PI-
UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

07/27/2016

Area (  )

$126,253.38

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

This activity involves the construction of streetscape enhancements to help control stormwater runoff and retention, provide
shade and improve the quality of life for residents. Enhancement measures will include stormwater attenuation measures such
as catch basins and bioswales and landscape improvements such as the use of tree pits for stormwater retention and planting
salt-tolerant species. This activity includes funds from funding round 4, as well as any funds from funding round 5 that have not
been extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension. This is an associated activity.
Accomplishments and beneficiaries are reported in the main activity.

Location Description:

Community of Sea Gate in Kings County. The GEOIDS for the project include 360470336001, 360470336002, 360470336003,
360470336004, 360470336005

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

SeaGateCommStrtscpeEnhance CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$126,253.38$0.00The Sea Gate Association

$0.00     Program Funds Drawdown $126,253.38

$126,253.38$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$64,882.81

Low/Mod Dormitory Authority of the State of New York

Total Projected Budget from All Sources

Match Contributed

$64,882.81

$0.00

$0.00

$0.00

$64,882.81

$64,882.81

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-SENassauCommAssistanceCenters-PF-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

07/27/2016

Area (  )

$64,882.81

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The Dormitory Authority of the State of New York (DASNY) is requesting CDBG-DR funding to establish a Community
Assistance Center (CAC) at a public library in the hamlet of Baldwin, NY. This activity includes funds from funding round 4, as
well as any funds from funding round 5 that have not been extended beyond the 24-month expenditure limit as part of GOSRs
expenditure extension. This is an associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The Census Designated Places of Baldwin and Baldwin Harbor.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

SENassauCommunityAssistanceCenters CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$64,882.81$0.00Dormitory Authority of the State of New York (DASNY)

$0.00     Program Funds Drawdown $64,882.81

$64,882.81$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$41,422.47

Urgent Need Town of Shandaken

Total Projected Budget from All Sources

Match Contributed

$41,422.47

$0.00

$0.00

$0.00

$41,422.47

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-ShandakenMunicipalComplex-PF-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

07/27/2016

Area (  )

$41,422.47

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

This project will include the design and construction of a relocated town hall and highway department, including the feasibility
for development on the proposed site regarding water. This complex will centralize the Town's agencies and departments, as
well as emergency operations, including a town hall and administrative offices, multi-use meeting room for ranging from court
use to conversion to an emergency shelter, highway and public works department garage and maintenance facility with fueling
station and wash bays, community health and human services department offices, and a no-kill animal shelter facility. This
activity includes funds from funding round 4, as well as any funds from funding round 5 that have not been extended beyond
the 24-month expenditure limit as part of GOSRs expenditure extension. This is an associated activity. Accomplishments and
beneficiaries are reported in the main activity.

Location Description:

The project target area includes the County Subdivision of the Town of Shandaken, including GEOIDs 361119553001,
361119509002, 361119553002, and 361119553003. The relocated town hall and highway department will be built at 5605 NY
Route 28, Shandaken, NY 12480, which is a site now completely owned by the Town.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

ShandakenMunicipalComplex CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$41,422.47$0.00Town of Shandaken

$0.00     Program Funds Drawdown $41,422.47

$41,422.47$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$60,879.28

Low/Mod Shorefront YM-YWHA of Brighton-Manhattan Beach,

Total Projected Budget from All Sources

Match Contributed

$60,879.28

$0.00

$0.00

$0.00

$60,879.28

$60,879.28

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-ShorefrontYMYWHABriMhttnBeach-PS-LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

01/09/2019

$0.00

To Date

07/27/2016

Area (  )

$60,879.28

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Public services Under Way

Activity Description:

The Shorefront YM-YWHA of Brighton-Manhattan Beach, Inc. will establish disaster recovery services in Brighton Beach,
Coney Island, Manhattan Beach, and Sea Gate that will provide local residents and business owners recovery information,
support in recovery efforts, and receive recovery services in a centralized location. This is an associated activity.
Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The Communities of Brighton Beach and Manhattan Beach in Kings County. The GEOIDS for this project include
360470308001, 360470326001, 360470328001, 360470330001, 360470336001, 360470340001, 360470342001,
360470348001, 360470350001, 360470352001, 360470354001, 360470356011, 360470356021, 360470360011,
360470360021, 360470362001, 360470364001, 360470366001, 360470374021, 360470386001, 360470610021,
360470610031, 360470610041, 360470612001, 360470616001, 360470620001, 360470314002, 360470326002,
360470328002, 360470330002, 360470336002, 360470340002, 360470342002, 360470348002, 360470350002,
360470354002, 360470356022, 360470360012, 360470360022, 360470362002, 360470364002, 360470366002,
360470374022, 360470386002, 360470608002, 360470610022, 360470610032, 360470610042, 360470620002,
360470326003, 360470328003, 360470330003, 360470336003, 360470342003, 360470354003, 360470356023,
360470360013, 360470362003, 360470366003, 360470370003, 360470374013, 360470374023, 360470608003,
360470610043, 360470326004, 360470328004, 360470336004, 360470342004, 360470610044, 360470326005,
360470336005, 360470610045.

ShorefrontYMYWHABriMhttnBeach CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$60,879.28$0.00Shorefront YM-YWHA of Brighton-Manhattan Beach,

$0.00     Program Funds Drawdown $60,879.28

$60,879.28$0.00Total Funds Expended
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This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$9,858.70

Urgent Need Village of Lindenhurst

Total Projected Budget from All Sources

Match Contributed

$9,858.70

$0.00

$0.00

$0.00

$9,858.70

$9,858.70

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-ShoreRdWaterfrontResImprov-PI-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

07/27/2016

Area (  )

$9,858.70

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

This project involves investigating, designing and implementing storm resiliency improvements, such as natural bank
stabilization, landforms, and built structures and features that could reduce wave action and erosion at the southern end of
Shore Road Park. It may also include a public boardwalk and lighting to provide safe public access to the waterfront. This
activity includes funds from funding round 4, as well as any funds from funding round 5 that have not been extended beyond
the 24-month expenditure limit as part of GOSRs expenditure extension. This is an associated activity. Accomplishments and
beneficiaries are reported in the main activity.

Location Description:

The Census Designated Place of the Village of Lindenhurst.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

ShoreRdWaterfrontParkResiliencyImprovements
CR-R4

Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$9,858.70$0.00Village of Lindenhurst

$0.00     Program Funds Drawdown $9,858.70

$9,858.70$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

566

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$308,137.66

Urgent Need Staten Island Chamber of Commerce Foundation,

Total Projected Budget from All Sources

Match Contributed

$308,137.66

$0.00

$0.00

$0.00

$308,137.66

$308,137.66

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-SIChamberofComm-PS-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$5,953.02

$0.00

N/A

01/09/2019

$0.00

To Date

07/27/2016

Area (  )

$308,137.66

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Public services Under Way

Activity Description:

This project will consist of the establishment of an East Shore Local Development Corporation to promote the East Shore of
Staten Island to potential business owners/lessees, attract retailers and consumers, and create destination retail districts. This
is an associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The Community of Staten Island in Richmond County. The GEOIDS for the project include: 360850018001, 360850020021,
360850036001, 360850040001, 360850047001, 360850050001, 360850064001, 360850070001, 360850074001,
360850096011, 360850096021, 360850112011, 360850112021, 360850114011, 360850114021, 360850122001,
360850128041, 360850128051, 360850128061, 360850132011, 360850132031, 360850132041, 360850134001,
360850138001, 360850146051, 360850146061, 360850154001, 360850020012, 360850020022, 360850050002,
360850064002, 360850070002, 360850074002, 360850096012, 360850096022, 360850112012, 360850112022,
360850114012, 360850114022, 360850122002, 360850128042, 360850128062, 360850132012, 360850132032,
360850132042, 360850134002, 360850138002, 360850146052, 360850146062, 360850156032, 360850177002,
360850181002, 360850050003, 360850064003, 360850070003, 360850096023, 360850112023, 360850114023,
360850122003, 360850128063, 360850132033, 360850132043, 360850134003, 360850138003, 360850146063,
360850156033, 360850177003, 360850181003, 360850070004, 360850112024, 360850122004, 360850128064,
360850138004, 360850146064, 360850177004, 360850138005, 360850177005.

Staten Island Chamber of Commerce CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$308,137.66$0.00Staten Island Chamber of Commerce Foundation, Inc.

$0.00     Program Funds Drawdown $302,184.64

$308,137.66$0.00Total Funds Expended
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This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$21,273.00

Urgent Need Nassau County DPW

Total Projected Budget from All Sources

Match Contributed

$21,273.00

$0.00

$0.00

$0.00

$21,273.00

$21,273.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-SilverLakeParkDrainImprov-PI-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

07/27/2016

Area (  )

$21,273.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

Nassau County is requesting CDBG-DR funding for the study, design, and construction of improvements to reduce flood risk to
the Silver Lake Park and surrounding neighborhoods during major storm events. This activity includes funds from funding round
4, as well as any funds from funding round 5 that have not been extended beyond the 24-month expenditure limit as part of
GOSRs expenditure extension. This is an associated activity. Accomplishments and beneficiaries are reported in the main
activity.

Location Description:

The community of Baldwin in Nassau County. The GEOIDS for the project include 360594131004, 360594123021,
360594124001, 360594135005, 360594131001, 360594133001, 360594137005, 360594137003, 360594133002,
360594136003, 360594135004, 360594135001, 360594135006, 360594136005, 360594127001, 360594129004,
360594129002, 360594135003, 360594136004, 360594131005, 360594136001, 360594135002, 360594127003,
360594131002, 360594136002.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

SilverLakeParkDrainImprov CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$21,273.00$0.00Nassau County DPW

$0.00     Program Funds Drawdown $21,273.00

$21,273.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$410,863.65

Urgent Need Town of Chenango

Total Projected Budget from All Sources

Match Contributed

$410,863.65

$0.00

$0.00

$0.00

$410,863.65

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-SmithHillCreekWaterManagement-PI-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

07/27/2016

Area (  )

$410,863.65

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

Smith Hill Creek is a manmade stream located in the Wallace Road neighborhood and serves as part of a storm water
management system for this portion of the Town of Chenango. This project will include various improvements along
approximately 3050 linear feet of the creek with measures such as: increasing the size of culverts and the cross sectional area
of portions of the stream channel and installation of drainage piping, check dams, catch basins and trash racks. This is an
associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The Town of Chenango in Broome County. The GEOID for the project is: 360070121031, 360070121033.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

Smith Hill Creek Water Management CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$410,863.65$0.00Town of Chenango

$0.00     Program Funds Drawdown $410,863.65

$410,863.65$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$177,434.32

Urgent Need Staten Island NFP Association

Total Projected Budget from All Sources

Match Contributed

$177,434.32

$0.00

$0.00

$0.00

$177,434.32

$177,434.32

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-StatenIslandNFPCOAD-PS-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

01/09/2019

$0.00

To Date

07/27/2016

Area (  )

$177,434.32

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Public services Under Way

Activity Description:

Staten Island NFP is requesting CDBG-DR funds to develop the Community Organizations Active in Disaster (COAD) program
on Staten Island in order to increase coordination and capacity of non-profit organizations on Staten Island active in disaster aid
and recovery. This is an associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

Staten Island, Richmond County.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

StatenIslandNFPCOAD CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$177,434.32$0.00Staten Island NFP Association

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $177,434.32

$177,434.32$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$185,632.00

Urgent Need Town of Stony Point

Total Projected Budget from All Sources

Match Contributed

$185,632.00

$0.00

$0.00

$0.00

$185,632.00

$185,632.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-StonyPointShorelineProtection-PI-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

07/27/2016

Area (  )

$185,632.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

The Stony Point Shoreline Protection project will implement physical shore defense measures that will protect the Towns
waterfront against erosion and wave action. This activity includes funds from funding round 4, as well as any funds from funding
round 5 that have not been extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension. This is
an associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

Census Tracts: 010101.1-4, 010200.1-3, 010102.1-4, 010602.1-2

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

Stony Point Shoreline Protection CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$185,632.00$0.00Town of Stony Point

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $185,632.00

$185,632.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$182,477.37

Urgent Need Town of Saugerties

Total Projected Budget from All Sources

Match Contributed

$182,477.37

$0.00

$0.00

$0.00

$182,477.37

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-StormSewerReplace-PI-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

07/27/2016

Area (  )

$182,477.37

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

This project involves the replacement of approximately 350 feet of storm culvert that is inadequately sized to accommodate
stormwater from 100-year storm events. This is an associated activity. Accomplishments and beneficiaries are reported in the
main activity.

Location Description:

The Town of Saugerties in Ulster County. The GEOIDS for the project include: 361119504005, 361119504006, and
361119506001.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

StormSewerReplace CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$182,477.37$0.00Town of Saugerties

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $182,477.37

$182,477.37$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$92,452.39

Low/Mod Dormitory Authority of the State of New York

Total Projected Budget from All Sources

Match Contributed

$92,452.39

$0.00

$0.00

$0.00

$92,452.39

$92,452.39

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-SunsetCoveRestorationProj-PI-LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

07/27/2016

Area (  )

$92,452.39

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

DASNY will help restore degraded habitats in Jamaica Bay and increase wave reduction potential. This activity includes funds
from funding round 4, as well as any funds from funding round 5 that have not been extended beyond the 24-month
expenditure limit as part of GOSRs expenditure extension. This is an associated activity. Accomplishments and beneficiaries
are reported in the main activity.

Location Description:

Census Tracts: 093800 (Block Groups 1-3), 094201 (Block Group 1), 094202 (Block Groups 1, 2), 094203 (Block Groups 1-4),
107201 (Block Group 1).

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

SunsetCoveRestorationProj CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$92,452.39$0.00Dormitory Authority of the State of New York (DASNY)

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $92,452.39

$92,452.39$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$549,855.03

Urgent Need Dormitory Authority of the State of New York

Total Projected Budget from All Sources

Match Contributed

$549,855.03

$0.00

$0.00

$0.00

$549,855.03

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-TAmsterdamGen-PF-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

07/27/2016

Area (  )

$549,855.03

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The funding will permanently install an 80kw backup generator at the town hall and a 250kw backup generator at the high
school in order to provide a consistent source of power during an outage. The Town will utilize these two facilities as shelters
during future storm events. During previous storm events there was a lack of critical shelter space for residents of the Town of
Amsterdam, particularly those living along the north bank of the Mohawk River who regularly experience severe flooding,
forcing them out of their homes and negatively impacting government operations for several days after the storm. This activity
includes funds from funding round 4, as well as any funds from funding round 5 that have not been extended beyond the 24-
month expenditure limit as part of GOSRs expenditure extension. This is an associated activity. Accomplishments and
beneficiaries are reported in the main activity.

Location Description:

The Town of Amsterdam in Montgomery County. The GEOIDs for the project include 360570721001, 360570721002,
360570721003, 360570721004, 360570702001, 360570703001, 360570704001, 360570709001, 360570702002,
360570703002, 360570704002.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

MaintainPwrEmerShelterAmsterdamTHandHS UN
CR-R4

Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$549,855.03$0.00Dormitory Authority of the State of New York (DASNY)

$0.00     Program Funds Drawdown $549,855.03

$549,855.03$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$82,522.82

Urgent Need Town of Esperance

Total Projected Budget from All Sources

Match Contributed

$82,522.82

$0.00

$0.00

$0.00

$82,522.82

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-TEsperanceAuxBuilding-PF-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$587.98

$0.00

N/A

09/30/2022

$0.00

To Date

07/27/2016

Area (  )

$82,522.82

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction of buildings for the general conduct of Under Way

Activity Description:

The Town of Esperance will oversee the construction of an auxiliary municipal building outside of the floodplain to protect
critical documents, archives, and records from flooding in the future. This activity includes funds from funding round 4, as well
as any funds from funding round 5 that have not been extended beyond the 24-month expenditure limit as part of GOSRs
expenditure extension. This is an associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The Town of Esperance in Schoharie County. The GEOIDS for the project include: 360957401001 and 360957401005.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

Town of Esperance Auxiliary Building CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$82,522.82$0.00Town of Esperance

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $81,934.84

$82,522.82$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$50,718.39

Urgent Need Town of Hardenburgh

Total Projected Budget from All Sources

Match Contributed

$50,718.39

$0.00

$0.00

$0.00

$50,718.39

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-THardenburghBackUpGen-PF-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

07/27/2016

Area (  )

$50,718.39

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The Town of Hardenburgh will use funds for design, purchase and installation of 2 backup power generators that will provide
auxiliary power to the towns hall and 2 town-owned highway garages. This activity includes funds from funding round 4, as well
as any funds from funding round 5 that have not been extended beyond the 24-month expenditure limit as part of GOSRs
expenditure extension. This is an associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The Town of Hardenburgh in Ulster County. The GEOIDS for the project include: 361119509001 and 361119509002.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

Town of Hardenburgh Backup Power Generators
CR-R4

Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$50,718.39$0.00Town of Hardenburgh

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $50,718.39

$50,718.39$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$38,020.89

Urgent Need Town of Hardenburgh

Total Projected Budget from All Sources

Match Contributed

$38,020.89

$0.00

$0.00

$0.00

$38,020.89

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-THardenburghBigPondCulvert-PI-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

07/27/2016

Area (  )

$38,020.89

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

This activity will entail the replacement of two under-sized drainage culverts near the intersection of Big Pond and Little Pond
roads in the Town of Hardenburgh. This is an associated activity. Accomplishments and beneficiaries are reported in the main
activity.

Location Description:

The Town of Hardenburgh in Ulster County. The GEOID for this project is 361119509001.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

THardenburghBigPondCulvert CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$38,020.89$0.00Town of Hardenburgh

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $38,020.89

$38,020.89$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$222,867.43

Urgent Need Town of Tioga

Total Projected Budget from All Sources

Match Contributed

$222,867.43

$0.00

$0.00

$0.00

$222,867.43

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-TiogaHalseyValleyRdElev-AQPF-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

07/27/2016

Area (  )

$222,867.43

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

Raise a quarter mile, low-lying stretch of the soutern portion of Halsey Valley Road to match the elevation of the perpendicular
crossing road, NY State route 17C. This activity includes funds from funding round 4, as well as any funds from funding round 5
that have not been extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension. This is an
associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The Town of Tioga in Tioga County. The GEOIDS for the project include: 361070206001, 361070206002, 361070206003,
361070206004.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

Halsey Valley Road Elevation CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$222,867.43$0.00Town of Tioga

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $222,867.43

$222,867.43$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$419,045.70

Urgent Need Town of Tioga

Total Projected Budget from All Sources

Match Contributed

$419,045.70

$0.00

$0.00

$0.00

$419,045.70

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-TiogaSaltStorageFacility-PF-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

07/27/2016

Area (  )

$419,045.70

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The Town of Tioga wil design and construct a new salt storage facility and cover on the town-owned site where the Towns
unprotected salt supply is located. This activity includes funds from funding round 4, as well as any funds from funding round 5
that have not been extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension. This is an
associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

Community Wide-Town of Tioga

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

TiogaSaltStorageFacility CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$419,045.70$0.00Town of Tioga

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $419,045.70

$419,045.70$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$841.63

Urgent Need Town of Oyster Bay

Total Projected Budget from All Sources

Match Contributed

$841.63

$0.00

$0.00

$0.00

$841.63

$841.63

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-TOBAlhambraPark-PI-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

07/27/2016

Area (  )

$841.63

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

The Town of Oyster Bay is requesting as described in the Massapequa NYRCR Plan to stabilize, restore, redesign, rebuild,
enhance, and improve Alhambra Park. The project will reduce flood risk and vulnerability by stabilizing the shoreline to mitigate
on-going erosion. It will also increase resiliency by incorporating green infrastructure and other sustainable elements in the
redesign. Improvements may include, but are not limited to replacing existing falling bulkhead structure with a new bulkhead, rip
rap gabions. Green infrastructure improvements include permeable paving, bio-swales, stormwater retention ponds, swirl
separators and/or rain gardens. This project will benefit residents of the Village of Massapequa Park, the Hamlets of
Massapequa, and East Massapequa. This is an associated activity. Accomplishments and beneficiaries are reported in the
main activity.

Location Description:

Village of Massapequa Park, The Hamlets of Massapequa, and East Massapequa. GEOID's: 360595211001, 360595211002,
360595211003, 360595211004, 360595211005, 360595212001, 360595212002, 360595212003, 360595213011,
360595213012, 360595213021, 360595213022, 360595213023, 360595213024, 360595214001, 360595214002,
360595214003, 360595214004, 360595214005, 360595215001, 360595215002, 360595215003, 360595215004,
360595215005, 360595216011, 360595216012, 360595216013, 360595216014, 360595216021, 360595216022,
360595216023, 360595216024, 360595217001, 360595217002, 360595217003, 360595217004, 360595217005,
360595218011, 360595218012, 360595218013, 360595218014, 360595218021, 360595218022, 360595218023,
360595219021, 360595219022, 360595219023, 360595219024, 360595220001, 360595220002, 360595220003,
360595220004, 360595220005.

TOBAlhambraPark CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$841.63$0.00Town of Oyster Bay

$0.00     Program Funds Drawdown $841.63

$841.63$0.00Total Funds Expended
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This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$67.61

Urgent Need Town of Babylon NY

Total Projected Budget from All Sources

Match Contributed

$67.61

$0.00

$0.00

$0.00

$67.61

$67.61

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-TOBAracaRdDaltPointShorLnStablzn-PI-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

07/27/2016

Area (  )

$67.61

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

This project will preserve key bay front and open space parcels (Dalton Point) by stabilizing the shoreline with bulkhead
treatments and addressing existing erosion problems. The project will protect the adjacent canals from sediment deposition.
Additionally, new bulkheading will be established at elevations which will protect residential properties on Araca Road from
wave attack during future storm events. The project will incorporate living shoreline treatments at the terminus of Araca Road
on the Great South Bay, and will remove an off-shore bulkhead remnant, restoring navigability. This is an associated activity.
Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The Town of Babylon in Suffolk County. The GEOID for the project is 361031246023.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

TOBAracaRdDaltPointShorLnStablzn CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$67.61$0.00Town of Babylon NY

$0.00     Program Funds Drawdown $67.61

$67.61$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$415,154.67

Urgent Need Town of Olive

Total Projected Budget from All Sources

Match Contributed

$415,154.67

$0.00

$0.00

$0.00

$415,154.67

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-TOliveFacilitiesRehab-PF-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

07/27/2016

Area (  )

$415,154.67

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

This project consists of the design and construction of improvements to the Town of Olive's Town Hall Complex. This is an
associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The Town of Olive in Ulster County. The GEOIDS for the project include: 361119510001, 361119510002, 361119510003, and
361119510004.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

TOliveFacilitiesRehab CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$415,154.67$0.00Town of Olive

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $415,154.67

$415,154.67$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$677,752.48

Urgent Need Dormitory Authority of the State of New York

Total Projected Budget from All Sources

Match Contributed

$677,752.48

$0.00

$0.00

$0.00

$677,752.48

$677,752.48

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-TottenvilleDunes-PI-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

07/27/2016

Area (  )

$677,752.48

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

DASNY will construct Phase II and III of the Tottenville Dunes and Coastline Dune Planning project which will consist of the
implementation of wave attenuation measures along the South Shore of Staten Island. This activity includes funds from funding
round 4, as well as any funds from funding round 5 that have not been extended beyond the 24-month expenditure limit as part
of GOSRs expenditure extension. This is an associated activity. Accomplishments and beneficiaries are reported in the main
activity.

Location Description:

Census Tract: 024402 (Block Groups 1, 2)

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

TottenvilleDunes CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$677,752.48$0.00Dormitory Authority of the State of New York (DASNY)

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $677,752.48

$677,752.48$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,296,826.09

Urgent Need Town of Esperance

Total Projected Budget from All Sources

Match Contributed

$1,296,826.09

$0.00

$0.00

$0.00

$1,296,826.09

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-TownEsperanceFirehouse-PF-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$180,397.32

$0.00

N/A

09/30/2022

$0.00

To Date

07/27/2016

Area (  )

$1,296,826.09

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The Town of Esperance Firehouse project will construct a new firehouse for the Village of Esperance adjacent to Village Hall.
This activity includes funds from funding round 4, as well as any funds from funding round 5 that have not been extended
beyond the 24-month expenditure limit as part of GOSRs expenditure extension. This is an associated activity.
Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The Town of Esperance in Schoharie County. The GEOIDS for the project include: 360957401001 and 360957401005.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

Town of Esperance Firehouse CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$1,296,826.09$0.00Town of Esperance

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $1,116,428.77

$1,296,826.09$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

602

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$37,489.40

Urgent Need Town of Saugerties

Total Projected Budget from All Sources

Match Contributed

$37,489.40

$0.00

$0.00

$0.00

$37,489.40

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-TownSaugReplacCulvertsNOTwilhelm-PI-
UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

07/27/2016

Area (  )

$37,489.40

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

This activity involves the replacement of an inadequately sized culvert at Platte Clove Road. Platte Clove Road is the only
alternate route to Hunter Mountain when the main access from Route 23 is inaccessible. Increasing the size of the culvert to
accommodate stormwater flows will minimize localized flooding of the roads during and after future storms. This activity
includes funds from funding round 5 that have not been extended beyond the 24-month expenditure limit as part of GOSRs
expenditure extension. This is an associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The Town of Saugerties in Ulster County. The GEOID for this project includes 3601119501003 and 361119504006.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

TownSaugReplacCulvertsNOTwilhelm CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$37,489.40$0.00Town of Saugerties

$0.00     Program Funds Drawdown $37,489.40

$37,489.40$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$239,062.46

Urgent Need Dormitory Authority of the State of New York

Total Projected Budget from All Sources

Match Contributed

$239,062.46

$0.00

$0.00

$0.00

$239,062.46

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-TPrattsvilleHealthFacility-AQPF-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

07/27/2016

Area (  )

$239,062.46

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

The Dormitory Authority of the State of New York (DASNY), on behalf of the Town of Prattsville, completed 30 percent design
of project site plan for the health care facility. This activity includes funds from funding round 4, as well as any funds from
funding round 5 that have not been extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension.
This is an associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The region including the Town of Prattsville and surrounding counties, including Albany County, Greene County, Schoharie
County, and Delaware County. The GEOIDS for the project include: 360010148022, 360010148023, 360390802021,
360390802022, 360390803001, 360390803002, 360390803003, 360390803004, 360390804011, 360390804012,
360390804013, 360390804021, 360390804022, 360390805021, 360390805022, 360957406001, 360957406002,
360957408001, 360957408002, 360957408003, 360957408004, 360259710001, 360259710003, 360259711001,
360259711002, 360259711003.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

TofPrattsvile Land Acquisition CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$239,062.46$0.00Dormitory Authority of the State of New York (DASNY)

$0.00     Program Funds Drawdown $239,062.46

$239,062.46$0.00Total Funds Expended

605

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$177,280.18

Urgent Need Town of Rosendale

Total Projected Budget from All Sources

Match Contributed

$177,280.18

$0.00

$0.00

$0.00

$177,280.18

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-TRosendaleFacilitiesImprovements-PF-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$128,467.69

$0.00

N/A

09/30/2022

$0.00

To Date

07/27/2016

Area (  )

$177,280.18

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The Town of Rosendale will design and and install two military surplus auxiliary power generators, installed in series, for its
town hall facility. The Town will also install one military surplus auxiliary power generator at the Rosendale Community Center
Poolhouse, which will be utilized as an emergency shelter restroom and showering facility during and after future disaster
events. The third element of the project will be to complete construction of interior improvements at the community poolhouse in
the Town. This activity includes funds from funding round 4, as well as any funds from funding round 5 that have not been
extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension. This is an associated activity.
Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The Town of Rosendale in Ulster County. The GEOIDS for the project include 361119527001, 361119528001, 361119527002,
361119528002, 361119527003, 361119528003

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

TRosendaleFacilitiesImprovements CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$177,280.18$0.00Town of Rosendale

$0.00     Program Funds Drawdown $48,812.49

$177,280.18$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$4,851.46

Urgent Need Town of Saugerties

Total Projected Budget from All Sources

Match Contributed

$4,851.46

$0.00

$0.00

$0.00

$4,851.46

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-TSaugertiesReservoirProtection-PI-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

07/27/2016

Area (  )

$4,851.46

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

Implement improvements to replace three undersized culverts to increase capacity, allowing stormwater to safely bypass the
reservoir and prevent potential hazards to water system customers of the Town and Village of Saugerties. This is an associated
activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The culvert replacement activities will occur at 3 locations in the Town and Village of Saugerties, in Ulster County: Van Vlierden
Road Culvert, Brink's Road Culvert (~100' east of Brink's Road's intersection with Van Vlierden Road), and Carrelis Road
Culvert (~100' east of Carrelis Road's intersection with Van Vlierden Road). GEOIDs: 361119501001, 361119501004,
361119501005, 361119502001, 361119502002, 361119502003, 361119503001, 361119503002, 361119503003,
361119549001

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

TSaugertiesReservoirProtection CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$4,851.46$0.00Town of Saugerties

$0.00     Program Funds Drawdown $4,851.46

$4,851.46$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$80,891.35

Urgent Need Town of Babylon

Total Projected Budget from All Sources

Match Contributed

$80,891.35

$0.00

$0.00

$0.00

$80,891.35

$80,891.35

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-TWideVWideCoastOtfllBckflwInfra-PI-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

07/27/2016

Area (  )

$80,891.35

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

The Town of Babylon is requesting funding to design and install in-line backflow valve infrastructure at multiple coastal outfalls
into the Great South Bay and adjoining canals in order to reduce flooding associated with high tides during major storm events.
This activity includes funds from funding round 4, as well as any funds from funding round 5 that have not been extended
beyond the 24-month expenditure limit as part of GOSRs expenditure extension. This is an associated activity.
Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The communtiy of Babylon in Suffolk County. The GEOIDS for the project include 361031244011, 361031244012,
361031244022, 361031244021, 361031246012, 361031246013, 361031246022, 361031246023, 361031246021.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

TWideVWideCoastOtfllBckflowInfra CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$80,891.35$0.00Town of Babylon

$0.00     Program Funds Drawdown $80,891.35

$80,891.35$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$27.32

Urgent Need Dormitory Authority of the State of New York

Total Projected Budget from All Sources

Match Contributed

$27.32

$0.00

$0.00

$0.00

$27.32

$27.32

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-
UpperBowmanPondModificationImprovmnts-PI-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

07/27/2016

Area (  )

$27.32

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

This project consists of the implementation of the results of the planning study final report that analyzed modifications to the
Upper Pond at the Bowman Avenue Dam and included an assessment of whether modifications to the rules governing the
operation of the sluice gate at the Bowman Avenue Dam are warranted. The analysis of the modifications to the Upper Pond at
the Bowman Avenue Dam assessed how the pond could be modified such as how much soil could be removed, and to what
extent the modifications would reduce downstream flooding. The construction phase includes the installation of sensors to
analyze flood conditions of the Blind Brook and establishment of rules governing the operation of the sluice gate. This is an
associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The City of Rye in Westchester County. The GEOIDS for the project include: 361190075001, 361190076001, 361190077001,
361190084041, 361190075002, 361190076002, 361190077002, 361190085002, 361190075003, 361190076003,
361190077003, 361190076004, 361190077004, 361190076005, 361190076006.

Activity Progress Narrative:

UpperBowmanPondModificationImprovmnts CR-
R4

Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$27.32$0.00Dormitory Authority of the State of New York (DASNY)

$0.00     Program Funds Drawdown $27.32

$27.32$0.00Total Funds Expended
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This is an associated activity. Please refer to the main activity for the activity progress narrative.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$84,343.16

Urgent Need Town of Vestal

Total Projected Budget from All Sources

Match Contributed

$84,343.16

$0.00

$0.00

$0.00

$84,343.16

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-VestalRobertStWaterPumpStat-PF-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

07/27/2016

Area (  )

$84,343.16

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

This project will consist of the design and construction of improvements to an out-of-service sewer pump station into a storm
water pump station. This is an associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The Town of Vestal in Broome County. The GEOID for the project is 360070144004.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

Vestal Robert Street Water Pump Station CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$84,343.16$0.00Town of Vestal

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $84,343.16

$84,343.16$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$64,018.49

Urgent Need Dormitory Authority of the State of New York

Total Projected Budget from All Sources

Match Contributed

$64,018.49

$0.00

$0.00

$0.00

$64,018.49

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-VillageOwegoMunicipalFacility-PF-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

07/27/2016

Area (  )

$64,018.49

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

This project provides for the construction of a new 12,000 sq. ft. facility to house the Village's highway equipment, DPW, and
Codes Offices in one building located outside the 100-year floodplain at the Town Hall Campus. This is an associated activity.
Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The Census Designated Place of the Village of Owego, NY.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

VillageOwegoMunicipalFacility CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$64,018.49$0.00Dormitory Authority of the State of New York (DASNY)

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $64,018.49

$64,018.49$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$62,102.30

Low/Mod Village of Ellenville

Total Projected Budget from All Sources

Match Contributed

$62,102.30

$0.00

$0.00

$0.00

$62,102.30

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-VillEllenville-BackupGen-PF-LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

07/27/2016

Area (  )

$62,102.30

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The Village of Ellenville will design, purchase, and install 5 backup power generators that will provide auxilliary power to the hall
of the village, high school, water treatment, and monitoring station, and two American Red Cross-certified emergency shelters.
This activity includes funds from funding round 4, as well as any funds from funding round 5 that have not been extended
beyond the 24-month expenditure limit as part of GOSRs expenditure extension. This is an associated activity.
Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The Village of Ellenville in Ulster County. The GEOIDS for the project include: 361119547001, 361119548001, 361119554002,
361119548002, 361113548003, 361119545004.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

Village of Ellenville Backup Power Generator CR-
R4

Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$62,102.30$0.00Village of Ellenville

$0.00     Program Funds Drawdown $62,102.30

$62,102.30$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$78,913.84

Low/Mod Village of Freeport

Total Projected Budget from All Sources

Match Contributed

$78,913.84

$0.00

$0.00

$0.00

$78,913.84

$78,913.84

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-VOFOutageMngmtSystem-PF-LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

07/27/2016

Area (  )

$78,913.84

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

This project consists of the procurement and installation of software and related hardware which will be integrated into the
Village's existing electrical and water infrastructure for use as an outage management system, as well as training for the staff of
the Village of Freeport to use the system. This is an associated activity. Accomplishments and beneficiaries are reported in the
main activity.

Location Description:

The Census Designated Place of The Village of Freeport

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

VOFOutageMngmtSystem CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$78,913.84$0.00Village of Freeport

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $78,913.84

$78,913.84$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$12,265.52

Low/Mod Village of Freeport

Total Projected Budget from All Sources

Match Contributed

$12,265.52

$0.00

$0.00

$0.00

$12,265.52

$12,265.52

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-VOFRedundantEnergSupplPowPlnt1-PF-
LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

07/27/2016

Area (  )

$12,265.52

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The project is the purchase and installation of a new 3 megawatt dual fuel (diesel/natural gas) generator with black-star
capability to replace outdated diesel generator at the Freeport Power Plant I. This will allow Freeport Electric to kick-start the
other generators at power Plant I and II if a blackout or system shutdown occurs during future storm event. This activity
includes funds from funding round 4, as well as any funds from funding round 5 that have not been extended beyond the 24-
month expenditure limit as part of GOSRs expenditure extension. This is an associated activity. Accomplishments and
beneficiaries are reported in the main activity.

Location Description:

The Census Designated Place of The Village of Freeport

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

VOFRedundantEnergSupplPowPlnt1 CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$12,265.52$0.00Village of Freeport

$0.00     Program Funds Drawdown $12,265.52

$12,265.52$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$137,922.42

Urgent Need Dormitory Authority of the State of New York

Total Projected Budget from All Sources

Match Contributed

$137,922.42

$0.00

$0.00

$0.00

$137,922.42

$137,922.42

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-VolliesHallGerrittsenBeachVFD-PF-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

07/27/2016

Area (  )

$137,922.42

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

DASNY is a state contracting agency that is providing support to GOSR by implementing disaster recovery and resiliency
projects as part of the NY Rising Community Reconstruction Program. In this activity, Vollies Hall Gerrittsen Beach VFD,
DASNY will build and retro-fit fire department facilities as part of a long-term recovery and in order to reduce the future
vulnerability of the Gerrittsen Beach community for disasters. This activity includes funds from funding round 4, as well as any
funds from funding round 5 that have not been extended beyond the 24-month expenditure limit as part of GOSRs expenditure
extension. This is an associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The community of Gerritsen Beach in Kings County. The GEOIDs for the project include: 360470628001, 360470628002,
360470628003, and 360470628004.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

Vollies Hall Gerrittsen Beach VFD CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$137,922.42$0.00Dormitory Authority of the State of New York (DASNY)

$0.00     Program Funds Drawdown $137,922.42

$137,922.42$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$17.57

Urgent Need Village of Schoharie

Total Projected Budget from All Sources

Match Contributed

$17.57

$0.00

$0.00

$0.00

$17.57

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-VOSchoharieSouthEndDrain-AQU-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

07/27/2016

Area (  )

$17.57

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

The Village of Schoharie will acquire one property and easements in order to complete the South End Drainage Improvements
project. Schoharie County Soil and Water Conservation District will also be working on the project and is the responsible for
completing the design and construction to complete the South End Drainage Improvements project under activity code R4-CR-
SCSWCDSouthEndDrain-PI-UN. This is an associated activity. Accomplishments and beneficiaries are reported in the main
activity.

Location Description:

The census designated place of the Village of Schoharie in Schoharie County.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

VOSchoharieSouthEndDrainAQU CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$0.00$0.00New York State

$17.57$0.00Village of Schoharie

$0.00     Program Funds Drawdown $17.57

$17.57$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$471,464.54

Urgent Need Village of Saugerties

Total Projected Budget from All Sources

Match Contributed

$471,464.54

$0.00

$0.00

$0.00

$471,464.54

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-VSaugertiesParksRestoVBeach-PI-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

07/27/2016

Area (  )

$471,464.54

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

The Village of Saugerties will reconstruct and make improvements to the Village Beach. This activity includes funds from
funding round 4, as well as any funds from funding round 5 that have not been extended beyond the 24-month expenditure limit
as part of GOSRs expenditure extension. This is an associated activity. Accomplishments and beneficiaries are reported in the
main activity.

Location Description:

The Village of Saugerties in Ulster County. The GEOIDS for the project include: 36111952001, 36111952002, 361119502003.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

Village Saug Parks Restoration Village Beach CR-
R4

Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$471,464.54$0.00Village of Saugerties

$0.00     Program Funds Drawdown $471,464.54

$471,464.54$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$73,424.77

Urgent Need Village of Saugerties

Total Projected Budget from All Sources

Match Contributed

$73,424.77

$0.00

$0.00

$0.00

$73,424.77

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-VSaugertiesWaterSupp-PF-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

07/27/2016

Area (  )

$73,424.77

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

Village of Saugerties will address the issue of loss of water plant function through the design and construction of a pre-filtering
system at its water treatment plant. This activity includes funds from funding round 4, as well as any funds from funding round 5
that have not been extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension. This is an
associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

Census Tracts: 950100.01. 950200.01-03. 950300.01-03. 954900.01

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

Water Supply Protection Pre-Filter Project CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$73,424.77$0.00Village of Saugerties

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $73,424.77

$73,424.77$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$228,826.54

Low/Mod Village of Sidney

Total Projected Budget from All Sources

Match Contributed

$228,826.54

$0.00

$0.00

$0.00

$228,826.54

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-VSidneyInfraExt-PI-LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$12,690.73

$0.00

N/A

09/30/2022

$0.00

To Date

07/27/2016

Area (  )

$228,826.54

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

The Village of Sidney will complete an assessment of current sewer, water, and street infrastructure capacity within the village.
Upon completion of the assessment of infrastructure conditions, which is phase one of a multi-phased project, and subsequent
identification of alternate project site(s) that can used to construct improvements for the current infrastructure systems, CDBG-
DR funds will be utilized to complete site plans, schematics, scoping, development of plans and specifications, and construction
of the infrastructure improvements necessary to adequately improve the water, sewer and street infrastructure that serves the
population of the village of Sidney. This activity includes funds from funding round 4, as well as any funds from funding round 5
that have not been extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension. This is an
associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The Village of Sidney in Delaware County. The GEOIDs for the project include: 360259704004, 360259704006,
360259704007, 360259704003, 360259704005, 360259704001.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

VSidneyInfraExt CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$228,826.54$0.00Village of Sidney

$0.00     Program Funds Drawdown $216,135.81

$228,826.54$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$117,573.47

Urgent Need Dormitory Authority of the State of New York

Total Projected Budget from All Sources

Match Contributed

$117,573.47

$0.00

$0.00

$0.00

$117,573.47

$117,573.47

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-VSuffernHardenWWTP-PF-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

07/27/2016

Area (  )

$117,573.47

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The Dormitory Authority of the State of New York (DASNY), on behalf of the Village of Suffern, NY, will design and construct
improvements to two of the wastewater and water treatment plants in the Village. This activity includes funds from funding
round 4, as well as any funds from funding round 5 that have not been extended beyond the 24-month expenditure limit as part
of GOSRs expenditure extension. This is an associated activity. Accomplishments and beneficiaries are reported in the main
activity.

Location Description:

The census designated place of the Village of Suffern.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

VSuffernHardenWWTP CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$117,573.47$0.00Dormitory Authority of the State of New York (DASNY)

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $117,573.47

$117,573.47$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$97,156.20

Urgent Need Town of Wallkill

Total Projected Budget from All Sources

Match Contributed

$97,156.20

$0.00

$0.00

$0.00

$97,156.20

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-WallkillChannelDaylighting-PI-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$29,251.16

$0.00

N/A

09/30/2022

$0.00

To Date

07/27/2016

Area (  )

$97,156.20

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

This activity involves the construction of improvements to the drainageway between commercial properties on State Rt. 211
(Wickham Ave.) near the intersection with Lloyds Drive and directly adjacent to Middletown High School as well as the area
along Fitzgerald Drive across from Crestwood Apartments. Improvements will include daylighting the drainageway by removal
of the partially collapsed culvert along with the installation of stormwater retention ponds and the expansion of the riparian
buffer to include native and appropriate vegetation. This activity includes funds from funding round 4, as well as any funds from
funding round 5 that have not been extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension.
This is an associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The Town of Wallkill in Orange County. The GEOIDs for the project include: 360710011001, 360710012001, 360710013001,
360710015001, 360710016001, 360710110001, 360710111011, 360710111021, 360710112001, 360710113001,
360710114001, 360710151001, 360710011002, 360710012002, 360710013002, 360710015002, 360710016002,
360710110002, 360710111012, 360710111022, 360710112002, 360710113002, 360710114002, 360710151002,
360710011003, 360710015003, 360710016003, 360710110003, 360710111023, 360710112003, 360710113003,
360710114003, 360710151003, 360710011004, 360710016004, 360710110004, 360710113004, 360710151004,
360710110005, 360710113005, 360710151005, 361059512005, and 360710151006.

Activity Progress Narrative:

WallkillChannelDaylighting CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$97,156.20$0.00Town of Wallkill

$0.00     Program Funds Drawdown $67,905.04

$97,156.20$0.00Total Funds Expended

637

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



This is an associated activity. Please refer to the main activity for the activity progress narrative.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$312,736.22

Urgent Need Town of Wallkill

Total Projected Budget from All Sources

Match Contributed

$312,736.22

$0.00

$0.00

$0.00

$312,736.22

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-WallkillWindingBrook-PI-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$3,250.00

$0.00

N/A

09/30/2022

$0.00

To Date

07/27/2016

Area (  )

$312,736.22

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

This activity involves the replacement of culverts along Winding Brook on Ben Lomond Drive and Ballard Road in the Town of
Wallkill. This activity includes funds from funding round 4, as well as any funds from funding round 5 that have not been
extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension. This is an associated activity.
Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The Town of Wallkill in Orange County. The GEOIDs for the project include: 360710016001, 360710110001, 360710111011,
360710111021, 360710112001, 360710113001, 360710114001, 360710016002, 360710110002, 360710111012,
360710111022, 360710112002, 360710113002, 360710114002, 360710016003, 360710110003, 360710111023,
360710112003, 360710113003, 360710114003, 360710110004, 360710113004, 360710110005, 360710113005, and
360710151006.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

WallkillWindingBrook CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$312,736.22$0.00Town of Wallkill

$0.00     Program Funds Drawdown $309,486.22

$312,736.22$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

640

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$8,548.07

Urgent Need Dormitory Authority of the State of New York

Total Projected Budget from All Sources

Match Contributed

$8,548.07

$0.00

$0.00

$0.00

$8,548.07

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-WaterfordWetlandDrainageImprov-PI-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

07/27/2016

Area (  )

$8,548.07

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

This project involves the construction of drainage system improvements which will include modifications to or replacement of
features of the existing system, including headwalls, wingwalls, culverts, a vegetated open channel, and catchment structures.
Backflow prevention valves will be also be installed on outlet pipes, and a low section of Fourth Street will be elevated to
eliminate the pooling of stormwater runoff. This activity includes funds from funding round 5 that have not been extended
beyond the 24-month expenditure limit as part of GOSRs expenditure extension. This is an associated activity.
Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The Census Designated Place of the Village of Waterford, NY.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

WaterfordWetlandDrainageStudy CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$8,548.07$0.00Dormitory Authority of the State of New York (DASNY)

$0.00     Program Funds Drawdown $8,548.07

$8,548.07$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$111,078.13

Urgent Need Dormitory Authority of the State of New York

Total Projected Budget from All Sources

Match Contributed

$111,078.13

$0.00

$0.00

$0.00

$111,078.13

$111,078.13

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-WestHamiltonHowardBeachVFD-PF-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

07/27/2016

Area (  )

$111,078.13

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

This project consists of the design and construction of improvements to the West Hamilton Beach Volunteer Fire Department
facility. This is an associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The Community of Howard Beach in Queens County, NY. The GEOIDS for the project include: 360810062011, 360810062021,
360810884001, 360810892001, 360810062012, 360810062022, 360810884002, 360810892002, 360810062023,
360810884003, 360810892003, 360810062024, 360810884004, 360810892004, 360810062025, 360810884005,
360810892005, 360810062026, 360810884006, 360810892006, 360810062027, 360810884007, 360810892007,
360810884008, 360810892008.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

West Hamilton Howard Beach VFD CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$111,078.13$0.00Dormitory Authority of the State of New York (DASNY)

$0.00     Program Funds Drawdown $111,078.13

$111,078.13$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$355,453.00

Urgent Need Town of Saugerties

Total Projected Budget from All Sources

Match Contributed

$355,453.00

$0.00

$0.00

$0.00

$355,453.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-WilhelmRdReplaceCulv-PI-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

07/27/2016

Area (  )

$355,453.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

The Town of Saugerties will lead the design, engineering, and construction of a culvert at Wilhelm Rd in the place of a
damaged, inadequately sized culvert. This activity includes funds from funding round 4, as well as any funds from funding round
5 that have not been extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension. This is an
associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The Town of Saugerties in Ulster County. The GEOIDs for this project include 361119501002.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

Replace Culvert at Wilhelm Rd CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$355,453.00$0.00Town of Saugerties

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $355,453.00

$355,453.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$66,081.22

Urgent Need Town of Windham

Total Projected Budget from All Sources

Match Contributed

$66,081.22

$0.00

$0.00

$0.00

$66,081.22

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-WindhamBackupGenCriticalFacilities-PF-
UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$30,250.00

$0.00

N/A

09/30/2022

$0.00

To Date

07/27/2016

Area (  )

$66,081.22

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

This project will size and install back-up generators and alternate fuel supplies at three critical town facilities: Water Pump
House # 2, the Highway Garage, and Windham Town Hall. This is an associated activity. Accomplishments and beneficiaries
are reported in the main activity.

Location Description:

The Town of Windham in Greene County. The GEOIDS for the project include 360390803003, 360390803004

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

WindhamBackupGenCriticalFacilities CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$66,081.22$0.00Town of Windham

$0.00     Program Funds Drawdown $35,831.22

$66,081.22$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$157,803.75

Urgent Need Town of Windham

Total Projected Budget from All Sources

Match Contributed

$157,803.75

$0.00

$0.00

$0.00

$157,803.75

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-WindhamDrainImprov-PI-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$4,000.00

$0.00

N/A

09/30/2022

$0.00

To Date

07/27/2016

Area (  )

$157,803.75

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

This activity involves drainage system improvements including repairing and upgrading the Mad Brook retaining wall in the
Hamlet of Windham to increase its ability to protect the hamlet from extreme flooding events, and replacing an undersized
culvert on Route 56 in the Hamlet of Maplecrest with a larger box culvert to expand its capacity and reduce localized flooding.
The 625-foot Mad Brook retaining wall will be repaired, upgraded and extended approximately 150 feet upstream. The project
will also replace an undersized culvert under Route 56 where it crosses the Batavia Kill in the hamlet of Maplecrest. The
existing four-foot diameter corrugated metal pipe culvert will be replaced with a six (6) foot-by-six (6) box culvert to expand its
capacity. This is an associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The Town of Windham in Greene County. The GEOIDS for the project include: 360390803003 and 360390803004.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

WindhamDrainImprov CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$157,803.75$0.00Town of Windham

$0.00     Program Funds Drawdown $153,803.75

$157,803.75$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$11,113.67

Urgent Need Town of Islip

Total Projected Budget from All Sources

Match Contributed

$11,113.67

$0.00

$0.00

$0.00

$11,113.67

$11,113.67

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-WIslipOakdaleWSayvilleDropInWIslip-PF-
UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

07/27/2016

Area (  )

$11,113.67

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

This project will consist of the installation of backup power at the West Islip Senior Center. This is an associated activity.
Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The Hamlet of West Islip in Suffolk County, NY. The GEOID for the project includes: 361031469014.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

WIslipOakdaleWSayvilleDropInWIslip CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$11,113.67$0.00Town of Islip

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $11,113.67

$11,113.67$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$148,146.30

Urgent Need Town of Woodstock

Total Projected Budget from All Sources

Match Contributed

$148,146.30

$0.00

$0.00

$0.00

$148,146.30

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-WoodstockInfraImp-PI-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

07/27/2016

Area (  )

$148,146.30

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

This project involves improvements to culvert infrastructure at the intersection of Reynolds Lane and NY S.R. 212. This activity
includes funds from funding round 5 that have not been extended beyond the 24-month expenditure limit as part of GOSRs
expenditure extension. This is an associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The Town of Woodstock in Ulster County. The GEOIDS for the project include: 361119506001 and 361119506002.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

Town of Woodstock Infra Improvements CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$148,146.30$0.00Town of Woodstock

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $148,146.30

$148,146.30$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$98,324.37

Urgent Need Town of Woodstock

Total Projected Budget from All Sources

Match Contributed

$98,324.37

$0.00

$0.00

$0.00

$98,324.37

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-WoodstockUpgradeRte212Drain-PI-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

07/27/2016

Area (  )

$98,324.37

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

This activity involves upgrade to the drainage system along an approximately one-mile stretch of Route 212 from Route 375 to
the Post Office using green infrastructure features for stormwater management. Upgrading the stormwater management
system utilizing sustainable infrastructure would improve drainage along this one mile stretch of road protecting access during
and after future storm events. This is an associated activity. Accomplishments and beneficiaries are reported in the main
activity.

Location Description:

The Town of Woostock in Ulster County. The GEOIDS for the project include: 361119505001, 361119506001, 361116505002,
361119506002, 361119505003, 361119506003.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

Upgrade of Route 212 Stormwater Drainage CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$98,324.37$0.00Town of Woodstock

$0.00     Program Funds Drawdown $98,324.37

$98,324.37$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$193,059.67

Urgent Need Town of Babylon NY

Total Projected Budget from All Sources

Match Contributed

$193,059.67

$0.00

$0.00

$0.00

$193,059.67

$193,059.67

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-WtrfrontResImprvmts-PI-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$1,202.91

$0.00

N/A

09/30/2022

$0.00

To Date

07/27/2016

Area (  )

$193,059.67

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

The Amityville Waterfront Resiliency Improvements program will include the design and construction of approximately 2,000
linear feet of public bulkhead in Amityville. This is an associated activity. Accomplishments and beneficiaries are reported in the
main activity.

Location Description:

The Village of Amityville in Suffolk County. The GEOIDS for the project include: 361031235001, 361031235002,
361031235003, 361031235004, 361031236001, 361031236002, 361031236003.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

Amityville Wtrfront Resiliency Improvements CR-
R4

Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$193,059.67$0.00Town of Babylon NY

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $191,856.76

$193,059.67$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

R4-E-RBD Staten Island / Rebuild By Design Staten Island R4Project # /

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$392,720.46

Urgent Need New York State

Total Projected Budget from All Sources

Match Contributed

$392,720.46

$0.00

$0.00

$0.00

$392,720.46

$392,720.46

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-RBD-SI-PI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

07/27/2016

Area (  )

$392,720.46

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

R4 RBD Staten Island Public ImprovementActivity Title:

Project Number:

R4-E-RBD Staten Island

Project Title:

Rebuild By Design Staten Island R4 Extended

$392,720.46$0.00New York State

$0.00     Program Funds Drawdown $392,720.46

$392,720.46$0.00Total Funds Expended
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Activity Description:

Activities related to the identification and development of RBD Staten Island - Living Breakwaters project, funded through New
York Stateandrsquos CDBG-DR RBD allocation. Planning activities include the gathering of information need to get this RBD
project through the AE design phase and into construction phases. Work may include, scope development, development of
program management policies, processes and procedures, analyisis of studies and data and efforts to evaluate the RBD project
design. social and educational resiliency actions, development and commununicating the plans to the public. Activities will
include New York State progress in implementing this project. The planning activities relate to specific programs and projects
which may be implemented by either New York State GOSR, project subrecipients, and or the winning design team SCAPE
and or its subcontractors. The planning could be considered a program delivery cost, but in this case, it is being classified as a
program planning cost. Entitlement program regulations allow charging such costs under 24 CFR 570.205. States may adopt
this approach from the Entitlement program.THIS WILL BE UPDATED WHEN A RBD ELIGIBLE ACTIVITY IS CREATED BY
HUD This activity includes funds from funding round 4, as well as any funds from funding round 5 that have not been extended
beyond the 24-month expenditure limit as part of GOSRs expenditure extension. This is an associated activity.
Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The Community of Tottenville in Richmond County. The GEOIDS for the project include: 360850244021, 360850244022.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$283,622.46

Urgent Need New York State

Total Projected Budget from All Sources

Match Contributed

$283,622.46

$0.00

$0.00

$0.00

$283,622.46

$283,622.46

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-RBD-SI-PI-B

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

01/10/2017

Area (  )

$283,622.46

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

Activities related to the identification and development of RBD Staten Island - Living Breakwaters project, funded through New
York Stateandrsquos CDBG-DR RBD allocation. Planning activities include the gathering of information need to get this RBD
project through the AE design phase and into construction phases. Work may include, scope development, development of
program management policies, processes and procedures, analyisis of studies and data and efforts to evaluate the RBD project
design. social and educational resiliency actions, development and commununicating the plans to the public. Activities will
include New York Stateandrsquos progress in implementing this project. The planning activities relate to specific programs and
projects which may be implemented by either New York State GOSR, project subrecipients, and or the winning design team
SCAPE and or its subcontractors. The planning could be considered a program delivery cost, but in this case, it is being
classified as a program planning cost. Entitlement program regulations allow charging such costs under 24 CFR 570.205.
States may adopt this approach from the Entitlement program.THIS WILL BE UPDATED WHEN A RBD ELIGIBLE ACTIVITY
IS CREATED BY HUD This activity includes funds from funding round 5 that have not been extended beyond the 24-month
expenditure limit as part of GOSRs expenditure extension. This is an associated activity. Accomplishments and beneficiaries
are reported in the main activity.

Location Description:

The Community of Tottenville in Richmond County. The GEOIDS for the project include: 360850244021, 360850244022.

R4 RBD Staten Island Public Improvement BActivity Title:

Project Number:

R4-E-RBD Staten Island

Project Title:

Rebuild By Design Staten Island R4 Extended

$283,622.46$0.00New York State

$0.00     Program Funds Drawdown $283,622.46

$283,622.46$0.00Total Funds Expended
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This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

R4-INFRA / Local Government and Critical InfrastructureProject # /

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$48,765,858.05

Urgent Need Nassau County DPW

Total Projected Budget from All Sources $48,765,858.05

($1,657,874.39)

$48,765,858.05

Total Budget

National Objective:

Activity Status:

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-INFRA-BayParkE3-PF-UN

($1,657,874.39)

Jul 1 thru Sep 30, 2019

Activitiy Category:

N/A

09/30/2022

($1,657,874.39)

To Date

07/27/2016

Area (  )

$48,765,858.05

Responsible Organization:

Rehabilitation/reconstruction of public facilities Under Way

Bay Park Phase E3 Electrical Mitigation - UNActivity Title:

Project Number:

R4-INFRA

Project Title:

Local Government and Critical Infrastructure

($1,657,874.39)     Program Funds Drawdown $48,765,858.05
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Match Contributed $0.00

$0.00

$48,765,858.05

     Program Income Drawdown

Program Income Received $0.00

$0.00 $0.00

$0.00

Most Impacted and Distressed Expended ($1,657,874.39)

Activity Description:

Bay Park wastewater treatment facility in Nassau County is the largest wastewater treatment facility in Nassau County. During
Superstorm Sandy, engines for the plants main pumping system were flooded by over nine feet of water destroying the plants
electrical system and comprising other critical components of the plant, the electrical failure resulted in over 200 million gallons
of raw sewage being discharged into nearby neighborhoods, waterways and natural resource areas causing a public health and
safety crisis. The State of New York along with Nassau County worked with FEMA to apply for FEMAs Public Assistance
Alternative Procedures Pilot Program. A settlement was reached that provided funds for repair, restoration, resiliency, and
mitigation. The project will serve to protect communities located near the plant as well as to minimize outflows to bays and
natural resources areas from power outages. Funds disbursed through this activity are used to pay for construction costs and
have been determined to meet the urgent need national objective. This is an associated activity. Accomplishments and
beneficiaries are reported in the main activity.

Location Description:

Bay Park STP. 2 Marjorie Lane. East Rockaway, Town of Hempstead, Nassau County, NY 11518.

During the quarter, the Governors Office of Storm Recovery received State funding for Bay Park Phase E3 Electrical Mitigation.
This State funding reduced the HUD expenditure for this activity.The budget for this activity was revised. The MID budget for
this activity was revised.This is an associated activity. Please refer to the main activity for the activity progress narrative. During
the quarter, GOSR made voucher revisions to correct DRGR activity allocations.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$48,765,858.05($1,657,874.39)Nassau County DPW

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$48,765,858.05($1,657,874.39)Total Funds Expended
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,779.25

Urgent Need New York State Environmental Facilities Corporation

Total Projected Budget from All Sources

Match Contributed

$2,779.25

$0.00

$0.00

$0.00

$2,779.25

$2,779.25

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-INFRA-BERGENPOINTFEPS-PF-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

07/27/2016

Area (  )

$2,779.25

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The Environmental Facilities Corporation EFC, a public benefit corporation of New York State, administers the EPA - Clean
Water State Revolving Fund CWSRF, which provides low- or no-interest rate financing to construct water quality protection
projects. Following Sandy, Congress appropriated similar funds through the Disaster Relief Appropriations Act, 2013 that were
targeted to Sandy impacted facilities. As a part of the CWSRF, EFC is administering these additional Sandy related funds
known as Storm Mitigation Loan Program SMLP. This program provides funding to eligible municipalities to protect water
treatment facilities from future storm events. The SMLP operates as a grant loan program with a 25 percent grant and 75
percent zero-interest loan. This program comes with a 20 percent local match. GOSR will work with EFC and eligible
wastewater systems to provide the 20 percent match. EFC and DEC will fund the replacement of three pumps and the
installation of one new pump at the Bergen Point Wastewater Treatment Plant, owned and operated by Suffolk County. This is
an associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

Bergen Point WWTP is located in the town of West Babylon, Suffolk County, and services Suffolk County Southwest Sewer
District #3.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

Bergen Point Final Effluent Pump Station INFRA
UN

Activity Title:

Project Number:

R4-INFRA

Project Title:

Local Government and Critical Infrastructure

$2,779.25$0.00New York State Environmental Facilities Corporation

$0.00     Program Funds Drawdown $2,779.25

$2,779.25$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

664

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$15,154,189.36

Low/Mod New York State

Total Projected Budget from All Sources

Match Contributed

$15,154,189.36

$0.00

$0.00

$0.00

$15,154,189.36

$15,154,189.36

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-INFRA-Clemente-LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

07/27/2016

Area (  )

$15,154,189.36

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

Project management, including staff, development of design criteria for proposed improvements, and design implementation.
The proposed accomplishments include replacement of 2,195 linear feet of existing steel sheet pile bulkhead, one elevated
walkway at the park, and one quarter mile of natural shoreline revetment reported here as one linear mile of public
improvement because of limitations in DRGR. Funds will also be used to increase and provide greater recreational
opportunities for these residents at the park. GOSR has committed an additional $5 million to the project to support the further
development of resilient recreational facilities for this LMI community and has partnered with Major League Baseball and the
Harlem RBI non-profit to create a baseball academy at the park that will serve thousands of youth from around New York City.
This is an associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

Roberto Clemente State Park, a 25-acre urban park serving 1.3 million visitors annually, is located in the Morris Heights
neighborhood of the Bronx with 3,700 linear feet of waterfront along the Harlem River in Bronx County, New York. Owned and
operated by the State of New York Office of Parks, Recreation and Historic Preservation (OPRHP/Parks), this Bronx County
park was directly impacted by Superstorm Sandy.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

Roberto Clemente State Park R4 - LMIActivity Title:

Project Number:

R4-INFRA

Project Title:

Local Government and Critical Infrastructure

$15,154,189.36$0.00New York State

$0.00     Program Funds Drawdown $15,154,189.36

$15,154,189.36$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$281,498.37

Urgent Need City of Long Beach

Total Projected Budget from All Sources

Match Contributed

$281,498.37

$0.00

$0.00

$0.00

$281,498.37

$281,498.37

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-INFRA-LongBeachTreeReplantingZoneA-PF-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

07/27/2016

Area (  )

$281,498.37

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The City of Long Beach will fund the replanting of trees damaged during Superstorm Sandy. This is an associated activity.
Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The City of Long Beach is divided into four tree replanting zones based on the City of Long Beach Street Tree Master Plan.
This activity corresponds to Zone A. The GEOIDS for this zone include 360594164021, 360594164022, 360594166002,
360594166003, 360594166004, 360594166005, and 360594166006.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

Long Beach Tree Replanting Zone A INFRA R4Activity Title:

Project Number:

R4-INFRA

Project Title:

Local Government and Critical Infrastructure

$281,498.37$0.00City of Long Beach

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $281,498.37

$281,498.37$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$312,934.14

Low/Mod City of Long Beach

Total Projected Budget from All Sources

Match Contributed

$312,934.14

$0.00

$0.00

$0.00

$312,934.14

$312,934.14

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-INFRA-LongBeachTreeReplantingZoneB-PF-
LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

07/27/2016

Area (  )

$312,934.14

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The City of Long Beach will fund the replanting of trees damaged during Superstorm Sandy. This is an associated activity.
Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The City of Long Beach is divided into four tree replanting zones based on the City of Long Beach Street Tree Master Plan.
This activity corresponds to Zone B. The GEOIDS for this zone include 360594165001, 360594165002, 360594166001,
360594166002, 360594166003, 360594167013, 360594167015, 360594167022, 360594167023, 360594168021, and
360594168022.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

Long Beach Tree Replanting Zone B INFRA R4Activity Title:

Project Number:

R4-INFRA

Project Title:

Local Government and Critical Infrastructure

$312,934.14$0.00City of Long Beach

$0.00     Program Funds Drawdown $312,934.14

$312,934.14$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$320,125.86

Low/Mod City of Long Beach

Total Projected Budget from All Sources

Match Contributed

$320,125.86

$0.00

$0.00

$0.00

$320,125.86

$320,125.86

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-INFRA-LongBeachTreeReplantingZoneC-PF-
LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

07/27/2016

Area (  )

$320,125.86

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The City of Long Beach will fund the replanting of trees damaged during Superstorm Sandy. This is an associated activity.
Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The City of Long Beach is divided into four tree replanting zones based on the City of Long Beach Street Tree Master Plan.
This activity corresponds to Zone C. The GEOIDS for this zone include 360594165001, 360594165002, 360594167011,
360594167012, 360594167014, 360594167015, 360594168011, 360594168012, 360594168021, and 360594168022.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

Long Beach Tree Replanting Zone C INFRA R4Activity Title:

Project Number:

R4-INFRA

Project Title:

Local Government and Critical Infrastructure

$320,125.86$0.00City of Long Beach

$0.00     Program Funds Drawdown $320,125.86

$320,125.86$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$370,214.18

Low/Mod City of Long Beach

Total Projected Budget from All Sources

Match Contributed

$370,214.18

$0.00

$0.00

$0.00

$370,214.18

$370,214.18

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-INFRA-LongBeachTreeReplantingZoneD-PF-
LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

07/27/2016

Area (  )

$370,214.18

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The City of Long Beach will fund the replanting of trees damaged during Superstorm Sandy. This is an associated activity.
Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The City of Long Beach is divided into four tree replanting zones based on the City of Long Beach Street Tree Master Plan.
This activity corresponds to Zone D. The GEOIDS for this zone include 360594164022, 360594165002, 360594165003,
360594165004, and 360594165005.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

Long Beach Tree Replanting Zone D INFRA R4Activity Title:

Project Number:

R4-INFRA

Project Title:

Local Government and Critical Infrastructure

$370,214.18$0.00City of Long Beach

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $370,214.18

$370,214.18$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$8,105.05

Low/Mod Village of Freeport

Total Projected Budget from All Sources

Match Contributed

$8,105.05

$0.00

$0.00

$0.00

$8,105.05

$8,105.05

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-INFRA-MicrogridFreeport-PI-LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

07/27/2016

Area (  )

$8,105.05

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

The Village of Freeport will construct a downtown microgrid. The microgrid will provide power to critical infrastructure during a
power disruption event. The microgrid will produce power from natural gas powered combined heat and power (CHP) units and
a solar array. The microgrid will sell power back to the grid during regular power times (the industry term is blue sky days
instead of regular power times), and will switch to island mode during power disruption events. The project includes upgrades
and repairs to the existing Freeport electrical distribution networks circuits, wires, switches and controllers to ensure
compatibility and reliability with the new microgrid operating system. This is an associated activity. Accomplishments and
beneficiaries are reported in the main activity.

Location Description:

Community Wide - Freeport Village, NY

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

Village of Freeport Microgrid INFRA LMIActivity Title:

Project Number:

R4-INFRA

Project Title:

Local Government and Critical Infrastructure

$8,105.05$0.00Village of Freeport

$0.00     Program Funds Drawdown $8,105.05

$8,105.05$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,656,835.51

Urgent Need New York State - by and through OGS and OPRHP

Total Projected Budget from All Sources

Match Contributed

$2,656,835.51

$0.00

$0.00

$0.00

$2,656,835.51

$2,656,835.51

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-INFRA-Moses-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

07/27/2016

Area (  )

$2,656,835.51

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

To date, three projects have been undertaken by the State of New York at Robert Moses State Park. The first project is the
Robert Moses State Park Emergency Beach Renourishment Project, which was completed in May 2013. The second project,
known as the Captree State Boat Channel Dredging and Beach Stabilization Project, builds on the prior Project to provide
longer term stabilization of the Park infrastructure and adjoining beach. The first two parks together restored over 1.2 million
cubic yards of sand Superstorm Sandy took from beaches and dunes at the park. When the state initially chose performance
metrics for Robert Moses it chose the number of linear miles. However as the project has progressed the state has determined
that reporting the number of cubic yards is a more accurate measure of performance. The third project includes improvements
to the water treatment infrastructure at the park. The project will elevate and strengthen the primary water treatment facility and
vital electrical system elements, and will include updated treatment systems and discharges to relieve pressure in emergency
situations. This is an associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The Park is an 875 acre State park located on the southern coast of Long Island on the western end of the barrier island known
as Fire Island. The Park extends from Democrat Point on the west to the Fire Island National Seashore on the east, and is
bounded by the Atlantic Ocean on the south side and Great South Bay and Fire Island Inlet on its north side.

Activity Progress Narrative:

Robert Moses State Park R4 - UNActivity Title:

Project Number:

R4-INFRA

Project Title:

Local Government and Critical Infrastructure

$2,656,835.51$0.00New York State - by and through OGS and OPRHP

$0.00     Program Funds Drawdown $2,656,835.51

$2,656,835.51$0.00Total Funds Expended
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This is an associated activity. Please refer to the main activity for the activity progress narrative.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

678

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$10,710,609.54

Urgent Need Nassau County DPW

Total Projected Budget from All Sources

Match Contributed

$10,710,609.54

$0.00

$0.00

$0.00

$10,710,609.54

$10,710,609.54

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-INFRA-NASSAUPP4-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

07/27/2016

Area (  )

$10,710,609.54

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

Nassau County will construct a new 4th police precinct station house adjacent to the existing station house at 1699 Broadway,
Hewlett, NY 11557. Upon completion of the new station house, the existing station will be demolished. The eligible activity for
these projects is Public Facilities and Improvements, pursuant to Section 105(a)(2) of the Housing and Community
Development Act. This is an associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

Nassau County Census Block Groups: 410800 (BG 2), 410900 (BG 4), 411000 (BG 1-5), 411100 (BG 1-4), 411200 (BG 1-5),
411301 (BG 1-3), 411302 (BG 1-5), 411400 (BG 1-6), 411500 (BG 1-3), 411600 (BG 1-5), 411700 (BG 1-5), 412100 (BG 1-5),
412200 (BG 1-5), 413001 (BG 1-3), 413002 (BG 1-4), 413100 (BG 1-5), 413200 (BG 1-5), 413300 (BG 1-7), 413400 (BG 1-4),
416201 (BG 1-3), 416202 (BG 1-4), 416300 (BG 1-4), 416900 (BG 1-3)Nassau County (609158530)

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

Nassau County Police Precinct 4 INFRA UNActivity Title:

Project Number:

R4-INFRA

Project Title:

Local Government and Critical Infrastructure

$10,710,609.54$0.00Nassau County DPW

$0.00     Program Funds Drawdown $10,710,609.54

$10,710,609.54$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$11,981,067.51

Urgent Need Nassau County DPW

Total Projected Budget from All Sources

Match Contributed

$11,981,067.51

$0.00

$0.00

$0.00

$11,981,067.51

$11,981,067.51

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-INFRA-NASSAUPP8-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

07/27/2016

Area (  )

$11,981,067.51

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

Nassau County will demolish the existing 8th police precinct station house and garage at 286 Wantagh Avenue, Bethpage, NY
11714. The rebuilt 8th Precinct will serve as an emergency response facility and will also enable the County to centralize the
services currently provided at numerous Special Units located throughout the County. A command center will be posted to
allow for the uninterrupted provision of police services while demolition is occurring. Construction of the new station house will
begin once demolition is complete, with construction of a new garage commencing about halfway through construction of the
new station house. The eligible activity for these projects is Public Facilities and Improvements, pursuant to Section 105 (a)(2)
of the Housing and Community Development Act. This is an associated activity. Accomplishments and beneficiaries are
reported in the main activity.

Location Description:

Nassau County Block Groups: 408600 (BG 1-3), 408700 (BG 1-6), 408800 (BG 1-7), 408900 (BG 1-5), 409000 (BG 1-5),
409100 (BG 1-5), 409200 (BG 1-6), 409300 (BG 1-4), 409400 (BG 1-3), 409500 (BG 1-3), 409600 (BG 1-2), 519000 (BG 1-6),
519100 (BG 1-6), 519200 (BG 1-6), 519300 (BG 3-4), 519801 (BG 1-2), 519802 (BG 1-4), 519900 (BG 1-5), 520001 (BG 1-5),
520002 (BG 1-4), 520100 (BG 1-5), 520200 (BG 1-4), 520300 (BG 1-7), 520401 (BG 1-4), 520402 (BG 1-3), 520501 (BG 1-4),
520502 (BG 1-5), 520600 (BG 1-6), 520700 (BG 1-4), and 520800 (BG 1-4).Nassau County (609158530)

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

Nassau County Police Precinct 8 INFRA UNActivity Title:

Project Number:

R4-INFRA

Project Title:

Local Government and Critical Infrastructure

$11,981,067.51$0.00Nassau County DPW

$0.00     Program Funds Drawdown $11,981,067.51

$11,981,067.51$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

682

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,194.15

Urgent Need New York State Environmental Facilities Corporation

Total Projected Budget from All Sources

Match Contributed

$2,194.15

$0.00

$0.00

$0.00

$2,194.15

$2,194.15

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-INFRA-ORANGETOWN-PI-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

07/27/2016

Area (  )

$2,194.15

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

The Environmental Facilities Corporation EFC, a public benefit corporation of New York State, administers the EPA - Clean
Water State Revolving Fund CWSRF, which provides low- or no-interest rate financing to construct water quality protection
projects. Following Sandy, Congress appropriated similar funds through the Disaster Relief Appropriations Act, 2013 that were
targeted to Sandy impacted facilities. As a part of the CWSRF, EFC is administering these additional Sandy related funds
known as Storm Mitigation Loan Program SMLP. This program provides funding to eligible municipalities to protect water
treatment facilities from future storm events. The SMLP operates as a grant loan program with a 25 percent grant and 75
percent zero-interest loan. This program comes with a 20 percent local match. GOSR will work with EFC and eligible
wastewater systems to provide the 20 percent match. EFC and DEC will fund upgrades to a significant portion of the Town of
Orangetown aging sanitary sewer gravity collection system in the Villages of Nyack and South Nyack. The proposed project
would enhance protection of the Nyack sanitary sewer conveyance system by lining the sanitary sewers using the cured-in-
place pipe method CIPP to significantly reduce infiltration into the sanitary sewers during future storm events. This is an
associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The Town of Orangetown is proposing to upgrade a significant portion of its aging gravity collection system in the Villages of
Nyack and South Nyack.

Orangetown Inflow Infiltration Reduction INFRA
UN

Activity Title:

Project Number:

R4-INFRA

Project Title:

Local Government and Critical Infrastructure

$2,194.15$0.00New York State Environmental Facilities Corporation

$0.00     Program Funds Drawdown $2,194.15

$2,194.15$0.00Total Funds Expended
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This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$56,657.81

Low/Mod New York State

Total Projected Budget from All Sources

Match Contributed

$56,657.81

$0.00

$0.00

$0.00

$56,657.81

$56,657.81

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-INFRA-SUFFOLKCR12-LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

07/27/2016

Area (  )

$56,657.81

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The County Road 12 project is a road reconstruction and drainage improvement project in Suffolk County, which will maintain a
critical evacuation route during storm events for communities along the South Shore in Western Suffolk County. Suffolk County
will enhance the resiliency of an approximately 1.8-mile stretch of County Road 12 through the replacement and installation of
additional piping and drainage structures. The road will then be reconstructed with pedestrian areas built to the latest PROWAG
guidelines. The eligible activity for these projects is Public Facilities and Improvements, pursuant to Section 105 (a)(2) of the
Housing and Community Development Act. This is an associated activity. Accomplishments and beneficiaries are reported in
the main activity.

Location Description:

Suffolk County Census Tract 123500 (Block Groups 2, 3, and 4), Census Tract 123701 (Block Groups 1, 2, 3, and 4), and
Census Tract 123702 (Block Groups 1, 2, 3, and 4).

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

Suffolk County Road 12 INFRA LMIActivity Title:

Project Number:

R4-INFRA

Project Title:

Local Government and Critical Infrastructure

$56,657.81$0.00New York State

$0.00     Program Funds Drawdown $56,657.81

$56,657.81$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$11,130.33

Low/Mod Suffolk County

Total Projected Budget from All Sources

Match Contributed

$11,130.33

$0.00

$0.00

$0.00

$11,130.33

$11,130.33

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-INFRA-SuffolkSewers-CarllsRiver-PI-LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

07/27/2016

Area (  )

$11,130.33

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

Suffolk County will construct sewer mains and associated public infrastructure within the Carlls River Watershed. This is an
associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

Carlls River Watershed, Town of Babylon, Suffolk County. Area-benefit to Suffolk County Census Tracts 122501 (Block Groups
1 and 2) and 122502 (Block Groups 1, 2, and 3).

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

Suffolk Sewers Carlls River INFRA R4 LMIActivity Title:

Project Number:

R4-INFRA

Project Title:

Local Government and Critical Infrastructure

$0.00$0.00New York State

$11,130.33$0.00Suffolk County

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $11,130.33

$11,130.33$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$927.17

Low/Mod Suffolk County

Total Projected Budget from All Sources

Match Contributed

$927.17

$0.00

$0.00

$0.00

$927.17

$927.17

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-INFRA-SuffolkSewers-Patchogue-PI-LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

07/27/2016

Area (  )

$927.17

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

Suffolk County will construct sewer mains and associated public infrastructure within the Village of Patchogue. This is an
associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The census designated place of the Village of Patchogue.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

Suffolk Sewers Patchogue River INFRA R4 LMIActivity Title:

Project Number:

R4-INFRA

Project Title:

Local Government and Critical Infrastructure

$0.00$0.00New York State

$927.17$0.00Suffolk County

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $927.17

$927.17$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,161.76

Urgent Need New York State Environmental Facilities Corporation

Total Projected Budget from All Sources

Match Contributed

$1,161.76

$0.00

$0.00

$0.00

$1,161.76

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-INFRA-VILLAGEOFWOODRIDGE-PF-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

07/27/2016

Area (  )

$1,161.76

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The Environmental Facilities Corporation EFC, a public benefit corporation of New York State, administers the EPA - Clean
Water State Revolving Fund CWSRF, which provides low- or no-interest rate financing to construct water quality protection
projects. Following Sandy, Congress appropriated similar funds through the Disaster Relief Appropriations Act, 2013 that were
targeted to Sandy impacted facilities. As a part of the CWSRF, EFC is administering these additional Sandy related funds
known as Storm Mitigation Loan Program SMLP. This program provides funding to eligible municipalities to protect water
treatment facilities from future storm events. The SMLP operates as a grant loan program with a 25 percent grant and 75
percent zero-interest loan. This program comes with a 20 percent local match. GOSR will work with EFC and eligible
wastewater systems to provide the 20 percent match. The project will replace and rehabilitate sewers to reduce infill and
infiltration into the system, which have been a documented problem for the Village of Woodridge during storm events. This is an
associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The Village of Woodridge in Sullivan County is proposing to fund work related to inflow and infiltration reduction at the Village of
Woodridge wastewater treatment plant.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

Woodridge Wastewater Treatment Plant INFRA UNActivity Title:

Project Number:

R4-INFRA

Project Title:

Local Government and Critical Infrastructure

$1,161.76$0.00New York State Environmental Facilities Corporation

$0.00     Program Funds Drawdown $1,161.76

$1,161.76$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

R4-Match / Non-Federal Share Match Program R4Project # /

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$197,814.18

Low/Mod New York State

Total Projected Budget from All Sources $197,814.18

$0.00

$0.00

$197,814.18

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-Match-DR-LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$488.72

N/A

01/09/2019

$0.00

To Date

07/27/2016

Area (  )

$197,814.18

Responsible Organization:

Debris removal Under Way

Debris Removal R4 - LMIActivity Title:

Project Number:

R4-Match

Project Title:

Non-Federal Share Match Program R4

$0.00     Program Funds Drawdown $197,325.46
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Match Contributed $0.00

$176,845.88

$0.00

Most Impacted and Distressed Expended $0.00

Activity Description:

This activity provides non-federal share payments to eligible public entities in the FEMA Public Assistance (PA) Grant Program
to address immediate post storm debris removal needs (categorized as FEMA Category A work). The work covered in this
activity was determined to meet the national objective of primarily benefiting persons of low- to moderate-income. For the
purposes of reporting performance measures for this activity, the metric used is number of businesses, which refers to the
number of public entities that are assisted through the match payments made in this activity. Each entity may have been
assisted with multiple projects, which are documented in FEMA Project Worksheets (PWs). FEMA PWs, which include
information about the entity, location, and type and quantity of debris, support each draw. This is an associated activity.
Accomplishments and beneficiaries are reported in the main activity.

Location Description:

Hurricane Irene, Tropical Storm Lee and Superstorm Sandy resulted in storm related debris in Presidentially declared counties
across New York. Specific geographic locations of the debris are determined and documented in FEMA Public Assistance
Category A - Debris Removal project worksheets.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$197,814.18$0.00New York State

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$197,814.18$0.00Total Funds Expended
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$418,309.45

Urgent Need New York State

Total Projected Budget from All Sources

Match Contributed

$418,309.45

$0.00

$0.00

$0.00

$418,309.45

$329,586.02

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-Match-DR-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$2,005.96

$0.00

N/A

01/09/2019

$0.00

To Date

07/27/2016

Area (  )

$418,309.45

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Debris removal Under Way

Activity Description:

This activity provides non-federal share payments to eligible public entities in the FEMA Public Assistance (PA) Grant Program
to address immediate post storm debris removal needs (categorized as FEMA Category A work).The work covered in this
activity was determined to meet the urgent need national objective. For the purposes of reporting performance measures for
this activity, the metric used is number of businesses, which refers to the number of public entities that are assisted through the
match payments made in this activity. Each entity may have been assisted with multiple projects, which are documented in
FEMA Project Worksheets (PWs). FEMA PWs, which include information about the entity, location, and type and quantity of
debris, support each draw. This is an associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

Hurricane Irene, Tropical Storm Lee and Superstorm Sandy resulted in storm related debris in Presidentially declared counties
across New York. Specific geographic locations of the debris are determined and documented in FEMA Public Assistance
Category A - Debris Removal project worksheets.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

Debris Removal R4 - UNActivity Title:

Project Number:

R4-Match

Project Title:

Non-Federal Share Match Program R4

$418,309.45$0.00New York State

$0.00     Program Funds Drawdown $416,303.49

$418,309.45$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$715,019.10

Low/Mod New York State

Total Projected Budget from All Sources

Match Contributed

$715,019.10

$0.00

$0.00

$0.00

$715,019.10

$129,632.96

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-Match-PF-LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$1,880.13

$0.00

N/A

09/30/2022

$0.00

To Date

07/27/2016

Area (  )

$715,019.10

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

This activity provides non-federal share payments to eligible public entities in the FEMA Public Assistance (PA) Grant Program
to address public facility repair and rebuilding needs (categorized as FEMA Category C through G work). The work covered in
this activity was determined to meet the national objective of primarily benefiting persons of low- to moderate-income. For the
purposes of reporting performance measures for this activity, the metric used is number of non-business organizations, which
refers to the number of public entities that are assisted through the match payments made in this activity. Each entity may have
been assisted with multiple projects, which are documented in FEMA Project Worksheets (PWs). FEMA PWs, which include
information about the entity, location, and nature of work, support each draw. This activity includes funds from funding round 4,
as well as any funds from funding round 5 that have not been extended beyond the 24-month expenditure limit as part of
GOSRs expenditure extension. This is an associated activity. Accomplishments and beneficiaries are reported in the main
activity.

Location Description:

Hurricane Irene, Tropical Storm Lee and Superstorm Sandy damaged and destroyed a wide range of public buildings, facilities
and structures in Presidentially declared counties across New York. The specific geographic location of each impacted public
facility is geocoded and recorded in the project files.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

Public Facilities R4 - LMIActivity Title:

Project Number:

R4-Match

Project Title:

Non-Federal Share Match Program R4

$715,019.10$0.00New York State

$0.00     Program Funds Drawdown $713,138.97

$715,019.10$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,291,425.30

Urgent Need New York State

Total Projected Budget from All Sources

Match Contributed

$1,291,425.30

$0.00

$0.00

$0.00

$1,291,425.30

$157,812.17

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-Match-PF-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$10,556.82

$0.00

N/A

09/30/2022

$0.00

To Date

07/27/2016

Area (  )

$1,291,425.30

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

This activity provides non-federal share payments to eligible public entities in the FEMA Public Assistance (PA) Grant Program
to address public facility repair and rebuilding needs (categorized as FEMA Category C through G work).The work covered in
this activity was determined to meet the urgent need national objective.For the purposes of reporting performance measures for
this activity, the metric used is number of non-business organizations, which refers to the number of public entities that are
assisted through the match payments made in this activity. Each entity may have been assisted with multiple projects, which
are documented in FEMA Project Worksheets (PWs). FEMA PWs, which include information about the entity, location, and
nature of work, support each draw. This activity includes funds from funding round 4, as well as any funds from funding round 5
that have not been extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension. This is an
associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

Hurricane Irene, Tropical Storm Lee and Superstorm Sandy damaged and destroyed a wide range of public buildings, facilities
and structures in Presidentially declared counties across New York. The specific geographic location of each impacted public
facility is geocoded and recorded in the project files.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

Public Facilities R4 - UNActivity Title:

Project Number:

R4-Match

Project Title:

Non-Federal Share Match Program R4

$1,291,425.30$0.00New York State

$0.00     Program Funds Drawdown $1,280,868.48

$1,291,425.30$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$606,968.91

Low/Mod New York State

Total Projected Budget from All Sources

Match Contributed

$606,968.91

$0.00

$0.00

$0.00

$606,968.91

$109,011.62

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-Match-PS-LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$798.73

$0.00

N/A

01/09/2019

$0.00

To Date

07/27/2016

Area (  )

$606,968.91

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Public services Under Way

Activity Description:

This activity provides non-federal share payments to eligible public entities in the FEMA Public Assistance (PA) Grant Program
to address immediate post storm emergency protective services (categorized as FEMA Category B work).Activities may also
include public services provided by the State through the FEMA Transitional Sheltering Assistance (TSA) Program. This work
would have taken place within the first 90 days after the event. The work covered in this activity was determined to meet the
national objective of primarily benefiting persons of low- to moderate-income. For the purposes of reporting performance
measures for this activity, the metric used is number of non-business organizations, which refers to the number of public
entities that are assisted through the match payments made in this activity. Each entity may have been assisted with multiple
projects, which are documented in FEMA Project Worksheets (PWs). FEMA PWs, which include information about the entity,
location, and nature of work, support each draw. This is an associated activity. Accomplishments and beneficiaries are reported
in the main activity.

Location Description:

Hurricane Irene, Tropical Storm Lee and Superstorm Sandy resulted in the need for the State to provide public services to
assist residents who live in Presidentially declared counties across New York. The geographic location of each public service is
provided in the project file.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

Public Services R4 - LMIActivity Title:

Project Number:

R4-Match

Project Title:

Non-Federal Share Match Program R4

$606,968.91$0.00New York State

$0.00     Program Funds Drawdown $606,170.18

$606,968.91$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

701

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$400,683.42

Urgent Need New York State

Total Projected Budget from All Sources

Match Contributed

$400,683.42

$0.00

$0.00

$0.00

$400,683.42

$185,917.11

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-Match-PS-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$2,213.85

$0.00

N/A

01/09/2019

$0.00

To Date

07/27/2016

Area (  )

$400,683.42

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Public services Under Way

Activity Description:

This activity provides non-federal share payments to eligible public entities in the FEMA Public Assistance (PA) Grant Program
to address immediate post storm emergency protective services (categorized as FEMA Category B work).Activities may also
include public services provided by the State through the FEMA Transitional Sheltering Assistance (TSA) Program. This work
would have taken place within the first 90 days after the event. The work covered in this activity was determined to meet the
urgent need national objective. For the purposes of reporting performance measures for this activity, the metric used is number
of non-business organizations, which refers to the number of public entities that are assisted through the match payments
made in this activity. Each entity may have been assisted with multiple projects, which are documented in FEMA Project
Worksheets (PWs). FEMA PWs, which include information about the entity, location, and nature of work, support each draw.
This is an associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

Hurricane Irene, Tropical Storm Lee and Superstorm Sandy resulted in the need for the State to provide public services to
assist residents who live in Presidentially declared counties across New York.andAcirc The geographic location of each public
service is provided in the project file.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

Public Services R4 - UNActivity Title:

Project Number:

R4-Match

Project Title:

Non-Federal Share Match Program R4

$400,683.42$0.00New York State

$0.00     Program Funds Drawdown $398,469.57

$400,683.42$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$142,665.15

Low/Mod Binghamton Housing Authority

Total Projected Budget from All Sources

Match Contributed

$142,665.15

$0.00

$0.00

$0.00

$142,665.15

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-MatchPHA-Binghamton-LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$76.60

$0.00

N/A

09/30/2022

$0.00

To Date

07/27/2016

Direct ( HouseHold )

$142,665.15

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Affordable Rental Housing Under Way

Activity Description:

Repair of public housing developments with local match requirements in the FEMA PA program, including improvements to
mitigate risk of damage from future extreme weather events and increase resiliency to storms. This activity includes funds from
funding round 4, as well as any funds from funding round 5 that have not been extended beyond the 24-month expenditure limit
as part of GOSRs expenditure extension. This is an associated activity. Accomplishments and beneficiaries are reported in the
main activity.

Location Description:

Storm-damaged public housing in Binghamton, NY.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

Binghamton MatchPHA R4 - LMIActivity Title:

Project Number:

R4-Match

Project Title:

Non-Federal Share Match Program R4

$142,665.15$0.00Binghamton Housing Authority

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $142,588.55

$142,665.15$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$3,949.92

Low/Mod Freeport Public Housing Authority

Total Projected Budget from All Sources

Match Contributed

$3,949.92

$0.00

$0.00

$0.00

$3,949.92

$3,949.92

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-MatchPHA-Freeport-LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$14.58

$0.00

N/A

09/30/2022

$0.00

To Date

07/27/2016

Direct ( HouseHold )

$3,949.92

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Affordable Rental Housing Under Way

Activity Description:

Repair of public housing developments with local match requirements in the FEMA PA program, including improvements to
mitigate risk of damage from future extreme weather events and increase resiliency to storms. This activity includes funds from
funding round 4, as well as any funds from funding round 5 that have not been extended beyond the 24-month expenditure limit
as part of GOSRs expenditure extension. This is an associated activity. Accomplishments and beneficiaries are reported in the
main activity.

Location Description:

Storm-damaged public housing in Village of Freeport, NY.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

Freeport MatchPHA R4 - LMIActivity Title:

Project Number:

R4-Match

Project Title:

Non-Federal Share Match Program R4

$3,949.92$0.00Freeport Public Housing Authority

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $3,935.34

$3,949.92$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$6,570.47

Low/Mod Herkimer Housing Authority

Total Projected Budget from All Sources

Match Contributed

$6,570.47

$0.00

$0.00

$0.00

$6,570.47

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-MatchPHA-Herkimer-LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$25.53

$0.00

N/A

09/30/2022

$0.00

To Date

07/27/2016

Direct ( HouseHold )

$6,570.47

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Affordable Rental Housing Under Way

Activity Description:

Repair of public housing developments with local match requirements in the FEMA PA program, including improvements to
mitigate risk of damage from future extreme weather events and increase resiliency to storms. This activity includes funds from
funding round 4, as well as any funds from funding round 5 that have not been extended beyond the 24-month expenditure limit
as part of GOSRs expenditure extension. This is an associated activity. Accomplishments and beneficiaries are reported in the
main activity.

Location Description:

Storm-damaged public housing in Herkimer, NY.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

Herkimer MatchPHA R4 - LMIActivity Title:

Project Number:

R4-Match

Project Title:

Non-Federal Share Match Program R4

$6,570.47$0.00Herkimer Housing Authority

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $6,544.94

$6,570.47$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,465.76

Low/Mod Ilion Housing Authority

Total Projected Budget from All Sources

Match Contributed

$1,465.76

$0.00

$0.00

$0.00

$1,465.76

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-MatchPHA-Ilion-LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$5.47

$0.00

N/A

09/30/2022

$0.00

To Date

07/27/2016

Direct ( HouseHold )

$1,465.76

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Affordable Rental Housing Under Way

Activity Description:

Repair of public housing developments with local match requirements in the FEMA PA program, including improvements to
mitigate risk of damage from future extreme weather events and increase resiliency to storms. This activity includes funds from
funding round 4, as well as any funds from funding round 5 that have not been extended beyond the 24-month expenditure limit
as part of GOSRs expenditure extension. This is an associated activity. Accomplishments and beneficiaries are reported in the
main activity.

Location Description:

Storm-damaged public housing in Ilion, NY.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

Ilion MatchPHA R4 - LMIActivity Title:

Project Number:

R4-Match

Project Title:

Non-Federal Share Match Program R4

$1,465.76$0.00Ilion Housing Authority

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $1,460.29

$1,465.76$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$10,287.63

Low/Mod Long Beach Housing Authority

Total Projected Budget from All Sources

Match Contributed

$10,287.63

$0.00

$0.00

$0.00

$10,287.63

$10,287.63

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-MatchPHA-LongBeach-LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$40.12

$0.00

N/A

09/30/2022

$0.00

To Date

07/27/2016

Direct ( HouseHold )

$10,287.63

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Affordable Rental Housing Under Way

Activity Description:

Repair of public housing developments with local match requirements in the FEMA PA program, including improvements to
mitigate risk of damage from future extreme weather events and increase resiliency to storms. This activity includes funds from
funding round 4, as well as any funds from funding round 5 that have not been extended beyond the 24-month expenditure limit
as part of GOSRs expenditure extension. This is an associated activity. Accomplishments and beneficiaries are reported in the
main activity.

Location Description:

Storm-damaged public housing in Long Beach, NY.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

Long Beach MatchPHA R4 - LMIActivity Title:

Project Number:

R4-Match

Project Title:

Non-Federal Share Match Program R4

$10,287.63$0.00Long Beach Housing Authority

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $10,247.51

$10,287.63$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$6,672.70

Low/Mod Plattsburgh Housing Authority

Total Projected Budget from All Sources

Match Contributed

$6,672.70

$0.00

$0.00

$0.00

$6,672.70

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-MatchPHA-Plattsburgh-LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$20.06

$0.00

N/A

09/30/2022

$0.00

To Date

07/27/2016

Direct ( HouseHold )

$6,672.70

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Affordable Rental Housing Under Way

Activity Description:

Repair of public housing developments with local match requirements in the FEMA PA program, including improvements to
mitigate risk of damage from future extreme weather events and increase resiliency to storms. This activity includes funds from
funding round 4, as well as any funds from funding round 5 that have not been extended beyond the 24-month expenditure limit
as part of GOSRs expenditure extension. This is an associated activity. Accomplishments and beneficiaries are reported in the
main activity.

Location Description:

Storm-damaged public housing in Plattsburgh, NY.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

Plattsburgh MatchPHA R4 - LMIActivity Title:

Project Number:

R4-Match

Project Title:

Non-Federal Share Match Program R4

$6,672.70$0.00Plattsburgh Housing Authority

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $6,652.64

$6,672.70$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$54,944.20

Low/Mod Poughkeepsie Housing Authority

Total Projected Budget from All Sources

Match Contributed

$54,944.20

$0.00

$0.00

$0.00

$54,944.20

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-MatchPHA-Poughkeepsie-LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$31.00

$0.00

N/A

09/30/2022

$0.00

To Date

07/27/2016

Direct ( HouseHold )

$54,944.20

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Affordable Rental Housing Under Way

Activity Description:

Repair of public housing developments with local match requirements in the FEMA PA program, including improvements to
mitigate risk of damage from future extreme weather events and increase resiliency to storms. This activity includes funds from
funding round 4, as well as any funds from funding round 5 that have not been extended beyond the 24-month expenditure limit
as part of GOSRs expenditure extension. This is an associated activity. Accomplishments and beneficiaries are reported in the
main activity.

Location Description:

Storm-damaged public housing in Poughkeepsie, NY.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

Poughkeepsie MatchPHA R4 - LMIActivity Title:

Project Number:

R4-Match

Project Title:

Non-Federal Share Match Program R4

$54,944.20$0.00Poughkeepsie Housing Authority

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $54,913.20

$54,944.20$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$7,704.38

Low/Mod Schenectady Municipal Housing Authority

Total Projected Budget from All Sources

Match Contributed

$7,704.38

$0.00

$0.00

$0.00

$7,704.38

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-MatchPHA-Schenectady-LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$31.00

$0.00

N/A

09/30/2022

$0.00

To Date

07/27/2016

Direct ( HouseHold )

$7,704.38

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Affordable Rental Housing Under Way

Activity Description:

Repair of public housing developments with local match requirements in the FEMA PA program, including improvements to
mitigate risk of damage from future extreme weather events and increase resiliency to storms. This activity includes funds from
funding round 4, as well as any funds from funding round 5 that have not been extended beyond the 24-month expenditure limit
as part of GOSRs expenditure extension. This is an associated activity. Accomplishments and beneficiaries are reported in the
main activity.

Location Description:

Storm-damaged public housing in Schenectady, NY.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

Schenectady MatchPHA R4 - LMIActivity Title:

Project Number:

R4-Match

Project Title:

Non-Federal Share Match Program R4

$7,704.38$0.00Schenectady Municipal Housing Authority

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $7,673.38

$7,704.38$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$207,673.02

Low/Mod Town of Hempstead Housing Authority

Total Projected Budget from All Sources

Match Contributed

$207,673.02

$0.00

$0.00

$0.00

$207,673.02

$207,673.02

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-MatchPHA-THempstead-LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$31.00

$0.00

N/A

09/30/2022

$0.00

To Date

07/27/2016

Direct ( HouseHold )

$207,673.02

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Affordable Rental Housing Under Way

Activity Description:

Repair of public housing developments with local match requirements in the FEMA PA program, including improvements to
mitigate risk of damage from future extreme weather events and increase resiliency to storms. This activity includes funds from
funding round 4, as well as any funds from funding round 5 that have not been extended beyond the 24-month expenditure limit
as part of GOSRs expenditure extension. This is an associated activity. Accomplishments and beneficiaries are reported in the
main activity.

Location Description:

Storm-damaged public housing in Hempstead, NY and Oceanside, NY.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

THempstead MatchPHA R4 - LMIActivity Title:

Project Number:

R4-Match

Project Title:

Non-Federal Share Match Program R4

$207,673.02$0.00Town of Hempstead Housing Authority

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $207,642.02

$207,673.02$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$18,214.17

Low/Mod Ellenville (Village of) Housing Authority

Total Projected Budget from All Sources

Match Contributed

$18,214.17

$0.00

$0.00

$0.00

$18,214.17

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-MatchPHA-VEllenville-LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$5.47

$0.00

N/A

09/30/2022

$0.00

To Date

07/27/2016

Direct ( HouseHold )

$18,214.17

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Affordable Rental Housing Under Way

Activity Description:

Repair of public housing developments with local match requirements in the FEMA PA program, including improvements to
mitigate risk of damage from future extreme weather events and increase resiliency to storms. This activity includes funds from
funding round 4, as well as any funds from funding round 5 that have not been extended beyond the 24-month expenditure limit
as part of GOSRs expenditure extension. This is an associated activity. Accomplishments and beneficiaries are reported in the
main activity.

Location Description:

Storm-damaged public housing in Village of Ellenville, NY.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

VEllenville MatchPHA R4 - LMIActivity Title:

Project Number:

R4-Match

Project Title:

Non-Federal Share Match Program R4

$18,214.17$0.00Ellenville (Village of) Housing Authority

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $18,208.70

$18,214.17$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,298.98

Low/Mod Kaser (Village of) Housing Authority

Total Projected Budget from All Sources

Match Contributed

$1,298.98

$0.00

$0.00

$0.00

$1,298.98

$1,298.98

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-MatchPHA-VKaser-LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$5.47

$0.00

N/A

09/30/2022

$0.00

To Date

07/27/2016

Direct ( HouseHold )

$1,298.98

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Affordable Rental Housing Under Way

Activity Description:

Repair of public housing developments with local match requirements in the FEMA PA program, including improvements to
mitigate risk of damage from future extreme weather events and increase resiliency to storms. This activity includes funds from
funding round 4, as well as any funds from funding round 5 that have not been extended beyond the 24-month expenditure limit
as part of GOSRs expenditure extension. This is an associated activity. Accomplishments and beneficiaries are reported in the
main activity.

Location Description:

Storm-damaged public housing in Village of Kaser, NY.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

VKaser MatchPHA R4 - LMIActivity Title:

Project Number:

R4-Match

Project Title:

Non-Federal Share Match Program R4

$1,298.98$0.00Kaser (Village of) Housing Authority

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $1,293.51

$1,298.98$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,305.13

Low/Mod White Plains Housing Authority

Total Projected Budget from All Sources

Match Contributed

$1,305.13

$0.00

$0.00

$0.00

$1,305.13

$1,305.13

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-MatchPHA-WhitePlains-LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$5.47

$0.00

N/A

09/30/2022

$0.00

To Date

07/27/2016

Direct ( HouseHold )

$1,305.13

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Affordable Rental Housing Under Way

Activity Description:

Repair of public housing developments with local match requirements in the FEMA PA program, including improvements to
mitigate risk of damage from future extreme weather events and increase resiliency to storms. This activity includes funds from
funding round 4, as well as any funds from funding round 5 that have not been extended beyond the 24-month expenditure limit
as part of GOSRs expenditure extension. This is an associated activity. Accomplishments and beneficiaries are reported in the
main activity.

Location Description:

Storm-damaged public housing in White Plains, NY.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

White Plains MatchPHA R4 - LMIActivity Title:

Project Number:

R4-Match

Project Title:

Non-Federal Share Match Program R4

$1,305.13$0.00White Plains Housing Authority

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $1,299.66

$1,305.13$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

R4-PHARP / Public Housing Authority Investments R4Project # /

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$25,870.60

Low/Mod Binghamton Housing Authority

Total Projected Budget from All Sources

Match Contributed

$25,870.60

$0.00

$0.00

$0.00

$25,870.60

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-PHARP-Binghamton-LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

07/27/2016

Direct ( HouseHold )

$25,870.60

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Affordable Rental Housing Under Way

Binghamton PHARP R4 - LMIActivity Title:

Project Number:

R4-PHARP

Project Title:

Public Housing Authority Investments R4

$25,870.60$0.00Binghamton Housing Authority

$0.00     Program Funds Drawdown $25,870.60

$25,870.60$0.00Total Funds Expended

727

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Activity Description:

Repair of public housing developments with PHARP funds, including improvements to mitigate risk of damage from future
extreme weather events and increase resiliency to storms. This activity includes funds from funding round 4. This is an
associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

Storm-damaged public housing in Binghamton, NY.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$6,026,619.53

Low/Mod Freeport Public Housing Authority

Total Projected Budget from All Sources

Match Contributed

$6,026,619.53

$0.00

$0.00

$0.00

$6,026,619.53

$6,026,619.53

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-PHARP-Freeport-LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

07/27/2016

Direct ( HouseHold )

$6,026,619.53

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Affordable Rental Housing Under Way

Activity Description:

Repair of public housing developments with PHARP funds, including improvements to mitigate risk of damage from future
extreme weather events and increase resiliency to storms. This activity includes funds from funding round 4. This is an
associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

Storm-damaged public housing in Village of Freeport, NY.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

Freeport PHARP R4 - LMIActivity Title:

Project Number:

R4-PHARP

Project Title:

Public Housing Authority Investments R4

$6,026,619.53$0.00Freeport Public Housing Authority

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $6,026,619.53

$6,026,619.53$0.00Total Funds Expended

729

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$25,870.59

Low/Mod Long Beach Housing Authority

Total Projected Budget from All Sources

Match Contributed

$25,870.59

$0.00

$0.00

$0.00

$25,870.59

$25,870.59

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-PHARP-LongBeach-LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

07/27/2016

Direct ( HouseHold )

$25,870.59

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Affordable Rental Housing Under Way

Activity Description:

Repair of public housing developments with PHARP funds, including improvements to mitigate risk of damage from future
extreme weather events and increase resiliency to storms. This activity includes funds from funding round 4. This is an
associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

Storm-damaged public housing in Long Beach, NY.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

Long Beach PHARP R4 - LMIActivity Title:

Project Number:

R4-PHARP

Project Title:

Public Housing Authority Investments R4

$25,870.59$0.00Long Beach Housing Authority

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $25,870.59

$25,870.59$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$25,481.64

Low/Mod Town of Hempstead Housing Authority

Total Projected Budget from All Sources

Match Contributed

$25,481.64

$0.00

$0.00

$0.00

$25,481.64

$25,481.64

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-PHARP-THempstead-LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

07/27/2016

Direct ( HouseHold )

$25,481.64

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Affordable Rental Housing Under Way

Activity Description:

Repair of public housing developments with PHARP funds, including improvements to mitigate risk of damage from future
extreme weather events and increase resiliency to storms. This activity includes funds from funding round 4. This is an
associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

Storm-damaged public housing in Hempstead, NY and Oceanside, NY.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

THempstead PHARP R4 - LMIActivity Title:

Project Number:

R4-PHARP

Project Title:

Public Housing Authority Investments R4

$25,481.64$0.00Town of Hempstead Housing Authority

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $25,481.64

$25,481.64$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

R4-Rental / Rental Properties Program R4Project # /

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$276,093.68

Low/Mod New York State

Total Projected Budget from All Sources

Match Contributed

$276,093.68

$0.00

$0.00

$0.00

$276,093.68

$251,659.39

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-Rental-ARO-LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$267.28

$0.00

N/A

09/30/2022

$0.00

To Date

07/27/2016

Direct ( HouseHold )

$276,093.68

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Rental ARO R4 - LMIActivity Title:

Project Number:

R4-Rental

Project Title:

Rental Properties Program R4

$276,093.68$0.00New York State

$0.00     Program Funds Drawdown $275,826.40

$276,093.68$0.00Total Funds Expended
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Activity Description:

The NY Rising Affordable Rental Opportunity Program (ARO) is designed to assist storm-damaged rental properties to support
the creation of rental units affordable to LMI households. ARO may serve storm-damaged rental properties of any size including
owner-occupied two-family homes. Eligible applicants are residential rental property owners who provide housing opportunities
to low- and moderate-income households. This activity includes funds from funding round 4, as well as any funds from funding
round 5 that have not been extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension. This is
an associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

Areas impacted by Hurricane Sandy and Irene and Tropical Storm Lee with the majority located in Nassau and Suffolk
counties.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,627,688.55

Low/Mod Century Sunrise Redevelopment LLC

Total Projected Budget from All Sources

Match Contributed

$1,627,688.55

$0.00

$0.00

$0.00

$1,627,688.55

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-Rental-CenturySunrise-LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$24,759.73

$0.00

N/A

09/30/2022

$0.00

To Date

07/27/2016

Direct ( HouseHold )

$1,627,688.55

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Affordable Rental Housing Under Way

Activity Description:

The project will provide 104 housing units, 93 of which are for households earning up to 80 percent of AMI. Admission
preference will be given to households displaced by flooding during Tropical Storm Lee and the unnamed 2013 storms. This
activity captures expenditures, accomplishments, and beneficiaries associated with the LMI components of this project. This is
an associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The project will be located at 135-139 Baldwin St. in the Village of Johnson City, Broome County, NY.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

Century Sunrise R4 - LMIActivity Title:

Project Number:

R4-Rental

Project Title:

Rental Properties Program R4

$1,627,688.55$0.00Century Sunrise Redevelopment LLC

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $1,602,928.82

$1,627,688.55$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$200,577.93

Urgent Need Century Sunrise Redevelopment LLC

Total Projected Budget from All Sources

Match Contributed

$200,577.93

$0.00

$0.00

$0.00

$200,577.93

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-Rental-CenturySunrise-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

07/27/2016

Direct ( HouseHold )

$200,577.93

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Affordable Rental Housing Under Way

Activity Description:

The project will provide 104 housing units, 93 of which are for households earning up to 80 percent of AMI. Admission
preference will be given to households displaced by flooding during Tropical Storm Lee and the unnamed 2013 storms. This
activity captures expenditures, accomplishments, and beneficiaries associated with the UN components of this project. This is
an associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The project will be located at 135-139 Baldwin St. in the Village of Johnson City, Broome County, NY.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

Century Sunrise R4 - UNActivity Title:

Project Number:

R4-Rental

Project Title:

Rental Properties Program R4

$200,577.93$0.00Century Sunrise Redevelopment LLC

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $200,577.93

$200,577.93$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$4,602,405.02

Low/Mod Beacon Communities Development LLC

Total Projected Budget from All Sources

Match Contributed

$4,602,405.02

$0.00

$0.00

$0.00

$4,602,405.02

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-Rental-MeadowsAtMiddleSettlement-LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$642,850.80

$0.00

N/A

09/30/2022

$0.00

To Date

07/27/2016

Direct ( HouseHold )

$4,602,405.02

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Affordable Rental Housing Under Way

Activity Description:

The project will provide 93 housing units, 89 of which are for households earning up to 80 percent of AMI. This project will
replace affordable senior housing damaged by flooding in the 2013 Covered Storms. This activity captures expenditures,
accomplishments, and beneficiaries associated with the LMI components of this project. This is an associated activity.
Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The project will be located in New Hartford in Oneida County, NY.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

Meadows at Middle Settlement R4 - LMIActivity Title:

Project Number:

R4-Rental

Project Title:

Rental Properties Program R4

$4,602,405.02$0.00Beacon Communities Development LLC

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $3,959,554.22

$4,602,405.02$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$191,760.16

Urgent Need Beacon Communities Development LLC

Total Projected Budget from All Sources

Match Contributed

$191,760.16

$0.00

$0.00

$0.00

$191,760.16

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-Rental-MeadowsAtMiddleSettlement-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$191,759.15

$0.00

N/A

09/30/2022

$0.00

To Date

07/27/2016

Direct ( HouseHold )

$191,760.16

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Affordable Rental Housing Under Way

Activity Description:

The project will provide 93 housing units, 89 of which are for households earning up to 80 percent of AMI. This project will
replace affordable senior housing damaged by flooding in the 2013 Covered Storms. This activity captures expenditures,
accomplishments, and beneficiaries associated with the UN components of this project. This is an associated activity.
Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The project will be located in New Hartford in Oneida County, NY.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

Meadows at Middle Settlement R4 - UNActivity Title:

Project Number:

R4-Rental

Project Title:

Rental Properties Program R4

$191,760.16$0.00Beacon Communities Development LLC

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $1.01

$191,760.16$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$4,430,449.00

Low/Mod Georgica Green Ventures, LLC

Total Projected Budget from All Sources

Match Contributed

$4,430,449.00

$0.00

$0.00

$0.00

$4,430,449.00

$4,430,449.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-Rental-Riverhead-LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

07/27/2016

Direct ( HouseHold )

$4,430,449.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Affordable Rental Housing Under Way

Activity Description:

The project will be a mixed-use development consisting of 115 units and 14,000 square feet of street-front retail. The current
affordability mix assumes most units affordable to residents at 60 percent of the AMI and below and 10 to 15 percent of the
units affordable to moderate-income residents between 80 and 90 percent of the AMI. This activity captures expenditures,
accomplishments, and beneficiaries associated with the LMI components of this project. This is an associated activity.
Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The project will be located in the scenic downtown district of Riverhead.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

Riverhead R4 - LMIActivity Title:

Project Number:

R4-Rental

Project Title:

Rental Properties Program R4

$4,430,449.00$0.00Georgica Green Ventures, LLC

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $4,430,449.00

$4,430,449.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,399,038.16

Urgent Need Georgica Green Ventures, LLC

Total Projected Budget from All Sources

Match Contributed

$1,399,038.16

$0.00

$0.00

$0.00

$1,399,038.16

$1,399,038.16

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-Rental-Riverhead-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

07/27/2016

Direct ( HouseHold )

$1,399,038.16

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Affordable Rental Housing Under Way

Activity Description:

The project will be a mixed-use development consisting of 115 units and 14,000 square feet of street-front retail. The current
affordability mix assumes most units affordable to residents at 60 percent of the AMI and below and 10 to 15 percent of the
units affordable to moderate-income residents between 80 and 90 percent of the AMI. This activity captures expenditures,
accomplishments, and beneficiaries associated with the UN components of this project. This is an associated activity.
Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The project will be located in the scenic downtown district of Riverhead.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

Riverhead R4 - UNActivity Title:

Project Number:

R4-Rental

Project Title:

Rental Properties Program R4

$1,399,038.16$0.00Georgica Green Ventures, LLC

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $1,399,038.16

$1,399,038.16$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$169,353.12

Low/Mod Community Preservation Corporation

Total Projected Budget from All Sources

Match Contributed

$169,353.12

$0.00

$0.00

$0.00

$169,353.12

$61,356.64

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-Rental-SPARC-LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

07/27/2016

Direct ( HouseHold )

$169,353.12

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Affordable Rental Housing Under Way

Activity Description:

Assisting in the administration of the Small ProjectAffordable Rental Construction Program. The project anticipates making
mutliple awards to developers across New York state to building affordable rental projects of no less than 8 units and no more
than 20 units. This activity includes funds from funding round 4, as well as any funds from funding round 5 that have not been
extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension. This is an associated activity.
Accomplishments and beneficiaries are reported in the main activity.

Location Description:

Sites to be determined in Federal Disaster declared counties for Superstorm Sandy, Hurricante Irene, and Tropical Storm Lee
throughout the State of New York.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

SPARC R4 - LMIActivity Title:

Project Number:

R4-Rental

Project Title:

Rental Properties Program R4

$169,353.12$0.00Community Preservation Corporation

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $169,353.12

$169,353.12$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

R4-Single Family Housing / Recreate NY Smart Home RepairProject # /

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$294.44

Urgent Need New York State

Total Projected Budget from All Sources

Match Contributed

$294.44

$0.00

$0.00

$0.00

$294.44

$294.44

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-HSG-MHCRPHomeownerAssistance-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

07/27/2016

Direct ( HouseHold )

$294.44

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Homeownership Assistance (with waiver only) Under Way

MHCRP Homeowner Assistance R4 - UNActivity Title:

Project Number:

R4-Single Family Housing

Project Title:

Recreate NY Smart Home Repair & Reconstruction

$294.44$0.00New York State

$0.00     Program Funds Drawdown $294.44

$294.44$0.00Total Funds Expended
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Activity Description:

The Program will provide qualified applicants with funds to cover 100 percent of down payment and closing costs determined to
be necessary and reasonable to enter into a contract for sale. Where the monthly housing cost exceeds 30 percent of the
applicants gross income, the Program may provide assistance to pay the principal balance. This option is available to owner-
occupants and renters. This activity includes funds from funding round 4 that have not been extended beyond the 24-month
expenditure limit as part of GOSRs expenditure extension. This is an associated activity. Accomplishments and beneficiaries
are reported in the main activity.

Location Description:

1 Ba Mar Drive, Stony Point, NY.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$696,540.95

Low/Mod New York State

Total Projected Budget from All Sources

Match Contributed

$696,540.95

$0.00

$0.00

$0.00

$696,540.95

$696,540.95

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-HSG-MHCRPHousingIncentives-LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$4,234.63

$0.00

N/A

09/30/2022

$0.00

To Date

07/27/2016

 (  )

$696,540.95

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Housing incentives to encourage resettlement Under Way

Activity Description:

The Manufactured Home Community Resiliency (MHCR) Program will offer all applicants to the MHCR Program a combination
of the following Housing Incentive types: Moving Assistance (MA), Rental Assistance (RA), and Manufactured Home
Replacement Assistance (MHRA). The Program expects to provide all applicants with MA in conjunction with either Rental
Assistance or Manufactured Home Replacement Assistance. In addition, applicants who elect not to benefit from RA or MHRA
may benefit from a MA in conjunction with Homeownership Assistance (HA), detailed in a separate MHCR DRGR activity. The
RA solution will provide qualified applicants with 42 months of rental payments based on the fair market rent for the area they
are relocating to. This option is available to owner-occupants and renters. The MHRA solution will provide applicants with
replacement manufactured homes to be placed on land outside the floodplain that is either purchased by the applicant or within
another manufactured home community. This option is available to owner-occupants and absentee owners. The MA solution
will provide applicants with a one-time payment for storage and moving costs substantially similar to benefits offered by the
Federal Highway Administration Uniform Relocation Assistance. The MHCR program expects to provide MA to all 84
applicants, consisting of 76 owners and 8 tenants, of which the Program expects to provide 43 applicants (30 LMI/13UN) with
RA, 37 applicants (24 LMI/13 UN) with MHRA, and the remaining 4 applicants with assistance detailed in the HA DRGR
activity. This is an associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

1 Ba Mar Drive, Stony Point, NY.

MHCRP Housing Incentives R4 - LMIActivity Title:

Project Number:

R4-Single Family Housing

Project Title:

Recreate NY Smart Home Repair & Reconstruction

$696,540.95$0.00New York State

$0.00     Program Funds Drawdown $692,306.32

$696,540.95$0.00Total Funds Expended
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This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$5,953.01

Urgent Need New York State

Total Projected Budget from All Sources

Match Contributed

$5,953.01

$0.00

$0.00

$0.00

$5,953.01

$5,953.01

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-HSG-MHCRPHousingIncentives-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

07/27/2016

 (  )

$5,953.01

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Housing incentives to encourage resettlement Under Way

Activity Description:

The Manufactured Home Community Resiliency (MHCR) Program will offer all applicants to the MHCR Program a combination
of the following Housing Incentive types: Moving Assistance (MA), Rental Assistance (RA), and Manufactured Home
Replacement Assistance (MHRA). The Program expects to provide all applicants with MA in conjunction with either Rental
Assistance or Manufactured Home Replacement Assistance. In addition, applicants who elect not to benefit from RA or MHRA
may benefit from a MA in conjunction with Homeownership Assistance (HA), detailed in a separate MHCR DRGR activity. The
RA solution will provide qualified applicants with 42 months of rental payments based on the fair market rent for the area they
are relocating to. This option is available to owner-occupants and renters. The MHRA solution will provide applicants with
replacement manufactured homes to be placed on land outside the floodplain that is either purchased by the applicant or within
another manufactured home community. This option is available to owner-occupants and absentee owners. The MA solution
will provide applicants with a one-time payment for storage and moving costs substantially similar to benefits offered by the
Federal Highway Administration Uniform Relocation Assistance. The MHCR program expects to provide MA to all 84
applicants, consisting of 76 owners and 8 tenants, of which the Program expects to provide 43 applicants (30 LMI/13UN) with
RA, 37 applicants (24 LMI/13 UN) with MHRA, and the remaining 4 applicants with assistance detailed in the HA DRGR
activity. This is an associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

1 Ba Mar Drive, Stony Point, NY

MHCRP Housing Incentives R4 - UNActivity Title:

Project Number:

R4-Single Family Housing

Project Title:

Recreate NY Smart Home Repair & Reconstruction

$5,953.01$0.00New York State

$0.00     Program Funds Drawdown $5,953.01

$5,953.01$0.00Total Funds Expended
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This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

R5-Admin / Administration R5Project # /

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$11,277,998.62

N/A New York State

Total Projected Budget from All Sources $11,277,998.62

($1,657,874.39)

$14,779,090.72

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5-Admin

($1,657,874.39)

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

N/A

09/30/2022

($1,657,874.39)

To Date

01/10/2017

 (  )

$11,277,998.62

Responsible Organization:

Administration Under Way

General Administration R5Activity Title:

Project Number:

R5-Admin

Project Title:

Administration R5

($1,657,874.39)     Program Funds Drawdown $11,277,998.62
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Match Contributed $0.00

$0.00

$10,171,626.95

Program Income Received $0.00

$0.00

Most Impacted and Distressed Expended ($1,495,236.92)

Activity Description:

The Governors Office of Storm Recovery (GOSR) of the Housing Trust Fund Corporation has continued to support the
necessary staff resources to administer the CDBGDR program for New York State. GOSR maintains a staff, office space, and
intake center facilities in New York City, Albany, and multiple locations throughout Long Island to carry out its recovery
activities. GOSRs activities include general management, oversight, monitoring, and coordination of planning activities and
programs. Additionally, GOSR expenditures included payments for payroll, taxes and insurance, travel, monitoring, and other
related costs. GOSR also covers the costs of facilities, office supplies, and equipment through administrative funds.This activity
includes funds from funding round 5 that have not been extended beyond the 24-month expenditure limit as part of GOSRs
expenditure extension. This is an associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

Areas impacted by Hurricanes Sandy and Irene and Tropical Storm Lee.

The budget for this activity was revised. The MID budget for this activity was revised.This is an associated activity. Please refer
to the main activity for the activity progress narrative. During the quarter, GOSR made voucher revisions to correct DRGR
activity allocations.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$11,277,998.62($1,657,874.39)New York State

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$11,277,998.62($1,657,874.39)Total Funds Expended

R5-Buyout / Buyout and Acquisition R5Project # /

Grantee Activity Number:

Activity Status:

R5-BOH-AQU-AFFORDABLEHOUSING-LMI

Activitiy Category:

Acquisition - buyout of residential properties Under Way

Acquisition for Affordable Housing - R5 - LMIActivity Title:

Project Number:

R5-Buyout

Project Title:

Buyout and Acquisition R5
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Projected Start Date:

Benefit Type:

Overall

$33,623.01

Low/Mod New York State

Total Projected Budget from All Sources

Match Contributed

$33,623.01

$0.00

$0.00

$0.00

$36,136.62

$33,623.01

Total Budget

National Objective:

     Program Income Drawdown

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

01/10/2017

Direct ( HouseHold )

$33,623.01

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Activity Description:

Voluntary acquisition of properties in high hazard areas to develop additional affordable housing units. This activity includes
funds from funding round 5 that have not been extended beyond the 24-month expenditure limit as part of GOSRs expenditure
extension. This is an associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

Areas impacted by Hurricanes Sandy and Irene and Tropical Storm Lee with particular emphasis on Nassau, Suffolk, and parts
of Staten Island.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

$33,623.01$0.00New York State

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $33,623.01

$33,623.01$0.00Total Funds Expended
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No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

R5-ComRecon / Community Reconstruction R5Project # /

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$136,468.62

Urgent Need Village of Amityville

Total Projected Budget from All Sources

Match Contributed

$136,468.62

$0.00

$0.00

$0.00

$137,045.42

$136,468.62

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5-CR-AmityvilleStrmSwrRdwayDrainImprov-PI-
UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

01/10/2017

Area (  )

$136,468.62

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

AmityvilleStrmSwrRdwayDrainImprov CR-R5Activity Title:

Project Number:

R5-ComRecon

Project Title:

Community Reconstruction R5

$136,468.62$0.00Village of Amityville

$0.00     Program Funds Drawdown $136,468.62

$136,468.62$0.00Total Funds Expended
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This project will consist of the design and construction of improvements to storm sewers in the Village of Amityville.This activity
includes funds from funding round 5 that have not been extended beyond the 24-month expenditure limit as part of GOSRs
expenditure extension. This is an associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The community of Amityville in Nassau County. The GEOIDS for the project include 361031236003, 361031238012,
361031238022, 361031236002, 361031236001, 361031238013, 361031238011, 361031238021.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$41,607.80

Urgent Need Town of Babylon NY

Total Projected Budget from All Sources

Match Contributed

$41,607.80

$0.00

$0.00

$0.00

$42,635.27

$41,607.80

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5-CR-BabylonCarllsRiver-PI-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

01/10/2017

Area (  )

$41,607.80

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

The Village of Babylon Carlls River Tributary project will allow for a comprehensive watershed engineering study followed by
the implementation of improvements identified. This activity includes funds from funding round 5 that have not been extended
beyond the 24-month expenditure limit as part of GOSRs expenditure extension. This is an associated activity.
Accomplishments and beneficiaries are reported in the main activity.

Location Description:

Census Tracts: 122403 (Block group 2), 122404 (1,2), 122406 (1,2,3), 122501 (1,2,3), 122502 (1,2,3), 122601 (1,2,3), 122602
(1,2), 122603 (1,2,3,4), 122704 (1,2), 122705 (1,2), 122706 (1,2,3), 122707 (1,2), 122801 (1,2,3,4), 122802 (1,2), 122901
(1,2,3,4), 122902 (1,2,3), 123001 (1,2,3,4), 123002 (1,2,3), 123101 (1,2,3), 123102 (1,2,3), 124300 (1,2,3,4,5), 124401 (1,2,3),
124402 (1,2), 124500 (1,2,3,4), 124601 (1,2,3), 124602 (1,2,3,4)

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

Village of Babylon Carlls River Tributary CR-R5Activity Title:

Project Number:

R5-ComRecon

Project Title:

Community Reconstruction R5

$41,607.80$0.00Town of Babylon NY

$0.00     Program Funds Drawdown $41,607.80

$41,607.80$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$8,511.62

Urgent Need Town of Babylon

Total Projected Budget from All Sources

Match Contributed

$8,511.62

$0.00

$0.00

$0.00

$8,511.62

$8,511.62

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5-CR-BabylonGilgoPotableWater-PI-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

01/10/2017

Area (  )

$8,511.62

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

The Town of Babylon is requesting CDBG-DR funds to minimize the distance between fire wells and residential structures and
increasing the resiliency of West Gilgos community water supply system by installing six drafting wells in Gilgo. This is an
associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The Census Designated Place of Gilgo, NY.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

BabylonGilgoPotableWater CR-R5Activity Title:

Project Number:

R5-ComRecon

Project Title:

Community Reconstruction R5

$8,511.62$0.00Town of Babylon

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $8,511.62

$8,511.62$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$505.04

Urgent Need Town of Babylon

Total Projected Budget from All Sources

Match Contributed

$505.04

$0.00

$0.00

$0.00

$505.04

$505.04

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5-CR-BabylonOakBeachShoreStab-PI-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

01/10/2017

Area (  )

$505.04

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

The Town of Babylon is requesting CDBG-DR funds to reduce storm damage from storm surge for residences and
infrastructure on which they rely by strengthening the shoreline stabilizations structure such as bulkheading, fire jetties,
beaches, dunes, and revetments.This activity includes funds from funding round 5 that have not been extended beyond the 24-
month expenditure limit as part of GOSRs expenditure extension. This is an associated activity. Accomplishments and
beneficiaries are reported in the main activity.

Location Description:

The Census Designated Place of Oak Beach-Captree, NY.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

BabylonOakBeachShoreStab CR-R5Activity Title:

Project Number:

R5-ComRecon

Project Title:

Community Reconstruction R5

$505.04$0.00Town of Babylon

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $505.04

$505.04$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$26,480.96

Urgent Need Town of Babylon NY

Total Projected Budget from All Sources

Match Contributed

$26,480.96

$0.00

$0.00

$0.00

$27,508.43

$26,480.96

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5-CR-BabylonWestGilgoEmergFixedGen-PF-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

01/10/2017

Area (  )

$26,480.96

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

This project will consist of the purchase and installation of permanent diesel, propane and natural gas generators at critical
community facilities within the Village of Babylon and the West Gilgo to Captree community.This activity includes funds from
funding round 5 that have not been extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension.
This is an associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The Town of Babylon in Suffolk County. The GEOIDS for the project include: 361031245001, 361031246021, 361031246011,
361031246012, 361031246022, 361031245002, 361031245003, 361031246023, 361031246013, 361031244023,
361031246024, 361031245004.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

Village Babylon Emergency Fixed Generators CR-
R5

Activity Title:

Project Number:

R5-ComRecon

Project Title:

Community Reconstruction R5

$26,480.96$0.00Town of Babylon NY

$0.00     Program Funds Drawdown $26,480.96

$26,480.96$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$64,367.95

Urgent Need Dormitory Authority of the State of New York

Total Projected Budget from All Sources

Match Contributed

$64,367.95

$0.00

$0.00

$0.00

$65,019.66

$64,367.95

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5-CR-BackupPwrforCriticalFaclts-PF-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

01/10/2017

Area (  )

$64,367.95

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

This activity involves the design and installation of a permanent, fuel-powered generator at the Department of Public Works
garage and Village Town Hall.This activity includes funds from funding round 5 that have not been extended beyond the 24-
month expenditure limit as part of GOSRs expenditure extension. This is an associated activity. Accomplishments and
beneficiaries are reported in the main activity.

Location Description:

The Census Designated Place of the Village of Suffern, NY.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

BackupPwrforCriticalFaclts CR-R5Activity Title:

Project Number:

R5-ComRecon

Project Title:

Community Reconstruction R5

$64,367.95$0.00Dormitory Authority of the State of New York (DASNY)

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $64,367.95

$64,367.95$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$12,115.57

Low/Mod Town of Wallkill

Total Projected Budget from All Sources

Match Contributed

$12,115.57

$0.00

$0.00

$0.00

$12,704.85

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5-CR-BackupPwrforCriticalInfra-PF-LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

01/10/2017

Area (  )

$12,115.57

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

This project will consist of the design, purchase, and installation of approximately 16 solar-powered traffic signals with a
redundant backup power source which will provide uninterrupted power to signals near the intersection of State Route 211 and
State Route 17.This activity includes funds from funding round 5 that have not been extended beyond the 24-month
expenditure limit as part of GOSRs expenditure extension. This is an associated activity. Accomplishments and beneficiaries
are reported in the main activity.

Location Description:

The Town of Wallkill in Orange County. The GEOIDs for the project include: 360710011001, 360710012001, 360710013001,
360710016001, 360710015001, 360710112001, 360710151001, 360710151002, 360710113002, 360710114002,
360710111012, 360710112002, 360710015002, 360710016002, 360710013002, 360710012002, 360710011002,
360710011003, 360710016003, 360710015003, 360710112003, 360710114003, 360710113003, 360710151003,
360710151004, 360710113004, 360710016004, 360710016004, 360710110004, 360710011004, 360710113005,
360710151005, 360710151006.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

BackupPwrforCriticalInfra CR-R5Activity Title:

Project Number:

R5-ComRecon

Project Title:

Community Reconstruction R5

$12,115.57$0.00Town of Wallkill

$0.00     Program Funds Drawdown $12,115.57

$12,115.57$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$17,745.83

Urgent Need Dormitory Authority of the State of New York

Total Projected Budget from All Sources

Match Contributed

$17,745.83

$0.00

$0.00

$0.00

$18,404.18

$17,745.83

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5-CR-BaldwinEsplanade-PI-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

01/10/2017

Area (  )

$17,745.83

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

This project includes the design and construction of improvements to the waterfront area of Baldwin Park. This activity includes
funds from funding round 5 that have not been extended beyond the 24-month expenditure limit as part of GOSRs expenditure
extension. This is an associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The Community of Baldwin and Baldwin Harbor in Nassau County. The GEOIDS for the project include
360594129001,360594135001,360594136001,360594137001,360594138031,360594138041,360594129002,360594135002,3
60594136002,360594137002,360594138032,360594138042,360594129003,360594135003,360594136003,360594137003,36
0594138033,360594138043,360594129004,360594135004,360594136004,360594137004,360594138034,360594135005,360
594136005,360594137005,360594135006

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

BaldwinParkEsplanade CR-R5Activity Title:

Project Number:

R5-ComRecon

Project Title:

Community Reconstruction R5

$17,745.83$0.00Dormitory Authority of the State of New York (DASNY)

$0.00     Program Funds Drawdown $17,745.83

$17,745.83$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$16,946.95

Urgent Need Nassau County DPW

Total Projected Budget from All Sources

Match Contributed

$16,946.95

$0.00

$0.00

$0.00

$17,753.75

$16,946.95

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5-CR-BarnumHarborDrainageImprove-PI-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

01/10/2017

Area (  )

$16,946.95

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

This project is a two phased project. Phase I will include the development of a drainage improvement study which will identify
drainage infrastructure upgrades. Phase II will include the design and construction of drainage infrastructure upgrades identified
in the Phase I study. This activity includes funds from funding round 5 that have not been extended beyond the 24-month
expenditure limit as part of GOSRs expenditure extension. This is an associated activity. Accomplishments and beneficiaries
are reported in the main activity.

Location Description:

The communities of Barnum Island and Harbor Isle in Nassau County. The GEOIDS for the project include: 360594162011,
360594162012, 360594162013, 360594162021.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

Barnum/Harbor Drainage Improvement Study CR-
R5

Activity Title:

Project Number:

R5-ComRecon

Project Title:

Community Reconstruction R5

$16,946.95$0.00Nassau County DPW

$0.00     Program Funds Drawdown $16,946.95

$16,946.95$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$13,997.12

Low/Mod The City of New York

Total Projected Budget from All Sources

Match Contributed

$13,997.12

$0.00

$0.00

$0.00

$15,056.38

$13,997.12

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5-CR-Beach108StreetscapeImprovements-PI-LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

01/10/2017

Area (  )

$13,997.12

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

This project will fully reconstruct Beach 108 St. from Beach Channel Drive to Shore Front Parkway. This activity includes funds
from funding round 5 that have not been extended beyond the 24-month expenditure limit as part of GOSRs expenditure
extension. This is an associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The Community of Rockaway West in Queens County. GEOID's for this project include 360810938001, 360810942011,
360810938002, and 360810938003.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

Beach108StreetscapeImprovements CR-R5Activity Title:

Project Number:

R5-ComRecon

Project Title:

Community Reconstruction R5

$13,997.12$0.00The City of New York

$0.00     Program Funds Drawdown $13,997.12

$13,997.12$0.00Total Funds Expended

775

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

776

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$49,418.53

Urgent Need Nassau County DPW

Total Projected Budget from All Sources

Match Contributed

$49,418.53

$0.00

$0.00

$0.00

$50,225.33

$49,418.53

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5-CR-BeechStCompleteStsDrainImprov-PI-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

01/10/2017

Area (  )

$49,418.53

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

Nassau County is Requesting CDBG-DR funds to study drainage conditions along Beech St and then to implement Drainage
improvements based on the findings in the study. This activity includes funds from funding round 5 that have not been extended
beyond the 24-month expenditure limit as part of GOSRs expenditure extension. This is an associated activity.
Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The Communities of East Atlantic Beach and Atlantic Beach Estates. The GEOIDs for the project include: 360594163000,
360594164000, 360594165000, 360594166000.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

BeechStCompleteStsDrainImprov-CR-R5Activity Title:

Project Number:

R5-ComRecon

Project Title:

Community Reconstruction R5

$49,418.53$0.00Nassau County DPW

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $49,418.53

$49,418.53$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

778
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$76,378.71

Low/Mod Schoharie County

Total Projected Budget from All Sources

Match Contributed

$76,378.71

$0.00

$0.00

$0.00

$76,969.06

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5-CR-BlenheimMuni-AQPF-LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$37,050.00

$0.00

N/A

09/30/2022

$0.00

To Date

01/10/2017

Area (  )

$76,378.71

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

The County of Schoharie is requesting funding to design and construct a Municipal Complex for the Town of Blenheim. This
project would house the Fire Department, Emergency Operation Center (EOC), Town Hall, Highway Department and an
emergency shelter. The building would be constructed outside of the flood plain in a centralized location. At least one property
will be acquired to complete this activity. This activity includes funds from funding round 5 that have not been extended beyond
the 24-month expenditure limit as part of GOSRs expenditure extension. This is an associated activity. Accomplishments and
beneficiaries are reported in the main activity.

Location Description:

Census Tract 740600 (Block group 2)

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

BlenheimMuni CR-R5Activity Title:

Project Number:

R5-ComRecon

Project Title:

Community Reconstruction R5

$76,378.71$0.00Schoharie County

$0.00     Program Funds Drawdown $39,328.71

$76,378.71$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

780
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$183,895.78

Urgent Need Dormitory Authority of the State of New York

Total Projected Budget from All Sources

Match Contributed

$183,895.78

$0.00

$0.00

$0.00

$184,567.43

$183,895.78

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5-CR-BreezyPtStrmwaterDrainageImprov-PI-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

01/10/2017

Area (  )

$183,895.78

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

The proposed project involves implementing stormwater management measures at three facilities, Breezy Point ball fields and
parking lots, Roxbury ball fields and parking lots, and Breezy Point residential area. This activity includes funds from funding
round 5 that have not been extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension. This is
an associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The neighborhood of Breezy Point in Queens County. The GEOIDs for the project are: 360810916014, 360810916013,
360810916011, 360810916012, 360810918001, 360810916021.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

BreezyPtStormwaterDrainageImprovement CR-R5Activity Title:

Project Number:

R5-ComRecon

Project Title:

Community Reconstruction R5

$183,895.78$0.00Dormitory Authority of the State of New York (DASNY)

$0.00     Program Funds Drawdown $183,895.78

$183,895.78$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$139,596.81

Urgent Need Town of Union

Total Projected Budget from All Sources

Match Contributed

$139,596.81

$0.00

$0.00

$0.00

$140,194.17

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5-CR-BrixiusCrkStreamBnkRestoration-PI-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

01/10/2017

Area (  )

$139,596.81

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

This project will consist of the construction of stream bank restoration improvements on Brixius Creek.This activity includes
funds from funding round 5 that have not been extended beyond the 24-month expenditure limit as part of GOSRs expenditure
extension. This is an associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The Town of Union in Broome County. The GEOIDS for this project include 360070132021, 360070134001,
360070133044,360070133045

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

BrixiusCrkStreamBnkRestoration CR-R5Activity Title:

Project Number:

R5-ComRecon

Project Title:

Community Reconstruction R5

$139,596.81$0.00Town of Union

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $139,596.81

$139,596.81$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$61,205.16

Urgent Need Dormitory Authority of the State of New York

Total Projected Budget from All Sources

Match Contributed

$61,205.16

$0.00

$0.00

$0.00

$61,876.81

$61,205.16

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5-CR-BroadChannelResiliencyImprov-PF-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

01/10/2017

Area (  )

$61,205.16

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

This project includes the construction of resiliency improvements to three community facilities in Broad Channel.This activity
includes funds from funding round 5 that have not been extended beyond the 24-month expenditure limit as part of GOSRs
expenditure extension. This is an associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The community of Broad Channel in Queens County. The GEOIDs for the project include: 360811072011.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

BroadChannelResiliencyImprovements CR-R5Activity Title:

Project Number:

R5-ComRecon

Project Title:

Community Reconstruction R5

$61,205.16$0.00Dormitory Authority of the State of New York (DASNY)

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $61,205.16

$61,205.16$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$9,341.20

Urgent Need Dormitory Authority of the State of New York

Total Projected Budget from All Sources

Match Contributed

$9,341.20

$0.00

$0.00

$0.00

$10,012.85

$9,341.20

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5-CR-BroadChannelVolunteerFireDeptImprov-PF-
UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

01/10/2017

Area (  )

$9,341.20

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

DASNY will construct a new firehouse on Cross Bay Boulevard. This activity includes funds from funding round 5 that have not
been extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension. This is an associated activity.
Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The community of Broad Channel in Queens County. The GEOIDs for the project include: 360811072011 and 360811072020.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

BroadChannelVolunteerFireDeptImprov CR-R5Activity Title:

Project Number:

R5-ComRecon

Project Title:

Community Reconstruction R5

$9,341.20$0.00Dormitory Authority of the State of New York (DASNY)

$0.00     Program Funds Drawdown $9,341.20

$9,341.20$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

788
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$13,504.66

Urgent Need Town of Olive

Total Projected Budget from All Sources

Match Contributed

$13,504.66

$0.00

$0.00

$0.00

$14,089.96

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5-CR-BushkillStreamRehab-PI-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

01/10/2017

Area (  )

$13,504.66

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

The Town of Olive will implement recommendations, based on an HH study, for improvements to the fortification of creek
banks, sediment and debris removal from the three affected creeks, stream bank restoration, and riparian barrier repair and/or
construction. This activity includes funds from funding round 5 that have not been extended beyond the 24-month expenditure
limit as part of GOSRs expenditure extension. This is an associated activity. Accomplishments and beneficiaries are reported in
the main activity.

Location Description:

Census Tract: 951000, Block Group 3

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

BushkillStreamRehab CR-R5Activity Title:

Project Number:

R5-ComRecon

Project Title:

Community Reconstruction R5

$13,504.66$0.00Town of Olive

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $13,504.66

$13,504.66$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$174,001.49

Low/Mod The City of New York

Total Projected Budget from All Sources

Match Contributed

$174,001.49

$0.00

$0.00

$0.00

$175,060.75

$174,001.49

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5-CR-BusinessPREP-ED-LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

01/10/2017

Area (  )

$174,001.49

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Econ. development or recovery activity that creates/retains Under Way

Activity Description:

The City of New York will implement a program that provides opportunities and resources for small business owners that were
impacted by Superstorm Sandy to better prepare for future emergencies and enhance the resiliency of their operations, assets,
and physical space. This activity includes funds from funding round 5 that have not been extended beyond the 24-month
expenditure limit as part of GOSRs expenditure extension. This is an associated activity. Accomplishments and beneficiaries
are reported in the main activity.

Location Description:

The activity will take place within five of the New York Rising Community Reconstruction program committee areas. The
committee areas include: Gerritsen Beach and Sheepshead Bay, Gravesend and Bensonhurst, Howard Beach, Southern
Brooklyn Peninsula, and Lower Manhattan.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

BusinessPREP CR-R5Activity Title:

Project Number:

R5-ComRecon

Project Title:

Community Reconstruction R5

$174,001.49$0.00The City of New York

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $174,001.49

$174,001.49$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

792
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$48,170.78

Low/Mod Dormitory Authority of the State of New York

Total Projected Budget from All Sources

Match Contributed

$48,170.78

$78,794.30

$0.00

$0.00

$126,965.08

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5-CR-CAmsterdamGEN-PF-LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$78,794.30

To Date

01/10/2017

 (  )

$48,170.78

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

DASNY will purchase and install back-up power generators at three sites in the City of Amsterdam including City Hall, the
Department of Public Works Garage, and the William H. Barkley Magnet School.This activity includes funds from funding round
5 that have not been extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension. This is an
associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The City of Amsterdam in Montgomery County. The GEOIDs for the project include 360570702001, 360570703001,
360570704001, 360570705001, 360570706001, 360570709001, 360570702002, 360570703002, 360570704002,
360570705002, 360570706002, 360570708002.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

MaintainPwrCritCityBuildEmerSheltCAmstrdmLMI
CR-R5

Activity Title:

Project Number:

R5-ComRecon

Project Title:

Community Reconstruction R5

$48,170.78$0.00Dormitory Authority of the State of New York (DASNY)

$0.00     Program Funds Drawdown $48,170.78

$48,170.78$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$56,823.24

Low/Mod City of Amsterdam

Total Projected Budget from All Sources

Match Contributed

$56,823.24

$0.00

$0.00

$0.00

$57,408.54

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5-CR-CAmsterdamRte5StormWaterRecon-PI-LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

01/10/2017

Area (  )

$56,823.24

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

This activity involves the reconstruction of storm sewer and sanitary sewer infrastructure along a portion of Route 5. Based on
the expected existing pipe and manhole materials, the proposed construction work will involve replacement of approximately 12
sanitary sewer manholes, replacement of one storm sewer catch basin, installation of approximately 100 feet of new storm
sewer pipe and lining of approximately 3,500 feet of sanitary sewer pipe. Additionally, the sanitary sewer manholes in the flood
damaged area will receive new water-tight frames and covers to prevent flood waters from entering the sanitary sewer system.
This activity includes funds from funding round 5 that have not been extended beyond the 24-month expenditure limit as part of
GOSRs expenditure extension. This is an associated activity. Accomplishments and beneficiaries are reported in the main
activity.

Location Description:

The City of Amsterdam in Montgomery County. The GEOIDS for the project include: 36057074001 and 36057074002.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

City of Amsterdam Route 5 Storm Water CR-R5Activity Title:

Project Number:

R5-ComRecon

Project Title:

Community Reconstruction R5

$56,823.24$0.00City of Amsterdam

$0.00     Program Funds Drawdown $56,823.24

$56,823.24$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$5,775.08

Urgent Need Ulster County

Total Projected Budget from All Sources

Match Contributed

$5,775.08

$0.00

$0.00

$0.00

$6,345.24

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5-CR-CarmineLibertaBrdge-PI-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

01/10/2017

Area (  )

$5,775.08

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

Ulster County will purchase materials required for bridge construction materials and the replacement of a twelve-inch water
main that will span a newly-constructed replacement bridge over the Wallkill River. Funding will be also be used to support the
purchase of materials to reconstruct the bridge structure itself. This activity includes funds from funding round 5 that have not
been extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension. This is an associated activity.
Accomplishments and beneficiaries are reported in the main activity.

Location Description:

Ulster County. The GEOIDS for the project include 361119533001, 361119534001, 361119535001, 361119542001,
361119533002, 361119534002, 361119535002, 361119542002, 361119533003, 361119534003, 361119535003,
361119542003, 361119534004, 361119542004

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

CarmineLibertaBrdge CR-R5Activity Title:

Project Number:

R5-ComRecon

Project Title:

Community Reconstruction R5

$5,775.08$0.00Ulster County

$0.00     Program Funds Drawdown $5,775.08

$5,775.08$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$298,652.05

Urgent Need Catholic Charities Brooklyn and Queens

Total Projected Budget from All Sources

Match Contributed

$298,652.05

$0.00

$0.00

$0.00

$299,242.15

$298,652.05

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5-CR-CatholicCharitiesBrklynQns-PS-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

01/09/2019

$0.00

To Date

01/10/2017

Area (  )

$298,652.05

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Public services Under Way

Activity Description:

The Catholic Charities of Brooklyn and Queens will provide the following services in the NY Rising Community Center to be
located in Howard Beach: (1) Response and Recovery Workshops to Address Gaps in Services, (2) Case Management
Services. This activity includes funds from funding round 5 that have not been extended beyond the 24-month expenditure limit
as part of GOSRs expenditure extension. This is an associated activity. Accomplishments and beneficiaries are reported in the
main activity.

Location Description:

The Community of Howard Beach in Kings and Queens Counties. The GEOIDS for this project include 360471070001,
360810884001, 360810892001, 360810062012, 360810884002, 360810892002, 360810892003, 360810892004,
360810884005, 360810892005, 360810062026, 360810892006, 360810062027, 360810892007, 360810892008

CatholicCharitiesBrklynQns CR-R5Activity Title:

Project Number:

R5-ComRecon

Project Title:

Community Reconstruction R5

$298,652.05$0.00Catholic Charities Brooklyn and Queens

$0.00     Program Funds Drawdown $298,652.05

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

CatholicCharitiesBrkly
nQns CR-R3

R3-CR-
CatholicCharitiesBrklyn

Qns-PS-UN
R3-ComReconPublic services

Catholic Charities Brooklyn
and Queens

General Account

CatholicCharitiesBrkly
nQns CR-R4

R4-CR-
CatholicCharitiesBrklyn

Qns-PS-UN
R4-ComReconPublic services

Catholic Charities Brooklyn
and Queens

General Account

$298,652.05$0.00Total Funds Expended
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There was no significant activity during this quarter.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$4,078,178.88

Low/Mod Center for NYC Neighborhoods, Inc.

Total Projected Budget from All Sources

Match Contributed

$4,078,178.88

$0.00

$0.00

$0.00

$4,089,493.19

$4,078,178.88

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5-CR-CenterNYCNeighborhoods-PS-LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

01/09/2019

$0.00

To Date

01/10/2017

Direct ( HouseHold )

$4,078,178.88

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Public services Under Way

Activity Description:

The Center for New York City Neighborhoods will implement the Residential Technical Assistance Pilot Program (RTAPP) to
provide technical assistance, on-site resiliency audits, and one-on-one counseling in residential resiliency retrofitting
techniques, flood insurance, and long-term housing affordability to low/moderate income homeowners in Canarsie, Gravesend
and Bensonhurst, Howard Beach, Lower Manhattan, Red Hook, Rockaway East, Southeast Brooklyn Waterfront, Gerritsen
Beach/Sheepshead Bay, and Southern Brooklyn Peninsula. In addition to direct program assistance, CNYCN will develop an
online tool related to flood resiliency and insurance costs for residential structures tailored to property owners within New York
City. This activity includes funds from funding round 5 that have not been extended beyond the 24-month expenditure limit as
part of

CenterNYCNeighborhoods CR-R5Activity Title:

Project Number:

R5-ComRecon

Project Title:

Community Reconstruction R5

$4,078,178.88$0.00Center for NYC Neighborhoods, Inc.

$0.00     Program Funds Drawdown $4,078,178.88

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

CenterNYCNeighborh
oods CR-R3

R3-CR-
CenterNYCNeighborhoo

ds-PS-LMI
R3-ComReconPublic services

Center for NYC
Neighborhoods, Inc.

General Account

CenterNYCNeighborh
oods CR-R4

R4-CR-
CenterNYCNeighborhoo

ds-PS-LMI
R4-ComReconPublic services

Center for NYC
Neighborhoods, Inc.

General Account

Association Description:
CenterNYCNeighborhoods-PS-LMI main and associated activities

$4,078,178.88$0.00Total Funds Expended
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Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 134/0 1555/0 3232/0# of Cases opened 0 0 52.26

0 134/0 1555/0 3232/0# of Cases closed 0 0 52.26

GOSRs expenditure extension. This is an associated activity. Accomplishments and beneficiaries are reported in the main
activity.

Location Description:

The Communities of Canarsie, Gravesend Bensonhurst, Howard Beach, Lower Manhattan, Red Hook, Rockaway East,
Southeast Brooklyn Waterfront, Gerritsen Beach/Sheepshead Bay, and Southern Brooklyn Peninsula in Kings, Queens, and
New York Counties.

There was no significant activity during this quarter.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Non-business 0

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 134/2489 1555/0 3232/4880# of Households 0 0 52.26
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$6,825.76

Urgent Need Town of Esperance

Total Projected Budget from All Sources

Match Contributed

$6,825.76

$0.00

$0.00

$0.00

$6,825.76

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5-CR-CentralBridgeWaterSewerDstcImpr-PF-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

01/10/2017

Area (  )

$6,825.76

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The project will include the design and construction of improvements to the Central Bridge Water and Sewer District's Water
Treatment Plant filtration system. Improvements will include the addition of a sedimentation/clarification stage upstream of the
slow sand filters. Following the slow sand filters, additional polishing filters will be installed to remove the remaining organics
and an ultraviolet light system will be installed for disinfection. This activity includes funds from funding round 5 that have not
been extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension. This is an associated activity.
Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The Hamlet of Central Bridge in Schoharie County. The GEOIDS for this project include 360957401001 and 360957401003.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

CentralBridgeWaterSewerDstcImpr CR-R5Activity Title:

Project Number:

R5-ComRecon

Project Title:

Community Reconstruction R5

$6,825.76$0.00Town of Esperance

$0.00     Program Funds Drawdown $6,825.76

$6,825.76$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$8,175.90

Low/Mod Village of Endicott

Total Projected Budget from All Sources

Match Contributed

$8,175.90

$0.00

$0.00

$0.00

$8,746.06

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5-CR-CentralEndicottDrainageImprvmnts-PI-LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

01/10/2017

Area (  )

$8,175.90

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

This project will mitigate the flooding risks of the Village by providing an adequate stormwater management system.
Improvements include the relocation of 950 ft of 24? diameter storm sewer, installation of 4 manholes and 14 underground
stormwater retention systems.This activity includes funds from funding round 5 that have not been extended beyond the 24-
month expenditure limit as part of GOSRs expenditure extension. This is an associated activity. Accomplishments and
beneficiaries are reported in the main activity.

Location Description:

The Village of Endicott in Broome County. The GEOIDS for the project include 360070134001, 360070135003, 360070136003,
360070134005, 360070134006

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

CentralEndicottDrainageImprvmnts CR-R5Activity Title:

Project Number:

R5-ComRecon

Project Title:

Community Reconstruction R5

$8,175.90$0.00Village of Endicott

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $8,175.90

$8,175.90$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$21,934.87

Urgent Need Town of Clarkstown

Total Projected Budget from All Sources

Match Contributed

$21,934.87

$0.00

$0.00

$0.00

$22,820.33

$21,934.87

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5-CR-ClarkstownCranfordDrainage-PI-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

01/10/2017

Area (  )

$21,934.87

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

The Town of Clarkstown's Cranford Drive Drainage project will include the construction of storm drainage improvements along
Cranford Drive, Cypress Street, Cragmere Oval, Bush Court, and Ridgefield Road to prevent the Demarest Kill from overflowing
in these areas. This activity includes funds from funding round 5 that have not been extended beyond the 24-month expenditure
limit as part of GOSRs expenditure extension. This is an associated activity. Accomplishments and beneficiaries are reported in
the main activity.

Location Description:

The target area for this project runs along Cranford Drive and on either side of the Demarest Kill from just north of Old Route
304 south to Heritage Drive near Route 304. It includes GEOIDs 360870108031, 360870108033, and 360870108024.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

ClarkstownCranfordDrainage CR-R5Activity Title:

Project Number:

R5-ComRecon

Project Title:

Community Reconstruction R5

$21,934.87$0.00Town of Clarkstown

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $21,934.87

$21,934.87$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$39,585.97

Urgent Need Town of Rochester

Total Projected Budget from All Sources

Match Contributed

$39,585.97

$0.00

$0.00

$0.00

$40,208.69

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5-CR-CommCenterRehabProj-PF-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

01/10/2017

Area (  )

$39,585.97

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

Town of Rochester will assess, design, and construct improvements to the towns community center, including an ADA-
compliant restrooms and showering facilities, replacing an emergency backup generator, and additional 1000 sq ft of facility
which will serve as a community food pantry in normal and emergency conditions. This activity includes funds from funding
round 5 that have not been extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension. This is
an associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The Town of Rochester in Ulster County. The GEOIDs for the project include: 361119530001, 361119550001, 361119530002,
361119550002, 361119550003, 361119550004.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

CommCenterRehabProj CR-R5Activity Title:

Project Number:

R5-ComRecon

Project Title:

Community Reconstruction R5

$39,585.97$0.00Town of Rochester

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $39,585.97

$39,585.97$0.00Total Funds Expended

809

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$206,295.42

Urgent Need Dormitory Authority of the State of New York

Total Projected Budget from All Sources

Match Contributed

$206,295.42

$0.00

$0.00

$0.00

$206,967.07

$206,295.42

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5-CR-CompGrInfraImp-PI-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$37,912.96

$0.00

N/A

09/30/2022

$0.00

To Date

01/10/2017

Area (  )

$206,295.42

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

This activity will include the assessment, design, and construction/installation of selected green infrastructure components in
storm-affected communities in Kings and Queens Counties. This activity includes funds from funding round 5 that have not
been extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension. This is an associated activity.
Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The communities of Canarsie, Gravesend and Bensonhurst, Southeast Brooklyn Waterfront and Southern Brooklyn Peninsula
in Kings County and the communities of Idlewild and Rockaway West in Queens County.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

CompGrInfraImp-R5-CRActivity Title:

Project Number:

R5-ComRecon

Project Title:

Community Reconstruction R5

$206,295.42$0.00Dormitory Authority of the State of New York (DASNY)

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $168,382.46

$206,295.42$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$47,757.41

Urgent Need Town of Conklin

Total Projected Budget from All Sources

Match Contributed

$47,757.41

$0.00

$0.00

$0.00

$48,327.57

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5-CR-ConklinStillwaterRdStormWaterImprov-PI-
UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

01/10/2017

Area (  )

$47,757.41

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

The Town of Conklin Stillwater Road neighborhood floods during extreme storm events, particularly at the intersection of
Stillwater Road and Route 7A. This activity will include the installation of a stormwater drainage system along a one-block long
section of Stillwater Road to mitigate flooding. Construction activities would include installation of approximately 900 feet of 36-
inch corrugated pipe, four manholes, and one check valve at the pipe discharge point into the Susquehanna River. This activity
includes funds from funding round 5 that have not been extended beyond the 24-month expenditure limit as part of GOSRs
expenditure extension. This is an associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The Town of Conklin in Broome County. The GEOID for the project includes: 360070127011.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

Conklin Stillwater Rd Stormwater Improve CR-R5Activity Title:

Project Number:

R5-ComRecon

Project Title:

Community Reconstruction R5

$47,757.41$0.00Town of Conklin

$0.00     Program Funds Drawdown $47,757.41

$47,757.41$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$117,019.83

Urgent Need Dormitory Authority of the State of New York

Total Projected Budget from All Sources

Match Contributed

$117,019.83

$0.00

$0.00

$0.00

$117,671.54

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5-CR-ConsolidatedFirehouse-AQPF-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

01/10/2017

Area (  )

$117,019.83

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

This project will consist of the construction of a firehouse able to accommodate modern equipment and with the capacity to
serve as an emergency shelter.This activity includes funds from funding round 5 that have not been extended beyond the 24-
month expenditure limit as part of GOSRs expenditure extension. This is an associated activity. Accomplishments and
beneficiaries are reported in the main activity.

Location Description:

The Census Designated Place of the Village of Waterford, NY.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

ConsolidatedFirehouse CR-R5Activity Title:

Project Number:

R5-ComRecon

Project Title:

Community Reconstruction R5

$117,019.83$0.00Dormitory Authority of the State of New York (DASNY)

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $117,019.83

$117,019.83$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$553,507.68

Urgent Need Town of Babylon NY

Total Projected Budget from All Sources

Match Contributed

$553,507.68

$0.00

$0.00

$0.00

$554,535.15

$553,507.68

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5-CR-CopiagueAmericanVenBrdgs-PI-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

01/10/2017

Area (  )

$553,507.68

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

The Town of Babylon will be reconstruction of two replacement bridges damaged during Superstorm Sandy. Project activities
will include the deconstruction of the existing two American Venice Bridges and widening of the replacement structures. This
activity includes funds from funding round 5 that have not been extended beyond the 24-month expenditure limit as part of
GOSRs expenditure extension. This is an associated activity. Accomplishments and beneficiaries are reported in the main
activity.

Location Description:

The community of Copiague in Suffolk County. The GEOIDs for the project are: 361031238021 and 361031238022.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

Copiague American Venice Bridges CR-R5Activity Title:

Project Number:

R5-ComRecon

Project Title:

Community Reconstruction R5

$553,507.68$0.00Town of Babylon NY

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $553,507.68

$553,507.68$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

818
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$16,373.78

Urgent Need Town of Blooming Grove

Total Projected Budget from All Sources

Match Contributed

$16,373.78

$0.00

$0.00

$0.00

$16,988.69

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5-CR-CriticalFacilitiesFldMitigation-PF-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

01/10/2017

Area (  )

$16,373.78

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

This activity involves the installation of improvements to strengthen three critical facilities in the Town of Blooming Grove. The
Tappan Wastewater Treatment Plant improvements will include the installation of concrete floodwalls and barriers. The
Salisbury Mills Fire Company Headquarters improvements will include elevating critical equipment above the base flood
elevation. The Village of South Blooming Grove Sewer Pump Station improvements will include the installation of gaskets to
seal vents and doors.This activity includes funds from funding round 5 that have not been extended beyond the 24-month
expenditure limit as part of GOSRs expenditure extension. This is an associated activity. Accomplishments and beneficiaries
are reported in the main activity.

Location Description:

The Census Designated Place of the Town of Blooming Grove, NY.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

CriticalFacilitiesFldMitigation CR-R5Activity Title:

Project Number:

R5-ComRecon

Project Title:

Community Reconstruction R5

$16,373.78$0.00Town of Blooming Grove

$0.00     Program Funds Drawdown $16,373.78

$16,373.78$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

820
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$7,720.45

Urgent Need Dormitory Authority of the State of New York

Total Projected Budget from All Sources

Match Contributed

$7,720.45

$0.00

$0.00

$0.00

$8,392.10

$7,720.45

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5-CR-DASNY-
NYRCCQueensBoroLibSeasideResImp-PF-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

01/10/2017

Area (  )

$7,720.45

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

This project will include repair and resiliency improvements to the Seaside Branch of the Queens Borough Public Library as
part of the New York Rising Community Center network. A recovery center network will ensure the continued provision and
coordination of recovery services as well as efficient delivery of services and access to information after a storm. The network
will provide publicly accessible places with backup power where residents can receive temporary relief and can be directed to
the appropriate resources and locations to address recovery service needs.This activity includes funds from funding round 5
that have not been extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension. This is an
associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The target area is the Seaside Community Library. The GEOID for the project include:
360810934022,360810934021,360810934023 and 360810938003.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

DASNY-NYRCCQueensBoroLibSeasideResImp
CR-R5

Activity Title:

Project Number:

R5-ComRecon

Project Title:

Community Reconstruction R5

$7,720.45$0.00Dormitory Authority of the State of New York (DASNY)

$0.00     Program Funds Drawdown $7,720.45

$7,720.45$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

822
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$8,685.45

Urgent Need Dormitory Authority of the State of New York

Total Projected Budget from All Sources

Match Contributed

$8,685.45

$0.00

$0.00

$0.00

$9,357.10

$8,685.45

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5-CR-DASNY-NYRCCStarsCommunityCtrResImp-
PF-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

01/10/2017

Area (  )

$8,685.45

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The project will include repair and resiliency improvements to the STARS Community Center as part of the New York Rising
Community Center network. A recovery center network will ensure the continued provision and coordination of recovery
services as well as efficient delivery of services and access to information after a storm. Additionally, the Committee specified
the use of funding to undertake resiliency improvements to the building, including the installation of green technologies for
energy efficiency and power generation.This activity includes funds from funding round 5 that have not been extended beyond
the 24-month expenditure limit as part of GOSRs expenditure extension. This is an associated activity. Accomplishments and
beneficiaries are reported in the main activity.

Location Description:

The target area is the Stars Community Center. The GEOID for the project include: 360810716001, 360810884007,
360810884008, and 360810884006.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

DASNY-NYRCCStarsCommunityCtrResImp CR-R5Activity Title:

Project Number:

R5-ComRecon

Project Title:

Community Reconstruction R5

$8,685.45$0.00Dormitory Authority of the State of New York (DASNY)

$0.00     Program Funds Drawdown $8,685.45

$8,685.45$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$45,722.38

Urgent Need Dormitory Authority of the State of New York

Total Projected Budget from All Sources

Match Contributed

$45,722.38

$0.00

$0.00

$0.00

$46,394.03

$45,722.38

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5-CR-
DASNYHowBCathChtiesPrgssPeoplsDvlpmt-PF-
UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

01/10/2017

Area (  )

$45,722.38

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The Dormitory Authority of the State of New York, on behalf of a NY Rising Community Centers Program Service Provider, will
be completing resiliency retrofits to a facility located in Howard Beach that will be used to establish disaster recovery services.
This activity includes funds from funding round 5 that have not been extended beyond the 24-month expenditure limit as part of
GOSRs expenditure extension. This is an associated activity. Accomplishments and beneficiaries are reported in the main
activity.

Location Description:

Communities of Howard Beach, in both Kings (1 Census Tract) and Queens Counties. GEOIDs for the project include:
360471070001, 360810884001, 360810892001, 360810062012, 360810884002, 360810892002, 360810892003,
360810892004, 360810884005, 360810892005, 360810062026, 360810892006, 360810062027, 360810892007,
360810892008.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

DASNYHowBCathChtiesPrgssPeoplsDvlpmt CR-
R5

Activity Title:

Project Number:

R5-ComRecon

Project Title:

Community Reconstruction R5

$45,722.38$0.00Dormitory Authority of the State of New York (DASNY)

$0.00     Program Funds Drawdown $45,722.38

$45,722.38$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$30,399.21

Urgent Need Dormitory Authority of the State of New York

Total Projected Budget from All Sources

Match Contributed

$30,399.21

$0.00

$0.00

$0.00

$31,070.86

$30,399.21

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5-CR-DASNYHowBNYFamiliesAutisticChil-PF-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

01/10/2017

Area (  )

$30,399.21

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The Dormitory Authority of the State of New York, on behalf of a NY Rising Community Centers Program Service Provider, will
be completing resiliency retrofits to a facility located in Howard Beach that will be used to establish disaster recovery services.
This activity includes funds from funding round 5 that have not been extended beyond the 24-month expenditure limit as part of
GOSRs expenditure extension. This is an associated activity. Accomplishments and beneficiaries are reported in the main
activity.

Location Description:

The community of Howard Beach in Queens Counties. The GEOIDs for the project include: 360810892007, 360810892008,
360810892002, 360810884004, and 360810884005.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

DASNYHowBNYFamiliesAutisticChil CR-R5Activity Title:

Project Number:

R5-ComRecon

Project Title:

Community Reconstruction R5

$30,399.21$0.00Dormitory Authority of the State of New York (DASNY)

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $30,399.21

$30,399.21$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$30,408.32

Low/Mod Dormitory Authority of the State of New York

Total Projected Budget from All Sources

Match Contributed

$30,408.32

$0.00

$0.00

$0.00

$31,079.97

$30,408.32

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5-CR-DASNYLMCatholicArchDioNY-PF-LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$13,852.00

$0.00

N/A

09/30/2022

$0.00

To Date

01/10/2017

Area (  )

$30,408.32

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The Dormitory Authority of the State of New York, on behalf of a NY Rising Community Centers Program Service Provider, will
be completing resiliency retrofits to a facility located in Lower Manhattan that will be used to establish disaster recovery
services. This activity includes funds from funding round 5 that have not been extended beyond the 24-month expenditure limit
as part of GOSRs expenditure extension. This is an associated activity. Accomplishments and beneficiaries are reported in the
main activity.

Location Description:

Community of Lower Manhattan in Manhattan County. GEOIDs for the project include: 360610002011, 360610002012,
360610002021, 360610002022, 360610002023, 360610002024, 360610002025, 360610006001, 360610006002,
360610006003, 360610006004, 360610006005, 360610006006, 360610007001, 360610008001, 360610008002,
360610008003, 360610008004, 360610008005, 360610008006, 360610009001, 360610010011, 360610010021,
360610010022, 360610010023, 360610012001, 360610012002, 360610012003, 360610013001, 360610013002,
360610014011, 360610014012, 360610014021, 360610014022, 360610015011, 360610015012, 360610015013,
360610015021, 360610015022, 360610016001, 360610016002, 360610016003, 360610016004, 360610016005,
360610018001, 360610018002, 360610018003, 360610018004, 360610018005, 360610018006, 360610018007,
360610021001, 360610021002, 360610022011, 360610022012, 360610022013, 360610022014, 360610025001,
360610025002, 360610025003, 360610027001, 360610029001, 360610029002, 360610029003, 360610029004,
360610030011, 360610030012, 360610030013, 360610030014, 360610031001, 360610033001, 360610033002,
360610033003, 360610036011, 360610036012, 360610036013, 360610037001, 360610037002, 360610037003,
360610039001, 360610039002, 360610039003, 360610039004, 360610041001, 360610041002,

DASNYLMCatholicArchDioNY CR-R5Activity Title:

Project Number:

R5-ComRecon

Project Title:

Community Reconstruction R5

$30,408.32$0.00Dormitory Authority of the State of New York (DASNY)

$0.00     Program Funds Drawdown $16,556.32

$30,408.32$0.00Total Funds Expended
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360610041003, 360610041004, 360610041005, 360610041006, 360610043001, 360610043002, 360610043003,
360610045001, 360610047001, 360610047002, 360610049001, 360610049002, 360610049003, 360610069001,
360610317031, 360610317032, 360610317041, 360610317042, 360610317043, 360610317044.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

830
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$18,375.17

Low/Mod Dormitory Authority of the State of New York

Total Projected Budget from All Sources

Match Contributed

$18,375.17

$0.00

$0.00

$0.00

$19,046.82

$18,375.17

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5-CR-DASNYLMGrndStSttlmntNYRCC-PF-LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

01/10/2017

Area (  )

$18,375.17

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The Dormitory Authority of the State of New York, on behalf of a NY Rising Community Centers Program Service Provider, will
be completing resiliency retrofits to a facility located in Lower Manhattan that will be used to establish disaster recovery
services. This activity includes funds from funding round 5 that have not been extended beyond the 24-month expenditure limit
as part of GOSRs expenditure extension. This is an associated activity. Accomplishments and beneficiaries are reported in the
main activity.

Location Description:

The community of Lower Manhattan in Manhattan County. The GEOIDs for the project include: 360610022012, 360610030014,
360610012002, 360610012003, 360610022021, 360610022011, 360610014021, 360610010021, 360610022013,
360610012001, 360610014022, 360610010022, and 360610022014.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

DASNYLMGrndStSttlmntNYRCC CR-R5Activity Title:

Project Number:

R5-ComRecon

Project Title:

Community Reconstruction R5

$18,375.17$0.00Dormitory Authority of the State of New York (DASNY)

$0.00     Program Funds Drawdown $18,375.17

$18,375.17$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$35,877.44

Low/Mod Dormitory Authority of the State of New York

Total Projected Budget from All Sources

Match Contributed

$35,877.44

$0.00

$0.00

$0.00

$36,549.09

$35,877.44

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5-CR-DASNYLMHenryStSttlmnt1-PF-LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

01/10/2017

Area (  )

$35,877.44

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The Dormitory Authority of the State of New York, on behalf of a NY Rising Community Centers Program Service Provider, will
be completing resiliency retrofits to a facility located in Lower Manhattan that will be used to establish disaster recovery
services. This activity includes funds from funding round 5 that have not been extended beyond the 24-month expenditure limit
as part of GOSRs expenditure extension. This is an associated activity. Accomplishments and beneficiaries are reported in the
main activity.

Location Description:

The Community of Lower Manhattan in New York County. The GEOIDs for the project include: 360610002021, 360610014011,
360610012002, 360610012003, 360610002022, 360610014012, 360610002011, 360610010011, 360610006003,
360610006004, 360610014021, 360610002025, 360610002024, 360610022013, 360610012001, 360610014022,
360610022014, 360610002023, 360610002012.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

DASNYLMHenryStSttlmnt1 CR-R5Activity Title:

Project Number:

R5-ComRecon

Project Title:

Community Reconstruction R5

$35,877.44$0.00Dormitory Authority of the State of New York (DASNY)

$0.00     Program Funds Drawdown $35,877.44

$35,877.44$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$32,633.43

Low/Mod Dormitory Authority of the State of New York

Total Projected Budget from All Sources

Match Contributed

$32,633.43

$0.00

$0.00

$0.00

$33,305.08

$32,633.43

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5-CR-DASNYLMHenryStSttlmnt2-PF-LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

01/10/2017

Area (  )

$32,633.43

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The Dormitory Authority of the State of New York, on behalf of a NY Rising Community Centers Program Service Provider, will
be completing resiliency retrofits to a facility located in Lower Manhattan that will be used to establish disaster recovery
services. This activity includes funds from funding round 5 that have not been extended beyond the 24-month expenditure limit
as part of GOSRs expenditure extension. This is an associated activity. Accomplishments and beneficiaries are reported in the
main activity.

Location Description:

The Community of Lower Manhattan in New York County. The GEOIDS for the project include: 360610002021, 360610012002,
360610012003, 360610002022, 360610014012, 360610002011, 360610010011, 360610006003, 360610006004,
360610002025, 360610002024, 360610012001, 360610010022, 360610022014, 360610002023, 360610002012.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

DASNYLMHenryStSttlmnt2 CR-R5Activity Title:

Project Number:

R5-ComRecon

Project Title:

Community Reconstruction R5

$32,633.43$0.00Dormitory Authority of the State of New York (DASNY)

$0.00     Program Funds Drawdown $32,633.43

$32,633.43$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$37,454.28

Low/Mod Dormitory Authority of the State of New York

Total Projected Budget from All Sources

Match Contributed

$37,454.28

$0.00

$0.00

$0.00

$38,125.93

$37,454.28

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5-CR-DASNYLMUnivSttlmntofNY-PF-LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

01/10/2017

Area (  )

$37,454.28

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The Dormitory Authority of the State of New York, on behalf of a NY Rising Community Centers Program Service Provider, will
be completing resiliency retrofits to a facility located in Lower Manhattan that will be used to establish disaster recovery
services. This activity includes funds from funding round 5 that have not been extended beyond the 24-month expenditure limit
as part of GOSRs expenditure extension. This is an associated activity. Accomplishments and beneficiaries are reported in the
main activity.

Location Description:

The Community of Lower Manhattan in New York County. The GEOIDs for the project include: 360610036022, 360610018005,
360610018004, 360610018002, 360610030014, 360610030011, 360610036012, 360610043001, 360610030022,
360610036011, 360610018003, 360610041001, 360610014021, 360610016002, 360610043002, 360610036013,
360610018006, 360610030012, 360610018001, 360610018007.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

DASNYLMUnivSttlmntofNY CR-R5Activity Title:

Project Number:

R5-ComRecon

Project Title:

Community Reconstruction R5

$37,454.28$0.00Dormitory Authority of the State of New York (DASNY)

$0.00     Program Funds Drawdown $37,454.28

$37,454.28$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

838
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$7,878.56

Urgent Need Dormitory Authority of the State of New York

Total Projected Budget from All Sources

Match Contributed

$7,878.56

$0.00

$0.00

$0.00

$8,550.21

$7,878.56

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5-CR-
DASNYNYRCCQueensBoroLibHowBeaResImp-PF-
UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

01/10/2017

Area (  )

$7,878.56

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The project involves the construction of resiliency improvements to the building. The structure is a part of the network of NY
Rising Community Centers and functions as a primary facility in the provision of needed recovery services for the community.
This activity includes funds from funding round 5 that have not been extended beyond the 24-month expenditure limit as part of
GOSRs expenditure extension. This is an associated activity. Accomplishments and beneficiaries are reported in the main
activity.

Location Description:

The target area is the Howard Beach Community Library. The GEOID for the project include:
360810884002,360810892003,360810892001,360810884001,360810062012.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

DASNY-NYRCCQueensBoroLibHowBeaResImp
CR-R5

Activity Title:

Project Number:

R5-ComRecon

Project Title:

Community Reconstruction R5

$7,878.56$0.00Dormitory Authority of the State of New York (DASNY)

$0.00     Program Funds Drawdown $7,878.56

$7,878.56$0.00Total Funds Expended

839

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

840
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$16,477.46

Low/Mod Dormitory Authority of the State of New York

Total Projected Budget from All Sources

Match Contributed

$16,477.46

$0.00

$0.00

$0.00

$17,149.11

$16,477.46

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5-CR-DASNYRedHookGoodShepServices1-PF-
LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

01/10/2017

Area (  )

$16,477.46

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The Dormitory Authority of the State of New York, on behalf of a NY Rising Community Centers Program Service Provider, will
be completing resiliency retrofits to a facility located in Red Hook that will be used to establish disaster recovery services. This
activity includes funds from funding round 5 that have not been extended beyond the 24-month expenditure limit as part of
GOSRs expenditure extension. This is an associated activity. Accomplishments and beneficiaries are reported in the main
activity.

Location Description:

The community of Red Hook in Kings County. The GEOIDs for the project include: 360470053001, 360470053004,
360470059001, 360470053003, 360470053002, and 360470085001.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

DASNYRedHookGoodShepServices1 CR-R5Activity Title:

Project Number:

R5-ComRecon

Project Title:

Community Reconstruction R5

$16,477.46$0.00Dormitory Authority of the State of New York (DASNY)

$0.00     Program Funds Drawdown $16,477.46

$16,477.46$0.00Total Funds Expended

841
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

842
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$18,251.84

Low/Mod Dormitory Authority of the State of New York

Total Projected Budget from All Sources

Match Contributed

$18,251.84

$0.00

$0.00

$0.00

$18,923.49

$18,251.84

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5-CR-DASNYRedHookGoodShepServices2-PF-
LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

01/10/2017

Area (  )

$18,251.84

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The Dormitory Authority of the State of New York, on behalf of a NY Rising Community Centers Program Service Provider, will
be completing resiliency retrofits to a facility located in Red Hook that will be used to establish disaster recovery services. This
activity includes funds from funding round 5 that have not been extended beyond the 24-month expenditure limit as part of
GOSRs expenditure extension. This is an associated activity. Accomplishments and beneficiaries are reported in the main
activity.

Location Description:

The community of Red Hook in Kings County. GEOIDs for the project include 360470053001, 360470065007, 360470063002,
360470077003, 360470065005, 360470059002, 360470065006, 360470085002, 360470085003, and 360470085001.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

DASNYRedHookGoodShepServices2 CR-R5Activity Title:

Project Number:

R5-ComRecon

Project Title:

Community Reconstruction R5

$18,251.84$0.00Dormitory Authority of the State of New York (DASNY)

$0.00     Program Funds Drawdown $18,251.84

$18,251.84$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

844
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$15,971.10

Low/Mod Dormitory Authority of the State of New York

Total Projected Budget from All Sources

Match Contributed

$15,971.10

$0.00

$0.00

$0.00

$16,642.75

$15,971.10

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5-CR-DASNYRockawayPQueensBPL1-PF-LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

01/10/2017

Area (  )

$15,971.10

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The Dormitory Authority of the State of New York, on behalf of a NY Rising Community Centers Program Service Provider, will
be completing resiliency retrofits to a facility located in Rockaway, Queens, that will be used to establish disaster recovery
services. This activity includes funds from funding round 5 that have not been extended beyond the 24-month expenditure limit
as part of GOSRs expenditure extension. This is an associated activity. Accomplishments and beneficiaries are reported in the
main activity.

Location Description:

Communities in the Rockaway Peninsula in Queens County. The GEOIDS for the project include 360810942020,
360810998021, 360811008011, 360810928001, 360810938001, 360810934011, 360810942011, 360810972021,
360811010021, 360810922001, 360810954001, 360810942021, 360810998011, 360810964001, 360811032011,
360811032021, 360810992001, 360811010011, 360810942031, 360811008021, 360810934021, 360810972031,
360810972041, 360810964002, 360810972032, 360810922002, 360810992002, 360810998012, 360811010022,
360811032012, 360810942022, 360811008012, 360810934012, 360810942032, 360811008022, 360811010012,
360810934022, 360810928002, 360810954002, 360810998022, 360811032022, 360810972042, 360810938002,
360810954003, 360810972033, 360810938003, 360810934013, 360810972043, 360810998023, 360810928003,
360810922003, 360811032023, 360810934023, 360810942033, 360811032013, 360810998013, 360811010013,
360811008023, 360810942034, 360811008024, 360811032024, 360810972034, 360811010014, 360810998014,
360810998015, 360810942035

DASNYRockawayPQueensBPL1 CR-R5Activity Title:

Project Number:

R5-ComRecon

Project Title:

Community Reconstruction R5

$15,971.10$0.00Dormitory Authority of the State of New York (DASNY)

$0.00     Program Funds Drawdown $15,971.10

$15,971.10$0.00Total Funds Expended
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This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

846
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$19,364.48

Low/Mod Dormitory Authority of the State of New York

Total Projected Budget from All Sources

Match Contributed

$19,364.48

$0.00

$0.00

$0.00

$20,036.13

$19,364.48

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5-CR-DASNYRockawayPQueensBPL2-PF-LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$1,050.88

$0.00

N/A

09/30/2022

$0.00

To Date

01/10/2017

Area (  )

$19,364.48

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The Dormitory Authority of the State of New York, on behalf of a NY Rising Community Centers Program Service Provider, will
be completing resiliency retrofits to a facility located in Rockaway, Queens, that will be used to establish disaster recovery
services. This activity includes funds from funding round 5 that have not been extended beyond the 24-month expenditure limit
as part of GOSRs expenditure extension. This is an associated activity. Accomplishments and beneficiaries are reported in the
main activity.

Location Description:

Communities in the Rockaway Peninsula in Queens County. The GEOIDS for the project include 360810942020,
360810998021, 360811008011, 360810928001, 360810938001, 360810934011, 360810942011, 360810972021,
360811010021, 360810922001, 360810954001, 360810942021, 360810998011, 360810964001, 360811032011,
360811032021, 360810992001, 360811010011, 360810942031, 360811008021, 360810934021, 360810972031,
360810972041, 360810964002, 360810972032, 360810922002, 360810992002, 360810998012, 360811010022,
360811032012, 360810942022, 360811008012, 360810934012, 360810942032, 360811008022, 360811010012,
360810934022, 360810928002, 360810954002, 360810998022, 360811032022, 360810972042, 360810938002,
360810954003, 360810972033, 360810938003, 360810934013, 360810972043, 360810998023, 360810928003,
360810922003, 360811032023, 360810934023, 360810942033, 360811032013, 360810998013, 360811010013,
360811008023, 360810942034, 360811008024, 360811032024, 360810972034, 360811010014, 360810998014,
360810998015, 360810942035

DASNYRockawayPQueensBPL2 CR-R5Activity Title:

Project Number:

R5-ComRecon

Project Title:

Community Reconstruction R5

$19,364.48$0.00Dormitory Authority of the State of New York (DASNY)

$0.00     Program Funds Drawdown $18,313.60

$19,364.48$0.00Total Funds Expended
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This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

848
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$34,153.23

Low/Mod Dormitory Authority of the State of New York

Total Projected Budget from All Sources

Match Contributed

$34,153.23

$0.00

$0.00

$0.00

$34,824.88

$34,153.23

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5-CR-DASNYRockEArverneCOG-PF-LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

01/10/2017

Area (  )

$34,153.23

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The Dormitory Authority of the State of New York, on behalf of a NY Rising Community Centers Program Service Provider, will
be completing resiliency retrofits to a facility located in Rockaway East that will be used to establish disaster recovery services.
This activity includes funds from funding round 5 that have not been extended beyond the 24-month expenditure limit as part of
GOSRs expenditure extension. This is an associated activity. Accomplishments and beneficiaries are reported in the main
activity.

Location Description:

Community of Rockaway East in Queens County. GEOIDS for the project include 360810954000, 360810942021,
360810942031, 360810954001, 360810964001, 360810972021, 360810972031, 360810972041, 360810992001,
360810998011, 360810998021, 360811008011, 360811008021, 360811010011, 360811010021, 360811032011,
360811032021, 360810954002, 360810964002, 360810972032, 360810972042, 360810992002, 360810998012,
360810998022, 360811008012, 360811008022, 360811010012, 360811010022, 360811032012, 360811032022,
360810954003, 360810972033, 360810972043, 360810998013, 360810998023, 360811008023, 360811010013,
360811032013, 360811032023, 360810972034, 360810998014, 360811008024, 360811010014, 360811032024,
360810998015

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

DASNYRockEArverneCOG CR-R5Activity Title:

Project Number:

R5-ComRecon

Project Title:

Community Reconstruction R5

$34,153.23$0.00Dormitory Authority of the State of New York (DASNY)

$0.00     Program Funds Drawdown $34,153.23

$34,153.23$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

850

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$18,839.78

Low/Mod Dormitory Authority of the State of New York

Total Projected Budget from All Sources

Match Contributed

$18,839.78

$0.00

$0.00

$0.00

$19,511.43

$18,839.78

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5-CR-DASNYRockECongregationKnesethIsrl-PF-
LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

01/10/2017

Area (  )

$18,839.78

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The Dormitory Authority of the State of New York, on behalf of a NY Rising Community Centers Program Service Provider, will
be completing resiliency retrofits to a facility located in Rockaway East that will be used to establish disaster recovery services.
This activity includes funds from funding round 5 that have not been extended beyond the 24-month expenditure limit as part of
GOSRs expenditure extension. This is an associated activity. Accomplishments and beneficiaries are reported in the main
activity.

Location Description:

The community of Rockaway East in Queens County. The GEOIDs for the project include: 360811032022, 360811010021,
360811032023, and 360811010014.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

DASNYRockECongregationKnesethIsrl CR-R5Activity Title:

Project Number:

R5-ComRecon

Project Title:

Community Reconstruction R5

$18,839.78$0.00Dormitory Authority of the State of New York (DASNY)

$0.00     Program Funds Drawdown $18,839.78

$18,839.78$0.00Total Funds Expended

851
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

852
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$23,692.43

Low/Mod Dormitory Authority of the State of New York

Total Projected Budget from All Sources

Match Contributed

$23,692.43

$0.00

$0.00

$0.00

$24,364.08

$23,692.43

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5-CR-DASNYRockERckwyWtrfrontAlliance-PF-
LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

01/10/2017

Area (  )

$23,692.43

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The Dormitory Authority of the State of New York, on behalf of a NY Rising Community Centers Program Service Provider, will
be completing resiliency retrofits to a facility located in Rockaway East that will be used to establish disaster recovery services.
This activity includes funds from funding round 5 that have not been extended beyond the 24-month expenditure limit as part of
GOSRs expenditure extension. This is an associated activity. Accomplishments and beneficiaries are reported in the main
activity.

Location Description:

Community of Rockaway East in Queens County. GEOIDS for the project include 360810954000, 360810942021,
360810942031, 360810954001, 360810964001, 360810972021, 360810972031, 360810972041, 360810992001,
360810998011, 360810998021, 360811008011, 360811008021, 360811010011, 360811010021, 360811032011,
360811032021, 360810954002, 360810964002, 360810972032, 360810972042, 360810992002, 360810998012,
360810998022, 360811008012, 360811008022, 360811010012, 360811010022, 360811032012, 360811032022,
360810954003, 360810972033, 360810972043, 360810998013, 360810998023, 360811008023, 360811010013,
360811032013, 360811032023, 360810972034, 360810998014, 360811008024, 360811010014, 360811032024,
360810998015

Activity Progress Narrative:

DASNYRockERckwyWtrfrontAlliance CR-R5Activity Title:

Project Number:

R5-ComRecon

Project Title:

Community Reconstruction R5

$23,692.43$0.00Dormitory Authority of the State of New York (DASNY)

$0.00     Program Funds Drawdown $23,692.43

$23,692.43$0.00Total Funds Expended
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This is an associated activity. Please refer to the main activity for the activity progress narrative.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

854
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$15,415.93

Low/Mod Dormitory Authority of the State of New York

Total Projected Budget from All Sources

Match Contributed

$15,415.93

$0.00

$0.00

$0.00

$16,087.58

$15,415.93

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5-CR-DASNYRockEYoungIsraelWvcrestBayswtr-
PF-LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

01/10/2017

Area (  )

$15,415.93

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The Dormitory Authority of the State of New York, on behalf of a NY Rising Community Centers Program Service Provider, will
be completing resiliency retrofits to a facility located in Rockaway East that will be used to establish disaster recovery services.
This activity includes funds from funding round 5 that have not been extended beyond the 24-month expenditure limit as part of
GOSRs expenditure extension. This is an associated activity. Accomplishments and beneficiaries are reported in the main
activity.

Location Description:

The Community of Rockaway East in Queens County. The GEOIDS for the project include: 360811008024 and 360811008023.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

DASNYRockEYoungIsraelWvcrestBayswtr CR-R5Activity Title:

Project Number:

R5-ComRecon

Project Title:

Community Reconstruction R5

$15,415.93$0.00Dormitory Authority of the State of New York (DASNY)

$0.00     Program Funds Drawdown $15,415.93

$15,415.93$0.00Total Funds Expended

855

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

856

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$64,173.06

Low/Mod Dormitory Authority of the State of New York

Total Projected Budget from All Sources

Match Contributed

$64,173.06

$0.00

$0.00

$0.00

$64,844.71

$64,173.06

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5-CR-DASNYSheepsBayKingsBayYMYWHA-PF-
LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

01/10/2017

Area (  )

$64,173.06

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The Dormitory Authority of the State of New York, on behalf of a NY Rising Community Centers Program Service Provider, will
be completing resiliency retrofits to a facility located in Sheepshead Bay that will be used to establish disaster recovery
services. This activity includes funds from funding round 5 that have not been extended beyond the 24-month expenditure limit
as part of GOSRs expenditure extension. This is an associated activity. Accomplishments and beneficiaries are reported in the
main activity.

Location Description:

The community of Sheepshead Bay in Kings County. The GEOIDs for the project include 360470594021, 360470574002,
360470594023, 360470570004, 360470574001, 360470576001, 360470566002, 360470594024, 360470572001, and
360470572002.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

DASNYSheepsBayKingsBayYMYWHA CR-R5Activity Title:

Project Number:

R5-ComRecon

Project Title:

Community Reconstruction R5

$64,173.06$0.00Dormitory Authority of the State of New York (DASNY)

$0.00     Program Funds Drawdown $64,173.06

$64,173.06$0.00Total Funds Expended

857

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

858

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$76,214.73

Low/Mod Dormitory Authority of the State of New York

Total Projected Budget from All Sources

Match Contributed

$76,214.73

$0.00

$0.00

$0.00

$76,886.38

$76,214.73

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5-CR-
DASNYSouthBKPShoreYMYWHABriMhttnBeach-
PF-LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

01/10/2017

Area (  )

$76,214.73

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The Dormitory Authority of the State of New York, on behalf of a NY Rising Community Centers Program Service Provider, will
be completing resiliency retrofits to a facility located in Southern Brooklyn Peninsula that will be used to establish disaster
recovery services. This activity includes funds from funding round 5 that have not been extended beyond the 24-month
expenditure limit as part of GOSRs expenditure extension. This is an associated activity. Accomplishments and beneficiaries
are reported in the main activity.

Location Description:

The community of Southern Brooklyn Peninsula in Kings County. The GEOIDs for the project include: 360470610031,
360470610021, 360470610041, 360470352001, 360470360013, 360470362001, 360470360021, 360470610022, and
360470360022.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

DASNYSouthBKPShoreYMYWHABriMhttnBeach
CR-R5

Activity Title:

Project Number:

R5-ComRecon

Project Title:

Community Reconstruction R5

$76,214.73$0.00Dormitory Authority of the State of New York (DASNY)

$0.00     Program Funds Drawdown $76,214.73

$76,214.73$0.00Total Funds Expended

859

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

860

Community Development Systems
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$45,874.27

Low/Mod Dormitory Authority of the State of New York

Total Projected Budget from All Sources

Match Contributed

$45,874.27

$0.00

$0.00

$0.00

$46,545.92

$45,874.27

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5-CR-DASNYSouthBrklynPJCCGCI-PF-LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$8,162.57

$0.00

N/A

09/30/2022

$0.00

To Date

01/10/2017

Area (  )

$45,874.27

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The Dormitory Authority of the State of New York, on behalf of a NY Rising Community Centers Program Service Provider, will
be completing resiliency retrofits to a facility located in Southern Brooklyn Peninsula that will be used to establish disaster
recovery services. This activity includes funds from funding round 5 that have not been extended beyond the 24-month
expenditure limit as part of GOSRs expenditure extension. This is an associated activity. Accomplishments and beneficiaries
are reported in the main activity.

Location Description:

The communities of Southern Brooklyn Peninsula in Kings County. The GEOIDs for the project include: 360470328004,
360470336002, 360470336001, 360470352001, 360470328003, 360470342004, 360470342003, and 360470340001.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

DASNYSouthBrklynPJCCGCI CR-R5Activity Title:

Project Number:

R5-ComRecon

Project Title:

Community Reconstruction R5

$45,874.27$0.00Dormitory Authority of the State of New York (DASNY)

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $37,711.70

$45,874.27$0.00Total Funds Expended

861
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

862
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$43,119.81

Urgent Need Dormitory Authority of the State of New York

Total Projected Budget from All Sources

Match Contributed

$43,119.81

$0.00

$0.00

$0.00

$43,791.46

$43,119.81

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5-CR-
DASNYSouthEBWSaintBernardRomCathPar-PF-
UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

01/10/2017

Area (  )

$43,119.81

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The Dormitory Authority of the State of New York, on behalf of a NY Rising Community Centers Program Service Provider, will
be completing resiliency retrofits to a facility located in Southeast Brooklyn Waterfront that will be used to establish disaster
recovery services. This activity includes funds from funding round 5 that have not been extended beyond the 24-month
expenditure limit as part of GOSRs expenditure extension. This is an associated activity. Accomplishments and beneficiaries
are reported in the main activity.

Location Description:

The Community of Southeast Brooklyn Waterfront in Kings County. The GEOIDS for the project include: 360470698001,
360470706002, 360470702011, 360470700001, 360470696021, 360470700002, 360470706001, 360470696022,
360470696023.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

DASNYSouthEBWSaintBernardRomCathPar CR-
R5

Activity Title:

Project Number:

R5-ComRecon

Project Title:

Community Reconstruction R5

$43,119.81$0.00Dormitory Authority of the State of New York (DASNY)

$0.00     Program Funds Drawdown $43,119.81

$43,119.81$0.00Total Funds Expended

863
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

864
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$62,120.88

Urgent Need Dormitory Authority of the State of New York

Total Projected Budget from All Sources

Match Contributed

$62,120.88

$0.00

$0.00

$0.00

$62,792.53

$62,120.88

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5-CR-DASNYStatenIslandNYRCCPubServJCCSI-
PF-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

01/10/2017

Area (  )

$62,120.88

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The Dormitory Authority of the State of New York, on behalf of a NY Rising Community Centers Program Service Provider, will
be completing resiliency retrofits to a facility located in Staten Island, that will be used to establish disaster recovery services.
This activity includes funds from funding round 5 that have not been extended beyond the 24-month expenditure limit as part of
GOSRs expenditure extension. This is an associated activity. Accomplishments and beneficiaries are reported in the main
activity.

Location Description:

The community of Staten Island in Richmond County. The GEOIDs for this project include: 360850181001, 360850279001,
360850187022, 360850181002, 360850279002, 360850177001, 360850177003, 360850173001, 360850187024,
360850273021, 360850187021, 360850273022, 360850187023, 360850189023, and 360850173002.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

DASNYStatenIslandNYRCCPubServJCCSI CR-R5Activity Title:

Project Number:

R5-ComRecon

Project Title:

Community Reconstruction R5

$62,120.88$0.00Dormitory Authority of the State of New York (DASNY)

$0.00     Program Funds Drawdown $62,120.88

$62,120.88$0.00Total Funds Expended

865
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

866

Community Development Systems
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$6,084.74

Urgent Need Dormitory Authority of the State of New York

Total Projected Budget from All Sources

Match Contributed

$6,084.74

$0.00

$0.00

$0.00

$6,756.39

$6,084.74

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5-CR-DASNYStFrandeSalesResImprov-PF-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

01/10/2017

Area (  )

$6,084.74

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The Saint Francis de Sales Catholic Academy Project will construct resiliency improvements to the St Francis de Sales Catholic
Academy in Queens County. This activity includes funds from funding round 5 that have not been extended beyond the 24-
month expenditure limit as part of GOSRs expenditure extension. This is an associated activity. Accomplishments and
beneficiaries are reported in the main activity.

Location Description:

The Rockaway Peninsula Community in Queens County. The GEOIDS for this project include:360810928002, 360810928003,
360810934013, 360810934012, 360810928001, 360810934011

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

DASNYStFrandeSalesResImprov CR-R5Activity Title:

Project Number:

R5-ComRecon

Project Title:

Community Reconstruction R5

$6,084.74$0.00Dormitory Authority of the State of New York (DASNY)

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $6,084.74

$6,084.74$0.00Total Funds Expended

867
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

868
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$118,953.95

Urgent Need Dormitory Authority of the State of New York

Total Projected Budget from All Sources

Match Contributed

$118,953.95

$0.00

$0.00

$0.00

$119,625.60

$118,953.95

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5-CR-East12thRoadBoardwalkRepair-PI-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

01/10/2017

Area (  )

$118,953.95

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

This project will replace the existing boardwalk structure. The project will also consists of the construction of a sewer network
extending from residents homes along the boardwalk to the main connection on the street at East 12th Road near Cross Bay
Blvd.This activity includes funds from funding round 5 that have not been extended beyond the 24-month expenditure limit as
part of GOSRs expenditure extension. This is an associated activity. Accomplishments and beneficiaries are reported in the
main activity.

Location Description:

The Community of Broad Channel in Queens County. The GEOIDs for this project include: 360811072020, 360811072011.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

East12thRoadBoardwalkRepair CR-R5Activity Title:

Project Number:

R5-ComRecon

Project Title:

Community Reconstruction R5

$118,953.95$0.00Dormitory Authority of the State of New York (DASNY)

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $118,953.95

$118,953.95$0.00Total Funds Expended

869

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

870
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$39,679.85

Low/Mod Town of Hempstead

Total Projected Budget from All Sources

Match Contributed

$39,679.85

$0.00

$0.00

$0.00

$40,467.26

$39,679.85

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5-CR-EastBaldwinRoadRaising-PI-LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

01/10/2017

Area (  )

$39,679.85

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

Town of Hempstead will raise streets, replace concrete curbs and sidewalks, improve the storm water drainage system, install
check valves at outfalls and reconstruct street-end bulkheads to min elevations of 7.5 NGVD. This activity includes funds from
funding round 5 that have not been extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension.
This is an associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The community of Baldwin in Nassau County. The GEOIDs for the project include: 360594138042 and 360594138043.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

EastBaldwinRdRaising CR-R5Activity Title:

Project Number:

R5-ComRecon

Project Title:

Community Reconstruction R5

$39,679.85$0.00Town of Hempstead

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $39,679.85

$39,679.85$0.00Total Funds Expended

871
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

872
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$183,676.14

Low/Mod Village of Ellenville

Total Projected Budget from All Sources

Match Contributed

$183,676.14

$0.00

$0.00

$0.00

$184,246.30

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5-CR-EllenStreamBankRestor-PI-LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$31,778.94

$0.00

N/A

09/30/2022

$0.00

To Date

01/10/2017

Area (  )

$183,676.14

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

This project will include improvements and restoration of damaged streams and stream corridors.This activity includes funds
from funding round 5 that have not been extended beyond the 24-month expenditure limit as part of GOSRs expenditure
extension. This is an associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The Village of Ellenville in Ulster County. The GEOIDS for the project include: 361119545001, 361119546001, 361119547001,
361119548001, 361119545002, 361119547002, 361119548002, 361119545003, 361119548003, 361119545004.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

Ellenville Stream Bank Restoration CR-R5Activity Title:

Project Number:

R5-ComRecon

Project Title:

Community Reconstruction R5

$183,676.14$0.00Village of Ellenville

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $151,897.20

$183,676.14$0.00Total Funds Expended

873
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

874
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$91,542.18

Low/Mod Village of Ellenville

Total Projected Budget from All Sources

Match Contributed

$91,542.18

$0.00

$0.00

$0.00

$92,112.34

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5-CR-EllenvilleEmergencyShelter-AQPF-LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

01/10/2017

Area (  )

$91,542.18

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

This project will include the design, acquisition, and construction of an emergency shelter to serve residents of the Village of
Ellenville and Town of Wawarsing in order to ensure public safety during storm events. During non-emergency situations, the
building will provide recreational, health, and educational program space for the entire community. This activity includes funds
from funding round 5 that have not been extended beyond the 24-month expenditure limit as part of GOSRs expenditure
extension. This is an associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The project target area includes the entire Census Designated Place of the Village of Ellenville in Orange County, New York.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

EllenvilleEmergencyShelter CR-R5Activity Title:

Project Number:

R5-ComRecon

Project Title:

Community Reconstruction R5

$91,542.18$0.00Village of Ellenville

$0.00     Program Funds Drawdown $91,542.18

$91,542.18$0.00Total Funds Expended

875
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

876
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$31,582.33

Low/Mod Dormitory Authority of the State of New York

Total Projected Budget from All Sources

Match Contributed

$31,582.33

$0.00

$0.00

$0.00

$32,253.98

$31,582.33

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5-CR-EmerBackupGenforHealthSocialServProv-
PF-LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

01/10/2017

Area (  )

$31,582.33

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

DASNY will oversee retrofits to the Johseph P. Addabbo Family Health Center in Red Hook, Brooklyn. Anticipated retrofits
include relocation of electrical service, elevator machine room relocation, boiler room relocation, and installation of standby
generator. This activity includes funds from funding round 5 that have not been extended beyond the 24-month expenditure
limit as part of GOSRs expenditure extension. This is an associated activity. Accomplishments and beneficiaries are reported in
the main activity.

Location Description:

The community of Red Hook in Kings County, NY. The GEOIDS for the project include: 360470053000, 360470053001,
360470059001, 360470085001, 360470053002, 360470059002, 360470085002, 360470053003, 360470085003,
360470053004.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

EmerBackupGenforHealthSocialSerProv CR-R5Activity Title:

Project Number:

R5-ComRecon

Project Title:

Community Reconstruction R5

$31,582.33$0.00Dormitory Authority of the State of New York (DASNY)

$0.00     Program Funds Drawdown $31,582.33

$31,582.33$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

878
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$28,520.06

Urgent Need Town of Hempstead

Total Projected Budget from All Sources

Match Contributed

$28,520.06

$0.00

$0.00

$0.00

$29,178.41

$28,520.06

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5-CR-EmerMedServices-PF-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

01/10/2017

Area (  )

$28,520.06

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The Town of Hempstead will protect and fortify the existing Atlantic Beach Rescue Building through improved infrastructure and
communication systems. This activity includes funds from funding round 5 that have been extended beyond the 24-month
expenditure limit as part of GOSRs expenditure extension. This is an associated activity. Accomplishments and beneficiaries
are reported in the main activity.

Location Description:

The Village of Atlantic Beach and East Atlantic Beach in the Town of Hempstead. GEOIDs include: 360594163003,
360594163004, 360594163001, 360594163002.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

Emergency Medical Services CR-R5Activity Title:

Project Number:

R5-ComRecon

Project Title:

Community Reconstruction R5

$28,520.06$0.00Town of Hempstead

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $28,520.06

$28,520.06$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$466,334.22

Urgent Need Village of Endicott

Total Projected Budget from All Sources

Match Contributed

$466,334.22

$0.00

$0.00

$0.00

$466,904.38

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5-CR-EndicottWaterSuppInter-PI-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

01/10/2017

Area (  )

$466,334.22

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

This project involves installation of a water supply interconnection. This activity includes funds from funding round 5 that have
not been extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension. This is an associated
activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The Village of Endicott in Broome County. The GEOIDS for the project include: 360070130001, 360070130003,
360070130004, 360070131001, 360070131002, 360070131003, 360070132011, 360070132012, 360070132021,
360070132022, 360070132023, 360070133011, 360070133012, 360070133013, 360070133014, 360070133015,
360070133031, 360070133032, 360070133041, 360070133042, 360070133043, 360070133044, 360070133045,
360070134001, 360070134002, 360070134003, 360070134004, 360070134005, 360070134006, 360070135001,
360070135002, 360070135003, 360070136001, 360070136002, 360070136003, 360070136004, 360070136005,
360070137001, 360070137002, 360070137003.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

Water Supply Interconnection CR-R5Activity Title:

Project Number:

R5-ComRecon

Project Title:

Community Reconstruction R5

$466,334.22$0.00Village of Endicott

$0.00     Program Funds Drawdown $466,334.22

$466,334.22$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$36,750.82

Urgent Need Montgomery County

Total Projected Budget from All Sources

Match Contributed

$36,750.82

$0.00

$0.00

$0.00

$37,320.98

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5-CR-EnlargeMontgomeryCulvertsNOTmiami-PI-
UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

01/10/2017

Area (  )

$36,750.82

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

This project will consist of improvements and reconstruction of 11 existing culverts in the Towns of Florida and Amsterdam.
This activity includes funds from funding round 5 that have not been extended beyond the 24-month expenditure limit as part of
GOSRs expenditure extension. This is an associated activity. Accomplishments and beneficiaries are reported in the main
activity.

Location Description:

The Town of Amsterdam and the Town of Florida in Montgomery County. The GEOIDS for the project include 3650570721002,
360570728001, 360570728002, and 360570728003.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

EnlargeMontgomeryCulvertsNOTmiami CR-R5Activity Title:

Project Number:

R5-ComRecon

Project Title:

Community Reconstruction R5

$36,750.82$0.00Montgomery County

$0.00     Program Funds Drawdown $36,750.82

$36,750.82$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$34,569.66

Urgent Need Town of Esperance

Total Projected Budget from All Sources

Match Contributed

$34,569.66

$0.00

$0.00

$0.00

$35,150.08

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5-CR-EsperanceLandisArboretumShelter-PF-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

01/10/2017

Area (  )

$34,569.66

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

This project will upgrade and expand the Landis Arboretum Meeting House to serve as an emergency shelter.This activity
includes funds from funding round 5 that have not been extended beyond the 24-month expenditure limit as part of GOSRs
expenditure extension. This is an associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The Town of Esperance in Schoharie County. The GEOIDs for the project include: 360957401005.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

EsperanceLandisArboretumShelter R5-CRActivity Title:

Project Number:

R5-ComRecon

Project Title:

Community Reconstruction R5

$34,569.66$0.00Town of Esperance

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $34,569.66

$34,569.66$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$41,516.40

Urgent Need Essex County NY

Total Projected Budget from All Sources

Match Contributed

$41,516.40

$0.00

$0.00

$0.00

$42,427.11

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5-CR-EssexCtyBeedeGulfBrooks-AQPF-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

01/10/2017

Area (  )

$41,516.40

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

This project will implement restoration and stabilization measures along both Beede and Gulf Brooks to help mitigate future
flood events. The proposed improvements to Beede Brook will include a redesign of the outlet into the East Branch Au Sable
River the creation of a two-stage channel the installation of grade contract and drop structures to maintain channel slope, and
the restoration of in-stream habitat while the improvements at Gulf Brook will commence the third phase of work undertaken in
separate projects. This last phase will install grade contract and drop structures to maintain channel slope and expand the
capacity of Gulf Brook to transport water and sediment through restoration of the floodplain, and stabilize road
embankments.This activity includes funds from funding round 5 that have not been extended beyond the 24-month expenditure
limit as part of GOSRs expenditure extension. This is an associated activity. Accomplishments and beneficiaries are reported in
the main activity.

Location Description:

The Town of Keene in Essex County. The GEOIDS for the project include 360319609002.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

EssexCtyBeedeGulfBrooks CR-R5Activity Title:

Project Number:

R5-ComRecon

Project Title:

Community Reconstruction R5

$41,516.40$0.00Essex County NY

$0.00     Program Funds Drawdown $41,516.40

$41,516.40$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$123,505.85

Urgent Need Essex County

Total Projected Budget from All Sources

Match Contributed

$123,505.85

$0.00

$0.00

$0.00

$124,416.56

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5-CR-EssexCtyGulfBrook-PI-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

01/10/2017

Area (  )

$123,505.85

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

This activity will mitigate future flooding of Gulf Brook through restoration measures that will increase water flow and sediment
transport capacity. This will involve repairs and improvements to approximately 1,500 linear feet of Gulf Brook. These repairs
and improvements will include modifications to the profile and form of the stream channel along with the installation of
measures to dissipate energy and armor the channel to protect against future erosion and damage. This activity includes funds
from funding round 5 that have not been extended beyond the 24-month expenditure limit as part of GOSRs expenditure
extension. This is an associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The Town of Keene in Essex County. The GEOID for the project is: 360319609002.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

Essex County Gulf Brook CR-R5Activity Title:

Project Number:

R5-ComRecon

Project Title:

Community Reconstruction R5

$123,505.85$0.00Essex County

$0.00     Program Funds Drawdown $123,505.85

$123,505.85$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$181,694.45

Urgent Need Dormitory Authority of the State of New York

Total Projected Budget from All Sources

Match Contributed

$181,694.45

$0.00

$0.00

$0.00

$182,352.80

$181,694.45

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5-CR-FireIsBackupPwrGenforCritFac-PF-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

01/10/2017

Area (  )

$181,694.45

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

DASNY is requesting funding to purchase seven natural gas generators for critical community facilities within Fire Island. This
activity includes funds from funding round 5 that have not been extended beyond the 24-month expenditure limit as part of
GOSRs expenditure extension. This is an associated activity. Accomplishments and beneficiaries are reported in the main
activity.

Location Description:

The community of Fire Island in Suffolk County. The GEOIDS for the project include: 361031470041, 361031595101,
361031595102.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

FireIsBackupPwrGenforCritFac CR-R5Activity Title:

Project Number:

R5-ComRecon

Project Title:

Community Reconstruction R5

$181,694.45$0.00Dormitory Authority of the State of New York (DASNY)

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $181,694.45

$181,694.45$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$46,156.43

Low/Mod Dormitory Authority of the State of New York

Total Projected Budget from All Sources

Match Contributed

$46,156.43

$0.00

$0.00

$0.00

$46,814.78

$46,156.43

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5-CR-FiveTownsCCUpgrades-PF-LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$10,917.53

$0.00

N/A

09/30/2022

$0.00

To Date

01/10/2017

Area (  )

$46,156.43

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The Dormitory Authority of the State of New York (DASNY) is requesting CDBG-DR funding for the installation of a permanent
backup generator in the Five Towns Community Center located in Lawrence, NY. This activity includes funds from funding
round 5 that have not been extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension. This is
an associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

Nassau County, Census Tract 411000 (Block Groups 1, 2, and 3), Census Tract 411100 (Block Groups 1 and 2), Census Tract
411200 (Block Groups 1, 4, and 5), and Census Tract 411600 (Block Groups 3, 4, and 5).

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

FiveTownsCommunityCenterUpgrades CR-R5Activity Title:

Project Number:

R5-ComRecon

Project Title:

Community Reconstruction R5

$46,156.43$0.00Dormitory Authority of the State of New York (DASNY)

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $35,238.90

$46,156.43$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$491,236.45

Urgent Need Town of Rotterdam

Total Projected Budget from All Sources

Match Contributed

$491,236.45

$0.00

$0.00

$0.00

$492,129.96

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5-CR-FloodProtRotterdamDistWellHd-PF-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

01/10/2017

Area (  )

$491,236.45

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

Town of Rotterdam will make improvements to the Rotterdam District 5 Well Head facility located on Rice Rd. This activity
includes funds from funding round 5 that have not been extended beyond the 24-month expenditure limit as part of GOSRs
expenditure extension. This is an associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

Community Wide-Town of Rotterdam

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

FloodProtRotterdamDistWellHd CR-R5Activity Title:

Project Number:

R5-ComRecon

Project Title:

Community Reconstruction R5

$491,236.45$0.00Town of Rotterdam

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $491,236.45

$491,236.45$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$97,189.30

Urgent Need Dormitory Authority of the State of New York

Total Projected Budget from All Sources

Match Contributed

$97,189.30

$0.00

$0.00

$0.00

$97,841.01

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5-CR-FortJohnson-PF-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

01/10/2017

Area (  )

$97,189.30

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

This project consists of the hardening of Old Fort Johnson against the impacts of future flood events.This activity includes funds
from funding round 5 that have not been extended beyond the 24-month expenditure limit as part of GOSRs expenditure
extension. This is an associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The City and Town of Amsterdam in Montgomery County. The GEOIDS for the project include: 360570702001, 360570703001,
360570704001, 360570705001, 360570706001, 360570707001, 360570708001, 360570709001, 360570721001,
360570702002, 360570703002, 360570704002, 360570705002, 360570706002, 360570707002, 36050707002,
360570708002, 360570721002, 360570721003, 360570721004.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

FortJohnson CR-R5Activity Title:

Project Number:

R5-ComRecon

Project Title:

Community Reconstruction R5

$97,189.30$0.00Dormitory Authority of the State of New York (DASNY)

$0.00     Program Funds Drawdown $97,189.30

$97,189.30$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$57,342.56

Low/Mod Dormitory Authority of the State of New York

Total Projected Budget from All Sources

Match Contributed

$57,342.56

$0.00

$0.00

$0.00

$58,000.91

$57,342.56

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5-CR-FreeportCommAssistanceCtrs-PF-LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$20,120.78

$0.00

N/A

09/30/2022

$0.00

To Date

01/10/2017

Area (  )

$57,342.56

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The Dormitory Authority of the State of New York (DASNY) is requesting CDBG-DR funding to establish Community Assistance
Centers (CACs) at Freeport Memorial Library and Freeport Recreation Center in the Village of Freeport. This activity includes
funds from funding round 5 that have not been extended beyond the 24-month expenditure limit as part of GOSRs expenditure
extension. This is an associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The Census Designated Place of the Village of Freeport.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

FreeportCommunityAssistanceCenters CR-R5Activity Title:

Project Number:

R5-ComRecon

Project Title:

Community Reconstruction R5

$57,342.56$0.00Dormitory Authority of the State of New York (DASNY)

$0.00     Program Funds Drawdown $37,221.78

$57,342.56$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$78,665.23

Low/Mod Village of Freeport

Total Projected Budget from All Sources

Match Contributed

$78,665.23

$0.00

$0.00

$0.00

$82,481.40

$78,665.23

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5-CR-FreeportElectImpr-PI-LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

01/10/2017

Area (  )

$78,665.23

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

The Village of Freeport will replace submarine cables beneath Freeport Channel that carries a substantial load of Freeport
Electrics power. This activity includes funds from funding round 5 that have not been extended beyond the 24-month
expenditure limit as part of GOSRs expenditure extension. This is an associated activity. Accomplishments and beneficiaries
are reported in the main activity.

Location Description:

Community Wide- Freeport Village, NY

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

Village of Freeport ElectImpr CR-R5Activity Title:

Project Number:

R5-ComRecon

Project Title:

Community Reconstruction R5

$78,665.23$0.00Village of Freeport

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $78,665.23

$78,665.23$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

902

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$40,457.40

Low/Mod Dormitory Authority of the State of New York

Total Projected Budget from All Sources

Match Contributed

$40,457.40

$0.00

$0.00

$0.00

$41,115.75

$40,457.40

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5-CR-FreeportGreenInfraPlanMainStImprov-PI-
LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

01/10/2017

Area (  )

$40,457.40

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

This project consists of the identification and implementation of green infrastructure pilot projects in the Village of Freeport
Municipal Parking Lots and pedestrian plazas located at the intersection of South Main Street and Smith Street.This activity
includes funds from funding round 5 that have not been extended beyond the 24-month expenditure limit as part of GOSRs
expenditure extension. This is an associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The Census Designated Place of the Village of Freeport, NY.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

FreeportGreenInfraPlanMainStImrovements CR-R5Activity Title:

Project Number:

R5-ComRecon

Project Title:

Community Reconstruction R5

$40,457.40$0.00Dormitory Authority of the State of New York (DASNY)

$0.00     Program Funds Drawdown $40,457.40

$40,457.40$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$34,616.61

Low/Mod Dormitory Authority of the State of New York

Total Projected Budget from All Sources

Match Contributed

$34,616.61

$0.00

$0.00

$0.00

$35,288.26

$34,616.61

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5-CR-FreshCreekCoastalProtectionProject-PI-LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

01/10/2017

Area (  )

$34,616.61

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

The project involves the design and construction of shoreline stabilization and edge elevation installations paired with
stormwater management measures (such as bioswales and rain gardens) that are compatible with long-term plans for
ecosystem restoration and enhanced community access along the Creek. This activity includes funds from funding round 5 that
have not been extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension. This is an associated
activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

Brooklyn, NY. Census Tracts 098400 (BG 1), 101600 (BG 1), 101800 (BG 1), and 103400 (BG 1).

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

FreshCreekCoastalProtectionProject CR-R5Activity Title:

Project Number:

R5-ComRecon

Project Title:

Community Reconstruction R5

$34,616.61$0.00Dormitory Authority of the State of New York (DASNY)

$0.00     Program Funds Drawdown $34,616.61

$34,616.61$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$7,527.00

Low/Mod City of Binghamton

Total Projected Budget from All Sources

Match Contributed

$7,527.00

$0.00

$0.00

$0.00

$8,097.16

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5-CR-FrontStreetStormwaterSeparation-PI-LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

01/10/2017

Area (  )

$7,527.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

This project will consist of the removal of existing combined sewer infrastructure and replacement with separated storm and
sanitary sewer systems along Front Street. This activity includes funds from funding round 5 that have not been extended
beyond the 24-month expenditure limit as part of GOSRs expenditure extension. This is an associated activity.
Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The City of Binghamton in Broome County. The GEOIDS for the project include 360070013001, 36007003002, 360070013002,
36007003003, 36007003004

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

FrontStreetStormwaterSeparation CR-R5Activity Title:

Project Number:

R5-ComRecon

Project Title:

Community Reconstruction R5

$7,527.00$0.00City of Binghamton

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $7,527.00

$7,527.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$592,976.13

Low/Mod Good Old Lower East Side, Inc.

Total Projected Budget from All Sources

Match Contributed

$592,976.13

$0.00

$0.00

$0.00

$593,566.23

$592,976.13

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5-CR-GoodOldLowerEastSide-PS-LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$32,992.54

$0.00

N/A

01/09/2019

$0.00

To Date

01/10/2017

Area (  )

$592,976.13

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Public services Under Way

Activity Description:

The Good Old Lower East Side, Inc. will establish disaster recovery services in Lower Manhattan that will provide local
residents and business owners recovery information, support in recovery efforts, and the ability to receive recovery services in
a centralized location in the aftermath of Superstorm Sandy. This activity includes funds from funding round 5 that have not
been extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension. This is an associated activity.
Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The Community of the Lower East Side in New York County. GEOIDS for the project include 360610002011, 360610002021,
360610006001, 360610008001, 360610010011, 360610010021, 360610012001, 360610014011, 360610014021,
360610015011, 360610016001, 360610018001, 360610020001, 360610022011, 360610022021, 360610024001,
360610025001, 360610026011, 360610027001,

GoodOldLowerEastSide CR-R5Activity Title:

Project Number:

R5-ComRecon

Project Title:

Community Reconstruction R5

$592,976.13$0.00Good Old Lower East Side, Inc.

$0.00     Program Funds Drawdown $559,983.59

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

GoodOldLowerEastSi
de CR-R3

R3-CR-
GoodOldLowerEastSide

-PS-LMI
R3-ComReconPublic services

Good Old Lower East Side,
Inc.

General Account

GoodOldLowerEastSi
de CR-R4

R4-CR-
GoodOldLowerEastSide

-PS-LMI
R4-ComReconPublic services

Good Old Lower East Side,
Inc.

General Account

$592,976.13$0.00Total Funds Expended
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360610030011, 360610030021, 360610036011, 360610036021, 360610041001, 360610002012, 360610002022,
360610006002, 360610008002, 360610010022, 360610012002, 360610014012, 360610014022, 360610015012,
360610016002, 360610018002, 360610020002, 360610022012, 360610025002, 360610026012, 360610030012,
360610030022, 360610036012, 360610036022, 360610041002, 360610002023, 360610006003, 360610008003,
360610010023, 360610012003, 360610015013, 360610016003, 360610018003, 360610020003, 360610022013,
360610025003, 360610029003, 360610030013, 360610036013, 360610041003, 360610002024, 360610006004,
360610008004, 360610016004, 360610018004, 360610022014, 360610029004, 360610030014, 360610032004,
360610002025, 360610006005, 360610008005, 360610016005, 360610018005, 360610032005, 360610006006,
360610008006, 360610018006, 360610018007.

There was no significant activity during this quarter.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$49,147.20

Low/Mod Good Shepherd Services, Inc.

Total Projected Budget from All Sources

Match Contributed

$49,147.20

$0.00

$0.00

$0.00

$49,792.00

$49,147.20

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5-CR-GoodShepherdServices-PS-LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

01/09/2019

$0.00

To Date

01/10/2017

Area (  )

$49,147.20

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Public services Under Way

Activity Description:

Good Shepherd Services, Inc. will establish disaster recovery services in Red Hook that will provide local residents and
business owners recovery information, support in recovery efforts, and the ability to receive recovery services in centralized
locations in the aftermath of Superstorm Sandy. Good Shepherd Services, Inc. will implement the following two services in the
two NY Rising Community Centers to be located in Red Hook. (1) Response and Recovery Workshops to Address Gaps in
Services, and (2) Educational and Counseling Services. This activity includes funds from funding round 5 that have not been
extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension. This is an associated activity.
Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The Community of Redhook in Kings County. The GEOIDS for the project include 360470018000, 360470053000,
360470047001, 360470051001, 360470053001, 360470059001, 360470085001,

GoodShepherdServices CR-R5Activity Title:

Project Number:

R5-ComRecon

Project Title:

Community Reconstruction R5

$49,147.20$0.00Good Shepherd Services, Inc.

$0.00     Program Funds Drawdown $49,147.20

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

GoodShepherdServic
es CR-R3

R3-CR-
GoodShepherdServices

-PS-LMI
R3-ComReconPublic services

Good Shepherd Services,
Inc.

General Account

GoodShepherdServic
es CR-R4

R4-CR-
GoodShepherdServices

-PS-LMI
R4-ComReconPublic services

Good Shepherd Services,
Inc.

General Account

$49,147.20$0.00Total Funds Expended
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360470051002, 360470053002, 360470059002, 360470085002, 360470051003, 360470053003, 360470085003,
360470053004, 360470065007

There was no significant activity during this quarter.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$28,153.91

Urgent Need Town of Islip

Total Projected Budget from All Sources

Match Contributed

$28,153.91

$0.00

$0.00

$0.00

$28,976.79

$28,153.91

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5-CR-GreaterBayShoreGenRes-PF-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

01/10/2017

Area (  )

$28,153.91

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

This project will consist of the purchase and installation of fixed generators at four critical facilities within the Greater Bay Shore
Community.This activity includes funds from funding round 5 that have not been extended beyond the 24-month expenditure
limit as part of GOSRs expenditure extension. This is an associated activity. Accomplishments and beneficiaries are reported in
the main activity.

Location Description:

The Town of Islip in Suffolk County. The GEOIDS for the project include: 361031459031, 361031460031, 361031470031,
361031471001, 361031472001, 361031473001, 361031473002, 361031472002, 361031471002, 361031470032,
361031460032, 361031459032, 361031459033, 361031460033, 361031470033, 361031471003, 361031472003,
361031473003, 361031473004, 361031472004, 361031460034, 361031472005, 361031473005, 361031473006.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

Greater Bay Shore Generator Resiliency CR-R5Activity Title:

Project Number:

R5-ComRecon

Project Title:

Community Reconstruction R5

$28,153.91$0.00Town of Islip

$0.00     Program Funds Drawdown $28,153.91

$28,153.91$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$18,934.32

Urgent Need Town of Hardenburgh

Total Projected Budget from All Sources

Match Contributed

$18,934.32

$0.00

$0.00

$0.00

$19,518.81

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5-CR-HardenburghBridgeCulRep-PI-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

01/10/2017

Area (  )

$18,934.32

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

This project will include the repair and replacement of damaged and undersized bridges and culverts and constitutes an
improvement to the existing public infrastructure. These improvements will reduce obstructions to flood waters, improve flow
capacity, improve stream function, alleviate existing roadway flooding conditions, and increase access and mobility for the
community during storm events. This activity includes funds from funding round 5 that have not been extended beyond the 24-
month expenditure limit as part of GOSRs expenditure extension. This is an associated activity. Accomplishments and
beneficiaries are reported in the main activity.

Location Description:

The Town of Hardenburgh in Ulster County. The GEOIDS for the project include: 361119509001, 361119509002.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

Hardenburgh Bridge and Culvert Repair CR-R5Activity Title:

Project Number:

R5-ComRecon

Project Title:

Community Reconstruction R5

$18,934.32$0.00Town of Hardenburgh

$0.00     Program Funds Drawdown $18,934.32

$18,934.32$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$33,016.73

Urgent Need Village of East Rockaway

Total Projected Budget from All Sources

Match Contributed

$33,016.73

$0.00

$0.00

$0.00

$33,675.08

$33,016.73

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5-CR-HardenEastRockDPWJohnStRec-PF-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

01/10/2017

Area (  )

$33,016.73

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The Village of East Rockaway is requesting funding to protect critical facilities that are located in the extreme risk zones
including the Department of Public Works Garage facility and the John Street Recreational Center. This activity includes funds
from funding round 5 that have not been extended beyond the 24-month expenditure limit as part of GOSRs expenditure
extension. This is an associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The census designated places of Bay Park and the Village of East Rockaway

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

HardenEastRockDPWJohnStRec CR-R5Activity Title:

Project Number:

R5-ComRecon

Project Title:

Community Reconstruction R5

$33,016.73$0.00Village of East Rockaway

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $33,016.73

$33,016.73$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$103,315.70

Urgent Need Greater Atlantic Beach Water Reclamation District

Total Projected Budget from All Sources

Match Contributed

$103,315.70

$0.00

$0.00

$0.00

$104,095.81

$103,315.70

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5-CR-HardenWaterReclaimPlant-PF-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

01/10/2017

Area (  )

$103,315.70

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The Greater Atlantic Beach Water Reclamation District will harden the existing water reclamation plant and one sewage pump
station. Additionally, backup natural gas generators will be installed at two locations. This activity includes funds from funding
round 5 that have not been extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension. This is
an associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The community of Atlantic Beach in Nassau County. The GEOIDs for this project include: 360594163002, 360594163003, and
360594163004.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

HardenWaterReclaimPlant CR-R5Activity Title:

Project Number:

R5-ComRecon

Project Title:

Community Reconstruction R5

$103,315.70$0.00Greater Atlantic Beach Water Reclamation District

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $103,315.70

$103,315.70$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$29,312.24

Urgent Need Village of Hewlett Harbor

Total Projected Budget from All Sources

Match Contributed

$29,312.24

$0.00

$0.00

$0.00

$30,083.08

$29,312.24

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5-CR-HewlettHarborStrmwtrInfraUp-PI-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

01/10/2017

Area (  )

$29,312.24

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

This activity will address future storm flooding on Pepperidge Road in the area of Auerbach Avenue, Heather Lane and the
Village Hall. Storm surge and inadequate stormwater drainage systems has caused road flooding and sewage backups. The
activity will involve the upgrade of approximately 4,000 linear feet of storm drainage pipe along Pepperidge Road. Green
infrastructure practices will also be constructed including permeable surfaces in parking lots, bioswales, and a stormwater
detention pond. This activity includes funds from funding round 5 that have not been extended beyond the 24-month
expenditure limit as part of GOSRs expenditure extension. This is an associated activity. Accomplishments and beneficiaries
are reported in the main activity.

Location Description:

The community of Hewlett Harbor in Nassau County. The GEOIDS for the project include: 360594115001 and 360594115002.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

HewlettHarborStrmwtrInfraUp CR-R5Activity Title:

Project Number:

R5-ComRecon

Project Title:

Community Reconstruction R5

$29,312.24$0.00Village of Hewlett Harbor

$0.00     Program Funds Drawdown $29,312.24

$29,312.24$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$50,098.89

Urgent Need Town of Nichols

Total Projected Budget from All Sources

Match Contributed

$50,098.89

$0.00

$0.00

$0.00

$50,669.05

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5-CR-HighwayGarageRelocation-PF-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

01/10/2017

Area (  )

$50,098.89

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The Town of Nichols will design and construct a new highway garage outside of the floodplain to enable the town to provide
supplies and services during and after major storm events. This activity includes funds from funding round 5 that have not been
extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension. This is an associated activity.
Accomplishments and beneficiaries are reported in the main activity.

Location Description:

Census Tracts: 020600 (Block Groups 5, 6, 7)

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

HighwayGarageRelocation CR-R5Activity Title:

Project Number:

R5-ComRecon

Project Title:

Community Reconstruction R5

$50,098.89$0.00Town of Nichols

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $50,098.89

$50,098.89$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$116,081.10

Low/Mod St. Bernard Project, Inc.

Total Projected Budget from All Sources

Match Contributed

$116,081.10

$0.00

$0.00

$0.00

$117,099.63

$116,081.10

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5-CR-HomeElevationPilot-HSG-LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

01/10/2017

Direct ( HouseHold )

$116,081.10

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

The St. Bernard Project, Inc. through the Home Elevation Pilot program will provide direct CDBG-DR assistance to
low/moderate income homeowners, exclusively, to cover 100 percent of the cost, less any benefits received (i.e., DOB), to
elevate their homes above the required minimum base flood elevation (BFE). This activity includes funds from funding round 5
that have not been extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension. This is an
associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The Staten Island target area contains census tracts 154.00, 156.03, 176.00, 198.00 244.01, 244.02, 248.00. The Gerritsen
Beach/Sheepshead Bay target area contains the census tracts 370.00, 390.00, 392.00, 394.00, 416.00, 420.00, 548.00,
550.00, 552.00, 554.00, 556.00, 558.00, 560.00, 562.00, 564.00, 566.00, 568.00, 570.00, 572.00, 574.00, 576.00, 578.00,
580.00, 582.00, 584.00, 586.00, 588.00, 590.00, 592.00, 594.01, 594.02, 596.00, 598.00, 600.00, 606.00, 608.00, 622.00,
626.00, 628.00, 632.00, 638.00, 642.00.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

Home Elevation Pilot Program CR-R5Activity Title:

Project Number:

R5-ComRecon

Project Title:

Community Reconstruction R5

$116,081.10$0.00St. Bernard Project, Inc.

$0.00     Program Funds Drawdown $116,081.10

$116,081.10$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$20,276.92

Low/Mod Nassau County

Total Projected Budget from All Sources

Match Contributed

$20,276.92

$0.00

$0.00

$0.00

$20,935.27

$20,276.92

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5-CR-IslandParkDestRevitalizationTransit-PI-LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

01/10/2017

Area (  )

$20,276.92

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

This project will develop and implement a transit-oriented development plan to revitalize the Village of Island Park downtown
and waterfront in the Village of Island Park.This activity includes funds from funding round 5 that have not been extended
beyond the 24-month expenditure limit as part of GOSRs expenditure extension. This is an associated activity.
Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The Census Designated Place of Village of Island Park, NY.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

IslandParkDestRevitalizationTransit CR-R5Activity Title:

Project Number:

R5-ComRecon

Project Title:

Community Reconstruction R5

$20,276.92$0.00Nassau County

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $20,276.92

$20,276.92$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$77,740.09

Urgent Need Incorporated Village of Island Park

Total Projected Budget from All Sources

Match Contributed

$77,740.09

$0.00

$0.00

$0.00

$78,316.89

$77,740.09

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5-CR-IsParkCritFacResiliencyFirehouseHarden-
PF-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$43,914.10

$0.00

N/A

09/30/2022

$0.00

To Date

01/10/2017

Area (  )

$77,740.09

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The Village of Island Park is requesting funds to conduct a structural assessment of the Village of Island Park Firehouse,
design and implement firehouse improvements and flood mitigation, and relocate interior and exterior mechanical and electrical
equipment above flood height. This activity includes funds from funding round 5 that have not been extended beyond the 24-
month expenditure limit as part of GOSRs expenditure extension. This is an associated activity. Accomplishments and
beneficiaries are reported in the main activity.

Location Description:

The Village of Island Park in Nassau County. The GEOIDS for the project include 360594162011, 360594162012,
360594162023, 360594162022, 360594162024, 360594162013, 360594162021.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

IsParkCritFacResiliencyFirehouseHarden CR-R5Activity Title:

Project Number:

R5-ComRecon

Project Title:

Community Reconstruction R5

$77,740.09$0.00Incorporated Village of Island Park

$0.00     Program Funds Drawdown $33,825.99

$77,740.09$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$475,709.23

Low/Mod Jewish Community Council of Greater Coney Island,

Total Projected Budget from All Sources

Match Contributed

$475,709.23

$0.00

$0.00

$0.00

$476,299.33

$475,709.23

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5-CR-JewishCommCouncilGrtrCnyIsld-PS-LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$62,324.50

$0.00

N/A

01/09/2019

$0.00

To Date

01/10/2017

Area (  )

$475,709.23

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Public services Under Way

Activity Description:

The Jewish Community Council of Greater Coney Island, Inc. will provide the following services in the NY Rising Community
Center to be located in Brighton Beach, Coney Island, Manhattan Beach and Sea Gate: (1) Response and Recovery
Workshops to Address Gaps in Services, and (2) Case Management Services. This activity includes funds from funding round 5
that have not been extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension. This is an
associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The Communities of Brighton Beach, Coney Island, Manhattan Beach and Sea Gate in Kings County. The GEOIDS for this
project include 360470308001, 360470326001, 360470328001, 360470330001, 360470336001, 360470340001,
360470342001, 360470348001, 360470350001, 360470352001,

JewishCommCouncilGrtrCnyIsld CR-R5Activity Title:

Project Number:

R5-ComRecon

Project Title:

Community Reconstruction R5

$475,709.23$0.00Jewish Community Council of Greater Coney Island,

$0.00     Program Funds Drawdown $413,384.73

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

JewishCommCouncil
GrtrCnyIsld CR-R3

R3-CR-
JewishCommCouncilGrt

rCnyIsld-PS-LMI
R3-ComReconPublic services

Jewish Community Council
of Greater Coney Island, Inc. General Account

JewishCommCouncil
GrtrCnyIsld CR-R4

R4-CR-
JewishCommCouncilGrt

rCnyIsld-PS-LMI
R4-ComReconPublic services

Jewish Community Council
of Greater Coney Island, Inc. General Account

$475,709.23$0.00Total Funds Expended
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360470354001, 360470356011, 360470356021, 360470360011, 360470360021, 360470362001, 360470364001,
360470366001, 360470374011, 360470374021, 360470386001, 360470610021, 360470610031, 360470610041,
360470612001, 360470616001, 360470620001, 360470314002, 360470326002, 360470328002, 360470330002,
360470336002, 360470340002, 360470342002, 360470348002, 360470350002, 360470354002, 360470356022,
360470360012, 360470360022, 360470362002, 360470364002, 360470366002, 360470374022, 360470386002,
360470608002, 360470610022, 360470610032, 360470610042, 360470620002, 360470326003, 360470328003,
360470330003, 360470336003, 360470342003, 360470354003, 360470356023, 360470360013, 360470362003,
360470366003, 360470370003, 360470374013, 360470382003, 360470608003, 360470610043, 360470326004,
360470328004, 360470336004, 360470342004, 360470370004, 360470610044, 360470326005, 360470336005,
360470610045

There was no significant activity during this quarter.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$208,989.47

Low/Mod Jewish Community Council of the Rockaway

Total Projected Budget from All Sources

Match Contributed

$208,989.47

$0.00

$0.00

$0.00

$209,579.57

$208,989.47

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5-CR-JewishCommCouncilRockPen-PS-LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

01/09/2019

$0.00

To Date

01/10/2017

Area (  )

$208,989.47

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Public services Under Way

Activity Description:

The Jewish Community Council of the Rockaway Peninsula, Inc. will establish disaster recovery services in Rocakway East that
will provide local residents and business owners recovery information, support in recovery efforts, and the ability to receive
recovery services in centralized locations in the aftermath of Superstorm Sandy. This activity includes funds from funding round
5 that have not been extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension. This is an
associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The Community of Rockaway East in Queens County. The GEOIDS for this project include 360810954000, 360810954001,
360810964001, 360810972021, 360810972031, 360810972041, 360810992001, 360810998011, 360810998021,
360811008011, 360811008021, 360811010011, 360811010021, 360811032011, 360811032021, 360810954002,
360810964002, 360810972032, 360810972042,

JewishCommCouncilRockPen CR-R5Activity Title:

Project Number:

R5-ComRecon

Project Title:

Community Reconstruction R5

$208,989.47$0.00Jewish Community Council of the Rockaway

$0.00     Program Funds Drawdown $208,989.47

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

JewishCommCouncil
RockPen CR-R3

R3-CR-
JewishCommCouncilRo

ckPen-PS-LMI
R3-ComReconPublic services

Jewish Community Council
of the Rockaway Peninsula,

Inc.
General Account

JewishCommCouncil
RockPen CR-R4

R4-CR-
JewishCommCouncilRo

ckPen-PS-LMI
R4-ComReconPublic services

Jewish Community Council
of the Rockaway Peninsula,

Inc.
General Account

$208,989.47$0.00Total Funds Expended
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360810992002, 360810998012, 360810998022, 360811008012, 360811008022, 360811010012, 360811010022,
360811032012, 360811032022, 360810954003, 360810972033, 360810972043, 360810998013, 360810998023,
360811008023, 360811010013, 360811032013, 360811032023, 360810972034, 360810998014, 360811008024,
360811010014, 360811032024, 360810998015.

There was no significant activity during this quarter.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$12,880.25

Urgent Need Village of Johnson City

Total Projected Budget from All Sources

Match Contributed

$12,880.25

$0.00

$0.00

$0.00

$13,450.41

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5-CR-JohnsonCityAnnaMariaDrain-PI-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

01/10/2017

Area (  )

$12,880.25

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

This project will rehabilitate approximately 3,500 feet of drainage ditch to prevent erosion and increase holding capacity of
Broome Countys Finch Hollow Storm Water Retention Facility No. 1. This activity includes funds from funding round 5 that have
not been extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension. This is an associated
activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The Village of Johnson City in Broome County. The GEOIDs for the project include: 360070142002.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

Village of Johnson City Anna Maria Dranage CR-
R5

Activity Title:

Project Number:

R5-ComRecon

Project Title:

Community Reconstruction R5

$12,880.25$0.00Village of Johnson City

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $12,880.25

$12,880.25$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$10,794.22

Urgent Need Village of Johnson City

Total Projected Budget from All Sources

Match Contributed

$10,794.22

$0.00

$0.00

$0.00

$11,364.38

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5-CR-JohnsonCityWTPReslncyImprvmnts-PF-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

01/10/2017

Area (  )

$10,794.22

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The Village of Johnson City will demolish an existing storage building and construct a new water plant operations and
administration building at the location of the existing storage building, which is a more elevated location on the Village owned
propety. This activity includes funds from funding round 5 that have not been extended beyond the 24-month expenditure limit
as part of GOSRs expenditure extension. This is an associated activity. Accomplishments and beneficiaries are reported in the
main activity.

Location Description:

The Village of Johnson City in Broome County. The GEOIDS for the project include 360070128001, 360070130001,
360070138001, 360070139001, 360070140001, 360070141001, 360070142001, 360070130002, 360070138002,
360070139002, 360070140002, 360070141002, 360070142002, 360070002003, 360070130003, 360070138003,
360070139003, 360070140003, 360070141003, 360070142003, 360070138004, 360070141004

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

JohnsonCityWTPReslncyImprvmnts CR-R5Activity Title:

Project Number:

R5-ComRecon

Project Title:

Community Reconstruction R5

$10,794.22$0.00Village of Johnson City

$0.00     Program Funds Drawdown $10,794.22

$10,794.22$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$417,158.96

Low/Mod Kings Bay YM-YWHA

Total Projected Budget from All Sources

Match Contributed

$417,158.96

$0.00

$0.00

$0.00

$417,749.06

$417,158.96

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5-CR-KingsBayYMYWHA-PS-LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

01/09/2019

$0.00

To Date

01/10/2017

Area (  )

$417,158.96

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Public services Under Way

Activity Description:

The Kings Bay YM-YWHA, Inc. will establish disaster recovery services in Gerritsen Beach/Sheepshead Bay that will provide
local residents and business owners recovery information, support in recovery efforts, and the ability to receive recovery
services in centralized locations in the aftermath of Superstorm Sandy. The Kings Bay YM-YWHA, Inc. will provide the following
three recovery services: (1) Response and Recovery workshops to Address Gaps in Services, (2) Case Management, and (3)
Educational and Counseling Services. This activity includes funds from funding round 5 that have not been extended beyond
the 24-month expenditure limit as part of GOSRs expenditure extension. This is an associated activity. Accomplishments and
beneficiaries are reported in the main activity.

Location Description:

The Communities of Gerritsen Beach and Sheepshead Bay in Kings County. The GEOIDS for this project include
360470354001, 360470364001, 360470366001, 360470370001, 360470374011, 360470390001,

KingsBayYMYWHA CR-R5Activity Title:

Project Number:

R5-ComRecon

Project Title:

Community Reconstruction R5

$417,158.96$0.00Kings Bay YM-YWHA

$0.00     Program Funds Drawdown $417,158.96

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

KingsBayYMYWHA
CR-R3

R3-CR-
KingsBayYMYWHA-PS-

LMI
R3-ComReconPublic servicesKings Bay YM-YWHA General Account

KingsBayYMYWHA
CR-R4

R4-CR-
KingsBayYMYWHA-PS-

LMI
R4-ComReconPublic servicesKings Bay YM-YWHA General Account

$417,158.96$0.00Total Funds Expended
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360470392001, 360470394001, 360470416001, 360470418001, 360470422001, 360470438001, 360470546001,
360470548001, 360470550001, 360470552001, 360470554001, 360470556001, 360470558001, 360470560001,
360470562001, 360470564001, 360470566001, 360470568001, 360470570001, 360470572001, 360470574001,
360470576001, 360470578001, 360470580001, 360470582001, 360470584001, 360470586001, 360470588001,
360470590001, 360470592001, 360470594011, 360470594021, 360470596001, 360470598001, 360470600001,
360470606001, 360470608001, 360470610031, 360470610041, 360470612001, 360470622001, 360470626001,
360470628001, 360470632001, 360470642001, 360470666001, 360470370002, 360470390002, 360470392002,
360470394002, 360470416002, 360470418002, 360470420002, 360470422002, 360470546002, 360470548002,
360470550002, 360470552002, 360470554002, 360470556002, 360470558002, 360470560002, 360470562002,
360470564002, 360470566002, 360470568002, 360470570002, 360470572002, 360470574002, 360470576002,
360470578002, 360470580002, 360470582002, 360470584002, 360470586002, 360470588002, 360470592002,
360470594012, 360470594022, 360470596002, 360470598002, 360470600002, 360470606002, 360470608002,
360470610032, 360470610042, 360470622002, 360470626002, 360470628002, 360470632002, 360470638002,
360470640002, 360470642002, 360470644002, 360470370003, 360470374013, 360470394003, 360470550003,
360470552003, 360470554003, 360470556003, 360470560003, 360470564003, 360470570003, 360470582003,
360470592003, 360470594013, 360470594023, 360470596003, 360470600003, 360470608003, 360470610043,
360470628003, 360470370004, 360470570004, 360470594014, 360470594024, 360470600004, 360470628004,
360470594015, 360470600005, 360470594016

There was no significant activity during this quarter.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$104,744.76

Urgent Need Nassau County DPW

Total Projected Budget from All Sources

Match Contributed

$104,744.76

$0.00

$0.00

$0.00

$105,403.11

$104,744.76

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5-CR-
LidoBeachPtLookoutCompDrainStudyImprov-PI-
UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

01/10/2017

Area (  )

$104,744.76

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

This project includes a phase I comprehensive drainage study and the implementation of drainage improvements within the
hamlets of Lido Beach and Point Lookout. This activity includes funds from funding round 5 that have not been extended
beyond the 24-month expenditure limit as part of GOSRs expenditure extension. This is an associated activity.
Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The communities of Lido Beach and Point Lookout in Nassau County. The GEOIDS for the project include 360594167013,
360594168012, 360594169001, 360594168011, 360594168021, 360594169003, 360594169002, 360594168022,
360594167014, 360594167022, 360594167023, 360594167011, 360594167015, 360594167021, 360594167012.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

LidoBeachPtLookoutDrainStudyImp CR-R5Activity Title:

Project Number:

R5-ComRecon

Project Title:

Community Reconstruction R5

$104,744.76$0.00Nassau County DPW

$0.00     Program Funds Drawdown $104,744.76

$104,744.76$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$164,990.05

Urgent Need Town of Hempstead

Total Projected Budget from All Sources

Match Contributed

$164,990.05

$0.00

$0.00

$0.00

$165,777.46

$164,990.05

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5-CR-LidoBeachPtLookoutRevmtReprReconstrn-
PI-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

01/10/2017

Area (  )

$164,990.05

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

This project will extend, repair, and reconstruct the existing revetment along Jones Inlet in Point Lookout, NY to protect against
damage from future storms.This activity includes funds from funding round 5 that have not been extended beyond the 24-month
expenditure limit as part of GOSRs expenditure extension. This is an associated activity. Accomplishments and beneficiaries
are reported in the main activity.

Location Description:

The Town of Hemsptead in Nassau County. The GEOIDS for this project include 360594169001, 360594169002,
350594169003

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

LidoBeachPtLookoutRevmtReprReconstrn CR-R5Activity Title:

Project Number:

R5-ComRecon

Project Title:

Community Reconstruction R5

$164,990.05$0.00Town of Hempstead

$0.00     Program Funds Drawdown $164,990.05

$164,990.05$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$21,070.35

Urgent Need Town of Babylon

Total Projected Budget from All Sources

Match Contributed

$21,070.35

$0.00

$0.00

$0.00

$22,097.82

$21,070.35

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5-CR-LittleNeckRDShrLnStblzn-PI-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

01/10/2017

Area (  )

$21,070.35

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

The purpose of this project is to reduce shoreline erosion and flood risk to residents and related infrastructure adjacent to the
terminus of Little E. Neck Road. The project is expected to reduce the frequency and risk of flooding impacts from storm
events.This activity includes funds from funding round 5 that have not been extended beyond the 24-month expenditure limit as
part of GOSRs expenditure extension. This is an associated activity. Accomplishments and beneficiaries are reported in the
main activity.

Location Description:

Town of Babylon, little Neck Road area. The GEOID's for this project includes: 361031244012, 361031246013.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

LittleNeckRDShrLnStblzn CR-R5Activity Title:

Project Number:

R5-ComRecon

Project Title:

Community Reconstruction R5

$21,070.35$0.00Town of Babylon

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $21,070.35

$21,070.35$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

946

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$29,053.85

Urgent Need Dormitory Authority of the State of New York

Total Projected Budget from All Sources

Match Contributed

$29,053.85

$0.00

$0.00

$0.00

$29,712.20

$29,053.85

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5-CR-LocalEmerCenPermGen-PF-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

01/10/2017

Area (  )

$29,053.85

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

This project consists of the design and installation of a permanent backup generator at the Rainbow Senior Center in the
Village of Lindenhurst.This activity includes funds from funding round 5 that have not been extended beyond the 24-month
expenditure limit as part of GOSRs expenditure extension. This is an associated activity. Accomplishments and beneficiaries
are reported in the main activity.

Location Description:

The Census Designated Place of the Village of Lindenhurst in Suffolk County, NY.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

LocalEmerCenPermGenSeniorCenter CR-R5Activity Title:

Project Number:

R5-ComRecon

Project Title:

Community Reconstruction R5

$29,053.85$0.00Dormitory Authority of the State of New York (DASNY)

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $29,053.85

$29,053.85$0.00Total Funds Expended

947

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$19,725.00

Urgent Need Village of Amityville

Total Projected Budget from All Sources

Match Contributed

$19,725.00

$0.00

$0.00

$0.00

$19,725.00

$19,725.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5-CR-LocalEmerCntrAmityvilleFH-PF-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

01/10/2017

Area (  )

$19,725.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

This project will consist of the design and installation of a permanent generator at the main fire house in the Village of
Amityville. This activity includes funds from funding round 5 that have not been extended beyond the 24-month expenditure limit
as part of GOSRs expenditure extension. This is an associated activity. Accomplishments and beneficiaries are reported in the
main activity.

Location Description:

The census designated place of the Village of Amityville in Suffolk County.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

LocalEmergencyCntrPrmntGen CR-R5Activity Title:

Project Number:

R5-ComRecon

Project Title:

Community Reconstruction R5

$19,725.00$0.00Village of Amityville

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $19,725.00

$19,725.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$99,592.73

Low/Mod Dormitory Authority of the State of New York

Total Projected Budget from All Sources

Match Contributed

$99,592.73

$0.00

$0.00

$0.00

$100,264.38

$99,592.73

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5-CR-LocalHealthCenterResiliencyProj-PF-LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

01/10/2017

Area (  )

$99,592.73

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The proposed project involves constructing resiliency improvements at three facilities in the Rockaways. The improvements
include constructing diesel generators at three of the facilities and check valves at two of the facilities. This activity includes
funds from funding round 5 that have been extended beyond the 24-month expenditure limit as part of GOSRs expenditure
extension. This is an associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The neighborhood on the Far Rockaway Peninsula in Queens County. The GEOIDS for the project include: 360810942021,
360810942031, 360810954001, 360810964001, 360810972021, 360810972031, 360810972041, 360810992001,
360810998011, 360810998021, 360811008011, 360811008021, 360811010011, 360811010021, 360811032011,
360811032021, 360810942022, 360810942032, 360810954002, 360810964002, 360810972032, 360810972042,
360810992002, 360810998012, 360810998022, 360811008012, 360811008022, 360811010012, 360811010022,
360811032012, 360811032022, 360810942033, 360810954003, 360810972033, 360810972043, 360810998013,
360810998023, 360811008023, 360811010013, 360811032013, 360811032023, 360810942034, 360810972034,
360810998014, 360811008024, 360811010014, 360811032024, 360810942035, 360810998015.

Activity Progress Narrative:

LocalHealthCenterResiliencyProj CR-R5Activity Title:

Project Number:

R5-ComRecon

Project Title:

Community Reconstruction R5

$99,592.73$0.00Dormitory Authority of the State of New York (DASNY)

$0.00     Program Funds Drawdown $99,592.73

$99,592.73$0.00Total Funds Expended
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This is an associated activity. Please refer to the main activity for the activity progress narrative.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$160,737.74

Low/Mod City of Long Beach

Total Projected Budget from All Sources

Match Contributed

$160,737.74

$0.00

$0.00

$0.00

$161,482.77

$160,737.74

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5-CR-LongBeachBulkhead-PI-LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

01/10/2017

Area (  )

$160,737.74

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

This project will help install new and replace substandard bulkheads on the west side of the north shore of the City of Long
Beach.This activity includes funds from funding round 5 that have not been extended beyond the 24-month expenditure limit as
part of GOSRs expenditure extension. This is an associated activity. Accomplishments and beneficiaries are reported in the
main activity.

Location Description:

The City of Long Beach in Nassau County. The GEOIDs for the project include: 360594165005, 360594164013,
360594164021, 360594165004, 360594164022, 360594164012, 360594164011, 360594165002, 360594165003.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

Long Beach Bulkheading-North Shore CR-R5Activity Title:

Project Number:

R5-ComRecon

Project Title:

Community Reconstruction R5

$160,737.74$0.00City of Long Beach

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $160,737.74

$160,737.74$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$4,680.80

Urgent Need City of Long Beach

Total Projected Budget from All Sources

Match Contributed

$4,680.80

$0.00

$0.00

$0.00

$5,425.83

$4,680.80

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5-CR-LongBeachEstOEM-PF-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

01/10/2017

Area (  )

$4,680.80

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The City of Long Beach will redevelop and outfit existing office space in the City Hall building to be used as the command
center for the Office of Emergency Management. This activity includes funds from funding round 5 that have not been extended
beyond the 24-month expenditure limit as part of GOSRs expenditure extension. This is an associated activity.
Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The City of Long Beach in Nassau County. The GEOIDS for the project include 360594167013, 360594165004,
360594168012, 360594164011, 360594164012, 360594164013, 360594164021, 360594164022, 360594168011,
360594168021, 360594166004, 360594168022, 360594167014, 360594167022, 360594166005, 360594167023,
360594165003, 360594167011, 360594167015, 360594167021, 360594167012, 360594165005, 360594165001,
360594166001, 360594166003, 360594165002, 360594166002, 360594166006.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

LongBeachEstOEM CR-R5Activity Title:

Project Number:

R5-ComRecon

Project Title:

Community Reconstruction R5

$4,680.80$0.00City of Long Beach

$0.00     Program Funds Drawdown $4,680.80

$4,680.80$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$33,345.23

Urgent Need City of Long Beach

Total Projected Budget from All Sources

Match Contributed

$33,345.23

$0.00

$0.00

$0.00

$34,090.31

$33,345.23

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5-CR-LongBeachHireLDRM-PS-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

01/09/2019

$0.00

To Date

01/10/2017

Area (  )

$33,345.23

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Public services Under Way

Activity Description:

The City of Long Beach will hire and train a Local Disaster Recovery Manager for two years. This activity includes funds from
funding round 5 that have not been extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension.
This is an associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The City of Long Beach in Nassau County. The GEOIDS for the project include 360594167013, 360594165004,
360594168012, 360594164011, 360594164012, 360594164013, 360594164021, 360594164022, 360594168011,
360594168021, 360594166004, 360594168022, 360594167014, 360594167022, 360594166005, 360594167023,
360594165003, 360594167011, 360594167015, 360594167021, 360594167012, 360594165005, 360594165001,
360594166001, 360594166003, 360594165002, 360594166002, 360594166006.

CityofLongBeachHireLDRM CR-R5Activity Title:

Project Number:

R5-ComRecon

Project Title:

Community Reconstruction R5

$33,345.23$0.00City of Long Beach

$0.00     Program Funds Drawdown $33,345.23

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

CityofLongBeachHire
LDRM CR-R3

R3-CR-
LongBeachHireLDRM-

PS-UN
R3-ComReconPublic servicesCity of Long Beach General Account

CityofLongBeachHire
LDRM CR-R4

R4-CR-
LongBeachHireLDRM-

PS-UN
R4-ComReconPublic servicesCity of Long Beach General Account

$33,345.23$0.00Total Funds Expended
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There was no significant activity during this quarter.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

958

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$11,454.86

Urgent Need Town of Islip

Total Projected Budget from All Sources

Match Contributed

$11,454.86

$0.00

$0.00

$0.00

$12,113.21

$11,454.86

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5-CR-LongTermFloodRedPumpStations-PF-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

01/10/2017

Area (  )

$11,454.86

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

This project will install back-up electrical power at two pump stations in the Sequams neighborhood in West Islip. This activity
includes funds from funding round 5 that have not been extended beyond the 24-month expenditure limit as part of GOSRs
expenditure extension. This is an associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The Town of Islip in Suffolk County. The GEOIDS for the project include: 361031469021.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

LongTermFloodReductionPumpStations CR-R5Activity Title:

Project Number:

R5-ComRecon

Project Title:

Community Reconstruction R5

$11,454.86$0.00Town of Islip

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $11,454.86

$11,454.86$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$10,616.11

Urgent Need Town of Saugerties

Total Projected Budget from All Sources

Match Contributed

$10,616.11

$0.00

$0.00

$0.00

$11,194.46

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5-CR-MaldenHardenSwrPlntAgnstFlooding-PF-
UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

01/10/2017

Area (  )

$10,616.11

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The Town of Saugerties will design and construct improvements that will harden the Malden Waste Water Treatment Plant,
located in the Hamlet of Malden-on-Hudson. This activity includes funds from funding round 5 that have not been extended
beyond the 24-month expenditure limit as part of GOSRs expenditure extension. This is an associated activity.
Accomplishments and beneficiaries are reported in the main activity.

Location Description:

Town of Saugerties in Ulster County. The GEOIDS for this project include 361119501001

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

MaldenHardenSwrPlntAgnstFlooding CR-R5Activity Title:

Project Number:

R5-ComRecon

Project Title:

Community Reconstruction R5

$10,616.11$0.00Town of Saugerties

$0.00     Program Funds Drawdown $10,616.11

$10,616.11$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$62,927.23

Urgent Need Village of Margaretville

Total Projected Budget from All Sources

Match Contributed

$62,927.23

$0.00

$0.00

$0.00

$63,511.72

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5-CR-MargaretBullRunChannel-PI-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

01/10/2017

Area (  )

$62,927.23

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

This activity involves the construction of improvements to convey stormwater within the Bull Run Channel. Improvements will
include stream channel widening and the replacement of culverts to alleviate flow constrictions. This activity includes funds from
funding round 5 that have not been extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension.
This is an associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The Village of Margaretville in Delaware County. The GEOIDS for the project include: 360259712005.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

Margaretville Bull Run Restoration CR-R5Activity Title:

Project Number:

R5-ComRecon

Project Title:

Community Reconstruction R5

$62,927.23$0.00Village of Margaretville

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $62,927.23

$62,927.23$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$11,979.84

Urgent Need Village of Margaretville

Total Projected Budget from All Sources

Match Contributed

$11,979.84

$0.00

$0.00

$0.00

$12,564.33

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5-CR-MargaretvilleScottsBrookCulvertRepair-PI-
UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

01/10/2017

Area (  )

$11,979.84

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

This activity involves improving the flow of runoff in Scotts Brook before it enters the East Branch of the Delaware River. The
improvement work will involve replacing the undersized culverts with larger culverts that have the capacity to convey 100-year
storm flows. This will necessitate reconstruction of the roadways over the culverts and the construction of headwalls and the
installation of riprap to harden this portion of the Scotts Brook from future damage. This activity includes funds from funding
round 5 that have not been extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension. This is
an associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The Village of Margaretville in Delaware County. The GEOIDs for the project include: 360259712005.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

MargaretvilleScottsBrookCulvertRepair CR-R5Activity Title:

Project Number:

R5-ComRecon

Project Title:

Community Reconstruction R5

$11,979.84$0.00Village of Margaretville

$0.00     Program Funds Drawdown $11,979.84

$11,979.84$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$83,574.09

Low/Mod Dormitory Authority of the State of New York

Total Projected Budget from All Sources

Match Contributed

$83,574.09

$0.00

$0.00

$0.00

$84,232.44

$83,574.09

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5-CR-MBSmithPointOfShirleySWMgmt-PI-LMI-B

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

01/09/2019

$0.00

To Date

01/10/2017

Area (  )

$83,574.09

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

The Mastic Beach and Smith Spoint of Shirley Stormwater Management Plan and Improvements project will develop a
comprenshive stormwater management plan on behalf of the communities comprising the Mastic Beach/Smith Point of Shirley
NYRCR area and implement projects identified in that plan. This activity includes funds from funding round 5 that have not been
extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension. This is an associated activity.
Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The Community of Mastic Beach in Suffolk County. The GEOIDS for the project include: 361031595091, 361031595092,
361031595062, 361031595093, and 361031595064.

MBSmithPointOfShirleySWMgmt B CR-R5Activity Title:

Project Number:

R5-ComRecon

Project Title:

Community Reconstruction R5

$83,574.09$0.00Dormitory Authority of the State of New York (DASNY)

$0.00     Program Funds Drawdown $83,574.09

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

MBSmithPointOfShirle
ySWMgmt B CR-R3

R3-CR-
MBSmithPointOfShirley

SWMgmt-PI-LMI-B
R3-ComRecon

Rehabilitation/reconstru
ction of a public

improvement

Dormitory Authority of the
State of New York (DASNY) General Account

MBSmithPointOfShirle
ySWMgmt B CR-R4

R4-CR-
MBSmithPointOfShirley

SWMgmt-PI-LMI-B
R4-ComRecon

Rehabilitation/reconstru
ction of a public

improvement

Dormitory Authority of the
State of New York (DASNY) General Account

$83,574.09$0.00Total Funds Expended
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This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$29,751.05

Urgent Need Town of Hempstead

Total Projected Budget from All Sources

Match Contributed

$29,751.05

$0.00

$0.00

$0.00

$30,538.46

$29,751.05

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5-CR-MeadowmereParkBridgeRecon-PI-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

01/10/2017

Area (  )

$29,751.05

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

The Town of Hempstead is requesting funding for reconstruction of the Meadowmere Park Bridge. This activity includes funds
from funding round 5 that have not been extended beyond the 24-month expenditure limit as part of GOSRs expenditure
extension. This is an associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The community of Meadowmere Park in Nassau County. The GEOID for the project includes 360594113011.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

MeadowmereParkBridgeRecon CR-R5Activity Title:

Project Number:

R5-ComRecon

Project Title:

Community Reconstruction R5

$29,751.05$0.00Town of Hempstead

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $29,751.05

$29,751.05$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$53,599.53

Urgent Need Town of Hempstead

Total Projected Budget from All Sources

Match Contributed

$53,599.53

$0.00

$0.00

$0.00

$54,386.94

$53,599.53

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5-CR-MeadowmereParkFireDeptGen-PF-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

01/10/2017

Area (  )

$53,599.53

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

This activity involves the installation of a generator at the Meadowmere Park Fire Department.This activity includes funds from
funding round 5 that have not been extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension.
This is an associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The Town of Hempstead in Nassau County. The GEOIDS for the project include: 360594113011.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

MeadowmereParkFireDeptGen CR-R5Activity Title:

Project Number:

R5-ComRecon

Project Title:

Community Reconstruction R5

$53,599.53$0.00Town of Hempstead

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $53,599.53

$53,599.53$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$277,266.97

Low/Mod Alliance for Coney Island, Inc.

Total Projected Budget from All Sources

Match Contributed

$277,266.97

$0.00

$0.00

$0.00

$277,881.93

$277,266.97

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5-CR-MermaidAveRevitalization-PS-LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

01/09/2019

$0.00

To Date

01/10/2017

Area (  )

$277,266.97

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Public services Under Way

Activity Description:

The Alliance for Coney Island is requesting CDBG-DR funding to implement Phase 1 of the Mermaid Avenue Revitalization
Project. The purpose of this project is to work with residents and businesses to improve the economic and physical resiliency of
the Mermaid Avenue commercial corridor. This activity includes funds from funding round 5 that have not been extended
beyond the 24-month expenditure limit as part of GOSRs expenditure extension. This is an associated activity.
Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The Community of Coney Island in Kings County. The GEOIDS for this project include: 360470326001, 360470328001,
360470330001, 360470340001, 360470342001, 360470348001, 360470352001, 360470326002, 360470328002,
360470330002, 360470340002, 360470342002, 360470348002, 360470350002, 360470326003, 360470328003,
360470330003, 360470342003, 360470326004, 360470328004, 360470342004, 360470326005.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

MermaidAveRevitalization CR-R5Activity Title:

Project Number:

R5-ComRecon

Project Title:

Community Reconstruction R5

$277,266.97$0.00Alliance for Coney Island, Inc.

$0.00     Program Funds Drawdown $277,266.97

$277,266.97$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$34,796.13

Urgent Need Montgomery County

Total Projected Budget from All Sources

Match Contributed

$34,796.13

$0.00

$0.00

$0.00

$35,366.29

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5-CR-MiamiAveCulvert-PI-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

01/10/2017

Area (  )

$34,796.13

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

This project will consist of improvements to the Miami Avenue Culvert. This activity includes funds from funding round 5 that
have not been extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension. This is an associated
activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The Town of Amsterdam in Montgomery County. The GEOIDS for the project include 3650570721003.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

Miami Ave Culvert CR-R5Activity Title:

Project Number:

R5-ComRecon

Project Title:

Community Reconstruction R5

$34,796.13$0.00Montgomery County

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $34,796.13

$34,796.13$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$19,875.02

Urgent Need Town of Middleburgh NY

Total Projected Budget from All Sources

Match Contributed

$19,875.02

$0.00

$0.00

$0.00

$20,445.18

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5-CR-MiddleburghNewAmbulBldingShelter-
AQPF-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

01/10/2017

Area (  )

$19,875.02

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

Construct a new ambulance building and emergency shelter in the Town/Village of Middleburgh. This activity includes funds
from funding round 5 that have not been extended beyond the 24-month expenditure limit as part of GOSRs expenditure
extension. This is an associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The Town of Middleburgh in Schoharie County. The GEOIDS for the project include: 360957407002, 360957407003,
360957407004, 360957407005.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

New Ambulance Building and Shelter CR-R5Activity Title:

Project Number:

R5-ComRecon

Project Title:

Community Reconstruction R5

$19,875.02$0.00Town of Middleburgh NY

$0.00     Program Funds Drawdown $19,875.02

$19,875.02$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$318,233.80

Low/Mod City of Middletown

Total Projected Budget from All Sources

Match Contributed

$318,233.80

$0.00

$0.00

$0.00

$318,803.96

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5-CR-MonhagenBrookCulvertProj-PI-LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

01/10/2017

Area (  )

$318,233.80

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

The City of Middletown is requesting funding for the design and construction of stormwater drainage improvements between
Sterling and Genung Streets and Academy Avenue near the confluence of the Monhagen and Draper Brooks. This activity
includes funds from funding round 5 that have not been extended beyond the 24-month expenditure limit as part of GOSRs
expenditure extension. This is an associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The City of Middletown in Orange County. The GEOIDS for the project include: 360710151005, 360710015001, 36071015003,
360710016001.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

MonhagenBrookCulvertProj CR-R5Activity Title:

Project Number:

R5-ComRecon

Project Title:

Community Reconstruction R5

$318,233.80$0.00City of Middletown

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $318,233.80

$318,233.80$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$26,482.64

Urgent Need Town of Saugerties

Total Projected Budget from All Sources

Match Contributed

$26,482.64

$0.00

$0.00

$0.00

$34,397.99

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5-CR-MountMarionDam-PI-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

01/10/2017

Area (  )

$26,482.64

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

This project will include design and replacement of the Mount Marion Dam. This activity includes funds from funding round 5
that have not been extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension. This is an
associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The Town of Saugerties in Ulster County. The GEOIDS for the project include: 361119504001 and 361119504002.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

MountMarionDam CR-R5Activity Title:

Project Number:

R5-ComRecon

Project Title:

Community Reconstruction R5

$26,482.64$0.00Town of Saugerties

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $26,482.64

$26,482.64$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$389,433.61

Low/Mod Nazareth Housing, Inc.

Total Projected Budget from All Sources

Match Contributed

$389,433.61

$0.00

$0.00

$0.00

$390,023.71

$389,433.61

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5-CR-NazarethHousing-PS-LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$75,887.17

$0.00

N/A

01/09/2019

$0.00

To Date

01/10/2017

Area (  )

$389,433.61

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Public services Under Way

Activity Description:

Nazareth Housing, Inc. will establish disaster recovery services in Lower Manhattan that will provide local residents and
business owners recovery information, support in recovery efforts, and receive recovery services in a centralized location in the
aftermath of Superstorm Sandy. Nazareth Housing, Inc. will provide the following four (4) recovery services: (1) Response and
Recovery Workshops to Address Gaps in Services, (2) Case Management Services, (3) Housing Counseling Services, and (4)
Educational and Counseling Services. This activity includes funds from funding round 5 that have not been extended beyond
the 24-month expenditure limit as part of GOSRs expenditure extension. This is an associated activity. Accomplishments and
beneficiaries are reported in the main activity.

Location Description:

The Community of Lower Manhattan in New York County. The GEOIDS for the project include 360610002011, 360610002021,
360610006001, 360610008001, 360610010011, 360610010021, 360610012001,

NazarethHousing CR-R5Activity Title:

Project Number:

R5-ComRecon

Project Title:

Community Reconstruction R5

$389,433.61$0.00Nazareth Housing, Inc.

$0.00     Program Funds Drawdown $313,546.44

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

NazarethHousing CR-
R3

R3-CR-
NazarethHousing-PS-

LMI
R3-ComReconPublic servicesNazareth Housing, Inc. General Account

NazarethHousing CR-
R4

R4-CR-
NazarethHousing-PS-

LMI
R4-ComReconPublic servicesNazareth Housing, Inc. General Account

$389,433.61$0.00Total Funds Expended
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360610014011, 360610014021, 360610016001, 360610018001, 360610020001, 360610022011, 360610022021,
360610025001, 360610026011, 360610027001, 360610030011, 360610030021, 360610036011, 360610036021,
360610002012, 360610002022, 360610006002, 360610008002, 360610010022, 360610012002, 360610014012,
360610014022, 360610016002, 360610018002, 360610020002, 360610022012, 360610025002, 360610026012,
360610030012, 360610030022, 360610036012, 360610036022, 360610002023, 360610006003, 360610008003,
360610010023, 360610012003, 360610016003, 360610018003, 360610020003, 360610022013, 360610025003,
360610030013, 360610036013, 360610002024, 360610006004, 360610008004, 360610016004, 360610018004,
360610022014, 360610030014, 360610032004, 360610002025, 360610006005, 360610008005, 360610016005,
360610018005, 360610032005, 360610006006, 360610008006, 360610018006, 360610018007.

There was no significant activity during this quarter.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$4,404.03

Urgent Need Nassau County

Total Projected Budget from All Sources

Match Contributed

$4,404.03

$0.00

$0.00

$0.00

$5,067.32

$4,404.03

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5-CR-NCTrafficSignals-PI-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

01/10/2017

Area (  )

$4,404.03

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

Nassau County wants to design and install transfer switches of traffic signals poles located in priority locations, identified by
Nassau County, across the Seaford, Wantagh, Baldwin, Bellmore, Merrick, Massapequa (Massapequa, East Massapequa, and
Massapequa Park), and Freeport communities. Once connected to one of Nassau Countys portable power sources, these
transfer switches will allow traffic signals to remain operational in the event of a power outage.This activity includes funds from
funding round 5 that have not been extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension.
This is an associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

Community Wide-Massapequa, Merrick, Bellmore, Freeport, Baldwin, Seaford, and Wantagh. The GEOID's for this project
include:360594129001, 360594129002, 360594129003, 360594129004, 360594135001, 360594135002, 360594135003,
360594135004, 360594135005, 360594135006, 360594136001, 360594136002, 360594136003, 360594136004,
360594136005, 360594137001, 360594137002, 360594137003, 360594137004, 360594137005, 360594138031,
360594138032, 360594138033, 360594138034, 360594138041, 360594138042, 360594138043, 360594141001,
360594141002, 360594141003, 360594141004, 360594141005, 360594141006, 360594142011, 360594142012,
360594142013, 360594142021, 360594142022, 360594142023, 360594142024, 360594143011, 360594143012,
360594143031, 360594143032, 360594143033, 360594143034, 360594143041, 360594143042, 360594144001,
360594144002, 360594144003, 360594144004, 360594144005, 360594145011, 360594145012, 360594145013,
360594145014, 360594145021, 360594145022, 360594145023, 360594150001, 360594150002, 360594150003,
360594150004, 360594150005, 360594151011, 360594151012, 360594151021, 360594151022, 360594151023,
360594151024,

NCTrafficSignals CR-R5Activity Title:

Project Number:

R5-ComRecon

Project Title:

Community Reconstruction R5

$4,404.03$0.00Nassau County

$0.00     Program Funds Drawdown $4,404.03

$4,404.03$0.00Total Funds Expended
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360594151025, 360594152011, 360594152012, 360594152013, 360594152021, 360594152022, 360594152023,
360594152024, 360594153001, 360594153002, 360594153003, 360594153004, 360594153005, 360594153006,
360594154011, 360594154012, 360594154013, 360594154014, 360594154021, 360594154022, 360594154023,
360594156001, 360594156002, 360594156003, 360594156004, 360594156005, 360594156006, 360594157001,
360594157002, 360594157003, 360594157004, 360594158021, 360594158022, 360594158023, 360594158024,
360594158025, 360594160001, 360594160002, 360594160003, 360594160004, 360594161001, 360594161002,
360594161003, 360594161004, 360595210001, 360595210002, 360595210003, 360595210004, 360595210005,
360595211001, 360595211002, 360595211003, 360595211004, 360595211005, 360595212001, 360595212002,
360595212003, 360595213011, 360595213012, 360595213021, 360595213022, 360595213023, 360595213024,
360595214001, 360595214002, 360595214003, 360595214004, 360595214005, 360595215001, 360595215002,
360595215003, 360595215004, 360595215005, 360595216011, 360595216012, 360595216013, 360595216014,
360595216021, 360595216022, 360595216023, 360595216024, 360595217001, 360595217002, 360595217003,
360595217004, 360595217005, 360595218011, 360595218012, 360595218013, 360595218014, 360595218021,
360595218022, 360595218023, 360595219021, 360595219022, 360595219023, 360595219024, 360595220001,
360595220002, 360595220003, 360595220004, 360595220005, 360595227001, 360595227002, 360595227003

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$176,158.30

Urgent Need The City of New York

Total Projected Budget from All Sources

Match Contributed

$176,158.30

$0.00

$0.00

$0.00

$176,748.40

$176,158.30

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5-CR-NewCreekBluebelt-PI-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

01/10/2017

Area (  )

$176,158.30

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

The City of New York will be constructing BMPS NC13 and NC14 drainage improvements in Staten Island. This activity
includes funds from funding round 5 that have not been extended beyond the 24-month expenditure limit as part of GOSRs
expenditure extension. This is an associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

Community of Staten Island in Richmond County. The GEOIDS for the project include: 360850112011, 360850114011,
360850114021, 360850112012, 360850114012

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

NewCreekBluebelt CR-R5Activity Title:

Project Number:

R5-ComRecon

Project Title:

Community Reconstruction R5

$176,158.30$0.00The City of New York

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $176,158.30

$176,158.30$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$177,494.05

Urgent Need Dormitory Authority of the State of New York

Total Projected Budget from All Sources

Match Contributed

$177,494.05

$0.00

$0.00

$0.00

$178,145.76

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5-CR-NewPaltzEmergencyOpsEast-PF-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

01/10/2017

Area (  )

$177,494.05

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The New Paltz Emergency Operations Center East of the Wallkill River project will design and construct a new emergency
operations center at the current Henry W. Dubois Volunteer Firehouse site.This activity includes funds from funding round 5
that have not been extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension. This is an
associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The Target Area is the Town and Village of New Paltz, Ulster County, New York. The GEOIDs for this project include
361119533001, 361119534001, 361119534002, 361119534003, 361119534004, 361119535001, 361119535002,
361119535003.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

NewPaltzEmergencyOpsEast CR-R5Activity Title:

Project Number:

R5-ComRecon

Project Title:

Community Reconstruction R5

$177,494.05$0.00Dormitory Authority of the State of New York (DASNY)

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $177,494.05

$177,494.05$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$19,052.81

Urgent Need Dormitory Authority of the State of New York

Total Projected Budget from All Sources

Match Contributed

$19,052.81

$0.00

$0.00

$0.00

$19,704.52

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5-CR-NewPaltzEmergencyOpsWest-PF-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

01/10/2017

Area (  )

$19,052.81

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The New Paltz Emergency Operations Center West of the Wallkill River project will design and construct a new emergency
operations center (EOC) in order to provide rapid response to fire and rescue calls from Town residents that live west of the
Wallkill River and to house the Village and Towns swift water rescue boat and trailer. This activity includes funds from funding
round 5 that have not been extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension. This is
an associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The Target Area is the Town and Village of New Paltz, Ulster County, New York. The GEOIDs for this project include
361119533001, 361119534001, 361119534002, 361119534003, 361119534004, 361119535001, 361119535002,
361119535003.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

NewPaltzEmergencyOpsWest CR-R5Activity Title:

Project Number:

R5-ComRecon

Project Title:

Community Reconstruction R5

$19,052.81$0.00Dormitory Authority of the State of New York (DASNY)

$0.00     Program Funds Drawdown $19,052.81

$19,052.81$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$547,894.99

Low/Mod City of Schenectady

Total Projected Budget from All Sources

Match Contributed

$547,894.99

$0.00

$0.00

$0.00

$548,525.61

$547,894.99

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5-CR-NorthFerryStPumpStationRelo-PF-LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$138,853.89

$0.00

N/A

09/30/2022

$0.00

To Date

01/10/2017

Area (  )

$547,894.99

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The City of Schenectady will be carrying out engineering design and permitting costs to relocate and construct a new pump
station. This activity includes funds from funding round 5 that have not been extended beyond the 24-month expenditure limit
as part of GOSRs expenditure extension. This is an associated activity. Accomplishments and beneficiaries are reported in the
main activity.

Location Description:

The census designated place of the City of Schenectady.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

NorthFerryStPumpStationRelo CR-R5Activity Title:

Project Number:

R5-ComRecon

Project Title:

Community Reconstruction R5

$547,894.99$0.00City of Schenectady

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $409,041.10

$547,894.99$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$80,643.73

Urgent Need Dormitory Authority of the State of New York

Total Projected Budget from All Sources

Match Contributed

$80,643.73

$0.00

$0.00

$0.00

$81,315.38

$80,643.73

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5-CR-NTowerFirehouseResiliencyImprov-PF-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$18,322.20

$0.00

N/A

09/30/2022

$0.00

To Date

01/10/2017

Area (  )

$80,643.73

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

This activity involves the construction of resiliency improvements to the North Tower Firehouse. This activity includes funds
from funding round 5 that have not been extended beyond the 24-month expenditure limit as part of GOSRs expenditure
extension. This is an associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The East Bronx Community in Bronx County. The GEOIDs for the project include: 360050138001 and 360050138002.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

NTowerFirehouseResiliencyImprov CR-R5Activity Title:

Project Number:

R5-ComRecon

Project Title:

Community Reconstruction R5

$80,643.73$0.00Dormitory Authority of the State of New York (DASNY)

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $62,321.53

$80,643.73$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$382.15

Low/Mod NYC Community Gardens Coalition

Total Projected Budget from All Sources

Match Contributed

$382.15

$0.00

$0.00

$0.00

$382.15

$382.15

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5-CR-NYCCGCCommGardensGreenInfrastImp-PI-
LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

01/10/2017

Area (  )

$382.15

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

The proposed improvements are the result of a phase I feasibility study, R5-CR-LESGardensGreenInfraStudy-PLAN/Lower
East Side Community Garden Green Infrastructure feasibility Study, and entail the construction of a variety of green
infrastructure improvements to 40 community gardens. The improvements vary across gardens and can include bioswales, rain
barrels, and pollinator gardens. This activity includes funds from funding round 5 that have not been extended beyond the 24-
month expenditure limit as part of GOSRs expenditure extension. This is an associated activity. Accomplishments and
beneficiaries are reported in the main activity.

Location Description:

Lower Manhattan in New York County. The GEOIDS for the project include: 360610042001, 360610042002, 360610040002,
360610040003, 360610040001, 360610040004, 360610040005, 360610040006, 360610038003, 360610038002,
360610038004, 360610038005, 360610038006, 360610038007, 360610038001, 360610036021, 360610036022,
360610036012, 360610036013, 360610036011, 360610034003, 360610034001, 360610034004, 360610034002,
360610032003, 360610032007, 360610032001, 360610032004, 360610032005, 360610032006, 360610032002,
360610030022, 360610030021, 360610030012, 360610030013, 360610030014, 360610030011, 360610028003,
360610028004, 360610028001, 360610028002, 360610026022, 360610026021, 360610026011, 360610026012,
360610024002, 360610024001, 360610022021, 360610022012, 360610022011,

NYCCGCCommGardensGreenInfrastImp CR-R5Activity Title:

Project Number:

R5-ComRecon

Project Title:

Community Reconstruction R5

$382.15$0.00NYC Community Gardens Coalition

$0.00     Program Funds Drawdown $382.15

$382.15$0.00Total Funds Expended
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360610022013, 360610022014, 360610020001, 360610020002, 360610020003, 360610018004, 360610018005,
360610018003, 360610014022, 360610014021, 360610012001, 360610010021, 360610010022, 360610010023.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$50,190.32

Low/Mod NYC Community Gardens Coalition

Total Projected Budget from All Sources

Match Contributed

$50,190.32

$0.00

$0.00

$0.00

$51,348.29

$50,190.32

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5-CR-NYCCGCCrowdSourcingResourceTool-PS-
LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

01/09/2019

$0.00

To Date

01/10/2017

Area (  )

$50,190.32

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Public services Under Way

Activity Description:

The proposed public service will involve the creation, implementation and operation of a crowd-sourced web platform for
gardeners to utilize to stay up-to-date with projects, learn about the toolkit strategies and post resources, thoughts, suggestions
or comments to a public forum. This activity includes funds from funding round 5 that have not been extended beyond the 24-
month expenditure limit as part of GOSRs expenditure extension. This is an associated activity. Accomplishments and
beneficiaries are reported in the main activity.

Location Description:

Lower Manhattan in New York County. The GEOIDS for the project include: 360610030013, 360610018004, 360610040002,
360610020003, 360610040004, 360610038002, 360610018005, 360610038006,

NYCCGCCrowdSourcingResourceTool CR-R5Activity Title:

Project Number:

R5-ComRecon

Project Title:

Community Reconstruction R5

$50,190.32$0.00NYC Community Gardens Coalition

$0.00     Program Funds Drawdown $50,190.32

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

NYCCGCCrowdSourc
ingResourceTool CR-

R4

R4-CR-
NYCCGCCrowdSourcin
gResourceTool-PS-LMI

R4-ComReconPublic services
NYC Community Gardens

Coalition
General Account

$50,190.32$0.00Total Funds Expended
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360610022012, 360610032005, 360610038004, 360610036022, 360610040003, 360610032002, 360610036011,
360610032004, 360610036021, 360610032007, 360610030011, 360610036012, 360610030022, 360610030014,
360610042002, 360610038003, 360610028002, 360610032006, 360610040006, 360610022011, 360610028001,
360610014021, 360610038007, 360610036013, 360610010021, 360610026011, 360610034003, 360610038005,
360610032001, 360610022013, 360610040001, 360610012001, 360610018003, 360610034001, 360610042001,
360610038001, 360610034002, 360610034004, 360610032003, 360610014022, 360610030012, 360610024002,
360610022021, 360610028003, 360610020002, 360610040005, 360610026022, 360610030021, 360610026012,
360610010022, 360610026021, 360610028004, 360610020001, 360610024001, 360610010023, 360610022014.

There was no significant activity during this quarter.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,496.15

Low/Mod The City of New York

Total Projected Budget from All Sources

Match Contributed

$2,496.15

$0.00

$0.00

$0.00

$3,086.25

$2,496.15

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5-CR-NYCDtwnFarRckwyStrtscpeReconst-PI-LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

01/10/2017

Area (  )

$2,496.15

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

The City of New York will be constructing urban design, streetscape, and open space improvements in Far Rockaway. This
activity includes funds from funding round 5 that have not been extended beyond the 24-month expenditure limit as part of
GOSRs expenditure extension. This is an associated activity. Accomplishments and beneficiaries are reported in the main
activity.

Location Description:

Far Rockaway in Queens and Nassau County. The GEOIDS for this project include 360810992001, 360810998011,
360810998021, 360811008021, 360811010011, 360811010021, 360811032011, 360811032021, 360810992002,
360810998012, 360810998022, 360811008012, 360811008022, 360811010012, 360811010022, 360811032012,
360811032022, 360810998013, 360810998023, 360811008023, 360811010013, 360811032013, 360811032023,
360810998014, 360811008024, 360811010014, 360811032024, 360810998015

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

NYCDtwnFarRckwyStrtscpeReconst CR-R5Activity Title:

Project Number:

R5-ComRecon

Project Title:

Community Reconstruction R5

$2,496.15$0.00The City of New York

$0.00     Program Funds Drawdown $2,496.15

$2,496.15$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,373.25

Low/Mod The City of New York

Total Projected Budget from All Sources

Match Contributed

$2,373.25

$0.00

$0.00

$0.00

$2,963.35

$2,373.25

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5-CR-NYCMORRBeachChDrProImp-PI-LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

01/10/2017

Area (  )

$2,373.25

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

The project will consist of the construction of improvements to the harbor park esplanade along Beach Channel Drive at Beach
108 Street.This activity includes funds from funding round 5 that have not been extended beyond the 24-month expenditure
limit as part of GOSRs expenditure extension. This is an associated activity. Accomplishments and beneficiaries are reported in
the main activity.

Location Description:

The Community of Rockaway West in Queens, New York. The GEOIDS for this project include:
360810938001,360810942011,360810938002,360810938003.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

NYCMORRBeachChDrProImp R5-CRActivity Title:

Project Number:

R5-ComRecon

Project Title:

Community Reconstruction R5

$2,373.25$0.00The City of New York

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $2,373.25

$2,373.25$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$3,266.07

Low/Mod The City of New York

Total Projected Budget from All Sources

Match Contributed

$3,266.07

$0.00

$0.00

$0.00

$3,856.17

$3,266.07

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5-CR-NYCWetlandCreatERiverPark-PI-LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

01/10/2017

Area (  )

$3,266.07

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

NYC will construct a wetland, meadow, and pond in East River Park located adjacent to the FDR Drive on the LES. This activity
includes funds from funding round 5 that have not been extended beyond the 24-month expenditure limit as part of GOSRs
expenditure extension. This is an associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

Manhattan Census Tracts 000201 (block group 1), 000202 (block group 1,2,3,4,5), 001001 (block group 1), 001200 (block
group 1,2,3), 001002 (block group 2,3), 001401 (block group 2)

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

NYC Wetland Creation at East River Park CR-R5Activity Title:

Project Number:

R5-ComRecon

Project Title:

Community Reconstruction R5

$3,266.07$0.00The City of New York

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $3,266.07

$3,266.07$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$327,993.80

Urgent Need New York Harbor Foundation, Inc.

Total Projected Budget from All Sources

Match Contributed

$327,993.80

$0.00

$0.00

$0.00

$329,390.99

$327,993.80

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5-CR-NYHarFoundEnvironmentYouthEdProgram-
PS-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$17,402.48

$0.00

N/A

01/09/2019

$0.00

To Date

01/10/2017

Area (  )

$327,993.80

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Public services Under Way

Activity Description:

The goal of the program is to improve environmental education in schools serving low to moderate income communities
impacted by Superstorm Sandy. The program will also facilitate students in participating in citizen science activities by
improving their skills in science, technology, engineering and mathematics (STEM). This activity includes funds from funding
round 5 that have not been extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension. This is
an associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

NYC Schools located in School Districts 18 (Southern Brooklyn Peninsula area) and 21 (Canarsie).

NYHarFoundEnvironmentYouthEdProgram CR-R5Activity Title:

Project Number:

R5-ComRecon

Project Title:

Community Reconstruction R5

$327,993.80$0.00New York Harbor Foundation, Inc.

$0.00     Program Funds Drawdown $310,591.32

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

NYHarFoundEnviron
mentYouthEdProgram

CR-R4

R4-CR-
NYHarFoundEnvironme
ntYouthEdProgram-PS-

UN

R4-ComReconPublic services
New York Harbor
Foundation, Inc.

General Account

$327,993.80$0.00Total Funds Expended
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There was no significant activity during this quarter.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$19,789.97

Low/Mod Arverne Church of God, Inc.

Total Projected Budget from All Sources

Match Contributed

$19,789.97

$0.00

$0.00

$0.00

$20,434.77

$19,789.97

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5-CR-NYRCCArverneCOG-PS-LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$10,806.40

$0.00

N/A

01/09/2019

$0.00

To Date

01/10/2017

Area (  )

$19,789.97

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Public services Under Way

Activity Description:

This project will consist of the establishment of disaster recovery services in Rockaway East which will provide residents and
business owners recovery information, support in recovery efforts, and the ability to receive recovery services in a centralized
location. This activity includes funds from funding round 5 that have not been extended beyond the 24-month expenditure limit
as part of GOSRs expenditure extension. This is an associated activity. Accomplishments and beneficiaries are reported in the
main activity.

Location Description:

The Rockaway East NYRCR Planning Area. GEOIDs: 360810964002, 360810992001, 360810992002, 360811010014,
360811032011, 360811032022, 360811032021, 360810954001, 360810954002, 360810954003, 360810998011,
360810998015, 360811008011, 360811008021, 360811008022, 360811008023, 360811010011, 360811010013,
360811032013, 360811010012, 360810964001, 360810972021, 360810972031, 360810972032, 360810972033,
360810972034, 360810972041,

NYRCCArverneCOG CR-R5Activity Title:

Project Number:

R5-ComRecon

Project Title:

Community Reconstruction R5

$19,789.97$0.00Arverne Church of God, Inc.

$0.00     Program Funds Drawdown $8,983.57

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

NYRCCArverneCOG
CR-R3

R3-CR-
NYRCCArverneCOG-

PS-LMI
R3-ComReconPublic services

Arverne Church of God, Inc.
General Account

NYRCCArverneCOG
CR-R4

R4-CR-
NYRCCArverneCOG-

PS-LMI
R4-ComReconPublic services

Arverne Church of God, Inc.
General Account

$19,789.97$0.00Total Funds Expended
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360810972042, 360810972043, 360810998012, 360810998013, 360810998014, 360810998021, 360810998022,
360810998023, 360811008012, 360811008024, 360811032023, 360811032024, 360811010022, 360811032012,
360811010021

There was no significant activity during this quarter.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$24,997.35

Urgent Need Jewish Community Center of Staten Island, Inc.

Total Projected Budget from All Sources

Match Contributed

$24,997.35

$0.00

$0.00

$0.00

$25,587.45

$24,997.35

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5-CR-NYRCCPubServJCCSI-PS-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

01/09/2019

$0.00

To Date

01/10/2017

Area (  )

$24,997.35

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Public services Under Way

Activity Description:

The Jewish Community Center of Staten Island, Inc. will establish disaster recovery services on Staten Island that will provide
local residents and business owners recovery information, support in recovery efforts and receive recovery services in a
centralized location. This activity includes funds from funding round 5 that have not been extended beyond the 24-month
expenditure limit as part of GOSRs expenditure extension. This is an associated activity. Accomplishments and beneficiaries
are reported in the main activity.

Location Description:

The community of Staten Island in Richmond County.

Activity Progress Narrative:

NYRCCPubServJCCSI CR-R5Activity Title:

Project Number:

R5-ComRecon

Project Title:

Community Reconstruction R5

$24,997.35$0.00Jewish Community Center of Staten Island, Inc.

$0.00     Program Funds Drawdown $24,997.35

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

NYRCCPubServJCC
SI CR-R3

R3-CR-
NYRCCPubServJCCSI-

PS-UN
R3-ComReconPublic services

Jewish Community Center of
Staten Island, Inc.

General Account

NYRCCPubServJCC
SI CR-R4

R4-CR-
NYRCCPubServJCCSI-

PS-UN
R4-ComReconPublic services

Jewish Community Center of
Staten Island, Inc.

General Account

$24,997.35$0.00Total Funds Expended
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There was no significant activity during this quarter.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$23,732.58

Low/Mod Rockaway Waterfront Alliance

Total Projected Budget from All Sources

Match Contributed

$23,732.58

$0.00

$0.00

$0.00

$24,322.68

$23,732.58

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5-CR-NYRCCRockawayWaterfrontAlliance-PS-
LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

01/09/2019

$0.00

To Date

01/10/2017

Area (  )

$23,732.58

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Public services Under Way

Activity Description:

Rockaway Waterfront Alliance will establish disaster recovery services in Rockaway East that will provide local residents and
business owners recovery information, support in recovery efforts, and the ability to receive recovery services in centralized
locations. This activity includes funds from funding round 5 that have not been extended beyond the 24-month expenditure limit
as part of GOSRs expenditure extension. This is an associated activity. Accomplishments and beneficiaries are reported in the
main activity.

NYRCC Rockaway Waterfront Alliance CR-R5Activity Title:

Project Number:

R5-ComRecon

Project Title:

Community Reconstruction R5

$23,732.58$0.00Rockaway Waterfront Alliance

$0.00     Program Funds Drawdown $23,732.58

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

NYRCC Rockaway
Waterfront Alliance

CR-R3

R3-CR-
NYRCCRockawayWater

frontAlliance-PS-LMI
R3-ComReconPublic services

Rockaway Waterfront
Alliance

General Account

NYRCC Rockaway
Waterfront Alliance

CR-R4

R4-CR-
NYRCCRockawayWater

frontAlliance-PS-LMI
R4-ComReconPublic services

Rockaway Waterfront
Alliance

General Account

$23,732.58$0.00Total Funds Expended
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Location Description:

The Community of Rockaway East in Queens County. The GEOIDS for the project include: 360810954000, 360810954001,
360810964001, 360810972021, 360810972031, 360810972041, 360810992001, 360810998011, 360810998021,
360811008011, 360811008021, 360811010011, 360811010021, 360811032011, 360811032021, 360810954002,
360810964002, 360810972032, 360810972042, 360810992002, 360810998012, 360810998022, 360811008012,
360811008022, 360811010012, 360811010022, 360811032012, 360811032022, 360594111003, 360810954003,
360810972033, 360810972043, 360810998013, 360810998023, 360811008023, 360811010013, 360811032013,
360811032023, 360594111004, 360810972034, 360810998014, 360811008024, 360811010014, 360811032024,
360810998015.

There was no significant activity during this quarter.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$603,485.03

Low/Mod University Settlement Society of New York Inc.

Total Projected Budget from All Sources

Match Contributed

$603,485.03

$0.00

$0.00

$0.00

$604,075.13

$603,485.03

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5-CR-NYRCCUniSettleSoc-PS-LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

01/09/2019

$0.00

To Date

01/10/2017

Area (  )

$603,485.03

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Public services Under Way

Activity Description:

This project will establish disaster recovery services in the NY Rising community of Lower Manhattan and will provide local
residents and business owners recovery information, support in recovery efforts, and recovery services in a centralized
location. This activity includes funds from funding round 5 that have not been extended beyond the 24-month expenditure limit
as part of GOSRs expenditure extension. This is an associated activity. Accomplishments and beneficiaries are reported in the
main activity.

Location Description:

Census Tract 000201 (Block Group 1, 2), 000202 (Block Group 1, 2, 3, 4, 5), 000600 (Block Group 1, 2, 3, 4, 5, 6), 000800
(Block Group 1, 2, 3, 4, 5, 6), 001001 (Block Group 1), 001002 (Block Group 1, 2, 3), 001200 (Block Group 1, 2, 3), 001401
(Block Group 1, 2), 001402 (Block Group 1, 2), 001501 (Block Group 1, 2, 3), 001600 (Block Group 1, 2, 3, 4, 5) 001800 (Block
Group 1, 2, 3, 4, 5, 6, 7), 002000 (Block Group 1, 2, 3), 002201 (Block Group 1, 2, 3, 4), 002202 (Block Group 1), 002400
(Block Group 1), 002500 (1, 2, 3), 002601 (Block Group 1, 2),

NYRCCUniSettleSoc CR-R5Activity Title:

Project Number:

R5-ComRecon

Project Title:

Community Reconstruction R5

$603,485.03$0.00University Settlement Society of New York Inc.

$0.00     Program Funds Drawdown $603,485.03

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

NYRCCUniSettleSoc
CR-R3

R3-CR-
NYRCCUniSettleSoc-

PS-LMI
R3-ComReconPublic services

University Settlement
Society of New York Inc.

General Account

NYRCCUniSettleSoc
CR-R4

R4-CR-
NYRCCUniSettleSoc-

PS-LMI
R4-ComReconPublic services

University Settlement
Society of New York Inc.

General Account

$603,485.03$0.00Total Funds Expended
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002700 (1), 002900 (Block Group 3, 4), 003001 (Block Group 1, 2, 3, 4), 003002 (Block Group 1, 2), 003200 (Block Group 4,
5), 003601 (Block Group 1, 2, 3), 003602 (Block Group 1, 2), 004100 (Block Group 1, 2, 3)

There was no significant activity during this quarter.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$29,416.30

Low/Mod Town of Islip Housing Authority

Total Projected Budget from All Sources

Match Contributed

$29,416.30

$0.00

$0.00

$0.00

$29,993.10

$29,416.30

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5-CR-OakdaleResiliencyGenerator-PF-LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$1,320.00

$0.00

N/A

09/30/2022

$0.00

To Date

01/10/2017

Direct ( Person )

$29,416.30

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

DASNY will oversee design and implementation of storm resiliency improvements at the Town of Islip Housing Authority's
Ockers Gardens public housing site. This activity includes funds from funding round 5 that have not been extended beyond the
24-month expenditure limit as part of GOSRs expenditure extension. This is an associated activity. Accomplishments and
beneficiaries are reported in the main activity.

Location Description:

The Town of Islip Housing Authority public housing site at Ockers Gardens in the Hamlet of Oakdale, NY.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

OakdaleResiliencyGenerator CR-R5Activity Title:

Project Number:

R5-ComRecon

Project Title:

Community Reconstruction R5

$29,416.30$0.00Town of Islip Housing Authority

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $28,096.30

$29,416.30$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$17,001.26

Urgent Need Town of Islip

Total Projected Budget from All Sources

Match Contributed

$17,001.26

$0.00

$0.00

$0.00

$17,824.07

$17,001.26

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5-CR-OakdaleWSayvilleBackflow-PI-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

01/10/2017

Area (  )

$17,001.26

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

This project will involve the installation of check (one-way) valves at approximately 13 outfall locations to mitigate this backup of
seawater on to streets and neighborhoods.This activity includes funds from funding round 5 that have not been extended
beyond the 24-month expenditure limit as part of GOSRs expenditure extension. This is an associated activity.
Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The Communities of Oakdale and West Sayville in Suffolk County. The GEOIDS for the project include: 361031476011,
361031476012, 361031476021, 361031476022, 361031476023, 361031476024, 361031477011, 361031477012,
361031477021, 361031477022, 361031477023, 361031477024, 361031478021, 361031478022.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

OakdaleWSayvilleBackflowPrev CR-R5Activity Title:

Project Number:

R5-ComRecon

Project Title:

Community Reconstruction R5

$17,001.26$0.00Town of Islip

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $17,001.26

$17,001.26$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$100,460.19

Urgent Need Dormitory Authority of the State of New York

Total Projected Budget from All Sources

Match Contributed

$100,460.19

$0.00

$0.00

$0.00

$100,460.19

$100,460.19

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5-CR-OakdaleWSayvilleInfraHardenRaiseRds-PI-
UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

01/10/2017

Area (  )

$100,460.19

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

The Dormitory Authority of the State of New York is requesting funding to develop an engineering analysis along with the
physical raising of existing roads at optimal locations. This activity includes funds from funding round 5 that have not been
extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension. This is an associated activity.
Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The Hamlet of Oakdale in Suffolk County, NY. The GEOID for the project includes: 361031476011, 361031476012

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

OakdaleWSayvilleInfraHardenRaiseRds-CR-R5Activity Title:

Project Number:

R5-ComRecon

Project Title:

Community Reconstruction R5

$100,460.19$0.00Dormitory Authority of the State of New York (DASNY)

$0.00     Program Funds Drawdown $100,460.19

$100,460.19$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$72,325.49

Urgent Need Dormitory Authority of the State of New York

Total Projected Budget from All Sources

Match Contributed

$72,325.49

$0.00

$0.00

$0.00

$72,983.84

$72,325.49

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5-CR-OceansideCritFacSchools-PF-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

01/10/2017

Area (  )

$72,325.49

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

This activity involves constructing resiliency improvements to critical facilities within the Oceanside Union Free School
District.This activity includes funds from funding round 5 that have not been extended beyond the 24-month expenditure limit as
part of GOSRs expenditure extension. This is an associated activity. Accomplishments and beneficiaries are reported in the
main activity.

Location Description:

The community of Oceanside in Nassau County. The GEOIDs for the project include: 360594124001, 360594116002,
360594131005, 360594131002, 360594123022, 360594134001, 360594132001, 360594132002, 360594130012,
360594131004, 360594130022, 360594133002, 360594162011, 360594133005, 360594127001, 360594123021,
360594136004, 360594122003, 360594133004, 360594133003, 360594137005, 360594134004, 360594133007,
360594123024, 360594133001, 360594127003, 360594130023, 360594123023, 360594131003, 360594130024,
360594133006, 360594169001, 360594132004, 360594134002, 360594130013, 360594132003, 360594123012,
360594130011, 360594131001, 360594162012, 360594134003, 360594122001, 360594132005, 360594130021,
360594123011.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

OceansideCriticalFacilities CR-R5Activity Title:

Project Number:

R5-ComRecon

Project Title:

Community Reconstruction R5

$72,325.49$0.00Dormitory Authority of the State of New York (DASNY)

$0.00     Program Funds Drawdown $72,325.49

$72,325.49$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$18,757.58

Urgent Need Town of Owego

Total Projected Budget from All Sources

Match Contributed

$18,757.58

$0.00

$0.00

$0.00

$19,327.74

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5-CR-OwegoSharedMunicipalFacility-PF-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

01/10/2017

Area (  )

$18,757.58

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The Owego Shared Municipal Facility project will fund the construction of a new municipal services building outside the
floodplain to serve the Town and Village of Owego municipalities. This activity includes funds from funding round 5 that have
not been extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension. This is an associated
activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

Census Tract 020300 (BG 1-6), 020401 (1-4), 020402 (1-3), 020500 (1-4)

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

Owego Shared Municipal Facility CR-R5Activity Title:

Project Number:

R5-ComRecon

Project Title:

Community Reconstruction R5

$18,757.58$0.00Town of Owego

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $18,757.58

$18,757.58$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$30,667.01

Urgent Need Town of Oyster Bay

Total Projected Budget from All Sources

Match Contributed

$30,667.01

$0.00

$0.00

$0.00

$31,243.81

$30,667.01

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5-CR-OysterBay-PermanentGen-PF-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

01/10/2017

Area (  )

$30,667.01

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The Town of Oyster Bay will install six pemanent generators at key community facilities This activity includes funds from
funding round 5 that have not been extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension.
This is an associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The Town of Oyster Bay in Nassau County. The GEOIDs for the project include: 360595211001, 360595211002,
360595211003, 360595211004, 360595211005, 360595212001, 360595212002, 360595212003, 360595213011,
360595213012, 360595213021, 360595213022, 360595213023, 360595213024, 360595214001, 360595214002,
360595214003, 360595214004, 360595214005, 360595215001, 360595215002, 360595215003, 360595215004,
360595215005, 360595216011, 360595216012, 360595216013, 360595216014, 360595216022, 360595216023,
360595216024, 360595217001, 360595217002, 360595217003, 360595217004, 360595217005, 360595218011,
360595218012, 360595218013, 360595218014, 360595218021, 360595218022, 360595218023, 360595219021,
360595219022, 360595219023, 360595219024, 36059522001, 36059522002, 36059522003, 36059522004, 36059522005.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

TownofOysterBayPermGen CR-R5Activity Title:

Project Number:

R5-ComRecon

Project Title:

Community Reconstruction R5

$30,667.01$0.00Town of Oyster Bay

$0.00     Program Funds Drawdown $30,667.01

$30,667.01$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$57,234.52

Urgent Need Town of Shandaken

Total Projected Budget from All Sources

Match Contributed

$57,234.52

$0.00

$0.00

$0.00

$57,804.68

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5-CR-PantherkillBridgeReplace-PI-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

01/10/2017

Area (  )

$57,234.52

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

The Town of Shandaken will replace the Pantherkill Road Bridge. This activity includes funds from funding round 5 that have
not been extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension. This is an associated
activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The Town of Shandaken in Ulster County. The GEOID for this project includes 3611195530001.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

Pantherkill Rd Bridge Replacement CR-R5Activity Title:

Project Number:

R5-ComRecon

Project Title:

Community Reconstruction R5

$57,234.52$0.00Town of Shandaken

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $57,234.52

$57,234.52$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$68,099.34

Low/Mod Town of Hempstead

Total Projected Budget from All Sources

Match Contributed

$68,099.34

$0.00

$0.00

$0.00

$68,886.75

$68,099.34

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5-CR-PathtothePark-PI-LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

01/10/2017

Area (  )

$68,099.34

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

This activity will restore the natural shoreline in an area of the Town of Hempstead along Valley Stream and between
Cloverfield Road North to Mill Road, commonly referred to as ?The Path?. This area is approximately 1,800 linear feet in total
length and includes a walking trail, approximately 200 linear feet of bioswale and other green infrastructure practices to create
tidal marshes and living shoreline, and approximately 60,000 square feet of pocket park area. This activity includes funds from
funding round 5 that have not been extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension.
This is an associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The community of South Valley Stream in Nassau County. The GEOIDS for the project include: 360594104002,
360594108004, 36094109001, 36094109002.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

PathtothePark CR-R5Activity Title:

Project Number:

R5-ComRecon

Project Title:

Community Reconstruction R5

$68,099.34$0.00Town of Hempstead

$0.00     Program Funds Drawdown $68,099.34

$68,099.34$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$50,676.90

Urgent Need Town of Union

Total Projected Budget from All Sources

Match Contributed

$50,676.90

$0.00

$0.00

$0.00

$51,274.24

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5-CR-PattersonCreekStreamBankRehab-PI-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

01/10/2017

Area (  )

$50,676.90

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

This project will involve stream bank restoration improvements along Patterson Creek to address erosion.This activity includes
funds from funding round 5 that have not been extended beyond the 24-month expenditure limit as part of GOSRs expenditure
extension. This is an associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The Town of Union in Broome County. The GEOIDS for this project include: 360070132021, 360070134001,
360070133044,360070133045.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

PattersonCreekStreamBankRehab-CR-R5Activity Title:

Project Number:

R5-ComRecon

Project Title:

Community Reconstruction R5

$50,676.90$0.00Town of Union

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $50,676.90

$50,676.90$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$55,566.96

Low/Mod Town of Islip Housing Authority

Total Projected Budget from All Sources

Match Contributed

$55,566.96

$0.00

$0.00

$0.00

$56,143.76

$55,566.96

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5-CR-PenataquitCreekResiliencyImprov-PI-LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$576.00

$0.00

N/A

09/30/2022

$0.00

To Date

01/10/2017

Direct ( Person )

$55,566.96

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

The Town of Islip Housing Authority is requesting CDBG-DR funding for a series of green infrastructure drainage improvements
to the Penataquit Village Housing Development. This activity includes funds from funding round 5 that have not been extended
beyond the 24-month expenditure limit as part of GOSRs expenditure extension. This is an associated activity.
Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The Penatquit Village Housing Development in the Town of Islip.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

PenataquitCreekResiliencyImprov-CR-R5Activity Title:

Project Number:

R5-ComRecon

Project Title:

Community Reconstruction R5

$55,566.96$0.00Town of Islip Housing Authority

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $54,990.96

$55,566.96$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$90,352.21

Urgent Need Town of Prattsville

Total Projected Budget from All Sources

Match Contributed

$90,352.21

$0.00

$0.00

$0.00

$90,922.37

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5-CR-PrattsvilleRegHealthFac-AQPF-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

01/10/2017

Area (  )

$90,352.21

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

The Town of Prattsville Public Facilities project will provide the funding to build a regional health care facility at a site adjacent
to Washington Street in Prattsville. The project involves acquiring three properties totaling approximately 55 acres, installing
water and sewer infrastructure to the project site, building a secondary, emergency access road, and constructing a regional
health care facility. This activity includes funds from funding round 5 that have not been extended beyond the 24-month
expenditure limit as part of GOSRs expenditure extension. This is an associated activity. Accomplishments and beneficiaries
are reported in the main activity.

Location Description:

The region including the Town of Prattsville and surrounding counties, including Albany County, Greene County, Schoharie
County, and Delaware County. The GEOIDS for the project include: 360010148022, 360010148023, 360390802021,
360390802022, 360390803001, 360390803002, 360390803003, 360390803004, 360390804011, 360390804012,
360390804013, 360390804021, 360390804022, 360390805021, 360390805022, 360957406001, 360957406002,
360957408001, 360957408002, 360957408003, 360957408004, 360259710001, 360259710003, 360259711001,
360259711002, 360259711003.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

Prattsville Regional Health Facility CR-R5Activity Title:

Project Number:

R5-ComRecon

Project Title:

Community Reconstruction R5

$90,352.21$0.00Town of Prattsville

$0.00     Program Funds Drawdown $90,352.21

$90,352.21$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$433.41

Urgent Need Queens Borough Public Library

Total Projected Budget from All Sources

Match Contributed

$433.41

$0.00

$0.00

$0.00

$433.41

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5-CR-QueensBoroPubLibWorkforceTraining-PS-
UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

01/09/2019

$0.00

To Date

01/10/2017

Direct ( Person )

$433.41

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Public services Under Way

Activity Description:

The project involves workforce training for individuals living in Rockaway East and Rockaway West located in Queens County.

Location Description:

Targeted to community members of the Rockaway East and West communities in Queens County.

There was no significant activity during this quarter.

Activity Progress Narrative:

QueensBoroPubLibWorkforceTraining CR-R5Activity Title:

Project Number:

R5-ComRecon

Project Title:

Community Reconstruction R5

$433.41$0.00Queens Borough Public Library

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Non-business 0

$0.00     Program Funds Drawdown $433.41

$433.41$0.00Total Funds Expended

1039

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 10/0 0/0 70/60# of Cases opened 0 0 14.29

0 10/0 0/0 59/60# of Cases closed 0 0 16.95

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 10/0 0/0 70/60# of Persons 0 0 14.29
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$454,446.84

Low/Mod Queens Borough Public Library

Total Projected Budget from All Sources

Match Contributed

$454,446.84

$0.00

$0.00

$0.00

$455,072.37

$454,446.84

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5-CR-QueensBoroughPublicLibrary-PS-LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$15,020.30

$0.00

N/A

01/09/2019

$0.00

To Date

01/10/2017

Area (  )

$454,446.84

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Public services Under Way

Activity Description:

The Queens Borough Public Library will provide the following services in the two (2) NY Rising Community Centers to be
located in Rockaway East and Rockaway West: (1) Response and Recovery Workshops to Addres Gaps in Services, (2) Case
Management Services, (3) Housing Counseling Services, and (4) Educational and Counseling Services. This activity includes
funds from funding round 5 that have not been extended beyond the 24-month expenditure limit as part of GOSRs expenditure
extension. This is an associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The Communities of Rockaway East and Rockaway West in Queens County. The GEOIDS for the project include
360810942011, 360810972021, 360811010021, 360810922001, 360810954001, 360810942021, 360810998011,
360810964001, 360811032011, 360811032021, 360810992001, 360811010011,

QueensBoroughPublicLibrary CR-R5Activity Title:

Project Number:

R5-ComRecon

Project Title:

Community Reconstruction R5

$454,446.84$0.00Queens Borough Public Library

$0.00     Program Funds Drawdown $439,426.54

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

QueensBoroughPubli
cLibrary CR-R3

R3-CR-
QueensBoroughPublicLi

brary-PS-LMI
R3-ComReconPublic services

Queens Borough Public
Library

General Account

QueensBoroughPubli
cLibrary CR-R4

R4-CR-
QueensBoroughPublicLi

brary-PS-LMI
R4-ComReconPublic services

Queens Borough Public
Library

General Account

$454,446.84$0.00Total Funds Expended
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360810942031, 360811008021, 360810934021, 360810972031, 360810972041, 360810964002, 360810972032,
360810922002, 360810992002, 360810998012, 360811010022, 360811032012, 360810942022, 360811008012,
360810934012, 360810942032, 360811008022, 360811010012, 360810934022, 360810928002, 360810954002,
360810998022, 360811032022, 360810972042, 360810938002, 360810954003, 360810972033, 360810938003,
360810934013, 360810972043, 360810998023, 360810928003, 360810922003, 360811032023, 360810934023,
360810942033, 360811032013, 360810998013, 360811010013, 360811008023, 360810942034, 360811008024,
360811032024, 360810972034, 360811010014, 360810998014, 360810998015, 360810942035, 360811010011,
360811010012, 360811010013, 360811010014.

There was no significant activity during this quarter.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$15,286.67

Urgent Need Town of Babylon NY

Total Projected Budget from All Sources

Match Contributed

$15,286.67

$0.00

$0.00

$0.00

$16,314.14

$15,286.67

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5-CR-RdElevationStabilizationCaptreeRd-PI-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

01/10/2017

Area (  )

$15,286.67

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

This activity involves the raising of Captree Road to reduce the risk of flooding to residents on Captree Island. Improvement
work will include the raising of areas of low elevation which will not only reduce flooding but also prolong the useful life of the
roadway. This activity includes funds from funding round 5 that have not been extended beyond the 24-month expenditure limit
as part of GOSRs expenditure extension. This is an associated activity. Accomplishments and beneficiaries are reported in the
main activity.

Location Description:

The Community of Captree Island in Suffolk County, NY. The GEOID for the project includes: 361031244023.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

RdElevationStabilizationCaptreeRd-CR-R5Activity Title:

Project Number:

R5-ComRecon

Project Title:

Community Reconstruction R5

$15,286.67$0.00Town of Babylon NY

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $15,286.67

$15,286.67$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

1044

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$92,319.54

Low/Mod Schoharie County

Total Projected Budget from All Sources

Match Contributed

$92,319.54

$0.00

$0.00

$0.00

$92,909.89

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5-CR-RebuildFultonTownHall-PF-LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

01/10/2017

Area (  )

$92,319.54

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The County of Schoharie is requesting funding to design and reconstruct the Town of Fulton Municipal Complex. This activity
includes funds from funding round 5 that have not been extended beyond the 24-month expenditure limit as part of GOSRs
expenditure extension. This is an associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The Town of Fulton in Schoharie County. The GEOIDS for the project include: 360957406001 and 360957406002.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

RebuildFultonTownHall CR-R5Activity Title:

Project Number:

R5-ComRecon

Project Title:

Community Reconstruction R5

$92,319.54$0.00Schoharie County

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $92,319.54

$92,319.54$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$27,028.98

Urgent Need USDOT FHWA Eastern Federal Lands Highway

Total Projected Budget from All Sources

Match Contributed

$27,028.98

$0.00

$0.00

$0.00

$27,687.33

$27,028.98

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5-CR-ReconstInteriorRoutesEmerTravel-PI-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

01/10/2017

Area (  )

$27,028.98

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

DASNY will reconstruct two sections of the interior route for emergency travel. This activity includes funds from funding round 5
that have not been extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension. This is an
associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

Census Tracts: 147004 (Block Group 1), 159510 (Block Groups 1, 2)

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

ReconstInteriorRoutesEmerTravel CR-R5Activity Title:

Project Number:

R5-ComRecon

Project Title:

Community Reconstruction R5

$27,028.98$0.00USDOT FHWA Eastern Federal Lands Highway

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $27,028.98

$27,028.98$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$81,886.47

Urgent Need Village of Nichols

Total Projected Budget from All Sources

Match Contributed

$81,886.47

$0.00

$0.00

$0.00

$82,456.63

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5-CR-RecreationImprovCrkStabilization-PI-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

01/10/2017

Area (  )

$81,886.47

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

The project will fund the design and construction of recreation improvements and streambank restoration at and near Kirby
Park in the Village of Nichols. This activity includes funds from funding round 5 that have not been extended beyond the 24-
month expenditure limit as part of GOSRs expenditure extension. This is an associated activity. Accomplishments and
beneficiaries are reported in the main activity.

Location Description:

The Town and Village of Nichols in Tioga County. The GEOIDS for this project include: 361070206006, 361070206007.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

RecreationImprovCrkStabilization CR-R5Activity Title:

Project Number:

R5-ComRecon

Project Title:

Community Reconstruction R5

$81,886.47$0.00Village of Nichols

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $81,886.47

$81,886.47$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$39,866.20

Urgent Need Town of Union

Total Projected Budget from All Sources

Match Contributed

$39,866.20

$0.00

$0.00

$0.00

$40,463.54

$39,866.20

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5-CR-RefuseGarageRelocation-PF-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

01/10/2017

Area (  )

$39,866.20

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The Town of Unions Refuse Garage Relocation project consists of the design and construction of a 15,000 square foot refuse
garage that would house the towns maintenance and assembly area for garage trucks, dumper trucks, road sweepers, garbage
compactors and refuse containers. The proposed project will benefit the Town of Union by enabling service providers to deploy
personnel for quick clean up during emergencies. This activity includes funds from funding round 5 that have not been
extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension. This is an associated activity.
Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The County Subdivision of the Town of Union, NY.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

RefuseGarageRelocation CR-R5Activity Title:

Project Number:

R5-ComRecon

Project Title:

Community Reconstruction R5

$39,866.20$0.00Town of Union

$0.00     Program Funds Drawdown $39,866.20

$39,866.20$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$226,081.92

Urgent Need Town of Blooming Grove

Total Projected Budget from All Sources

Match Contributed

$226,081.92

$0.00

$0.00

$0.00

$226,696.83

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5-CR-ReloTBloomGroveCentMainFacil-PF-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

01/10/2017

Area (  )

$226,081.92

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The Town of Blooming Grove will relocate equipment, materials, and personnel from the current central maintenance facility in
the Village of Washingtonville to an existing town-owned facility on New York Route 94, in the Town of Blooming Grove. This
activity includes funds from funding round 5 that have not been extended beyond the 24-month expenditure limit as part of
GOSRs expenditure extension. This is an associated activity. Accomplishments and beneficiaries are reported in the main
activity.

Location Description:

Community Wide-Town of Blooming Grove

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

ReloTBloomGroveCentMainFacil CR-R5Activity Title:

Project Number:

R5-ComRecon

Project Title:

Community Reconstruction R5

$226,081.92$0.00Town of Blooming Grove

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $226,081.92

$226,081.92$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$19,739.38

Low/Mod Town of Rochester

Total Projected Budget from All Sources

Match Contributed

$19,739.38

$0.00

$0.00

$0.00

$20,362.08

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5-CR-RochesterAlligervilleFireStation-PF-LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

01/10/2017

Area (  )

$19,739.38

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The Town will be demolishing the existing fire station and building a replacement fire station that meets current code and
provides a dedicated ADA compliant access space to the shelter.This activity includes funds from funding round 5 that have not
been extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension. This is an associated activity.
Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The Town of Rochester in Ulster County. The GEOIDs for the project include: 361119530002.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

RochesterAlligervilleFireStation CR-R5Activity Title:

Project Number:

R5-ComRecon

Project Title:

Community Reconstruction R5

$19,739.38$0.00Town of Rochester

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $19,739.38

$19,739.38$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$336,530.39

Urgent Need Essex County

Total Projected Budget from All Sources

Match Contributed

$336,530.39

$0.00

$0.00

$0.00

$337,441.10

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5-CR-RomeDamInitiative-PI-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

01/09/2019

$0.00

To Date

01/10/2017

Area (  )

$336,530.39

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

The Rome Dam Initiative involves the removal of the Rome dam to reduce the risk of flooding from the West Branch of the
Ausable River. This activity includes funds from funding round 5 that have not been extended beyond the 24-month expenditure
limit as part of GOSRs expenditure extension. This is an associated activity. Accomplishments and beneficiaries are reported in
the main activity.

Location Description:

The community of Au Sable Forks in Clinton County. The GEOIDS for the project include 360191018001.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

RomeDamInitiative CR-R5Activity Title:

Project Number:

R5-ComRecon

Project Title:

Community Reconstruction R5

$336,530.39$0.00Essex County

$0.00     Program Funds Drawdown $336,530.39

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

RomeDamInitiative
CR-R3

R3-CR-
RomeDamInitiative-PI-

UN
R3-ComRecon

Rehabilitation/reconstru
ction of a public

improvement
Essex County General Account

RomeDamInitiative
CR-R4

R4-CR-
RomeDamInitiative-PI-

UN
R4-ComRecon

Rehabilitation/reconstru
ction of a public

improvement
Essex County General Account

$336,530.39$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$63,542.28

Urgent Need Town of Rosendale

Total Projected Budget from All Sources

Match Contributed

$63,542.28

$0.00

$0.00

$0.00

$64,112.44

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5-CR-RosendaleJamesStFloodCon-PI-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$21,414.00

$0.00

N/A

09/30/2022

$0.00

To Date

01/10/2017

Area (  )

$63,542.28

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

This activity will improve stormwater drainage along an approximately 4,800 linear foot length of James Street which has
experienced flooding and roadway collapse. The activity will involve reconstruction of approximately 510 linear feet of the
stormwater drainage system as well as measures to reconstruct and stabilize approximately 400 linear feet of the bank of
Rondout Creek. This activity includes funds from funding round 5 that have not been extended beyond the 24-month
expenditure limit as part of GOSRs expenditure extension. This is an associated activity. Accomplishments and beneficiaries
are reported in the main activity.

Location Description:

The Town of Rosendale in Ulster County. The GEOIDS for the project include: 361119528001, 361119528002, and
361119527003.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

Rosendale Flood Control Along James Street CR-
R5

Activity Title:

Project Number:

R5-ComRecon

Project Title:

Community Reconstruction R5

$63,542.28$0.00Town of Rosendale

$0.00     Program Funds Drawdown $42,128.28

$63,542.28$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$24,658.62

Urgent Need Town of Rosendale

Total Projected Budget from All Sources

Match Contributed

$24,658.62

$0.00

$0.00

$0.00

$25,228.78

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5-CR-RosendaleWashingtonParkStormwater-PI-
UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

01/10/2017

Area (  )

$24,658.62

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

This project will involve the rehabilitation of existing stormwater trenches located on the east and west sides of the
neighborhood and is anticipated to include widening, deepening, and/or slope reconstruction to convey stormwater from the
neighborhood in an existing flood control area and ultimately into Rondout Creek. This would include the installation of storm
sewers and catch basins along with drainage culverts and swales.This activity includes funds from funding round 5 that have
not been extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension. This is an associated
activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The Town of Rosendale in Ulster County. The GEOIDS for the project cinlude 361119527003.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

Rosendale Washington Park Stormwater CR-R5Activity Title:

Project Number:

R5-ComRecon

Project Title:

Community Reconstruction R5

$24,658.62$0.00Town of Rosendale

$0.00     Program Funds Drawdown $24,658.62

$24,658.62$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$6,912.95

Urgent Need Town of Rosendale

Total Projected Budget from All Sources

Match Contributed

$6,912.95

$0.00

$0.00

$0.00

$6,912.95

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5-CR-RosendaleWWTPHardening-PF-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

01/10/2017

Area (  )

$6,912.95

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

This project will include the design, purchase, and construction of critical sewage treatment upgrades at the Towns wastewater
treatment plant and sewage lift station.This activity includes funds from funding round 5 that have not been extended beyond
the 24-month expenditure limit as part of GOSRs expenditure extension. This is an associated activity. Accomplishments and
beneficiaries are reported in the main activity.

Location Description:

The Town of Rosendale in Ulster County. The GEOIDS for the project include 361119528001, 361119528002, 361119528003.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

RosendaleWWTPHardening CR-R5Activity Title:

Project Number:

R5-ComRecon

Project Title:

Community Reconstruction R5

$6,912.95$0.00Town of Rosendale

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $6,912.95

$6,912.95$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,174,338.26

Urgent Need Dormitory Authority of the State of New York

Total Projected Budget from All Sources

Match Contributed

$1,174,338.26

$0.00

$0.00

$0.00

$1,174,989.97

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5-CR-RotterdamFirehouseUpgrades-PF-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

01/10/2017

Area (  )

$1,174,338.26

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The Rotterdam Firehouse Upgrades project will allow DASNY to upgrade the facility to serve the community more effectively.
This activity includes funds from funding round 5 that have not been extended beyond the 24-month expenditure limit as part of
GOSRs expenditure extension. This is an associated activity. Accomplishments and beneficiaries are reported in the main
activity.

Location Description:

The Town of Rotterdam in Schenectady County. The GEOIDS for the project include: 360930326021.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

Rotterdam Firehouse Upgrades CR-R5Activity Title:

Project Number:

R5-ComRecon

Project Title:

Community Reconstruction R5

$1,174,338.26$0.00Dormitory Authority of the State of New York (DASNY)

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $1,174,338.26

$1,174,338.26$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$104,521.73

Urgent Need Village of Saugerties

Total Projected Budget from All Sources

Match Contributed

$104,521.73

$0.00

$0.00

$0.00

$105,115.78

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5-CR-SaugertiesWaterSupplySource-PI-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

01/10/2017

Area (  )

$104,521.73

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

The Village of Saugerties is funding a project for exploration of groundwater resources and subsequent drilling, pumping and
disinfectant equipment, and piping infrastructure that will connect with the Village's main water system. This will act as a
supplemental water source to protect the Village from risk of interruption in service. This activity includes funds from funding
round 5 that have not been extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension. This is
an associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The target area for this project falls into the Village of Saugerties and a portion of the Town of Saugerties. Overall, it includes
GEOIDs 361119501001, 361119502001, 361119502002, 361119502003, 361119503001, 361119503002, 361119503003, and
361119549001.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

SaugertiesWaterSupplySource CR-R5Activity Title:

Project Number:

R5-ComRecon

Project Title:

Community Reconstruction R5

$104,521.73$0.00Village of Saugerties

$0.00     Program Funds Drawdown $104,521.73

$104,521.73$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$30,484.06

Low/Mod Dormitory Authority of the State of New York

Total Projected Budget from All Sources

Match Contributed

$30,484.06

$0.00

$0.00

$0.00

$31,135.77

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5-CR-ScatterSitePumps-PF-LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

01/10/2017

Area (  )

$30,484.06

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

This project will implement resiliency measures in the City by replacing and/or improving the pump stations located at Rush
Avenue, Glenwood Avenue, Jackson Street, and Bevier Street. This activity includes funds from funding round 5 that have not
been extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension. This is an associated activity.
Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The Target Area is the City of Binghamton, Broome County, New York. The GEOIDS for the project include 360070004001,
360070004002, 360070004003, 360070005001, 360070005002, 360070005003, 360070006001, 360070006002,
360070006003, 360070007001, 360070007002, 360070007003, 360070007004, 360070007005, 360070009001,
360070009002, 360070018001, 360070018002, 360070018003, 360070018004, 360070018005, 360070016001,
360070001003, 360070013001, 360070013002, 360070013003, and 360070013004.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

ScatterSitePumps CR-R5Activity Title:

Project Number:

R5-ComRecon

Project Title:

Community Reconstruction R5

$30,484.06$0.00Dormitory Authority of the State of New York (DASNY)

$0.00     Program Funds Drawdown $30,484.06

$30,484.06$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$35,085.96

Low/Mod Schoharie County

Total Projected Budget from All Sources

Match Contributed

$35,085.96

$0.00

$0.00

$0.00

$35,676.31

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5-CR-SchoharieCountyWestFultonFireDept-PF-
LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

01/10/2017

Area (  )

$35,085.96

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

This project will consist of the expansion of the firehouse to function as a shelter and hardening of the facility including
installation of redundant power supply, communications services and water supply.This activity includes funds from funding
round 5 that have not been extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension. This is
an associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The Town of Fulton in Schoharie County. The GEOIDs for the project include: 360957406001, 360957406002.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

SchoharieCountyWestFultonFireDept CR-R5Activity Title:

Project Number:

R5-ComRecon

Project Title:

Community Reconstruction R5

$35,085.96$0.00Schoharie County

$0.00     Program Funds Drawdown $35,085.96

$35,085.96$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$10,403.12

Low/Mod Schoharie County, Soil and Water Conservation

Total Projected Budget from All Sources

Match Contributed

$10,403.12

$0.00

$0.00

$0.00

$11,027.70

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5-CR-SCSWCDGorgeCrkCulRepair-PI-LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

01/10/2017

Area (  )

$10,403.12

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

This project will include a hydrology and hydraulic study to confirm the required pipe and culvert sizes, design of culverts that
will replace the existing culverts, and construction of new culverts.This activity includes funds from funding round 5 that have
not been extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension. This is an associated
activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The Census Designated Place of the Village of Middleburgh, NY.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

SCSWCD Gorge Creek Culvert Repair CR-R5Activity Title:

Project Number:

R5-ComRecon

Project Title:

Community Reconstruction R5

$10,403.12$0.00Schoharie County, Soil and Water Conservation

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $10,403.12

$10,403.12$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$9,804.04

Urgent Need Schoharie County, Soil and Water Conservation

Total Projected Budget from All Sources

Match Contributed

$9,804.04

$0.00

$0.00

$0.00

$10,428.62

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5-CR-SCSWCDSouthEndDrain-PI-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

01/10/2017

Area (  )

$9,804.04

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

Schoharie County Soil and Water Conservation District will construct approximately 5,220 feet of drainage improvements in the
Village of Schoharie. This includes relocating existing utilities, lowering culverts, developing a detention pond to attenuate peak
runoff, constructing an outfall to Schoharie Creek, re-establishing swales, constructing additional drainage along and across
State Route 30/Main Street and Brdige Street, constructing backflow gates to prevent Schoharie Creek flood waters from
feeding back into the project site and stabilizing Schoharie Creek. This activity includes funds from funding round 5 that have
not been extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension. This is an associated
activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The census designated place of the Village of Schoharie in Schoharie County.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

SCSWCD South End Drainage CR-R5Activity Title:

Project Number:

R5-ComRecon

Project Title:

Community Reconstruction R5

$9,804.04$0.00Schoharie County, Soil and Water Conservation

$0.00     Program Funds Drawdown $9,804.04

$9,804.04$0.00Total Funds Expended

1075

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$46,666.07

Urgent Need Schoharie County, Soil and Water Conservation

Total Projected Budget from All Sources

Match Contributed

$46,666.07

$0.00

$0.00

$0.00

$47,290.65

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5-CR-SCSWCDStonyBrook-PI-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

01/10/2017

Area (  )

$46,666.07

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

The Schoharie County Soil and Water Conservation District Stony Brook Creek project will include replacing two culverts, one
on Frisbieville Road and one on Stony Brook Road; reconstruction of a stacked rock revetment wall; and bank failure repair at
two additional locations. Additional work will include installation of precast concrete culverts, a bridge railing and approach
guiderail, full-depth roadway reconstruction, installation of proposed dry stacked boulder walls, channel improvements, and
landscaping. This activity includes funds from funding round 5 that have not been extended beyond the 24-month expenditure
limit as part of GOSRs expenditure extension. This is an associated activity. Accomplishments and beneficiaries are reported in
the main activity.

Location Description:

The Town of Schoharie in Schoharie County. The GEOIDS for the project include: 360957401002, 360957401003,
360957401004.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

SCSWCD Stony Brook CR-R5Activity Title:

Project Number:

R5-ComRecon

Project Title:

Community Reconstruction R5

$46,666.07$0.00Schoharie County, Soil and Water Conservation

$0.00     Program Funds Drawdown $46,666.07

$46,666.07$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

1078

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$6,635.91

Urgent Need Schoharie County, Soil and Water Conservation

Total Projected Budget from All Sources

Match Contributed

$6,635.91

$0.00

$0.00

$0.00

$7,441.88

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5-CR-SCSWCDYoungsSpringIntLiReplace-PI-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

01/10/2017

Area (  )

$6,635.91

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

The project will fund the repair and hardening of the water intake infrastructure at Youngs Spring in Schoharie County. This
activity includes funds from funding round 5 that have not been extended beyond the 24-month expenditure limit as part of
GOSRs expenditure extension. This is an associated activity. Accomplishments and beneficiaries are reported in the main
activity.

Location Description:

The Village of Schoharie in Schoharie County. The GEOIDS for this project include: 360957401002, 360957401003, and
360957401004.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

SCSWCDYoungsSpringIntLiReplace CR-R5Activity Title:

Project Number:

R5-ComRecon

Project Title:

Community Reconstruction R5

$6,635.91$0.00Schoharie County, Soil and Water Conservation

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $6,635.91

$6,635.91$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$85,609.13

Urgent Need Town of Hempstead

Total Projected Budget from All Sources

Match Contributed

$85,609.13

$0.00

$0.00

$0.00

$86,396.54

$85,609.13

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5-CR-SeafordRoadRaising-PI-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

01/10/2017

Area (  )

$85,609.13

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

The Town of Hempstead is requesting funding to reconstruct approximately 3, 800 ft of local residential streets that experienced
tidal flooding during Superstorm Sandy. This activity includes funds from funding round 5 that have not been extended beyond
the 24-month expenditure limit as part of GOSRs expenditure extension. This is an associated activity. Accomplishments and
beneficiaries are reported in the main activity.

Location Description:

The community of Seaford in Nassau County. The GEOIDS for the project include 360594161001, 360594161004,
360594161002.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

SeafordRoadRaising CR-R5Activity Title:

Project Number:

R5-ComRecon

Project Title:

Community Reconstruction R5

$85,609.13$0.00Town of Hempstead

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $85,609.13

$85,609.13$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$45,104.76

Urgent Need The Sea Gate Association

Total Projected Budget from All Sources

Match Contributed

$45,104.76

$0.00

$0.00

$0.00

$45,887.30

$45,104.76

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5-CR-SeaGateCommStrtscpeEnhancements-PI-
UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

01/10/2017

Area (  )

$45,104.76

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

This activity involves the construction of streetscape enhancements to help control stormwater runoff and retention, provide
shade and improve the quality of life for residents. Enhancement measures will include stormwater attenuation measures such
as catch basins and bioswales and landscape improvements such as the use of tree pits for stormwater retention and planting
salt-tolerant species. This activity includes funds from funding round 5 that have not been extended beyond the 24-month
expenditure limit as part of GOSRs expenditure extension. This is an associated activity. Accomplishments and beneficiaries
are reported in the main activity.

Location Description:

Community of Sea Gate in Kings County. The GEOIDS for the project include 360470336001, 360470336002, 360470336003,
360470336004, 360470336005

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

SeaGateCommStrtscpeEnhance CR-R5Activity Title:

Project Number:

R5-ComRecon

Project Title:

Community Reconstruction R5

$45,104.76$0.00The Sea Gate Association

$0.00     Program Funds Drawdown $45,104.76

$45,104.76$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$33,003.58

Low/Mod Dormitory Authority of the State of New York

Total Projected Budget from All Sources

Match Contributed

$33,003.58

$0.00

$0.00

$0.00

$33,661.93

$33,003.58

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5-CR-SENassauCommAssistanceCenters-PF-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

01/10/2017

Area (  )

$33,003.58

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The Dormitory Authority of the State of New York (DASNY) is requesting CDBG-DR funding to establish a Community
Assistance Center (CAC) at a public library in the hamlet of Baldwin, NY. This activity includes funds from funding round 5 that
have not been extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension. This is an associated
activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The Census Designated Places of Baldwin and Baldwin Harbor.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

SENassauCommunityAssistanceCenters CR-R5Activity Title:

Project Number:

R5-ComRecon

Project Title:

Community Reconstruction R5

$33,003.58$0.00Dormitory Authority of the State of New York (DASNY)

$0.00     Program Funds Drawdown $33,003.58

$33,003.58$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$38,261.43

Urgent Need Town of Shandaken

Total Projected Budget from All Sources

Match Contributed

$38,261.43

$0.00

$0.00

$0.00

$38,831.59

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5-CR-ShandakenMunicipalComplex-PF-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

01/10/2017

Area (  )

$38,261.43

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

This project will include the design and construction of a relocated town hall and highway department, including the feasibility
for development on the proposed site regarding water. This complex will centralize the Town's agencies and departments, as
well as emergency operations, including a town hall and administrative offices, multi-use meeting room for ranging from court
use to conversion to an emergency shelter, highway and public works department garage and maintenance facility with fueling
station and wash bays, community health and human services department offices, and a no-kill animal shelter facility. This
activity includes funds from funding round 5 that have not been extended beyond the 24-month expenditure limit as part of
GOSRs expenditure extension. This is an associated activity. Accomplishments and beneficiaries are reported in the main
activity.

Location Description:

The project target area includes the County Subdivision of the Town of Shandaken, including GEOIDs 361119553001,
361119509002, 361119553002, and 361119553003. The relocated town hall and highway department will be built at 5605 NY
Route 28, Shandaken, NY 12480, which is a site now completely owned by the Town.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

ShandakenMunicipalComplex CR-R5Activity Title:

Project Number:

R5-ComRecon

Project Title:

Community Reconstruction R5

$38,261.43$0.00Town of Shandaken

$0.00     Program Funds Drawdown $38,261.43

$38,261.43$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$86,005.22

Low/Mod Shorefront YM-YWHA of Brighton-Manhattan Beach,

Total Projected Budget from All Sources

Match Contributed

$86,005.22

$0.00

$0.00

$0.00

$86,674.66

$86,005.22

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5-CR-ShorefrontYMYWHABriMhttnBeach-PS-LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

01/09/2019

$0.00

To Date

01/10/2017

Area (  )

$86,005.22

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Public services Under Way

Activity Description:

The Shorefront YM-YWHA of Brighton-Manhattan Beach, Inc. will establish disaster recovery services in Brighton Beach,
Coney Island, Manhattan Beach, and Sea Gate that will provide local residents and business owners recovery information,
support in recovery efforts, and receive recovery services in a centralized location. This activity includes funds from funding
round 5 that have not been extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension. This is
an associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The Communities of Brighton Beach and Manhattan Beach in Kings County. The GEOIDS for this project include
360470308001, 360470326001, 360470328001, 360470330001, 360470336001, 360470340001, 360470342001,
360470348001, 360470350001, 360470352001, 360470354001, 360470356011,

ShorefrontYMYWHABriMhttnBeach CR-R5Activity Title:

Project Number:

R5-ComRecon

Project Title:

Community Reconstruction R5

$86,005.22$0.00Shorefront YM-YWHA of Brighton-Manhattan Beach,

$0.00     Program Funds Drawdown $86,005.22

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

ShorefrontYMYWHAB
riMhttnBeach CR-R3

R3-CR-
ShorefrontYMYWHABri

MhttnBeach-PS-LMI
R3-ComReconPublic services

Shorefront YM-YWHA of
Brighton-Manhattan Beach,

Inc.
General Account

ShorefrontYMYWHAB
riMhttnBeach CR-R4

R4-CR-
ShorefrontYMYWHABri

MhttnBeach-PS-LMI
R4-ComReconPublic services

Shorefront YM-YWHA of
Brighton-Manhattan Beach,

Inc.
General Account

$86,005.22$0.00Total Funds Expended
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360470356021, 360470360011, 360470360021, 360470362001, 360470364001, 360470366001, 360470374021,
360470386001, 360470610021, 360470610031, 360470610041, 360470612001, 360470616001, 360470620001,
360470314002, 360470326002, 360470328002, 360470330002, 360470336002, 360470340002, 360470342002,
360470348002, 360470350002, 360470354002, 360470356022, 360470360012, 360470360022, 360470362002,
360470364002, 360470366002, 360470374022, 360470386002, 360470608002, 360470610022, 360470610032,
360470610042, 360470620002, 360470326003, 360470328003, 360470330003, 360470336003, 360470342003,
360470354003, 360470356023, 360470360013, 360470362003, 360470366003, 360470370003, 360470374013,
360470374023, 360470608003, 360470610043, 360470326004, 360470328004, 360470336004, 360470342004,
360470610044, 360470326005, 360470336005, 360470610045.

There was no significant activity during this quarter.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$32,163.78

Urgent Need Village of Lindenhurst

Total Projected Budget from All Sources

Match Contributed

$32,163.78

$0.00

$0.00

$0.00

$32,822.13

$32,163.78

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5-CR-ShoreRdWaterfrontResImprov-PI-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

01/10/2017

Area (  )

$32,163.78

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

This project involves investigating, designing and implementing storm resiliency improvements, such as natural bank
stabilization, landforms, and built structures and features that could reduce wave action and erosion at the southern end of
Shore Road Park. It may also include a public boardwalk and lighting to provide safe public access to the waterfront. This
activity includes funds from funding round 5 that have not been extended beyond the 24-month expenditure limit as part of
GOSRs expenditure extension. This is an associated activity. Accomplishments and beneficiaries are reported in the main
activity.

Location Description:

The Census Designated Place of the Village of Lindenhurst.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

ShoreRdWaterfrontParkResiliencyImprovements
CR-R5

Activity Title:

Project Number:

R5-ComRecon

Project Title:

Community Reconstruction R5

$32,163.78$0.00Village of Lindenhurst

$0.00     Program Funds Drawdown $32,163.78

$32,163.78$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$206,075.18

Urgent Need Staten Island Chamber of Commerce Foundation,

Total Projected Budget from All Sources

Match Contributed

$206,075.18

$0.00

$0.00

$0.00

$206,848.48

$206,075.18

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5-CR-SIChamberofComm-PS-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

01/09/2019

$0.00

To Date

01/10/2017

Area (  )

$206,075.18

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Public services Under Way

Activity Description:

This project will consist of the establishment of an East Shore Local Development Corporation to promote the East Shore of
Staten Island to potential business owners/lessees, attract retailers and consumers, and create destination retail districts. This
activity includes funds from funding round 5 that have not been extended beyond the 24-month expenditure limit as part of
GOSRs expenditure extension. This is an associated activity. Accomplishments and beneficiaries are reported in the main
activity.

Location Description:

The Community of Staten Island in Richmond County. The GEOIDS for the project include: 360850018001, 360850020021,
360850036001, 360850040001, 360850047001, 360850050001, 360850064001, 360850070001, 360850074001,
360850096011, 360850096021, 360850112011, 360850112021, 360850114011, 360850114021, 360850122001,
360850128041, 360850128051, 360850128061,

Staten Island Chamber of Commerce CR-R5Activity Title:

Project Number:

R5-ComRecon

Project Title:

Community Reconstruction R5

$206,075.18$0.00Staten Island Chamber of Commerce Foundation, Inc.

$0.00     Program Funds Drawdown $206,075.18

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

Staten Island
Chamber of

Commerce CR-R3

R3-CR-
SIChamberofComm-PS-

UN
R3-ComReconPublic services

Staten Island Chamber of
Commerce Foundation, Inc. General Account

Staten Island
Chamber of

Commerce CR-R4

R4-CR-
SIChamberofComm-PS-

UN
R4-ComReconPublic services

Staten Island Chamber of
Commerce Foundation, Inc. General Account

$206,075.18$0.00Total Funds Expended
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360850132011, 360850132031, 360850132041, 360850134001, 360850138001, 360850146051, 360850146061,
360850154001, 360850020012, 360850020022, 360850050002, 360850064002, 360850070002, 360850074002,
360850096012, 360850096022, 360850112012, 360850112022, 360850114012, 360850114022, 360850122002,
360850128042, 360850128062, 360850132012, 360850132032, 360850132042, 360850134002, 360850138002,
360850146052, 360850146062, 360850156032, 360850177002, 360850181002, 360850050003, 360850064003,
360850070003, 360850096023, 360850112023, 360850114023, 360850122003, 360850128063, 360850132033,
360850132043, 360850134003, 360850138003, 360850146063, 360850156033, 360850177003, 360850181003,
360850070004, 360850112024, 360850122004, 360850128064, 360850138004, 360850146064, 360850177004,
360850138005, 360850177005.

There was no significant activity during this quarter.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$15,964.72

Urgent Need Nassau County DPW

Total Projected Budget from All Sources

Match Contributed

$15,964.72

$0.00

$0.00

$0.00

$16,771.46

$15,964.72

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5-CR-SilverLakeParkDrainImprov-PI-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

01/10/2017

Area (  )

$15,964.72

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

Nassau County is requesting CDBG-DR funding for the study, design, and construction of improvements to reduce flood risk to
the Silver Lake Park and surrounding neighborhoods during major storm events. This activity includes funds from funding round
5 that have not been extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension. This is an
associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The community of Baldwin in Nassau County. The GEOIDS for the project include 360594131004, 360594123021,
360594124001, 360594135005, 360594131001, 360594133001, 360594137005, 360594137003, 360594133002,
360594136003, 360594135004, 360594135001, 360594135006, 360594136005, 360594127001, 360594129004,
360594129002, 360594135003, 360594136004, 360594131005, 360594136001, 360594135002, 360594127003,
360594131002, 360594136002.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

SilverLakeParkDrainImprov CR-R5Activity Title:

Project Number:

R5-ComRecon

Project Title:

Community Reconstruction R5

$15,964.72$0.00Nassau County DPW

$0.00     Program Funds Drawdown $15,964.72

$15,964.72$0.00Total Funds Expended

1095

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$57,605.52

Urgent Need Town of Chenango

Total Projected Budget from All Sources

Match Contributed

$57,605.52

$0.00

$0.00

$0.00

$58,257.24

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5-CR-SmithHillCreekWaterManagement-PI-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

01/10/2017

Area (  )

$57,605.52

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

Smith Hill Creek is a manmade stream located in the Wallace Road neighborhood and serves as part of a storm water
management system for this portion of the Town of Chenango. This project will include various improvements along
approximately 3050 linear feet of the creek with measures such as: increasing the size of culverts and the cross sectional area
of portions of the stream channel and installation of drainage piping, check dams, catch basins and trash racks.This activity
includes funds from funding round 5 that have not been extended beyond the 24-month expenditure limit as part of GOSRs
expenditure extension. This is an associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The Town of Chenango in Broome County. The GEOID for the project is: 360070121031, 360070121033.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

Smith Hill Creek Water Management CR-R5Activity Title:

Project Number:

R5-ComRecon

Project Title:

Community Reconstruction R5

$57,605.52$0.00Town of Chenango

$0.00     Program Funds Drawdown $57,605.52

$57,605.52$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$107,801.83

Urgent Need Staten Island NFP Association

Total Projected Budget from All Sources

Match Contributed

$107,801.83

$0.00

$0.00

$0.00

$108,597.11

$107,801.83

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5-CR-StatenIslandNFPCOAD-PS-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

01/09/2019

$0.00

To Date

01/10/2017

Area (  )

$107,801.83

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Public services Under Way

Activity Description:

Staten Island NFP is requesting CDBG-DR funds to develop the Community Organizations Active in Disaster (COAD) program
on Staten Island in order to increase coordination and capacity of non-profit organizations on Staten Island active in disaster aid
and recovery. This activity includes funds from funding round 5 that have not been extended beyond the 24-month expenditure
limit as part of GOSRs expenditure extension. This is an associated activity. Accomplishments and beneficiaries are reported in
the main activity.

Location Description:

Staten Island, Richmond County.

Activity Progress Narrative:

StatenIslandNFPCOAD CR-R5Activity Title:

Project Number:

R5-ComRecon

Project Title:

Community Reconstruction R5

$107,801.83$0.00Staten Island NFP Association

$0.00     Program Funds Drawdown $107,801.83

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

StatenIslandNFPCOA
D CR-R3

R3-CR-
StatenIslandNFPCOAD-

PS-UN
R3-ComReconPublic services

Staten Island NFP
Association

General Account

StatenIslandNFPCOA
D CR-R4

R4-CR-
StatenIslandNFPCOAD-

PS-UN
R4-ComReconPublic services

Staten Island NFP
Association

General Account

$107,801.83$0.00Total Funds Expended
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There was no significant activity during this quarter.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$33,136.83

Urgent Need Town of Stony Point

Total Projected Budget from All Sources

Match Contributed

$33,136.83

$0.00

$0.00

$0.00

$33,706.99

$33,136.83

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5-CR-StonyPointShorelineProtection-PI-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

01/10/2017

Area (  )

$33,136.83

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

The Stony Point Shoreline Protection project will implement physical shore defense measures that will protect the Towns
waterfront against erosion and wave action. This activity includes funds from funding round 5 that have not been extended
beyond the 24-month expenditure limit as part of GOSRs expenditure extension. This is an associated activity.
Accomplishments and beneficiaries are reported in the main activity.

Location Description:

Census Tracts: 010101.1-4, 010200.1-3, 010102.1-4, 010602.1-2

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

Stony Point Shoreline Protection CR-R5Activity Title:

Project Number:

R5-ComRecon

Project Title:

Community Reconstruction R5

$33,136.83$0.00Town of Stony Point

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $33,136.83

$33,136.83$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$18,690.35

Urgent Need Town of Saugerties

Total Projected Budget from All Sources

Match Contributed

$18,690.35

$0.00

$0.00

$0.00

$19,268.70

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5-CR-StormSewerReplace-PI-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

01/10/2017

Area (  )

$18,690.35

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

This project involves the replacement of approximately 350 feet of storm culvert that is inadequately sized to accommodate
stormwater from 100-year storm events. This activity includes funds from funding round 5 that have not been extended beyond
the 24-month expenditure limit as part of GOSRs expenditure extension. This is an associated activity. Accomplishments and
beneficiaries are reported in the main activity.

Location Description:

The Town of Saugerties in Ulster County. The GEOIDS for the project include: 361119504005, 361119504006, and
361119506001.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

StormSewerReplace CR-R5Activity Title:

Project Number:

R5-ComRecon

Project Title:

Community Reconstruction R5

$18,690.35$0.00Town of Saugerties

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $18,690.35

$18,690.35$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$109,694.66

Low/Mod Dormitory Authority of the State of New York

Total Projected Budget from All Sources

Match Contributed

$109,694.66

$0.00

$0.00

$0.00

$110,366.31

$109,694.66

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5-CR-SunsetCoveRestorationProj-PI-LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

01/10/2017

Area (  )

$109,694.66

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

DASNY will help restore degraded habitats in Jamaica Bay and increase wave reduction potential. This activity includes funds
from funding round 5 that have not been extended beyond the 24-month expenditure limit as part of GOSRs expenditure
extension. This is an associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

Census Tracts: 093800 (Block Groups 1-3), 094201 (Block Group 1), 094202 (Block Groups 1, 2), 094203 (Block Groups 1-4),
107201 (Block Group 1).

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

SunsetCoveRestorationProj CR-R5Activity Title:

Project Number:

R5-ComRecon

Project Title:

Community Reconstruction R5

$109,694.66$0.00Dormitory Authority of the State of New York (DASNY)

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $109,694.66

$109,694.66$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$52,437.20

Urgent Need Dormitory Authority of the State of New York

Total Projected Budget from All Sources

Match Contributed

$52,437.20

$0.00

$0.00

$0.00

$53,088.91

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5-CR-TAmsterdamGen-PF-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

01/10/2017

Area (  )

$52,437.20

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The funding will permanently install an 80kw backup generator at the town hall and a 250kw backup generator at the high
school in order to provide a consistent source of power during an outage. The Town will utilize these two facilities as shelters
during future storm events. During previous storm events there was a lack of critical shelter space for residents of the Town of
Amsterdam, particularly those living along the north bank of the Mohawk River who regularly experience severe flooding,
forcing them out of their homes and negatively impacting government operations for several days after the storm. This activity
includes funds from funding round 5 that have not been extended beyond the 24-month expenditure limit as part of GOSRs
expenditure extension. This is an associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The Town of Amsterdam in Montgomery County. The GEOIDs for the project include 360570721001, 360570721002,
360570721003, 360570721004, 360570702001, 360570703001, 360570704001, 360570709001, 360570702002,
360570703002, 360570704002.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

MaintainPwrEmerShelterAmsterdamTHandHS UN
CR-R5

Activity Title:

Project Number:

R5-ComRecon

Project Title:

Community Reconstruction R5

$52,437.20$0.00Dormitory Authority of the State of New York (DASNY)

$0.00     Program Funds Drawdown $52,437.20

$52,437.20$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$389,630.18

Urgent Need Town of Esperance

Total Projected Budget from All Sources

Match Contributed

$389,630.18

$0.00

$0.00

$0.00

$390,210.60

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5-CR-TEsperanceAuxBuilding-PF-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

01/10/2017

Area (  )

$389,630.18

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction of buildings for the general conduct of Under Way

Activity Description:

The Town of Esperance will oversee the construction of an auxiliary municipal building outside of the floodplain to protect
critical documents, archives, and records from flooding in the future. This activity includes funds from funding round 5 that have
not been extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension. This is an associated
activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The Town of Esperance in Schoharie County. The GEOIDS for the project include: 360957401001 and 360957401005.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

Town of Esperance Auxiliary Building CR-R5Activity Title:

Project Number:

R5-ComRecon

Project Title:

Community Reconstruction R5

$389,630.18$0.00Town of Esperance

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $389,630.18

$389,630.18$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$28,481.70

Urgent Need Town of Hardenburgh

Total Projected Budget from All Sources

Match Contributed

$28,481.70

$0.00

$0.00

$0.00

$29,066.19

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5-CR-THardenburghBackUpGen-PF-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$3,200.00

$0.00

N/A

09/30/2022

$0.00

To Date

01/10/2017

Area (  )

$28,481.70

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The Town of Hardenburgh will use funds for design, purchase and installation of 2 backup power generators that will provide
auxiliary power to the towns hall and 2 town-owned highway garages. This activity includes funds from funding round 5 that
have not been extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension. This is an associated
activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The Town of Hardenburgh in Ulster County. The GEOIDS for the project include: 361119509001 and 361119509002.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

Town of Hardenburgh Backup Power Generators
CR-R5

Activity Title:

Project Number:

R5-ComRecon

Project Title:

Community Reconstruction R5

$28,481.70$0.00Town of Hardenburgh

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $25,281.70

$28,481.70$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

1112

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$37,734.48

Urgent Need Town of Hardenburgh

Total Projected Budget from All Sources

Match Contributed

$37,734.48

$0.00

$0.00

$0.00

$38,318.97

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5-CR-THardenburghBigPondCulvert-PI-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

01/10/2017

Area (  )

$37,734.48

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

This activity will entail the replacement of two under-sized drainage culverts near the intersection of Big Pond and Little Pond
roads in the Town of Hardenburgh. This activity includes funds from funding round 5 that have not been extended beyond the
24-month expenditure limit as part of GOSRs expenditure extension. This is an associated activity. Accomplishments and
beneficiaries are reported in the main activity.

Location Description:

The Town of Hardenburgh in Ulster County. The GEOID for this project is 361119509001.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

THardenburghBigPondCulvert CR-R5Activity Title:

Project Number:

R5-ComRecon

Project Title:

Community Reconstruction R5

$37,734.48$0.00Town of Hardenburgh

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $37,734.48

$37,734.48$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$237,311.16

Urgent Need Town of Tioga

Total Projected Budget from All Sources

Match Contributed

$237,311.16

$0.00

$0.00

$0.00

$245,256.78

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5-CR-TiogaHalseyValleyRdElev-AQPF-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

01/10/2017

Area (  )

$237,311.16

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

Raise a quarter mile, low-lying stretch of the soutern portion of Halsey Valley Road to match the elevation of the perpendicular
crossing road, NY State route 17C. This activity includes funds from funding round 5 that have not been extended beyond the
24-month expenditure limit as part of GOSRs expenditure extension. This is an associated activity. Accomplishments and
beneficiaries are reported in the main activity.

Location Description:

The Town of Tioga in Tioga County. The GEOIDS for the project include: 361070206001, 361070206002, 361070206003,
361070206004.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

Halsey Valley Road Elevation CR-R5Activity Title:

Project Number:

R5-ComRecon

Project Title:

Community Reconstruction R5

$237,311.16$0.00Town of Tioga

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $237,311.16

$237,311.16$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$47,594.47

Urgent Need Town of Tioga

Total Projected Budget from All Sources

Match Contributed

$47,594.47

$0.00

$0.00

$0.00

$48,203.09

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5-CR-TiogaSaltStorageFacility-PF-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

01/10/2017

Area (  )

$47,594.47

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The Town of Tioga wil design and construct a new salt storage facility and cover on the town-owned site where the Towns
unprotected salt supply is located. This activity includes funds from funding round 5 that have not been extended beyond the
24-month expenditure limit as part of GOSRs expenditure extension. This is an associated activity. Accomplishments and
beneficiaries are reported in the main activity.

Location Description:

Community Wide-Town of Tioga

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

TiogaSaltStorageFacility CR-R5Activity Title:

Project Number:

R5-ComRecon

Project Title:

Community Reconstruction R5

$47,594.47$0.00Town of Tioga

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $47,594.47

$47,594.47$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$9,214.00

Urgent Need Town of Oyster Bay

Total Projected Budget from All Sources

Match Contributed

$9,214.00

$0.00

$0.00

$0.00

$9,790.80

$9,214.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5-CR-TOBAlhambraPark-PI-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

01/10/2017

Area (  )

$9,214.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

The Town of Oyster Bay is requesting as described in the Massapequa NYRCR Plan to stabilize, restore, redesign, rebuild,
enhance, and improve Alhambra Park. The project will reduce flood risk and vulnerability by stabilizing the shoreline to mitigate
on-going erosion. It will also increase resiliency by incorporating green infrastructure and other sustainable elements in the
redesign. Improvements may include, but are not limited to replacing existing falling bulkhead structure with a new bulkhead, rip
rap gabions. Green infrastructure improvements include permeable paving, bio-swales, stormwater retention ponds, swirl
separators and/or rain gardens. This project will benefit residents of the Village of Massapequa Park, the Hamlets of
Massapequa, and East Massapequa.This activity includes funds from funding round 5 that have not been extended beyond the
24-month expenditure limit as part of GOSRs expenditure extension. This is an associated activity. Accomplishments and
beneficiaries are reported in the main activity.

Location Description:

Village of Massapequa Park, The Hamlets of Massapequa, and East Massapequa. GEOID's: 360595211001, 360595211002,
360595211003, 360595211004, 360595211005, 360595212001, 360595212002, 360595212003, 360595213011,
360595213012, 360595213021, 360595213022, 360595213023, 360595213024, 360595214001, 360595214002,
360595214003, 360595214004, 360595214005, 360595215001, 360595215002, 360595215003, 360595215004,
360595215005, 360595216011, 360595216012, 360595216013, 360595216014, 360595216021, 360595216022,
360595216023, 360595216024, 360595217001, 360595217002, 360595217003, 360595217004, 360595217005,
360595218011, 360595218012, 360595218013, 360595218014, 360595218021, 360595218022, 360595218023,
360595219021, 360595219022, 360595219023, 360595219024, 360595220001, 360595220002, 360595220003,
360595220004, 360595220005.

TOBAlhambraPark CR-R5Activity Title:

Project Number:

R5-ComRecon

Project Title:

Community Reconstruction R5

$9,214.00$0.00Town of Oyster Bay

$0.00     Program Funds Drawdown $9,214.00

$9,214.00$0.00Total Funds Expended
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This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$14,992.01

Urgent Need Town of Babylon NY

Total Projected Budget from All Sources

Match Contributed

$14,992.01

$0.00

$0.00

$0.00

$16,189.93

$14,992.01

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5-CR-TOBAracaRdDaltPointShorLnStablzn-PI-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

01/10/2017

Area (  )

$14,992.01

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

This project will preserve key bay front and open space parcels (Dalton Point) by stabilizing the shoreline with bulkhead
treatments and addressing existing erosion problems. The project will protect the adjacent canals from sediment deposition.
Additionally, new bulkheading will be established at elevations which will protect residential properties on Araca Road from
wave attack during future storm events. The project will incorporate living shoreline treatments at the terminus of Araca Road
on the Great South Bay, and will remove an off-shore bulkhead remnant, restoring navigability. This activity includes funds from
funding round 5 that have not been extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension.
This is an associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The Town of Babylon in Suffolk County. The GEOID for the project is 361031246023.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

TOBAracaRdDaltPointShorLnStablzn CR-R5Activity Title:

Project Number:

R5-ComRecon

Project Title:

Community Reconstruction R5

$14,992.01$0.00Town of Babylon NY

$0.00     Program Funds Drawdown $14,992.01

$14,992.01$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

1122

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$487,056.29

Urgent Need Town of Olive

Total Projected Budget from All Sources

Match Contributed

$487,056.29

$0.00

$0.00

$0.00

$487,641.59

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5-CR-TOliveFacilitiesRehab-PF-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

01/10/2017

Area (  )

$487,056.29

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

This project consists of the design and construction of improvements to the Town of Olives Town Hall Complex.This activity
includes funds from funding round 5 that have not been extended beyond the 24-month expenditure limit as part of GOSRs
expenditure extension. This is an associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The Town of Olive in Ulster County. The GEOIDS for the project include: 361119510001, 361119510002, 361119510003, and
361119510004.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

TOliveFacilitiesRehab CR-R5Activity Title:

Project Number:

R5-ComRecon

Project Title:

Community Reconstruction R5

$487,056.29$0.00Town of Olive

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $487,056.29

$487,056.29$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$353,922.23

Urgent Need Dormitory Authority of the State of New York

Total Projected Budget from All Sources

Match Contributed

$353,922.23

$0.00

$0.00

$0.00

$354,593.88

$353,922.23

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5-CR-TottenvilleDunes-PI-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

01/10/2017

Area (  )

$353,922.23

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

DASNY will construct Phase II and III of the Tottenville Dunes and Coastline Dune Planning project which will consist of the
implementation of wave attenuation measures along the South Shore of Staten Island. This activity includes funds from funding
round 5 that have not been extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension. This is
an associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

Census Tract: 024402 (Block Groups 1, 2)

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

TottenvilleDunes CR-R5Activity Title:

Project Number:

R5-ComRecon

Project Title:

Community Reconstruction R5

$353,922.23$0.00Dormitory Authority of the State of New York (DASNY)

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $353,922.23

$353,922.23$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$196,056.45

Urgent Need Town of Esperance

Total Projected Budget from All Sources

Match Contributed

$196,056.45

$0.00

$0.00

$0.00

$196,636.87

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5-CR-TownEsperanceFirehouse-PF-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

01/10/2017

Area (  )

$196,056.45

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The Town of Esperance Firehouse project will construct a new firehouse for the Village of Esperance adjacent to Village Hall.
This activity includes funds from funding round 5 that have not been extended beyond the 24-month expenditure limit as part of
GOSRs expenditure extension. This is an associated activity. Accomplishments and beneficiaries are reported in the main
activity.

Location Description:

The Town of Esperance in Schoharie County. The GEOIDS for the project include: 360957401001 and 360957401005.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

Town of Esperance Firehouse CR-R5Activity Title:

Project Number:

R5-ComRecon

Project Title:

Community Reconstruction R5

$196,056.45$0.00Town of Esperance

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $196,056.45

$196,056.45$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$35,522.95

Urgent Need Town of Saugerties

Total Projected Budget from All Sources

Match Contributed

$35,522.95

$0.00

$0.00

$0.00

$36,101.30

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5-CR-TownSaugReplacCulvertsNOTwilhelm-PI-
UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

01/10/2017

Area (  )

$35,522.95

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

This activity involves the replacement of an inadequately sized culvert at Platte Clove Road. Platte Clove Road is the only
alternate route to Hunter Mountain when the main access from Route 23 is inaccessible. Increasing the size of the culvert to
accommodate stormwater flows will minimize localized flooding of the roads during and after future storms. This activity
includes funds from funding round 5 that have not been extended beyond the 24-month expenditure limit as part of GOSRs
expenditure extension. This is an associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The Town of Saugerties in Ulster County. The GEOID for this project includes 3601119501003 and 361119504006.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

TownSaugReplacCulvertsNOTwilhelm CR-R5Activity Title:

Project Number:

R5-ComRecon

Project Title:

Community Reconstruction R5

$35,522.95$0.00Town of Saugerties

$0.00     Program Funds Drawdown $35,522.95

$35,522.95$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$35,743.84

Urgent Need Dormitory Authority of the State of New York

Total Projected Budget from All Sources

Match Contributed

$35,743.84

$0.00

$0.00

$0.00

$36,395.55

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5-CR-TPrattsvilleHealthFacility-AQPF-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

01/10/2017

Area (  )

$35,743.84

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

The Dormitory Authority of the State of New York (DASNY), on behalf of the Town of Prattsville, completed 30 percent design
of project site plan for the health care facility. This activity includes funds from funding round 5 that have not been extended
beyond the 24-month expenditure limit as part of GOSRs expenditure extension. This is an associated activity.
Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The region including the Town of Prattsville and surrounding counties, including Albany County, Greene County, Schoharie
County, and Delaware County. The GEOIDS for the project include: 360010148022, 360010148023, 360390802021,
360390802022, 360390803001, 360390803002, 360390803003, 360390803004, 360390804011, 360390804012,
360390804013, 360390804021, 360390804022, 360390805021, 360390805022, 360957406001, 360957406002,
360957408001, 360957408002, 360957408003, 360957408004, 360259710001, 360259710003, 360259711001,
360259711002, 360259711003.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

TofPrattsvile Land Acquisition CR-R5Activity Title:

Project Number:

R5-ComRecon

Project Title:

Community Reconstruction R5

$35,743.84$0.00Dormitory Authority of the State of New York (DASNY)

$0.00     Program Funds Drawdown $35,743.84

$35,743.84$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$237,615.71

Urgent Need Town of Rosendale

Total Projected Budget from All Sources

Match Contributed

$237,615.71

$0.00

$0.00

$0.00

$238,185.87

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5-CR-TRosendaleFacilitiesImprovements-PF-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

01/10/2017

Area (  )

$237,615.71

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The Town of Rosendale will design and and install two military surplus auxiliary power generators, installed in series, for its
town hall facility. The Town will also install one military surplus auxiliary power generator at the Rosendale Community Center
Poolhouse, which will be utilized as an emergency shelter restroom and showering facility during and after future disaster
events. The third element of the project will be to complete construction of interior improvements at the community poolhouse in
the Town. This activity includes funds from funding round 5 that have not been extended beyond the 24-month expenditure limit
as part of GOSRs expenditure extension. This is an associated activity. Accomplishments and beneficiaries are reported in the
main activity.

Location Description:

The Town of Rosendale in Ulster County. The GEOIDS for the project include 361119527001, 361119528001, 361119527002,
361119528002, 361119527003, 361119528003

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

TRosendaleFacilitiesImprovements CR-R5Activity Title:

Project Number:

R5-ComRecon

Project Title:

Community Reconstruction R5

$237,615.71$0.00Town of Rosendale

$0.00     Program Funds Drawdown $237,615.71

$237,615.71$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$12,616.35

Urgent Need Town of Saugerties

Total Projected Budget from All Sources

Match Contributed

$12,616.35

$0.00

$0.00

$0.00

$13,194.70

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5-CR-TSaugertiesReservoirProtection-PI-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

01/10/2017

Area (  )

$12,616.35

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

Implement improvements to replace three undersized culverts to increase capacity, allowing stormwater to safely bypass the
reservoir and prevent potential hazards to water system customers of the Town and Village of Saugerties.This activity includes
funds from funding round 5 that have not been extended beyond the 24-month expenditure limit as part of GOSRs expenditure
extension. This is an associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The culvert replacement activities will occur at 3 locations in the Town and Village of Saugerties, in Ulster County: Van Vlierden
Road Culvert, Brink's Road Culvert (~100' east of Brink's Road's intersection with Van Vlierden Road), and Carrelis Road
Culvert (~100' east of Carrelis Road's intersection with Van Vlierden Road). GEOIDs: 361119501001, 361119501004,
361119501005, 361119502001, 361119502002, 361119502003, 361119503001, 361119503002, 361119503003,
361119549001

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

TSaugertiesReservoirProtection CR-R5Activity Title:

Project Number:

R5-ComRecon

Project Title:

Community Reconstruction R5

$12,616.35$0.00Town of Saugerties

$0.00     Program Funds Drawdown $12,616.35

$12,616.35$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$7,502.16

Urgent Need Town of Babylon

Total Projected Budget from All Sources

Match Contributed

$7,502.16

$0.00

$0.00

$0.00

$8,529.63

$7,502.16

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5-CR-TWideVWideCoastOtfllBckflwInfra-PI-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

01/10/2017

Area (  )

$7,502.16

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

The Town of Babylon is requesting funding to design and install in-line backflow valve infrastructure at multiple coastal outfalls
into the Great South Bay and adjoining canals in order to reduce flooding associated with high tides during major storm events.
This activity includes funds from funding round 5 that have not been extended beyond the 24-month expenditure limit as part of
GOSRs expenditure extension. This is an associated activity. Accomplishments and beneficiaries are reported in the main
activity.

Location Description:

The communtiy of Babylon in Suffolk County. The GEOIDS for the project include 361031244011, 361031244012,
361031244022, 361031244021, 361031246012, 361031246013, 361031246022, 361031246023, 361031246021.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

TWideVWideCoastOtfllBckflowInfra CR-R5Activity Title:

Project Number:

R5-ComRecon

Project Title:

Community Reconstruction R5

$7,502.16$0.00Town of Babylon

$0.00     Program Funds Drawdown $7,502.16

$7,502.16$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$4,186.19

Urgent Need Dormitory Authority of the State of New York

Total Projected Budget from All Sources

Match Contributed

$4,186.19

$0.00

$0.00

$0.00

$4,857.84

$4,186.19

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5-CR-
UpperBowmanPondModificationImprovmnts-PI-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

01/10/2017

Area (  )

$4,186.19

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

This project consists of the implementation of the results of the planning study final report that analyzed modifications to the
Upper Pond at the Bowman Avenue Dam and included an assessment of whether modifications to the rules governing the
operation of the sluice gate at the Bowman Avenue Dam are warranted. The analysis of the modifications to the Upper Pond at
the Bowman Avenue Dam assessed how the pond could be modified such as how much soil could be removed, and to what
extent the modifications would reduce downstream flooding. The construction phase includes the installation of sensors to
analyze flood conditions of the Blind Brook and establishment of rules governing the operation of the sluice gate.This activity
includes funds from funding round 5 that have not been extended beyond the 24-month expenditure limit as part of GOSRs
expenditure extension. This is an associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The City of Rye in Westchester County. The GEOIDS for the project include: 361190075001, 361190076001, 361190077001,
361190084041, 361190075002, 361190076002, 361190077002, 361190085002, 361190075003, 361190076003,
361190077003, 361190076004, 361190077004, 361190076005, 361190076006.

UpperBowmanPondModificationImprovmnts CR-
R5

Activity Title:

Project Number:

R5-ComRecon

Project Title:

Community Reconstruction R5

$4,186.19$0.00Dormitory Authority of the State of New York (DASNY)

$0.00     Program Funds Drawdown $4,186.19

$4,186.19$0.00Total Funds Expended
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This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$4,473.11

Urgent Need Town of Vestal

Total Projected Budget from All Sources

Match Contributed

$4,473.11

$0.00

$0.00

$0.00

$5,043.27

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5-CR-VestalRobertStWaterPumpStat-PF-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

01/10/2017

Area (  )

$4,473.11

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

This project will consist of the design and construction of improvements to an out-of-service sewer pump station into a storm
water pump station. This activity includes funds from funding round 5 that have not been extended beyond the 24-month
expenditure limit as part of GOSRs expenditure extension. This is an associated activity. Accomplishments and beneficiaries
are reported in the main activity.

Location Description:

The Town of Vestal in Broome County. The GEOID for the project is 360070144004.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

Vestal Robert Street Water Pump Station CR-R5Activity Title:

Project Number:

R5-ComRecon

Project Title:

Community Reconstruction R5

$4,473.11$0.00Town of Vestal

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $4,473.11

$4,473.11$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$37,622.81

Urgent Need Dormitory Authority of the State of New York

Total Projected Budget from All Sources

Match Contributed

$37,622.81

$0.00

$0.00

$0.00

$38,274.52

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5-CR-VillageOwegoMunicipalFacility-PF-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$9,083.39

$0.00

N/A

09/30/2022

$0.00

To Date

01/10/2017

Area (  )

$37,622.81

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

This project provides for the construction of a new 12,000 sq. ft. facility to house the Villages highway equipment, DPW, and
Codes Offices in one building located outside the 100-year floodplain at the Town Hall Campus.This activity includes funds from
funding round 5 that have not been extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension.
This is an associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The Census Designated Place of the Village of Owego, NY.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

VillageOwegoMunicipalFacility CR-R5Activity Title:

Project Number:

R5-ComRecon

Project Title:

Community Reconstruction R5

$37,622.81$0.00Dormitory Authority of the State of New York (DASNY)

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $28,539.42

$37,622.81$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$14,509.25

Low/Mod Village of Ellenville

Total Projected Budget from All Sources

Match Contributed

$14,509.25

$0.00

$0.00

$0.00

$15,079.41

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5-CR-VillEllenville-BackupGen-PF-LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

01/10/2017

Area (  )

$14,509.25

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The Village of Ellenville will design, purchase, and install 5 backup power generators that will provide auxilliary power to the hall
of the village, high school, water treatment, and monitoring station, and two American Red Cross-certified emergency shelters.
This activity includes funds from funding round 5 that have not been extended beyond the 24-month expenditure limit as part of
GOSRs expenditure extension. This is an associated activity. Accomplishments and beneficiaries are reported in the main
activity.

Location Description:

The Village of Ellenville in Ulster County. The GEOIDS for the project include: 361119547001, 361119548001, 361119554002,
361119548002, 361113548003, 361119545004.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

Village of Ellenville Backup Power Generator CR-
R5

Activity Title:

Project Number:

R5-ComRecon

Project Title:

Community Reconstruction R5

$14,509.25$0.00Village of Ellenville

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $14,509.25

$14,509.25$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$166,958.65

Low/Mod Village of Freeport

Total Projected Budget from All Sources

Match Contributed

$166,958.65

$0.00

$0.00

$0.00

$167,864.12

$166,958.65

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5-CR-VOFOutageMngmtSystem-PF-LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

01/10/2017

Area (  )

$166,958.65

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

This project consists of the procurement and installation of software and related hardware which will be integrated into the
Villages existing electrical and water infrastructure for use as an outage management system, as well as training for the staff of
the Village of Freeport to use the system.This activity includes funds from funding round 5 that have not been extended beyond
the 24-month expenditure limit as part of GOSRs expenditure extension. This is an associated activity. Accomplishments and
beneficiaries are reported in the main activity.

Location Description:

The Census Designated Place of The Village of Freeport

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

VOFOutageMngmtSystem CR-R5Activity Title:

Project Number:

R5-ComRecon

Project Title:

Community Reconstruction R5

$166,958.65$0.00Village of Freeport

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $166,958.65

$166,958.65$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$21,515.71

Low/Mod Village of Freeport

Total Projected Budget from All Sources

Match Contributed

$21,515.71

$0.00

$0.00

$0.00

$22,407.88

$21,515.71

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5-CR-VOFRedundantEnergSupplPowPlnt1-PF-
LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

01/10/2017

Area (  )

$21,515.71

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The project is the purchase and installation of a new 3 megawatt dual fuel (diesel/natural gas) generator with black-star
capability to replace outdated diesel generator at the Freeport Power Plant I. This will allow Freeport Electric to kick-start the
other generators at power Plant I and II if a blackout or system shutdown occurs during future storm event. This activity
includes funds from funding round 5 that have not been extended beyond the 24-month expenditure limit as part of GOSRs
expenditure extension. This is an associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The Census Designated Place of The Village of Freeport

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

VOFRedundantEnergSupplPowPlnt1 CR-R5Activity Title:

Project Number:

R5-ComRecon

Project Title:

Community Reconstruction R5

$21,515.71$0.00Village of Freeport

$0.00     Program Funds Drawdown $21,515.71

$21,515.71$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$132,835.32

Urgent Need Dormitory Authority of the State of New York

Total Projected Budget from All Sources

Match Contributed

$132,835.32

$0.00

$0.00

$0.00

$133,506.97

$132,835.32

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5-CR-VolliesHallGerrittsenBeachVFD-PF-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

01/10/2017

Area (  )

$132,835.32

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

DASNY is a state contracting agency that is providing support to GOSR by implementing disaster recovery and resiliency
projects as part of the NY Rising Community Reconstruction Program. In this activity, Vollies Hall Gerrittsen Beach VFD,
DASNY will build and retro-fit fire department facilities as part of a long-term recovery and in order to reduce the future
vulnerability of the Gerrittsen Beach community for disasters. This activity includes funds from funding round 5 that have not
been extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension. This is an associated activity.
Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The community of Gerritsen Beach in Kings County. The GEOIDs for the project include: 360470628001, 360470628002,
360470628003, and 360470628004.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

Vollies Hall Gerrittsen Beach VFD CR-R5Activity Title:

Project Number:

R5-ComRecon

Project Title:

Community Reconstruction R5

$132,835.32$0.00Dormitory Authority of the State of New York (DASNY)

$0.00     Program Funds Drawdown $132,835.32

$132,835.32$0.00Total Funds Expended

1151

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$48,426.74

Urgent Need Village of Schoharie

Total Projected Budget from All Sources

Match Contributed

$48,426.74

$0.00

$0.00

$0.00

$48,996.90

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5-CR-VOSchoharieSouthEndDrain-AQU-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

01/10/2017

Area (  )

$48,426.74

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

The Village of Schoharie will acquire one property and easements in order to complete the South End Drainage Improvements
project. Schoharie County Soil and Water Conservation District will also be working on the project and is the responsible for
completing the design and construction to complete the South End Drainage Improvements project under activity code R4-CR-
SCSWCDSouthEndDrain-PI-UN.This activity includes funds from funding round 5 that have not been extended beyond the 24-
month expenditure limit as part of GOSRs expenditure extension. This is an associated activity. Accomplishments and
beneficiaries are reported in the main activity.

Location Description:

The census designated place of the Village of Schoharie in Schoharie County.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

VOSchoharieSouthEndDrainAQU CR-R5Activity Title:

Project Number:

R5-ComRecon

Project Title:

Community Reconstruction R5

$48,426.74$0.00Village of Schoharie

$0.00     Program Funds Drawdown $48,426.74

$48,426.74$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$4,084.42

Urgent Need Village of Saugerties

Total Projected Budget from All Sources

Match Contributed

$4,084.42

$0.00

$0.00

$0.00

$4,084.42

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5-CR-VsaugertiesParksRestoLighthouse-PI-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

01/10/2017

Area (  )

$4,084.42

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

Implement construction of designed park restoration improvements to the Saugerties Lighthouse. Repairs include shoreline
stabilization and repairs to bulkheads, and repairs in and around Saugerties Lighthouse. Landscaping and plantings would also
be installed to arrest further erosion. This activity includes funds from funding round 5 that have not been extended beyond the
24-month expenditure limit as part of GOSRs expenditure extension. This is an associated activity. Accomplishments and
beneficiaries are reported in the main activity.

Location Description:

The Village of Saugerties in Ulster County. The GEOIDs for the project include: 361119502002, 361119502003, and
361119502001.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

VsaugertiesParksRestoLighthouse CR-R5Activity Title:

Project Number:

R5-ComRecon

Project Title:

Community Reconstruction R5

$4,084.42$0.00Village of Saugerties

$0.00     Program Funds Drawdown $4,084.42

$4,084.42$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$13,093.40

Urgent Need Village of Saugerties

Total Projected Budget from All Sources

Match Contributed

$13,093.40

$0.00

$0.00

$0.00

$13,093.40

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5-CR-VSaugertiesParksRestoTinaChorvas-PI-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

01/10/2017

Area (  )

$13,093.40

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

Implement construction of designed park restoration improvements to the Tina Chorvas Park in the Village of Saugerties.
Repairs would include the replacement of damaged docks, shoreline stabilization and repairs to bulkheads. Landscaping and
plantings would also be installed to arrest further erosion.This activity includes funds from funding round 5 that have not been
extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension. This is an associated activity.
Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The Village of Saugerties in Ulster County. The GEOIDs for the project include: 361119502002, 361119502003, and
361119502001.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

VSaugertiesParksRestoTinaChorvas CR-R5Activity Title:

Project Number:

R5-ComRecon

Project Title:

Community Reconstruction R5

$13,093.40$0.00Village of Saugerties

$0.00     Program Funds Drawdown $13,093.40

$13,093.40$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$21,468.51

Urgent Need Village of Saugerties

Total Projected Budget from All Sources

Match Contributed

$21,468.51

$0.00

$0.00

$0.00

$22,062.55

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5-CR-VSaugertiesParksRestoVBeach-PI-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

01/10/2017

Area (  )

$21,468.51

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

The Village of Saugerties will reconstruct and make improvements to the Village Beach. This activity includes funds from
funding round 5 that have not been extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension.
This is an associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The Village of Saugerties in Ulster County. The GEOIDS for the project include: 36111952001, 36111952002, 361119502003.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

Village Saug Parks Restoration Village Beach CR-
R5

Activity Title:

Project Number:

R5-ComRecon

Project Title:

Community Reconstruction R5

$21,468.51$0.00Village of Saugerties

$0.00     Program Funds Drawdown $21,468.51

$21,468.51$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$18,029.45

Urgent Need Village of Saugerties

Total Projected Budget from All Sources

Match Contributed

$18,029.45

$0.00

$0.00

$0.00

$18,623.49

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5-CR-VSaugertiesWaterSupp-PF-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

01/10/2017

Area (  )

$18,029.45

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

Village of Saugerties will address the issue of loss of water plant function through the design and construction of a pre-filtering
system at its water treatment plant. This activity includes funds from funding round 5 that have not been extended beyond the
24-month expenditure limit as part of GOSRs expenditure extension. This is an associated activity. Accomplishments and
beneficiaries are reported in the main activity.

Location Description:

Census Tracts: 950100.01. 950200.01-03. 950300.01-03. 954900.01

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

Water Supply Protection Pre-Filter Project CR-R5Activity Title:

Project Number:

R5-ComRecon

Project Title:

Community Reconstruction R5

$18,029.45$0.00Village of Saugerties

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $18,029.45

$18,029.45$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$82,135.56

Low/Mod Village of Sidney

Total Projected Budget from All Sources

Match Contributed

$82,135.56

$0.00

$0.00

$0.00

$82,868.63

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5-CR-VSidneyInfraExt-PI-LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

01/10/2017

Area (  )

$82,135.56

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

The Village of Sidney will complete an assessment of current sewer, water, and street infrastructure capacity within the village.
Upon completion of the assessment of infrastructure conditions, which is phase one of a multi-phased project, and subsequent
identification of alternate project site(s) that can used to construct improvements for the current infrastructure systems, CDBG-
DR funds will be utilized to complete site plans, schematics, scoping, development of plans and specifications, and construction
of the infrastructure improvements necessary to adequately improve the water, sewer and street infrastructure that serves the
population of the village of Sidney. This activity includes funds from funding round 5 that have not been extended beyond the
24-month expenditure limit as part of GOSRs expenditure extension. This is an associated activity. Accomplishments and
beneficiaries are reported in the main activity.

Location Description:

The Village of Sidney in Delaware County. The GEOIDs for the project include: 360259704004, 360259704006,
360259704007, 360259704003, 360259704005, 360259704001.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

VSidneyInfraExt CR-R5Activity Title:

Project Number:

R5-ComRecon

Project Title:

Community Reconstruction R5

$82,135.56$0.00Village of Sidney

$0.00     Program Funds Drawdown $82,135.56

$82,135.56$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$108,741.47

Urgent Need Dormitory Authority of the State of New York

Total Projected Budget from All Sources

Match Contributed

$108,741.47

$0.00

$0.00

$0.00

$109,393.18

$108,741.47

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5-CR-VSuffernHardenWWTP-PF-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

01/10/2017

Area (  )

$108,741.47

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The Dormitory Authority of the State of New York (DASNY), on behalf of the Village of Suffern, NY, will design and construct
improvements to two of the wastewater and water treatment plants in the Village. This activity includes funds from funding
round 5 that have not been extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension. This is
an associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The census designated place of the Village of Suffern.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

VSuffernHardenWWTP CR-R5Activity Title:

Project Number:

R5-ComRecon

Project Title:

Community Reconstruction R5

$108,741.47$0.00Dormitory Authority of the State of New York (DASNY)

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $108,741.47

$108,741.47$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$59,007.13

Urgent Need Town of Wallkill

Total Projected Budget from All Sources

Match Contributed

$59,007.13

$0.00

$0.00

$0.00

$59,596.39

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5-CR-WallkillChannelDaylighting-PI-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

01/10/2017

Area (  )

$59,007.13

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

This activity involves the construction of improvements to the drainageway between commercial properties on State Rt. 211
(Wickham Ave.) near the intersection with Lloyds Drive and directly adjacent to Middletown High School as well as the area
along Fitzgerald Drive across from Crestwood Apartments. Improvements will include daylighting the drainageway by removal
of the partially collapsed culvert along with the installation of stormwater retention ponds and the expansion of the riparian
buffer to include native and appropriate vegetation. This activity includes funds from funding round 5 that have not been
extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension. This is an associated activity.
Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The Town of Wallkill in Orange County. The GEOIDs for the project include: 360710011001, 360710012001, 360710013001,
360710015001, 360710016001, 360710110001, 360710111011, 360710111021, 360710112001, 360710113001,
360710114001, 360710151001, 360710011002, 360710012002, 360710013002, 360710015002, 360710016002,
360710110002, 360710111012, 360710111022, 360710112002, 360710113002, 360710114002, 360710151002,
360710011003, 360710015003, 360710016003, 360710110003, 360710111023, 360710112003, 360710113003,
360710114003, 360710151003, 360710011004, 360710016004, 360710110004, 360710113004, 360710151004,
360710110005, 360710113005, 360710151005, 361059512005, and 360710151006.

Activity Progress Narrative:

WallkillChannelDaylighting CR-R5Activity Title:

Project Number:

R5-ComRecon

Project Title:

Community Reconstruction R5

$59,007.13$0.00Town of Wallkill

$0.00     Program Funds Drawdown $59,007.13

$59,007.13$0.00Total Funds Expended
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This is an associated activity. Please refer to the main activity for the activity progress narrative.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$21,048.15

Urgent Need Town of Wallkill

Total Projected Budget from All Sources

Match Contributed

$21,048.15

$0.00

$0.00

$0.00

$21,637.41

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5-CR-WallkillWindingBrook-PI-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

01/10/2017

Area (  )

$21,048.15

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

This activity involves the replacement of culverts along Winding Brook on Ben Lomond Drive and Ballard Road in the Town of
Wallkill. This activity includes funds from funding round 5 that have not been extended beyond the 24-month expenditure limit
as part of GOSRs expenditure extension. This is an associated activity. Accomplishments and beneficiaries are reported in the
main activity.

Location Description:

The Town of Wallkill in Orange County. The GEOIDs for the project include: 360710016001, 360710110001, 360710111011,
360710111021, 360710112001, 360710113001, 360710114001, 360710016002, 360710110002, 360710111012,
360710111022, 360710112002, 360710113002, 360710114002, 360710016003, 360710110003, 360710111023,
360710112003, 360710113003, 360710114003, 360710110004, 360710113004, 360710110005, 360710113005, and
360710151006.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

WallkillWindingBrook CR-R5Activity Title:

Project Number:

R5-ComRecon

Project Title:

Community Reconstruction R5

$21,048.15$0.00Town of Wallkill

$0.00     Program Funds Drawdown $21,048.15

$21,048.15$0.00Total Funds Expended

1169

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$64,141.45

Urgent Need Dormitory Authority of the State of New York

Total Projected Budget from All Sources

Match Contributed

$64,141.45

$0.00

$0.00

$0.00

$64,793.16

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5-CR-WaterfordWetlandDrainageImprov-PI-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

01/10/2017

Area (  )

$64,141.45

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

This project involves the construction of drainage system improvements which will include modifications to or replacement of
features of the existing system, including headwalls, wingwalls, culverts, a vegetated open channel, and catchment structures.
Backflow prevention valves will be also be installed on outlet pipes, and a low section of Fourth Street will be elevated to
eliminate the pooling of stormwater runoff. This activity includes funds from funding round 5 that have not been extended
beyond the 24-month expenditure limit as part of GOSRs expenditure extension. This is an associated activity.
Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The Census Designated Place of the Village of Waterford, NY.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

WaterfordWetlandDrainageStudy CR-R5Activity Title:

Project Number:

R5-ComRecon

Project Title:

Community Reconstruction R5

$64,141.45$0.00Dormitory Authority of the State of New York (DASNY)

$0.00     Program Funds Drawdown $64,141.45

$64,141.45$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$65,574.21

Urgent Need Dormitory Authority of the State of New York

Total Projected Budget from All Sources

Match Contributed

$65,574.21

$0.00

$0.00

$0.00

$66,245.86

$65,574.21

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5-CR-WestHamiltonHowardBeachVFD-PF-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$35,749.11

$0.00

N/A

09/30/2022

$0.00

To Date

01/10/2017

Area (  )

$65,574.21

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

This project consists of the design and construction of improvements to the West Hamilton Beach Volunteer Fire Department
facility. This activity includes funds from funding round 5 that have not been extended beyond the 24-month expenditure limit as
part of GOSRs expenditure extension. This is an associated activity. Accomplishments and beneficiaries are reported in the
main activity.

Location Description:

The Community of Howard Beach in Queens County, NY. The GEOIDS for the project include: 360810062011, 360810062021,
360810884001, 360810892001, 360810062012, 360810062022, 360810884002, 360810892002, 360810062023,
360810884003, 360810892003, 360810062024, 360810884004, 360810892004, 360810062025, 360810884005,
360810892005, 360810062026, 360810884006, 360810892006, 360810062027, 360810884007, 360810892007,
360810884008, 360810892008.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

West Hamilton Howard Beach VFD CR-R5Activity Title:

Project Number:

R5-ComRecon

Project Title:

Community Reconstruction R5

$65,574.21$0.00Dormitory Authority of the State of New York (DASNY)

$0.00     Program Funds Drawdown $29,825.10

$65,574.21$0.00Total Funds Expended

1173

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$19,141.81

Urgent Need Town of Saugerties

Total Projected Budget from All Sources

Match Contributed

$19,141.81

$0.00

$0.00

$0.00

$19,720.16

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5-CR-WilhelmRdReplaceCulv-PI-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

01/10/2017

Area (  )

$19,141.81

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

The Town of Saugerties will lead the design, engineering, and construction of a culvert at Wilhelm Rd in the place of a
damaged, inadequately sized culvert. This activity includes funds from funding round 5 that have not been extended beyond the
24-month expenditure limit as part of GOSRs expenditure extension. This is an associated activity. Accomplishments and
beneficiaries are reported in the main activity.

Location Description:

The Town of Saugerties in Ulster County. The GEOIDs for this project include 361119501002.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

Replace Culvert at Wilhelm Rd CR-R5Activity Title:

Project Number:

R5-ComRecon

Project Title:

Community Reconstruction R5

$19,141.81$0.00Town of Saugerties

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $19,141.81

$19,141.81$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$105,884.95

Urgent Need Town of Windham

Total Projected Budget from All Sources

Match Contributed

$105,884.95

$0.00

$0.00

$0.00

$106,528.40

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5-CR-WindhamBackupGenCriticalFacilities-PF-
UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$2,746.00

$0.00

N/A

09/30/2022

$0.00

To Date

01/10/2017

Area (  )

$105,884.95

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

This project will size and install back-up generators and alternate fuel supplies at three critical town facilities: Water Pump
House # 2, the Highway Garage, and Windham Town Hall.This activity includes funds from funding round 5 that have not been
extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension. This is an associated activity.
Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The Town of Windham in Greene County. The GEOIDS for the project include 360390803003, 360390803004

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

WindhamBackupGenCriticalFacilities CR-R5Activity Title:

Project Number:

R5-ComRecon

Project Title:

Community Reconstruction R5

$105,884.95$0.00Town of Windham

$0.00     Program Funds Drawdown $103,138.95

$105,884.95$0.00Total Funds Expended

1177

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$25,383.03

Urgent Need Town of Windham

Total Projected Budget from All Sources

Match Contributed

$25,383.03

$0.00

$0.00

$0.00

$26,026.48

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5-CR-WindhamDrainImprov-PI-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

01/10/2017

Area (  )

$25,383.03

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

This activity involves drainage system improvements including repairing and upgrading the Mad Brook retaining wall in the
Hamlet of Windham to increase its ability to protect the hamlet from extreme flooding events, and replacing an undersized
culvert on Route 56 in the Hamlet of Maplecrest with a larger box culvert to expand its capacity and reduce localized flooding.
The 625-foot Mad Brook retaining wall will be repaired, upgraded and extended approximately 150 feet upstream. The project
will also replace an undersized culvert under Route 56 where it crosses the Batavia Kill in the hamlet of Maplecrest. The
existing four-foot diameter corrugated metal pipe culvert will be replaced with a six (6) foot-by-six (6) box culvert to expand its
capacity.This activity includes funds from funding round 5 that have not been extended beyond the 24-month expenditure limit
as part of GOSRs expenditure extension. This is an associated activity. Accomplishments and beneficiaries are reported in the
main activity.

Location Description:

The Town of Windham in Greene County. The GEOIDS for the project include: 360390803003 and 360390803004.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

WindhamDrainImprov CR-R5Activity Title:

Project Number:

R5-ComRecon

Project Title:

Community Reconstruction R5

$25,383.03$0.00Town of Windham

$0.00     Program Funds Drawdown $25,383.03

$25,383.03$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$12,073.28

Urgent Need Town of Islip

Total Projected Budget from All Sources

Match Contributed

$12,073.28

$0.00

$0.00

$0.00

$12,731.63

$12,073.28

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5-CR-WIslipOakdaleWSayvilleDropInWIslip-PF-
UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

01/10/2017

Area (  )

$12,073.28

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

This project will consist of the installation of backup power at the West Islip Senior Center.This activity includes funds from
funding round 5 that have not been extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension.
This is an associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The Hamlet of West Islip in Suffolk County, NY. The GEOID for the project includes: 361031469014.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

WIslipOakdaleWSayvilleDropInWIslip CR-R5Activity Title:

Project Number:

R5-ComRecon

Project Title:

Community Reconstruction R5

$12,073.28$0.00Town of Islip

$0.00     Program Funds Drawdown $12,073.28

$12,073.28$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$21,810.04

Urgent Need Town of Woodstock

Total Projected Budget from All Sources

Match Contributed

$21,810.04

$0.00

$0.00

$0.00

$22,394.53

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5-CR-WoodstockInfraImp-PI-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

01/10/2017

Area (  )

$21,810.04

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

This project involves improvements to culvert infrastructure at the intersection of Reynolds Lane and NY S.R. 212. This activity
includes funds from funding round 5 that have not been extended beyond the 24-month expenditure limit as part of GOSRs
expenditure extension. This is an associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The Town of Woodstock in Ulster County. The GEOIDS for the project include: 361119506001 and 361119506002.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

Town of Woodstock Infra Improvements CR-R5Activity Title:

Project Number:

R5-ComRecon

Project Title:

Community Reconstruction R5

$21,810.04$0.00Town of Woodstock

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $21,810.04

$21,810.04$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$91,876.98

Urgent Need Town of Woodstock

Total Projected Budget from All Sources

Match Contributed

$91,876.98

$0.00

$0.00

$0.00

$92,461.47

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5-CR-WoodstockUpgradeRte212Drain-PI-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$7,996.75

$0.00

N/A

09/30/2022

$0.00

To Date

01/10/2017

Area (  )

$91,876.98

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

This activity involves upgrade to the drainage system along an approximately one-mile stretch of Route 212 from Route 375 to
the Post Office using green infrastructure features for stormwater management. Upgrading the stormwater management
system utilizing sustainable infrastructure would improve drainage along this one mile stretch of road protecting access during
and after future storm events.This activity includes funds from funding round 5 that have not been extended beyond the 24-
month expenditure limit as part of GOSRs expenditure extension. This is an associated activity. Accomplishments and
beneficiaries are reported in the main activity.

Location Description:

The Town of Woostock in Ulster County. The GEOIDS for the project include: 361119505001, 361119506001, 361116505002,
361119506002, 361119505003, 361119506003.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

Upgrade of Route 212 Stormwater Drainage CR-R5Activity Title:

Project Number:

R5-ComRecon

Project Title:

Community Reconstruction R5

$91,876.98$0.00Town of Woodstock

$0.00     Program Funds Drawdown $83,880.23

$91,876.98$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,443,313.50

Urgent Need Town of Babylon NY

Total Projected Budget from All Sources

Match Contributed

$1,443,313.50

$0.00

$0.00

$0.00

$1,444,340.97

$1,443,313.50

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5-CR-WtrfrontResImprvmts-PI-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

01/10/2017

Area (  )

$1,443,313.50

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

The Amityville Waterfront Resiliency Improvements program will include the design and construction of approximately 2,000
linear feet of public bulkhead in Amityville.This activity includes funds from funding round 5 that have not been extended
beyond the 24-month expenditure limit as part of GOSRs expenditure extension. This is an associated activity.
Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The Village of Amityville in Suffolk County. The GEOIDS for the project include: 361031235001, 361031235002,
361031235003, 361031235004, 361031236001, 361031236002, 361031236003.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

Amityville Wtrfront Resiliency Improvements CR-
R5

Activity Title:

Project Number:

R5-ComRecon

Project Title:

Community Reconstruction R5

$1,443,313.50$0.00Town of Babylon NY

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $1,443,313.50

$1,443,313.50$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

R5-INFRA / Local Government and Critical InfrastructureProject # /

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$17,859,776.45

Urgent Need Nassau County DPW

Total Projected Budget from All Sources $17,859,776.45

$0.00

$0.00

$17,862,250.44

$17,859,776.45

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5-INFRA-BayParkE3-PF-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$2,279.66

N/A

09/30/2022

$0.00

To Date

01/10/2017

Area (  )

$17,859,776.45

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Bay Park Phase E3 Electrical Mitigation - UNActivity Title:

Project Number:

R5-INFRA

Project Title:

Local Government and Critical Infrastructure

$17,859,776.45$0.00Nassau County DPW

$0.00     Program Funds Drawdown $17,857,496.79

$17,859,776.45$0.00Total Funds Expended
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Match Contributed $0.00$0.00

Activity Description:

Bay Park wastewater treatment facility in Nassau County is the largest wastewater treatment facility in Nassau County. During
Superstorm Sandy, engines for the plants main pumping system were flooded by over nine feet of water destroying the plants
electrical system and comprising other critical components of the plant, the electrical failure resulted in over 200 million gallons
of raw sewage being discharged into nearby neighborhoods, waterways and natural resource areas causing a public health and
safety crisis. The State of New York along with Nassau County worked with FEMA to apply for FEMAs Public Assistance
Alternative Procedures Pilot Program. A settlement was reached that provided funds for repair, restoration, resiliency, and
mitigation. The project will serve to protect communities located near the plant as well as to minimize outflows to bays and
natural resources areas from power outages. Funds disbursed through this activity are used to pay for construction costs and
have been determined to meet the urgent need national objective. This activity includes funds from funding round 5 that have
not been extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension. This is an associated
activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

Bay Park STP. 2 Marjorie Lane. East Rockaway, Town of Hempstead, Nassau County, NY 11518.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,946.78

Urgent Need New York State Environmental Facilities Corporation

Total Projected Budget from All Sources

Match Contributed

$2,946.78

$0.00

$0.00

$0.00

$2,946.78

$2,946.78

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5-INFRA-BERGENPOINTFEPS-PF-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

01/10/2017

Area (  )

$2,946.78

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The Environmental Facilities Corporation EFC, a public benefit corporation of New York State, administers the EPA - Clean
Water State Revolving Fund CWSRF, which provides low- or no-interest rate financing to construct water quality protection
projects. Following Sandy, Congress appropriated similar funds through the Disaster Relief Appropriations Act, 2013 that were
targeted to Sandy impacted facilities. As a part of the CWSRF, EFC is administering these additional Sandy related funds
known as Storm Mitigation Loan Program SMLP. This program provides funding to eligible municipalities to protect water
treatment facilities from future storm events. The SMLP operates as a grant loan program with a 25 percent grant and 75
percent zero-interest loan. This program comes with a 20 percent local match. GOSR will work with EFC and eligible
wastewater systems to provide the 20 percent match. EFC and DEC will fund the replacement of three pumps and the
installation of one new pump at the Bergen Point Wastewater Treatment Plant, owned and operated by Suffolk County. This
activity includes funds from funding round 5 that have not been extended beyond the 24-month expenditure limit as part of
GOSRs expenditure extension. This is an associated activity. Accomplishments and beneficiaries are reported in the main
activity.

Location Description:

Bergen Point WWTP is located in the town of West Babylon, Suffolk County, and services Suffolk County Southwest Sewer
District #3.

Activity Progress Narrative:

Bergen Point Final Effluent Pump Station INFRA
UN

Activity Title:

Project Number:

R5-INFRA

Project Title:

Local Government and Critical Infrastructure

$2,946.78$0.00New York State Environmental Facilities Corporation

$0.00     Program Funds Drawdown $2,946.78

$2,946.78$0.00Total Funds Expended
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This is an associated activity. Please refer to the main activity for the activity progress narrative.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$18,668.70

Low/Mod New York State

Total Projected Budget from All Sources

Match Contributed

$18,668.70

$0.00

$0.00

$0.00

$22,581.39

$18,668.70

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5-INFRA-Clemente-LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

01/10/2017

Area (  )

$18,668.70

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

Project management, including staff, development of design criteria for proposed improvements, and design implementation.
The proposed accomplishments include replacement of 2,195 linear feet of existing steel sheet pile bulkhead, one elevated
walkway at the park, and one quarter mile of natural shoreline revetment reported here as one linear mile of public
improvement because of limitations in DRGR. Funds will also be used to increase and provide greater recreational
opportunities for these residents at the park. GOSR has committed an additional $5 million to the project to support the further
development of resilient recreational facilities for this LMI community and has partnered with Major League Baseball and the
Harlem RBI non-profit to create a baseball academy at the park that will serve thousands of youth from around New York City.
This activity includes funds from funding round 5 that have not been extended beyond the 24-month expenditure limit as part of
GOSRs expenditure extension. This is an associated activity. Accomplishments and beneficiaries are reported in the main
activity.

Location Description:

Roberto Clemente State Park, a 25-acre urban park serving 1.3 million visitors annually, is located in the Morris Heights
neighborhood of the Bronx with 3,700 linear feet of waterfront along the Harlem River in Bronx County, New York. Owned and
operated by the State of New York Office of Parks, Recreation and Historic Preservation (OPRHP/Parks), this Bronx County
park was directly impacted by Superstorm Sandy.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

Roberto Clemente State Park R5 - LMIActivity Title:

Project Number:

R5-INFRA

Project Title:

Local Government and Critical Infrastructure

$18,668.70$0.00New York State

$0.00     Program Funds Drawdown $18,668.70

$18,668.70$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$6,220.74

Urgent Need City of Long Beach

Total Projected Budget from All Sources

Match Contributed

$6,220.74

$0.00

$0.00

$0.00

$8,379.10

$6,220.74

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5-INFRA-LongBeachTreeReplantingZoneA-PF-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

01/10/2017

Area (  )

$6,220.74

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The City of Long Beach will fund the replanting of trees damaged during Superstorm Sandy. This activity includes funds from
funding round 5 that have not been extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension.
This is an associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The City of Long Beach is divided into four tree replanting zones based on the City of Long Beach Street Tree Master Plan.
This activity corresponds to Zone A. The GEOIDS for this zone include 360594164021, 360594164022, 360594166002,
360594166003, 360594166004, 360594166005, and 360594166006.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

Long Beach Tree Replanting Zone A INFRA R5Activity Title:

Project Number:

R5-INFRA

Project Title:

Local Government and Critical Infrastructure

$6,220.74$0.00City of Long Beach

$0.00     Program Funds Drawdown $6,220.74

$6,220.74$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,476.93

Low/Mod City of Long Beach

Total Projected Budget from All Sources

Match Contributed

$1,476.93

$0.00

$0.00

$0.00

$1,476.93

$1,476.93

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5-INFRA-LongBeachTreeReplantingZoneB-PF-
LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

01/10/2017

Area (  )

$1,476.93

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The City of Long Beach will fund the replanting of trees damaged during Superstorm Sandy. This activity includes funds from
funding round 5 that have not been extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension.
This is an associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The City of Long Beach is divided into four tree replanting zones based on the City of Long Beach Street Tree Master Plan.
This activity corresponds to Zone B. The GEOIDS for this zone include 360594165001, 360594165002, 360594166001,
360594166002, 360594166003, 360594167013, 360594167015, 360594167022, 360594167023, 360594168021, and
360594168022.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

Long Beach Tree Replanting Zone B INFRA R5Activity Title:

Project Number:

R5-INFRA

Project Title:

Local Government and Critical Infrastructure

$1,476.93$0.00City of Long Beach

$0.00     Program Funds Drawdown $1,476.93

$1,476.93$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,217.55

Low/Mod City of Long Beach

Total Projected Budget from All Sources

Match Contributed

$1,217.55

$0.00

$0.00

$0.00

$1,217.55

$1,217.55

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5-INFRA-LongBeachTreeReplantingZoneC-PF-
LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

01/10/2017

Area (  )

$1,217.55

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The City of Long Beach will fund the replanting of trees damaged during Superstorm Sandy. This activity includes funds from
funding round 5 that have not been extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension.
This is an associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The City of Long Beach is divided into four tree replanting zones based on the City of Long Beach Street Tree Master Plan.
This activity corresponds to Zone C. The GEOIDS for this zone include 360594165001, 360594165002, 360594167011,
360594167012, 360594167014, 360594167015, 360594168011, 360594168012, 360594168021, and 360594168022.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

Long Beach Tree Replanting Zone C INFRA R5Activity Title:

Project Number:

R5-INFRA

Project Title:

Local Government and Critical Infrastructure

$1,217.55$0.00City of Long Beach

$0.00     Program Funds Drawdown $1,217.55

$1,217.55$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,164.74

Low/Mod City of Long Beach

Total Projected Budget from All Sources

Match Contributed

$1,164.74

$0.00

$0.00

$0.00

$1,164.74

$1,164.74

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5-INFRA-LongBeachTreeReplantingZoneD-PF-
LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

01/10/2017

Area (  )

$1,164.74

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The City of Long Beach will fund the replanting of trees damaged during Superstorm Sandy. This activity includes funds from
funding round 5 that have not been extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension.
This is an associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The City of Long Beach is divided into four tree replanting zones based on the City of Long Beach Street Tree Master Plan.
This activity corresponds to Zone D. The GEOIDS for this zone include 360594164022, 360594165002, 360594165003,
360594165004, and 360594165005.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

Long Beach Tree Replanting Zone D INFRA R5Activity Title:

Project Number:

R5-INFRA

Project Title:

Local Government and Critical Infrastructure

$1,164.74$0.00City of Long Beach

$0.00     Program Funds Drawdown $1,164.74

$1,164.74$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$5,695.23

Low/Mod Village of Freeport

Total Projected Budget from All Sources

Match Contributed

$5,695.23

$0.00

$0.00

$0.00

$7,853.59

$5,695.23

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5-INFRA-MicrogridFreeport-PI-LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

01/10/2017

Area (  )

$5,695.23

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

The Village of Freeport will construct a downtown microgrid. The microgrid will provide power to critical infrastructure during a
power disruption event. The microgrid will produce power from natural gas powered combined heat and power (CHP) units and
a solar array. The microgrid will sell power back to the grid during regular power times (the industry term is blue sky days
instead of regular power times), and will switch to island mode during power disruption events. The project includes upgrades
and repairs to the existing Freeport electrical distribution networks circuits, wires, switches and controllers to ensure
compatibility and reliability with the new microgrid operating system. This activity includes funds from funding round 5 that have
not been extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension. This is an associated
activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

Community Wide - Freeport Village, NY

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

Village of Freeport Microgrid INFRA LMIActivity Title:

Project Number:

R5-INFRA

Project Title:

Local Government and Critical Infrastructure

$5,695.23$0.00Village of Freeport

$0.00     Program Funds Drawdown $5,695.23

$5,695.23$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$10,970.70

Urgent Need New York State - by and through OGS and OPRHP

Total Projected Budget from All Sources

Match Contributed

$10,970.70

$0.00

$0.00

$0.00

$14,077.13

$10,970.70

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5-INFRA-Moses-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

01/10/2017

Area (  )

$10,970.70

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

To date, three projects have been undertaken by the State of New York at Robert Moses State Park. The first project is the
Robert Moses State Park Emergency Beach Renourishment Project, which was completed in May 2013. The second project,
known as the Captree State Boat Channel Dredging and Beach Stabilization Project, builds on the prior Project to provide
longer term stabilization of the Park infrastructure and adjoining beach. The first two parks together restored over 1.2 million
cubic yards of sand Superstorm Sandy took from beaches and dunes at the park. When the state initially chose performance
metrics for Robert Moses it chose the number of linear miles. However as the project has progressed the state has determined
that reporting the number of cubic yards is a more accurate measure of performance. The third project includes improvements
to the water treatment infrastructure at the park. The project will elevate and strengthen the primary water treatment facility and
vital electrical system elements, and will include updated treatment systems and discharges to relieve pressure in emergency
situations. This activity includes funds from funding round 5 that have not been extended beyond the 24-month expenditure limit
as part of GOSRs expenditure extension. This is an associated activity. Accomplishments and beneficiaries are reported in the
main activity.

Location Description:

The Park is an 875 acre State park located on the southern coast of Long Island on the western end of the barrier island known
as Fire Island. The Park extends from Democrat Point on the west to the Fire Island National Seashore on the east, and is
bounded by the Atlantic Ocean on the south side and Great South Bay and Fire Island Inlet on its north side.

Activity Progress Narrative:

Robert Moses State Park R5 - UNActivity Title:

Project Number:

R5-INFRA

Project Title:

Local Government and Critical Infrastructure

$10,970.70$0.00New York State - by and through OGS and OPRHP

$0.00     Program Funds Drawdown $10,970.70

$10,970.70$0.00Total Funds Expended
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This is an associated activity. Please refer to the main activity for the activity progress narrative.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$36,443.19

Urgent Need Nassau County DPW

Total Projected Budget from All Sources

Match Contributed

$36,443.19

$0.00

$0.00

$0.00

$39,301.60

$36,443.19

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5-INFRA-NASSAUPP4-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

01/10/2017

Area (  )

$36,443.19

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

Nassau County will construct a new 4th police precinct station house adjacent to the existing station house at 1699 Broadway,
Hewlett, NY 11557. Upon completion of the new station house, the existing station will be demolished. The eligible activity for
these projects is Public Facilities and Improvements, pursuant to Section 105(a)(2) of the Housing and Community
Development Act. This activity includes funds from funding round 5 that have not been extended beyond the 24-month
expenditure limit as part of GOSRs expenditure extension. This is an associated activity. Accomplishments and beneficiaries
are reported in the main activity.

Location Description:

Nassau County Census Block Groups: 410800 (BG 2), 410900 (BG 4), 411000 (BG 1-5), 411100 (BG 1-4), 411200 (BG 1-5),
411301 (BG 1-3), 411302 (BG 1-5), 411400 (BG 1-6), 411500 (BG 1-3), 411600 (BG 1-5), 411700 (BG 1-5), 412100 (BG 1-5),
412200 (BG 1-5), 413001 (BG 1-3), 413002 (BG 1-4), 413100 (BG 1-5), 413200 (BG 1-5), 413300 (BG 1-7), 413400 (BG 1-4),
416201 (BG 1-3), 416202 (BG 1-4), 416300 (BG 1-4), 416900 (BG 1-3)Nassau County (609158530)

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

Nassau County Police Precinct 4 INFRA UNActivity Title:

Project Number:

R5-INFRA

Project Title:

Local Government and Critical Infrastructure

$36,443.19$0.00Nassau County DPW

$0.00     Program Funds Drawdown $36,443.19

$36,443.19$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,452.29

Urgent Need New York State Environmental Facilities Corporation

Total Projected Budget from All Sources

Match Contributed

$1,452.29

$0.00

$0.00

$0.00

$1,452.29

$1,452.29

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5-INFRA-ORANGETOWN-PI-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

01/10/2017

Area (  )

$1,452.29

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

The Environmental Facilities Corporation EFC, a public benefit corporation of New York State, administers the EPA - Clean
Water State Revolving Fund CWSRF, which provides low- or no-interest rate financing to construct water quality protection
projects. Following Sandy, Congress appropriated similar funds through the Disaster Relief Appropriations Act, 2013 that were
targeted to Sandy impacted facilities. As a part of the CWSRF, EFC is administering these additional Sandy related funds
known as Storm Mitigation Loan Program SMLP. This program provides funding to eligible municipalities to protect water
treatment facilities from future storm events. The SMLP operates as a grant loan program with a 25 percent grant and 75
percent zero-interest loan. This program comes with a 20 percent local match. GOSR will work with EFC and eligible
wastewater systems to provide the 20 percent match. EFC and DEC will fund upgrades to a significant portion of the Town of
Orangetown aging sanitary sewer gravity collection system in the Villages of Nyack and South Nyack. The proposed project
would enhance protection of the Nyack sanitary sewer conveyance system by lining the sanitary sewers using the cured-in-
place pipe method CIPP to significantly reduce infiltration into the sanitary sewers during future storm events. This activity
includes funds from funding round 5 that have not been extended beyond the 24-month expenditure limit as part of GOSRs
expenditure extension. This is an associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The Town of Orangetown is proposing to upgrade a significant portion of its aging gravity collection system in the Villages of
Nyack and South Nyack.

Orangetown Inflow Infiltration Reduction INFRA
UN

Activity Title:

Project Number:

R5-INFRA

Project Title:

Local Government and Critical Infrastructure

$1,452.29$0.00New York State Environmental Facilities Corporation

$0.00     Program Funds Drawdown $1,452.29

$1,452.29$0.00Total Funds Expended
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This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,514.53

Urgent Need New York State Environmental Facilities Corporation

Total Projected Budget from All Sources

Match Contributed

$1,514.53

$0.00

$0.00

$0.00

$1,514.53

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5-INFRA-VILLAGEOFWOODRIDGE-PF-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

01/10/2017

Area (  )

$1,514.53

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The Environmental Facilities Corporation EFC, a public benefit corporation of New York State, administers the EPA - Clean
Water State Revolving Fund CWSRF, which provides low- or no-interest rate financing to construct water quality protection
projects. Following Sandy, Congress appropriated similar funds through the Disaster Relief Appropriations Act, 2013 that were
targeted to Sandy impacted facilities. As a part of the CWSRF, EFC is administering these additional Sandy related funds
known as Storm Mitigation Loan Program SMLP. This program provides funding to eligible municipalities to protect water
treatment facilities from future storm events. The SMLP operates as a grant loan program with a 25 percent grant and 75
percent zero-interest loan. This program comes with a 20 percent local match. GOSR will work with EFC and eligible
wastewater systems to provide the 20 percent match. The project will replace and rehabilitate sewers to reduce infill and
infiltration into the system, which have been a documented problem for the Village of Woodridge during storm events. This
activity includes funds from funding round 5 that have not been extended beyond the 24-month expenditure limit as part of
GOSRs expenditure extension. This is an associated activity. Accomplishments and beneficiaries are reported in the main
activity.

Location Description:

The Village of Woodridge in Sullivan County is proposing to fund work related to inflow and infiltration reduction at the Village of
Woodridge wastewater treatment plant.

Activity Progress Narrative:

Woodridge Wastewater Treatment Plant INFRA UNActivity Title:

Project Number:

R5-INFRA

Project Title:

Local Government and Critical Infrastructure

$1,514.53$0.00New York State Environmental Facilities Corporation

$0.00     Program Funds Drawdown $1,514.53

$1,514.53$0.00Total Funds Expended
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This is an associated activity. Please refer to the main activity for the activity progress narrative.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

R5-Match / Non-Federal Share Match Program R5Project # /

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$39,931.98

Low/Mod New York State

Total Projected Budget from All Sources $39,931.98

$0.00

$42,053.89

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5-Match-DR-LMI

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

N/A

01/09/2019

$0.00

To Date

01/10/2017

Area (  )

$39,931.98

Responsible Organization:

Debris removal Under Way

Debris Removal R5 - LMIActivity Title:

Project Number:

R5-Match

Project Title:

Non-Federal Share Match Program R5

$0.00     Program Funds Drawdown $39,931.98
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Match Contributed $0.00

$0.00

$35,699.19

Program Income Received $0.00

$0.00

Most Impacted and Distressed Expended $0.00

Activity Description:

This activity provides non-federal share payments to eligible public entities in the FEMA Public Assistance (PA) Grant Program
to address immediate post storm debris removal needs (categorized as FEMA Category A work). The work covered in this
activity was determined to meet the national objective of primarily benefiting persons of low- to moderate-income. For the
purposes of reporting performance measures for this activity, the metric used is number of businesses, which refers to the
number of public entities that are assisted through the match payments made in this activity. Each entity may have been
assisted with multiple projects, which are documented in FEMA Project Worksheets (PWs). FEMA PWs, which include
information about the entity, location, and type and quantity of debris, support each draw. This activity includes funds from
funding round 5 that have not been extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension.
This is an associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

Hurricane Irene, Tropical Storm Lee and Superstorm Sandy resulted in storm related debris in Presidentially declared counties
across New York. Specific geographic locations of the debris are determined and documented in FEMA Public Assistance
Category A - Debris Removal project worksheets.

There was no significant activity during this quarter.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$39,931.98$0.00New York State

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

Debris Removal R1 -
LMI

R1-Match-DR-LMIR1-MatchDebris removalNew York State General Account

Debris Removal R2 -
LMI

R2-Match-DR-LMIR2-MatchDebris removalNew York State General Account

Debris Removal R3 -
LMI

R3-Match-DR-LMIR3-MatchDebris removalNew York State General Account

Debris Removal R4 -
LMI

R4-Match-DR-LMIR4-MatchDebris removalNew York State General Account

$39,931.98$0.00Total Funds Expended
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$50,196.67

Urgent Need New York State

Total Projected Budget from All Sources

Match Contributed

$50,196.67

$0.00

$0.00

$0.00

$52,876.90

$39,549.96

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5-Match-DR-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

01/09/2019

$0.00

To Date

01/10/2017

Area (  )

$50,196.67

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Debris removal Under Way

Activity Description:

This activity provides non-federal share payments to eligible public entities in the FEMA Public Assistance (PA) Grant Program
to address immediate post storm debris removal needs (categorized as FEMA Category A work).The work covered in this
activity was determined to meet the urgent need national objective.For the purposes of reporting performance measures for this
activity, the metric used is number of businesses, which refers to the number of public entities that are assisted through the
match payments made in this activity. Each entity may have been assisted with multiple projects, which are documented in
FEMA Project Worksheets (PWs). FEMA PWs, which include information about the entity, location, and type and quantity of
debris, support each draw. This activity includes funds from funding round 5 that have not been extended beyond the 24-month
expenditure limit as part of GOSRs expenditure extension. This is an associated activity. Accomplishments and beneficiaries
are reported in the main activity.

Debris Removal R5 - UNActivity Title:

Project Number:

R5-Match

Project Title:

Non-Federal Share Match Program R5

$50,196.67$0.00New York State

$0.00     Program Funds Drawdown $50,196.67

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

Debris Removal R1 -
UN

R1-Match-DR-UNR1-MatchDebris removalNew York State General Account

Debris Removal R2 -
UN

R2-Match-DR-UNR2-MatchDebris removalNew York State General Account

Debris Removal R3 -
UN

R3-Match-DR-UNR3-MatchDebris removalNew York State General Account

Debris Removal R4 -
UN

R4-Match-DR-UNR4-MatchDebris removalNew York State General Account

$50,196.67$0.00Total Funds Expended

1213

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Location Description:

Hurricane Irene, Tropical Storm Lee and Superstorm Sandy resulted in storm related debris in Presidentially declared counties
across New York. Specific geographic locations of the debris are determined and documented in FEMA Public Assistance
Category A - Debris Removal project worksheets.

There was no significant activity during this quarter.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$63,868.98

Low/Mod New York State

Total Projected Budget from All Sources

Match Contributed

$63,868.98

$0.00

$0.00

$0.00

$71,583.69

$11,579.45

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5-Match-PF-LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

01/10/2017

Area (  )

$63,868.98

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

This activity provides non-federal share payments to eligible public entities in the FEMA Public Assistance (PA) Grant Program
to address public facility repair and rebuilding needs (categorized as FEMA Category C through G work). The work covered in
this activity was determined to meet the national objective of primarily benefiting persons of low- to moderate-income. For the
purposes of reporting performance measures for this activity, the metric used is number of non-business organizations, which
refers to the number of public entities that are assisted through the match payments made in this activity. Each entity may have
been assisted with multiple projects, which are documented in FEMA Project Worksheets (PWs). FEMA PWs, which include
information about the entity, location, and nature of work, support each draw. This activity includes funds from funding round 5
that have not been extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension. This is an
associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

Hurricane Irene, Tropical Storm Lee and Superstorm Sandy damaged and destroyed a wide range of public buildings, facilities
and structures in Presidentially declared counties across New York. The specific geographic location of each impacted public
facility is geocoded and recorded in the project files.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

Public Facilities R5 - LMIActivity Title:

Project Number:

R5-Match

Project Title:

Non-Federal Share Match Program R5

$63,868.98$0.00New York State

$0.00     Program Funds Drawdown $63,868.98

$63,868.98$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$227,552.13

Urgent Need New York State

Total Projected Budget from All Sources

Match Contributed

$227,552.13

$0.00

$0.00

$0.00

$240,491.60

$27,806.87

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5-Match-PF-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

01/10/2017

Area (  )

$227,552.13

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

This activity provides non-federal share payments to eligible public entities in the FEMA Public Assistance (PA) Grant Program
to address public facility repair and rebuilding needs (categorized as FEMA Category C through G work).The work covered in
this activity was determined to meet the urgent need national objective.For the purposes of reporting performance measures for
this activity, the metric used is number of non-business organizations, which refers to the number of public entities that are
assisted through the match payments made in this activity. Each entity may have been assisted with multiple projects, which
are documented in FEMA Project Worksheets (PWs). FEMA PWs, which include information about the entity, location, and
nature of work, support each draw. This activity includes funds from funding round 5 that have not been extended beyond the
24-month expenditure limit as part of GOSRs expenditure extension. This is an associated activity. Accomplishments and
beneficiaries are reported in the main activity.

Location Description:

Hurricane Irene, Tropical Storm Lee and Superstorm Sandy damaged and destroyed a wide range of public buildings, facilities
and structures in Presidentially declared counties across New York. The specific geographic location of each impacted public
facility is geocoded and recorded in the project files.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

Public Facilities R5 - UNActivity Title:

Project Number:

R5-Match

Project Title:

Non-Federal Share Match Program R5

$227,552.13$0.00New York State

$0.00     Program Funds Drawdown $227,552.13

$227,552.13$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$76,550.44

Low/Mod New York State

Total Projected Budget from All Sources

Match Contributed

$76,550.44

$0.00

$0.00

$0.00

$80,616.75

$13,748.46

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5-Match-PS-LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

01/09/2019

$0.00

To Date

01/10/2017

Area (  )

$76,550.44

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Public services Under Way

Activity Description:

This activity provides non-federal share payments to eligible public entities in the FEMA Public Assistance (PA) Grant Program
to address immediate post storm emergency protective services (categorized as FEMA Category B work).Activities may also
include public services provided by the State through the FEMA Transitional Sheltering Assistance (TSA) Program. This work
would have taken place within the first 90 days after the event.The work covered in this activity was determined to meet the
national objective of primarily benefiting persons of low- to moderate-income. For the purposes of reporting performance
measures for this activity, the metric used is number of non-business organizations, which refers to the number of public
entities that are assisted through the match payments made in this activity. Each entity may have been assisted with multiple
projects, which are documented in FEMA Project Worksheets (PWs). FEMA PWs, which include information about the entity,
location, and nature of work, support each draw. This activity includes funds from funding round 5 that have not been extended
beyond the 24-month expenditure limit as part of GOSRs expenditure extension. This

Public Services R5 - LMIActivity Title:

Project Number:

R5-Match

Project Title:

Non-Federal Share Match Program R5

$76,550.44$0.00New York State

$0.00     Program Funds Drawdown $76,550.44

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

Public Services R1 -
LMI

R1-Match-PS-LMIR1-MatchPublic servicesNew York State General Account

Public Services R2 -
LMI

R2-Match-PS-LMIR2-MatchPublic servicesNew York State General Account

Public Services R3 -
LMI

R3-Match-PS-LMIR3-MatchPublic servicesNew York State General Account

Public Services R4 -
LMI

R4-Match-PS-LMIR4-MatchPublic servicesNew York State General Account

$76,550.44$0.00Total Funds Expended
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is an associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

Hurricane Irene, Tropical Storm Lee and Superstorm Sandy resulted in the need for the State to provide public services to
assist residents who live in Presidentially declared counties across New York. The geographic location of each public service is
provided in the project file.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$49,380.73

Urgent Need New York State

Total Projected Budget from All Sources

Match Contributed

$49,380.73

$0.00

$0.00

$0.00

$52,016.37

$22,912.66

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5-Match-PS-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

01/09/2019

$0.00

To Date

01/10/2017

Area (  )

$49,380.73

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Public services Under Way

Activity Description:

This activity provides non-federal share payments to eligible public entities in the FEMA Public Assistance (PA) Grant Program
to address immediate post storm emergency protective services (categorized as FEMA Category B work).Activities may also
include public services provided by the State through the FEMA Transitional Sheltering Assistance (TSA) Program. This work
would have taken place within the first 90 days after the event. The work covered in this activity was determined to meet the
urgent need national objective.For the purposes of reporting performance measures for this activity, the metric used is number
of non-business organizations, which refers to the number of public entities that are assisted through the match payments
made in this activity. Each entity may have been assisted with multiple projects, which are documented in FEMA Project
Worksheets (PWs). FEMA PWs, which include information about the entity, location, and nature of work, support each draw.
This activity includes funds from funding round 5 that have not been extended beyond the 24-month expenditure limit as part of
GOSRs expenditure extension. This is an associated activity.

Public Services R5 - UNActivity Title:

Project Number:

R5-Match

Project Title:

Non-Federal Share Match Program R5

$49,380.73$0.00New York State

$0.00     Program Funds Drawdown $49,380.73

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

Public Services R1 -
UN

R1-Match-PS-UNR1-MatchPublic servicesNew York State General Account

Public Services R2 -
UN

R2-Match-PS-UNR2-MatchPublic servicesNew York State General Account

Public Services R3 -
UN

R3-Match-PS-UNR3-MatchPublic servicesNew York State General Account

Public Services R4 -
UN

R4-Match-PS-UNR4-MatchPublic servicesNew York State General Account

$49,380.73$0.00Total Funds Expended
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Accomplishments and beneficiaries are reported in the main activity.

Location Description:

Hurricane Irene, Tropical Storm Lee and Superstorm Sandy resulted in the need for the State to provide public services to
assist residents who live in Presidentially declared counties across New York.andAcirc The geographic location of each public
service is provided in the project file.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$25,292.24

Low/Mod Binghamton Housing Authority

Total Projected Budget from All Sources

Match Contributed

$25,292.24

$0.00

$0.00

$0.00

$28,249.09

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5-MatchPHA-Binghamton-LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

01/10/2017

Direct ( HouseHold )

$25,292.24

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Affordable Rental Housing Under Way

Activity Description:

Repair of public housing developments with local match requirements in the FEMA PA program, including improvements to
mitigate risk of damage from future extreme weather events and increase resiliency to storms. This activity includes funds from
funding round 5 that have not been extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension.
This is an associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

Storm-damaged public housing in Binghamton, NY.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

Binghamton MatchPHA R5 - LMIActivity Title:

Project Number:

R5-Match

Project Title:

Non-Federal Share Match Program R5

$25,292.24$0.00Binghamton Housing Authority

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $25,292.24

$25,292.24$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$22,689.79

Low/Mod Freeport Public Housing Authority

Total Projected Budget from All Sources

Match Contributed

$22,689.79

$0.00

$0.00

$0.00

$25,452.15

$22,689.79

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5-MatchPHA-Freeport-LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

01/10/2017

Direct ( HouseHold )

$22,689.79

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Affordable Rental Housing Under Way

Activity Description:

Repair of public housing developments with local match requirements in the FEMA PA program, including improvements to
mitigate risk of damage from future extreme weather events and increase resiliency to storms.This activity includes funds from
funding round 5 that have not been extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension.
This is an associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

Storm-damaged public housing in Village of Freeport, NY.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

Freeport MatchPHA R5 - LMIActivity Title:

Project Number:

R5-Match

Project Title:

Non-Federal Share Match Program R5

$22,689.79$0.00Freeport Public Housing Authority

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $22,689.79

$22,689.79$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,746.40

Low/Mod Herkimer Housing Authority

Total Projected Budget from All Sources

Match Contributed

$1,746.40

$0.00

$0.00

$0.00

$1,965.68

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5-MatchPHA-Herkimer-LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

01/10/2017

Direct ( HouseHold )

$1,746.40

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Affordable Rental Housing Under Way

Activity Description:

Repair of public housing developments with local match requirements in the FEMA PA program, including improvements to
mitigate risk of damage from future extreme weather events and increase resiliency to storms. This activity includes funds from
funding round 5 that have not been extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension.
This is an associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

Storm-damaged public housing in Herkimer, NY.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

Herkimer MatchPHA R5 - LMIActivity Title:

Project Number:

R5-Match

Project Title:

Non-Federal Share Match Program R5

$1,746.40$0.00Herkimer Housing Authority

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $1,746.40

$1,746.40$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$635.20

Low/Mod Ilion Housing Authority

Total Projected Budget from All Sources

Match Contributed

$635.20

$0.00

$0.00

$0.00

$695.75

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5-MatchPHA-Ilion-LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

01/10/2017

Direct ( HouseHold )

$635.20

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Affordable Rental Housing Under Way

Activity Description:

Repair of public housing developments with local match requirements in the FEMA PA program, including improvements to
mitigate risk of damage from future extreme weather events and increase resiliency to storms. This activity includes funds from
funding round 5 that have not been extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension.
This is an associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

Storm-damaged public housing in Ilion, NY.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

Ilion MatchPHA R5 - LMIActivity Title:

Project Number:

R5-Match

Project Title:

Non-Federal Share Match Program R5

$635.20$0.00Ilion Housing Authority

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $635.20

$635.20$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$24,093.66

Low/Mod Long Beach Housing Authority

Total Projected Budget from All Sources

Match Contributed

$24,093.66

$0.00

$0.00

$0.00

$27,050.33

$24,093.66

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5-MatchPHA-LongBeach-LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

01/10/2017

Direct ( HouseHold )

$24,093.66

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Affordable Rental Housing Under Way

Activity Description:

Repair of public housing developments with local match requirements in the FEMA PA program, including improvements to
mitigate risk of damage from future extreme weather events and increase resiliency to storms. This activity includes funds from
funding round 5 that have not been extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension.
This is an associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

Storm-damaged public housing in Long Beach, NY.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

Long Beach MatchPHA R5 - LMIActivity Title:

Project Number:

R5-Match

Project Title:

Non-Federal Share Match Program R5

$24,093.66$0.00Long Beach Housing Authority

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $24,093.66

$24,093.66$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$994.19

Low/Mod Plattsburgh Housing Authority

Total Projected Budget from All Sources

Match Contributed

$994.19

$0.00

$0.00

$0.00

$1,096.04

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5-MatchPHA-Plattsburgh-LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

01/10/2017

Direct ( HouseHold )

$994.19

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Affordable Rental Housing Under Way

Activity Description:

Repair of public housing developments with local match requirements in the FEMA PA program, including improvements to
mitigate risk of damage from future extreme weather events and increase resiliency to storms. This activity includes funds from
funding round 5 that have not been extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension.
This is an associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

Storm-damaged public housing in Plattsburgh, NY.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

Plattsburgh MatchPHA R5 - LMIActivity Title:

Project Number:

R5-Match

Project Title:

Non-Federal Share Match Program R5

$994.19$0.00Plattsburgh Housing Authority

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $994.19

$994.19$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,257.53

Low/Mod Poughkeepsie Housing Authority

Total Projected Budget from All Sources

Match Contributed

$1,257.53

$0.00

$0.00

$0.00

$1,399.58

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5-MatchPHA-Poughkeepsie-LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

01/10/2017

Direct ( HouseHold )

$1,257.53

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Affordable Rental Housing Under Way

Activity Description:

Repair of public housing developments with local match requirements in the FEMA PA program, including improvements to
mitigate risk of damage from future extreme weather events and increase resiliency to storms. This activity includes funds from
funding round 5 that have not been extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension.
This is an associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

Storm-damaged public housing in Poughkeepsie, NY.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

Poughkeepsie MatchPHA R5 - LMIActivity Title:

Project Number:

R5-Match

Project Title:

Non-Federal Share Match Program R5

$1,257.53$0.00Poughkeepsie Housing Authority

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $1,257.53

$1,257.53$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,707.79

Low/Mod Schenectady Municipal Housing Authority

Total Projected Budget from All Sources

Match Contributed

$1,707.79

$0.00

$0.00

$0.00

$1,947.33

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5-MatchPHA-Schenectady-LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

01/10/2017

Direct ( HouseHold )

$1,707.79

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Affordable Rental Housing Under Way

Activity Description:

Repair of public housing developments with local match requirements in the FEMA PA program, including improvements to
mitigate risk of damage from future extreme weather events and increase resiliency to storms. This activity includes funds from
funding round 5 that have not been extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension.
This is an associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

Storm-damaged public housing in Schenectady, NY.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

Schenectady MatchPHA R5 - LMIActivity Title:

Project Number:

R5-Match

Project Title:

Non-Federal Share Match Program R5

$1,707.79$0.00Schenectady Municipal Housing Authority

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $1,707.79

$1,707.79$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$23,331.24

Low/Mod Town of Hempstead Housing Authority

Total Projected Budget from All Sources

Match Contributed

$23,331.24

$0.00

$0.00

$0.00

$26,153.17

$23,331.24

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5-MatchPHA-THempstead-LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

01/10/2017

Direct ( HouseHold )

$23,331.24

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Affordable Rental Housing Under Way

Activity Description:

Repair of public housing developments with local match requirements in the FEMA PA program, including improvements to
mitigate risk of damage from future extreme weather events and increase resiliency to storms. This activity includes funds from
funding round 5 that have not been extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension.
This is an associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

Storm-damaged public housing in Hempstead, NY and Oceanside, NY.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

THempstead MatchPHA R5 - LMIActivity Title:

Project Number:

R5-Match

Project Title:

Non-Federal Share Match Program R5

$23,331.24$0.00Town of Hempstead Housing Authority

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $23,331.24

$23,331.24$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$290.98

Low/Mod Ellenville (Village of) Housing Authority

Total Projected Budget from All Sources

Match Contributed

$290.98

$0.00

$0.00

$0.00

$305.77

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5-MatchPHA-VEllenville-LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

01/10/2017

Direct ( HouseHold )

$290.98

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Affordable Rental Housing Under Way

Activity Description:

Repair of public housing developments with local match requirements in the FEMA PA program, including improvements to
mitigate risk of damage from future extreme weather events and increase resiliency to storms. This activity includes funds from
funding round 5 that have not been extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension.
This is an associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

Storm-damaged public housing in Village of Ellenville, NY.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

VEllenville MatchPHA R5 - LMIActivity Title:

Project Number:

R5-Match

Project Title:

Non-Federal Share Match Program R5

$290.98$0.00Ellenville (Village of) Housing Authority

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $290.98

$290.98$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$441.18

Low/Mod Kaser (Village of) Housing Authority

Total Projected Budget from All Sources

Match Contributed

$441.18

$0.00

$0.00

$0.00

$489.48

$441.18

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5-MatchPHA-VKaser-LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

01/10/2017

Direct ( HouseHold )

$441.18

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Affordable Rental Housing Under Way

Activity Description:

Repair of public housing developments with local match requirements in the FEMA PA program, including improvements to
mitigate risk of damage from future extreme weather events and increase resiliency to storms. This activity includes funds from
funding round 5 that have not been extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension.
This is an associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

Storm-damaged public housing in Village of Kaser, NY.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

VKaser MatchPHA R5 - LMIActivity Title:

Project Number:

R5-Match

Project Title:

Non-Federal Share Match Program R5

$441.18$0.00Kaser (Village of) Housing Authority

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $441.18

$441.18$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$441.22

Low/Mod White Plains Housing Authority

Total Projected Budget from All Sources

Match Contributed

$441.22

$0.00

$0.00

$0.00

$489.52

$441.22

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5-MatchPHA-WhitePlains-LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

01/10/2017

Direct ( HouseHold )

$441.22

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Affordable Rental Housing Under Way

Activity Description:

Repair of public housing developments with local match requirements in the FEMA PA program, including improvements to
mitigate risk of damage from future extreme weather events and increase resiliency to storms. This activity includes funds from
funding round 5 that have not been extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension.
This is an associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

Storm-damaged public housing in White Plains, NY.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

White Plains MatchPHA R5 - LMIActivity Title:

Project Number:

R5-Match

Project Title:

Non-Federal Share Match Program R5

$441.22$0.00White Plains Housing Authority

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $441.22

$441.22$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

R5-PHARP / Public Housing Authority Investments R5Project # /

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$3,180.33

Low/Mod Binghamton Housing Authority

Total Projected Budget from All Sources

Match Contributed

$3,180.33

$0.00

$0.00

$0.00

$3,180.33

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5-PHARP-Binghamton-LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

01/10/2017

Direct ( HouseHold )

$3,180.33

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Affordable Rental Housing Under Way

Binghamton PHARP R5 - LMIActivity Title:

Project Number:

R5-PHARP

Project Title:

Public Housing Authority Investments R5

$3,180.33$0.00Binghamton Housing Authority

$0.00     Program Funds Drawdown $3,180.33

$3,180.33$0.00Total Funds Expended
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Activity Description:

Repair of public housing developments with PHARP funds, including improvements to mitigate risk of damage from future
extreme weather events and increase resiliency to storms. This activity includes funds from funding round 5 that have not been
extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension. This is an associated activity.
Accomplishments and beneficiaries are reported in the main activity.

Location Description:

Storm-damaged public housing in Binghamton, NY.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,201,537.84

Low/Mod Freeport Public Housing Authority

Total Projected Budget from All Sources

Match Contributed

$1,201,537.84

$0.00

$0.00

$0.00

$1,201,537.84

$1,201,537.84

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5-PHARP-Freeport-LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

01/10/2017

Direct ( HouseHold )

$1,201,537.84

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Affordable Rental Housing Under Way

Activity Description:

Repair of public housing developments with PHARP funds, including improvements to mitigate risk of damage from future
extreme weather events and increase resiliency to storms. This activity includes funds from funding round 5 that have not been
extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension. This is an associated activity.
Accomplishments and beneficiaries are reported in the main activity.

Location Description:

Storm-damaged public housing in Village of Freeport, NY.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

Freeport PHARP R5 - LMIActivity Title:

Project Number:

R5-PHARP

Project Title:

Public Housing Authority Investments R5

$1,201,537.84$0.00Freeport Public Housing Authority

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $1,201,537.84

$1,201,537.84$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$3,180.33

Low/Mod Long Beach Housing Authority

Total Projected Budget from All Sources

Match Contributed

$3,180.33

$0.00

$0.00

$0.00

$3,180.33

$3,180.33

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5-PHARP-LongBeach-LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

01/10/2017

Direct ( HouseHold )

$3,180.33

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Affordable Rental Housing Under Way

Activity Description:

Repair of public housing developments with PHARP funds, including improvements to mitigate risk of damage from future
extreme weather events and increase resiliency to storms. This activity includes funds from funding round 5 that have not been
extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension. This is an associated activity.
Accomplishments and beneficiaries are reported in the main activity.

Location Description:

Storm-damaged public housing in Long Beach, NY.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

Long Beach PHARP R5 - LMIActivity Title:

Project Number:

R5-PHARP

Project Title:

Public Housing Authority Investments R5

$3,180.33$0.00Long Beach Housing Authority

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $3,180.33

$3,180.33$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$3,180.33

Low/Mod Town of Hempstead Housing Authority

Total Projected Budget from All Sources

Match Contributed

$3,180.33

$0.00

$0.00

$0.00

$3,180.33

$3,180.33

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5-PHARP-THempstead-LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

01/10/2017

Direct ( HouseHold )

$3,180.33

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Affordable Rental Housing Under Way

Activity Description:

Repair of public housing developments with PHARP funds, including improvements to mitigate risk of damage from future
extreme weather events and increase resiliency to storms. This activity includes funds from funding round 5 that have not been
extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension. This is an associated activity.
Accomplishments and beneficiaries are reported in the main activity.

Location Description:

Storm-damaged public housing in Hempstead, NY and Oceanside, NY.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

THempstead PHARP R5 - LMIActivity Title:

Project Number:

R5-PHARP

Project Title:

Public Housing Authority Investments R5

$3,180.33$0.00Town of Hempstead Housing Authority

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $3,180.33

$3,180.33$0.00Total Funds Expended

1252

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

R5-Rental / Rental Properties Program R5Project # /

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$273.16

Low/Mod New York State

Total Projected Budget from All Sources

Match Contributed

$273.16

$0.00

$0.00

$0.00

$273.16

$249.01

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5-Rental-ARO-LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

01/10/2017

Direct ( HouseHold )

$273.16

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Rental ARO R5 - LMIActivity Title:

Project Number:

R5-Rental

Project Title:

Rental Properties Program R5

$273.16$0.00New York State

$0.00     Program Funds Drawdown $273.16

$273.16$0.00Total Funds Expended
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Activity Description:

The NY Rising Affordable Rental Opportunity Program (ARO) is designed to assist storm-damaged rental properties to support
the creation of rental units affordable to LMI households. ARO may serve storm-damaged rental properties of any size including
owner-occupied two-family homes. Eligible applicants are residential rental property owners who provide housing opportunities
to low- and moderate-income households. This activity includes funds from funding round 5 that have not been extended
beyond the 24-month expenditure limit as part of GOSRs expenditure extension. This is an associated activity.
Accomplishments and beneficiaries are reported in the main activity.

Location Description:

Areas impacted by Hurricane Sandy and Irene and Tropical Storm Lee with the majority located in Nassau and Suffolk
counties.

There was no significant activity during this quarter.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

Rental ARO R3 - LMI
R3-Rental-ARO-LMIR3-Rental

Rehabilitation/reconstru
ction of residential

structures
New York State General Account

Rental ARO R4 - LMI
R4-Rental-ARO-LMIR4-Rental

Rehabilitation/reconstru
ction of residential

structures
New York State General Account
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,664,733.34

Low/Mod Conifer Realty, LLC

Total Projected Budget from All Sources

Match Contributed

$1,664,733.34

$1,657,874.39

$0.00

$0.00

$1,668,379.68

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5-Rental-CayugaMeadows-LMI

$1,657,874.39

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$1,657,874.39

To Date

01/10/2017

Direct ( HouseHold )

$1,664,733.34

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Affordable Rental Housing Under Way

Activity Description:

Development of 68 units of affordable senior housing. This activity includes funds from funding round 5 that have not been
extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension. This is an associated activity.
Accomplishments and beneficiaries are reported in the main activity.

Location Description:

Located in the West Hill Section of Ithaca, NY. Located within NYRCR Amityville and Copiague plan which noted a need to
develop replacement housing stock in Tompkins County as a result of Irene and Lee.

The budget for this activity was revised. The MID budget for this activity was revised.This is an associated activity. Please refer
to the main activity for the activity progress narrative. During the quarter, GOSR made voucher revisions to correct DRGR
activity allocations.

Activity Progress Narrative:

Cayuga Meadows R5 - LMIActivity Title:

Project Number:

R5-Rental

Project Title:

Rental Properties Program R5

$1,664,733.34$1,657,874.39Conifer Realty, LLC

No Accomplishments Performance Measures

Accomplishments Performance Measures

$1,657,874.39     Program Funds Drawdown $1,664,733.34

$1,664,733.34$1,657,874.39Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$6,105.05

Low/Mod Century Sunrise Redevelopment LLC

Total Projected Budget from All Sources

Match Contributed

$6,105.05

$0.00

$0.00

$0.00

$9,350.96

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5-Rental-CenturySunrise-LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

01/10/2017

Direct ( HouseHold )

$6,105.05

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Affordable Rental Housing Under Way

Activity Description:

The project will provide 104 housing units, 93 of which are for households earning up to 80 percent of AMI. Admission
preference will be given to households displaced by flooding during Tropical Storm Lee and the unnamed 2013 storms. This
activity captures expenditures, accomplishments, and beneficiaries associated with the LMI components of this project.This
activity includes funds from funding round 5 that have not been extended beyond the 24-month expenditure limit as part of
GOSRs expenditure extension. This is an associated activity. Accomplishments and beneficiaries are reported in the main
activity.

Location Description:

The project will be located at 135-139 Baldwin St. in the Village of Johnson City, Broome County, NY.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

Century Sunrise R5 - LMIActivity Title:

Project Number:

R5-Rental

Project Title:

Rental Properties Program R5

$6,105.05$0.00Century Sunrise Redevelopment LLC

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $6,105.05

$6,105.05$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$753.54

Urgent Need Century Sunrise Redevelopment LLC

Total Projected Budget from All Sources

Match Contributed

$753.54

$0.00

$0.00

$0.00

$1,153.79

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5-Rental-CenturySunrise-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

01/10/2017

Direct ( HouseHold )

$753.54

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Affordable Rental Housing Under Way

Activity Description:

The project will provide 104 housing units, 93 of which are for households earning up to 80 percent of AMI. Admission
preference will be given to households displaced by flooding during Tropical Storm Lee and the unnamed 2013 storms. This
activity captures expenditures, accomplishments, and beneficiaries associated with the UN components of this project.This
activity includes funds from funding round 5 that have not been extended beyond the 24-month expenditure limit as part of
GOSRs expenditure extension. This is an associated activity. Accomplishments and beneficiaries are reported in the main
activity.

Location Description:

The project will be located at 135-139 Baldwin St. in the Village of Johnson City, Broome County, NY.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

Century Sunrise R5 - UNActivity Title:

Project Number:

R5-Rental

Project Title:

Rental Properties Program R5

$753.54$0.00Century Sunrise Redevelopment LLC

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $753.54

$753.54$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$6,583.52

Low/Mod Beacon Communities Development LLC

Total Projected Budget from All Sources

Match Contributed

$6,583.52

$0.00

$0.00

$0.00

$10,083.49

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5-Rental-MeadowsAtMiddleSettlement-LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

01/10/2017

Direct ( HouseHold )

$6,583.52

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Affordable Rental Housing Under Way

Activity Description:

The project will provide 93 housing units, 89 of which are for households earning up to 80 percent of AMI. This project will
replace affordable senior housing damaged by flooding in the 2013 Covered Storms. This activity captures expenditures,
accomplishments, and beneficiaries associated with the LMI components of this project.This activity includes funds from
funding round 5 that have not been extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension.
This is an associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The project will be located in New Hartford in Oneida County, NY.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

Meadows at Middle Settlement R5 - LMIActivity Title:

Project Number:

R5-Rental

Project Title:

Rental Properties Program R5

$6,583.52$0.00Beacon Communities Development LLC

$0.00     Program Funds Drawdown $6,583.52

$6,583.52$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$274.45

Urgent Need Beacon Communities Development LLC

Total Projected Budget from All Sources

Match Contributed

$274.45

$0.00

$0.00

$0.00

$274.45

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5-Rental-MeadowsAtMiddleSettlement-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

01/10/2017

Direct ( HouseHold )

$274.45

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Affordable Rental Housing Under Way

Activity Description:

The project will provide 93 housing units, 89 of which are for households earning up to 80 percent of AMI. This project will
replace affordable senior housing damaged by flooding in the 2013 Covered Storms. This activity captures expenditures,
accomplishments, and beneficiaries associated with the UN components of this project.This activity includes funds from funding
round 5 that have not been extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension. This is
an associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The project will be located in New Hartford in Oneida County, NY.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

Meadows at Middle Settlement R5 - UNActivity Title:

Project Number:

R5-Rental

Project Title:

Rental Properties Program R5

$274.45$0.00Beacon Communities Development LLC

$0.00     Program Funds Drawdown $274.45

$274.45$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$5,213.72

Low/Mod Georgica Green Ventures, LLC

Total Projected Budget from All Sources

Match Contributed

$5,213.72

$0.00

$0.00

$0.00

$7,985.73

$5,213.72

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5-Rental-Riverhead-LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

01/10/2017

Direct ( HouseHold )

$5,213.72

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Affordable Rental Housing Under Way

Activity Description:

The project will be a mixed-use development consisting of 115 units and 14,000 square feet of street-front retail. The current
affordability mix assumes most units affordable to residents at 60 percent of the AMI and below and 10 to 15 percent of the
units affordable to moderate-income residents between 80 and 90 percent of the AMI. This activity captures expenditures,
accomplishments, and beneficiaries associated with the LMI components of this project.This activity includes funds from
funding round 5 that have not been extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension.
This is an associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The project will be located in the scenic downtown district of Riverhead.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

Riverhead R5 - LMIActivity Title:

Project Number:

R5-Rental

Project Title:

Rental Properties Program R5

$5,213.72$0.00Georgica Green Ventures, LLC

$0.00     Program Funds Drawdown $5,213.72

$5,213.72$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,646.90

Urgent Need Georgica Green Ventures, LLC

Total Projected Budget from All Sources

Match Contributed

$1,646.90

$0.00

$0.00

$0.00

$2,522.67

$1,646.90

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5-Rental-Riverhead-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

01/10/2017

Direct ( HouseHold )

$1,646.90

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Affordable Rental Housing Under Way

Activity Description:

The project will be a mixed-use development consisting of 115 units and 14,000 square feet of street-front retail. The current
affordability mix assumes most units affordable to residents at 60 percent of the AMI and below and 10 to 15 percent of the
units affordable to moderate-income residents between 80 and 90 percent of the AMI. This activity captures expenditures,
accomplishments, and beneficiaries associated with the UN components of this project.This activity includes funds from funding
round 5 that have not been extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension. This is
an associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The project will be located in the scenic downtown district of Riverhead.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

Riverhead R5 - UNActivity Title:

Project Number:

R5-Rental

Project Title:

Rental Properties Program R5

$1,646.90$0.00Georgica Green Ventures, LLC

$0.00     Program Funds Drawdown $1,646.90

$1,646.90$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

1268

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$8,738.18

Low/Mod Community Preservation Corporation

Total Projected Budget from All Sources

Match Contributed

$8,738.18

$0.00

$0.00

$0.00

$8,738.18

$3,165.84

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5-Rental-SPARC-LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

01/10/2017

Direct ( HouseHold )

$8,738.18

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Affordable Rental Housing Under Way

Activity Description:

Assisting in the administration of the Small ProjectAffordable Rental Construction Program. The project anticipates making
mutliple awards to developers across New York state to building affordable rental projects of no less than 8 units and no more
than 20 units. This activity includes funds from funding round 5 that have not been extended beyond the 24-month expenditure
limit as part of GOSRs expenditure extension. This is an associated activity. Accomplishments and beneficiaries are reported in
the main activity.

Location Description:

Sites to be determined in Federal Disaster declared counties for Superstorm Sandy, Hurricante Irene, and Tropical Storm Lee
throughout the State of New York.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

SPARC R5 - LMIActivity Title:

Project Number:

R5-Rental

Project Title:

Rental Properties Program R5

$8,738.18$0.00Community Preservation Corporation

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $8,738.18

$8,738.18$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

R5-Single Family Housing / Recreate NY Smart Home RepairProject # /

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$26,937,852.20

Urgent Need New York State

Total Projected Budget from All Sources

Match Contributed

$26,937,852.20

$0.00

$0.00

$0.00

$26,937,852.20

$25,720,261.28

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5-HSG-UN-B

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

01/10/2017

Direct ( HouseHold )

$26,937,852.20

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Recreate NY Smart Home Repair R5- UN-BActivity Title:

Project Number:

R5-Single Family Housing

Project Title:

Recreate NY Smart Home Repair & Reconstruction

$26,937,852.20$0.00New York State

$0.00     Program Funds Drawdown $26,937,852.20

$26,937,852.20$0.00Total Funds Expended

1270

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Activity Description:

The NY Rising Homeowner Recovery Program includes the repair, reconstruction, and mitigation of residential owner-occupied
structures. This Program is available to owners of one- and two-unit owner-occupied homes that are located outside of New
York City with damage from Hurricane Irene, Tropical Storm Lee, and/or Superstorm Sandy. Key components of the program
include reimbursement for eligible costs of home repair or reconstruction, or payment toward approved and eligible costs of
repair, reconstruction, and/or resiliency measures such as home elevation, bulkhead repair, and other mitigating measures.
Home owners assisted through this activity were determined to meet the urgent need national objective. This activity includes
funds from funding round 4, as well as any funds from funding round 5 that have not been extended beyond the 24-month
expenditure limit as part of GOSRs expenditure extension. This is an associated activity. Accomplishments and beneficiaries
are reported in the main activity.

Location Description:

Areas impacted by Hurricanes Sandy and Irene and Tropic Storm Lee with the majority located in Nassau and Suffolk Counties.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

85/0# of Properties 85

40/0# of Substantially Rehabilitated 40

63/0# of Elevated Structures 63

This Report Period Cumulative Actual Total / Expected

Total Total

86/0# of Housing Units 86

86/0# of Singlefamily Units 86

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/0 86/0# of Households 0 86 0.00

0 0/0 0/0 85/0# Owner Households 0 85 0.00

0 0/0 0/0 1/0# Renter Households 0 1 0.00

R5EXT-Admin / Administration R5 ExtendedProject # /

Grantee Activity Number:

Activity Status:

R5EXT-Admin

Activitiy Category:

Administration Under Way

General Administration R5EXTActivity Title:
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Projected Start Date:

Benefit Type:

Overall

$85,379,530.73

N/A New York State

Total Projected Budget from All Sources

Match Contributed

$85,379,530.73

$0.00

$0.00

$0.00

$22,502,707.33

$20,190,434.75

Total Budget

National Objective:

     Program Income Drawdown

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

$5,336,224.57

$0.00

$0.00

Jul 1 thru Sep 30, 2019

$293.09

$0.00

N/A

09/30/2022

$5,154,045.96

To Date

01/10/2017

 (  )

$22,502,707.33

Most Impacted and Distressed Expended

Responsible Organization:

$4,795,175.74

Activity Description:

The Governors Office of Storm Recovery (GOSR) of the Housing Trust Fund Corporation has continued to support the
necessary staff resources to administer the CDBGDR program for New York State. GOSR maintains a staff, office space, and
intake center facilities in New York City, Albany, and multiple locations throughout Long Island to carry out its recovery
activities. GOSRs activities include general management, oversight, monitoring, and coordination of planning activities and
programs. Additionally, GOSR expenditures included payments for payroll, taxes and insurance, travel, monitoring, and other
related costs. GOSR also covers the costs of facilities, office supplies, and equipment through administrative funds. This activity
includes funds from funding round 5 that have been extended beyond the 24-month expenditure limit as part of GOSRs
expenditure extension. This is an associated activity. Accomplishments and beneficiaries are reported in the main activity.

Project Number:

R5EXT-Admin

Project Title:

Administration R5 Extended

$22,386,555.88$5,316,748.80New York State

$5,336,224.57     Program Funds Drawdown $22,502,414.24

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

General
Administration R1

R1-AdminR1-AdminAdministrationNew York State General Account

General
Administration R2

R2-AdminR2-AdminAdministrationNew York State General Account

General
Administration R3

R3-AdminR3-AdminAdministrationNew York State General Account

General
Administration R4

R4-AdminR4-AdminAdministrationNew York State General Account

General
Administration R5

R5-AdminR5-AdminAdministrationNew York State General Account

$22,386,555.88$5,316,748.80Total Funds Expended
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Location Description:

Areas impacted by Hurricanes Sandy and Irene and Tropical Storm Lee.

The Governors Office of Storm Recovery (GOSR) of the Housing Trust Fund Corporation has continued to support the
necessary staff resources to administer the CDBG-DR program for New York State. GOSR maintains a staff, office space, and
intake center facilities in New York City, Albany, and Long Island to carry out its recovery activities. GOSRs activities include
general management, oversight, monitoring, and coordination of planning activities and programs. During Q3 2019, funds were
provided for legal, monitoring, and other advisory services related to the design and implementation of the housing, small
business, infrastructure, and community reconstruction programs. Additionally, GOSR expenditures included payments for
payroll, taxes and insurance, travel, monitoring and other related costs. GOSR also covers the costs of facilities, office supplies,
and equipment through administrative funds. At the end of Q3 2019, GOSR totaled 158 staff involved in programmatic and
operational work. GOSR is continuing to focus on maintaining staffing capacity, as needed, around the implementation of the
housing, small business, community reconstruction, and infrastructure programs including RBD, as well as in other key areas
such as monitoring and compliance, legal, policy, finance, and organizational systems. The Monitoring and Compliance
Department has continued its efforts to monitor recipients of CDBGDR funding. During Q3 2019, four recipients received onsite
monitoring visits including the Town of Wallkill, the Village of Nichols, Nassau County, and the Town of Esperance. GOSR
monitors these recipients for compliance with Federal, State, local, and programmatic requirements.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

R5EXT-Buyout / Buyout and Acquisition R5 ExtendedProject # /

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Low/Mod New York State

National Objective:

Activity Status:

Projected End Date:

Completed Activity Actual End Date:

R5EXT-BOH-AQU-ACQFOROPENSPACE-LMI

Activitiy Category:

09/30/202201/10/2017

Area (  )

Responsible Organization:

Acquisition - buyout of residential properties Under Way

Acquisition for Open Space SuffolkC  - R5EXT -
LMI

Activity Title:

Project Number:

R5EXT-Buyout

Project Title:

Buyout and Acquisition R5 Extended
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Overall

$653,000.00

Total Projected Budget from All Sources

Match Contributed

$653,000.00

$0.00

$0.00

$0.00

$28,965.20

$28,920.47

Total Budget

     Program Income Drawdown

Program Income Received

Total Funds Drawdown

Total Obligated

$1,482.43

$0.00

$0.00

Jul 1 thru Sep 30, 2019

$0.00

$0.00

N/A

$1,482.43

To Date

$28,965.20

Most Impacted and Distressed Expended $1,437.70

Activity Description:

Acquisition of properties in high hazard areas for the creation of open space in Suffolk County. This activity includes funds from
funding round 5 that have been extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension. This
is an associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

Areas impacted by Hurricane Sandy within Suffolk County.

From inception to date, we have acquired 21 properties that have been designated for acquisition for open space and have
dispositioned these properties to the corresponding municipality. There were no new properties acquired or sold during Q3
2019. During the quarter funds were expended for general program delivery.

Activity Progress Narrative:

$28,920.47$1,437.70New York State

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

21/29# of Properties 0

21/29# of Parcels acquired 0

$1,482.43     Program Funds Drawdown $28,965.20

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

Acquisition for Open
Space SuffolkCo  - R3

- LMI

R3-BOH-AQU-
ACQFOROPENSPACE-

LMI
R3-Buyout

Acquisition - buyout of
residential propertiesNew York State General Account

Acquisition for Open
Space SuffolkCo  - R4

- LMI

R4-BOH-AQU-
ACQFOROPENSPACE-

LMI
R4-Buyout

Acquisition - buyout of
residential propertiesNew York State General Account

Acquisition for Open
Space SuffolkCo  - R5

- LMI

R5-BOH-AQU-
ACQFOROPENSPACE-

LMI
R5-Buyout

Acquisition - buyout of
residential propertiesNew York State General Account

$28,920.47$1,437.70Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,764,000.00

Low/Mod New York State

Total Projected Budget from All Sources

Match Contributed

$1,764,000.00

$0.00

$0.00

$0.00

$102,388.26

$102,339.39

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-BOH-AQU-AFFORDABLEHOUSING-LMI

$57,396.32

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$57,396.32

To Date

01/10/2017

Direct ( HouseHold )

$102,388.26

Most Impacted and Distressed Expended

Responsible Organization:

$57,347.45

Acquisition - buyout of residential properties Under Way

Activity Description:

Voluntary acquisition of properties in high hazard areas to develop additional affordable housing units. This activity includes
funds from funding round 5 that have been extended beyond the 24-month expenditure limit as part of GOSRs expenditure
extension. This is an associated activity. Accomplishments and beneficiaries are reported in the main activity.

Acquisition for Affordable Housing - R5EXT - LMIActivity Title:

Project Number:

R5EXT-Buyout

Project Title:

Buyout and Acquisition R5 Extended

$102,339.39$57,347.45New York State

$57,396.32     Program Funds Drawdown $102,388.26

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

Acquisition for
Affordable Housing -

R2 - LMI

R2-BOH-AQU-
AFFORDABLEHOUSIN

G-LMI
R2-Buyout

Acquisition - buyout of
residential propertiesNew York State General Account

Acquisition for
Affordable Housing -

R3 - LMI

R3-BOH-AQU-
AFFORDABLEHOUSIN

G-LMI
R3-Buyout

Acquisition - buyout of
residential propertiesNew York State General Account

Acquisition for
Affordable Housing -

R4 - LMI

R4-BOH-AQU-
AFFORDABLEHOUSIN

G-LMI
R4-Buyout

Acquisition - buyout of
residential propertiesNew York State General Account

Acquisition for
Affordable Housing -

R5 - LMI

R5-BOH-AQU-
AFFORDABLEHOUSIN

G-LMI
R5-Buyout

Acquisition - buyout of
residential propertiesNew York State General Account

$102,339.39$57,347.45Total Funds Expended

1276

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Location Description:

Areas impacted by Hurricanes Sandy and Irene and Tropical Storm Lee with particular emphasis on Nassau, Suffolk, and parts
of Staten Island.

There were no new properties acquired or sold during Q3 2019. From inception to date, 23 properties were acquired and
transferred to the Long Island Housing Partnership, and redevelopment has been started on 6 of those properties. Funds were
expended on a payment to the subrecipient of a pending invoice for a previous period of performance and on general program
delivery.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

7 0/0 7/38 23/38# of Households 0 23 30.43

7 0/0 7/38 23/38# Owner Households 0 23 30.43
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$14,576,000.00

Urgent Need New York State

Total Projected Budget from All Sources

Match Contributed

$14,576,000.00

$0.00

$0.00

$0.00

$1,871,905.20

$1,846,099.09

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-BOH-AQU-UN-B

$70,080.09

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$78,594.71

To Date

01/10/2017

Direct ( HouseHold )

$1,849,672.21

Most Impacted and Distressed Expended

Responsible Organization:

$67,578.61

Acquisition - buyout of residential properties Under Way

Acquisition for Redevelopment - R5EXT - UNActivity Title:

Project Number:

R5EXT-Buyout

Project Title:

Buyout and Acquisition R5 Extended

$1,846,099.09$67,578.61New York State

$70,080.09     Program Funds Drawdown $1,849,672.21

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

Acquisition for
Redevelopment - R2 -

Former LMI
R2-BOH-AQU-UN-AR2-Buyout

Acquisition - buyout of
residential propertiesNew York State General Account

Acquisition for
Redevelopment - R2 -

UN
R2-BOH-AQU-UN-BR2-Buyout

Acquisition - buyout of
residential propertiesNew York State General Account

Acquisition for
Redevelopment - R3 -

Former LMI
R3-BOH-AQU-UN-AR3-Buyout

Acquisition - buyout of
residential propertiesNew York State General Account

Acquisition for
Redevelopment - R3 -

UN
R3-BOH-AQU-UN-BR3-Buyout

Acquisition - buyout of
residential propertiesNew York State General Account

Acquisition for
Redevelopment - R4 -

Former LMI
R4-BOH-AQU-UN-AR4-Buyout

Acquisition - buyout of
residential propertiesNew York State General Account

Acquisition for
Redevelopment - R4 -

UN
R4-BOH-AQU-UN-BR4-Buyout

Acquisition - buyout of
residential propertiesNew York State General Account

Acquisition for
Redevelopment - R5 -

UN
R5-BOH-AQU-UN-BR5-Buyout

Acquisition - buyout of
residential propertiesNew York State General Account

$1,846,099.09$67,578.61Total Funds Expended
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Activity Description:

Substantially damaged residential properties will be acquired by the State for redevelopment in the future in a resilient manner
to protect future occupants of this property. Redevelopment will be undertaken in consultation with local officials to ensure that
the properties best serve the future goals of the communities in which they are located. In some cases, the properties will
remain undeveloped and be transformed into parks or other non-residential uses, while in most cases they will be redeveloped
in a resilient manner. This activity includes funds from funding round 5 that have been extended beyond the 24-month
expenditure limit as part of GOSRs expenditure extension. This is an associated activity. Accomplishments and beneficiaries
are reported in the main activity.

Location Description:

Areas impacted by Hurricanes Sandy and Irene and Tropical Storm Lee with particular emphasis on Nassau, Suffolk Counties
and parts of Staten Island.

From inception to date, we have acquired 523 properties. There are 346 properties that had redevelopment activity and 235
properties where redevelopment has been completed. Funds were expended to conduct property maintenance, disposition, and
program delivery.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

523/575# of Properties 0

523/575# of Parcels acquired 0

This Report Period Cumulative Actual Total / Expected

Total Total

545/601# of Housing Units 0

545/601# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/85 0/61 545/615# of Households 0 0 0.00

0 0/81 0/60 523/590# Owner Households 0 0 0.00

0 0/4 0/1 22/25# Renter Households 0 0 0.00

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

Acquisition for
Redevelopment -

R5EXT - Former LMI

R5EXT-BOH-AQU-UN-
A

R5EXT-Buyout
Acquisition - buyout of
residential propertiesNew York State General Account
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$3,000,000.00

Low/Mod New York State

Total Projected Budget from All Sources

Match Contributed

$3,000,000.00

$0.00

$0.00

$0.00

$2,157,106.90

$2,145,040.36

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-BOH-FPR-LMB

$372,226.28

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$372,226.28

To Date

01/10/2017

Direct ( HouseHold )

$2,149,569.64

Most Impacted and Distressed Expended

Responsible Organization:

$368,409.98

Acquisition - buyout of residential properties Under Way

Activity Description:

Certain highest risk areas in the floodplains, determined to be among the most susceptible to future disasters and that therefore
present a greater risk to people and property, will be identified by the State and its local partners for Buyouts for Floodplain
Restoration. In accordance with the HUD Notices governing the use of these funds, these properties will be maintained in
perpetuity as coastal buffer zones. This is a direct benefit activity

Buyout for Flood Plain Restoration - R5EXT - LMBActivity Title:

Project Number:

R5EXT-Buyout

Project Title:

Buyout and Acquisition R5 Extended

$2,145,040.36$368,409.98New York State

$372,226.28     Program Funds Drawdown $2,149,569.64

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

Buyout for FPR - R1 -
LMB

R1-BOH-FPR-LMBR1-Buyout
Acquisition - buyout of
residential propertiesNew York State General Account

Buyout for Flood Plain
Restoration - R2 -

LMB
R2-BOH-FPR-LMBR2-Buyout

Acquisition - buyout of
residential propertiesNew York State General Account

Buyout for Flood Plain
Restoration - R3 -

LMB
R3-BOH-FPR-LMBR3-Buyout

Acquisition - buyout of
residential propertiesNew York State General Account

Buyout for Flood Plain
Restoration - R4 -

LMB
R4-BOH-FPR-LMBR4-Buyout

Acquisition - buyout of
residential propertiesNew York State General Account

Buyout for Flood Plain
Restoration - R5 -

LMB
R5-BOH-FPR-LMBR5-Buyout

Acquisition - buyout of
residential propertiesNew York State General Account

$2,145,040.36$368,409.98Total Funds Expended
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qualifying as a Low to Moderate-Income Buyout Activity per 82 FR 36812 and Docket No. FR-6039-N-01, when CDBG-DR
funds are used for a buyout award to acquire housing owned by a qualifying LMI household, where the award amount is greater
than the pre-disaster fair market value of that property. This activity includes funds from funding round 5 that have been
extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension. This is an associated activity.
Accomplishments and beneficiaries are reported in the main activity.

Location Description:

Areas impacted by Hurricanes Sandy and Irene and Tropical Storm Lee with particular emphasis on Nassau County, Suffolk
County, Rockland County, and parts of Staten Island.

From inception to date, the program has purchased 192 properties from homeowners determined to be low or moderate
income. During the quarter, funds were expended to conduct demolition, property maintenance, property disposition, as well as
general program delivery.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

205/192# of Properties 0

205/192# of Parcels acquired 0

This Report Period Cumulative Actual Total / Expected

Total Total

205/197# of Housing Units 0

205/197# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

-1 3/112 202/52 205/167# of Households 1 0 100.00

-1 3/112 202/52 205/167# Owner Households 1 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,525,351.49

Low/Mod New York State

Total Projected Budget from All Sources

Match Contributed

$1,525,351.49

$0.00

$0.00

$0.00

$67,350.00

$67,350.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-BOH-FPR-RESETTLEMENTINCENTIVE-LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

01/10/2017

Direct ( HouseHold )

$67,350.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Under Way

Activity Description:

Relocation incentive of five percent of total award for buyout properties in high hazard areas. This activity includes funds from
funding round 5 that have been extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension. This
is an associated activity. Accomplishments and beneficiaries are reported in the main activity.

Buyout Floodplain Restoration Incent - R5EXT -
LMI

Activity Title:

Project Number:

R5EXT-Buyout

Project Title:

Buyout and Acquisition R5 Extended

$67,350.00$0.00New York State

$0.00     Program Funds Drawdown $67,350.00

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

Buyout Floodplain
Restoration Incentive

- R1 - LMI

R1-BOH-FPR-
RESETTLEMENTINCE

NTIVE-LMI
R1-Buyout

Acquisition - buyout of
residential propertiesNew York State General Account

Buyout Floodplain
Restoration Incentive

- R3 - LMI

R3-BOH-FPR-
RESETTLEMENTINCE

NTIVE-LMI
R3-Buyout

Acquisition - buyout of
residential propertiesNew York State General Account

Buyout Floodplain
Restoration Incentive

- R4 - LMI

R4-BOH-FPR-
RESETTLEMENTINCE

NTIVE-LMI
R4-Buyout

Acquisition - buyout of
residential propertiesNew York State General Account

Buyout Floodplain
Restoration Incentive

- R5 - LMI

R5-BOH-FPR-
RESETTLEMENTINCE

NTIVE-LMI
R5-Buyout

Acquisition - buyout of
residential propertiesNew York State General Account

$67,350.00$0.00Total Funds Expended
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Location Description:

Areas impacted by Hurricanes Sandy and Irene and Tropical Storm Lee with particular emphasis on Nassau, Suffolk, and parts
of Staten Island.

From inception to date, the program has provided resettlement incentives to a total of 87 low and moderate income applicants.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

87/95# of Properties 0

87/95# of Parcels acquired 0

This Report Period Cumulative Actual Total / Expected

Total Total

87/95# of Housing Units 0

87/95# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/44 87/44 87/88# of Households 0 0 100.00

0 0/44 87/44 87/88# Owner Households 0 0 100.00

0 0/0 0/0 0/0# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,571,000.00

Urgent Need New York State

Total Projected Budget from All Sources

Match Contributed

$1,571,000.00

$0.00

$0.00

$0.00

$140,000.00

$140,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-BOH-FPR-RESETTLEMENTINCENTIVE-UN

$58,500.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$58,500.00

To Date

01/10/2017

Direct ( HouseHold )

$140,000.00

Most Impacted and Distressed Expended

Responsible Organization:

$58,500.00

Acquisition - buyout of residential properties Under Way

Activity Description:

Relocation incentive of five percent of total award for buyout properties in high hazard areas. This activity includes funds from
funding round 5 that have been extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension. This
is an associated activity. Accomplishments and beneficiaries are reported in the main activity.

Buyout Floodplain Restoration Incenti - R5EXT -
UN

Activity Title:

Project Number:

R5EXT-Buyout

Project Title:

Buyout and Acquisition R5 Extended

$140,000.00$58,500.00New York State

$58,500.00     Program Funds Drawdown $140,000.00

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

Buyout Floodplain
Restoration Incentive

- R1 - UN

R1-BOH-FPR-
RESETTLEMENTINCE

NTIVE-UN
R1-Buyout

Acquisition - buyout of
residential propertiesNew York State General Account

Buyout Floodplain
Restoration Incentive

- R3 - UN

R3-BOH-FPR-
RESETTLEMENTINCE

NTIVE-UN
R3-Buyout

Acquisition - buyout of
residential propertiesNew York State General Account

Buyout Floodplain
Restoration Incentive

- R4 - UN

R4-BOH-FPR-
RESETTLEMENTINCE

NTIVE-UN
R4-Buyout

Acquisition - buyout of
residential propertiesNew York State General Account

Buyout Floodplain
Restoration Incentive

- R5 - UN

R5-BOH-FPR-
RESETTLEMENTINCE

NTIVE-UN
R5-Buyout

Acquisition - buyout of
residential propertiesNew York State General Account

$140,000.00$58,500.00Total Funds Expended
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Location Description:

Areas impacted by Hurricanes Sandy and Irene and Tropical Storm Lee with particular emphasis on Nassau, Suffolk, and parts
of Staten Island.

There was 1 resettlement incentive issued during Q3 2019. From inception to date, the program has provided resettlement
incentives to a total of 215 applicants determined to be in urgent need. Performance measures for this activity were revised.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

215/141# of Properties 1

215/141# of Parcels acquired 1

This Report Period Cumulative Actual Total / Expected

Total Total

215/141# of Housing Units 1

215/141# of Singlefamily Units 1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

3 0/0 3/0 215/134# of Households 0 1 1.40

3 0/0 3/0 215/134# Owner Households 0 1 1.40

0 0/0 0/0 0/0# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$3,834,000.00

Low/Mod New York State

Total Projected Budget from All Sources

Match Contributed

$3,834,000.00

$0.00

$0.00

$0.00

$337,230.24

$336,695.70

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-BOH-FPR-SUFFOLK-LMI

$26,609.72

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$26,609.72

To Date

01/10/2017

Area (  )

$337,230.24

Most Impacted and Distressed Expended

Responsible Organization:

$26,075.18

Acquisition - buyout of residential properties Under Way

Activity Description:

Voluntary buyout of properties in high hazard areas in Suffolk County. This activity includes funds from funding round 5 that
have been extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension. This is an associated
activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

Areas impacted by Hurricane Sandy within Suffolk County. Includes the Towns of Riverhead, Mastic Beach, and Patchogue.

Buyout in Suffolk County - R5EXT - LMIActivity Title:

Project Number:

R5EXT-Buyout

Project Title:

Buyout and Acquisition R5 Extended

$336,695.70$26,075.18New York State

$26,609.72     Program Funds Drawdown $337,230.24

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

Buyout in Suffolk
County - R3 - LMI

R3-BOH-FPR-
SUFFOLK-LMI

R3-Buyout
Acquisition - buyout of
residential propertiesNew York State General Account

Buyout in Suffolk
County - R4 - LMI

R4-BOH-FPR-
SUFFOLK-LMI

R4-Buyout
Acquisition - buyout of
residential propertiesNew York State General Account

Buyout in Suffolk
County - R5 - LMI

R5-BOH-FPR-
SUFFOLK-LMI

R5-Buyout
Acquisition - buyout of
residential propertiesNew York State General Account

$336,695.70$26,075.18Total Funds Expended
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From inception to date, the program has purchased 76 properties in the designated service area. This reflects an adjustment
from the previous quarter, previously reported as 77, in which 1 property has been reclassified. During the quarter, funds were
expended to conduct property maintenance and general program delivery.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

76/93# of Properties 0

76/93# of Parcels acquired 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$30,623,000.00

Urgent Need New York State

Total Projected Budget from All Sources

Match Contributed

$30,623,000.00

$0.00

$0.00

$0.00

$9,870,197.65

$9,835,867.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-BOH-FPR-UN

$894,614.63

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$895,830.05

To Date

01/10/2017

Area (  )

$9,866,990.56

Most Impacted and Distressed Expended

Responsible Organization:

$875,851.53

Acquisition - buyout of residential properties Under Way

Activity Description:

Certain highest risk areas in the floodplains, determined to be among the most susceptible to future disasters and that therefore
present a greater risk to people and property, will be identified by the State and its local partners for Buyouts for Floodplain
Restoration. In accordance with the HUD Notices governing the use of these funds, these properties will be maintained in
perpetuity as coastal buffer zones. This activity includes funds

Buyout for Flood Plain Restoration - R5EXT - UNActivity Title:

Project Number:

R5EXT-Buyout

Project Title:

Buyout and Acquisition R5 Extended

$9,835,867.00$875,851.53New York State

$894,614.63     Program Funds Drawdown $9,866,990.56

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

Buyout for Flood Plain
Restoration - R1 - UN-

B
R1-BOH-FPR-UN-BR1-Buyout

Acquisition - buyout of
residential propertiesNew York State General Account

Buyout for Flood Plain
Restoration - R2 - UN-

C
R2-BOH-FPR-UN-CR2-Buyout

Acquisition - buyout of
residential propertiesNew York State General Account

Buyout for Flood Plain
Restoration - R3 - UNR3-BOH-FPR-UNR3-Buyout

Acquisition - buyout of
residential propertiesNew York State General Account

Buyout for Flood Plain
Restoration - R4 - UNR4-BOH-FPR-UNR4-Buyout

Acquisition - buyout of
residential propertiesNew York State General Account

Buyout for Flood Plain
Restoration - R5 - UNR5-BOH-FPR-UNR5-Buyout

Acquisition - buyout of
residential propertiesNew York State General Account

$9,835,867.00$875,851.53Total Funds Expended
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from funding round 5 that have been extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension.
This is an associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

Areas impacted by Hurricanes Sandy and Irene and Tropical Storm Lee with particular emphasis on Nassau County, Suffolk
County, Rockland County, and parts of Staten Island.

From inception to date, the program has purchased 441 properties from homeowners determined to have an urgent need.
During this quarter, funds were expended on demolitions, property maintenance and program delivery.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

441/469# of Properties -1

441/469# of Parcels acquired -1

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

R5EXT-ComRecon / Community Reconstruction 5 ExtendedProject # /

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Urgent Need Montgomery County

National Objective:

Activity Status:

Projected End Date:

Completed Activity Actual End Date:

R5EXT-CR-AcqDemParkFortHunter-AQPF-UN

Activitiy Category:

09/30/202201/10/2017

Area (  )

Responsible Organization:

Acquisition, construction,reconstruction of public facilities Under Way

AcqDemParkFortHunter CR-R5EXTActivity Title:

Project Number:

R5EXT-ComRecon

Project Title:

Community Reconstruction 5 Extended

1289

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Overall

$380,556.35

Total Projected Budget from All Sources

Match Contributed

$380,556.35

$0.00

$0.00

$0.00

$66,811.79

$63,403.95

Total Budget

     Program Income Drawdown

Program Income Received

Total Funds Drawdown

Total Obligated

$26,396.36

$0.00

$0.00

Jul 1 thru Sep 30, 2019

$0.00

$0.00

N/A

$26,396.36

To Date

$66,811.79

Most Impacted and Distressed Expended $23,757.40

Activity Description:

This project will provide funding for the acquisition and demolition of substantially flood-damaged homes, as well as for park
development at sites proposed for demolition within the Hamlet of Fort Hunter. The project proposes the stabilization and
revitalization of the Hamlet by demolishing the dilapidated homes and providing recreational opportunities for Hamlet residents.
This activity includes funds from funding round 5 that have been extended beyond the 24-month expenditure limit as part of
GOSRs expenditure extension.

Location Description:

The Hamlet of Fort Hunter, in Montgomery County. The GEOIDS for this project include: 360570728002.

During this past quarter, the design firm continued to work toward one hundred percent design. Invoices were received and
then reviewed and approved by Governors Office of Storm Recovery staff.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$63,403.95$23,757.40Montgomery County

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$26,396.36     Program Funds Drawdown $66,811.79

$63,403.95$23,757.40Total Funds Expended
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$500,000.00

Low/Mod Alliance for Coney Island, Inc.

Total Projected Budget from All Sources

Match Contributed

$500,000.00

$0.00

$0.00

$0.00

$42,679.13

$41,463.23

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-CR-AllianceforConeyMermaidAveRevProj-
PI-LMI

$9,529.88

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$9,529.88

To Date

01/10/2017

Area (  )

$42,679.13

Most Impacted and Distressed Expended

Responsible Organization:

$10,882.18

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

The project will include a marketing/branding campaign, programmatic services and planning for physical improvements in later
phases along Mermaid Ave. in Coney Island.

Location Description:

The Mermaid Avenue Revitalization Project, Phase II. GEOIDS for this project include: 360470330002, 360470330001,
360470348001, 360470330003, 360470326001, 360470326005, 360470326002, 360470326003, 360470326004,
360470328001, 360470328002, 360470328004, 360470328003, 360470340001, 360470342001, 360470342002,
360470342003, 360470342004, 360470348002, 360470352001, 360470340002

During Quarter 3, GOSR worked with the subrecipient to submit invoices to invoice system. In addition, GOSR worked with the
subrecipient on public outreach strategies related to the project.

Activity Progress Narrative:

AllianceforConeyMermaidAveRevProj CR-R5EXTActivity Title:

Project Number:

R5EXT-ComRecon

Project Title:

Community Reconstruction 5 Extended

$41,463.23$10,882.18Alliance for Coney Island, Inc.

$9,529.88     Program Funds Drawdown $42,679.13

$41,463.23$10,882.18Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$404,177.29

Urgent Need Village of Amityville

Total Projected Budget from All Sources

Match Contributed

$404,177.29

$0.00

$0.00

$0.00

$163,649.78

$161,809.35

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-CR-AmityvilleStrmSwrRdwayDrainImprov-
PI-UN

$14,872.17

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$14,872.17

To Date

01/10/2017

Area (  )

$163,649.78

Most Impacted and Distressed Expended

Responsible Organization:

$14,019.86

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

This project will consist of the design and construction of improvements to storm sewers in the Village of Amityville. This activity
includes funds from funding round 5 that have been extended beyond the 24-month expenditure limit as part of GOSRs
expenditure extension. This is an associated activity. Accomplishments and

AmityvilleStrmSwrRdwayDrainImprov CR-R5EXTActivity Title:

Project Number:

R5EXT-ComRecon

Project Title:

Community Reconstruction 5 Extended

$161,809.35$14,019.86Village of Amityville

$14,872.17     Program Funds Drawdown $163,649.78

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

AmityvilleStrmSwrRd
wayDrainImprov CR-

R3

R3-CR-
AmityvilleStrmSwrRdwa

yDrainImprov-PI-UN
R3-ComRecon

Rehabilitation/reconstru
ction of a public

improvement
Village of Amityville General Account

AmityvilleStrmSwrRd
wayDrainImprov CR-

R4

R4-CR-
AmityvilleStrmSwrRdwa

yDrainImprov-PI-UN
R4-ComRecon

Rehabilitation/reconstru
ction of a public

improvement
Village of Amityville General Account

AmityvilleStrmSwrRd
wayDrainImprov CR-

R5

R5-CR-
AmityvilleStrmSwrRdwa

yDrainImprov-PI-UN
R5-ComRecon

Rehabilitation/reconstru
ction of a public

improvement
Village of Amityville General Account

$161,809.35$14,019.86Total Funds Expended
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beneficiaries are reported in the main activity.

Location Description:

The community of Amityville in Nassau County. The GEOIDS for the project include 361031236003, 361031238012,
361031238022, 361031236002, 361031236001, 361031238013, 361031238011, 361031238021.

During this quarter, the engineer revised design plans in response to third party review comments. The engineer compiled a
final bid package for the Governors Office of Storm Recovery program manager and grant manager review. GOSR approved
the package to go out to bid.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,639,312.42

Urgent Need Town of Babylon NY

Total Projected Budget from All Sources

Match Contributed

$1,639,312.42

$0.00

$0.00

$0.00

$832,273.70

$831,729.28

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-CR-BabylonCarllsRiver-PI-UN

$252,296.55

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$252,296.55

To Date

01/10/2017

 (  )

$832,273.70

Most Impacted and Distressed Expended

Responsible Organization:

$252,932.88

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

The Village of Babylon Carlls River Tributary project will allow for a comprehensive watershed engineering study followed by
the implementation of improvements identified. This activity includes funds from funding round 5 that have been extended
beyond the 24-month expenditure limit as part of GOSRs expenditure extension. This is an associated activity.
Accomplishments and beneficiaries are reported in the main activity.

Location Description:

Census Tracts: 122403 (Block group 2), 122404 (1,2), 122406 (1,2,3), 122501 (1,2,3), 122502 (1,2,3), 122601 (1,2,3), 122602
(1,2), 122603 (1,2,3,4), 122704 (1,2), 122705 (1,2), 122706 (1,2,3), 122707 (1,2), 122801

Village of Babylon Carlls River Tributary CR-
R5EXT

Activity Title:

Project Number:

R5EXT-ComRecon

Project Title:

Community Reconstruction 5 Extended

$831,729.28$252,932.88Town of Babylon NY

$252,296.55     Program Funds Drawdown $832,273.70

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

Village of Babylon
Carlls River Tributary

CR-R3

R3-CR-
BabylonCarllsRiver-PI-

UN
R3-ComRecon

Rehabilitation/reconstru
ction of a public

improvement
Town of Babylon NY General Account

Village of Babylon
Carlls River Tributary

CR-R4

R4-CR-
BabylonCarllsRiver-PI-

UN
R4-ComRecon

Rehabilitation/reconstru
ction of a public

improvement
Town of Babylon NY General Account

Village of Babylon
Carlls River Tributary

CR-R5

R5-CR-
BabylonCarllsRiver-PI-

UN
R5-ComRecon

Rehabilitation/reconstru
ction of a public

improvement
Town of Babylon NY General Account

$831,729.28$252,932.88Total Funds Expended
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(1,2,3,4), 122802 (1,2), 122901 (1,2,3,4), 122902 (1,2,3), 123001 (1,2,3,4), 123002 (1,2,3), 123101 (1,2,3), 123102 (1,2,3),
124300 (1,2,3,4,5), 124401 (1,2,3), 124402 (1,2), 124500 (1,2,3,4), 124601 (1,2,3), 124602 (1,2,3,4)

During Quarter 2 2019, the subrecipient and architectural and engineering firm received approval from the New York State
Office of Parks, Recreation and Historic Preservation. The subrecipient continued coordination with the New York State
Department of Environmental Conservation, the New York State Department of Transportation and the United States Army
Corps of Engineers. The subrecipient also began work in accordance with the Uniform Relocation Act to obtain an easement.
The budget for this activity was revised. The MID budget for this activity was revised.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$480,577.86

Urgent Need Town of Babylon

Total Projected Budget from All Sources

Match Contributed

$480,577.86

$0.00

$0.00

$0.00

$165,407.69

$164,974.14

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-CR-BabylonGilgoPotableWater-PI-UN

$13,718.66

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$13,718.66

To Date

01/10/2017

Area (  )

$165,407.69

Most Impacted and Distressed Expended

Responsible Organization:

$15,520.90

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

The Town of Babylon is requesting CDBG-DR funds to minimize the distance between fire wells and residential structures and
increasign the resiliency of West Gilgo's community water supply system by installing six drafting wells in Gilgo. This activity
includes funds from funding round 5 that have not been extended beyond the 24-month expenditure limit as part of GOSRs
expenditure extension. This is an associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The Census Designated Place of Gilgo, NY.

During the third quarter, the Program Manager amended the application for decreased scope of work. The

Activity Progress Narrative:

BabylonGilgoPotableWater CR-R5EXTActivity Title:

Project Number:

R5EXT-ComRecon

Project Title:

Community Reconstruction 5 Extended

$164,974.14$15,520.90Town of Babylon

$13,718.66     Program Funds Drawdown $165,407.69

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

BabylonGilgoPotable
Water CR-R5

R5-CR-
BabylonGilgoPotableWa

ter-PI-UN
R5-ComRecon

Rehabilitation/reconstru
ction of a public

improvement
Town of Babylon General Account

$164,974.14$15,520.90Total Funds Expended
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Governors Office of Storm Recovery gave approval for the subrecipient to go out to bid on this project. This project went out to
bid and all bids came in over budget. The subrecipient made revisions to prepare for rebidding.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$318,539.04

Urgent Need Town of Babylon

Total Projected Budget from All Sources

Match Contributed

$318,539.04

$0.00

$0.00

$0.00

$143,121.30

$142,687.75

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-CR-BabylonOakBeachShoreStab-PI-UN

$4,495.99

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$4,495.99

To Date

01/10/2017

Area (  )

$143,121.30

Most Impacted and Distressed Expended

Responsible Organization:

$5,391.70

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

The Town of Babylon is requesting CDBG-DR funds to reduce storm damage from storm surge for residences and
infrastructure on which they rely by strengthening the shoreline stabilizations structure such as bulkheading, fire jetties,
beaches, dunes, and revetments. This is an associated activity. Accomplishments and beneficiaries are reported in the main
activity.

Location Description:

The Census Designated Place of Oak Beach-Captree, NY.

During the third quarter, the subrecipient received a permit from the United States Army Corps of Engineers. The Governors
Office of Storm Recovery gave approval for the subrecipient to go out to bid on this project. This

Activity Progress Narrative:

BabylonOakBeachShoreStab CR-R5EXTActivity Title:

Project Number:

R5EXT-ComRecon

Project Title:

Community Reconstruction 5 Extended

$142,687.75$5,391.70Town of Babylon

$4,495.99     Program Funds Drawdown $143,121.30

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

BabylonOakBeachSh
oreStab CR-R5

R5-CR-
BabylonOakBeachShor

eStab-PI-UN
R5-ComRecon

Rehabilitation/reconstru
ction of a public

improvement
Town of Babylon General Account

$142,687.75$5,391.70Total Funds Expended
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project went out to bid.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,055,811.30

Urgent Need Town of Babylon NY

Total Projected Budget from All Sources

Match Contributed

$1,055,811.30

$0.00

$0.00

$0.00

$525,024.35

$380,220.75

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-CR-BabylonWestGilgoEmergFixedGen-PF-
UN

$10,248.75

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$154,143.16

To Date

01/10/2017

Area (  )

$380,765.17

Most Impacted and Distressed Expended

Responsible Organization:

$11,250.79

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

This project will consist of the purchase and installation of permanent diesel, propane and natural gas generators at critical
community facilities within the Village of Babylon and the West Gilgo to Captree community. This activity includes funds from
funding round 5 that have been extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension. This
is an associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

Village Babylon Emergency Fixed Generator CR-
R5EXT

Activity Title:

Project Number:

R5EXT-ComRecon

Project Title:

Community Reconstruction 5 Extended

$380,220.75$11,250.79Town of Babylon NY

$10,248.75     Program Funds Drawdown $380,765.17

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

Village Babylon
Emergency Fixed
Generators CR-R3

R3-CR-
BabylonWestGilgoEmer

gFixedGen-PF-UN
R3-ComRecon

Rehabilitation/reconstru
ction of public facilitiesTown of Babylon NY General Account

Village Babylon
Emergency Fixed
Generators CR-R4

R4-CR-
BabylonWestGilgoEmer

gFixedGen-PF-UN
R4-ComRecon

Rehabilitation/reconstru
ction of public facilitiesTown of Babylon NY General Account

Village Babylon
Emergency Fixed
Generators CR-R5

R5-CR-
BabylonWestGilgoEmer

gFixedGen-PF-UN
R5-ComRecon

Rehabilitation/reconstru
ction of public facilitiesTown of Babylon NY General Account

$380,220.75$11,250.79Total Funds Expended
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The Town of Babylon in Suffolk County. The GEOIDS for the project include: 361031245001, 361031246021, 361031246011,
361031246012, 361031246022, 361031245002, 361031245003, 361031246023, 361031246013, 361031244023,
361031246024, 361031245004.

During the third quarter, the construction contractor completed a preliminary punchlist. Construction work at the Village Hall and
Department of Public Works and at Cedar Beach was substantially completed. The subrecipient began preparing for closeout
activities.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$395,064.85

Urgent Need Dormitory Authority of the State of New York

Total Projected Budget from All Sources

Match Contributed

$395,064.85

$0.00

$0.00

$0.00

$105,257.77

$105,257.77

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-CR-BackupPwrforCriticalFaclts-PF-UN

$5,866.36

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$5,866.36

To Date

01/10/2017

Area (  )

$105,257.77

Most Impacted and Distressed Expended

Responsible Organization:

$6,960.03

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

This activity involves the design and installation of a permanent, fuel-powered generator at the Department of Public Works
garage and Village Town Hall. This activity includes funds from funding round 5 that have been extended beyond the 24-month
expenditure limit as part of GOSRs expenditure extension. This is an associated activity. Accomplishments and beneficiaries
are reported in the main activity.

Location Description:

The Census Designated Place of the Village of Suffern, NY.

Activity Progress Narrative:

BackupPwrforCriticalFaclts CR-R5EXTActivity Title:

Project Number:

R5EXT-ComRecon

Project Title:

Community Reconstruction 5 Extended

$105,257.77$6,960.03Dormitory Authority of the State of New York (DASNY)

$5,866.36     Program Funds Drawdown $105,257.77

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

BackupPwrforCriticalF
aclts CR-R4

R4-CR-
BackupPwrforCriticalFa

clts-PF-UN
R4-ComRecon

Rehabilitation/reconstru
ction of public facilities

Dormitory Authority of the
State of New York (DASNY) General Account

BackupPwrforCriticalF
aclts CR-R5

R5-CR-
BackupPwrforCriticalFa

clts-PF-UN
R5-ComRecon

Rehabilitation/reconstru
ction of public facilities

Dormitory Authority of the
State of New York (DASNY) General Account

$105,257.77$6,960.03Total Funds Expended
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Subrecipient switch process ongoing. The Subrecipient Switch Memo was fully executed. Program Manager identified
outstanding reporting issues and directed existing Subrecipient to direct engineer to bring reports current before submitting final
invoice. The Progam Manager has drafted both the application amendment and the new Subrecipient Agreement and worked
with engineer to become compliant in their reporting.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$250,000.00

Low/Mod Town of Wallkill

Total Projected Budget from All Sources

Match Contributed

$250,000.00

$0.00

$0.00

$0.00

$20,099.35

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-CR-BackupPwrforCriticalInfra-PF-LMI

$2,568.41

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$2,568.41

To Date

01/10/2017

Area (  )

$20,099.35

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

This project will consist of the design, purchase, and installation of approximately 16 solar-powered traffic signals with a
redundant backup power source which will provide uninterrupted power to signals near the intersection of State Route 211 and
State Route 17. This activity includes funds from funding round 5 that have been extended beyond the 24-month expenditure
limit as part of GOSRs expenditure extension. This is an associated activity. Accomplishments and beneficiaries are reported in
the main activity.

Location Description:

The Town of Wallkill in Orange County. The GEOIDs for the project include: 360710011001, 360710012001, 360710013001,
360710016001, 360710015001, 360710112001, 360710151001, 360710151002, 360710113002, 360710114002,
360710111012, 360710112002, 360710015002, 360710016002, 360710013002, 360710012002, 360710011002,
360710011003, 360710016003, 360710015003,

BackupPwrforCriticalInfra CR-R5EXTActivity Title:

Project Number:

R5EXT-ComRecon

Project Title:

Community Reconstruction 5 Extended

$20,081.04$3,190.84Town of Wallkill

$2,568.41     Program Funds Drawdown $20,099.35

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

BackupPwrforCriticalI
nfra CR-R4

R4-CR-
BackupPwrforCriticalInfr

a-PF-LMI
R4-ComRecon

Rehabilitation/reconstru
ction of public facilitiesTown of Wallkill General Account

BackupPwrforCriticalI
nfra CR-R5

R5-CR-
BackupPwrforCriticalInfr

a-PF-LMI
R5-ComRecon

Rehabilitation/reconstru
ction of public facilitiesTown of Wallkill General Account

$20,081.04$3,190.84Total Funds Expended

1305

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



360710112003, 360710114003, 360710113003, 360710151003, 360710151004, 360710113004, 360710016004,
360710016004, 360710110004, 360710011004, 360710113005, 360710151005, 360710151006.

During this quarter the electrical contractor received all equipment previously ordered and is wrapping up disscussions with
New York State Department of Transportation. Final model is complete and under review by project engineer.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$418,474.58

Urgent Need Dormitory Authority of the State of New York

Total Projected Budget from All Sources

Match Contributed

$418,474.58

$0.00

$0.00

$0.00

$71,848.33

$71,478.07

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-CR-BaldwinEsplanade-PI-UN

$2,443.99

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$2,443.99

To Date

01/10/2017

Area (  )

$71,848.33

Most Impacted and Distressed Expended

Responsible Organization:

$2,073.73

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

This project includes the design and construction of improvements to the waterfront area of Baldwin Park. This activity includes
funds from funding round 5 that have been extended beyond the 24-month expenditure limit as part of GOSRs expenditure
extension. This is an associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The Community of Baldwin and Baldwin Harbor in Nassau County. The GEOIDS for the project include
360594129001,360594135001,360594136001,360594137001,360594138031,360594138041,360594129002,360594135002,3
60594136002,360594137002,360594138032,360594138042,360594129003,360594135003,36

BaldwinParkEsplanade CR-R5EXTActivity Title:

Project Number:

R5EXT-ComRecon

Project Title:

Community Reconstruction 5 Extended

$71,478.07$2,073.73Dormitory Authority of the State of New York (DASNY)

$2,443.99     Program Funds Drawdown $71,848.33

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

BaldwinParkEsplanad
e CR-R3

R3-CR-
BaldwinEsplanade-PI-

UN
R3-ComRecon

Rehabilitation/reconstru
ction of a public

improvement

Dormitory Authority of the
State of New York (DASNY) General Account

BaldwinParkEsplanad
e CR-R4

R4-CR-
BaldwinEsplanade-PI-

UN
R4-ComRecon

Rehabilitation/reconstru
ction of a public

improvement

Dormitory Authority of the
State of New York (DASNY) General Account

BaldwinParkEsplanad
e CR-R5

R5-CR-
BaldwinEsplanade-PI-

UN
R5-ComRecon

Rehabilitation/reconstru
ction of a public

improvement

Dormitory Authority of the
State of New York (DASNY) General Account

$71,478.07$2,073.73Total Funds Expended
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0594136003,360594137003,360594138033,360594138043,360594129004,360594135004,360594136004,360594137004,360
594138034,360594135005,360594136005,360594137005,360594135006

During this quarter, the Town of Hempstead worked with the United States Army Corps of Engineers to receive the necessary
permits. The Governors Office of Storm Recovery sent the final 100 percent plans for third party review and the comments were
addressed by the design firm. The Town of Hempstead also began plans for a public meeting, including creating the powerpoint
presentation for the meeting.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,570,098.08

Urgent Need Nassau County DPW

Total Projected Budget from All Sources

Match Contributed

$1,570,098.08

$455,820.71

$0.00

$0.00

$764,058.96

$670,938.92

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-CR-BarnumHarborDrainageImprove-PI-UN

$93,379.30

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$93,379.30

To Date

01/10/2017

Area (  )

$670,938.92

Most Impacted and Distressed Expended

Responsible Organization:

$93,538.11

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

This project is a two phased project. Phase I will include the development of a drainage improvement study which will identify
drainage infrastructure upgrades. Phase II will include the design and construction of drainage infrastructure upgrades identified
in the Phase I study. This activity includes funds from funding round 5 that have been extended beyond the 24-month
expenditure limit as part of GOSRs expenditure extension. This is an associated activity. Accomplishments and beneficiaries
are reported in the main activity.

Barnum/Harbor Drainage Improvement Study CR-
R5EXT

Activity Title:

Project Number:

R5EXT-ComRecon

Project Title:

Community Reconstruction 5 Extended

$670,938.92$93,538.11Nassau County DPW

$93,379.30     Program Funds Drawdown $670,938.92

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

Barnum/Harbor
Drainage

Improvement Study
CR-R3

R3-CR-
BarnumHarborDrainage

Improve-PI-UN
R3-ComRecon

Rehabilitation/reconstru
ction of a public

improvement
Nassau County DPW General Account

Barnum/Harbor
Drainage

Improvement Study
CR-R4

R4-CR-
BarnumHarborDrainage

Improve-PI-UN
R4-ComRecon

Rehabilitation/reconstru
ction of a public

improvement
Nassau County DPW General Account

Barnum/Harbor
Drainage

Improvement Study
CR-R5

R5-CR-
BarnumHarborDrainage

Improve-PI-UN
R5-ComRecon

Rehabilitation/reconstru
ction of a public

improvement
Nassau County DPW General Account

$670,938.92$93,538.11Total Funds Expended
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Location Description:

The communities of Barnum Island and Harbor Isle in Nassau County. The GEOIDS for the project include: 360594162011,
360594162012, 360594162013, 360594162021.

This narrative relates to both the Barnum/Harbor Drainage Improvement Study and TOH Barnum Harbor Drain Improve
Activities. During this quarter, the Town and design firm addressed comments to the 90 percent design. The Town of
Hempstead held additional public meetings for residents affected, including the 227 temporary easements needed. Weekly
meetings with the subrecipient were held to discuss progress and next steps.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$490,092.88

Urgent Need Nassau County DPW

Total Projected Budget from All Sources

Match Contributed

$490,092.88

$0.00

$0.00

$0.00

$11,834.89

$11,410.13

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-CR-BayParkERockDrainImprovImplemt-PI-
UN

$4,538.07

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$4,538.07

To Date

01/10/2017

Area (  )

$11,834.89

Most Impacted and Distressed Expended

Responsible Organization:

$4,369.16

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

This project consists of the completion of design and construction of the improvements identified and designed in the Bay
Park/East Rockaway Drainage improvement Study in order to protect and strengthen local stormwater infrastructure against
future storm events.

Location Description:

The Hamlet of Bay Park/East Rocakway in the county of Nassau. The GEOIDs for this project are 360594121001,
360594121002, 360594121003, 360594121004, 360594121005, 360594122001, 360594122002, 360594122003,
360594122004, 360594122005.

During the third quarter, the architecture and engineering firm submitted the sixty percent design plans and cost estimate for
review. Biweekly meetings were held between GOSR and the subrecipient to ensure coordination and project progress.

Activity Progress Narrative:

BayParkEastRockawayDrainageImplementation
CR-R5EXT

Activity Title:

Project Number:

R5EXT-ComRecon

Project Title:

Community Reconstruction 5 Extended

$11,410.13$4,369.16Nassau County DPW

$4,538.07     Program Funds Drawdown $11,834.89

$11,410.13$4,369.16Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$507,595.35

Low/Mod The City of New York

Total Projected Budget from All Sources

Match Contributed

$507,595.35

$0.00

$0.00

$0.00

$176,291.17

$175,399.06

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-CR-Beach108StreetscapeImprovements-PI-
LMI

$13,737.46

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$13,737.46

To Date

01/10/2017

Area (  )

$176,291.17

Most Impacted and Distressed Expended

Responsible Organization:

$14,342.02

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

This project will fully reconstruct Beach 108 St. from Beach Channel Drive to Shore Front Parkway. This activity includes funds
from funding round 5 that have been extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension.
This is an associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

Beach108StreetscapeImprovements CR-R5EXTActivity Title:

Project Number:

R5EXT-ComRecon

Project Title:

Community Reconstruction 5 Extended

$175,399.06$14,342.02The City of New York

$13,737.46     Program Funds Drawdown $176,291.17

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

Beach108Streetscape
Improvements CR-R4

R4-CR-
Beach108StreetscapeI
mprovements-PI-LMI

R4-ComRecon
Rehabilitation/reconstru

ction of a public
improvement

The City of New York General Account

Beach108Streetscape
Improvements CR-R5

R5-CR-
Beach108StreetscapeI
mprovements-PI-LMI

R5-ComRecon
Rehabilitation/reconstru

ction of a public
improvement

The City of New York General Account

$175,399.06$14,342.02Total Funds Expended
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The Community of Rockaway West in Queens County. GEOID's for this project include 360810938001, 360810942011,
360810938002, and 360810938003.

During Quarter 3, the subrecipient completed and submitted the 30 percent design to the Governors Office of Storm Recovery
while continuing to develop the project design in accordance with scope and timelines agreed upon in the application. GOSR
held meetings with the subrecipient to ensure that the project is on track for its 100 percent design milestone.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$846,151.62

Urgent Need Nassau County DPW

Total Projected Budget from All Sources

Match Contributed

$846,151.62

$0.00

$0.00

$0.00

$411,960.82

$411,536.06

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-CR-BeechStCompleteStsDrainImprov-PI-
UN

$16,057.24

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$16,057.24

To Date

01/10/2017

Area (  )

$411,960.82

Most Impacted and Distressed Expended

Responsible Organization:

$19,169.48

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

Nassau County is Requesting CDBG-DR funds to study drainage conditions along Beech St and then to implement Drainage
improvements based on the findings in the study. This activity includes funds from funding round 5 that have been extended
beyond the 24-month expenditure limit as part of GOSRs expenditure extension. This is an associated activity.
Accomplishments and beneficiaries are reported in the main activity.

Location Description:

BeechStCompleteStsDrainImprov-CR-R5EXTActivity Title:

Project Number:

R5EXT-ComRecon

Project Title:

Community Reconstruction 5 Extended

$411,536.06$19,169.48Nassau County DPW

$16,057.24     Program Funds Drawdown $411,960.82

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

BeechStCompleteSts
DrainImprov-CR-R3

R3-CR-
BeechStCompleteStsDr

ainImprov-PI-UN
R3-ComRecon

Rehabilitation/reconstru
ction of a public

improvement
Nassau County DPW General Account

BeechStCompleteSts
DrainImprov-CR-R4

R4-CR-
BeechStCompleteStsDr

ainImprov-PI-UN
R4-ComRecon

Rehabilitation/reconstru
ction of a public

improvement
Nassau County DPW General Account

BeechStCompleteSts
DrainImprov-CR-R5

R5-CR-
BeechStCompleteStsDr

ainImprov-PI-UN
R5-ComRecon

Rehabilitation/reconstru
ction of a public

improvement
Nassau County DPW General Account

$411,536.06$19,169.48Total Funds Expended
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The Communities of East Atlantic Beach and Atlantic Beach Estates. The GEOIDs for the project include: 360594163000,
360594164000, 360594165000, 360594166000.

During Quarter 3 2019, the architecture and engineering firm worked towards the ninety percent design deliverable. The
subrecipient attended a training with the Governors Office of Storm Recovery staff on the Uniform Relocation Act. The
subrecipient drafted a letter to the homeowner.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$399,171.92

Urgent Need Village of Margaretville

Total Projected Budget from All Sources

Match Contributed

$399,171.92

$0.00

$0.00

$0.00

$69,055.16

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-CR-BinnekillBulkheadRepair-PI-UN

$16,971.66

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$8,715.41

$0.00

N/A

09/30/2022

$16,971.66

To Date

01/10/2017

Area (  )

$68,853.29

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

This project will design and implement improvements that will fortify a section of Binnekill?s streambank and levee, replace an
existing culvert with an inlet structure that will control water flow into Binnekill channel, and ensure the continued functionality of
the Binnekill bulkhead for flood protection. This activity includes funds from funding round 5 that have been extended beyond
the 24-month expenditure limit as part of GOSRs expenditure extension.

Location Description:

The Village of Margaretville in Delaware County. The GEOIDS for the project include: 360259712005

During this quarter the Subrecipient and other project partners met with the owner of the land adjacent to the bulkhead to
discuss the design concept, which will utilize a low flow culvert with the goal of keeping a constant flow of water in the channel
and armoring the banks to prevent further erosion. This will help prevent the type of uneven flooding that has been damaging
the adjacent farmland and was met with approval from all parties. Design of the culvert is ongoing. All work will now be
accomplished with the existing Village easements.

Activity Progress Narrative:

BinnekillBulkheadRepair CR-R5EXTActivity Title:

Project Number:

R5EXT-ComRecon

Project Title:

Community Reconstruction 5 Extended

$68,830.46$17,461.42Village of Margaretville

$16,971.66     Program Funds Drawdown $60,137.88

$68,830.46$17,461.42Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$820,000.00

Low/Mod Schoharie County

Total Projected Budget from All Sources

Match Contributed

$820,000.00

$400,000.00

$0.00

$0.00

$365,545.44

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-CR-BlenheimMuni-AQPF-LMI

$345,278.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$345,278.00

To Date

01/10/2017

Area (  )

$365,545.44

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

The County of Schoharie is requesting funding to design and construct a Municipal Complex for the Town of Blenheim. This
project would house the Fire Department, Emergency Operation Center (EOC), Town Hall, Highway Department and an
emergency shelter. The building would be constructed outside of the flood plain in a centralized location. At least one property
will be acquired to complete this activity. This activity includes funds from funding round 5 that have been extended beyond the
24-month expenditure limit as part of GOSRs expenditure extension. This is an associated activity. Accomplishments and
beneficiaries are reported in the main activity.

BlenheimMuni CR-R5EXTActivity Title:

Project Number:

R5EXT-ComRecon

Project Title:

Community Reconstruction 5 Extended

$365,545.44$345,278.00Schoharie County

$345,278.00     Program Funds Drawdown $365,545.44

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

BlenheimMuni CR-R3
R3-CR-BlenheimMuni-

AQPF-LMIR3-ComRecon

Acquisition,
construction,reconstructi

on of public facilities
Schoharie County General Account

BlenheimMuni CR-R4
R4-CR-BlenheimMuni-

AQPF-LMIR4-ComRecon

Acquisition,
construction,reconstructi

on of public facilities
Schoharie County General Account

BlenheimMuni CR-R5
R5-CR-BlenheimMuni-

AQPF-LMIR5-ComRecon

Acquisition,
construction,reconstructi

on of public facilities
Schoharie County General Account

$365,545.44$345,278.00Total Funds Expended
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Location Description:

Census Tract 740600 (Block group 2)

During the quarter change orders were reviewed and several invoices processed for contruction activities. The temporary
electric power was installed and the generator pad poured. In addition, the fire station and DPW garage floor drains were
installed. Several progress meeting were held and selections were made for colors and preference items. The budget for this
activity was revised. The MID budget for this activity was revised.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$675,000.00

Urgent Need Town of Hempstead

Total Projected Budget from All Sources

Match Contributed

$675,000.00

$200,000.00

$0.00

$0.00

$189,853.30

$189,483.04

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-CR-BMSWODrainImprovCheckValv-PI-UN

$184,602.27

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$184,602.27

To Date

01/10/2017

Area (  )

$189,853.30

Most Impacted and Distressed Expended

Responsible Organization:

$184,232.01

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

This project comprises the installation of check valves and the expansion of drainage pipe capacity in selected locations across
the hamlets of Bellmore, Merrick, Seaford, Wantagh and Oceanside necessary to improve the system's ability to accommodate
tidal backflow in future storms. This activity includes funds from funding round 5 that have not been extended beyond the 24-
month expenditure limit as part of GOSRs expenditure extension.

Location Description:

The Hamlets of Bellmore, Merrick, Seaford Wantagh and Oceanside in Nassau County. The GEOIDS for this project include
some of: 360594152023, 360594151023, 360594151024, 360594161001, 360594154014, 360594154023, 360594157004,
360594161003, 360594151022, 360594154022, 360594152024360594157003, 360594161004, 360594161002,
360594151025, 360594151021, 360594152021, 360594152022, 360594157001, 360594154013, 360594154021,
360594130011, 360594130012, 360594130013, 360594130021, 360594130022, 360594130023, 360594130024,
360594131001, 360594131002, 360594131003, 360594131004, 360594131005, 360594132001, 360594132002,
360594132003, 360594132004, 360594132005, 360594133001, 360594133002, 360594133003, 360594133004,
360594133005, 360594133006, 60594133007, 360594134001, 360594134002, 360594134003, 360594134004

During this quarter, the project advanced to 100 percent design. The Town of Hempstead began preparing for

Activity Progress Narrative:

BMSWODrainImprovCheckValv CR-R5EXTActivity Title:

Project Number:

R5EXT-ComRecon

Project Title:

Community Reconstruction 5 Extended

$189,483.04$184,232.01Town of Hempstead

$184,602.27     Program Funds Drawdown $189,853.30

$189,483.04$184,232.01Total Funds Expended
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bidding and worked with the Bureau of Environmental Review for the completion of the environmental review. Weekly meetings
with the subrecipient were held to discuss progress and next steps.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$428,206.01

Urgent Need Town of Hempstead

Total Projected Budget from All Sources

Match Contributed

$428,206.01

$0.00

$0.00

$0.00

$81,303.02

$80,932.76

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-CR-
BMSWODrainImprovOceansideDetention-PI-UN

$2,443.99

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$2,443.99

To Date

01/10/2017

Area (  )

$81,303.02

Most Impacted and Distressed Expended

Responsible Organization:

$2,073.73

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

This project involves the improvement and installation of flood detention systems in the hamlet of Oceanside. This activity
includes funds from funding round 5 that have not been extended beyond the 24-month expenditure limit as part of GOSRs
expenditure extension.

Location Description:

The Hamlet of Oceanside in Nassau County. The GEOIDs for this project are a portion of 360594130011, 360594130012,
360594130013, 360594130021, 360594130022, 360594130023, 360594130024, 360594131001, 360594131002,
360594131003, 360594131004, 360594131005, 360594132001, 360594132002, 360594132003, 360594132004,
360594132005, 360594133001, 360594133002, 360594133003, 360594133004, 360594133005, 360594133006,
360594133007, 360594134001, 360594134002, 360594134003, 360594134004.

During this quarter, the project advanced to 100 percent design. The Town of Hempstead began preparing for bidding and
worked with the Bureau of Environmental Review for the completion of the environmental review. Weekly meetings with the
subrecipient were held to discuss progress and next steps.

Activity Progress Narrative:

BMSWODrainImprovOceansideDetention CR-
R5EXT

Activity Title:

Project Number:

R5EXT-ComRecon

Project Title:

Community Reconstruction 5 Extended

$80,932.76$2,073.73Town of Hempstead

$2,443.99     Program Funds Drawdown $81,303.02

$80,932.76$2,073.73Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$383,601.00

Urgent Need Town of Hempstead

Total Projected Budget from All Sources

Match Contributed

$383,601.00

$0.00

$0.00

$0.00

$57,263.93

$56,893.67

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-CR-BMSWODrainImprovOceansidePipes-
PI-UN

$2,443.99

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$2,443.99

To Date

01/10/2017

Area (  )

$57,263.93

Most Impacted and Distressed Expended

Responsible Organization:

$10,102.23

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

This project comprises the refurbishment and/or replacement of existing drainage systems in the hamlet of Oceanside to
accommodate 10 year storms and relieve storm water flooding. This activity includes funds from funding round 5 that have not
been extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension.

Location Description:

The Hamlet of Oceanside in Nassau County. The GEOIDs for this project are a portion of 360594130011, 360594130012,
360594130013, 360594130021, 360594130022, 360594130023, 360594130024, 360594131001, 360594131002,
360594131003, 360594131004, 360594131005, 360594132001, 360594132002, 360594132003, 360594132004,
360594132005, 360594133001, 360594133002, 360594133003, 360594133004, 360594133005, 360594133006,
360594133007, 360594134001, 360594134002, 360594134003, 360594134004.

During this quarter, the project advanced in different stages from 60 percent design to 90 percent design based on the
locations. Weekly meetings with the subrecipient were held to discuss progress and next steps.

Activity Progress Narrative:

BMSWODrainImprovOceansidePipes CR-R5EXTActivity Title:

Project Number:

R5EXT-ComRecon

Project Title:

Community Reconstruction 5 Extended

$56,893.67$10,102.23Town of Hempstead

$2,443.99     Program Funds Drawdown $57,263.93

$56,893.67$10,102.23Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,385,663.28

Urgent Need Town of Hempstead

Total Projected Budget from All Sources

Match Contributed

$1,385,663.28

$0.00

$0.00

$0.00

$626,306.23

$605,135.97

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-CR-BMSWORdRaiseBellmoreWantagh-PI-
UN

$34,209.18

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$55,009.18

To Date

01/10/2017

Area (  )

$605,506.23

Most Impacted and Distressed Expended

Responsible Organization:

$33,838.92

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

This project involves the raising of roads in the Bellmore and Wantagh communities. This will reduce stormwater flooding and
allow emergency vehicles to move through Bellmore and Wantagh during storm circumstances. This activity includes funds
from funding round 5 that have not been extended beyond the 24-month expenditure limit as part of GOSRs expenditure
extension.

Location Description:

The Hamlets of Bellmore, Merrick, Seaford and Wantagh in Nassau County. The GEOIDS for this project include some of but
are not limited to: 360594152023, 360594151023, 360594151024, 360594161001, 360594154014, 360594154023,
360594157004, 360594161003, 360594151022, 360594154022, 360594152024360594157003, 360594161004,
360594161002, 360594151025, 360594151021, 360594152021, 360594152022, 360594157001, 360594154013,
360594154021.

During this quarter, the Town of Hempstead began obtaining the easements needed for the Uniform Relocation Act. Weekly
meetings with the subrecipient were held to discuss progress and next steps.

Activity Progress Narrative:

BMSWORdRaiseBellmoreWantagh CR-R5EXTActivity Title:

Project Number:

R5EXT-ComRecon

Project Title:

Community Reconstruction 5 Extended

$605,135.97$33,838.92Town of Hempstead

$34,209.18     Program Funds Drawdown $605,506.23

$605,135.97$33,838.92Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$250,000.00

Urgent Need Town of Hempstead

Total Projected Budget from All Sources

Match Contributed

$250,000.00

$0.00

$0.00

$0.00

$35,765.02

$35,394.76

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-CR-BMSWORdRaiseMerrickImprovements-
PI-UN

$2,443.99

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$2,443.99

To Date

01/10/2017

Area (  )

$35,765.02

Most Impacted and Distressed Expended

Responsible Organization:

$2,073.73

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

This project comprises road raisings and infrastructure improvements in the hamlet of Merrick to better address floods or storm
surges. This activity includes funds from funding round 5 that have not been extended beyond the 24-month expenditure limit
as part of GOSRs expenditure extension.

Location Description:

The Hamlets of Bellmore, Merrick, Seaford and Wantagh in Nassau County. The GEOIDS for this project include some of but
are not limited to: 360594152023, 360594151023, 360594151024, 360594161001, 360594154014, 360594154023,
360594157004, 360594161003, 360594151022, 360594154022, 360594152024, 360594157003, 360594161004,
360594161002, 360594151025, 360594151021, 360594152021, 360594152022, 360594157001, 360594154013,
360594154021.

During this quarter, the Town of Hempstead began third party review on the design plans for this project. Weekly meetings with
the subrecipient were held to discuss progress and next steps.

Activity Progress Narrative:

BMSWORdRaiseMerrickImprovements CR-R5EXTActivity Title:

Project Number:

R5EXT-ComRecon

Project Title:

Community Reconstruction 5 Extended

$35,394.76$2,073.73Town of Hempstead

$2,443.99     Program Funds Drawdown $35,765.02

$35,394.76$2,073.73Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$250,000.00

Urgent Need Town of Hempstead

Total Projected Budget from All Sources

Match Contributed

$250,000.00

$0.00

$0.00

$0.00

$8,041.84

$7,671.58

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-CR-BMSWORdRaiseNeptuneSouth-PI-UN

$2,790.81

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$2,790.81

To Date

01/10/2017

Area (  )

$8,041.84

Most Impacted and Distressed Expended

Responsible Organization:

$2,420.55

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

This project involves the raising and replacement of outfalls and easements on Neptune Avenue and South Street in the Hamlet
of Seaford to better address floods and storm surges. This activity includes funds from funding round 5 that have not been
extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension.

Location Description:

The Hamlets of Bellmore, Merrick, Seaford and Wantagh in Nassau County. The GEOIDS for this project include some of but
are not limited to: 360594152023, 360594151023, 360594151024, 360594161001, 360594154014, 360594154023,
360594157004, 360594161003, 360594151022, 360594154022, 360594152024, 360594157003, 360594161004,
360594161002, 360594151025, 360594151021, 360594152021, 360594152022, 360594157001, 360594154013,
360594154021.

During this quarter, the Town of Hempstead began third party review on the design plans for this project. Individual property
plans were assembled to address the temporary easements needed for the Uniform Relocation Act. Weekly meetings with the
subrecipient were held to discuss progress and next steps.

Activity Progress Narrative:

BMSWORdRaiseNeptuneSouth CR-R5EXTActivity Title:

Project Number:

R5EXT-ComRecon

Project Title:

Community Reconstruction 5 Extended

$7,671.58$2,420.55Town of Hempstead

$2,790.81     Program Funds Drawdown $8,041.84

$7,671.58$2,420.55Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$720,758.01

Urgent Need Town of Hempstead

Total Projected Budget from All Sources

Match Contributed

$720,758.01

$300,000.00

$0.00

$0.00

$288,936.47

$288,566.21

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-CR-
BMSWORdRaiseOceansideMorelandRoyal-PI-UN

$122,067.04

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$122,067.04

To Date

01/10/2017

Area (  )

$288,936.47

Most Impacted and Distressed Expended

Responsible Organization:

$128,165.18

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

This project aims to raise several roads deemed vulnerable to flooding in storm surges in the hamlet of Oceanside, including
but not limited to Royal Avenue and Moreland Avenue. This activity includes funds from funding round 5 that have not been
extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension.

Location Description:

The Hamlet of Oceanside in Nassau County. The GEOIDs for this project are a portion of 360594130011, 360594130012,
360594130013, 360594130021, 360594130022, 360594130023, 360594130024, 360594131001, 360594131002,
360594131003, 360594131004, 360594131005, 360594132001, 360594132002, 360594132003, 360594132004,
360594132005, 360594133001, 360594133002, 360594133003, 360594133004, 360594133005, 360594133006,
360594133007, 360594134001, 360594134002, 360594134003, 360594134004.

During this quarter, the Town of Hempstead progressed towards 90 percent design plans. Weekly meetings with the
subrecipient were held to discuss progress and next steps for this project. The budget for this activity was revised. The MID
budget for this activity was revised.

Activity Progress Narrative:

BMSWORdRaiseOceansideMorelandRoyal CR-
R5EXT

Activity Title:

Project Number:

R5EXT-ComRecon

Project Title:

Community Reconstruction 5 Extended

$288,566.21$128,165.18Town of Hempstead

$122,067.04     Program Funds Drawdown $288,936.47

$288,566.21$128,165.18Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$636,251.65

Urgent Need Town of Hempstead

Total Projected Budget from All Sources

Match Contributed

$636,251.65

$0.00

$0.00

$0.00

$308,222.03

$307,851.77

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-CR-BMSWORoadRaiseOceansideCarrel-PI-
UN

$21,317.36

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$21,317.36

To Date

01/10/2017

Area (  )

$308,222.03

Most Impacted and Distressed Expended

Responsible Organization:

$20,947.10

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

This project covers road raisings and infrastructure improvements in the vicinity of Carrel Boulevard and its connected streets in
the hamlet of Oceanside to better facilitate storm and flood response. This activity includes funds from funding round 5 that
have not been extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension.

Location Description:

The Hamlet of Oceanside in Nassau County. The GEOIDs for this project are a portion of 360594130011, 360594130012,
360594130013, 360594130021, 360594130022, 360594130023, 360594130024, 360594131001, 360594131002,
360594131003, 360594131004, 360594131005, 360594132001, 360594132002, 360594132003, 360594132004,
360594132005, 360594133001, 360594133002, 360594133003, 360594133004, 360594133005, 360594133006,
360594133007, 360594134001, 360594134002, 360594134003, 360594134004.

During this quarter, the Town of Hempstead progressed towards 90 percent design plans and held a public meeting to discuss
the project with residents in the impacted area. Weekly meetings with the subrecipient were held to discuss progress and next
steps for this project.

Activity Progress Narrative:

BMSWORoadRaiseOceansideCarrel CR-R5EXTActivity Title:

Project Number:

R5EXT-ComRecon

Project Title:

Community Reconstruction 5 Extended

$307,851.77$20,947.10Town of Hempstead

$21,317.36     Program Funds Drawdown $308,222.03

$307,851.77$20,947.10Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$200,738.66

N/A Dormitory Authority of the State of New York

Total Projected Budget from All Sources

Match Contributed

$200,738.66

($124,261.34)

$0.00

$0.00

$50,738.66

$50,738.66

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-CR-BreezyPtDockReconProj-PLAN

$50,738.66

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$50,738.66

To Date

01/10/2017

Area (  )

$50,738.66

Most Impacted and Distressed Expended

Responsible Organization:

$50,738.66

Planning Under Way

Activity Description:

DASNY will reconstruct two docks in Breezy Point. This activity includes funds from funding round 5 that have been extended
beyond the 24-month expenditure limit as part of GOSRs expenditure extension. This is an associated activity.
Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The community of Breezy Point in Queens County. The GEOIDs for the project include: 360810916011, 360810916012,
360810916013.

During this quarter, final invoices were collected from the Subrecipient and closeout documents were finalized and circulated for
approval. The budget for this activity was revised. The MID budget for this activity was revised.

Activity Progress Narrative:

BreezyPointDockReconProj CR-R5EXTActivity Title:

Project Number:

R5EXT-ComRecon

Project Title:

Community Reconstruction 5 Extended

$50,738.66$50,738.66Dormitory Authority of the State of New York (DASNY)

No Accomplishments Performance Measures

Accomplishments Performance Measures

$50,738.66     Program Funds Drawdown $50,738.66

$50,738.66$50,738.66Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$599,791.31

Urgent Need Dormitory Authority of the State of New York

Total Projected Budget from All Sources

Match Contributed

$599,791.31

$0.00

$0.00

$0.00

$311,317.05

$311,317.05

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-CR-BreezyPtStrmwaterDrainageImprov-PI-
UN

$16,756.92

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$16,756.92

To Date

01/10/2017

Area (  )

$311,317.05

Most Impacted and Distressed Expended

Responsible Organization:

$17,232.14

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

The proposed project involves implementing stormwater management measures at three facilities, Breezy Point ball fields and
parking lots, Roxbury ball fields and parking lots, and Breezy Point residential area. This activity includes funds from funding
round 5 that have been extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension. This is an
associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

BreezyPtStormwaterDrainageImprovement CR-
R5EXT

Activity Title:

Project Number:

R5EXT-ComRecon

Project Title:

Community Reconstruction 5 Extended

$311,317.05$17,232.14Dormitory Authority of the State of New York (DASNY)

$16,756.92     Program Funds Drawdown $311,317.05

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

BreezyPtStormwaterD
rainageImprovement

CR-R3

R3-CR-
BreezyPtStrmwaterDrai

nageImprov-PI-UN
R3-ComRecon

Rehabilitation/reconstru
ction of a public

improvement

Dormitory Authority of the
State of New York (DASNY) General Account

BreezyPtStormwaterD
rainageImprovement

CR-R4

R4-CR-
BreezyPtStrmwaterDrai

nageImprov-PI-UN
R4-ComRecon

Rehabilitation/reconstru
ction of a public

improvement

Dormitory Authority of the
State of New York (DASNY) General Account

BreezyPtStormwaterD
rainageImprovement

CR-R5

R5-CR-
BreezyPtStrmwaterDrai

nageImprov-PI-UN
R5-ComRecon

Rehabilitation/reconstru
ction of a public

improvement

Dormitory Authority of the
State of New York (DASNY) General Account

$311,317.05$17,232.14Total Funds Expended
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The neighborhood of Breezy Point in Queens County. The GEOIDs for the project are: 360810916014, 360810916013,
360810916011, 360810916012, 360810918001, 360810916021.

During Quarter 3, the subrecipient submitted the 90 percent design and continued to work towards 100 percent. GOSR held
meetings and phone calls with the subrecipient and beneficiary to approve the 90 percent design. The design is currently on
track to meet our 100 percent design schedule.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$477,684.72

Urgent Need Dormitory Authority of the State of New York

Total Projected Budget from All Sources

Match Contributed

$477,684.72

$0.00

$0.00

$0.00

$265,067.70

$265,067.70

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-CR-BroadChannelResiliencyImprov-PF-UN

$108,252.99

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$108,252.99

To Date

01/10/2017

Area (  )

$265,067.70

Most Impacted and Distressed Expended

Responsible Organization:

$109,972.71

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

This project includes the construction of resiliency improvements to three community facilities in Broad Channel. This activity
includes funds from funding round 5 that have been extended beyond the 24-month expenditure limit as part of GOSRs
expenditure extension. This is an associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

BroadChannelResiliencyImprovements CR-R5EXTActivity Title:

Project Number:

R5EXT-ComRecon

Project Title:

Community Reconstruction 5 Extended

$265,067.70$109,972.71Dormitory Authority of the State of New York (DASNY)

$108,252.99     Program Funds Drawdown $265,067.70

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

BroadChannelResilien
cyImprovements CR-

R3

R3-CR-
BroadChannelResilienc

yImprov-PF-UN
R3-ComRecon

Rehabilitation/reconstru
ction of public facilities

Dormitory Authority of the
State of New York (DASNY) General Account

BroadChannelResilien
cyImprovements CR-

R4

R4-CR-
BroadChannelResilienc

yImprov-PF-UN
R4-ComRecon

Rehabilitation/reconstru
ction of public facilities

Dormitory Authority of the
State of New York (DASNY) General Account

BroadChannelResilien
cyImprovements CR-

R5

R5-CR-
BroadChannelResilienc

yImprov-PF-UN
R5-ComRecon

Rehabilitation/reconstru
ction of public facilities

Dormitory Authority of the
State of New York (DASNY) General Account

$265,067.70$109,972.71Total Funds Expended
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The community of Broad Channel in Queens County. The GEOIDs for the project include: 360811072011.

During this quarter, the Broad Channel Athletic Club went out for rebid and bid opening. The Broad Channel American Legion
bids were received on August 20. DASNY requested that the low bidder extend the period to hold the bid.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$250,000.00

Urgent Need Dormitory Authority of the State of New York

Total Projected Budget from All Sources

Match Contributed

$250,000.00

$0.00

$0.00

$0.00

$2,221.06

$2,221.06

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-CR-
BroadChannelVolunteerFireDeptImprov-PF-UN

$166.60

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$166.60

To Date

01/10/2017

Area (  )

$2,221.06

Most Impacted and Distressed Expended

Responsible Organization:

$166.60

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

DASNY will construct a new firehouse on Cross Bay Boulevard. This activity includes funds from funding round 5 that have
been extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension. This is an associated activity.
Accomplishments and beneficiaries are reported in the main activity.

BroadChannelVolunteerFireDeptImprov CR-R5EXTActivity Title:

Project Number:

R5EXT-ComRecon

Project Title:

Community Reconstruction 5 Extended

$2,221.06$166.60Dormitory Authority of the State of New York (DASNY)

$166.60     Program Funds Drawdown $2,221.06

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

BroadChannelVolunte
erFireDeptImprov CR-

R3

R3-CR-
BroadChannelVolunteer
FireDeptImprov-PF-UN

R3-ComRecon
Rehabilitation/reconstru
ction of public facilities

Dormitory Authority of the
State of New York (DASNY) General Account

BroadChannelVolunte
erFireDeptImprov CR-

R4

R4-CR-
BroadChannelVolunteer
FireDeptImprov-PF-UN

R4-ComRecon
Rehabilitation/reconstru
ction of public facilities

Dormitory Authority of the
State of New York (DASNY) General Account

BroadChannelVolunte
erFireDeptImprov CR-

R5

R5-CR-
BroadChannelVolunteer
FireDeptImprov-PF-UN

R5-ComRecon
Rehabilitation/reconstru
ction of public facilities

Dormitory Authority of the
State of New York (DASNY) General Account

$2,221.06$166.60Total Funds Expended
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Location Description:

The community of Broad Channel in Queens County. The GEOIDs for the project include: 360811072011 and 360811072020.

During the quarter, GOSR continued to work with the Broad Channel community and other government partners on the best
course of action to move this project forward.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$429,538.56

Urgent Need Town of Olive

Total Projected Budget from All Sources

Match Contributed

$429,538.56

$0.00

$0.00

$0.00

$117,511.19

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-CR-BushkillStreamRehab-PI-UN

$24,685.21

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$6,969.23

$0.00

N/A

09/30/2022

$24,685.21

To Date

01/10/2017

Area (  )

$117,511.19

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

The Town of Olive will implement recommendations, based on an HH study, for improvements to the fortification of creek
banks, sediment and debris removal from the three affected creeks, stream bank restoration, and riparian barrier repair and/or
construction. This activity includes funds from funding round 5 that have been extended beyond the 24-month expenditure limit
as part of GOSRs expenditure extension. This is an associated activity. Accomplishments and beneficiaries are reported in the
main activity.

Location Description:

Census Tract: 951000, Block Group 3

BushkillStreamRehab CR-R5EXTActivity Title:

Project Number:

R5EXT-ComRecon

Project Title:

Community Reconstruction 5 Extended

$117,343.55$26,706.38Town of Olive

$24,685.21     Program Funds Drawdown $110,541.96

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

BushkillStreamRehab
CR-R3

R3-CR-
BushkillStreamRehab-

PI-UN
R3-ComRecon

Rehabilitation/reconstru
ction of a public

improvement
Town of Olive General Account

BushkillStreamRehab
CR-R4

R4-CR-
BushkillStreamRehab-

PI-UN
R4-ComRecon

Rehabilitation/reconstru
ction of a public

improvement
Town of Olive General Account

BushkillStreamRehab
CR-R5

R5-CR-
BushkillStreamRehab-

PI-UN
R5-ComRecon

Rehabilitation/reconstru
ction of a public

improvement
Town of Olive General Account

$117,343.55$26,706.38Total Funds Expended
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During the past quarter, the engineer reached 100 percent design on this project and submitted plans for design review.
Permitting was also completed, and Environmental Review is almost complete. Invoices were received, reviewed and approved
by Governors Office of Storm Recovery staff related to this progress in the engineers work. An application amendment and
Subrecipient Agreement Amendment were approved and executed within the quarter as well.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,734,638.66

Low/Mod The City of New York

Total Projected Budget from All Sources

Match Contributed

$2,734,638.66

$623,092.44

$0.00

$0.00

$1,235,710.38

$1,234,818.27

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-CR-BusinessPREP-ED-LMI

$398,434.59

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$398,434.59

To Date

01/10/2017

Area (  )

$1,235,710.38

Most Impacted and Distressed Expended

Responsible Organization:

$401,295.09

Econ. development or recovery activity that creates/retains Under Way

Activity Description:

The City of New York will implement a program that provides opportunities and resources for small business owners that were
impacted by Superstorm Sandy to better prepare for future emergencies and enhance the resiliency of their operations, assets,
and physical space. This activity includes funds from funding round 5 that have been extended beyond the 24-month
expenditure limit as part of GOSRs expenditure extension. This is an associated activity. Accomplishments and beneficiaries
are reported in the main activity.

Location Description:

BusinessPREP CR-R5EXTActivity Title:

Project Number:

R5EXT-ComRecon

Project Title:

Community Reconstruction 5 Extended

$1,234,818.27$401,295.09The City of New York

$398,434.59     Program Funds Drawdown $1,235,710.38

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

BusinessPREP CR-
R3

R3-CR-BusinessPREP-
ED-LMI

R3-ComRecon

Econ. development or
recovery activity that
creates/retains jobs

The City of New York General Account

BusinessPREP CR-
R4

R4-CR-BusinessPREP-
ED-LMI

R4-ComRecon

Econ. development or
recovery activity that
creates/retains jobs

The City of New York General Account

BusinessPREP CR-
R5

R5-CR-BusinessPREP-
ED-LMI

R5-ComRecon

Econ. development or
recovery activity that
creates/retains jobs

The City of New York General Account

$1,234,818.27$401,295.09Total Funds Expended
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The activity will take place within five of the New York Rising Community Reconstruction program committee areas. The
committee areas include: Gerritsen Beach and Sheepshead Bay, Gravesend and Bensonhurst, Howard Beach, Southern
Brooklyn Peninsula, and Lower Manhattan.

During this quarter NYC Small Business Services reached the goal of providing 375 resiliency audits for the communitites
Business Prep is being implemented in. Conversations began with Center for NYC Neighborhoods to implement the online tool
on the Center for NYC Neighborhoods webpage.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$610,000.00

Low/Mod Dormitory Authority of the State of New York

Total Projected Budget from All Sources

Match Contributed

$610,000.00

$0.00

$0.00

$0.00

$12,388.50

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-CR-CAmsterdamGEN-PF-LMI

$2,004.84

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$2,004.84

To Date

01/10/2017

Area (  )

$12,388.50

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

DASNY will purchase and install back-up power generators at three sites in the City of Amsterdam including City Hall, the
Department of Public Works Garage, and the William H. Barkley Magnet School. This activity includes funds from funding round
5 that have been extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension. This is an
associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The City of Amsterdam in Montgomery County. The GEOIDs for the project include 360570702001,

MaintainPwrCritCityBuildEmerSheltCAmstrdm CR-
R5EXT

Activity Title:

Project Number:

R5EXT-ComRecon

Project Title:

Community Reconstruction 5 Extended

$12,388.50$2,004.84Dormitory Authority of the State of New York (DASNY)

$2,004.84     Program Funds Drawdown $12,388.50

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

MaintainPwrCritCityB
uildEmerSheltCAmstr

dmLMI CR-R3

R3-CR-
CAmsterdamGEN-PF-

LMI
R3-ComRecon

Rehabilitation/reconstru
ction of public facilities

Dormitory Authority of the
State of New York (DASNY) General Account

MaintainPwrCritCityB
uildEmerSheltCAmstr

dmLMI CR-R4

R4-CR-
CAmsterdamGEN-PF-

LMI
R4-ComRecon

Rehabilitation/reconstru
ction of public facilities

Dormitory Authority of the
State of New York (DASNY) General Account

MaintainPwrCritCityB
uildEmerSheltCAmstr

dmLMI CR-R5

R5-CR-
CAmsterdamGEN-PF-

LMI
R5-ComRecon

Rehabilitation/reconstru
ction of public facilities

Dormitory Authority of the
State of New York (DASNY) General Account

$12,388.50$2,004.84Total Funds Expended
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360570703001, 360570704001, 360570705001, 360570706001, 360570709001, 360570702002, 360570703002,
360570704002, 360570705002, 360570706002, 360570708002.

Governors Office of Storm Recovery staff continued within the past quarter to work toward completing project closeout. This
included efforts to reconcile existing project documentation and data for records retention and data integrity purposes.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$3,058,792.70

Low/Mod City of Amsterdam

Total Projected Budget from All Sources

Match Contributed

$3,058,792.70

$400,000.00

$0.00

$0.00

$1,332,602.51

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-CR-CAmsterdamRte5StormWaterRecon-PI-
LMI

$34,153.89

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$1,380.67

$0.00

N/A

09/30/2022

$34,153.89

To Date

01/10/2017

Area (  )

$1,332,132.07

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

This activity involves the reconstruction of storm sewer and sanitary sewer infrastructure along a portion of Route 5. Based on
the expected existing pipe and manhole materials, the proposed construction work will involve replacement of approximately 12
sanitary sewer manholes, replacement of one storm sewer catch basin, installation of approximately 100 feet of new storm
sewer pipe and lining of approximately 3,500 feet of sanitary sewer pipe. Additionally, the sanitary sewer manholes in the flood
damaged area will receive new water-tight frames and covers to prevent flood waters from entering the sanitary sewer system.
This activity includes funds from funding round 5 that have been extended beyond the 24-month expenditure limit as part of
GOSRs expenditure extension. This is an associated activity. Accomplishments and beneficiaries are reported in

City of Amsterdam Route 5 Storm Water CR-
R5EXT

Activity Title:

Project Number:

R5EXT-ComRecon

Project Title:

Community Reconstruction 5 Extended

$1,331,913.04$34,213.99City of Amsterdam

$34,153.89     Program Funds Drawdown $1,330,751.40

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

City of Amsterdam
Route 5 Storm Water

CR-R3

R3-CR-
CAmsterdamRte5Storm

WaterRecon-PI-LMI
R3-ComRecon

Rehabilitation/reconstru
ction of a public

improvement
City of Amsterdam General Account

City of Amsterdam
Route 5 Storm Water

CR-R4

R4-CR-
CAmsterdamRte5Storm

WaterRecon-PI-LMI
R4-ComRecon

Rehabilitation/reconstru
ction of a public

improvement
City of Amsterdam General Account

City of Amsterdam
Route 5 Storm Water

CR-R5

R5-CR-
CAmsterdamRte5Storm

WaterRecon-PI-LMI
R5-ComRecon

Rehabilitation/reconstru
ction of a public

improvement
City of Amsterdam General Account

$1,331,913.04$34,213.99Total Funds Expended

1351

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



the main activity.

Location Description:

The City of Amsterdam in Montgomery County. The GEOIDS for the project include: 36057074001 and 36057074002.

Governors Office of Storm Recovery staff continued to work toward project closeout within this past quarter. Invoices were
received, reviewed, and approved by GOSR staff, including invoices for vendors final payments and release of retainage.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$100,002.28

Urgent Need Ulster County

Total Projected Budget from All Sources

Match Contributed

$100,002.28

($299,997.72)

$0.00

$0.00

$2.28

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-CR-CarmineLibertaBrdge-PI-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

01/10/2017

Area (  )

$2.28

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

Ulster County will purchase materials required for bridge construction materials and the replacement of a twelve-inch water
main that will span a newly-constructed replacement bridge over the Wallkill River. Funding will be also be used to support the
purchase of materials to reconstruct the bridge structure itself. This activity includes funds from funding round 5 that have been
extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension. This is an associated activity.
Accomplishments and beneficiaries are reported in the main activity.

Location Description:

Ulster County. The GEOIDS for the project include 361119533001, 361119534001, 361119535001,

CarmineLibertaBrdge CR-R5EXTActivity Title:

Project Number:

R5EXT-ComRecon

Project Title:

Community Reconstruction 5 Extended

$2.28$0.00Ulster County

$0.00     Program Funds Drawdown $2.28

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

CarmineLibertaBrdge
CR-R3

R3-CR-
CarmineLibertaBrdge-

PI-UN
R3-ComRecon

Rehabilitation/reconstru
ction of a public

improvement
Ulster County General Account

CarmineLibertaBrdge
CR-R4

R4-CR-
CarmineLibertaBrdge-

PI-UN
R4-ComRecon

Rehabilitation/reconstru
ction of a public

improvement
Ulster County General Account

CarmineLibertaBrdge
CR-R5

R5-CR-
CarmineLibertaBrdge-

PI-UN
R5-ComRecon

Rehabilitation/reconstru
ction of a public

improvement
Ulster County General Account

$2.28$0.00Total Funds Expended
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361119542001, 361119533002, 361119534002, 361119535002, 361119542002, 361119533003, 361119534003,
361119535003, 361119542003, 361119534004, 361119542004

There was no significant activity during this quarter. The budget for this activity was revised. The MID budget for this activity
was revised.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$250,000.00

Urgent Need Town of Esperance

Total Projected Budget from All Sources

Match Contributed

$250,000.00

$0.00

$0.00

$0.00

$12,203.59

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-CR-CentralBridgeWaterSewerDstcImpr-PF-
UN

$500.50

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$500.50

To Date

01/10/2017

Area (  )

$12,203.59

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The project will include the design and construction of improvements to the Central Bridge Water and Sewer District's Water
Treatment Plant filtration system. Improvements will include the addition of a sedimentation/clarification stage upstream of the
slow sand filters. Following the slow sand filters, additional polishing filters will be installed to remove the remaining organics
and an ultraviolet light system will be installed for disinfection. This activity includes funds from funding round 5 that have been
extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension. This is an associated activity.
Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The Hamlet of Central Bridge in Schoharie County. The GEOIDS for this project include 360957401001 and 360957401003.

CentralBridgeWaterSewerDstcImpr CR-R5EXTActivity Title:

Project Number:

R5EXT-ComRecon

Project Title:

Community Reconstruction 5 Extended

$12,203.59$500.50Town of Esperance

$500.50     Program Funds Drawdown $12,203.59

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

CentralBridgeWaterS
ewerDstcImpr CR-R5

R5-CR-
CentralBridgeWaterSew

erDstcImpr-PF-UN
R5-ComRecon

Rehabilitation/reconstru
ction of public facilitiesTown of Esperance General Account

$12,203.59$500.50Total Funds Expended
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During this past quarter the New York State Department of Public Health provided comments to the subrecipients design
engineer. The design engineer submitted responses to the New York State Department of Health which were in review. Staff
from the Governors Office of Storm Recovery also held a discussion with the design engineer about the planned project
schedule for the following construction season in 2020.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$250,000.00

Urgent Need Dormitory Authority of the State of New York

Total Projected Budget from All Sources

Match Contributed

$250,000.00

$0.00

$0.00

$0.00

$19,502.28

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-CR-CityofRyeSiteAssessments-PI-UN

$10,694.03

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$10,694.03

To Date

01/10/2017

Area (  )

$19,502.28

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

The project will include improvements in the City of Rye.

Location Description:

The neighborhood of Rye City in Westchester County. The GEOIDs are: 361190075003, 361190075001, 361190075002,
361190076002, 361190076001, 361190076004, 361190076006, 361190076005, 361190076003, 361190077002,
361190077003, 361190077004, 361190077001.

During Quarter 3, GOSR held calls with the subrecipient to discuss pre-schematic as well as status of the project.

Activity Progress Narrative:

CityofRyeSiteAssessments CR-R5EXTActivity Title:

Project Number:

R5EXT-ComRecon

Project Title:

Community Reconstruction 5 Extended

$19,502.28$10,694.03Dormitory Authority of the State of New York (DASNY)

No Accomplishments Performance Measures

Accomplishments Performance Measures

$10,694.03     Program Funds Drawdown $19,502.28

$19,502.28$10,694.03Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$250,000.00

Low/Mod City of Yonkers

Total Projected Budget from All Sources

Match Contributed

$250,000.00

$0.00

$0.00

$0.00

$8,761.10

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-CR-CityofYonkersFloodMitSawMillConst-
PI-LMI

$4,693.46

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$4,693.46

To Date

01/10/2017

Area (  )

$8,761.10

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

This project involves the installation of flood mitigation infrastructure in the City of Yonkers.

Location Description:

The census designated place of the City of Yonkers

During Quarter 3, the subrecipient submitted the 30 percent design. GOSR began environmental review. GOSR held phone
calls with the subrecipient to discuss the project schedule.

Activity Progress Narrative:

CityofYonkersFloodMitSawMilConst CR-R5EXTActivity Title:

Project Number:

R5EXT-ComRecon

Project Title:

Community Reconstruction 5 Extended

$7,925.18$3,857.54City of Yonkers

No Accomplishments Performance Measures

Accomplishments Performance Measures

$4,693.46     Program Funds Drawdown $8,761.10

$7,925.18$3,857.54Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,325,000.00

Urgent Need Town of Clarkstown

Total Projected Budget from All Sources

Match Contributed

$2,325,000.00

$0.00

$0.00

$0.00

$1,233,930.26

$776,263.93

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-CR-ClarkstownCranfordDrainage-PI-UN

$157,816.81

$0.00

($9,888.26)

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$157,452.04

To Date

01/10/2017

Area (  )

$1,233,930.26

Most Impacted and Distressed Expended

Responsible Organization:

($178,974.62)

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

The Town of Clarkstown's Cranford Drive Drainage project will include the construction of storm drainage improvements along
Cranford Drive, Cypress Street, Cragmere Oval, Bush Court, and Ridgefield Road to prevent the Demarest Kill from overflowing
in these areas. This activity includes funds from funding round 5 that have been extended beyond the 24-month expenditure
limit as part of GOSRs expenditure extension. This is an associated activity. Accomplishments and beneficiaries are reported in
the main activity.

Location Description:

The target area for this project runs along Cranford Drive and on either side of the Demarest Kill from just north of Old Route
304 south to Heritage Drive near Route 304. It includes GEOIDs 360870108031, 360870108033, and 360870108024.

ClarkstownCranfordDrainage CR-R5EXTActivity Title:

Project Number:

R5EXT-ComRecon

Project Title:

Community Reconstruction 5 Extended

$776,263.93($178,974.62)Town of Clarkstown

$167,705.07     Program Funds Drawdown $1,233,930.26

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

ClarkstownCranfordDr
ainage CR-R4

R4-CR-
ClarkstownCranfordDrai

nage-PI-UN
R4-ComRecon

Rehabilitation/reconstru
ction of a public

improvement
Town of Clarkstown General Account

ClarkstownCranfordDr
ainage CR-R5

R5-CR-
ClarkstownCranfordDrai

nage-PI-UN
R5-ComRecon

Rehabilitation/reconstru
ction of a public

improvement
Town of Clarkstown General Account

$776,263.93($178,974.62)Total Funds Expended
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Construction of drainage improvements continued including, fencing, erosion control measures, excavation, grading of topsoil
and seeding in phase one completed areas. Phase II work has commenced with hauling of excess material to off-site location,
construction of redi rock wall, and grading along back yards along Bush Court. A change order for additional survey services
was recieved and approved. A change order for additional turf matting was also received and approved. Three pay requests
were submitted by the subrecipient and approved by GOSR. The construction contractor has completed approximately 60
percent of their scope of work.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$825,000.00

Urgent Need Town of Rochester

Total Projected Budget from All Sources

Match Contributed

$825,000.00

$0.00

$0.00

$0.00

$403,060.93

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-CR-CommCenterRehabProj-PF-UN

$195,200.31

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$195,242.13

To Date

01/10/2017

Area (  )

$403,019.11

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

Town of Rochester will assess, design, and construct improvements to the towns community center, including an ADA-
compliant restrooms and showering facilities, replacing an emergency backup generator, and additional 1000 sq ft of facility
which will serve as a community food pantry in normal and emergency conditions. This activity includes funds from funding
round 5 that have been extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension. This is an
associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The Town of Rochester in Ulster County. The GEOIDs for the project include: 361119530001, 361119550001,

CommCenterRehabProj CR-R5EXTActivity Title:

Project Number:

R5EXT-ComRecon

Project Title:

Community Reconstruction 5 Extended

$345,163.51$139,376.33Town of Rochester

$195,200.31     Program Funds Drawdown $403,019.11

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

CommCenterRehabPr
oj CR-R3

R3-CR-
CommCenterRehabProj

-PF-UN
R3-ComRecon

Rehabilitation/reconstru
ction of public facilitiesTown of Rochester General Account

CommCenterRehabPr
oj CR-R4

R4-CR-
CommCenterRehabProj

-PF-UN
R4-ComRecon

Rehabilitation/reconstru
ction of public facilitiesTown of Rochester General Account

CommCenterRehabPr
oj CR-R5

R5-CR-
CommCenterRehabProj

-PF-UN
R5-ComRecon

Rehabilitation/reconstru
ction of public facilitiesTown of Rochester General Account

$345,163.51$139,376.33Total Funds Expended
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361119530002, 361119550002, 361119550003, 361119550004.

Construction of improvements continued with interior components on the community center including flooring installation,
sheetrock installation and finishing, painting, tile work, and installation of ADA compliant restroom facilities. The Program
Manager attended job progress meetings and five invoices were submitted and approved by GOSR. Program Manager issued
the 75 percent completion letter to the subrecipient.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,778,748.49

Urgent Need Dormitory Authority of the State of New York

Total Projected Budget from All Sources

Match Contributed

$2,778,748.49

$0.00

$0.00

$0.00

$1,863,443.05

$1,863,443.05

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-CR-CompGrInfraImp-PI-UN

$611,117.36

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$102,520.49

$0.00

N/A

09/30/2022

$611,117.36

To Date

01/10/2017

Area (  )

$1,863,443.05

Most Impacted and Distressed Expended

Responsible Organization:

$613,466.15

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

This activity will include the assessment, design, and construction/installation of selected green infrastructure components in
storm-affected communities in Kings and Queens Counties. This activity includes funds from funding round 5 that have been
extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension. This is an associated activity.
Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The communities of Canarsie, Gravesend and Bensonhurst, Southeast Brooklyn Waterfront and Southern Brooklyn Peninsula
in Kings County and the communities of Idlewild and Rockaway West in Queens County.

Activity Progress Narrative:

CompGrInfraImp-R5EXT-CRActivity Title:

Project Number:

R5EXT-ComRecon

Project Title:

Community Reconstruction 5 Extended

$1,863,443.05$613,466.15Dormitory Authority of the State of New York (DASNY)

$611,117.36     Program Funds Drawdown $1,760,922.56

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

CompGrInfraImp-R4-
CR

R4-CR-
CompGrInfraImp-PI-UNR4-ComRecon

Rehabilitation/reconstru
ction of a public

improvement

Dormitory Authority of the
State of New York (DASNY) General Account

CompGrInfraImp-R5-
CR

R5-CR-
CompGrInfraImp-PI-UNR5-ComRecon

Rehabilitation/reconstru
ction of a public

improvement

Dormitory Authority of the
State of New York (DASNY) General Account

$1,863,443.05$613,466.15Total Funds Expended
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During this quarter, 60 percent Design review continued and the budget was assessed against the revised cost estimates to
confirm funding. GOSR Project Manager worked with the Design team to maximize benefits to low- and moderate-income
communities in the design process.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$582,900.90

Urgent Need Town of Conklin

Total Projected Budget from All Sources

Match Contributed

$582,900.90

$0.00

$0.00

$0.00

$293,338.59

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-CR-ConklinStillwaterRdStormWaterImprov-
PI-UN

$51,012.30

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$51,012.30

To Date

01/10/2017

Area (  )

$292,973.82

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

The Town of Conklin Stillwater Road neighborhood floods during extreme storm events, particularly at the intersection of
Stillwater Road and Route 7A. This activity will include the installation of a stormwater drainage system along a one-block long
section of Stillwater Road to mitigate flooding. Construction activities would

Conklin Stillwater Rd Stormwater Improve CR-
R5EXT

Activity Title:

Project Number:

R5EXT-ComRecon

Project Title:

Community Reconstruction 5 Extended

$292,973.82$52,316.60Town of Conklin

$51,012.30     Program Funds Drawdown $292,973.82

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

Conklin Stillwater Rd
Stormwater Improve

CR-R3

R3-CR-
ConklinStillwaterRdStor
mWaterImprov-PI-UN

R3-ComRecon
Rehabilitation/reconstru

ction of a public
improvement

Town of Conklin General Account

Conklin Stillwater Rd
Stormwater Improve

CR-R4

R4-CR-
ConklinStillwaterRdStor
mWaterImprov-PI-UN

R4-ComRecon
Rehabilitation/reconstru

ction of a public
improvement

Town of Conklin General Account

Conklin Stillwater Rd
Stormwater Improve

CR-R5

R5-CR-
ConklinStillwaterRdStor
mWaterImprov-PI-UN

R5-ComRecon
Rehabilitation/reconstru

ction of a public
improvement

Town of Conklin General Account

$292,973.82$52,316.60Total Funds Expended
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include installation of approximately 900 feet of 36-inch corrugated pipe, four manholes, and one check valve at the pipe
discharge point into the Susquehanna River. This activity includes funds from funding round 5 that have been extended beyond
the 24-month expenditure limit as part of GOSRs expenditure extension. This is an associated activity. Accomplishments and
beneficiaries are reported in the main activity.

Location Description:

The Town of Conklin in Broome County. The GEOID for the project includes: 360070127011.

During the Quarter the closeout process was advanced and documents collected. In addition, permanent monumentation was
affixed to a boulder and placed at the site.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$3,699,893.72

Urgent Need Dormitory Authority of the State of New York

Total Projected Budget from All Sources

Match Contributed

$3,699,893.72

$0.00

$0.00

$0.00

$441,423.53

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-CR-ConsolidatedFirehouse-AQPF-UN

$36,918.21

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$36,918.21

To Date

01/10/2017

Area (  )

$441,423.53

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

This project will consist of the construction of a firehouse able to accommodate modern equipment and with the capacity to
serve as an emergency shelter. This activity includes funds from funding round 5 that have been extended beyond the 24-
month expenditure limit as part of GOSRs expenditure extension. This is an associated activity. Accomplishments and
beneficiaries are reported in the main activity.

ConsolidatedFirehouse CR-R5EXTActivity Title:

Project Number:

R5EXT-ComRecon

Project Title:

Community Reconstruction 5 Extended

$441,423.53$41,809.90Dormitory Authority of the State of New York (DASNY)

$36,918.21     Program Funds Drawdown $441,423.53

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

ConsolidatedFirehous
e CR-R3

R3-CR-
ConsolidatedFirehouse-

AQPF-UN
R3-ComRecon

Acquisition,
construction,reconstructi

on of public facilities

Dormitory Authority of the
State of New York (DASNY) General Account

ConsolidatedFirehous
e CR-R4

R4-CR-
ConsolidatedFirehouse-

AQPF-UN
R4-ComRecon

Acquisition,
construction,reconstructi

on of public facilities

Dormitory Authority of the
State of New York (DASNY) General Account

ConsolidatedFirehous
e CR-R5

R5-CR-
ConsolidatedFirehouse-

AQPF-UN
R5-ComRecon

Acquisition,
construction,reconstructi

on of public facilities

Dormitory Authority of the
State of New York (DASNY) General Account

$441,423.53$41,809.90Total Funds Expended
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Location Description:

The Census Designated Place of the Village of Waterford, NY.

Bids were received for this project and notices of award were issued. GOSR held project conferences with the project team,
and worked directly with the Construction Admininstration team in regards to gathering contract consent documents, and these
efforts are ongoing. Funds expended during this quarter include fees related to the Architectural Engineering firm for work
completed with the bidding process, contract documents, and construction administration.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$9,062,425.53

Urgent Need Town of Babylon NY

Total Projected Budget from All Sources

Match Contributed

$9,062,425.53

$1,023,470.69

$0.00

$0.00

$5,642,317.27

$5,592,923.80

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-CR-CopiagueAmericanVenBrdgs-PI-UN

$578,422.84

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$625,372.84

To Date

01/10/2017

Area (  )

$5,593,468.22

Most Impacted and Distressed Expended

Responsible Organization:

$1,399,682.17

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

The Town of Babylon will be reconstruction of two replacement bridges damaged during Superstorm Sandy. Project activities
will include the deconstruction of the existing two American Venice Bridges and widening of the replacement structures. This
activity includes funds from funding round 5 that have been extended beyond the 24-month expenditure limit as part of GOSRs
expenditure extension. This is an associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

Copiague American Venice Bridges CR-R5EXTActivity Title:

Project Number:

R5EXT-ComRecon

Project Title:

Community Reconstruction 5 Extended

$5,592,923.80$1,399,682.17Town of Babylon NY

$578,422.84     Program Funds Drawdown $5,593,468.22

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

Copiague American
Venice Bridges CR-

R3

R3-CR-
CopiagueAmericanVen

Brdgs-PI-UN
R3-ComRecon

Rehabilitation/reconstru
ction of a public

improvement
Town of Babylon NY General Account

Copiague American
Venice Bridges CR-

R4

R4-CR-
CopiagueAmericanVen

Brdgs-PI-UN
R4-ComRecon

Rehabilitation/reconstru
ction of a public

improvement
Town of Babylon NY General Account

Copiague American
Venice Bridges CR-

R5

R5-CR-
CopiagueAmericanVen

Brdgs-PI-UN
R5-ComRecon

Rehabilitation/reconstru
ction of a public

improvement
Town of Babylon NY General Account

$5,592,923.80$1,399,682.17Total Funds Expended
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The community of Copiague in Suffolk County. The GEOIDs for the project are: 361031238021 and 361031238022.

During the third quarter, the subrecipient submitted three construction change orders to the Governors Office of Storm
Recovery which were approved. Construction work continued toward substantial completion and both bridges reopened to the
two-lane configuaration that existed prior to construction. The subrecipient worked on addressing and resolving matters with
local residents. The subrecipient began preparing for closeout activities.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$374,476.67

Urgent Need Dormitory Authority of the State of New York

Total Projected Budget from All Sources

Match Contributed

$374,476.67

$0.00

$0.00

$0.00

$35,638.08

$35,000.58

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-CR-DASNY-
NYRCCQueensBoroLibSeasideResI-PF-UN

$7,757.31

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$7,757.31

To Date

01/10/2017

Area (  )

$35,000.58

Most Impacted and Distressed Expended

Responsible Organization:

$7,757.31

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

This project will include repair and resiliency improvements to the Seaside Branch of the Queens Borough Public Library as
part of the New York Rising Community Center network. A recovery center network will ensure the continued provision and
coordination of recovery services as well as efficient delivery of services and access to information after a storm. The network
will provide publicly accessible places with backup power where residents can receive temporary relief and can be directed to
the appropriate resources and locations to address recovery service needs. This activity includes funds from funding round 5
that have been extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension. This is an associated
activity.

DASNY-NYRCCQueensBoroLibSeasideResImp
CR-R5EXT

Activity Title:

Project Number:

R5EXT-ComRecon

Project Title:

Community Reconstruction 5 Extended

$35,000.58$7,757.31Dormitory Authority of the State of New York (DASNY)

$7,757.31     Program Funds Drawdown $35,000.58

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

DASNY-
NYRCCQueensBoroLi
bSeasideResImp CR-

R4

R4-CR-DASNY-
NYRCCQueensBoroLib
SeasideResImp-PF-UN

R4-ComRecon
Rehabilitation/reconstru
ction of public facilities

Dormitory Authority of the
State of New York (DASNY) General Account

DASNY-
NYRCCQueensBoroLi
bSeasideResImp CR-

R5

R5-CR-DASNY-
NYRCCQueensBoroLib
SeasideResImp-PF-UN

R5-ComRecon
Rehabilitation/reconstru
ction of public facilities

Dormitory Authority of the
State of New York (DASNY) General Account

$35,000.58$7,757.31Total Funds Expended
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Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The target area is the Seaside Community Library. The GEOID for the project include:
360810934022,360810934021,360810934023 and 360810938003.

During this quarter, closeout documents were revised for circulation for GOSR approvals.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$250,000.00

Urgent Need Dormitory Authority of the State of New York

Total Projected Budget from All Sources

Match Contributed

$250,000.00

$0.00

$0.00

$0.00

$36,648.85

$35,991.35

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-CR-DASNY-
NYRCCStarsCommunityCtrResImp-PF-UN

$11,851.88

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$11,851.88

To Date

01/10/2017

Area (  )

$35,991.35

Most Impacted and Distressed Expended

Responsible Organization:

$11,851.88

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The project will include repair and resiliency improvements to the STARS Community Center as part of the New York Rising
Community Center network. A recovery center network will ensure the continued provision and coorination of recovery services
as well as efficient delivery of services and access to information after a storm. Additionally, the Committee specified the use of
funding to undertake resiliency improvements to the building, including the installation of green technologies for energy
efficiency and power genration. This activity includes funds from funding round 5 that have been extended beyond the 24-
month expenditure limit as part of GOSRs expenditure extension. This is an associated activity. Accomplishments and
beneficiaries are reported in the main activity.

DASNY-NYRCCStarsCommunityCtrResImp CR-
R5EXT

Activity Title:

Project Number:

R5EXT-ComRecon

Project Title:

Community Reconstruction 5 Extended

$35,991.35$11,851.88Dormitory Authority of the State of New York (DASNY)

$11,851.88     Program Funds Drawdown $35,991.35

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

DASNY-
NYRCCStarsCommun
ityCtrResImp CR-R4

R4-CR-DASNY-
NYRCCStarsCommunit

yCtrResImp-PF-UN
R4-ComRecon

Rehabilitation/reconstru
ction of public facilities

Dormitory Authority of the
State of New York (DASNY) General Account

DASNY-
NYRCCStarsCommun
ityCtrResImp CR-R5

R5-CR-DASNY-
NYRCCStarsCommunit

yCtrResImp-PF-UN
R5-ComRecon

Rehabilitation/reconstru
ction of public facilities

Dormitory Authority of the
State of New York (DASNY) General Account

$35,991.35$11,851.88Total Funds Expended
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Location Description:

The target area is the Stars Community Center. The GEOID for the project include: 360810716001, 360810884007,
360810884008, and 360810884006.

During this quarter, GOSR conducted a review of this project for project feasibility.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$392,093.60

Urgent Need Dormitory Authority of the State of New York

Total Projected Budget from All Sources

Match Contributed

$392,093.60

$0.00

$0.00

$0.00

$190,133.19

$189,495.69

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-CR-
DASNYHowBCathChtiesPrgssPeoplsDvlpm-PF-UN

$95,462.48

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$95,462.48

To Date

01/10/2017

Area (  )

$189,495.69

Most Impacted and Distressed Expended

Responsible Organization:

$95,821.17

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The Dormitory Authority of the State of New York, on behalf of a NY Rising Community Centers Program Service Provider, will
be completing resiliency retrofits to a facility located in Howard Beach that will be used to establish disaster recovery services.
This activity includes funds from funding round 5 that have been extended

DASNYHowBCathChtiesPrgssPeoplsDvlpmt CR-
R5EXT

Activity Title:

Project Number:

R5EXT-ComRecon

Project Title:

Community Reconstruction 5 Extended

$189,495.69$95,821.17Dormitory Authority of the State of New York (DASNY)

$95,462.48     Program Funds Drawdown $189,495.69

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

DASNYHowBCathCht
iesPrgssPeoplsDvlpm

t CR-R3

R3-CR-
DASNYHowBCathChtie
sPrgssPeoplsDvlpmt-

PF-UN

R3-ComRecon
Rehabilitation/reconstru
ction of public facilities

Dormitory Authority of the
State of New York (DASNY) General Account

DASNYHowBCathCht
iesPrgssPeoplsDvlpm

t CR-R4

R4-CR-
DASNYHowBCathChtie
sPrgssPeoplsDvlpmt-

PF-UN

R4-ComRecon
Rehabilitation/reconstru
ction of public facilities

Dormitory Authority of the
State of New York (DASNY) General Account

DASNYHowBCathCht
iesPrgssPeoplsDvlpm

t CR-R5

R5-CR-
DASNYHowBCathChtie
sPrgssPeoplsDvlpmt-

PF-UN

R5-ComRecon
Rehabilitation/reconstru
ction of public facilities

Dormitory Authority of the
State of New York (DASNY) General Account

$189,495.69$95,821.17Total Funds Expended
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beyond the 24-month expenditure limit as part of GOSRs expenditure extension. This is an associated activity.
Accomplishments and beneficiaries are reported in the main activity.

Location Description:

Communities of Howard Beach, in both Kings (1 Census Tract) and Queens Counties. GEOIDs for the project include:
360471070001, 360810884001, 360810892001, 360810062012, 360810884002, 360810892002, 360810892003,
360810892004, 360810884005, 360810892005, 360810062026, 360810892006, 360810062027, 360810892007,
360810892008.

During this quarter, the GOSR Project Manager worked with the Subrecipient and Design team to de-scope the project to
feasible funding levels.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$412,050.38

Urgent Need Dormitory Authority of the State of New York

Total Projected Budget from All Sources

Match Contributed

$412,050.38

$0.00

$0.00

$0.00

$93,385.94

$92,748.44

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-CR-DASNYHowBNYFamiliesAutisticChil-
PF-UN

$16,398.96

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$16,398.96

To Date

01/10/2017

Area (  )

$92,748.44

Most Impacted and Distressed Expended

Responsible Organization:

$16,398.96

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The Dormitory Authority of the State of New York, on behalf of a NY Rising Community Centers Program Service Provider, will
be completing resiliency retrofits to a facility located in Howard Beach that will be used to establish disaster recovery services.
This activity includes funds from funding round 5 that have been extended beyond the 24-month expenditure limit as part of
GOSRs expenditure extension. This is an associated activity. Accomplishments and beneficiaries are reported in the main
activity.

Location Description:

DASNYHowBNYFamiliesAutisticChil CR-R5EXTActivity Title:

Project Number:

R5EXT-ComRecon

Project Title:

Community Reconstruction 5 Extended

$92,748.44$16,398.96Dormitory Authority of the State of New York (DASNY)

$16,398.96     Program Funds Drawdown $92,748.44

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

DASNYHowBNYFamil
iesAutisticChil CR-R3

R3-CR-
DASNYHowBNYFamilie

sAutisticChil-PF-UN
R3-ComRecon

Rehabilitation/reconstru
ction of public facilities

Dormitory Authority of the
State of New York (DASNY) General Account

DASNYHowBNYFamil
iesAutisticChil CR-R4

R4-CR-
DASNYHowBNYFamilie

sAutisticChil-PF-UN
R4-ComRecon

Rehabilitation/reconstru
ction of public facilities

Dormitory Authority of the
State of New York (DASNY) General Account

DASNYHowBNYFamil
iesAutisticChil CR-R5

R5-CR-
DASNYHowBNYFamilie

sAutisticChil-PF-UN
R5-ComRecon

Rehabilitation/reconstru
ction of public facilities

Dormitory Authority of the
State of New York (DASNY) General Account

$92,748.44$16,398.96Total Funds Expended
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The community of Howard Beach in Queens Counties. The GEOIDs for the project include: 360810892007, 360810892008,
360810892002, 360810884004, and 360810884005.

The scope of the project is being reduced. The subrecipient was emailed a stop work notice on July 17, 2019 after the
beneficiary informed GOSR they decided not to proceed with the project due to the responsibility for the ongoing operations
and maintenance after the installations are completed and handed over.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$384,510.24

Low/Mod Dormitory Authority of the State of New York

Total Projected Budget from All Sources

Match Contributed

$384,510.24

$0.00

$0.00

$0.00

$50,409.59

$49,772.09

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-CR-DASNYLMCatholicArchDioNY-PF-LMI

$7,827.73

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$3,101.80

$0.00

N/A

09/30/2022

$7,827.73

To Date

01/10/2017

Area (  )

$49,772.09

Most Impacted and Distressed Expended

Responsible Organization:

$7,827.73

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The Dormitory Authority of the State of New York, on behalf of a NY Rising Community Centers Program Service Provider, will
be completing resiliency retrofits to a facility located in Lower Manhattan that will be used to establish disaster recovery
services. This activity includes funds from funding round 5 that have been extended beyond the 24-month expenditure limit as
part of GOSRs expenditure extension. This is an associated activity. Accomplishments and beneficiaries are reported in the
main activity.

Location Description:

Community of Lower Manhattan in Manhattan County. GEOIDs for the project include: 360610002011,

DASNYLMCatholicArchDioNY CR-R5EXTActivity Title:

Project Number:

R5EXT-ComRecon

Project Title:

Community Reconstruction 5 Extended

$49,772.09$7,827.73Dormitory Authority of the State of New York (DASNY)

$7,827.73     Program Funds Drawdown $46,670.29

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

DASNYLMCatholicArc
hDioNY CR-R3

R3-CR-
DASNYLMCatholicArch

DioNY-PF-LMI
R3-ComRecon

Rehabilitation/reconstru
ction of public facilities

Dormitory Authority of the
State of New York (DASNY) General Account

DASNYLMCatholicArc
hDioNY CR-R4

R4-CR-
DASNYLMCatholicArch

DioNY-PF-LMI
R4-ComRecon

Rehabilitation/reconstru
ction of public facilities

Dormitory Authority of the
State of New York (DASNY) General Account

DASNYLMCatholicArc
hDioNY CR-R5

R5-CR-
DASNYLMCatholicArch

DioNY-PF-LMI
R5-ComRecon

Rehabilitation/reconstru
ction of public facilities

Dormitory Authority of the
State of New York (DASNY) General Account

$49,772.09$7,827.73Total Funds Expended
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360610002012, 360610002021, 360610002022, 360610002023, 360610002024, 360610002025, 360610006001,
360610006002, 360610006003, 360610006004, 360610006005, 360610006006, 360610007001, 360610008001,
360610008002, 360610008003, 360610008004, 360610008005, 360610008006, 360610009001, 360610010011,
360610010021, 360610010022, 360610010023, 360610012001, 360610012002, 360610012003, 360610013001,
360610013002, 360610014011, 360610014012, 360610014021, 360610014022, 360610015011, 360610015012,
360610015013, 360610015021, 360610015022, 360610016001, 360610016002, 360610016003, 360610016004,
360610016005, 360610018001, 360610018002, 360610018003, 360610018004, 360610018005, 360610018006,
360610018007, 360610021001, 360610021002, 360610022011, 360610022012, 360610022013, 360610022014,
360610025001, 360610025002, 360610025003, 360610027001, 360610029001, 360610029002, 360610029003,
360610029004, 360610030011, 360610030012, 360610030013, 360610030014, 360610031001, 360610033001,
360610033002, 360610033003, 360610036011, 360610036012, 360610036013, 360610037001, 360610037002,
360610037003, 360610039001, 360610039002, 360610039003, 360610039004, 360610041001, 360610041002,
360610041003, 360610041004, 360610041005, 360610041006, 360610043001, 360610043002, 360610043003,
360610045001, 360610047001, 360610047002, 360610049001, 360610049002, 360610049003, 360610069001,
360610317031, 360610317032, 360610317041, 360610317042, 360610317043, 360610317044.

This project is in the design phase. The project beneficiary alerted the GOSR program manager of planned renovations to their
facility which would impact the project scope. As a result, the project team discussed reducing the scope of the project to
remove the bathroom renovation from the scope of work. The GOSR program manager worked with GOSRs legal department
to revise the project management agreement with the beneficiary.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$350,000.00

Low/Mod Dormitory Authority of the State of New York

Total Projected Budget from All Sources

Match Contributed

$350,000.00

$0.00

$0.00

$0.00

$88,197.98

$87,560.48

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-CR-DASNYLMGrndStSttlmntNYRCC-PF-
LMI

$7,423.84

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$7,423.84

To Date

01/10/2017

Area (  )

$87,560.48

Most Impacted and Distressed Expended

Responsible Organization:

$7,423.84

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The Dormitory Authority of the State of New York, on behalf of a NY Rising Community Centers Program Service Provider, will
be completing resiliency retrofits to a facility located in Lower Manhattan that will be used to establish disaster recovery
services. This activity includes funds from funding round 5 that have been extended beyond the 24-month expenditure limit as
part of GOSRs expenditure extension. This is an associated activity. Accomplishments and beneficiaries are reported in the
main activity.

Location Description:

The community of Lower Manhattan in Manhattan County. The GEOIDs for the project include: 360610022012,

DASNYLMGrndStSttlmntNYRCC CR-R5EXTActivity Title:

Project Number:

R5EXT-ComRecon

Project Title:

Community Reconstruction 5 Extended

$87,560.48$7,423.84Dormitory Authority of the State of New York (DASNY)

$7,423.84     Program Funds Drawdown $87,560.48

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

DASNYLMGrndStSttl
mntNYRCC CR-R3

R3-CR-
DASNYLMGrndStSttlmn

tNYRCC-PF-LMI
R3-ComRecon

Rehabilitation/reconstru
ction of public facilities

Dormitory Authority of the
State of New York (DASNY) General Account

DASNYLMGrndStSttl
mntNYRCC CR-R4

R4-CR-
DASNYLMGrndStSttlmn

tNYRCC-PF-LMI
R4-ComRecon

Rehabilitation/reconstru
ction of public facilities

Dormitory Authority of the
State of New York (DASNY) General Account

DASNYLMGrndStSttl
mntNYRCC CR-R5

R5-CR-
DASNYLMGrndStSttlmn

tNYRCC-PF-LMI
R5-ComRecon

Rehabilitation/reconstru
ction of public facilities

Dormitory Authority of the
State of New York (DASNY) General Account

$87,560.48$7,423.84Total Funds Expended
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360610030014, 360610012002, 360610012003, 360610022021, 360610022011, 360610014021, 360610010021,
360610022013, 360610012001, 360610014022, 360610010022, and 360610022014.

This project is in the pre-construction phase. The project is out to bid. GOSR and DASNY will coordinate with the New York City
Housing Authority for the roof replacement as we will be working in tandem for the generator installation.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$385,922.80

Low/Mod Dormitory Authority of the State of New York

Total Projected Budget from All Sources

Match Contributed

$385,922.80

$0.00

$0.00

$0.00

$62,270.85

$61,633.35

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-CR-DASNYLMHenryStSttlmnt1-PF-LMI

$19,723.70

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$19,723.70

To Date

01/10/2017

Area (  )

$61,633.35

Most Impacted and Distressed Expended

Responsible Organization:

$22,234.54

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The Dormitory Authority of the State of New York, on behalf of a NY Rising Community Centers Program Service Provider, will
be completing resiliency retrofits to a facility located in Lower Manhattan that will be used to establish disaster recovery
services. This activity includes funds from funding round 5 that have been extended beyond the 24-month expenditure limit as
part of GOSRs expenditure extension. This is an associated activity. Accomplishments and beneficiaries are reported in the
main activity.

Location Description:

The Community of Lower Manhattan in New York County. The GEOIDs for the project include: 360610002021,

DASNYLMHenryStSttlmnt1 CR-R5EXTActivity Title:

Project Number:

R5EXT-ComRecon

Project Title:

Community Reconstruction 5 Extended

$61,633.35$22,234.54Dormitory Authority of the State of New York (DASNY)

$19,723.70     Program Funds Drawdown $61,633.35

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

DASNYLMHenryStSttl
mnt1 CR-R3

R3-CR-
DASNYLMHenryStSttlm

nt1-PF-LMI
R3-ComRecon

Rehabilitation/reconstru
ction of public facilities

Dormitory Authority of the
State of New York (DASNY) General Account

DASNYLMHenryStSttl
mnt1 CR-R4

R4-CR-
DASNYLMHenryStSttlm

nt1-PF-LMI
R4-ComRecon

Rehabilitation/reconstru
ction of public facilities

Dormitory Authority of the
State of New York (DASNY) General Account

DASNYLMHenryStSttl
mnt1 CR-R5

R5-CR-
DASNYLMHenryStSttlm

nt1-PF-LMI
R5-ComRecon

Rehabilitation/reconstru
ction of public facilities

Dormitory Authority of the
State of New York (DASNY) General Account

$61,633.35$22,234.54Total Funds Expended

1385

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



360610014011, 360610012002, 360610012003, 360610002022, 360610014012, 360610002011, 360610010011,
360610006003, 360610006004, 360610014021, 360610002025, 360610002024, 360610022013, 360610012001,
360610014022, 360610022014, 360610002023, 360610002012.

This project is in the pre-construction phase. The project is currently in the award phase and with DASNY procurement.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$385,246.42

Low/Mod Dormitory Authority of the State of New York

Total Projected Budget from All Sources

Match Contributed

$385,246.42

$0.00

$0.00

$0.00

$68,243.23

$67,605.73

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-CR-DASNYLMHenryStSttlmnt2-PF-LMI

$18,755.88

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$18,755.88

To Date

01/10/2017

Area (  )

$67,605.73

Most Impacted and Distressed Expended

Responsible Organization:

$24,853.64

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The Dormitory Authority of the State of New York, on behalf of a NY Rising Community Centers Program Service Provider, will
be completing resiliency retrofits to a facility located in Lower Manhattan that will be used to establish disaster recovery
services. This activity includes funds from funding round 5 that have been extended beyond the 24-month expenditure limit as
part of GOSRs expenditure extension. This is an associated activity. Accomplishments and beneficiaries are reported in the
main activity.

Location Description:

The Community of Lower Manhattan in New York County. The GEOIDS for the project include: 360610002021,

DASNYLMHenryStSttlmnt2 CR-R5EXTActivity Title:

Project Number:

R5EXT-ComRecon

Project Title:

Community Reconstruction 5 Extended

$67,605.73$24,853.64Dormitory Authority of the State of New York (DASNY)

$18,755.88     Program Funds Drawdown $67,605.73

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

DASNYLMHenryStSttl
mnt2 CR-R3

R3-CR-
DASNYLMHenryStSttlm

nt2-PF-LMI
R3-ComRecon

Rehabilitation/reconstru
ction of public facilities

Dormitory Authority of the
State of New York (DASNY) General Account

DASNYLMHenryStSttl
mnt2 CR-R4

R4-CR-
DASNYLMHenryStSttlm

nt2-PF-LMI
R4-ComRecon

Rehabilitation/reconstru
ction of public facilities

Dormitory Authority of the
State of New York (DASNY) General Account

DASNYLMHenryStSttl
mnt2 CR-R5

R5-CR-
DASNYLMHenryStSttlm

nt2-PF-LMI
R5-ComRecon

Rehabilitation/reconstru
ction of public facilities

Dormitory Authority of the
State of New York (DASNY) General Account

$67,605.73$24,853.64Total Funds Expended
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360610012002, 360610012003, 360610002022, 360610014012, 360610002011, 360610010011, 360610006003,
360610006004, 360610002025, 360610002024, 360610012001, 360610010022, 360610022014, 360610002023,
360610002012.

This project is in the bid phase. A Pre-bid meeting was held in September and bidders have shown great interest. The Bid
opening was postponed to October 2019 due to questions raised by potential bidders.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$385,366.56

Low/Mod Dormitory Authority of the State of New York

Total Projected Budget from All Sources

Match Contributed

$385,366.56

$0.00

$0.00

$0.00

$61,781.79

$60,806.79

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-CR-DASNYLMUnivSttlmntofNY-PF-LMI

$20,750.36

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$20,750.36

To Date

01/10/2017

Area (  )

$61,144.29

Most Impacted and Distressed Expended

Responsible Organization:

$20,412.86

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The Dormitory Authority of the State of New York, on behalf of a NY Rising Community Centers Program Service Provider, will
be completing resiliency retrofits to a facility located in Lower Manhattan that will be used to establish disaster recovery
services. This activity includes funds from funding round 5 that have been extended beyond the 24-month expenditure limit as
part of GOSRs expenditure extension. This is an associated activity. Accomplishments and beneficiaries are reported in the
main activity.

Location Description:

The Community of Lower Manhattan in New York County. The GEOIDs for the project include: 360610036022,

DASNYLMUnivSttlmntofNY CR-R5EXTActivity Title:

Project Number:

R5EXT-ComRecon

Project Title:

Community Reconstruction 5 Extended

$60,806.79$20,412.86Dormitory Authority of the State of New York (DASNY)

$20,750.36     Program Funds Drawdown $61,144.29

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

DASNYLMUnivSttlmnt
ofNY CR-R3

R3-CR-
DASNYLMUnivSttlmntof

NY-PF-LMI
R3-ComRecon

Rehabilitation/reconstru
ction of public facilities

Dormitory Authority of the
State of New York (DASNY) General Account

DASNYLMUnivSttlmnt
ofNY CR-R4

R4-CR-
DASNYLMUnivSttlmntof

NY-PF-LMI
R4-ComRecon

Rehabilitation/reconstru
ction of public facilities

Dormitory Authority of the
State of New York (DASNY) General Account

DASNYLMUnivSttlmnt
ofNY CR-R5

R5-CR-
DASNYLMUnivSttlmntof

NY-PF-LMI
R5-ComRecon

Rehabilitation/reconstru
ction of public facilities

Dormitory Authority of the
State of New York (DASNY) General Account

$60,806.79$20,412.86Total Funds Expended
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360610018005, 360610018004, 360610018002, 360610030014, 360610030011, 360610036012, 360610043001,
360610030022, 360610036011, 360610018003, 360610041001, 360610014021, 360610016002, 360610043002,
360610036013, 360610018006, 360610030012, 360610018001, 360610018007.

This project is in the pre-construction phase. A pre-bid walkthrough was conducted in September 2019 at the site with potential
bidders.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$379,038.96

Urgent Need Dormitory Authority of the State of New York

Total Projected Budget from All Sources

Match Contributed

$379,038.96

$0.00

$0.00

$0.00

$40,061.77

$39,424.27

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-CR-
DASNYNYRCCQueensBoroLibHowBeaResImp-PF-
UN

$7,561.72

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$7,561.72

To Date

01/10/2017

Area (  )

$39,424.27

Most Impacted and Distressed Expended

Responsible Organization:

$7,561.72

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The project involves the construction of resiliency improvements to the building. The structure is a part of the network of NY
Rising Community Centers and functions as a primary facility in the provision of needed recovery services for the community.
This activity includes funds from funding round 5 that have been extended beyond the 24-month expenditure limit as part of
GOSRs expenditure extension. This is an associated activity. Accomplishments and beneficiaries are reported in the main
activity.

DASNY-NYRCCQueensBoroLibHowBeaResImp
CR-R5EXT

Activity Title:

Project Number:

R5EXT-ComRecon

Project Title:

Community Reconstruction 5 Extended

$39,424.27$7,561.72Dormitory Authority of the State of New York (DASNY)

$7,561.72     Program Funds Drawdown $39,424.27

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

DASNY-
NYRCCQueensBoroLi
bHowBeaResImp CR-

R4

R4-CR-
DASNYNYRCCQueens
BoroLibHowBeaResImp

-PF-UN

R4-ComRecon
Rehabilitation/reconstru
ction of public facilities

Dormitory Authority of the
State of New York (DASNY) General Account

DASNY-
NYRCCQueensBoroLi
bHowBeaResImp CR-

R5

R5-CR-
DASNYNYRCCQueens
BoroLibHowBeaResImp

-PF-UN

R5-ComRecon
Rehabilitation/reconstru
ction of public facilities

Dormitory Authority of the
State of New York (DASNY) General Account

$39,424.27$7,561.72Total Funds Expended
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Location Description:

The target area is the Howard Beach Community Library. The GEOID for the project include:
360810884002,360810892003,360810892001,360810884001,360810062012.

During this quarter, closeout documents were revised for circulation for GOSR approvals.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$304,295.17

Low/Mod Dormitory Authority of the State of New York

Total Projected Budget from All Sources

Match Contributed

$304,295.17

$0.00

$0.00

$0.00

$85,323.00

$84,685.50

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-CR-DASNYRedHookGoodShepServices1-
PF-LMI

$11,279.87

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$11,279.87

To Date

01/10/2017

Area (  )

$84,685.50

Most Impacted and Distressed Expended

Responsible Organization:

$11,279.87

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The Dormitory Authority of the State of New York, on behalf of a NY Rising Community Centers Program Service Provider, will
be completing resiliency retrofits to a facility located in Red Hook that will be used to establish disaster recovery services. This
activity includes funds from funding round 5 that have been extended beyond

DASNYRedHookGoodShepServices1 CR-R5EXTActivity Title:

Project Number:

R5EXT-ComRecon

Project Title:

Community Reconstruction 5 Extended

$84,685.50$11,279.87Dormitory Authority of the State of New York (DASNY)

$11,279.87     Program Funds Drawdown $84,685.50

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

DASNYRedHookGoo
dShepServices1 CR-

R3

R3-CR-
DASNYRedHookGoodS
hepServices1-PF-LMI

R3-ComRecon
Rehabilitation/reconstru
ction of public facilities

Dormitory Authority of the
State of New York (DASNY) General Account

DASNYRedHookGoo
dShepServices1 CR-

R4

R4-CR-
DASNYRedHookGoodS
hepServices1-PF-LMI

R4-ComRecon
Rehabilitation/reconstru
ction of public facilities

Dormitory Authority of the
State of New York (DASNY) General Account

DASNYRedHookGoo
dShepServices1 CR-

R5

R5-CR-
DASNYRedHookGoodS
hepServices1-PF-LMI

R5-ComRecon
Rehabilitation/reconstru
ction of public facilities

Dormitory Authority of the
State of New York (DASNY) General Account

$84,685.50$11,279.87Total Funds Expended
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the 24-month expenditure limit as part of GOSRs expenditure extension. This is an associated activity. Accomplishments and
beneficiaries are reported in the main activity.

Location Description:

The community of Red Hook in Kings County. The GEOIDs for the project include: 360470053001, 360470053004,
360470059001, 360470053003, 360470053002, and 360470085001.

GOSR staff continued to work with the design team to finalize project plans and specifications.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$387,025.58

Low/Mod Dormitory Authority of the State of New York

Total Projected Budget from All Sources

Match Contributed

$387,025.58

$0.00

$0.00

$0.00

$67,498.27

$46,176.89

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-CR-DASNYRedHookGoodShepServices2-
PF-LMI

$27,365.38

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$27,365.38

To Date

01/10/2017

Area (  )

$66,860.77

Most Impacted and Distressed Expended

Responsible Organization:

$6,681.50

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The Dormitory Authority of the State of New York, on behalf of a NY Rising Community Centers Program Service Provider, will
be completing resiliency retrofits to a facility located in Red Hook that will be used to establish disaster recovery services. This
activity includes funds from funding round 5 that have been extended beyond

DASNYRedHookGoodShepServices2 CR-R5EXTActivity Title:

Project Number:

R5EXT-ComRecon

Project Title:

Community Reconstruction 5 Extended

$46,176.89$6,681.50Dormitory Authority of the State of New York (DASNY)

$27,365.38     Program Funds Drawdown $66,860.77

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

DASNYRedHookGoo
dShepServices2 CR-

R3

R3-CR-
DASNYRedHookGoodS
hepServices2-PF-LMI

R3-ComRecon
Rehabilitation/reconstru
ction of public facilities

Dormitory Authority of the
State of New York (DASNY) General Account

DASNYRedHookGoo
dShepServices2 CR-

R4

R4-CR-
DASNYRedHookGoodS
hepServices2-PF-LMI

R4-ComRecon
Rehabilitation/reconstru
ction of public facilities

Dormitory Authority of the
State of New York (DASNY) General Account

DASNYRedHookGoo
dShepServices2 CR-

R5

R5-CR-
DASNYRedHookGoodS
hepServices2-PF-LMI

R5-ComRecon
Rehabilitation/reconstru
ction of public facilities

Dormitory Authority of the
State of New York (DASNY) General Account

$46,176.89$6,681.50Total Funds Expended
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the 24-month expenditure limit as part of GOSRs expenditure extension. This is an associated activity. Accomplishments and
beneficiaries are reported in the main activity.

Location Description:

The community of Red Hook in Kings County. GEOIDs for the project include 360470053001, 360470065007, 360470063002,
360470077003, 360470065005, 360470059002, 360470065006, 360470085002, 360470085003, and 360470085001.

This project is in the design phase. The NYC Department of Buildings approval for design is pending. The GOSR Program
Manager worked with the beneficiary and GOSRs legal and policy teams to revise the project management agreement for the
project to try and resolve outstanding issues.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$376,918.88

Low/Mod Dormitory Authority of the State of New York

Total Projected Budget from All Sources

Match Contributed

$376,918.88

$0.00

$0.00

$0.00

$42,812.58

$42,175.08

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-CR-DASNYRockawayPQueensBPL1-PF-
LMI

$7,652.56

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$7,652.56

To Date

01/10/2017

Area (  )

$42,175.08

Most Impacted and Distressed Expended

Responsible Organization:

$7,652.56

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The Dormitory Authority of the State of New York, on behalf of a NY Rising Community Centers Program Service Provider, will
be completing resiliency retrofits to a facility located in Rockaway, Queens, that will be used to establish disaster recovery
services. This activity includes funds from funding round 5 that have been extended beyond the 24-month expenditure limit as
part of GOSRs expenditure extension. This is an associated activity. Accomplishments and beneficiaries are reported in the
main activity.

Location Description:

Communities in the Rockaway Peninsula in Queens County. The GEOIDS for the project include 360810942020,

DASNYRockawayPQueensBPL1 CR-R5EXTActivity Title:

Project Number:

R5EXT-ComRecon

Project Title:

Community Reconstruction 5 Extended

$42,175.08$7,652.56Dormitory Authority of the State of New York (DASNY)

$7,652.56     Program Funds Drawdown $42,175.08

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

DASNYRockawayPQ
ueensBPL1 CR-R3

R3-CR-
DASNYRockawayPQue

ensBPL1-PF-LMI
R3-ComRecon

Rehabilitation/reconstru
ction of public facilities

Dormitory Authority of the
State of New York (DASNY) General Account

DASNYRockawayPQ
ueensBPL1 CR-R4

R4-CR-
DASNYRockawayPQue

ensBPL1-PF-LMI
R4-ComRecon

Rehabilitation/reconstru
ction of public facilities

Dormitory Authority of the
State of New York (DASNY) General Account

DASNYRockawayPQ
ueensBPL1 CR-R5

R5-CR-
DASNYRockawayPQue

ensBPL1-PF-LMI
R5-ComRecon

Rehabilitation/reconstru
ction of public facilities

Dormitory Authority of the
State of New York (DASNY) General Account

$42,175.08$7,652.56Total Funds Expended
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360810998021, 360811008011, 360810928001, 360810938001, 360810934011, 360810942011, 360810972021,
360811010021, 360810922001, 360810954001, 360810942021, 360810998011, 360810964001, 360811032011,
360811032021, 360810992001, 360811010011, 360810942031, 360811008021, 360810934021, 360810972031,
360810972041, 360810964002, 360810972032, 360810922002, 360810992002, 360810998012, 360811010022,
360811032012, 360810942022, 360811008012, 360810934012, 360810942032, 360811008022, 360811010012,
360810934022, 360810928002, 360810954002, 360810998022, 360811032022, 360810972042, 360810938002,
360810954003, 360810972033, 360810938003, 360810934013, 360810972043, 360810998023, 360810928003,
360810922003, 360811032023, 360810934023, 360810942033, 360811032013, 360810998013, 360811010013,
360811008023, 360810942034, 360811008024, 360811032024, 360810972034, 360811010014, 360810998014,
360810998015, 360810942035

During this quarter, closeout documents were revised for circulation for GOSR approvals.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$376,493.83

Low/Mod Dormitory Authority of the State of New York

Total Projected Budget from All Sources

Match Contributed

$376,493.83

$0.00

$0.00

$0.00

$37,382.81

$36,745.31

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-CR-DASNYRockawayPQueensBPL2-PF-
LMI

$7,369.29

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$7,369.29

To Date

01/10/2017

Area (  )

$36,745.31

Most Impacted and Distressed Expended

Responsible Organization:

$7,369.29

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The Dormitory Authority of the State of New York, on behalf of a NY Rising Community Centers Program Service Provider, will
be completing resiliency retrofits to a facility located in Rockaway, Queens, that will be used to establish disaster recovery
services. This activity includes funds from funding round 5 that have been extended beyond the 24-month expenditure limit as
part of GOSRs expenditure extension. This is an associated activity. Accomplishments and beneficiaries are reported in the
main activity.

Location Description:

Communities in the Rockaway Peninsula in Queens County. The GEOIDS for the project include 360810942020,

DASNYRockawayPQueensBPL2 CR-R5EXTActivity Title:

Project Number:

R5EXT-ComRecon

Project Title:

Community Reconstruction 5 Extended

$36,745.31$7,369.29Dormitory Authority of the State of New York (DASNY)

$7,369.29     Program Funds Drawdown $36,745.31

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

DASNYRockawayPQ
ueensBPL2 CR-R3

R3-CR-
DASNYRockawayPQue

ensBPL2-PF-LMI
R3-ComRecon

Rehabilitation/reconstru
ction of public facilities

Dormitory Authority of the
State of New York (DASNY) General Account

DASNYRockawayPQ
ueensBPL2 CR-R4

R4-CR-
DASNYRockawayPQue

ensBPL2-PF-LMI
R4-ComRecon

Rehabilitation/reconstru
ction of public facilities

Dormitory Authority of the
State of New York (DASNY) General Account

DASNYRockawayPQ
ueensBPL2 CR-R5

R5-CR-
DASNYRockawayPQue

ensBPL2-PF-LMI
R5-ComRecon

Rehabilitation/reconstru
ction of public facilities

Dormitory Authority of the
State of New York (DASNY) General Account

$36,745.31$7,369.29Total Funds Expended
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360810998021, 360811008011, 360810928001, 360810938001, 360810934011, 360810942011, 360810972021,
360811010021, 360810922001, 360810954001, 360810942021, 360810998011, 360810964001, 360811032011,
360811032021, 360810992001, 360811010011, 360810942031, 360811008021, 360810934021, 360810972031,
360810972041, 360810964002, 360810972032, 360810922002, 360810992002, 360810998012, 360811010022,
360811032012, 360810942022, 360811008012, 360810934012, 360810942032, 360811008022, 360811010012,
360810934022, 360810928002, 360810954002, 360810998022, 360811032022, 360810972042, 360810938002,
360810954003, 360810972033, 360810938003, 360810934013, 360810972043, 360810998023, 360810928003,
360810922003, 360811032023, 360810934023, 360810942033, 360811032013, 360810998013, 360811010013,
360811008023, 360810942034, 360811008024, 360811032024, 360810972034, 360811010014, 360810998014,
360810998015, 360810942035

During this quarter, closeout documents were revised for circulation for GOSR approvals.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$376,363.84

Low/Mod Dormitory Authority of the State of New York

Total Projected Budget from All Sources

Match Contributed

$376,363.84

$0.00

$0.00

$0.00

$37,580.42

$36,942.92

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-CR-DASNYRockEArverneCOG-PF-LMI

$6,145.07

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$6,145.07

To Date

01/10/2017

Area (  )

$36,942.92

Most Impacted and Distressed Expended

Responsible Organization:

$7,221.15

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The Dormitory Authority of the State of New York, on behalf of a NY Rising Community Centers Program Service Provider, will
be completing resiliency retrofits to a facility located in Rockaway East that will be used to establish disaster recovery services.
This activity includes funds from funding round 5 that have been extended beyond the 24-month expenditure limit as part of
GOSRs expenditure extension. This is an associated activity. Accomplishments and beneficiaries are reported in the main
activity.

Location Description:

Community of Rockaway East in Queens County. GEOIDS for the project include 360810954000,

DASNYRockEArverneCOG CR-R5EXTActivity Title:

Project Number:

R5EXT-ComRecon

Project Title:

Community Reconstruction 5 Extended

$36,942.92$7,221.15Dormitory Authority of the State of New York (DASNY)

$6,145.07     Program Funds Drawdown $36,942.92

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

DASNYRockEArverne
COG CR-R3

R3-CR-
DASNYRockEArverneC

OG-PF-LMI
R3-ComRecon

Rehabilitation/reconstru
ction of public facilities

Dormitory Authority of the
State of New York (DASNY) General Account

DASNYRockEArverne
COG CR-R4

R4-CR-
DASNYRockEArverneC

OG-PF-LMI
R4-ComRecon

Rehabilitation/reconstru
ction of public facilities

Dormitory Authority of the
State of New York (DASNY) General Account

DASNYRockEArverne
COG CR-R5

R5-CR-
DASNYRockEArverneC

OG-PF-LMI
R5-ComRecon

Rehabilitation/reconstru
ction of public facilities

Dormitory Authority of the
State of New York (DASNY) General Account

$36,942.92$7,221.15Total Funds Expended
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360810942021, 360810942031, 360810954001, 360810964001, 360810972021, 360810972031, 360810972041,
360810992001, 360810998011, 360810998021, 360811008011, 360811008021, 360811010011, 360811010021,
360811032011, 360811032021, 360810954002, 360810964002, 360810972032, 360810972042, 360810992002,
360810998012, 360810998022, 360811008012, 360811008022, 360811010012, 360811010022, 360811032012,
360811032022, 360810954003, 360810972033, 360810972043, 360810998013, 360810998023, 360811008023,
360811010013, 360811032013, 360811032023, 360810972034, 360810998014, 360811008024, 360811010014,
360811032024, 360810998015

This project is in the closeout phase. As part of reducing the scope of the project, final invoices were prepared and a memo and
checklist were completed to document why the project was reduced in scope and how much was expended on the project.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$25,000.00

N/A Dormitory Authority of the State of New York

Total Projected Budget from All Sources

Match Contributed

$25,000.00

($200,000.00)

$0.00

$0.00

$2,010.00

$2,010.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-CR-
DASNYRockECongregationDarcheiTorah-PLAN

$2,010.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$2,010.00

To Date

01/10/2017

Area (  )

$2,010.00

Most Impacted and Distressed Expended

Responsible Organization:

$2,010.00

Planning Under Way

Activity Description:

The Dormitory Authority of the State of New York, on behalf of a NY Rising Community Centers Program Service Provider, will
be completing resiliency retrofits to a facility located in Rockaway East that will be used to establish disaster recovery services.
This activity includes funds from funding round 5 that have been extended beyond the 24-month expenditure limit as part of
GOSRs expenditure extension. This is an associated activity. Accomplishments and beneficiaries are reported in the main
activity.

Location Description:

Community of Rockaway East in Queens County. GEOIDS for the project include 360810954000, 360810942021,
360810942031, 360810954001, 360810964001, 360810972021, 360810972031, 360810972041, 360810992001,
360810998011, 360810998021, 360811008011, 360811008021, 360811010011, 360811010021, 360811032011,
360811032021, 360810954002, 360810964002, 360810972032, 360810972042, 360810992002, 360810998012,
360810998022, 360811008012, 360811008022, 360811010012, 360811010022, 360811032012, 360811032022,
360810954003, 360810972033, 360810972043, 360810998013, 360810998023, 360811008023, 360811010013,
360811032013, 360811032023, 360810972034, 360810998014, 360811008024, 360811010014, 360811032024,
360810998015

DASNYRockECongregationDarcheiTorah CR-
R5EXT

Activity Title:

Project Number:

R5EXT-ComRecon

Project Title:

Community Reconstruction 5 Extended

$2,010.00$2,010.00Dormitory Authority of the State of New York (DASNY)

$2,010.00     Program Funds Drawdown $2,010.00

$2,010.00$2,010.00Total Funds Expended
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This project is in the closeout phase. The scope of this project was reduced. Project documentation and final invoicing were
reviewed.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$376,242.62

Low/Mod Dormitory Authority of the State of New York

Total Projected Budget from All Sources

Match Contributed

$376,242.62

$0.00

$0.00

$0.00

$46,570.53

$45,042.84

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-CR-DASNYRockECongregationKnesethIsrl-
PF-LMI

$15,039.30

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$15,039.30

To Date

01/10/2017

Area (  )

$45,933.03

Most Impacted and Distressed Expended

Responsible Organization:

$14,328.46

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The Dormitory Authority of the State of New York, on behalf of a NY Rising Community Centers Program Service Provider, will
be completing resiliency retrofits to a facility located in Rockaway East that will be used to establish disaster recovery services.
This activity includes funds from funding round 5 that have been extended

DASNYRockECongregationKnesethIsrl CR-R5EXTActivity Title:

Project Number:

R5EXT-ComRecon

Project Title:

Community Reconstruction 5 Extended

$45,042.84$14,328.46Dormitory Authority of the State of New York (DASNY)

$15,039.30     Program Funds Drawdown $45,933.03

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

DASNYRockECongre
gationKnesethIsrl CR-

R3

R3-CR-
DASNYRockECongrega
tionKnesethIsrl-PF-LMI

R3-ComRecon
Rehabilitation/reconstru
ction of public facilities

Dormitory Authority of the
State of New York (DASNY) General Account

DASNYRockECongre
gationKnesethIsrl CR-

R4

R4-CR-
DASNYRockECongrega
tionKnesethIsrl-PF-LMI

R4-ComRecon
Rehabilitation/reconstru
ction of public facilities

Dormitory Authority of the
State of New York (DASNY) General Account

DASNYRockECongre
gationKnesethIsrl CR-

R5

R5-CR-
DASNYRockECongrega
tionKnesethIsrl-PF-LMI

R5-ComRecon
Rehabilitation/reconstru
ction of public facilities

Dormitory Authority of the
State of New York (DASNY) General Account

$45,042.84$14,328.46Total Funds Expended
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beyond the 24-month expenditure limit as part of GOSRs expenditure extension. This is an associated activity.
Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The community of Rockaway East in Queens County. The GEOIDs for the project include: 360811032022, 360811010021,
360811032023, and 360811010014.

This project is in the pre-construction phase. GOSR directed subrecipient to proceed with the bid of both generator and boiler.
GOSR confirmed can add additional funds to the project. Bid documents sent to GOSR for review and approval.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$250,000.00

Low/Mod Dormitory Authority of the State of New York

Total Projected Budget from All Sources

Match Contributed

$250,000.00

$0.00

$0.00

$0.00

$56,529.24

$55,891.74

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-CR-DASNYRockERckwyWtrfrontAlliance-
PF-LMI

$15,637.09

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$15,637.09

To Date

01/10/2017

Area (  )

$55,891.74

Most Impacted and Distressed Expended

Responsible Organization:

$15,995.78

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The Dormitory Authority of the State of New York, on behalf of a NY Rising Community Centers Program Service Provider, will
be completing resiliency retrofits to a facility located in Rockaway East that will be used to establish disaster recovery services.
This activity includes funds from funding round 5 that have been extended beyond the 24-month expenditure limit as part of
GOSRs expenditure extension. This is an associated activity. Accomplishments and beneficiaries are reported in the main
activity.

DASNYRockERckwyWtrfrontAlliance CR-R5EXTActivity Title:

Project Number:

R5EXT-ComRecon

Project Title:

Community Reconstruction 5 Extended

$55,891.74$15,995.78Dormitory Authority of the State of New York (DASNY)

$15,637.09     Program Funds Drawdown $55,891.74

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

DASNYRockERckwy
WtrfrontAlliance CR-

R3

R3-CR-
DASNYRockERckwyWt
rfrontAlliance-PF-LMI

R3-ComRecon
Rehabilitation/reconstru
ction of public facilities

Dormitory Authority of the
State of New York (DASNY) General Account

DASNYRockERckwy
WtrfrontAlliance CR-

R4

R4-CR-
DASNYRockERckwyWt
rfrontAlliance-PF-LMI

R4-ComRecon
Rehabilitation/reconstru
ction of public facilities

Dormitory Authority of the
State of New York (DASNY) General Account

DASNYRockERckwy
WtrfrontAlliance CR-

R5

R5-CR-
DASNYRockERckwyWt
rfrontAlliance-PF-LMI

R5-ComRecon
Rehabilitation/reconstru
ction of public facilities

Dormitory Authority of the
State of New York (DASNY) General Account

$55,891.74$15,995.78Total Funds Expended
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Location Description:

Community of Rockaway East in Queens County. GEOIDS for the project include 360810954000, 360810942021,
360810942031, 360810954001, 360810964001, 360810972021, 360810972031, 360810972041, 360810992001,
360810998011, 360810998021, 360811008011, 360811008021, 360811010011, 360811010021, 360811032011,
360811032021, 360810954002, 360810964002, 360810972032, 360810972042, 360810992002, 360810998012,
360810998022, 360811008012, 360811008022, 360811010012, 360811010022, 360811032012, 360811032022,
360810954003, 360810972033, 360810972043, 360810998013, 360810998023, 360811008023, 360811010013,
360811032013, 360811032023, 360810972034, 360810998014, 360811008024, 360811010014, 360811032024,
360810998015

During this quarter, the Project Beneficiary expressed concerns about design differences and long-term maintenance. GOSR
conducted a review of this project for project feasibility.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$250,000.00

Low/Mod Dormitory Authority of the State of New York

Total Projected Budget from All Sources

Match Contributed

$250,000.00

$0.00

$0.00

$0.00

$69,371.75

$68,734.25

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-CR-
DASNYRockEYoungIsraelWvcrestBayswt-PF-LMI

$36,522.83

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$36,522.83

To Date

01/10/2017

Area (  )

$68,734.25

Most Impacted and Distressed Expended

Responsible Organization:

$36,522.83

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The Dormitory Authority of the State of New York, on behalf of a NY Rising Community Centers Program Service Provider, will
be completing resiliency retrofits to a facility located in Rockaway East that will be used to establish disaster recovery services.
This activity includes funds from funding round 5 that have been extended

DASNYRockEYoungIsraelWvcrestBayswtr CR-
R5EXT

Activity Title:

Project Number:

R5EXT-ComRecon

Project Title:

Community Reconstruction 5 Extended

$68,734.25$36,522.83Dormitory Authority of the State of New York (DASNY)

$36,522.83     Program Funds Drawdown $68,734.25

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

DASNYRockEYoungI
sraelWvcrestBayswtr

CR-R3

R3-CR-
DASNYRockEYoungIsr
aelWvcrestBayswtr-PF-

LMI

R3-ComRecon
Rehabilitation/reconstru
ction of public facilities

Dormitory Authority of the
State of New York (DASNY) General Account

DASNYRockEYoungI
sraelWvcrestBayswtr

CR-R4

R4-CR-
DASNYRockEYoungIsr
aelWvcrestBayswtr-PF-

LMI

R4-ComRecon
Rehabilitation/reconstru
ction of public facilities

Dormitory Authority of the
State of New York (DASNY) General Account

DASNYRockEYoungI
sraelWvcrestBayswtr

CR-R5

R5-CR-
DASNYRockEYoungIsr
aelWvcrestBayswtr-PF-

LMI

R5-ComRecon
Rehabilitation/reconstru
ction of public facilities

Dormitory Authority of the
State of New York (DASNY) General Account

$68,734.25$36,522.83Total Funds Expended
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beyond the 24-month expenditure limit as part of GOSRs expenditure extension. This is an associated activity.
Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The Community of Rockaway East in Queens County. The GEOIDS for the project include: 360811008024 and 360811008023.

GOSR continued to work with the selected contractor and subrecipient to obtain all required documentation for review and
contract consent.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$250,000.00

Low/Mod Dormitory Authority of the State of New York

Total Projected Budget from All Sources

Match Contributed

$250,000.00

$0.00

$0.00

$0.00

$43,136.42

$42,498.92

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-CR-DASNYSheepsBayKingsBayYMYWHA-
PF-LMI

$11,716.89

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$11,716.89

To Date

01/10/2017

Area (  )

$42,498.92

Most Impacted and Distressed Expended

Responsible Organization:

$12,254.93

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The Dormitory Authority of the State of New York, on behalf of a NY Rising Community Centers Program Service Provider, will
be completing resiliency retrofits to a facility located in Sheepshead Bay that will be used to establish disaster recovery
services. This activity includes funds from funding round 5 that have been extended

DASNYSheepsBayKingsBayYMYWHA CR-R5EXTActivity Title:

Project Number:

R5EXT-ComRecon

Project Title:

Community Reconstruction 5 Extended

$42,498.92$12,254.93Dormitory Authority of the State of New York (DASNY)

$11,716.89     Program Funds Drawdown $42,498.92

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

DASNYSheepsBayKi
ngsBayYMYWHA CR-

R3

R3-CR-
DASNYSheepsBayKing
sBayYMYWHA-PF-LMI

R3-ComRecon
Rehabilitation/reconstru
ction of public facilities

Dormitory Authority of the
State of New York (DASNY) General Account

DASNYSheepsBayKi
ngsBayYMYWHA CR-

R4

R4-CR-
DASNYSheepsBayKing
sBayYMYWHA-PF-LMI

R4-ComRecon
Rehabilitation/reconstru
ction of public facilities

Dormitory Authority of the
State of New York (DASNY) General Account

DASNYSheepsBayKi
ngsBayYMYWHA CR-

R5

R5-CR-
DASNYSheepsBayKing
sBayYMYWHA-PF-LMI

R5-ComRecon
Rehabilitation/reconstru
ction of public facilities

Dormitory Authority of the
State of New York (DASNY) General Account

$42,498.92$12,254.93Total Funds Expended
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beyond the 24-month expenditure limit as part of GOSRs expenditure extension. This is an associated activity.
Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The community of Sheepshead Bay in Kings County. The GEOIDs for the project include 360470594021, 360470574002,
360470594023, 360470570004, 360470574001, 360470576001, 360470566002, 360470594024, 360470572001, and
360470572002.

This project is in the pre-construction phase. Beneficiary meeting held. GOSR needs to approve scope for DASNY to finalize
bid documents.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$379,495.14

Low/Mod Dormitory Authority of the State of New York

Total Projected Budget from All Sources

Match Contributed

$379,495.14

$0.00

$0.00

$0.00

$46,658.65

$46,021.15

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-CR-
DASNYSouthBKPShoreYMYWHABriMhttnBe-PF-
LMI

$7,478.17

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$7,478.17

To Date

01/10/2017

Area (  )

$46,021.15

Most Impacted and Distressed Expended

Responsible Organization:

$8,016.21

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The Dormitory Authority of the State of New York, on behalf of a NY Rising Community Centers Program Service Provider, will
be completing resiliency retrofits to a facility located in Southern Brooklyn Peninsula that will be used to establish disaster
recovery services. This activity includes funds from funding round 5 that have been

DASNYSouthBKPShoreYMYWHABriMhttnBeach
CR-R5EXT

Activity Title:

Project Number:

R5EXT-ComRecon

Project Title:

Community Reconstruction 5 Extended

$46,021.15$8,016.21Dormitory Authority of the State of New York (DASNY)

$7,478.17     Program Funds Drawdown $46,021.15

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

DASNYSouthBKPSho
reYMYWHABriMhttnB

each CR-R3

R3-CR-
DASNYSouthBKPShore
YMYWHABriMhttnBeac

h-PF-LMI

R3-ComRecon
Rehabilitation/reconstru
ction of public facilities

Dormitory Authority of the
State of New York (DASNY) General Account

DASNYSouthBKPSho
reYMYWHABriMhttnB

each CR-R4

R4-CR-
DASNYSouthBKPShore
YMYWHABriMhttnBeac

h-PF-LMI

R4-ComRecon
Rehabilitation/reconstru
ction of public facilities

Dormitory Authority of the
State of New York (DASNY) General Account

DASNYSouthBKPSho
reYMYWHABriMhttnB

each CR-R5

R5-CR-
DASNYSouthBKPShore
YMYWHABriMhttnBeac

h-PF-LMI

R5-ComRecon
Rehabilitation/reconstru
ction of public facilities

Dormitory Authority of the
State of New York (DASNY) General Account

$46,021.15$8,016.21Total Funds Expended
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extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension. This is an associated activity.
Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The community of Southern Brooklyn Peninsula in Kings County. The GEOIDs for the project include: 360470610031,
360470610021, 360470610041, 360470352001, 360470360013, 360470362001, 360470360021, 360470610022, and
360470360022.

This project is in the pre-construction phase. GOSR confirmed everything is fine with the new owner (got an updated lease).

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$250,000.00

Low/Mod Dormitory Authority of the State of New York

Total Projected Budget from All Sources

Match Contributed

$250,000.00

$0.00

$0.00

$0.00

$42,231.53

$41,594.03

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-CR-DASNYSouthBrklynPJCCGCI-PF-LMI

$10,074.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$10,074.00

To Date

01/10/2017

Area (  )

$41,594.03

Most Impacted and Distressed Expended

Responsible Organization:

$10,612.04

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The Dormitory Authority of the State of New York, on behalf of a NY Rising Community Centers Program Service Provider, will
be completing resiliency retrofits to a facility located in Southern Brooklyn Peninsula that will be used to establish disaster
recovery services. This activity includes funds from funding round 5 that have been extended beyond the 24-month expenditure
limit as part of GOSRs expenditure extension. This is an associated activity. Accomplishments and beneficiaries are reported in
the main activity.

Location Description:

The communities of Southern Brooklyn Peninsula in Kings County. The GEOIDs for the project include:

DASNYSouthBrklynPJCCGCI CR-R5EXTActivity Title:

Project Number:

R5EXT-ComRecon

Project Title:

Community Reconstruction 5 Extended

$41,594.03$10,612.04Dormitory Authority of the State of New York (DASNY)

$10,074.00     Program Funds Drawdown $41,594.03

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

DASNYSouthBrklynP
JCCGCI CR-R3

R3-CR-
DASNYSouthBrklynPJC

CGCI-PF-LMI
R3-ComRecon

Rehabilitation/reconstru
ction of public facilities

Dormitory Authority of the
State of New York (DASNY) General Account

DASNYSouthBrklynP
JCCGCI CR-R4

R4-CR-
DASNYSouthBrklynPJC

CGCI-PF-LMI
R4-ComRecon

Rehabilitation/reconstru
ction of public facilities

Dormitory Authority of the
State of New York (DASNY) General Account

DASNYSouthBrklynP
JCCGCI CR-R5

R5-CR-
DASNYSouthBrklynPJC

CGCI-PF-LMI
R5-ComRecon

Rehabilitation/reconstru
ction of public facilities

Dormitory Authority of the
State of New York (DASNY) General Account

$41,594.03$10,612.04Total Funds Expended
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360470328004, 360470336002, 360470336001, 360470352001, 360470328003, 360470342004, 360470342003, and
360470340001.

This project is in the design phase. The GOSR Program Manager worked with the beneficiary and the project design staff to
discuss what needed to be completed for the final design and to identify a contractor to complete work required for the electrical
system design.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$250,000.00

Urgent Need Dormitory Authority of the State of New York

Total Projected Budget from All Sources

Match Contributed

$250,000.00

$0.00

$0.00

$0.00

$45,565.74

$44,928.24

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-CR-
DASNYSouthEBWSaintBernardRomCathPar-PF-
UN

$10,038.54

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$10,038.54

To Date

01/10/2017

Area (  )

$44,928.24

Most Impacted and Distressed Expended

Responsible Organization:

$10,935.27

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The Dormitory Authority of the State of New York, on behalf of a NY Rising Community Centers Program Service Provider, will
be completing resiliency retrofits to a facility located in Southeast Brooklyn Waterfront that will be used to establish disaster
recovery services. This activity includes funds from funding round 5 that have been

DASNYSouthEBWSaintBernardRomCathPar CR-
R5EXT

Activity Title:

Project Number:

R5EXT-ComRecon

Project Title:

Community Reconstruction 5 Extended

$44,928.24$10,935.27Dormitory Authority of the State of New York (DASNY)

$10,038.54     Program Funds Drawdown $44,928.24

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

DASNYSouthEBWSai
ntBernardRomCathPa

r CR-R3

R3-CR-
DASNYSouthEBWSaint
BernardRomCathPar-

PF-UN

R3-ComRecon
Rehabilitation/reconstru
ction of public facilities

Dormitory Authority of the
State of New York (DASNY) General Account

DASNYSouthEBWSai
ntBernardRomCathPa

r CR-R4

R4-CR-
DASNYSouthEBWSaint
BernardRomCathPar-

PF-UN

R4-ComRecon
Rehabilitation/reconstru
ction of public facilities

Dormitory Authority of the
State of New York (DASNY) General Account

DASNYSouthEBWSai
ntBernardRomCathPa

r CR-R5

R5-CR-
DASNYSouthEBWSaint
BernardRomCathPar-

PF-UN

R5-ComRecon
Rehabilitation/reconstru
ction of public facilities

Dormitory Authority of the
State of New York (DASNY) General Account

$44,928.24$10,935.27Total Funds Expended
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extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension. This is an associated activity.
Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The Community of Southeast Brooklyn Waterfront in Kings County. The GEOIDS for the project include: 360470698001,
360470706002, 360470702011, 360470700001, 360470696021, 360470700002, 360470706001, 360470696022,
360470696023.

This project is in the design phase. Water quality testing was conducted by an environmental consultant to test water quality at
the site. The bathroom layout revision progressed.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$376,404.00

Urgent Need Dormitory Authority of the State of New York

Total Projected Budget from All Sources

Match Contributed

$376,404.00

$0.00

$0.00

$0.00

$47,851.39

$47,213.89

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-CR-
DASNYStatenIslandNYRCCPubServJCCSI-PF-UN

$10,235.23

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$10,235.23

To Date

01/10/2017

Area (  )

$47,213.89

Most Impacted and Distressed Expended

Responsible Organization:

$10,773.27

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The Dormitory Authority of the State of New York, on behalf of a NY Rising Community Centers Program Service Provider, will
be completing resiliency retrofits to a facility located in Staten Island, that will be used to establish disaster recovery services.
This activity includes funds from funding round 5 that have been extended beyond

DASNYStatenIslandNYRCCPubServJCCSI CR-
R5EXT

Activity Title:

Project Number:

R5EXT-ComRecon

Project Title:

Community Reconstruction 5 Extended

$47,213.89$10,773.27Dormitory Authority of the State of New York (DASNY)

$10,235.23     Program Funds Drawdown $47,213.89

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

DASNYStatenIslandN
YRCCPubServJCCSI

CR-R3

R3-CR-
DASNYStatenIslandNY
RCCPubServJCCSI-PF-

UN

R3-ComRecon
Rehabilitation/reconstru
ction of public facilities

Dormitory Authority of the
State of New York (DASNY) General Account

DASNYStatenIslandN
YRCCPubServJCCSI

CR-R4

R4-CR-
DASNYStatenIslandNY
RCCPubServJCCSI-PF-

UN

R4-ComRecon
Rehabilitation/reconstru
ction of public facilities

Dormitory Authority of the
State of New York (DASNY) General Account

DASNYStatenIslandN
YRCCPubServJCCSI

CR-R5

R5-CR-
DASNYStatenIslandNY
RCCPubServJCCSI-PF-

UN

R5-ComRecon
Rehabilitation/reconstru
ction of public facilities

Dormitory Authority of the
State of New York (DASNY) General Account

$47,213.89$10,773.27Total Funds Expended
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the 24-month expenditure limit as part of GOSRs expenditure extension. This is an associated activity. Accomplishments and
beneficiaries are reported in the main activity.

Location Description:

The community of Staten Island in Richmond County. The GEOIDs for this project include: 360850181001, 360850279001,
360850187022, 360850181002, 360850279002, 360850177001, 360850177003, 360850173001, 360850187024,
360850273021, 360850187021, 360850273022, 360850187023, 360850189023, and 360850173002.

During this quarter the beneficiary was notified that this project was being canceled due to timing constraints. A cancelation
memo was circulated. The cancelation checklist is pending until the final invoice from DASNY is received.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$250,000.00

Urgent Need Dormitory Authority of the State of New York

Total Projected Budget from All Sources

Match Contributed

$250,000.00

$0.00

$0.00

$0.00

$15,028.29

$14,390.79

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-CR-DASNYStFrandeSalesResImprov-PF-
UN

$5,725.97

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$5,725.97

To Date

01/10/2017

Area (  )

$14,390.79

Most Impacted and Distressed Expended

Responsible Organization:

$5,725.97

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The Saint Francis de Sales Catholic Academy Project will construct resiliency improvements to the St Francis de Sales Catholic
Academy in Queens County. This activity includes funds from funding round 5 that have been extended beyond the 24-month
expenditure limit as part of GOSRs expenditure extension. This is an associated activity. Accomplishments and beneficiaries
are reported in the main activity.

Location Description:

The Rockaway Peninsula Community in Queens County. The GEOIDS for this project include:360810928002, 360810928003,
360810934013, 360810934012, 360810928001, 360810934011

DASNYStFrandeSalesResImprov CR-R5EXTActivity Title:

Project Number:

R5EXT-ComRecon

Project Title:

Community Reconstruction 5 Extended

$14,390.79$5,725.97Dormitory Authority of the State of New York (DASNY)

$5,725.97     Program Funds Drawdown $14,390.79

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

DASNYStFrandeSale
sResImprov CR-R4

R4-CR-
DASNYStFrandeSalesR

esImprov-PF-UN
R4-ComRecon

Rehabilitation/reconstru
ction of public facilities

Dormitory Authority of the
State of New York (DASNY) General Account

DASNYStFrandeSale
sResImprov CR-R5

R5-CR-
DASNYStFrandeSalesR

esImprov-PF-UN
R5-ComRecon

Rehabilitation/reconstru
ction of public facilities

Dormitory Authority of the
State of New York (DASNY) General Account

$14,390.79$5,725.97Total Funds Expended
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During this quarter, GOSR conducted a review of this project for project feasibility.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$250,000.00

Low/Mod Delaware County2

Total Projected Budget from All Sources

Match Contributed

$250,000.00

$0.00

$0.00

$0.00

$34,389.12

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-CR-DelawareOppsCircleDrDvt-PI-LMI

$495.41

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$495.41

To Date

01/10/2017

Area (  )

$34,389.12

Most Impacted and Distressed Expended

Responsible Organization:

($29,342.28)

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

Property acquisition for development and construction of improvements to sewer, water, and street infrastructure to benefit
village residents. This activity includes funds from funding round 5 that have been extended beyond the 24-month expenditure
limit as part of GOSRs expenditure extension.

Location Description:

The Village of Sidney in Delaware County. The GEOIDs for the project include: 360259704004, 360259704006,
360259704007, 360259704003, 360259704005, 360259704001.

Delaware Opportunties was notified to submit invoice. Program Manager began portal audit in advance of close-out of this
component of the project.

Activity Progress Narrative:

DelawareOppsCircleDrDvt CR-R5EXTActivity Title:

Project Number:

R5EXT-ComRecon

Project Title:

Community Reconstruction 5 Extended

$34,389.12$5,046.84Delaware County2

No Accomplishments Performance Measures

Accomplishments Performance Measures

$495.41     Program Funds Drawdown $34,389.12

$34,389.12$5,046.84Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$471,732.32

Urgent Need Dormitory Authority of the State of New York

Total Projected Budget from All Sources

Match Contributed

$471,732.32

$0.00

$0.00

$0.00

$188,177.96

$175,876.18

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-CR-East12thRoadBoardwalkRepair-PI-UN

$38,494.76

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$38,494.76

To Date

01/10/2017

Area (  )

$188,177.96

Most Impacted and Distressed Expended

Responsible Organization:

$26,192.98

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

This project will replace the existing boardwalk structure. The project will also consists of the construction of a sewer network
extending from residents homes along the boardwalk to the main connection on the street at East 12th Road near Cross Bay
Blvd. This activity includes funds from funding round 5 that have been extended beyond the 24-month expenditure limit as part
of GOSRs expenditure extension. This is an associated activity. Accomplishments and beneficiaries are reported in the main
activity.

Location Description:

The Community of Broad Channel in Queens County. The GEOIDs for this project include: 360811072020,

East12thRoadBoardwalkRepair CR-R5EXTActivity Title:

Project Number:

R5EXT-ComRecon

Project Title:

Community Reconstruction 5 Extended

$175,876.18$26,192.98Dormitory Authority of the State of New York (DASNY)

$38,494.76     Program Funds Drawdown $188,177.96

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

East12thRoadBoardw
alkRepair CR-R3

R3-CR-
East12thRoadBoardwal

kRepair-PI-UN
R3-ComRecon

Rehabilitation/reconstru
ction of a public

improvement

Dormitory Authority of the
State of New York (DASNY) General Account

East12thRoadBoardw
alkRepair CR-R4

R4-CR-
East12thRoadBoardwal

kRepair-PI-UN
R4-ComRecon

Rehabilitation/reconstru
ction of a public

improvement

Dormitory Authority of the
State of New York (DASNY) General Account

East12thRoadBoardw
alkRepair CR-R5

R5-CR-
East12thRoadBoardwal

kRepair-PI-UN
R5-ComRecon

Rehabilitation/reconstru
ction of a public

improvement

Dormitory Authority of the
State of New York (DASNY) General Account

$175,876.18$26,192.98Total Funds Expended
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360811072011.

This project is in the design phase. The GOSR Program Manager worked with the design team to assess project feasilibity and
to discuss the results of the metes and bounds survey.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,545,496.41

Low/Mod Town of Hempstead

Total Projected Budget from All Sources

Match Contributed

$1,545,496.41

$0.00

$0.00

$0.00

$786,685.19

$786,314.93

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-CR-EastBaldwinRoadRaising-PI-LMI

$11,059.76

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$11,059.76

To Date

01/10/2017

Area (  )

$786,685.19

Most Impacted and Distressed Expended

Responsible Organization:

$17,572.54

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

Town of Hempstead will raise streets, replace concrete curbs and sidewalks, improve the storm water drainage system, install
check valves at outfalls and reconstruct street-end bulkheads to min elevations of 7.5 NGVD. This activity includes funds from
funding round 5 that have been extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension. This
is an associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The community of Baldwin in Nassau County. The GEOIDs for the project include: 360594138042 and 360594138043.

EastBaldwinRdRaising CR-R5EXTActivity Title:

Project Number:

R5EXT-ComRecon

Project Title:

Community Reconstruction 5 Extended

$786,314.93$17,572.54Town of Hempstead

$11,059.76     Program Funds Drawdown $786,685.19

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

EastBaldwinRdRaisin
g CR-R3

R3-CR-
EastBaldwinRoadRaisin

g-PI-LMI
R3-ComRecon

Rehabilitation/reconstru
ction of a public

improvement
Town of Hempstead General Account

EastBaldwinRdRaisin
g CR-R4

R4-CR-
EastBaldwinRoadRaisin

g-PI-LMI
R4-ComRecon

Rehabilitation/reconstru
ction of a public

improvement
Town of Hempstead General Account

EastBaldwinRdRaisin
g CR-R5

R5-CR-
EastBaldwinRoadRaisin

g-PI-LMI
R5-ComRecon

Rehabilitation/reconstru
ction of a public

improvement
Town of Hempstead General Account

$786,314.93$17,572.54Total Funds Expended
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During this quarter, the Town of Hempstead provided the necessary documentation for approval to bid for the Van Buren
section of this project. Weekly meetings with the subrecipient were held to discuss progress and next steps.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$446,523.17

Low/Mod Village of Ellenville

Total Projected Budget from All Sources

Match Contributed

$446,523.17

$0.00

$0.00

$0.00

$214,381.56

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-CR-EllenStreamBankRestor-PI-LMI

$96,443.31

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$96,443.31

To Date

01/10/2017

Area (  )

$214,381.56

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

This project will include improvements and restoration of damaged streams and stream corridors. This activity includes funds
from funding round 5 that have been extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension.
This is an associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The Village of Ellenville in Ulster County. The GEOIDS for the project include: 361119545001, 361119546001, 361119547001,
361119548001, 361119545002, 361119547002, 361119548002, 361119545003,

Ellenville Stream Bank Restoration CR-R5EXTActivity Title:

Project Number:

R5EXT-ComRecon

Project Title:

Community Reconstruction 5 Extended

$176,909.07$62,241.52Village of Ellenville

$96,443.31     Program Funds Drawdown $214,381.56

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

Ellenville Stream
Bank Restoration CR-

R3

R3-CR-
EllenStreamBankRestor

-PI-LMI
R3-ComRecon

Rehabilitation/reconstru
ction of a public

improvement
Village of Ellenville General Account

Ellenville Stream
Bank Restoration CR-

R4

R4-CR-
EllenStreamBankRestor

-PI-LMI
R4-ComRecon

Rehabilitation/reconstru
ction of a public

improvement
Village of Ellenville General Account

Ellenville Stream
Bank Restoration CR-

R5

R5-CR-
EllenStreamBankRestor

-PI-LMI
R5-ComRecon

Rehabilitation/reconstru
ction of a public

improvement
Village of Ellenville General Account

$176,909.07$62,241.52Total Funds Expended
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361119548003, 361119545004.

Subrecipient executed the seventh amendment to their Subrecipient Agreement with GOSR. Program Manager attended a site
meeting with Village of Ellenville and Town of Wawarsing officials and the Enginner to discuss design revisions to stream site
number 8. Engineer subsequently submitted a draft site plan along with proposed temporary easements. Sixty percent designs
submitted to environmental review team. Easement surveys, mapping and legal description documents are underway.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$350,000.00

Low/Mod Village of Ellenville

Total Projected Budget from All Sources

Match Contributed

$350,000.00

$0.00

$0.00

$0.00

$139,974.25

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-CR-EllenvilleEmergencyShelter-AQPF-LMI

$15,900.55

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$15,900.55

To Date

01/10/2017

Area (  )

$139,974.25

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

This project will include the design, acquisition, and construction of an emergency shelter to serve residents of the Village of
Ellenville and Town of Wawarsing in order to ensure public safety during storm events. During non-emergency situations, the
building will provide recreational, health, and educational program space for the entire community. This activity includes funds
from funding round 5 that have been extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension.
This is an associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

EllenvilleEmergencyShelter CR-R5EXTActivity Title:

Project Number:

R5EXT-ComRecon

Project Title:

Community Reconstruction 5 Extended

$136,024.44$14,046.76Village of Ellenville

$15,900.55     Program Funds Drawdown $139,974.25

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

EllenvilleEmergencyS
helter CR-R4

R4-CR-
EllenvilleEmergencyShe

lter-AQPF-LMI
R4-ComRecon

Acquisition,
construction,reconstructi

on of public facilities
Village of Ellenville General Account

EllenvilleEmergencyS
helter CR-R5

R5-CR-
EllenvilleEmergencyShe

lter-AQPF-LMI
R5-ComRecon

Acquisition,
construction,reconstructi

on of public facilities
Village of Ellenville General Account

$136,024.44$14,046.76Total Funds Expended
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The project target area includes the entire Census Designated Place of the Village of Ellenville in Orange County, New York.

Program and Grant Manager met with Village and Engineer to discuss rebidding strategy. Engineer submitted a change
amendment for additional bidding services, which was accepted by the Village and approved by GOSR. Vendor submitted two
invoices for services that were reviewed by Subrecipient and subsequently approved by GOSR. The Subrecipient also
submitted one invoice for staff time to be billed against their project delivery and administrative budget.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$450,000.00

Low/Mod Village of Ellenville

Total Projected Budget from All Sources

Match Contributed

$450,000.00

$0.00

$0.00

$0.00

$147,438.53

$102,500.18

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-CR-EllenvilleFloodCertFantineKill-PI-LMI

$121,193.39

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$121,193.39

To Date

01/10/2017

Area (  )

$147,438.53

Most Impacted and Distressed Expended

Responsible Organization:

$78,177.25

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

Inspection, upgrade, and repair of the existing flood control project in the Village. Implementation of additional
resiliency/mitigation measures should the results of an analysis of the current condition deem them necessary. Improvements
will ensure re-certification of the project by Army Corps. This activity includes funds from funding round 5 that have been
extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension.

Location Description:

Fantine Kill Stream in the Village of Ellenville. GEOIDs include: 361119548002

Engineer made significant progress this quarter. Site inspection, records analysis, land survey, and hydraulic modeling are all
one hundred percent complete. A draft cost estimate is now ninety percent complete. The schematic designs and final Beer Kill
Study report were fifty percent complete as of the last invoice received in September. Three invoices were received and
approved covering all work on Phase II study from March 31, 2019 through July 31, 2019. The budget for this activity was
revised. The MID budget for this activity was revised.

Activity Progress Narrative:

EllenvilleFloodCertFantineKill CR-R5EXTActivity Title:

Project Number:

R5EXT-ComRecon

Project Title:

Community Reconstruction 5 Extended

$102,500.18$78,177.25Village of Ellenville

$121,193.39     Program Funds Drawdown $147,438.53

$102,500.18$78,177.25Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$250,000.00

Low/Mod Dormitory Authority of the State of New York

Total Projected Budget from All Sources

Match Contributed

$250,000.00

$0.00

$0.00

$0.00

$34,307.30

$33,705.39

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-CR-
EmerBackupGenforHealthSocialServPr-PF-LMI

$4,226.48

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$4,828.39

To Date

01/10/2017

Area (  )

$33,705.39

Most Impacted and Distressed Expended

Responsible Organization:

$5,182.12

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

DASNY will oversee retrofits to the Johseph P. Addabbo Family Health Center in Red Hook, Brooklyn. Anticipated retrofits
include relocation of electrical service, elevator machine room relocation, boiler room relocation, and installation of standby
generator. This activity includes funds from funding round 5 that have been extended

EmerBackupGenforHealthSocialSerProv CR-
R5EXT

Activity Title:

Project Number:

R5EXT-ComRecon

Project Title:

Community Reconstruction 5 Extended

$33,705.39$5,182.12Dormitory Authority of the State of New York (DASNY)

$4,226.48     Program Funds Drawdown $33,705.39

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

EmerBackupGenforH
ealthSocialSerProv

CR-R3

R3-CR-
EmerBackupGenforHeal

thSocialServProv-PF-
LMI

R3-ComRecon
Rehabilitation/reconstru
ction of public facilities

Dormitory Authority of the
State of New York (DASNY) General Account

EmerBackupGenforH
ealthSocialSerProv

CR-R4

R4-CR-
EmerBackupGenforHeal

thSocialServProv-PF-
LMI

R4-ComRecon
Rehabilitation/reconstru
ction of public facilities

Dormitory Authority of the
State of New York (DASNY) General Account

EmerBackupGenforH
ealthSocialSerProv

CR-R5

R5-CR-
EmerBackupGenforHeal

thSocialServProv-PF-
LMI

R5-ComRecon
Rehabilitation/reconstru
ction of public facilities

Dormitory Authority of the
State of New York (DASNY) General Account

$33,705.39$5,182.12Total Funds Expended
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beyond the 24-month expenditure limit as part of GOSRs expenditure extension. This is an associated activity.
Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The community of Red Hook in Kings County, NY. The GEOIDS for the project include: 360470053000, 360470053001,
360470059001, 360470085001, 360470053002, 360470059002, 360470085002, 360470053003, 360470085003,
360470053004.

During this quarter subrecipient staff continued to work on obtaining NYC Fire Department sign off so that this project could
move forward into the construction phase. Sign off is pending.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

1436

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$250,000.00

Urgent Need Essex County

Total Projected Budget from All Sources

Match Contributed

$250,000.00

$0.00

$0.00

$0.00

$99,279.47

$99,237.66

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-CR-
EmergencyShelterUpgradesJayCommCtr-PF-UN

$67,329.06

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$67,347.38

To Date

01/10/2017

Area (  )

$99,261.15

Most Impacted and Distressed Expended

Responsible Organization:

$69,737.42

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The Emergency Shelter Upgrades for the Jay Community Center project will equip the Center to serve as a fully functioning
emergency shelter, strengthening the capacity of the Town of Jay to respond during future disaster events and manage
resources throughout recovery. This activity includes funds from funding round 5 that have been extended beyond the 24-
month expenditure limit as part of GOSRs expenditure extension.

Location Description:

The Town of Jay, in Essex County, New York. The GEOIDS for this project include: 360319602001 and 360319602002.

During Quarter 3 of 2019, the subrecipient opened bids for the project and requested moving funds from another project so that
a contract could be awarded and they could begin construction. GOSR Staff continued to collect documents, review them and
to file documents on the required GOSR portal. In addition, GOSR Staff worked with the vendors to register all contractors and
subcontractors to help them get up to date with required reporting.

Activity Progress Narrative:

EmergencyShelterUpgradesJayCommCtr CR-
R5EXT

Activity Title:

Project Number:

R5EXT-ComRecon

Project Title:

Community Reconstruction 5 Extended

$99,237.66$69,737.42Essex County

$67,329.06     Program Funds Drawdown $99,261.15

$99,237.66$69,737.42Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$414,884.60

Urgent Need Town of Hempstead

Total Projected Budget from All Sources

Match Contributed

$414,884.60

$0.00

$0.00

$0.00

$79,446.81

$79,076.55

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-CR-EmerMedServices-PF-UN

$7,635.78

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$7,635.78

To Date

01/10/2017

Area (  )

$79,446.81

Most Impacted and Distressed Expended

Responsible Organization:

$11,116.55

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The Town of Hempstead will protect and fortify the existing Atlantic Beach Rescue Building through improved infrastructure and
communication systems. This activity includes funds from funding round 5 that have been extended beyond the 24-month
expenditure limit as part of GOSRs expenditure extension. This is an associated activity. Accomplishments and beneficiaries
are reported in the main activity.

Location Description:

The Village of Atlantic Beach and East Atlantic Beach in the Town of Hempstead. GEOIDs include: 360594163003,
360594163004, 360594163001, 360594163002.

Emergency Medical Services CR-R5EXTActivity Title:

Project Number:

R5EXT-ComRecon

Project Title:

Community Reconstruction 5 Extended

$79,076.55$11,116.55Town of Hempstead

$7,635.78     Program Funds Drawdown $79,446.81

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

Emergency Medical
Services CR-R3

R3-CR-
EmerMedServices-PF-

UN
R3-ComRecon

Rehabilitation/reconstru
ction of public facilitiesTown of Hempstead General Account

Emergency Medical
Services CR-R4

R4-CR-
EmerMedServices-PF-

UN
R4-ComRecon

Rehabilitation/reconstru
ction of public facilitiesTown of Hempstead General Account

Emergency Medical
Services CR-R5

R5-CR-
EmerMedServices-PF-

UN
R5-ComRecon

Rehabilitation/reconstru
ction of public facilitiesTown of Hempstead General Account

$79,076.55$11,116.55Total Funds Expended
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During this quarter, the Town of Hempstead advertised for bids. The bid opening was held and the Town began the contract
consent process by collecting the necessary documentation. A pre-construction meeting was held with the contractor and
beneficiary to dicuss the project specifics of construction.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,288,881.25

Urgent Need Montgomery County

Total Projected Budget from All Sources

Match Contributed

$2,288,881.25

$500,400.00

$0.00

$0.00

$1,015,100.98

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-CR-
EnlargeMontgomeryCulvertsNOTmiami-PI-UN

($10,413.10)

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

($10,419.85)

To Date

01/10/2017

Area (  )

$1,015,107.73

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

This project will consist of improvements and reconstruction of 11 existing culverts in the Towns of Florida and Amsterdam.
This activity includes funds from funding round 5 that have been extended beyond the 24-month expenditure limit as part of
GOSRs expenditure extension. This is an associated activity. Accomplishments and beneficiaries are reported in the main
activity.

Location Description:

EnlargeMontgomeryCulvertsNOTmiami CR-R5EXTActivity Title:

Project Number:

R5EXT-ComRecon

Project Title:

Community Reconstruction 5 Extended

$1,012,944.82$378,555.95Montgomery County

($10,413.10)     Program Funds Drawdown $1,015,107.73

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

EnlargeMontgomeryC
ulvertsNOTmiami CR-

R4

R4-CR-
EnlargeMontgomeryCul
vertsNOTmiami-PI-UN

R4-ComRecon
Rehabilitation/reconstru

ction of a public
improvement

Montgomery County General Account

EnlargeMontgomeryC
ulvertsNOTmiami CR-

R5

R5-CR-
EnlargeMontgomeryCul
vertsNOTmiami-PI-UN

R5-ComRecon
Rehabilitation/reconstru

ction of a public
improvement

Montgomery County General Account

$1,012,944.82$378,555.95Total Funds Expended
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The Town of Amsterdam and the Town of Florida in Montgomery County. The GEOIDS for the project include 3650570721002,
360570728001, 360570728002, and 360570728003.

During the past quarter, the construction contractor reached substantial completion on the remaining culverts for this project.
Invoices were received, reviewed and approved by Governors Office of Storm Recovery staff related to this progress. GOSR
staff conducted outreach to the Subrecipient and contractor to assist with compliance reporting and program required
documentation.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$418,760.42

Urgent Need Essex County NY

Total Projected Budget from All Sources

Match Contributed

$418,760.42

$0.00

$0.00

$0.00

$111,147.42

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-CR-EssexCtyBeedeGulfBrooks-AQPF-UN

$38,764.79

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$38,764.79

To Date

01/10/2017

Area (  )

$110,521.20

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

This project will implement restoration and stabilization measures along both Beede and Gulf Brooks to help mitigate future
flood events. The proposed improvements to Beede Brook will include a redesign of the outlet into the East Branch Au Sable
River the creation of a two-stage channel the installation of grade contract and drop structures to maintain channel slope, and
the restoration of in-stream habitat while the improverments at Gulf Brook will commence the third phase of work undertaken in
separate projects. This last phase will install grade contract and drop structures to maintain channel slope and expand the
capacity of Gulf Brook to transport water and sediment through restoration of the floodplain, and stabilize road embankments.
This activity includes funds from funding round 5 that have been extended beyond the 24-month expenditure limit as part of
GOSRs expenditure extension. This is an associated activity. Accomplishments and beneficiaries are reported in the main
activity.

EssexCtyBeedeGulfBrooks CR-R5EXTActivity Title:

Project Number:

R5EXT-ComRecon

Project Title:

Community Reconstruction 5 Extended

$110,497.71$39,683.99Essex County NY

$38,764.79     Program Funds Drawdown $110,521.20

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

EssexCtyBeedeGulfBr
ooks CR-R4

R4-CR-
EssexCtyBeedeGulfBro

oks-AQPF-UN
R4-ComRecon

Acquisition,
construction,reconstructi

on of public facilities
Essex County NY General Account

EssexCtyBeedeGulfBr
ooks CR-R5

R5-CR-
EssexCtyBeedeGulfBro

oks-AQPF-UN
R5-ComRecon

Acquisition,
construction,reconstructi

on of public facilities
Essex County NY General Account

$110,497.71$39,683.99Total Funds Expended
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Location Description:

The Town of Keene in Essex County. The GEOIDS for the project include 360319609002.

During Quarter 3 of 2019, the design firm hired a subcontractor to do final site surveys to draw easement maps and develop
metes and bounds descriptions for easements needed for the project. In addition, preliminary acquisition letters and offers of
just compensation were sent to the impacted property owners. The project progressed to 90 percent design and the plans were
submitted for review by state and federal regulatory agencies for permitting.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,250,000.00

Urgent Need Essex County

Total Projected Budget from All Sources

Match Contributed

$2,250,000.00

$0.00

$0.00

$0.00

$924,005.72

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-CR-EssexCtyGulfBrook-PI-UN

$30,810.47

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$30,810.47

To Date

01/10/2017

Area (  )

$924,005.72

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

This activity will mitigate future flooding of Gulf Brook through restoration measures that will increase water flow and sediment
transport capacity. This will involve repairs and improvements to approximately 1,500 linear feet of Gulf Brook. These repairs
and improvements will include modifications to the profile and form of the stream channel along with the installation of
measures to dissipate energy and armor the channel to protect against future erosion and damage. This activity includes funds
from funding round 5 that have been extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension.
This is an associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

Essex County Gulf Brook CR-R5EXTActivity Title:

Project Number:

R5EXT-ComRecon

Project Title:

Community Reconstruction 5 Extended

$923,982.23$37,813.72Essex County

$30,810.47     Program Funds Drawdown $924,005.72

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

Essex County Gulf
Brook CR-R3

R3-CR-
EssexCtyGulfBrook-PI-

UN
R3-ComRecon

Rehabilitation/reconstru
ction of a public

improvement
Essex County General Account

Essex County Gulf
Brook CR-R4

R4-CR-
EssexCtyGulfBrook-PI-

UN
R4-ComRecon

Rehabilitation/reconstru
ction of a public

improvement
Essex County General Account

Essex County Gulf
Brook CR-R5

R5-CR-
EssexCtyGulfBrook-PI-

UN
R5-ComRecon

Rehabilitation/reconstru
ction of a public

improvement
Essex County General Account

$923,982.23$37,813.72Total Funds Expended
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The Town of Keene in Essex County. The GEOID for the project is: 360319609002.

During Quarter 3 of 2019, the subrecipient opened bids for the project and requested additional funds for the project so that a
contract could be awarded and they could begin construction. In addition, GOSR Staff continued to collect documents, review
them and to file documents on the required GOSR portal. In addition, GOSR Staff worked with the vendors to register and all
contractors and subcontractors to help them get up to date with required reporting.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$177,610.09

Urgent Need Dormitory Authority of the State of New York

Total Projected Budget from All Sources

Match Contributed

$177,610.09

$0.00

$0.00

$0.00

$77,610.09

$77,610.09

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-CR-FireIsBackupPwrGenforCritFac-PF-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

01/10/2017

Area (  )

$77,610.09

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

DASNY is requesting funding to purchase seven natural gas generators for critical community facilities within Fire Island. This
activity includes funds from funding round 5 that have been extended beyond the 24-month expenditure limit as part of GOSRs
expenditure extension. This is an associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The community of Fire Island in Suffolk County. The GEOIDS for the project include: 361031470041, 361031595101,
361031595102.

FireIsBackupPwrGenforCritFac CR-R5EXTActivity Title:

Project Number:

R5EXT-ComRecon

Project Title:

Community Reconstruction 5 Extended

$77,610.09$0.00Dormitory Authority of the State of New York (DASNY)

$0.00     Program Funds Drawdown $77,610.09

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

FireIsBackupPwrGenf
orCritFac CR-R3

R3-CR-
FireIsBackupPwrGenfor

CritFac-PF-UN
R3-ComRecon

Rehabilitation/reconstru
ction of public facilities

Dormitory Authority of the
State of New York (DASNY) General Account

FireIsBackupPwrGenf
orCritFac CR-R4

R4-CR-
FireIsBackupPwrGenfor

CritFac-PF-UN
R4-ComRecon

Rehabilitation/reconstru
ction of public facilities

Dormitory Authority of the
State of New York (DASNY) General Account

FireIsBackupPwrGenf
orCritFac CR-R5

R5-CR-
FireIsBackupPwrGenfor

CritFac-PF-UN
R5-ComRecon

Rehabilitation/reconstru
ction of public facilities

Dormitory Authority of the
State of New York (DASNY) General Account

$77,610.09$0.00Total Funds Expended
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There was no significant activity during this quarter. The budget for this activity was revised. The MID budget for this activity
was revised.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$250,000.00

Urgent Need Nassau County DPW

Total Projected Budget from All Sources

Match Contributed

$250,000.00

$0.00

$0.00

$0.00

$11,435.60

$11,010.84

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-CR-FiveTnsDrainImpCdrhstPmpStn-PF-UN

$4,938.96

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$4,938.96

To Date

01/10/2017

Area (  )

$11,435.60

Most Impacted and Distressed Expended

Responsible Organization:

$4,977.38

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The project will design and construct a pump station to support the stormwater drainage network as recommended in the Five
Towns Drainage Study. This activity includes funds from funding round 5 that have been extended beyond the 24-month
expenditure limit as part of GOSRs expenditure extension.

Location Description:

The community of Cedarhurst in Nassau County. The GEOIDs for the project are: 360594110001, 360594112002,
360594112003, 360594112001, 360594113024, 360594113022, 360594114001

During Quarter 3 2019, the design contract was executed, and the architecture and engineering firm began working on the
Technical Design Report and thirty percent design deliverables. A meeting was held with the project beneficiary.

Activity Progress Narrative:

FiveTownsDrainImpCedarhustPumpStn CR-R5EXTActivity Title:

Project Number:

R5EXT-ComRecon

Project Title:

Community Reconstruction 5 Extended

$11,010.84$4,977.38Nassau County DPW

$4,938.96     Program Funds Drawdown $11,435.60

$11,010.84$4,977.38Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$393,180.69

Low/Mod Dormitory Authority of the State of New York

Total Projected Budget from All Sources

Match Contributed

$393,180.69

$0.00

$0.00

$0.00

$134,960.17

$134,849.30

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-CR-FiveTownsCCUpgrades-PF-LMI

$72,371.14

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$72,371.14

To Date

01/10/2017

Area (  )

$134,960.17

Most Impacted and Distressed Expended

Responsible Organization:

$72,644.05

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The Dormitory Authority of the State of New York (DASNY) is requesting CDBG-DR funding for the installation of a permanent
backup generator in the Five Towns Community Center located in Lawrence, NY. This activity includes funds from funding
round 5 that have been extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension. This is an
associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

Nassau County, Census Tract 411000 (Block Groups 1, 2, and 3), Census Tract 411100 (Block Groups 1 and 2),

FiveTownsCommunityCenterUpgrades CR-R5EXTActivity Title:

Project Number:

R5EXT-ComRecon

Project Title:

Community Reconstruction 5 Extended

$134,849.30$72,644.05Dormitory Authority of the State of New York (DASNY)

$72,371.14     Program Funds Drawdown $134,960.17

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

FiveTownsCommunity
CenterUpgrades CR-

R3

R3-CR-
FiveTownsCCUpgrades

-PF-LMI
R3-ComRecon

Rehabilitation/reconstru
ction of public facilities

Dormitory Authority of the
State of New York (DASNY) General Account

FiveTownsCommunity
CenterUpgrades CR-

R4

R4-CR-
FiveTownsCCUpgrades

-PF-LMI
R4-ComRecon

Rehabilitation/reconstru
ction of public facilities

Dormitory Authority of the
State of New York (DASNY) General Account

FiveTownsCommunity
CenterUpgrades CR-

R5

R5-CR-
FiveTownsCCUpgrades

-PF-LMI
R5-ComRecon

Rehabilitation/reconstru
ction of public facilities

Dormitory Authority of the
State of New York (DASNY) General Account

$134,849.30$72,644.05Total Funds Expended
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Census Tract 411200 (Block Groups 1, 4, and 5), and Census Tract 411600 (Block Groups 3, 4, and 5).

During the third quarter, the architecture and engineering firm submitted one hundred percent design plans and the Governors
Office of Storm Recovery reviewed. The subrecipient is working on preparing a final cost estimate. A meeting was held with the
beneficiary at the community center to review the project. The project received the Authority to Use Grants Funds.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$707,488.95

Low/Mod Town of Hempstead

Total Projected Budget from All Sources

Match Contributed

$707,488.95

$0.00

$0.00

$0.00

$287,844.48

$287,474.22

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-CR-FiveTownsDrainImprovInwood-PI-LMI

$48,702.50

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$48,702.50

To Date

01/10/2017

Area (  )

$287,844.48

Most Impacted and Distressed Expended

Responsible Organization:

$48,649.85

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

This project comprises improvements to storm water drainage systems in the Hamlet of inwood to control runoff and prevent
backflow, among others.

Location Description:

The Hamlet of Inwood in Nassau County. The GEOIDS of this project are: 360594110005, 360594110004, 360594111004,
360594111003.

During this quarter, the Town of Hempstead began obtaining the documentation for the Uniform Relocation Act. Weekly
meetings with the subrecipient were held to discuss progress and next steps.

Activity Progress Narrative:

FiveTownsDrainImprovInwood CR-R5EXTActivity Title:

Project Number:

R5EXT-ComRecon

Project Title:

Community Reconstruction 5 Extended

$287,474.22$48,649.85Town of Hempstead

No Accomplishments Performance Measures

Accomplishments Performance Measures

$48,702.50     Program Funds Drawdown $287,844.48

$287,474.22$48,649.85Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$250,000.00

Urgent Need Nassau County

Total Projected Budget from All Sources

Match Contributed

$250,000.00

$0.00

$0.00

$0.00

$15,112.40

$14,687.64

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-CR-FiveTownsDrainImprovLawrence-PI-UN

$5,388.07

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$5,388.07

To Date

01/10/2017

Area (  )

$15,112.40

Most Impacted and Distressed Expended

Responsible Organization:

$7,777.70

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

This project includes the design and construction of drainage infrastructure improvements in the Village of Lawrence. This
activity includes funds from funding round 5 that have been extended beyond the 24-month expenditure limit as part of GOSRs
expenditure extension.

Location Description:

The Village of Lawrence in Nassau County. The GEOIDs for the project are: 360594112005, 360594116003, 360594116005,
360594116002, 360594116004, 360594116001

During the third quarter, the architecture and engineering firm submitted sixty percent design plans and cost estimate, as well
as permit applications to the New York State Department of Environmental Conservation, New York State Department of State,
and the United States Army Corps of Engineers.

Activity Progress Narrative:

FiveTownsDrainageImprovmtsLawrence CR-
R5EXT

Activity Title:

Project Number:

R5EXT-ComRecon

Project Title:

Community Reconstruction 5 Extended

$14,687.64$7,777.70Nassau County

$5,388.07     Program Funds Drawdown $15,112.40

$14,687.64$7,777.70Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$393,207.44

Urgent Need Town of Hempstead

Total Projected Budget from All Sources

Match Contributed

$393,207.44

$0.00

$0.00

$0.00

$130,308.96

$129,938.70

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-CR-FiveTownsDrainImprovWoodmere-PI-
UN

$14,713.89

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$14,713.89

To Date

01/10/2017

Area (  )

$130,308.96

Most Impacted and Distressed Expended

Responsible Organization:

$15,583.19

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

This project comprises improvements to storm water drainage systems in the Hamlet of Woodmere, including but not limited to
installation of backflow prevention devices and expansions of pipe capacity in certain areas. This activity includes funds from
funding round 5 that have been extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension.

Location Description:

The Hamlet of Woodmere in Nassau County. The GEOIDS for this project are: 360594113012, 360594113021, 360594113025,
360594113024, 360594113023, 360594113022, 360594114002, 360594114001, 360594114005, 360594114003,
360594117001

During this quarter, the Town of Hempstead began obtaining the documentation for the Uniform Relocation Act. Weekly
meetings with the subrecipient were held to discuss progress and next steps.

Activity Progress Narrative:

FiveTownsDrainImprovWoodmere CR-R5EXTActivity Title:

Project Number:

R5EXT-ComRecon

Project Title:

Community Reconstruction 5 Extended

$129,938.70$15,583.19Town of Hempstead

$14,713.89     Program Funds Drawdown $130,308.96

$129,938.70$15,583.19Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,240,663.65

Urgent Need Town of Rotterdam

Total Projected Budget from All Sources

Match Contributed

$1,240,663.65

$0.00

$0.00

$0.00

$487,948.29

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-CR-FloodProtRotterdamDistWellHd-PF-UN

$3,515.07

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$3,515.07

To Date

01/10/2017

Area (  )

$487,537.80

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

Town of Rotterdam will make improvements to the Rotterdam District 5 Well Head facility located on Rice Rd. This activity
includes funds from funding round 5 that have been extended beyond the 24-month expenditure limit as part of GOSRs
expenditure extension. This is an associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

Community Wide-Town of Rotterdam

FloodProtRotterdamDistWellHd CR-R5EXTActivity Title:

Project Number:

R5EXT-ComRecon

Project Title:

Community Reconstruction 5 Extended

$487,471.69$5,059.32Town of Rotterdam

$3,515.07     Program Funds Drawdown $487,537.80

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

FloodProtRotterdamDi
stWellHd CR-R3

R3-CR-
FloodProtRotterdamDist

WellHd-PF-UN
R3-ComRecon

Rehabilitation/reconstru
ction of public facilitiesTown of Rotterdam General Account

FloodProtRotterdamDi
stWellHd CR-R4

R4-CR-
FloodProtRotterdamDist

WellHd-PF-UN
R4-ComRecon

Rehabilitation/reconstru
ction of public facilitiesTown of Rotterdam General Account

FloodProtRotterdamDi
stWellHd CR-R5

R5-CR-
FloodProtRotterdamDist

WellHd-PF-UN
R5-ComRecon

Rehabilitation/reconstru
ction of public facilitiesTown of Rotterdam General Account

$487,471.69$5,059.32Total Funds Expended

1459

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



The project team continues to anticipate the Letter of Map Amendment (LOMA) to document that the well house was elevated 2
feet above base flood elevation. GOSR Staff continued within the last quarter to collect, review, and file closeout documents.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$398,064.90

Urgent Need Dormitory Authority of the State of New York

Total Projected Budget from All Sources

Match Contributed

$398,064.90

$0.00

$0.00

$0.00

$185,494.07

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-CR-FortJohnson-PF-UN

$32,913.99

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$32,913.99

To Date

01/10/2017

Area (  )

$185,494.07

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

This project consists of the hardening of Old Fort Johnson against the impacts of future flood events. This activity includes
funds from funding round 5 that have been extended beyond the 24-month expenditure limit as part of GOSRs expenditure
extension. This is an associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The City and Town of Amsterdam in Montgomery County. The GEOIDS for the project include: 360570702001, 360570703001,
360570704001, 360570705001, 360570706001, 360570707001, 360570708001, 360570709001, 360570721001,
360570702002, 360570703002, 360570704002, 360570705002,

FortJohnson CR-R5EXTActivity Title:

Project Number:

R5EXT-ComRecon

Project Title:

Community Reconstruction 5 Extended

$185,494.07$34,346.44Dormitory Authority of the State of New York (DASNY)

$32,913.99     Program Funds Drawdown $185,494.07

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

FortJohnson CR-R3
R3-CR-FortJohnson-

PF-UN
R3-ComRecon

Rehabilitation/reconstru
ction of public facilities

Dormitory Authority of the
State of New York (DASNY) General Account

FortJohnson CR-R4
R4-CR-FortJohnson-

PF-UN
R4-ComRecon

Rehabilitation/reconstru
ction of public facilities

Dormitory Authority of the
State of New York (DASNY) General Account

FortJohnson CR-R5
R5-CR-FortJohnson-

PF-UN
R5-ComRecon

Rehabilitation/reconstru
ction of public facilities

Dormitory Authority of the
State of New York (DASNY) General Account

$185,494.07$34,346.44Total Funds Expended
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360570706002, 360570707002, 36050707002, 360570708002, 360570721002, 360570721003, 360570721004.

During this quarter a meeting was held with the Governors Office of Storm Recovery, Dormitory Authority of the State of New
York and project beneficiary to discuss the design plans. DASNY also submitted two invoices to the Governors Office of Storm
Recovery, which were reviewed and accepted. The Governors Office of Storm Recovery also worked with Bureau of
Environmental Review on the outstanding items required for the environmental review to be complete.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$543,611.69

Low/Mod Dormitory Authority of the State of New York

Total Projected Budget from All Sources

Match Contributed

$543,611.69

$0.00

$0.00

$0.00

$273,482.97

$273,372.10

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-CR-FreeportCommAssistanceCtrs-PF-LMI

$60,254.16

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$60,254.16

To Date

01/10/2017

Area (  )

$273,482.97

Most Impacted and Distressed Expended

Responsible Organization:

$60,271.22

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The Dormitory Authority of the State of New York (DASNY) is requesting CDBG-DR funding to establish Community Assistance
Centers (CACs) at Freeport Memorial Library and Freeport Recreation Center in the Village of Freeport. This activity includes
funds from funding round 5 that have been extended beyond the 24-month expenditure limit as part of GOSRs expenditure
extension. This is an associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The Census Designated Place of the Village of Freeport.

FreeportCommunityAssistanceCenters CR-R5EXTActivity Title:

Project Number:

R5EXT-ComRecon

Project Title:

Community Reconstruction 5 Extended

$273,372.10$60,271.22Dormitory Authority of the State of New York (DASNY)

$60,254.16     Program Funds Drawdown $273,482.97

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

FreeportCommunityA
ssistanceCenters CR-

R4

R4-CR-
FreeportCommAssistan

ceCtrs-PF-LMI
R4-ComRecon

Rehabilitation/reconstru
ction of public facilities

Dormitory Authority of the
State of New York (DASNY) General Account

FreeportCommunityA
ssistanceCenters CR-

R5

R5-CR-
FreeportCommAssistan

ceCtrs-PF-LMI
R5-ComRecon

Rehabilitation/reconstru
ction of public facilities

Dormitory Authority of the
State of New York (DASNY) General Account

$273,372.10$60,271.22Total Funds Expended
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During the quarter, GOSR worked with the subrecipient to advance the Freeport recreation center project towards construction.
That projects is at 100 percent design. The scope of the Freeport library project is being reduced and the project manager
initiated the process to reduce the scope of work after conducting an internal project review.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$250,000.00

Low/Mod Dormitory Authority of the State of New York

Total Projected Budget from All Sources

Match Contributed

$250,000.00

$0.00

$0.00

$0.00

$1,002.79

$891.92

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-CR-FreeportCommAssRecCenter-PF-LMI

$533.02

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$533.02

To Date

01/10/2017

Area (  )

$1,002.79

Most Impacted and Distressed Expended

Responsible Organization:

$422.15

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

This project facilitates the establishment of a Community Assitant Center at the Freeport Recreation Center in the Village of
Freeport. This activity includes funds from funding round 5 that have not been extended beyond the 24-month expenditure limit
as part of GOSRs expenditure extension.

Location Description:

The Village of Freeport in Nassau County.

During this quarter, the GOSR Project Manager worked with the subrecipient to advance the project towards construction. The
projects is at 100percent design.

Activity Progress Narrative:

FreeportCommAssRecCenter CR-R5EXTActivity Title:

Project Number:

R5EXT-ComRecon

Project Title:

Community Reconstruction 5 Extended

$891.92$422.15Dormitory Authority of the State of New York (DASNY)

No Accomplishments Performance Measures

Accomplishments Performance Measures

$533.02     Program Funds Drawdown $1,002.79

$891.92$422.15Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$5,442,407.68

Low/Mod Village of Freeport

Total Projected Budget from All Sources

Match Contributed

$5,442,407.68

$649,164.10

$0.00

$0.00

$4,343,337.44

$4,343,126.12

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-CR-FreeportElectImpr-PI-LMI

$2,502,440.22

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$2,502,440.22

To Date

01/10/2017

Area (  )

$4,343,337.44

Most Impacted and Distressed Expended

Responsible Organization:

$2,510,076.70

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

The Village of Freeport will replace submarine cables beneath Freeport Channel that carries a substantial load of Freeport
Electrics power. This activity includes funds from funding round 5 that have been extended beyond the 24-month expenditure
limit as part of GOSRs expenditure extension. This is an associated activity. Accomplishments and beneficiaries are reported in
the main activity.

Location Description:

Community Wide- Freeport Village, NY

Village of Freeport ElectImpr CR-R5EXTActivity Title:

Project Number:

R5EXT-ComRecon

Project Title:

Community Reconstruction 5 Extended

$4,343,126.12$2,510,076.70Village of Freeport

$2,502,440.22     Program Funds Drawdown $4,343,337.44

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

Village of Freeport
ElectImpr CR-R3

R3-CR-
FreeportElectImpr-PI-

LMI
R3-ComRecon

Rehabilitation/reconstru
ction of a public

improvement
Village of Freeport General Account

Village of Freeport
ElectImpr CR-R4

R4-CR-
FreeportElectImpr-PI-

LMI
R4-ComRecon

Rehabilitation/reconstru
ction of a public

improvement
Village of Freeport General Account

Village of Freeport
ElectImpr CR-R5

R5-CR-
FreeportElectImpr-PI-

LMI
R5-ComRecon

Rehabilitation/reconstru
ction of a public

improvement
Village of Freeport General Account

$4,343,126.12$2,510,076.70Total Funds Expended
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During this quarter, the GOSR Project Manager worked with the subrecipient to advance project through GOSR closeout
process and review and pay the final construction invoice. GOSR staff continued to work with the subrecipient to prepare the
final invoices for project delivery and admin for submittal. The budget for this activity was revised. The MID budget for this
activity was revised.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$304,487.50

Low/Mod Dormitory Authority of the State of New York

Total Projected Budget from All Sources

Match Contributed

$304,487.50

$198,973.93

$0.00

$0.00

$130,070.81

$130,070.81

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-CR-FreeportGreenInfraPlanMainStImprov-
PI-LMI

$25,583.31

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$6,197.46

$0.00

N/A

09/30/2022

$25,583.31

To Date

01/10/2017

Area (  )

$130,070.81

Most Impacted and Distressed Expended

Responsible Organization:

$28,557.24

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

This project consists of the identification and implementation of green infrastructure pilot projects in the Village of Freeport
Municipal Parking Lots and pedestrian plazas located at the intersection of South Main Street and Smith Street. This activity
includes funds from funding round 5 that have been extended beyond the 24-month expenditure limit as part of GOSRs
expenditure extension. This is an associated activity. Accomplishments and beneficiaries are reported in the main activity.

FreeportGreenInfraPlanMainStImrovements CR-
R5EXT

Activity Title:

Project Number:

R5EXT-ComRecon

Project Title:

Community Reconstruction 5 Extended

$130,070.81$28,557.24Dormitory Authority of the State of New York (DASNY)

$25,583.31     Program Funds Drawdown $123,873.35

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

FreeportGreenInfraPl
anMainStImrovement

s CR-R4

R4-CR-
FreeportGreenInfraPlan

MainStImprov-PI-LMI
R4-ComRecon

Rehabilitation/reconstru
ction of a public

improvement

Dormitory Authority of the
State of New York (DASNY) General Account

FreeportGreenInfraPl
anMainStImrovement

s CR-R5

R5-CR-
FreeportGreenInfraPlan

MainStImprov-PI-LMI
R5-ComRecon

Rehabilitation/reconstru
ction of a public

improvement

Dormitory Authority of the
State of New York (DASNY) General Account

$130,070.81$28,557.24Total Funds Expended

1469

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Location Description:

The Census Designated Place of the Village of Freeport, NY.

During this quarter, the subrecipient and beneficiary had a 100 percent design meeting to finalize construction specifications
and on-site operation. The project is now ready for bid after GOSR executed the final work order with DASNY. The budget for
this activity was revised. The MID budget for this activity was revised.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,240,626.64

Low/Mod Dormitory Authority of the State of New York

Total Projected Budget from All Sources

Match Contributed

$1,240,626.64

$0.00

$0.00

$0.00

$624,796.88

$624,796.88

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-CR-FreshCreekCoastalProtectionProject-
PI-LMI

$15,701.19

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$15,701.19

To Date

01/10/2017

Area (  )

$624,796.88

Most Impacted and Distressed Expended

Responsible Organization:

$16,176.41

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

The project involves the design and construction of shoreline stabilization and edge elevation installations paired with
stormwater management measures (such as bioswales and rain gardens) that are compatible with long-term plans for
ecosystem restoration and enhanced community access along the Creek. This activity

FreshCreekCoastalProtectionProject CR-R5EXTActivity Title:

Project Number:

R5EXT-ComRecon

Project Title:

Community Reconstruction 5 Extended

$624,796.88$16,176.41Dormitory Authority of the State of New York (DASNY)

$15,701.19     Program Funds Drawdown $624,796.88

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

FreshCreekCoastalPr
otectionProject CR-R3

R3-CR-
FreshCreekCoastalProt

ectionProject-PI-LMI
R3-ComRecon

Rehabilitation/reconstru
ction of a public

improvement

Dormitory Authority of the
State of New York (DASNY) General Account

FreshCreekCoastalPr
otectionProject CR-R4

R4-CR-
FreshCreekCoastalProt

ectionProject-PI-LMI
R4-ComRecon

Rehabilitation/reconstru
ction of a public

improvement

Dormitory Authority of the
State of New York (DASNY) General Account

FreshCreekCoastalPr
otectionProject CR-R5

R5-CR-
FreshCreekCoastalProt

ectionProject-PI-LMI
R5-ComRecon

Rehabilitation/reconstru
ction of a public

improvement

Dormitory Authority of the
State of New York (DASNY) General Account

$624,796.88$16,176.41Total Funds Expended
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includes funds from funding round 5 that have been extended beyond the 24-month expenditure limit as part of GOSRs
expenditure extension. This is an associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

Brooklyn, NY. Census Tracts 098400 (BG 1), 101600 (BG 1), 101800 (BG 1), and 103400 (BG 1).

During this quarter, the Subrecipient submitted a new Work Authorization for the Design work to begin.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,500,000.00

Low/Mod City of Binghamton

Total Projected Budget from All Sources

Match Contributed

$1,500,000.00

$0.00

$0.00

$0.00

$514,424.61

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-CR-FrontStreetStormwaterSeparation-PI-
LMI

$1,325.72

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$1,325.72

To Date

01/10/2017

Area (  )

$514,059.84

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

This project will consist of the removal of existing combined sewer infrastructure and replacement with separated storm and
sanitary sewer systems along Front Street. This activity includes funds from funding round 5 that have been extended beyond
the 24-month expenditure limit as part of GOSRs expenditure extension. This is an associated activity. Accomplishments and
beneficiaries are reported in the main activity.

Location Description:

FrontStreetStormwaterSeparation CR-R5EXTActivity Title:

Project Number:

R5EXT-ComRecon

Project Title:

Community Reconstruction 5 Extended

$514,059.84$1,691.43City of Binghamton

$1,325.72     Program Funds Drawdown $514,059.84

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

FrontStreetStormwate
rSeparation CR-R3

R3-CR-
FrontStreetStormwaterS

eparation-PI-LMI
R3-ComRecon

Rehabilitation/reconstru
ction of a public

improvement
City of Binghamton General Account

FrontStreetStormwate
rSeparation CR-R4

R4-CR-
FrontStreetStormwaterS

eparation-PI-LMI
R4-ComRecon

Rehabilitation/reconstru
ction of a public

improvement
City of Binghamton General Account

FrontStreetStormwate
rSeparation CR-R5

R5-CR-
FrontStreetStormwaterS

eparation-PI-LMI
R5-ComRecon

Rehabilitation/reconstru
ction of a public

improvement
City of Binghamton General Account

$514,059.84$1,691.43Total Funds Expended
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The City of Binghamton in Broome County. The GEOIDS for the project include 360070013001, 36007003002, 360070013002,
36007003003, 36007003004

During Quarter 3 of 2019, the project was substantially completed. Staff processed invoices and change order requests. In
addition, GOSR staff provided assistance to the contractor and their subcontractors with the required reporting.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$250,000.00

Urgent Need Village of Margaretville

Total Projected Budget from All Sources

Match Contributed

$250,000.00

$0.00

$0.00

$0.00

$22,336.59

$22,313.76

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-CR-GatewayImplementation-PI-UN

$1,719.41

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$4,868.75

$0.00

N/A

09/30/2022

$1,719.41

To Date

01/10/2017

Area (  )

$22,336.59

Most Impacted and Distressed Expended

Responsible Organization:

$2,209.17

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

Modifications and improvements to Binnekill Channel, including acquisition and demolition of one building abutting the channel,
demolition and replacement of a bridge that spans Binnekill, widening of the channel to accommodate an increased amount of
stormwater, removal of a low-head dam structure, and modifications of existing village-owned bulkheads lining the channel.
This project will mitigate future stormwater events and protect the main commercial corridors along Bridge Street and Main
Street in the village.

Location Description:

The Census Designated Place of the Village of Margaretville

Engineer continued work on design development. A meeting was held in August with the Village, GOSR, engineer, and
adjacent landower. Hydraulic analysis and draft schematic of plans to date were received. Design plans now call for adding a
culvert, realigning the channel, and creating additional flood storage by acquiring a vacant building and utilizing a portion of the
Village-owned parking lot.

Activity Progress Narrative:

GatewayImplementation CR-R5EXTActivity Title:

Project Number:

R5EXT-ComRecon

Project Title:

Community Reconstruction 5 Extended

$22,313.76$2,209.17Village of Margaretville

$1,719.41     Program Funds Drawdown $17,467.84

$22,313.76$2,209.17Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$575,829.08

Urgent Need Town of Islip

Total Projected Budget from All Sources

Match Contributed

$575,829.08

$0.00

$0.00

$0.00

$410,804.55

$77,194.08

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-CR-GreaterBayShoreGenRes-PF-UN

($91,299.31)

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$133,902.46

To Date

01/10/2017

Area (  )

$185,602.78

Most Impacted and Distressed Expended

Responsible Organization:

$28,099.81

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

This project will consist of the purchase and installation of fixed generators at four critical facilities within the Greater Bay Shore
Community. This activity includes funds from funding round 5 that have been extended beyond the 24-month expenditure limit
as part of GOSRs expenditure extension. This is an associated activity. Accomplishments and beneficiaries are reported in the
main activity.

Location Description:

The Town of Islip in Suffolk County. The GEOIDS for the project include: 361031459031, 361031460031, 361031470031,
361031471001, 361031472001, 361031473001, 361031473002, 361031472002,

Greater Bay Shore Generator Resiliency CR-
R5EXT

Activity Title:

Project Number:

R5EXT-ComRecon

Project Title:

Community Reconstruction 5 Extended

$77,194.08$28,099.81Town of Islip

($91,299.31)     Program Funds Drawdown $185,602.78

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

Greater Bay Shore
Generator Resiliency

CR-R3

R3-CR-
GreaterBayShoreGenR

es-PF-UN
R3-ComRecon

Rehabilitation/reconstru
ction of public facilitiesTown of Islip General Account

Greater Bay Shore
Generator Resiliency

CR-R4

R4-CR-
GreaterBayShoreGenR

es-PF-UN
R4-ComRecon

Rehabilitation/reconstru
ction of public facilitiesTown of Islip General Account

Greater Bay Shore
Generator Resiliency

CR-R5

R5-CR-
GreaterBayShoreGenR

es-PF-UN
R5-ComRecon

Rehabilitation/reconstru
ction of public facilitiesTown of Islip General Account

$77,194.08$28,099.81Total Funds Expended
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361031471002, 361031470032, 361031460032, 361031459032, 361031459033, 361031460033, 361031470033,
361031471003, 361031472003, 361031473003, 361031473004, 361031472004, 361031460034, 361031472005,
361031473005, 361031473006.

In the third quarter of 2019, overall construction progress passed 33 percent, with construction initiated on the 2nd Avenue
DPW Yard and the Bright Waters Village Hall. The Bay Shore Fire Department and the Governora??s Office of Storm Recovery
worked together to replace an underperforming subcontractor. Additionally, the GOSR Project Manager worked with the
subrecipient, the Village of Bright Waters, the engineer and contractor to draft a change order to install a protective wall to
prevent vehicular and weather-related damage.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$885,542.99

Urgent Need Town of Hardenburgh

Total Projected Budget from All Sources

Match Contributed

$885,542.99

$200,000.00

$0.00

$0.00

$509,428.77

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-CR-HardenburghBridgeCulRep-PI-UN

$451,567.77

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$451,567.77

To Date

01/10/2017

Area (  )

$509,428.77

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

This project will include the repair and replacement of damaged and undersized bridges and culverts and constitutes an
improvement to the existing public infrastructure. These improvements will reduce obstructions to flood waters, improve flow
capacity, improve stream function, alleviate existing roadway flooding conditions, and increase access and mobility for the
community during storm events. This activity includes funds from funding round 5 that have been extended beyond the 24-
month expenditure limit as part of GOSRs expenditure extension. This is an associated activity. Accomplishments and
beneficiaries are reported in the main activity.

Hardenburgh Bridge and Culvert Repair CR-R5EXTActivity Title:

Project Number:

R5EXT-ComRecon

Project Title:

Community Reconstruction 5 Extended

$509,235.89$454,388.97Town of Hardenburgh

$451,567.77     Program Funds Drawdown $509,428.77

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

Hardenburgh Bridge
and Culvert Repair

CR-R3

R3-CR-
HardenburghBridgeCul

Rep-PI-UN
R3-ComRecon

Rehabilitation/reconstru
ction of a public

improvement
Town of Hardenburgh General Account

Hardenburgh Bridge
and Culvert Repair

CR-R4

R4-CR-
HardenburghBridgeCul

Rep-PI-UN
R4-ComRecon

Rehabilitation/reconstru
ction of a public

improvement
Town of Hardenburgh General Account

Hardenburgh Bridge
and Culvert Repair

CR-R5

R5-CR-
HardenburghBridgeCul

Rep-PI-UN
R5-ComRecon

Rehabilitation/reconstru
ction of a public

improvement
Town of Hardenburgh General Account

$509,235.89$454,388.97Total Funds Expended
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Location Description:

The Town of Hardenburgh in Ulster County. The GEOIDS for the project include: 361119509001, 361119509002.

Staff processed two invoices during this past quarter for Phase 1 construction activities which includes the removal of the
exiting bridge, excavation, and installation of erosion control measures as well as barricades for traffic control. Approximately
40 percent of the phase 1 construction is complete. During this past quarter, GOSR Project Approval was issued for Phase 2
and this next phase of construction was initiated.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$402,999.64

Urgent Need Village of East Rockaway

Total Projected Budget from All Sources

Match Contributed

$402,999.64

$0.00

$0.00

$0.00

$91,325.09

$90,516.48

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-CR-HardenEastRockDPWJohnStRec-PF-
UN

$11,205.26

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$11,205.26

To Date

01/10/2017

Area (  )

$91,325.09

Most Impacted and Distressed Expended

Responsible Organization:

$30,731.66

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The Village of East Rockaway is requesting funding to protect critical facilities that are located in the extreme risk zones
including the Department of Public Works Garage facility and the John Street Recreational Center. This activity includes funds
from funding round 5 that have been extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension.
This is an associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The census designated places of Bay Park and the Village of East Rockaway

HardenEastRockDPWJohnStRec CR-R5EXTActivity Title:

Project Number:

R5EXT-ComRecon

Project Title:

Community Reconstruction 5 Extended

$90,516.48$30,731.66Village of East Rockaway

$11,205.26     Program Funds Drawdown $91,325.09

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

HardenEastRockDPW
JohnStRec CR-R3

R3-CR-
HardenEastRockDPWJ

ohnStRec-PF-UN
R3-ComRecon

Rehabilitation/reconstru
ction of public facilitiesVillage of East Rockaway General Account

HardenEastRockDPW
JohnStRec CR-R4

R4-CR-
HardenEastRockDPWJ

ohnStRec-PF-UN
R4-ComRecon

Rehabilitation/reconstru
ction of public facilitiesVillage of East Rockaway General Account

HardenEastRockDPW
JohnStRec CR-R5

R5-CR-
HardenEastRockDPWJ

ohnStRec-PF-UN
R5-ComRecon

Rehabilitation/reconstru
ction of public facilitiesVillage of East Rockaway General Account

$90,516.48$30,731.66Total Funds Expended

1481

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



During this quarter, the engineer completed ninety percent design and submitted the plans to Governors Office of Storm
Recovery Project Manager and Technical Advisor for review. After this review, the Technical Advisor approved the start of third
party review for the design.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$382,737.67

Urgent Need Greater Atlantic Beach Water Reclamation District

Total Projected Budget from All Sources

Match Contributed

$382,737.67

$0.00

$0.00

$0.00

$68,627.13

$68,063.61

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-CR-HardenWaterReclaimPlant-PF-UN

$25,913.84

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$25,913.84

To Date

01/10/2017

Area (  )

$68,627.13

Most Impacted and Distressed Expended

Responsible Organization:

$26,003.19

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The Greater Atlantic Beach Water Reclamation District will harden the existing water reclamation plant and one sewage pump
station. Additionally, backup natural gas generators will be installed at two locations. This activity includes funds from funding
round 5 that have been extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension. This is an
associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The community of Atlantic Beach in Nassau County. The GEOIDs for this project include: 360594163002,

HardenWaterReclaimPlant CR-R5EXTActivity Title:

Project Number:

R5EXT-ComRecon

Project Title:

Community Reconstruction 5 Extended

$68,063.61$26,003.19Greater Atlantic Beach Water Reclamation District

$25,913.84     Program Funds Drawdown $68,627.13

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

HardenWaterReclaim
Plant CR-R3

R3-CR-
HardenWaterReclaimPl

ant-PF-UN
R3-ComRecon

Rehabilitation/reconstru
ction of public facilities

Greater Atlantic Beach
Water Reclamation District

(GABWRD)
General Account

HardenWaterReclaim
Plant CR-R4

R4-CR-
HardenWaterReclaimPl

ant-PF-UN
R4-ComRecon

Rehabilitation/reconstru
ction of public facilities

Greater Atlantic Beach
Water Reclamation District

(GABWRD)
General Account

HardenWaterReclaim
Plant CR-R5

R5-CR-
HardenWaterReclaimPl

ant-PF-UN
R5-ComRecon

Rehabilitation/reconstru
ction of public facilities

Greater Atlantic Beach
Water Reclamation District

(GABWRD)
General Account

$68,063.61$26,003.19Total Funds Expended
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360594163003, and 360594163004.

During this quarter, the Governers Office of Storm Recovery project manager, the grant manager and the subrecipient reviewed
and approved a contract change order submitted by the engineer to re-design the project.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$384,501.49

Urgent Need Village of Hewlett Harbor

Total Projected Budget from All Sources

Match Contributed

$384,501.49

$0.00

$0.00

$0.00

$59,003.66

$57,930.45

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-CR-HewlettHarborStrmwtrInfraUp-PI-UN

$10,174.74

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$10,174.74

To Date

01/10/2017

Area (  )

$59,003.66

Most Impacted and Distressed Expended

Responsible Organization:

$14,474.45

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

This activity will address future storm flooding on Pepperidge Road in the area of Auerbach Avenue, Heather Lane and the
Village Hall. Storm surge and inadequate stormwater drainage systems has caused road flooding and sewage backups. The
activity will involve the upgrade of approximately 4,000 linear feet of storm drainage pipe along Pepperidge Road. Green
infrastructure practices will also be constructed including permeable surfaces in parking lots, bioswales, and a stormwater
detention pond. This activity includes funds from funding round 5 that have been extended beyond the 24-month expenditure
limit as part of GOSRs expenditure extension. This is an associated activity. Accomplishments and beneficiaries are reported in
the main activity.

HewlettHarborStrmwtrInfraUp CR-R5EXTActivity Title:

Project Number:

R5EXT-ComRecon

Project Title:

Community Reconstruction 5 Extended

$57,930.45$14,474.45Village of Hewlett Harbor

$10,174.74     Program Funds Drawdown $59,003.66

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

HewlettHarborStrmwtr
InfraUp CR-R3

R3-CR-
HewlettHarborStrmwtrIn

fraUp-PI-UN
R3-ComRecon

Rehabilitation/reconstru
ction of a public

improvement
Village of Hewlett Harbor General Account

HewlettHarborStrmwtr
InfraUp CR-R4

R4-CR-
HewlettHarborStrmwtrIn

fraUp-PI-UN
R4-ComRecon

Rehabilitation/reconstru
ction of a public

improvement
Village of Hewlett Harbor General Account

HewlettHarborStrmwtr
InfraUp CR-R5

R5-CR-
HewlettHarborStrmwtrIn

fraUp-PI-UN
R5-ComRecon

Rehabilitation/reconstru
ction of a public

improvement
Village of Hewlett Harbor General Account

$57,930.45$14,474.45Total Funds Expended
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Location Description:

The community of Hewlett Harbor in Nassau County. The GEOIDS for the project include: 360594115001 and 360594115002.

During this quarter, the Governers Office of Storm Recovery project manager and grant manager provided invoice-related
technical asistance to the subrecipient so that they could submit their first invoice. The engineer provided sixty percent plans,
specifications and cost estimate.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$3,815,572.53

Urgent Need Town of Nichols

Total Projected Budget from All Sources

Match Contributed

$3,815,572.53

$0.00

$0.00

$0.00

$2,341,534.14

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-CR-HighwayGarageRelocation-PF-UN

($536,624.38)

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$86,327.50

$0.00

N/A

09/30/2022

$399,460.62

To Date

01/10/2017

Area (  )

$1,405,449.14

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The Town of Nichols will design and construct a new highway garage outside of the floodplain to enable the town to provide
supplies and services during and after major storm events. This activity includes funds from funding round 5 that have been
extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension. This is an associated activity.
Accomplishments and beneficiaries are reported in the main activity.

Location Description:

Census Tracts: 020600 (Block Groups 5, 6, 7)

HighwayGarageRelocation CR-R5EXTActivity Title:

Project Number:

R5EXT-ComRecon

Project Title:

Community Reconstruction 5 Extended

$1,404,859.84($532,353.98)Town of Nichols

($536,624.38)     Program Funds Drawdown $1,319,121.64

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

HighwayGarageReloc
ation CR-R3

R3-CR-
HighwayGarageRelocati

on-PF-UN
R3-ComRecon

Rehabilitation/reconstru
ction of public facilitiesTown of Nichols General Account

HighwayGarageReloc
ation CR-R4

R4-CR-
HighwayGarageRelocati

on-PF-UN
R4-ComRecon

Rehabilitation/reconstru
ction of public facilitiesTown of Nichols General Account

HighwayGarageReloc
ation CR-R5

R5-CR-
HighwayGarageRelocati

on-PF-UN
R5-ComRecon

Rehabilitation/reconstru
ction of public facilitiesTown of Nichols General Account

$1,404,859.84($532,353.98)Total Funds Expended
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During the Quarter the construction was moved to 95 percent complete. The final punch list was prepared and acted upon. Bi-
weekly progress meetings were held and invoices were reviewed and processed and fund transferred to the town.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$4,699,500.00

Low/Mod St. Bernard Project, Inc.

Total Projected Budget from All Sources

Match Contributed

$4,699,500.00

$0.00

$0.00

$0.00

$2,541,698.61

$2,541,698.61

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-CR-HomeElevationPilot-HSG-LMI

$393,773.29

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$393,773.29

To Date

01/10/2017

Direct ( HouseHold )

$2,541,698.61

Most Impacted and Distressed Expended

Responsible Organization:

$408,258.41

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

The St. Bernard Project, Inc. through the Home Elevation Pilot program will provide direct CDBG-DR assistance to
low/moderate income homeowners, exclusively, to cover 100 percent of the cost, less any benefits received (i.e., DOB), to
elevate their homes above the required minimum base flood elevation (BFE). This activity includes funds from funding round 5
that have been extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension. This is an associated
activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The Staten Island target area contains census tracts 154.00, 156.03, 176.00, 198.00 244.01, 244.02, 248.00.

Home Elevation Pilot Program CR-R5EXTActivity Title:

Project Number:

R5EXT-ComRecon

Project Title:

Community Reconstruction 5 Extended

$2,541,698.61$408,258.41St. Bernard Project, Inc.

$393,773.29     Program Funds Drawdown $2,541,698.61

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

Home Elevation Pilot
Program CR-R3

R3-CR-
HomeElevationPilot-

HSG-LMI
R3-ComRecon

Rehabilitation/reconstru
ction of residential

structures
St. Bernard Project, Inc. General Account

Home Elevation Pilot
Program CR-R4

R4-CR-
HomeElevationPilot-

HSG-LMI
R4-ComRecon

Rehabilitation/reconstru
ction of residential

structures
St. Bernard Project, Inc. General Account

Home Elevation Pilot
Program CR-R5

R5-CR-
HomeElevationPilot-

HSG-LMI
R5-ComRecon

Rehabilitation/reconstru
ction of residential

structures
St. Bernard Project, Inc. General Account

$2,541,698.61$408,258.41Total Funds Expended
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The Gerritsen Beach/Sheepshead Bay target area contains the census tracts 370.00, 390.00, 392.00, 394.00, 416.00, 420.00,
548.00, 550.00, 552.00, 554.00, 556.00, 558.00, 560.00, 562.00, 564.00, 566.00, 568.00, 570.00, 572.00, 574.00, 576.00,
578.00, 580.00, 582.00, 584.00, 586.00, 588.00, 590.00, 592.00, 594.01, 594.02, 596.00, 598.00, 600.00, 606.00, 608.00,
622.00, 626.00, 628.00, 632.00, 638.00, 642.00.

During the quarter one home completed construction work. 10 homes are still awaiting permits from the Department of
Buildings. Five homes which are under construction are nearing completion.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$250,000.00

Low/Mod Nassau County

Total Projected Budget from All Sources

Match Contributed

$250,000.00

$0.00

$0.00

$0.00

$19,865.24

$19,754.37

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-CR-IslandParkDestRevitalizationTransi-PI-
LMI

$2,739.54

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$2,739.54

To Date

01/10/2017

Area (  )

$19,865.24

Most Impacted and Distressed Expended

Responsible Organization:

$3,907.94

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

This project will develop and implement a transit-oriented development plan to revitalize the Village of Island Park downtown
and waterfront in the Village of Island Park. This activity includes funds from funding round 5 that have been extended beyond
the 24-month expenditure limit as part of GOSRs expenditure extension. This is an associated activity. Accomplishments and
beneficiaries are reported in the main activity.

Location Description:

The Census Designated Place of Village of Island Park, NY.

IslandParkDestRevitalizationTransit CR-R5EXTActivity Title:

Project Number:

R5EXT-ComRecon

Project Title:

Community Reconstruction 5 Extended

$19,754.37$3,907.94Nassau County

$2,739.54     Program Funds Drawdown $19,865.24

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

IslandParkDestRevital
izationTransit CR-R4

R4-CR-
IslandParkDestRevitaliz

ationTransit-PI-LMI
R4-ComRecon

Rehabilitation/reconstru
ction of a public

improvement
Nassau County General Account

IslandParkDestRevital
izationTransit CR-R5

R5-CR-
IslandParkDestRevitaliz

ationTransit-PI-LMI
R5-ComRecon

Rehabilitation/reconstru
ction of a public

improvement
Nassau County General Account

$19,754.37$3,907.94Total Funds Expended
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Funds paid to this project during Quarter 3 2019 were spent on internal project development. The subrecipient worked internally
to route and review the architecture and engineering contract through the subrecipients procurement process. Biweekly
meetings were held between GOSR and the subrecipient to ensure coordination and project progress.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$423,485.65

Urgent Need Incorporated Village of Island Park

Total Projected Budget from All Sources

Match Contributed

$423,485.65

$0.00

$0.00

$0.00

$87,144.01

$86,203.26

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-CR-IsParkCritFacResiliencyFirehouseHar-
PF-UN

$9,043.92

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$9,043.92

To Date

01/10/2017

Area (  )

$87,144.01

Most Impacted and Distressed Expended

Responsible Organization:

$8,742.80

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The Village of Island Park is requesting funds to conduct a structural assessment of the Village of Island Park Firehouse,
design and implement firehouse improvements and flood mitigation, and relocate interior and exterior mechanical and electrical
equipment above flood height. This activity includes funds from funding

IsParkCritFacResiliencyFirehouseHarden CR-
R5EXT

Activity Title:

Project Number:

R5EXT-ComRecon

Project Title:

Community Reconstruction 5 Extended

$86,203.26$8,742.80Incorporated Village of Island Park

$9,043.92     Program Funds Drawdown $87,144.01

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

IsParkCritFacResilien
cyFirehouseHarden

CR-R3

R3-CR-
IsParkCritFacResiliency
FirehouseHarden-PF-

UN

R3-ComRecon
Rehabilitation/reconstru
ction of public facilities

Incorporated Village of Island
Park

General Account

IsParkCritFacResilien
cyFirehouseHarden

CR-R4

R4-CR-
IsParkCritFacResiliency
FirehouseHarden-PF-

UN

R4-ComRecon
Rehabilitation/reconstru
ction of public facilities

Incorporated Village of Island
Park

General Account

IsParkCritFacResilien
cyFirehouseHarden

CR-R5

R5-CR-
IsParkCritFacResiliency
FirehouseHarden-PF-

UN

R5-ComRecon
Rehabilitation/reconstru
ction of public facilities

Incorporated Village of Island
Park

General Account

$86,203.26$8,742.80Total Funds Expended
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round 5 that have been extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension. This is an
associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The Village of Island Park in Nassau County. The GEOIDS for the project include 360594162011, 360594162012,
360594162023, 360594162022, 360594162024, 360594162013, 360594162021.

During this quarter, plans were submitted for third party review. Meetings with the Governors Office of Storm Recovery, the
Village of Island Park and the design firm were held to discuss progress and next steps prior to going out to bid on the project.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$900,000.00

Urgent Need Village of Johnson City

Total Projected Budget from All Sources

Match Contributed

$900,000.00

$0.00

$0.00

$0.00

$126,084.83

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-CR-JohnsonCityAnnaMariaDrain-PI-UN

$23,398.61

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$86,467.21

To Date

01/10/2017

Area (  )

$63,016.23

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

This project will rehabilitate approximately 3,500 feet of drainage ditch to prevent erosion and increase holding capacity of
Broome County's Finch Hollow Storm Water Retention Facility No. 1. This activity includes funds from funding round 5 that
have been extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension. This is an associated
activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

Village of Johnson City Anna Maria Dranag CR-
R5EXT

Activity Title:

Project Number:

R5EXT-ComRecon

Project Title:

Community Reconstruction 5 Extended

$44,793.39$6,269.44Village of Johnson City

$23,398.61     Program Funds Drawdown $63,016.23

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

Village of Johnson
City Anna Maria
Dranage CR-R3

R3-CR-
JohnsonCityAnnaMaria

Drain-PI-UN
R3-ComRecon

Rehabilitation/reconstru
ction of a public

improvement
Village of Johnson City General Account

Village of Johnson
City Anna Maria
Dranage CR-R4

R4-CR-
JohnsonCityAnnaMaria

Drain-PI-UN
R4-ComRecon

Rehabilitation/reconstru
ction of a public

improvement
Village of Johnson City General Account

Village of Johnson
City Anna Maria
Dranage CR-R5

R5-CR-
JohnsonCityAnnaMaria

Drain-PI-UN
R5-ComRecon

Rehabilitation/reconstru
ction of a public

improvement
Village of Johnson City General Account

$44,793.39$6,269.44Total Funds Expended
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The Village of Johnson City in Broome County. The GEOIDs for the project include: 360070142002.

The project closeout checklist began the final stages of review, and was executed in August. A tie back to the storm memo, and
Checklist addendum was completed post execution, and the subrecipient has received the funds from their final invoice for
construction services.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$980,000.00

Urgent Need Village of Johnson City

Total Projected Budget from All Sources

Match Contributed

$980,000.00

$0.00

$0.00

$0.00

$30,902.81

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-CR-JohnsonCityWTPReslncyImprvmnts-
PF-UN

$2,354.13

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$2,354.13

To Date

01/10/2017

Area (  )

$30,902.81

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The Village of Johnson City will demolish an existing storage building and construct a new water plant operations and
administration building at the location of the existing storage building, which is a more elevated location on the Village owned
propety. This activity includes funds from funding round 5 that have been extended beyond the 24-month expenditure limit as
part of GOSRs expenditure extension. This is an associated activity. Accomplishments and beneficiaries are reported in the
main activity.

Location Description:

JohnsonCityWTPReslncyImprvmnts CR-R5EXTActivity Title:

Project Number:

R5EXT-ComRecon

Project Title:

Community Reconstruction 5 Extended

$30,769.74$3,804.49Village of Johnson City

$2,354.13     Program Funds Drawdown $30,902.81

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

JohnsonCityWTPResl
ncyImprvmnts CR-R3

R3-CR-
JohnsonCityWTPReslnc

yImprvmnts-PF-UN
R3-ComRecon

Rehabilitation/reconstru
ction of public facilitiesVillage of Johnson City General Account

JohnsonCityWTPResl
ncyImprvmnts CR-R4

R4-CR-
JohnsonCityWTPReslnc

yImprvmnts-PF-UN
R4-ComRecon

Rehabilitation/reconstru
ction of public facilitiesVillage of Johnson City General Account

JohnsonCityWTPResl
ncyImprvmnts CR-R5

R5-CR-
JohnsonCityWTPReslnc

yImprvmnts-PF-UN
R5-ComRecon

Rehabilitation/reconstru
ction of public facilitiesVillage of Johnson City General Account

$30,769.74$3,804.49Total Funds Expended
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The Village of Johnson City in Broome County. The GEOIDS for the project include 360070128001, 360070130001,
360070138001, 360070139001, 360070140001, 360070141001, 360070142001, 360070130002, 360070138002,
360070139002, 360070140002, 360070141002, 360070142002, 360070002003, 360070130003, 360070138003,
360070139003, 360070140003, 360070141003, 360070142003, 360070138004, 360070141004

Administrative work continued on the closeout process, and GOSR has been working on cordinating a project conference call
with the subrecipient. The date has yet to be determined.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

1498

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$34,266.28

N/A Dormitory Authority of the State of New York

Total Projected Budget from All Sources

Match Contributed

$34,266.28

($200,000.00)

$0.00

$0.00

$9,019.53

$9,019.53

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-CR-LanarkRoadFeasibilityStudy-PLAN

$9,019.53

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$9,019.53

To Date

01/10/2017

Area (  )

$9,019.53

Most Impacted and Distressed Expended

Responsible Organization:

$9,019.53

Planning Under Way

Activity Description:

The Dormitory Authority of the State of New York (DASNY), on behalf of Broad Channel, Queens NY, will explore the feasibility
of providing a sewer and water connection to homes on Lanark Road, south of East 9th Road in Broad Channel, Queens NY.
The goals of the feasibility study are to determine the best options for sewer and water connection and roadway stabilization
and identify the costs of these options. This activity includes funds from funding round 5 that have been extended beyond the
24-month expenditure limit as part of GOSRs expenditure extension. This is an associated activity. Accomplishments and
beneficiaries are reported in the main activity.

Location Description:

Census Tract, 107201. Block Group 1. Census Tract, 107202. Block Group 0. Census Tract, 107202. Block Group 1.

During this quarter the design team started to develop the selected option at the direction of GOSR and the subreceipient. The
budget for this activity was revised. The MID budget for this activity was revised.

Activity Progress Narrative:

LanarkRoadFeasibilityStudy CR-R5EXTActivity Title:

Project Number:

R5EXT-ComRecon

Project Title:

Community Reconstruction 5 Extended

$9,019.53$9,019.53Dormitory Authority of the State of New York (DASNY)

$9,019.53     Program Funds Drawdown $9,019.53

$9,019.53$9,019.53Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$305,264.63

Urgent Need Nassau County DPW

Total Projected Budget from All Sources

Match Contributed

$305,264.63

$0.00

$0.00

$0.00

$88,351.81

$87,927.05

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-CR-
LidoBeachPtLookoutCompDrainStudyImp-PI-UN

$9,778.39

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$9,778.39

To Date

01/10/2017

Area (  )

$88,351.81

Most Impacted and Distressed Expended

Responsible Organization:

$11,528.38

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

This project includes a phase I comprehensive drainage study and the implementation of drainage improvements within the
hamlets of Lido Beach and Point Lookout. This activity includes funds from funding round 5 that have been extended beyond
the 24-month expenditure limit as part of GOSRs expenditure

LidoBeachPtLookoutDrainStudyImp CR-R5EXTActivity Title:

Project Number:

R5EXT-ComRecon

Project Title:

Community Reconstruction 5 Extended

$87,927.05$11,528.38Nassau County DPW

$9,778.39     Program Funds Drawdown $88,351.81

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

LidoBeachPtLookoutD
rainStudyImp CR-R3

R3-CR-
LidoBeachPtLookoutCo
mpDrainStudyImprov-

PI-UN

R3-ComRecon
Rehabilitation/reconstru

ction of a public
improvement

Nassau County DPW General Account

LidoBeachPtLookoutD
rainStudyImp CR-R4

R4-CR-
LidoBeachPtLookoutCo
mpDrainStudyImprov-

PI-UN

R4-ComRecon
Rehabilitation/reconstru

ction of a public
improvement

Nassau County DPW General Account

LidoBeachPtLookoutD
rainStudyImp CR-R5

R5-CR-
LidoBeachPtLookoutCo
mpDrainStudyImprov-

PI-UN

R5-ComRecon
Rehabilitation/reconstru

ction of a public
improvement

Nassau County DPW General Account

$87,927.05$11,528.38Total Funds Expended
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extension. This is an associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The communities of Lido Beach and Point Lookout in Nassau County. The GEOIDS for the project include 360594167013,
360594168012, 360594169001, 360594168011, 360594168021, 360594169003, 360594169002, 360594168022,
360594167014, 360594167022, 360594167023, 360594167011, 360594167015, 360594167021, 360594167012.

During the third quarter, the architecture and engineering firm continued to work toward the sixty percent design deliverable.
The subrecipient attended a training with the Governors Office of Storm Recovery staff on the Uniform Relocation Act. The
subrecipient began the process of drafting letters to the homeowners.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$434,452.83

Urgent Need Town of Hempstead

Total Projected Budget from All Sources

Match Contributed

$434,452.83

$0.00

$0.00

$0.00

$101,216.92

$100,846.66

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-CR-
LidoBeachPtLookoutRevmtReprReconstr-PI-UN

$5,379.53

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$5,379.53

To Date

01/10/2017

Area (  )

$101,216.92

Most Impacted and Distressed Expended

Responsible Organization:

$6,248.83

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

This project will extend, repair, and reconstruct the existing revetment along Jones Inlet in Point Lookout, NY to protect against
damage from future storms. This activity includes funds from funding round 5 that have been extended beyond the 24-month
expenditure limit as part of GOSRs expenditure extension. This is an associated

LidoBeachPtLookoutRevmtReprReconstrn CR-
R5EXT

Activity Title:

Project Number:

R5EXT-ComRecon

Project Title:

Community Reconstruction 5 Extended

$100,846.66$6,248.83Town of Hempstead

$5,379.53     Program Funds Drawdown $101,216.92

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

LidoBeachPtLookoutR
evmtReprReconstrn

CR-R3

R3-CR-
LidoBeachPtLookoutRe
vmtReprReconstrn-PI-

UN

R3-ComRecon
Rehabilitation/reconstru

ction of a public
improvement

Town of Hempstead General Account

LidoBeachPtLookoutR
evmtReprReconstrn

CR-R4

R4-CR-
LidoBeachPtLookoutRe
vmtReprReconstrn-PI-

UN

R4-ComRecon
Rehabilitation/reconstru

ction of a public
improvement

Town of Hempstead General Account

LidoBeachPtLookoutR
evmtReprReconstrn

CR-R5

R5-CR-
LidoBeachPtLookoutRe
vmtReprReconstrn-PI-

UN

R5-ComRecon
Rehabilitation/reconstru

ction of a public
improvement

Town of Hempstead General Account

$100,846.66$6,248.83Total Funds Expended
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activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The Town of Hemsptead in Nassau County. The GEOIDS for this project include 360594169001, 360594169002,
350594169003

During this quarter, the Town of Hempstead responded to the United States Army Corps of Engineers comments to be
incorporated in the 90 percent design plans. Weekly meetings with the subrecipient were held to discuss progress and next
steps.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$421,342.38

Urgent Need Village of Lindenhurst

Total Projected Budget from All Sources

Match Contributed

$421,342.38

$0.00

$0.00

$0.00

$114,506.53

$114,337.66

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-CR-LindenhurstDrainImproveRoadRais-PI-
UN

$29,270.84

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$29,270.84

To Date

01/10/2017

Area (  )

$114,506.53

Most Impacted and Distressed Expended

Responsible Organization:

$34,590.56

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

The project is intended to reduce the risk of road flooding during future extreme tidal and weather events by implementing the
design and construction of raising a portion of 6th Street. This activity includes funds from funding round 5 that have been
extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension.

Location Description:

The Village of Lindenhurst in Suffolk County. The GEOIDs for the project are: 361031241022

Review of request to revise project scope continued.

Activity Progress Narrative:

LindenhurstDrainageImproveRoadRaising CR-
R5EXT

Activity Title:

Project Number:

R5EXT-ComRecon

Project Title:

Community Reconstruction 5 Extended

$114,337.66$34,590.56Village of Lindenhurst

No Accomplishments Performance Measures

Accomplishments Performance Measures

$29,270.84     Program Funds Drawdown $114,506.53

$114,337.66$34,590.56Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$424,965.54

Urgent Need Village of Lindenhurst

Total Projected Budget from All Sources

Match Contributed

$424,965.54

$0.00

$0.00

$0.00

$104,074.19

$103,905.32

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-CR-LindenhurstDrainImptsBlkdRprCkVlIn-
PI-UN

$8,305.99

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$8,305.99

To Date

01/10/2017

Area (  )

$104,074.19

Most Impacted and Distressed Expended

Responsible Organization:

$19,530.92

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

The project will improve the engineered stormwater management and flood control systems and mitigate flood risk by replacing
bulkheads and installing a check valve. This activity includes funds from funding round 5 that have been extended beyond the
24-month expenditure limit as part of GOSRs expenditure extension.

Location Description:

The Village of Lindenhurst in Suffolk County. The GEOIDs for the project are: 361031241022, 361031242004, 361031242005

Third party review was completed. Bid plans and specs were submitted for review and approval. An application amendment to
remove check valves from the project scope was initiated and approved.

Activity Progress Narrative:

LindenhurstDrainImptsBlkdRprCkVlIn CR-R5EXTActivity Title:

Project Number:

R5EXT-ComRecon

Project Title:

Community Reconstruction 5 Extended

$103,905.32$19,530.92Village of Lindenhurst

$8,305.99     Program Funds Drawdown $104,074.19

$103,905.32$19,530.92Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$432,202.78

Low/Mod Village of Lindenhurst

Total Projected Budget from All Sources

Match Contributed

$432,202.78

$0.00

$0.00

$0.00

$176,071.01

$175,902.14

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-CR-LindenhurstDrainImptsClvrtLngStrct-
PI-UN

$19,350.98

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$19,350.98

To Date

01/10/2017

Area (  )

$176,071.01

Most Impacted and Distressed Expended

Responsible Organization:

$27,228.23

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

The project comprises the installation of a culvert to prevent flooding and standalone leaching structures to increase capacity of
drainage system. This activity includes funds from funding round 5 that have been extended beyond the 24-month expenditure
limit as part of GOSRs expenditure extension.

Location Description:

The Village of Lindenhurst in Suffolk County. The GEOIDs for the project are: 361031239001, 361031239002, 361031239003,
361031239004, 361031239005, 361031240011, 361031240012, 361031240013, 361031240021, 361031240022,
361031241011, 361031241012, 361031241013, 361031241021, 361031242001, 361031242002, 361031242003

Design work on Newark Street Culvert project progressed to 100 percent and cleared third party review. Review of bid book
and specs was initiated. The Albany Avenue Leaching Structure Application was drafted and approved. Third party review was
initiated.

Activity Progress Narrative:

LindenhurstDrainImptsClvrtLngStrct CR-
R5EXTCR-R5

Activity Title:

Project Number:

R5EXT-ComRecon

Project Title:

Community Reconstruction 5 Extended

$175,902.14$27,228.23Village of Lindenhurst

$19,350.98     Program Funds Drawdown $176,071.01

$175,902.14$27,228.23Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$610,618.20

Urgent Need Town of Babylon

Total Projected Budget from All Sources

Match Contributed

$610,618.20

$0.00

$0.00

$0.00

$272,512.92

$140,337.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-CR-LittleNeckRDShrLnStblzn-PI-UN

$62,289.33

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$193,920.83

To Date

01/10/2017

 (  )

$140,881.42

Most Impacted and Distressed Expended

Responsible Organization:

$69,981.49

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

The purpose of this project is to reduce shoreline erosion and flood risk to residents and related infrastructure adjacent to the
terminus of Little E. Neck Road. The project is expected to reduce the frequency and risk of flooding impacts from storm events.
This activity includes funds from funding round 5 that have been extended beyond the 24-month expenditure limit as part of
GOSRs expenditure extension. This is an associated activity. Accomplishments and beneficiaries are reported in the main
activity.

Location Description:

Town of Babylon, little Neck Road area. The GEOID's for this project includes: 361031244012, 361031246013.

Activity Progress Narrative:

LittleNeckRDShrLnStblzn CR-R5EXTActivity Title:

Project Number:

R5EXT-ComRecon

Project Title:

Community Reconstruction 5 Extended

$140,337.00$69,981.49Town of Babylon

$62,289.33     Program Funds Drawdown $140,881.42

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

LittleNeckRDShrLnSt
blzn CR-R4

R4-CR-
LittleNeckRDShrLnStblz

n-PI-UN
R4-ComRecon

Rehabilitation/reconstru
ction of a public

improvement
Town of Babylon General Account

LittleNeckRDShrLnSt
blzn CR-R5

R5-CR-
LittleNeckRDShrLnStblz

n-PI-UN
R5-ComRecon

Rehabilitation/reconstru
ction of a public

improvement
Town of Babylon General Account

$140,337.00$69,981.49Total Funds Expended
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During Quarter 3 2019, construction reached seventy-five percent completion and the Governors Office of Storm Recovery sent
the subrecipient a letter to prepare them for closeout activities. The project manager and grant manager provided technical
elation assistance to the subrecipient and vendors. The budget for this activity was revised. The MID budget for this activity was
revised.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$724,882.29

Urgent Need Dormitory Authority of the State of New York

Total Projected Budget from All Sources

Match Contributed

$724,882.29

$0.00

$0.00

$0.00

$283,823.82

$283,712.95

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-CR-LocalEmerCenPermGen-PF-UN

$202,945.40

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$202,945.40

To Date

01/10/2017

Area (  )

$283,823.82

Most Impacted and Distressed Expended

Responsible Organization:

$203,602.09

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

This project consists of the design and installation of a permanent backup generator at the Rainbow Senior Center in the
Village of Lindenhurst. This activity includes funds from funding round 5 that have been extended beyond the 24-month
expenditure limit as part of GOSRs expenditure extension. This is an associated activity. Accomplishments and beneficiaries
are reported in the main activity.

Location Description:

The Census Designated Place of the Village of Lindenhurst in Suffolk County, NY.

LocalEmerCenPermGenSeniorCenter CR-R5EXTActivity Title:

Project Number:

R5EXT-ComRecon

Project Title:

Community Reconstruction 5 Extended

$283,712.95$203,602.09Dormitory Authority of the State of New York (DASNY)

$202,945.40     Program Funds Drawdown $283,823.82

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

LocalEmerCenPermG
enSeniorCenter CR-

R3

R3-CR-
LocalEmerCenPermGe

n-PF-UN
R3-ComRecon

Rehabilitation/reconstru
ction of public facilities

Dormitory Authority of the
State of New York (DASNY) General Account

LocalEmerCenPermG
enSeniorCenter CR-

R4

R4-CR-
LocalEmerCenPermGe

n-PF-UN
R4-ComRecon

Rehabilitation/reconstru
ction of public facilities

Dormitory Authority of the
State of New York (DASNY) General Account

LocalEmerCenPermG
enSeniorCenter CR-

R5

R5-CR-
LocalEmerCenPermGe

n-PF-UN
R5-ComRecon

Rehabilitation/reconstru
ction of public facilities

Dormitory Authority of the
State of New York (DASNY) General Account

$283,712.95$203,602.09Total Funds Expended
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Coordinated shut-down of the electrical connection to the utility grid was scheduled and connection work was completed.
Technical assistance was provided to the Subrecipient, construction management firm and contractor for the purpose of Elation
reporting and invoicing. The budget for this activity was revised. The MID budget for this activity was revised.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$350,000.00

Urgent Need Village of Amityville

Total Projected Budget from All Sources

Match Contributed

$350,000.00

$0.00

$0.00

$0.00

$43,589.55

$3,310.78

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-CR-LocalEmerCntrAmityvilleFH-PF-UN

$40,736.67

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$40,736.67

To Date

01/10/2017

Area (  )

$43,589.55

Most Impacted and Distressed Expended

Responsible Organization:

$457.90

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

This project will consist of the design and installation of a permanent generator at the main fire house in the Village of
Amityville. This activity includes funds from funding round 5 that have been extended beyond the 24-month expenditure limit as
part of GOSRs expenditure extension. This is an associated activity. Accomplishments and beneficiaries are reported in the
main activity.

Location Description:

The census designated place of the Village of Amityville in Suffolk County.

During this quarter, the Governors Office of Storm Recovery paid the subrecipient to pay the contractor to complete seventy
five percent construction with assistance from their construction manager. The contractor

Activity Progress Narrative:

LocalEmergencyCntrPrmntGen CR-R5EXTActivity Title:

Project Number:

R5EXT-ComRecon

Project Title:

Community Reconstruction 5 Extended

$3,310.78$457.90Village of Amityville

$40,736.67     Program Funds Drawdown $43,589.55

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

LocalEmergencyCntr
PrmntGen CR-R5

R5-CR-
LocalEmerCntrAmityvill

eFH-PF-UN
R5-ComRecon

Rehabilitation/reconstru
ction of public facilitiesVillage of Amityville General Account

$3,310.78$457.90Total Funds Expended
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paid their subcontractor to install a generator and paid the local utility company to extend the gas line.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$481,036.89

Low/Mod Dormitory Authority of the State of New York

Total Projected Budget from All Sources

Match Contributed

$481,036.89

$0.00

$0.00

$0.00

$180,179.96

$179,368.18

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-CR-LocalHealthCenterResiliencyProj-PF-
LMI

$17,040.25

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$17,040.25

To Date

01/10/2017

Area (  )

$180,179.96

Most Impacted and Distressed Expended

Responsible Organization:

$16,228.47

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The proposed project involves constructing resiliency improvements at three facilities in the Rockaways. The improvements
include constructing diesel generators at three of the facilities and check valves at two of the facilities. This activity includes
funds from funding round 5 that have been extended beyond the 24-month expenditure limit as part of GOSRs expenditure
extension. This is an associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

LocalHealthCenterResiliencyProj CR-R5EXTActivity Title:

Project Number:

R5EXT-ComRecon

Project Title:

Community Reconstruction 5 Extended

$179,368.18$16,228.47Dormitory Authority of the State of New York (DASNY)

$17,040.25     Program Funds Drawdown $180,179.96

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

LocalHealthCenterRe
siliencyProj CR-R3

R3-CR-
LocalHealthCenterResili

encyProj-PF-LMI
R3-ComRecon

Rehabilitation/reconstru
ction of public facilities

Dormitory Authority of the
State of New York (DASNY) General Account

LocalHealthCenterRe
siliencyProj CR-R4

R4-CR-
LocalHealthCenterResili

encyProj-PF-LMI
R4-ComRecon

Rehabilitation/reconstru
ction of public facilities

Dormitory Authority of the
State of New York (DASNY) General Account

LocalHealthCenterRe
siliencyProj CR-R5

R5-CR-
LocalHealthCenterResili

encyProj-PF-LMI
R5-ComRecon

Rehabilitation/reconstru
ction of public facilities

Dormitory Authority of the
State of New York (DASNY) General Account

$179,368.18$16,228.47Total Funds Expended
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The neighborhood on the Far Rockaway Peninsula in Queens County. The GEOIDS for the project include: 360810942021,
360810942031, 360810954001, 360810964001, 360810972021, 360810972031, 360810972041, 360810992001,
360810998011, 360810998021, 360811008011, 360811008021, 360811010011, 360811010021, 360811032011,
360811032021, 360810942022, 360810942032, 360810954002, 360810964002, 360810972032, 360810972042,
360810992002, 360810998012, 360810998022, 360811008012, 360811008022, 360811010012, 360811010022,
360811032012, 360811032022, 360810942033, 360810954003, 360810972033, 360810972043, 360810998013,
360810998023, 360811008023, 360811010013, 360811032013, 360811032023, 360810942034, 360810972034,
360810998014, 360811008024, 360811010014, 360811032024, 360810942035, 360810998015.

During this quarter the pads and generators were installed.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,035,000.00

Low/Mod City of Long Beach

Total Projected Budget from All Sources

Match Contributed

$1,035,000.00

$0.00

$0.00

$0.00

$368,090.78

$365,590.32

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-CR-LongBeachBulkhead-PI-LMI

$20,843.20

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$22,659.03

To Date

01/10/2017

Area (  )

$366,274.95

Most Impacted and Distressed Expended

Responsible Organization:

$22,888.72

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

This project will help install new and replace substandard bulkheads on the west side of the north shore of the City of Long
Beach. This activity includes funds from funding round 5 that have been extended beyond the 24-month expenditure limit as
part of GOSRs expenditure extension. This is an associated activity. Accomplishments and beneficiaries are reported in the
main activity.

Location Description:

The City of Long Beach in Nassau County. The GEOIDs for the project include: 360594165005, 360594164013,
360594164021, 360594165004, 360594164022, 360594164012, 360594164011, 360594165002,

Long Beach Bulkheading-North Shore CR-R5EXTActivity Title:

Project Number:

R5EXT-ComRecon

Project Title:

Community Reconstruction 5 Extended

$365,590.32$22,888.72City of Long Beach

$20,843.20     Program Funds Drawdown $366,274.95

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

Long Beach
Bulkheading-North

Shore CR-R3

R3-CR-
LongBeachBulkhead-PI-

LMI
R3-ComRecon

Rehabilitation/reconstru
ction of a public

improvement
City of Long Beach General Account

Long Beach
Bulkheading-North

Shore CR-R4

R4-CR-
LongBeachBulkhead-PI-

LMI
R4-ComRecon

Rehabilitation/reconstru
ction of a public

improvement
City of Long Beach General Account

Long Beach
Bulkheading-North

Shore CR-R5

R5-CR-
LongBeachBulkhead-PI-

LMI
R5-ComRecon

Rehabilitation/reconstru
ction of a public

improvement
City of Long Beach General Account

$365,590.32$22,888.72Total Funds Expended
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360594165003.

During this quarter, the City of Long Beach advertised for bids. The bid opening was held and the City began the contract
consent process by collecting the necessary documentation. A public meeting was held to discuss the plans for this project with
homeowners in the areas of construction.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$500,000.00

Urgent Need City of Long Beach

Total Projected Budget from All Sources

Match Contributed

$500,000.00

$0.00

$0.00

$0.00

$257,669.55

$151,478.03

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-CR-LongBeachDrainageImprov-PI-UN

$115,905.60

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$116,896.80

To Date

01/10/2017

Area (  )

$256,678.35

Most Impacted and Distressed Expended

Responsible Organization:

$14,517.02

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

This project involves the construction of improvements to the city's storm drainage infrastructure, concentrated in areas tied to
evacuation routes that have been prone to flooding.

Location Description:

The City of Long Beach in Nassau County. The GEOIDs of this project are: 360594164011, 360594164012, 360594164013,
360594164021, 360594164022, 360594168011, 360594166004, 360594167014, 360594165003, 360594167011,
360594167015, 360594165001, 360594166003, 360594165002, 360594166002, 360594166006, 360594163001.

During this quarter, the project advanced towards 90 percent design. Bi-weekly meetings with the subrecipient were held to
discuss progress and next steps. Technical assistance was provided on invoicing and reporting in Elation.

Activity Progress Narrative:

LongBeachDrainageImprov CR-R5EXTActivity Title:

Project Number:

R5EXT-ComRecon

Project Title:

Community Reconstruction 5 Extended

$151,478.03$14,517.02City of Long Beach

$115,905.60     Program Funds Drawdown $256,678.35

$151,478.03$14,517.02Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,159,544.96

Urgent Need City of Long Beach

Total Projected Budget from All Sources

Match Contributed

$2,159,544.96

$0.00

$0.00

$0.00

$1,091,728.79

$1,021,346.70

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-CR-LongBeachEstOEM-PF-UN

$331,900.49

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$331,535.72

To Date

01/10/2017

 (  )

$1,091,728.79

Most Impacted and Distressed Expended

Responsible Organization:

$272,978.45

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The City of Long Beach will redevelop and outfit existing office space in the City Hall building to be used as the command
center for the Office of Emergency Management. This activity includes funds from funding round 5 that have been extended
beyond the 24-month expenditure limit as part of GOSRs expenditure extension. This is an associated activity.
Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The City of Long Beach in Nassau County. The GEOIDS for the project include 360594167013, 360594165004,
360594168012, 360594164011, 360594164012, 360594164013, 360594164021, 360594164022, 360594168011,
360594168021, 360594166004, 360594168022, 360594167014, 360594167022, 360594166005, 360594167023,
360594165003, 360594167011, 360594167015, 360594167021, 360594167012, 360594165005, 360594165001,
360594166001, 360594166003, 360594165002, 360594166002, 360594166006.

LongBeachEstOEM CR-R5EXTActivity Title:

Project Number:

R5EXT-ComRecon

Project Title:

Community Reconstruction 5 Extended

$1,021,346.70$272,978.45City of Long Beach

$331,900.49     Program Funds Drawdown $1,091,728.79

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

LongBeachEstOEM
CR-R4

R4-CR-
LongBeachEstOEM-PF-

UN
R4-ComRecon

Rehabilitation/reconstru
ction of public facilitiesCity of Long Beach General Account

LongBeachEstOEM
CR-R5

R5-CR-
LongBeachEstOEM-PF-

UN
R5-ComRecon

Rehabilitation/reconstru
ction of public facilitiesCity of Long Beach General Account

$1,021,346.70$272,978.45Total Funds Expended
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During this quarter, construction progressed to substantial completion. Site visits and bi-weekly meetings took place with the
City of Long Beach and the Governors Office of Storm Recovery to discuss progress of work and expected final completion.
The budget for this activity was revised. The MID budget for this activity was revised.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$398,844.60

Urgent Need Town of Islip

Total Projected Budget from All Sources

Match Contributed

$398,844.60

$0.00

$0.00

$0.00

$76,703.70

$76,143.28

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-CR-LongTermFloodRedPumpStations-PF-
UN

$20,475.84

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$20,475.84

To Date

01/10/2017

Area (  )

$76,703.70

Most Impacted and Distressed Expended

Responsible Organization:

$20,814.74

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

This project will install back-up electrical power at two pump stations in the Sequams neighborhood in West Islip. This activity
includes funds from funding round 5 that have been extended beyond the 24-month expenditure limit as part of GOSRs
expenditure extension. This is an associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

LongTermFloodReductionPumpStations CR-
R5EXT

Activity Title:

Project Number:

R5EXT-ComRecon

Project Title:

Community Reconstruction 5 Extended

$76,143.28$20,814.74Town of Islip

$20,475.84     Program Funds Drawdown $76,703.70

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

LongTermFloodReduc
tionPumpStations CR-

R3

R3-CR-
LongTermFloodRedPu

mpStations-PF-UN
R3-ComRecon

Rehabilitation/reconstru
ction of public facilitiesTown of Islip General Account

LongTermFloodReduc
tionPumpStations CR-

R4

R4-CR-
LongTermFloodRedPu

mpStations-PF-UN
R4-ComRecon

Rehabilitation/reconstru
ction of public facilitiesTown of Islip General Account

LongTermFloodReduc
tionPumpStations CR-

R5

R5-CR-
LongTermFloodRedPu

mpStations-PF-UN
R5-ComRecon

Rehabilitation/reconstru
ction of public facilitiesTown of Islip General Account

$76,143.28$20,814.74Total Funds Expended
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The Town of Islip in Suffolk County. The GEOIDS for the project include: 361031469021.

In the third quarter of 2019, the Governora??s Office of Storm Recovery executed the sixth subrecipient agreement on July
26th, transferring project delivery funds not utilized by the previous subrecipient to the Town of Islip. The Town of Islip and the
Engineering contractor investigated the possibility of converting the generators to run on propsane instead of natural gas and
discussed modifications to the generator platform as part of the 90 percent design in order to comply with fire safety
regulations, ultimately deciding to continue using natural gas and to utilize a steel grating platform, respectively.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$381,721.24

Urgent Need Town of Saugerties

Total Projected Budget from All Sources

Match Contributed

$381,721.24

$0.00

$0.00

$0.00

$34,115.06

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-CR-MaldenHardenSwrPlntAgnstFlooding-
PF-UN

$333.42

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$333.42

To Date

01/10/2017

Area (  )

$34,115.06

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The Town of Saugerties will design and construct improvements that will harden the Malden Waste Water Treatment Plant,
located in the Hamlet of Malden-on-Hudson. This activity includes funds from funding round 5 that have been extended beyond
the 24-month expenditure limit as part of GOSRs expenditure extension. This

MaldenHardenSwrPlntAgnstFlooding CR-R5EXTActivity Title:

Project Number:

R5EXT-ComRecon

Project Title:

Community Reconstruction 5 Extended

$34,044.03$262.39Town of Saugerties

$333.42     Program Funds Drawdown $34,115.06

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

MaldenHardenSwrPln
tAgnstFlooding CR-

R3

R3-CR-
MaldenHardenSwrPlntA

gnstFlooding-PF-UN
R3-ComRecon

Rehabilitation/reconstru
ction of public facilitiesTown of Saugerties General Account

MaldenHardenSwrPln
tAgnstFlooding CR-

R4

R4-CR-
MaldenHardenSwrPlntA

gnstFlooding-PF-UN
R4-ComRecon

Rehabilitation/reconstru
ction of public facilitiesTown of Saugerties General Account

MaldenHardenSwrPln
tAgnstFlooding CR-

R5

R5-CR-
MaldenHardenSwrPlntA

gnstFlooding-PF-UN
R5-ComRecon

Rehabilitation/reconstru
ction of public facilitiesTown of Saugerties General Account

$34,044.03$262.39Total Funds Expended
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is an associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

Town of Saugerties in Ulster County. The GEOIDS for this project include 361119501001

Third party design review of project plans was completed. Bid docs were prepared by architecture and engineering firm and
reviewed by GOSR for compliance. Project was fully prepared to be advertised for bid.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$350,000.00

Urgent Need Village of Margaretville

Total Projected Budget from All Sources

Match Contributed

$350,000.00

$0.00

$0.00

$0.00

$136,570.88

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-CR-MargaretBullRunChannel-PI-UN

$11,547.83

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$11,547.83

To Date

01/10/2017

Area (  )

$136,570.88

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

This activity involves the construction of improvements to convey stormwater within the Bull Run Channel. Improvements will
include stream channel widening and the replacement of culverts to alleviate flow constrictions. This activity includes funds from
funding round 5 that have been extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension. This
is an associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The Village of Margaretville in Delaware County. The GEOIDS for the project include: 360259712005.

Margaretville Bull Run Restoration CR-R5EXTActivity Title:

Project Number:

R5EXT-ComRecon

Project Title:

Community Reconstruction 5 Extended

$134,798.05$14,027.42Village of Margaretville

$11,547.83     Program Funds Drawdown $136,570.88

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

Margaretville Bull Run
Restoration CR-R3

R3-CR-
MargaretBullRunChann

el-PI-UN
R3-ComRecon

Rehabilitation/reconstru
ction of a public

improvement
Village of Margaretville General Account

Margaretville Bull Run
Restoration CR-R4

R4-CR-
MargaretBullRunChann

el-PI-UN
R4-ComRecon

Rehabilitation/reconstru
ction of a public

improvement
Village of Margaretville General Account

Margaretville Bull Run
Restoration CR-R5

R5-CR-
MargaretBullRunChann

el-PI-UN
R5-ComRecon

Rehabilitation/reconstru
ction of a public

improvement
Village of Margaretville General Account

$134,798.05$14,027.42Total Funds Expended
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Fully executed and approved a change amendment for the engineer establishing a scope and fee to support acquisition
activities and adding additional time to the schedule to complete this activity. The easement aquisition is still ongoing and
appraisals have been provided to property owners.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$394,472.29

Urgent Need Village of Margaretville

Total Projected Budget from All Sources

Match Contributed

$394,472.29

$0.00

$0.00

$0.00

$58,290.07

$58,267.24

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-CR-MargaretvilleFDandDPWImprovements-
PF-UN

$5,041.69

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$5,041.69

To Date

01/10/2017

Area (  )

$58,290.07

Most Impacted and Distressed Expended

Responsible Organization:

$6,812.92

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

Purchase and install a back-up generator for the Village Fire Department and Department of Public Works (DPW) facility to
improve the evacuation center, sheltering space, and command center during a disaster. This activity includes funds from
funding round 5 that have been extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension.

Location Description:

The Census Designated Place of the Village of Margaretville

During this quarter the contractor provided the engineer with all required insurance and bonding documents, MWBE and
Section 3 Plans. A notice to proceed was issued and the contractor subsequently provided the requisite submittals and ordered
the generator.

Activity Progress Narrative:

MargaretvilleFDandDPWImprovements CR-R5EXTActivity Title:

Project Number:

R5EXT-ComRecon

Project Title:

Community Reconstruction 5 Extended

$58,267.24$6,812.92Village of Margaretville

$5,041.69     Program Funds Drawdown $58,290.07

$58,267.24$6,812.92Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$411,626.00

Urgent Need Village of Margaretville

Total Projected Budget from All Sources

Match Contributed

$411,626.00

$0.00

$0.00

$0.00

$72,063.59

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-CR-MargaretvilleScottsBrookCulvertRepa-
PI-UN

$2,689.74

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$14,437.77

$0.00

N/A

09/30/2022

$2,689.74

To Date

01/10/2017

Area (  )

$72,063.59

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

This activity involves improving the flow of runoff in Scotts Brook before it enters the East Branch of the Delaware River. The
improvement work will involve replacing the undersized culverts with larger culverts that have the capacity to convey 100-year
storm flows. This will necessitate reconstruction of the roadways over the culverts and the construction of headwalls and the
installation of riprap to harden this portion of the Scotts Brook from future damage. This activity includes funds from funding
round 5 that have been extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension. This is an
associated activity. Accomplishments and beneficiaries are reported in the main activity.

MargaretvilleScottsBrookCulvertRepair CR-R5EXTActivity Title:

Project Number:

R5EXT-ComRecon

Project Title:

Community Reconstruction 5 Extended

$72,040.76$3,958.69Village of Margaretville

$2,689.74     Program Funds Drawdown $57,625.82

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

MargaretvilleScottsBr
ookCulvertRepair CR-

R4

R4-CR-
MargaretvilleScottsBroo
kCulvertRepair-PI-UN

R4-ComRecon
Rehabilitation/reconstru

ction of a public
improvement

Village of Margaretville General Account

MargaretvilleScottsBr
ookCulvertRepair CR-

R5

R5-CR-
MargaretvilleScottsBroo
kCulvertRepair-PI-UN

R5-ComRecon
Rehabilitation/reconstru

ction of a public
improvement

Village of Margaretville General Account

$72,040.76$3,958.69Total Funds Expended

1533

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Location Description:

The Village of Margaretville in Delaware County. The GEOIDs for the project include: 360259712005.

Change Amendment for design changes was approved by GOSR and contract amendment was fully executed. Design of new
temporary crossing is ongoing. Village property owner at site of new temporary crossing has agreed to sign all easement
documents when completed.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$548,301.43

Urgent Need Town of Oyster Bay

Total Projected Budget from All Sources

Match Contributed

$548,301.43

$0.00

$0.00

$0.00

$289,650.68

$289,218.87

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-CR-MassapequaDrainBrockmeyerClIro-PI-
UN

$90,072.55

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$90,072.55

To Date

01/10/2017

Area (  )

$289,650.68

Most Impacted and Distressed Expended

Responsible Organization:

$89,720.14

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

The project will address flooding in these areas by increasing drainage capacity, install/replace tidal check valves and improve
outfalls to the canals. This activity includes funds from funding round 5 that have been extended beyond the 24-month
expenditure limit as part of GOSRs expenditure extension.

Location Description:

The community of Massapequa in Nassau County. The GEOIDs for the project are: 360595213022, 360595219021,
360595219022, 360595219024

During this quarter, biweekly meetings were held to ensure progression of the project. Funds disbursed during the third quarter
of 2019 were for project delivery activities as well as design progress by the engineering firm. These payments covering the
work by the design firm were specifically for the completion and submission of the ninety percent plans.

Activity Progress Narrative:

MassapequaDrainBrockmeyerClIro CR-R5EXTActivity Title:

Project Number:

R5EXT-ComRecon

Project Title:

Community Reconstruction 5 Extended

$289,218.87$89,720.14Town of Oyster Bay

$90,072.55     Program Funds Drawdown $289,650.68

$289,218.87$89,720.14Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$516,246.28

Urgent Need Town of Oyster Bay

Total Projected Budget from All Sources

Match Contributed

$516,246.28

$0.00

$0.00

$0.00

$250,573.12

$250,141.31

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-CR-MassapequaDrainCabotRdHarbor-PI-
UN

$81,563.67

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$81,563.67

To Date

01/10/2017

Area (  )

$250,573.12

Most Impacted and Distressed Expended

Responsible Organization:

$81,645.77

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

This project will implement a comprehensive list of flood reduction projects listed in the Technical Report, to restore/improve
infrastructure functionality. This activity includes funds from funding round 5 that have been extended beyond the 24-month
expenditure limit as part of GOSRs expenditure extension.

Location Description:

The community of Massapequa and East Massapequa in Nassau County. The GEOIDs for the project are: 360595214005,
360595219024

During this quarter, biweekly meetings were held to ensure progression of the project. Funds disbursed during the third quarter
of 2019 were for project delivery activities as well as design progress by the engineering firm.

Activity Progress Narrative:

MassapequaDrainCabotRdHarbor CR-R5EXTActivity Title:

Project Number:

R5EXT-ComRecon

Project Title:

Community Reconstruction 5 Extended

$250,141.31$81,645.77Town of Oyster Bay

No Accomplishments Performance Measures

Accomplishments Performance Measures

$81,563.67     Program Funds Drawdown $250,573.12

$250,141.31$81,645.77Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$438,011.42

Urgent Need Town of Oyster Bay

Total Projected Budget from All Sources

Match Contributed

$438,011.42

$0.00

$0.00

$0.00

$127,851.29

$127,419.48

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-CR-MassapequaDrainDivisionAve-PI-UN

$37,892.80

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$37,892.80

To Date

01/10/2017

Area (  )

$127,851.29

Most Impacted and Distressed Expended

Responsible Organization:

$37,540.39

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

The project will upgrade storage volume in the storm sewer collection system and replace or modify outfall structures. This
activity includes funds from funding round 5 that have been extended beyond the 24-month expenditure limit as part of GOSRs
expenditure extension.

Location Description:

The community of Massapequa in Nassau County. The GEOIDs for the project are: 36059213022

During this quarter, biweekly meetings were held to ensure progression of the project. Funds disbursed during the third quarter
of 2019 were for project delivery activities as well as design progress by the engineering firm. These payments to the
engineering firm were specifically for their work on the sixty percent design plans as well as permitting submissions.

Activity Progress Narrative:

MassapequaDrainDivisionAve CR-R5EXTActivity Title:

Project Number:

R5EXT-ComRecon

Project Title:

Community Reconstruction 5 Extended

$127,419.48$37,540.39Town of Oyster Bay

No Accomplishments Performance Measures

Accomplishments Performance Measures

$37,892.80     Program Funds Drawdown $127,851.29

$127,419.48$37,540.39Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$398,010.28

Low/Mod Town of Oyster Bay

Total Projected Budget from All Sources

Match Contributed

$398,010.28

$0.00

$0.00

$0.00

$58,942.86

$58,511.05

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-CR-MassapequaDrainSeneca-PI-LMI

$7,889.36

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$7,889.36

To Date

01/10/2017

Area (  )

$58,942.86

Most Impacted and Distressed Expended

Responsible Organization:

$8,431.70

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

The project is comprised of infrastructure improvements including installing larger pipes to mitigate flooding at Seneca Pl. This
activity includes funds from funding round 5 that have been extended beyond the 24-month expenditure limit as part of GOSRs
expenditure extension.

Location Description:

The community of Massapequa in Nassau County. The GEOIDs for the project are: 36059219023

During this quarter, biweekly meetings were held to ensure progression of the project. Funds disbursed during the third quarter
of 2019 were for project delivery activities such as working on amendments to the application.

Activity Progress Narrative:

MassapequaDrainSeneca CR-R5EXTActivity Title:

Project Number:

R5EXT-ComRecon

Project Title:

Community Reconstruction 5 Extended

$58,511.05$8,431.70Town of Oyster Bay

No Accomplishments Performance Measures

Accomplishments Performance Measures

$7,889.36     Program Funds Drawdown $58,942.86

$58,511.05$8,431.70Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$476,438.38

Urgent Need Town of Oyster Bay

Total Projected Budget from All Sources

Match Contributed

$476,438.38

$0.00

$0.00

$0.00

$166,538.26

$166,106.45

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-CR-MassapequaDrainVoMassPk-PI-UN

$25,566.07

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$25,566.07

To Date

01/10/2017

Area (  )

$166,538.26

Most Impacted and Distressed Expended

Responsible Organization:

$25,134.26

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

This project will implement recommended drainage improvements in flood-prone areas north of the Sunrise Highway in
Massapequa Park. Recommended flood mitigation measures include improvements to the outfall systems, pipe capacity
upgrades, regrading of roadways, improvements to catch basins and manholes, and the creation of diversion chambers and
underground storage tanks to collect and store stormwater run-off. This activity includes funds from funding round 5 that have
been extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension.

Location Description:

The Census Designated Place of Massapequa Park in Nassau County.

During this quarter, biweekly meetings were held to ensure progression of the project. Funds disbursed during the third quarter
of 2019 were for project delivery activities as well as design progress by the engineering firm. Payments to the engineering firm
were specifically in relation to their work on the ninety percent deisng plans as well as moving forward with one hundred
percent design work.

Activity Progress Narrative:

MassapequaDrainVoMassPk CR-R5EXTActivity Title:

Project Number:

R5EXT-ComRecon

Project Title:

Community Reconstruction 5 Extended

$166,106.45$25,134.26Town of Oyster Bay

$25,566.07     Program Funds Drawdown $166,538.26

$166,106.45$25,134.26Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$250,000.00

Low/Mod Dormitory Authority of the State of New York

Total Projected Budget from All Sources

Match Contributed

$250,000.00

$0.00

$0.00

$0.00

$52,844.83

$52,733.96

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-CR-MBSmithPointOfShirleySWMgmt-PI-LMI

$18,749.17

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$18,749.17

To Date

01/10/2017

Area (  )

$52,844.83

Most Impacted and Distressed Expended

Responsible Organization:

$21,314.99

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

This project will include the design and construction of improvements to the Mastic Beach, Smith Point of Shirley stormwater
system. This activity includes funds from funding round 5 that have been extended beyond the 24-month expenditure limit as
part of GOSRs expenditure extension.

Location Description:

This Project will benefit the Village of Mastic Beach, Smith Point of Shirley in Suffolk County. The GEOID's for this project
include 361031595091, 361031595092, 361031595062, 361031595093, 361031595064.

The Governors Office of Storm Recovery worked with the Subrecipient, the design firm and the municipal beneficiary to pursue
easement and when difficulty of obtaining such easement became evident, to remove necessity of obtaining an easement
through re-design of the proposed work at the site in question. Assistance was provided to allow the municipal beneficiary to
obtain a digital copy of all survey work done by the design firm. The project budget and scope were finalized. The
environmental review process began. Pre-construction meeting was facilitated by GOSR between the Subrecipient and the
municipal beneficiary.

Activity Progress Narrative:

MBSmithPointOfShirleySWMgmt CR-R5EXTActivity Title:

Project Number:

R5EXT-ComRecon

Project Title:

Community Reconstruction 5 Extended

$52,733.96$21,314.99Dormitory Authority of the State of New York (DASNY)

$18,749.17     Program Funds Drawdown $52,844.83

$52,733.96$21,314.99Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$170,787.70

Low/Mod Dormitory Authority of the State of New York

Total Projected Budget from All Sources

Match Contributed

$170,787.70

$0.00

$0.00

$0.00

$70,787.70

$70,787.70

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-CR-MBSmithPointOfShirleySWMgmt-PI-
LMI-B

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

01/10/2017

Area (  )

$70,787.70

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

The Mastic Beach and Smith Spoint of Shirley Stormwater Management Plan and Improvements project will develop a
comprenshive stormwater management plan on behalf of the communities comprising the Mastic Beach/Smith Point of Shirley
NYRCR area and implement projects identified in that plan. This activity includes funds from funding round 5 that have been
extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension. This is an associated activity.
Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The Community of Mastic Beach in Suffolk County. The GEOIDS for the project include: 361031595091, 361031595092,
361031595062, 361031595093, and 361031595064.

There was no significant activity during this quarter. The budget for this activity was revised. The MID budget for this activity
was revised.

Activity Progress Narrative:

MBSmithPointOfShirleySWMgmt B CR-R5EXTActivity Title:

Project Number:

R5EXT-ComRecon

Project Title:

Community Reconstruction 5 Extended

$70,787.70$0.00Dormitory Authority of the State of New York (DASNY)

$0.00     Program Funds Drawdown $70,787.70

$70,787.70$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$250,000.00

Urgent Need Town of Hempstead

Total Projected Budget from All Sources

Match Contributed

$250,000.00

$0.00

$0.00

$0.00

$44,097.23

$43,726.97

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-CR-MeadowbrookCorrGreenInfr-PI-UN

$6,125.43

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$6,125.43

To Date

01/10/2017

Area (  )

$44,097.23

Most Impacted and Distressed Expended

Responsible Organization:

$8,185.78

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

This project comprises of the design and construction of green infrastructure drainage improvements within the Meadowbrook
Corridor intended to divert and delay stormwater runoff from entering existing stormwater facilities. This activity includes funds
from funding round 5 that have been extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension.

Location Description:

The Census Designated Place of Merrick in Nassau County.

During this quarter, the Town of Hempstead engineering department provided comments on 60 percent design plans and the
design firm incorporated their comments into the plans. Weekly meetings with the subrecipient were held to discuss progress
and next steps.

Activity Progress Narrative:

MeadowbrookCorrGreenInfr CR-R5EXTActivity Title:

Project Number:

R5EXT-ComRecon

Project Title:

Community Reconstruction 5 Extended

$43,726.97$8,185.78Town of Hempstead

No Accomplishments Performance Measures

Accomplishments Performance Measures

$6,125.43     Program Funds Drawdown $44,097.23

$43,726.97$8,185.78Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$625,879.43

Urgent Need Town of Hempstead

Total Projected Budget from All Sources

Match Contributed

$625,879.43

$0.00

$0.00

$0.00

$215,783.31

$215,400.56

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-CR-MeadowmereParkBridgeRecon-PI-UN

$5,854.39

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$5,854.39

To Date

01/10/2017

Area (  )

$215,770.82

Most Impacted and Distressed Expended

Responsible Organization:

$9,057.25

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

The Town of Hempstead is requesting funding for reconstruction of the Meadowmere Park Bridge. This activity includes funds
from funding round 5 that have been extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension.
This is an associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The community of Meadowmere Park in Nassau County. The GEOID for the project includes 360594113011.

MeadowmereParkBridgeRecon CR-R5EXTActivity Title:

Project Number:

R5EXT-ComRecon

Project Title:

Community Reconstruction 5 Extended

$215,400.56$9,057.25Town of Hempstead

$5,854.39     Program Funds Drawdown $215,770.82

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

MeadowmereParkBrid
geRecon CR-R3

R3-CR-
MeadowmereParkBridg

eRecon-PI-UN
R3-ComRecon

Rehabilitation/reconstru
ction of a public

improvement
Town of Hempstead General Account

MeadowmereParkBrid
geRecon CR-R4

R4-CR-
MeadowmereParkBridg

eRecon-PI-UN
R4-ComRecon

Rehabilitation/reconstru
ction of a public

improvement
Town of Hempstead General Account

MeadowmereParkBrid
geRecon CR-R5

R5-CR-
MeadowmereParkBridg

eRecon-PI-UN
R5-ComRecon

Rehabilitation/reconstru
ction of a public

improvement
Town of Hempstead General Account

$215,400.56$9,057.25Total Funds Expended
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During this quarter, the Town of Hempstead engineering department progressed towards 90 percent percent design plans and
the design firm incorporated the Town of Hempstead comments into the plans. The Town of Hempstead began plans for the
next public meeting and weekly meetings with the subrecipient were held to discuss progress and next steps.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$448,457.88

Urgent Need Town of Hempstead

Total Projected Budget from All Sources

Match Contributed

$448,457.88

$0.00

$0.00

$0.00

$276,870.00

$131,255.22

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-CR-MeadowmereParkFireDeptGen-PF-UN

$5,808.12

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$150,687.87

To Date

01/10/2017

Area (  )

$131,625.48

Most Impacted and Distressed Expended

Responsible Organization:

$27,153.26

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

This activity involves the installation of a generator at the Meadowmere Park Fire Department. This activity includes funds from
funding round 5 that have been extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension. This
is an associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The Town of Hempstead in Nassau County. The GEOIDS for the project include: 360594113011.

MeadowmereParkFireDeptGen CR-R5EXTActivity Title:

Project Number:

R5EXT-ComRecon

Project Title:

Community Reconstruction 5 Extended

$131,255.22$27,153.26Town of Hempstead

$5,808.12     Program Funds Drawdown $131,625.48

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

MeadowmereParkFire
DeptGen CR-R3

R3-CR-
MeadowmereParkFireD

eptGen-PF-UN
R3-ComRecon

Rehabilitation/reconstru
ction of public facilitiesTown of Hempstead General Account

MeadowmereParkFire
DeptGen CR-R4

R4-CR-
MeadowmereParkFireD

eptGen-PF-UN
R4-ComRecon

Rehabilitation/reconstru
ction of public facilitiesTown of Hempstead General Account

MeadowmereParkFire
DeptGen CR-R5

R5-CR-
MeadowmereParkFireD

eptGen-PF-UN
R5-ComRecon

Rehabilitation/reconstru
ction of public facilitiesTown of Hempstead General Account

$131,255.22$27,153.26Total Funds Expended
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During this quarter, the construction of the project progressed to substantial completion. The contractor worked on completing
final items and received technical assistance from the Governors Office of Storm Recovery Diversity and Civil Rights Divison.
Site visits and weekly meetings with the subrecipient were held to discuss progress and next steps.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$606,437.49

Low/Mod New York State

Total Projected Budget from All Sources

Match Contributed

$606,437.49

$200,000.00

$0.00

$0.00

$204,291.66

$141,439.57

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-CR-MermaidAveRevitalization-PS-LMI

($62,852.09)

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

01/10/2017

Area (  )

$141,439.57

Most Impacted and Distressed Expended

Responsible Organization:

($62,852.09)

Public services Under Way

Activity Description:

The Alliance for Coney Island is requesting CDBG-DR funding to implement Phase 1 of the Mermaid Avenue Revitalization
Project. The purpose of this project is to work with residents and businesses to improve the economic and physical resiliency of
the Mermaid Avenue commercial corridor. This activity includes funds from funding round 5 that have been extended beyond
the 24-month expenditure limit as part of GOSRs expenditure extension. This is an associated activity. Accomplishments and
beneficiaries are reported in the main activity.

MermaidAveRevitalization CR-R5EXTActivity Title:

Project Number:

R5EXT-ComRecon

Project Title:

Community Reconstruction 5 Extended

$0.00$0.00Alliance for Coney Island, Inc.

$141,439.57($62,852.09)New York State

($62,852.09)     Program Funds Drawdown $141,439.57

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

MermaidAveRevitaliza
tion CR-R3

R3-CR-
MermaidAveRevitalizati

on-PS-LMI
R3-ComReconPublic services

Alliance for Coney Island,
Inc.

General Account

MermaidAveRevitaliza
tion CR-R4

R4-CR-
MermaidAveRevitalizati

on-PS-LMI
R4-ComReconPublic services

Alliance for Coney Island,
Inc.

General Account

MermaidAveRevitaliza
tion CR-R5

R5-CR-
MermaidAveRevitalizati

on-PS-LMI
R5-ComReconPublic services

Alliance for Coney Island,
Inc.

General Account

$141,439.57($62,852.09)Total Funds Expended
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Location Description:

The Community of Coney Island in Kings County. The GEOIDS for this project include: 360470326001, 360470328001,
360470330001, 360470340001, 360470342001, 360470348001, 360470352001, 360470326002, 360470328002,
360470330002, 360470340002, 360470342002, 360470348002, 360470350002, 360470326003, 360470328003,
360470330003, 360470342003, 360470326004, 360470328004, 360470342004, 360470326005.

During Quarter 3, GOSR continued to work with the subrecipient and the New York City Department of Transportation to
develop a joint strategy for project implementation. GOSR continued to work with the subrecipient and NYCDOT on the project
management agreement.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$310,000.00

Urgent Need Montgomery County

Total Projected Budget from All Sources

Match Contributed

$310,000.00

$0.00

$0.00

$0.00

$38,240.94

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-CR-MiamiAveCulvert-PI-UN

$965.79

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$965.79

To Date

01/10/2017

Area (  )

$38,240.94

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

This project will consist of improvements to the Miami Avenue Culvert. This activity includes funds from funding round 5 that
have been extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension. This is an associated
activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The Town of Amsterdam in Montgomery County. The GEOIDS for the project include 3650570721003.

Activity Progress Narrative:

Miami Ave Culvert CR-R5EXTActivity Title:

Project Number:

R5EXT-ComRecon

Project Title:

Community Reconstruction 5 Extended

$38,083.11$807.96Montgomery County

$965.79     Program Funds Drawdown $38,240.94

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

Miami Ave Culvert
CR-R3

R3-CR-
MiamiAveCulvert-PI-UNR3-ComRecon

Rehabilitation/reconstru
ction of a public

improvement
Montgomery County General Account

Miami Ave Culvert
CR-R4

R4-CR-
MiamiAveCulvert-PI-UNR4-ComRecon

Rehabilitation/reconstru
ction of a public

improvement
Montgomery County General Account

Miami Ave Culvert
CR-R5

R5-CR-
MiamiAveCulvert-PI-UNR5-ComRecon

Rehabilitation/reconstru
ction of a public

improvement
Montgomery County General Account

$38,083.11$807.96Total Funds Expended
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During the past quarter, the construction contractor reached substantial completion on the project. Invoices were received,
reviewed and approved by the Governors Office of Storm Recovery related to this progress.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$681,938.99

Urgent Need Town of Middleburgh NY

Total Projected Budget from All Sources

Match Contributed

$681,938.99

$0.00

$0.00

$0.00

$179,752.38

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-CR-MiddleburghNewAmbulBldingShelter-
AQPF-UN

$14,814.48

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$94,887.70

$0.00

N/A

09/30/2022

$14,814.48

To Date

01/10/2017

 (  )

$179,752.38

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

Construct a new ambulance building and emergency shelter in the Town/Village of Middleburgh. This activity includes funds
from funding round 5 that have been extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension.
This is an associated activity. Accomplishments and beneficiaries are reported in

New Ambulance Building and Shelter CR-R5EXTActivity Title:

Project Number:

R5EXT-ComRecon

Project Title:

Community Reconstruction 5 Extended

$178,939.05$15,117.65Town of Middleburgh NY

$14,814.48     Program Funds Drawdown $84,864.68

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

New Ambulance
Building and Shelter

CR-R3

R3-CR-
MiddleburghNewAmbul
BldingShelter-AQPF-UN

R3-ComRecon

Acquisition,
construction,reconstructi

on of public facilities
Town of Middleburgh NY General Account

New Ambulance
Building and Shelter

CR-R4

R4-CR-
MiddleburghNewAmbul
BldingShelter-AQPF-UN

R4-ComRecon

Acquisition,
construction,reconstructi

on of public facilities
Town of Middleburgh NY General Account

New Ambulance
Building and Shelter

CR-R5

R5-CR-
MiddleburghNewAmbul
BldingShelter-AQPF-UN

R5-ComRecon

Acquisition,
construction,reconstructi

on of public facilities
Town of Middleburgh NY General Account

$178,939.05$15,117.65Total Funds Expended
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the main activity.

Location Description:

The Town of Middleburgh in Schoharie County. The GEOIDS for the project include: 360957407002, 360957407003,
360957407004, 360957407005.

During the quarter bi-weekly construction meetings were held and construction progressed to 15 percent complete. Invoices
were reviewed and approved along with reviewing change orders and contract amendments. The budget for this activity was
revised. The MID budget for this activity was revised.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$25,000.00

N/A Dormitory Authority of the State of New York

Total Projected Budget from All Sources

Match Contributed

$25,000.00

($200,000.00)

$0.00

$0.00

$6,407.20

$6,407.20

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-CR-MiltonRoadDrainageImprovements-
Plan

$6,407.20

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$6,407.20

To Date

01/10/2017

Area (  )

$6,407.20

Most Impacted and Distressed Expended

Responsible Organization:

$6,407.20

Planning Under Way

Activity Description:

DASNY will conduct a study for the City of Rye to assess how the drainge system can be modified to better reduce flooding
during storm events. This activity includes funds from funding round 5 that have been extended beyond the 24-month
expenditure limit as part of GOSRs expenditure extension. This is an associated activity. Accomplishments and beneficiaries
are reported in the main activity.

Location Description:

The GEOIDs for this project include 361190076002 and 361190076003

This project is in the design phase. It is currently in pre-schematic. GOSR and the subrecipient have conducted phone calls
with the beneficiary as well as conducted 2 site visits to inform the pre-schematic design and 30 percent design.

Activity Progress Narrative:

MiltonRoadDrainageImprovements CR-R5EXTActivity Title:

Project Number:

R5EXT-ComRecon

Project Title:

Community Reconstruction 5 Extended

$6,407.20$6,407.20Dormitory Authority of the State of New York (DASNY)

$6,407.20     Program Funds Drawdown $6,407.20

$6,407.20$6,407.20Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$393,854.32

Low/Mod City of Middletown

Total Projected Budget from All Sources

Match Contributed

$393,854.32

$0.00

$0.00

$0.00

$54,584.70

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-CR-MonhagenBrookCulvertProj-PI-LMI

$10,730.38

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$10,730.38

To Date

01/10/2017

Area (  )

$54,584.70

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

The City of Middletown is requesting funding for the design and construction of stormwater drainage improvements between
Sterling and Genung Streets and Academy Avenue near the confluence of the Monhagen and Draper Brooks. This activity
includes funds from funding round 5 that have been extended beyond the 24-month expenditure limit as part of GOSRs
expenditure extension. This is an associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The City of Middletown in Orange County. The GEOIDS for the project include: 360710151005, 360710015001,

MonhagenBrookCulvertProj CR-R5EXTActivity Title:

Project Number:

R5EXT-ComRecon

Project Title:

Community Reconstruction 5 Extended

$54,584.70$10,730.38City of Middletown

$10,730.38     Program Funds Drawdown $54,584.70

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

MonhagenBrookCulve
rtProj CR-R3

R3-CR-
MonhagenBrookCulvert

Proj-PI-LMI
R3-ComRecon

Rehabilitation/reconstru
ction of a public

improvement
City of Middletown General Account

MonhagenBrookCulve
rtProj CR-R4

R4-CR-
MonhagenBrookCulvert

Proj-PI-LMI
R4-ComRecon

Rehabilitation/reconstru
ction of a public

improvement
City of Middletown General Account

MonhagenBrookCulve
rtProj CR-R5

R5-CR-
MonhagenBrookCulvert

Proj-PI-LMI
R5-ComRecon

Rehabilitation/reconstru
ction of a public

improvement
City of Middletown General Account

$54,584.70$10,730.38Total Funds Expended
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36071015003, 360710016001.

Project engineer submitted a change amendment for additional survey services related to culvert assesments for design
recommendations and for boundary survery for easement descriptions for legal instruments. Change amendment was found to
be cost reasonable and the city placed on calendar for October Council meeting. Engineer submitted one invoice for services
for themselves and their subcontractor which was approved by the city and, subsequently, by GOSR.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$250,000.00

Urgent Need Town of Saugerties

Total Projected Budget from All Sources

Match Contributed

$250,000.00

$0.00

$0.00

$0.00

$25,800.23

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-CR-MountMarionDam-PI-UN

$4,423.58

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$4,423.58

To Date

01/10/2017

Area (  )

$25,800.23

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

This project will include design and replacement of the Mount Marion Dam. This activity includes funds from funding round 5
that have been extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension. This is an associated
activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The Town of Saugerties in Ulster County. The GEOIDS for the project include: 361119504001 and 361119504002.

High Flows in the Plattekill Creek due to a wet season caused delays in the construction schedule, but construction
commenced and was proceeding on or close to schedule. Subrecipient submitted 2 invoices for

Activity Progress Narrative:

MountMarionDam CR-R5EXTActivity Title:

Project Number:

R5EXT-ComRecon

Project Title:

Community Reconstruction 5 Extended

$25,729.20$5,121.43Town of Saugerties

$4,423.58     Program Funds Drawdown $25,800.23

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

MountMarionDam
CR-R4

R4-CR-
MountMarionDam-PI-

UN
R4-ComRecon

Rehabilitation/reconstru
ction of a public

improvement
Town of Saugerties General Account

MountMarionDam
CR-R5

R5-CR-
MountMarionDam-PI-

UN
R5-ComRecon

Rehabilitation/reconstru
ction of a public

improvement
Town of Saugerties General Account

$25,729.20$5,121.43Total Funds Expended
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processing for construction management services provided by architecture and engineering firm. Project Manager and Grant
Manager attended job progress meeting with construction contractor and the Town.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$250,000.00

Urgent Need Nassau County

Total Projected Budget from All Sources

Match Contributed

$250,000.00

$0.00

$0.00

$0.00

$22,016.92

$21,592.16

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-CR-NCTrafficSignals-PI-UN

$4,252.94

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$4,252.94

To Date

01/10/2017

Area (  )

$22,016.92

Most Impacted and Distressed Expended

Responsible Organization:

$4,467.81

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

Nassau County wants to design and install transfer switches of traffic signals poles located in priority locations, identified by
Nassau County, across the Seaford, Wantagh, Baldwin, Bellmore, Merrick, Massapequa (massapequa, East Massapequa, and
Massapequa Park), and Freeport communities. Once connected to oen of Nassau County's portable power sources, these
transfer switches will allow traffic signals to remain operational in the event of a power outage. This activity includes funds from
funding round 5 that have been extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension. This
is an associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

Community Wide-Massapequa, Merrick, Bellmore, Freeport, Baldwin, Seaford, and Wantagh. The GEOID's for this project
include:360594129001, 360594129002, 360594129003, 360594129004, 360594135001, 360594135002, 360594135003,
360594135004, 360594135005, 360594135006, 360594136001,

NCTrafficSignals CR-R5EXTActivity Title:

Project Number:

R5EXT-ComRecon

Project Title:

Community Reconstruction 5 Extended

$21,592.16$4,467.81Nassau County

$4,252.94     Program Funds Drawdown $22,016.92

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

NCTrafficSignals CR-
R4

R4-CR-
NCTrafficSignals-PI-UNR4-ComRecon

Rehabilitation/reconstru
ction of a public

improvement
Nassau County General Account

NCTrafficSignals CR-
R5

R5-CR-
NCTrafficSignals-PI-UNR5-ComRecon

Rehabilitation/reconstru
ction of a public

improvement
Nassau County General Account

$21,592.16$4,467.81Total Funds Expended
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360594136002, 360594136003, 360594136004, 360594136005, 360594137001, 360594137002, 360594137003,
360594137004, 360594137005, 360594138031, 360594138032, 360594138033, 360594138034, 360594138041,
360594138042, 360594138043, 360594141001, 360594141002, 360594141003, 360594141004, 360594141005,
360594141006, 360594142011, 360594142012, 360594142013, 360594142021, 360594142022, 360594142023,
360594142024, 360594143011, 360594143012, 360594143031, 360594143032, 360594143033, 360594143034,
360594143041, 360594143042, 360594144001, 360594144002, 360594144003, 360594144004, 360594144005,
360594145011, 360594145012, 360594145013, 360594145014, 360594145021, 360594145022, 360594145023,
360594150001, 360594150002, 360594150003, 360594150004, 360594150005, 360594151011, 360594151012,
360594151021, 360594151022, 360594151023, 360594151024, 360594151025, 360594152011, 360594152012,
360594152013, 360594152021, 360594152022, 360594152023, 360594152024, 360594153001, 360594153002,
360594153003, 360594153004, 360594153005, 360594153006, 360594154011, 360594154012, 360594154013,
360594154014, 360594154021, 360594154022, 360594154023, 360594156001, 360594156002, 360594156003,
360594156004, 360594156005, 360594156006, 360594157001, 360594157002, 360594157003, 360594157004,
360594158021, 360594158022, 360594158023, 360594158024, 360594158025, 360594160001, 360594160002,
360594160003, 360594160004, 360594161001, 360594161002, 360594161003, 360594161004, 360595210001,
360595210002, 360595210003, 360595210004, 360595210005, 360595211001, 360595211002, 360595211003,
360595211004, 360595211005, 360595212001, 360595212002, 360595212003, 360595213011, 360595213012,
360595213021, 360595213022, 360595213023, 360595213024, 360595214001, 360595214002, 360595214003,
360595214004, 360595214005, 360595215001, 360595215002, 360595215003, 360595215004, 360595215005,
360595216011, 360595216012, 360595216013, 360595216014, 360595216021, 360595216022, 360595216023,
360595216024, 360595217001, 360595217002, 360595217003, 360595217004, 360595217005, 360595218011,
360595218012, 360595218013, 360595218014, 360595218021, 360595218022, 360595218023, 360595219021,
360595219022, 360595219023, 360595219024, 360595220001, 360595220002, 360595220003, 360595220004,
360595220005, 360595227001, 360595227002, 360595227003

During Quarter 3 2019, the Governors Office of Storm Recovery worked with the subrecipient to progress this project towards
the bidding phase. The subrecipient routed bid documents through the their procurement process for approval and signatures in
preparation for the project being released for bidding.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$250,000.00

Urgent Need The City of New York

Total Projected Budget from All Sources

Match Contributed

$250,000.00

$0.00

$0.00

$0.00

$31,015.49

$31,015.49

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-CR-NewCreekBluebelt-PI-UN

$7,156.80

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$7,156.80

To Date

01/10/2017

Area (  )

$31,015.49

Most Impacted and Distressed Expended

Responsible Organization:

$8,128.18

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

The City of New York will be constructing BMPS NC13 and NC14 drainage improvements in Staten Island. This activity
includes funds from funding round 5 that have been extended beyond the 24-month expenditure limit as part of GOSRs
expenditure extension. This is an associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

Community of Staten Island in Richmond County. The GEOIDS for the project include: 360850112011, 360850114011,
360850114021, 360850112012, 360850114012

NewCreekBluebelt CR-R5EXTActivity Title:

Project Number:

R5EXT-ComRecon

Project Title:

Community Reconstruction 5 Extended

$31,015.49$8,128.18The City of New York

$7,156.80     Program Funds Drawdown $31,015.49

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

NewCreekBluebelt
CR-R3

R3-CR-
NewCreekBluebelt-PI-

UN
R3-ComRecon

Rehabilitation/reconstru
ction of a public

improvement
The City of New York General Account

NewCreekBluebelt
CR-R4

R4-CR-
NewCreekBluebelt-PI-

UN
R4-ComRecon

Rehabilitation/reconstru
ction of a public

improvement
The City of New York General Account

NewCreekBluebelt
CR-R5

R5-CR-
NewCreekBluebelt-PI-

UN
R5-ComRecon

Rehabilitation/reconstru
ction of a public

improvement
The City of New York General Account

$31,015.49$8,128.18Total Funds Expended
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The Subrecipient published the construction bid documents and recieved vendor proposals. GOSR Project Manager worked
with the Subrecipient to schedule the Pre-construction meeting.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,041,396.74

Urgent Need Dormitory Authority of the State of New York

Total Projected Budget from All Sources

Match Contributed

$1,041,396.74

$0.00

$0.00

$0.00

$425,124.04

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-CR-NewPaltzEmergencyOpsEast-PF-UN

$28,903.69

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$46,993.46

To Date

01/10/2017

Area (  )

$407,034.27

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The New Paltz Emergency Operations Center East of the Wallkill River project will design and construct a new emergency
operations center at the current Henry W. Dubois Volunteer Firehouse site. This activity includes funds from funding round 5
that have been extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension. This is an associated
activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The Target Area is the Town and Village of New Paltz, Ulster County, New York. The GEOIDs for this project

NewPaltzEmergencyOpsEast CR-R5EXTActivity Title:

Project Number:

R5EXT-ComRecon

Project Title:

Community Reconstruction 5 Extended

$407,034.27$33,491.21Dormitory Authority of the State of New York (DASNY)

$28,903.69     Program Funds Drawdown $407,034.27

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

NewPaltzEmergency
OpsEast CR-R3

R3-CR-
NewPaltzEmergencyOp

sEast-PF-UN
R3-ComRecon

Rehabilitation/reconstru
ction of public facilities

Dormitory Authority of the
State of New York (DASNY) General Account

NewPaltzEmergency
OpsEast CR-R4

R4-CR-
NewPaltzEmergencyOp

sEast-PF-UN
R4-ComRecon

Rehabilitation/reconstru
ction of public facilities

Dormitory Authority of the
State of New York (DASNY) General Account

NewPaltzEmergency
OpsEast CR-R5

R5-CR-
NewPaltzEmergencyOp

sEast-PF-UN
R5-ComRecon

Rehabilitation/reconstru
ction of public facilities

Dormitory Authority of the
State of New York (DASNY) General Account

$407,034.27$33,491.21Total Funds Expended
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include 361119533001, 361119534001, 361119534002, 361119534003, 361119534004, 361119535001, 361119535002,
361119535003.

Subrecipient switch activities are ongoing. Final deliverables have been received from the DASNY Engineer and they have
been cleared to resubmit their final invoice. Program and Grant Manager met with key Village, Town, and Fire Department
Officials to discuss next steps in the Subrecipient Switch process. Village secured the services of an engineer to review the
energy efficiency of the design and, subsequently chose to engage the services of a new engineering firm to make design
modifications at their own expense. Program Manager provided the Village with a template for the procurement of a
Construction Manager and Inspector for the Village Board to review and approve.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$405,410.65

Low/Mod City of Schenectady

Total Projected Budget from All Sources

Match Contributed

$405,410.65

$0.00

$0.00

$0.00

$66,326.76

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-CR-NorthFerryStPumpStationRelo-PF-LMI

$7,084.91

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$7,084.91

To Date

01/10/2017

Area (  )

$66,326.76

Most Impacted and Distressed Expended

Responsible Organization:

($56,804.11)

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The City of Schenectady will be carrying out engineering design and permitting costs to relocate and construct a new pump
station. This activity includes funds from funding round 5 that have been extended beyond the 24-month expenditure limit as
part of GOSRs expenditure extension. This is an associated activity. Accomplishments and beneficiaries are reported in the
main activity.

Location Description:

The census designated place of the City of Schenectady.

NorthFerryStPumpStationRelo CR-R5EXTActivity Title:

Project Number:

R5EXT-ComRecon

Project Title:

Community Reconstruction 5 Extended

$65,718.23$8,914.12City of Schenectady

$7,084.91     Program Funds Drawdown $66,326.76

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

NorthFerryStPumpSta
tionRelo CR-R3

R3-CR-
NorthFerryStPumpStati

onRelo-PF-LMI
R3-ComRecon

Rehabilitation/reconstru
ction of public facilitiesCity of Schenectady General Account

NorthFerryStPumpSta
tionRelo CR-R4

R4-CR-
NorthFerryStPumpStati

onRelo-PF-LMI
R4-ComRecon

Rehabilitation/reconstru
ction of public facilitiesCity of Schenectady General Account

NorthFerryStPumpSta
tionRelo CR-R5

R5-CR-
NorthFerryStPumpStati

onRelo-PF-LMI
R5-ComRecon

Rehabilitation/reconstru
ction of public facilitiesCity of Schenectady General Account

$65,718.23$8,914.12Total Funds Expended
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Bids were received for this project, and GOSR staff worked with the subrecipient and contractors to obtain documentation
required for GOSR contract consent. In addition, the project team held multiple conference calls and meetings during this
quarter to identify a revised schedule as the community needed to obtian additional funds for this major improvement project.
GOSR staff conducted Elation training and assisted the subrecipient in building capacity to complete all compliance reports.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,178,572.37

Urgent Need City of Long Beach

Total Projected Budget from All Sources

Match Contributed

$1,178,572.37

$0.00

$0.00

$0.00

$502,899.21

$502,214.58

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-CR-NorthShoreBulkheadingEast-PI-UN

$37,602.65

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$37,602.65

To Date

01/10/2017

Area (  )

$502,899.21

Most Impacted and Distressed Expended

Responsible Organization:

$40,323.51

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

This project is to design and install or replace substandard public bulkheads along section of the north shore of the City of Long
Beach. This activity includes funds from funding round 5 that have been extended beyond the 24-month expenditure limit as
part of GOSRs expenditure extension.

Location Description:

This project will benefit the North Shore of the City of Long Beach in Nassau County. The GEOID's for this project include
360594168011, 360594168012.

During this quarter, the City of Long Beach advertised for bids. The bid opening was held and the City began the contract
consent process by collecting the necessary documentation. A public meeting was held to dicuss the plans for this project with
homeowners in the areas of construction.

Activity Progress Narrative:

NorthShoreBulkheadingEast CR-R5EXTActivity Title:

Project Number:

R5EXT-ComRecon

Project Title:

Community Reconstruction 5 Extended

$502,214.58$40,323.51City of Long Beach

No Accomplishments Performance Measures

Accomplishments Performance Measures

$37,602.65     Program Funds Drawdown $502,899.21

$502,214.58$40,323.51Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$387,564.04

Urgent Need Dormitory Authority of the State of New York

Total Projected Budget from All Sources

Match Contributed

$387,564.04

$0.00

$0.00

$0.00

$128,064.58

$87,388.92

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-CR-NTowerFirehouseResiliencyImprov-PF-
UN

$53,292.31

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$53,292.31

To Date

01/10/2017

Area (  )

$128,064.58

Most Impacted and Distressed Expended

Responsible Organization:

$16,052.44

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

This activity involves the construction of resiliency improvements to the North Tower Firehouse. This activity includes funds
from funding round 5 that have been extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension.
This is an associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

NTowerFirehouseResiliencyImprov CR-R5EXTActivity Title:

Project Number:

R5EXT-ComRecon

Project Title:

Community Reconstruction 5 Extended

$87,388.92$16,052.44Dormitory Authority of the State of New York (DASNY)

$53,292.31     Program Funds Drawdown $128,064.58

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

NTowerFirehouseResi
liencyImprov CR-R3

R3-CR-
NTowerFirehouseResili

encyImprov-PF-UN
R3-ComRecon

Rehabilitation/reconstru
ction of public facilities

Dormitory Authority of the
State of New York (DASNY) General Account

NTowerFirehouseResi
liencyImprov CR-R4

R4-CR-
NTowerFirehouseResili

encyImprov-PF-UN
R4-ComRecon

Rehabilitation/reconstru
ction of public facilities

Dormitory Authority of the
State of New York (DASNY) General Account

NTowerFirehouseResi
liencyImprov CR-R5

R5-CR-
NTowerFirehouseResili

encyImprov-PF-UN
R5-ComRecon

Rehabilitation/reconstru
ction of public facilities

Dormitory Authority of the
State of New York (DASNY) General Account

$87,388.92$16,052.44Total Funds Expended
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The East Bronx Community in Bronx County. The GEOIDs for the project include: 360050138001 and 360050138002.

During this quarter the Dormitory Authority of the State of New York completed their review of the project. A meeting was held
with the beneficiary to discuss the construction phase.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$250,000.00

Low/Mod The City of New York

Total Projected Budget from All Sources

Match Contributed

$250,000.00

$0.00

$0.00

$0.00

$1,221.73

$1,221.73

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-CR-NYCCanarsiePierAccessImprovProj-PI-
LMI

$736.03

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$736.03

To Date

01/10/2017

Area (  )

$1,221.73

Most Impacted and Distressed Expended

Responsible Organization:

$736.03

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

The project would provide pedestrian safety and streetscape enhancements to Canarsie Pier.

Location Description:

The Canarsie Pier Access Improvements in Kings County. The GEOIDS for this project include: 360471028001,
360471034001, 360471028002

During the quarter, the 40 percent design was submitted to GOSR. Design work continued on the project beyond 40 percent.
GOSR began its environmental review. GOSR held regular check-ins with the subrecipient to ensure the project adheres to the
timeline.

Activity Progress Narrative:

NYCCanarsiePierAccessImprovProj CR-R5EXTActivity Title:

Project Number:

R5EXT-ComRecon

Project Title:

Community Reconstruction 5 Extended

$1,221.73$736.03The City of New York

No Accomplishments Performance Measures

Accomplishments Performance Measures

$736.03     Program Funds Drawdown $1,221.73

$1,221.73$736.03Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$372,945.00

Low/Mod NYC Community Gardens Coalition

Total Projected Budget from All Sources

Match Contributed

$372,945.00

$0.00

$0.00

$0.00

$121,017.33

$121,017.33

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-CR-
NYCCGCCommGardensGreenInfrastImp-PI-LMI

$21,577.49

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$21,577.49

To Date

01/10/2017

Area (  )

$121,017.33

Most Impacted and Distressed Expended

Responsible Organization:

$31,330.45

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

The proposed improvements are the result of a phase I feasibility study, R5-CR-LESGardensGreenInfraStudy-PLAN/Lower
East Side Community Garden Green Infrastructure feasibility Study, and entail the construction of a variety of green
infrastructure improvements to 40 community gardens. The improvements vary across gardens and can include bioswales, rain
barrels, and pollinator gardens. This activity includes funds from funding round 5 that have not been extended beyond the 24-
month expenditure limit as part of GOSRs expenditure extension. This is an associated activity. Accomplishments and
beneficiaries are reported in the main activity.

Location Description:

NYCCGCCommGardensGreenInfrastImp CR-
R5EXT

Activity Title:

Project Number:

R5EXT-ComRecon

Project Title:

Community Reconstruction 5 Extended

$121,017.33$31,330.45NYC Community Gardens Coalition

$21,577.49     Program Funds Drawdown $121,017.33

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

NYCCGCCommGard
ensGreenInfrastImp

CR-R5

R5-CR-
NYCCGCCommGarden

sGreenInfrastImp-PI-
LMI

R5-ComRecon
Rehabilitation/reconstru

ction of a public
improvement

NYC Community Gardens
Coalition

General Account

$121,017.33$31,330.45Total Funds Expended
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Lower Manhattan in New York County. The GEOIDS for the project include: 360610042001, 360610042002, 360610040002,
360610040003, 360610040001, 360610040004, 360610040005, 360610040006, 360610038003, 360610038002,
360610038004, 360610038005, 360610038006, 360610038007, 360610038001, 360610036021, 360610036022,
360610036012, 360610036013, 360610036011, 360610034003, 360610034001, 360610034004, 360610034002,
360610032003, 360610032007, 360610032001, 360610032004, 360610032005, 360610032006, 360610032002,
360610030022, 360610030021, 360610030012, 360610030013, 360610030014, 360610030011, 360610028003,
360610028004, 360610028001, 360610028002, 360610026022, 360610026021, 360610026011, 360610026012,
360610024002, 360610024001, 360610022021, 360610022012, 360610022011, 360610022013, 360610022014,
360610020001, 360610020002, 360610020003, 360610018004, 360610018005, 360610018003, 360610014022,
360610014021, 360610012001, 360610010021, 360610010022, 360610010023.

GOSR Project Manager worked with the Subrecipient to schedule the geotechnical drilling for the rights-of-way bioswales.
Subrecipient submitted initial garden specification drawings.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$250,000.00

Low/Mod The City of New York

Total Projected Budget from All Sources

Match Contributed

$250,000.00

$0.00

$0.00

$0.00

$23,178.89

$23,178.89

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-CR-NYCDtwnFarRckwyStrtscpeReconst-PI-
LMI

$5,159.05

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$5,159.05

To Date

01/10/2017

Area (  )

$23,178.89

Most Impacted and Distressed Expended

Responsible Organization:

$7,012.59

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

The City of New York will be constructing urban design, streetscape, and open space improvements in Far Rockaway. This
activity includes funds from funding round 5 that have been extended beyond the 24-month expenditure limit as part of GOSRs
expenditure extension. This is an associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

NYCDtwnFarRckwyStrtscpeReconst CR-R5EXTActivity Title:

Project Number:

R5EXT-ComRecon

Project Title:

Community Reconstruction 5 Extended

$23,178.89$7,012.59The City of New York

$5,159.05     Program Funds Drawdown $23,178.89

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

NYCDtwnFarRckwySt
rtscpeReconst CR-R3

R3-CR-
NYCDtwnFarRckwyStrt

scpeReconst-PI-LMI
R3-ComRecon

Rehabilitation/reconstru
ction of a public

improvement
The City of New York General Account

NYCDtwnFarRckwySt
rtscpeReconst CR-R4

R4-CR-
NYCDtwnFarRckwyStrt

scpeReconst-PI-LMI
R4-ComRecon

Rehabilitation/reconstru
ction of a public

improvement
The City of New York General Account

NYCDtwnFarRckwySt
rtscpeReconst CR-R5

R5-CR-
NYCDtwnFarRckwyStrt

scpeReconst-PI-LMI
R5-ComRecon

Rehabilitation/reconstru
ction of a public

improvement
The City of New York General Account

$23,178.89$7,012.59Total Funds Expended
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Far Rockaway in Queens and Nassau County. The GEOIDS for this project include 360810992001, 360810998011,
360810998021, 360811008021, 360811010011, 360811010021, 360811032011, 360811032021, 360810992002,
360810998012, 360810998022, 360811008012, 360811008022, 360811010012, 360811010022, 360811032012,
360811032022, 360810998013, 360810998023, 360811008023, 360811010013, 360811032013, 360811032023,
360810998014, 360811008024, 360811010014, 360811032024, 360810998015

During Quarter 3, GOSR worked with the subrecipient to continue project approval checklist. GOSR is working with the
subrecipient to complete quartertly reports. These are necessary for full project approval.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$250,000.00

Low/Mod The City of New York

Total Projected Budget from All Sources

Match Contributed

$250,000.00

$0.00

$0.00

$0.00

$2,012.80

$2,012.80

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-CR-NYCManhattanBeachPromenadeProj-
PI-LMI

$1,922.86

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$1,922.86

To Date

01/10/2017

Area (  )

$2,012.80

Most Impacted and Distressed Expended

Responsible Organization:

$1,922.86

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

The project will design and reconstruct 40,000 square feet of promenade, steps, entryway, and ramps at the east and west
wings of the Manhattan Beach Promenade, and design and complete resilient planting areas within the area of the
reconstructed promenade located at the Manhattan Beach Park.

Location Description:

The Manhattan Beach Promenade. The GEOIDs include: 360470360012, 360470360021, 360470360022, 360470362002,
360470362001, 360470362003, 360470330002, 360470330001, 360470336003, 360470336001, 360470348001,
360470356011, 360470360013, 360470366003, 360470330000, 360470330003, 360470326001, 360470326005,
360470326002, 360470326003, 360470326004, 360470328001, 360470328002, 360470328004, 360470328003,
360470364001, 360470364002, 360470366001, 360470366002, 360470340001, 360470342001, 360470342002,
360470342003, 360470342004, 360470350001, 360470612001, 360470610021, 360470610022, 360470616001,
360470610041, 360470610042, 360470610045, 360470620001, 360470336005, 360470348002, 360470350002,
360470354003, 360470356022, 360470356023, 360470360011, 360470352001, 360470354001, 360470354002,
360470356021, 360470610031, 360470610032, 360470610043, 360470610044, 360470620002, 360470336002,
360470336004, 360470340002.

NYCManhattanBeachPromenadeProj CR-R5EXTActivity Title:

Project Number:

R5EXT-ComRecon

Project Title:

Community Reconstruction 5 Extended

$2,012.80$1,922.86The City of New York

$1,922.86     Program Funds Drawdown $2,012.80

$2,012.80$1,922.86Total Funds Expended
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This project is in the project approval process. GOSR is working with the subrecipient to complete the project approval
checklist. GOSR gave bid consent on August 8th.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$250,000.00

Low/Mod The City of New York

Total Projected Budget from All Sources

Match Contributed

$250,000.00

$0.00

$0.00

$0.00

$508.98

$508.98

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-CR-NYCMORRBeachChDrProImp-PI-LMI

$289.04

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$289.04

To Date

01/10/2017

Area (  )

$508.98

Most Impacted and Distressed Expended

Responsible Organization:

$289.04

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

The project will consist of the construction of improvements to the harbor park esplanade along Beach Channel Drive at Beach
108 Street. This activity includes funds from funding round 5 that have been extended beyond the 24-month expenditure limit
as part of GOSRs expenditure extension. This is an associated activity. Accomplishments and beneficiaries are reported in the
main activity.

Location Description:

The Community of Rockaway West in Queens, New York. The GEOIDS for this project include:
360810938001,360810942011,360810938002,360810938003.

NYCMORRBeachChDrProImp R5EXT-CRActivity Title:

Project Number:

R5EXT-ComRecon

Project Title:

Community Reconstruction 5 Extended

$508.98$289.04The City of New York

$289.04     Program Funds Drawdown $508.98

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

NYCMORRBeachCh
DrProImp R4-CR

R4-CR-
NYCMORRBeachChDr

ProImp-PI-LMI
R4-ComRecon

Rehabilitation/reconstru
ction of a public

improvement
The City of New York General Account

NYCMORRBeachCh
DrProImp R5-CR

R5-CR-
NYCMORRBeachChDr

ProImp-PI-LMI
R5-ComRecon

Rehabilitation/reconstru
ction of a public

improvement
The City of New York General Account

$508.98$289.04Total Funds Expended
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During Quarter 2, the subrecipient submitted the 30 percent design to GOSR for review. GOSR continued to provide technical
assistance to the subrecipient to ensure the paperwork met GOSR requirements.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$250,000.00

Low/Mod The City of New York

Total Projected Budget from All Sources

Match Contributed

$250,000.00

$0.00

$0.00

$0.00

$508.98

$508.98

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-CR-NYCWetlandCreatERiverPark-PI-LMI

$289.04

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$289.04

To Date

01/10/2017

Area (  )

$508.98

Most Impacted and Distressed Expended

Responsible Organization:

$289.04

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

NYC will construct a wetland, meadow, and pond in East River Park located adjacent to the FDR Drive on the LES. This activity
includes funds from funding round 5 that have been extended beyond the 24-month expenditure limit as part of GOSRs
expenditure extension. This is an associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

NYC Wetland Creation at East River Park CR-
R5EXT

Activity Title:

Project Number:

R5EXT-ComRecon

Project Title:

Community Reconstruction 5 Extended

$508.98$289.04The City of New York

$289.04     Program Funds Drawdown $508.98

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

NYC Wetland
Creation at East River

Park CR-R3

R3-CR-
NYCWetlandCreatERiv

erPark-PI-LMI
R3-ComRecon

Rehabilitation/reconstru
ction of a public

improvement
The City of New York General Account

NYC Wetland
Creation at East River

Park CR-R4

R4-CR-
NYCWetlandCreatERiv

erPark-PI-LMI
R4-ComRecon

Rehabilitation/reconstru
ction of a public

improvement
The City of New York General Account

NYC Wetland
Creation at East River

Park CR-R5

R5-CR-
NYCWetlandCreatERiv

erPark-PI-LMI
R5-ComRecon

Rehabilitation/reconstru
ction of a public

improvement
The City of New York General Account

$508.98$289.04Total Funds Expended
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Manhattan Census Tracts 000201 (block group 1), 000202 (block group 1,2,3,4,5), 001001 (block group 1), 001200 (block
group 1,2,3), 001002 (block group 2,3), 001401 (block group 2)

This project is in the closeout phase. The memo to reduce the project scope and checklist were finalized and reviewed by
GOSR staff.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$462,430.73

Low/Mod Town of Islip Housing Authority

Total Projected Budget from All Sources

Match Contributed

$462,430.73

$0.00

$0.00

$0.00

$140,013.14

$139,328.73

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-CR-OakdaleResiliencyGenerator-PF-LMI

$12,664.39

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$12,664.39

To Date

01/10/2017

Direct ( Person )

$140,013.14

Most Impacted and Distressed Expended

Responsible Organization:

$15,387.46

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

DASNY will oversee design and implementation of storm resiliency improvements at the Town of Islip Housing Authority's
Ockers Gardens public housing site. This activity includes funds from funding round 5 that have been extended beyond the 24-
month expenditure limit as part of GOSRs expenditure extension. This is an associated activity. Accomplishments and
beneficiaries are reported in the main activity.

Location Description:

The Town of Islip Housing Authority public housing site at Ockers Gardens in the Hamlet of Oakdale, NY.

OakdaleResiliencyGenerator CR-R5EXTActivity Title:

Project Number:

R5EXT-ComRecon

Project Title:

Community Reconstruction 5 Extended

$139,328.73$15,387.46Town of Islip Housing Authority

$12,664.39     Program Funds Drawdown $140,013.14

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

OakdaleResiliencyGe
nerator CR-R3

R3-CR-
OakdaleResiliencyGene

rator-PF-LMI
R3-ComRecon

Rehabilitation/reconstru
ction of public facilities

Town of Islip Housing
Authority

General Account

OakdaleResiliencyGe
nerator CR-R4

R4-CR-
OakdaleResiliencyGene

rator-PF-LMI
R4-ComRecon

Rehabilitation/reconstru
ction of public facilities

Town of Islip Housing
Authority

General Account

OakdaleResiliencyGe
nerator CR-R5

R5-CR-
OakdaleResiliencyGene

rator-PF-LMI
R5-ComRecon

Rehabilitation/reconstru
ction of public facilities

Town of Islip Housing
Authority

General Account

$139,328.73$15,387.46Total Funds Expended
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During this quarter, third party review and environmental review was completed. The engineer compiled the final bid package
and the subrecipient with assistance from the Governors Office of Storm Recovery program manager. Grant manager
advertised bids for contractors.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$453,300.06

Urgent Need Town of Islip

Total Projected Budget from All Sources

Match Contributed

$453,300.06

$0.00

$0.00

$0.00

$215,919.24

$215,919.24

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-CR-OakdaleWSayvilleBackflow-PI-UN

$235.69

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$235.69

To Date

01/10/2017

Area (  )

$215,919.24

Most Impacted and Distressed Expended

Responsible Organization:

$443.02

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

This project will involve the installation of check (one-way) valves at approximately 13 outfall locations to mitigate this backup of
seawater on to streets and neighborhoods. This activity includes funds from funding round 5 that have been extended beyond
the 24-month expenditure limit as part of GOSRs expenditure extension. This is an associated activity. Accomplishments and
beneficiaries are reported in the main activity.

Location Description:

The Communities of Oakdale and West Sayville in Suffolk County. The GEOIDS for the project include: 361031476011,
361031476012, 361031476021, 361031476022, 361031476023, 361031476024,

OakdaleWSayvilleBackflowPrev CR-R5EXTActivity Title:

Project Number:

R5EXT-ComRecon

Project Title:

Community Reconstruction 5 Extended

$215,919.24$443.02Town of Islip

$235.69     Program Funds Drawdown $215,919.24

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

OakdaleWSayvilleBac
kflowPrev CR-R3

R3-CR-
OakdaleWSayvilleBackfl

ow-PI-UN
R3-ComRecon

Rehabilitation/reconstru
ction of a public

improvement
Town of Islip General Account

OakdaleWSayvilleBac
kflowPrev CR-R4

R4-CR-
OakdaleWSayvilleBackfl

ow-PI-UN
R4-ComRecon

Rehabilitation/reconstru
ction of a public

improvement
Town of Islip General Account

OakdaleWSayvilleBac
kflowPrev CR-R5

R5-CR-
OakdaleWSayvilleBackfl

ow-PI-UN
R5-ComRecon

Rehabilitation/reconstru
ction of a public

improvement
Town of Islip General Account

$215,919.24$443.02Total Funds Expended
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361031477011, 361031477012, 361031477021, 361031477022, 361031477023, 361031477024, 361031478021,
361031478022.

This project was closed out in its entirety in the previous quarter.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$415,699.95

Urgent Need Dormitory Authority of the State of New York

Total Projected Budget from All Sources

Match Contributed

$415,699.95

$0.00

$0.00

$0.00

$96,911.82

$96,800.95

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-CR-
OakdaleWSayvilleInfraHardenRaiseRds-PI-UN

$19,915.10

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$19,915.10

To Date

01/10/2017

Area (  )

$96,911.82

Most Impacted and Distressed Expended

Responsible Organization:

$25,333.17

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

The Dormitory Authority of the State of New York is requesting funding to develop an engineering analysis along with the
physical raising of existing roads at optimal locations. This activity includes funds from funding round 5 that have been
extended beyond the 24-month expenditure limit as part of GOSRs expenditure

OakdaleWSayvilleInfraHardenRaiseRds-CR-R5EXTActivity Title:

Project Number:

R5EXT-ComRecon

Project Title:

Community Reconstruction 5 Extended

$96,800.95$25,333.17Dormitory Authority of the State of New York (DASNY)

$19,915.10     Program Funds Drawdown $96,911.82

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

OakdaleWSayvilleInfr
aHardenRaiseRds-

CR-R3

R3-CR-
OakdaleWSayvilleInfraH
ardenRaiseRds-PI-UN

R3-ComRecon
Rehabilitation/reconstru

ction of a public
improvement

Dormitory Authority of the
State of New York (DASNY) General Account

OakdaleWSayvilleInfr
aHardenRaiseRds-

CR-R4

R4-CR-
OakdaleWSayvilleInfraH
ardenRaiseRds-PI-UN

R4-ComRecon
Rehabilitation/reconstru

ction of a public
improvement

Dormitory Authority of the
State of New York (DASNY) General Account

OakdaleWSayvilleInfr
aHardenRaiseRds-

CR-R5

R5-CR-
OakdaleWSayvilleInfraH
ardenRaiseRds-PI-UN

R5-ComRecon
Rehabilitation/reconstru

ction of a public
improvement

Dormitory Authority of the
State of New York (DASNY) General Account

$96,800.95$25,333.17Total Funds Expended
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extension. This is an associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The Hamlet of Oakdale in Suffolk County, NY. The GEOID for the project includes: 361031476011, 361031476012

Over the third quarter of 2019, The Town of Islip worked with the Governora??s Office of Storm Recovery and residents of the
Oakdale community to successfully obtain all rights of entry needed to initiate property surveys required for the 100 percent
design. GOSR and the Dormitory Authority of the State of New York formalized the project scope and identified environmental
testing and permitting needs. The engineer is working towards submitting 100 percent design documents and submitting
necessary Department of Environmental Conservation wetlands permits.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$550,000.00

Urgent Need Dormitory Authority of the State of New York

Total Projected Budget from All Sources

Match Contributed

$550,000.00

$200,000.00

$0.00

$0.00

$223,467.18

$223,356.31

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-CR-OceansideCritFacFireDstrct-PF-UN

$51,132.57

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$51,132.57

To Date

01/10/2017

Area (  )

$223,467.18

Most Impacted and Distressed Expended

Responsible Organization:

$51,021.70

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

This project comprises the installation, construction and improvement of storm and flood-resistant facilities in the Oceanside
Fire District Facilities. This activity includes funds from funding round 5 that have not been extended beyond the 24-month
expenditure limit as part of GOSRs expenditure extension.

Location Description:

The Hamlet of Oceanside in Nassau County. The GEOIDs of this project are: 360594133005, 360594131004, 360594132003,
360594132005, 360594130012, 360594130023, 360594130024, 360594130011, 360594133003, 360594133004,
360594134004, 360594130021, 360594131001, 360594133001, 360594133002, 360594134001, 360594132002,
360594130013, 360594132004, 360594132001, 360594130022, 360594133007, 360594131005, 360594133006,
360594131003, 360594131002, 360594134002, 360594134003

During this quarter, the Governors Office of Storm Recovery paid the Dormitory Authority of the State of New York project
manager to pay the engineer to complete final design for several components of the project. The Governors Office of Storm
Recovery project manager and grant manager helped to review and approve this design. The budget for this activity was
revised. The MID budget for this activity was revised.

Activity Progress Narrative:

OceansideCritFacFireDstrct CR-R5EXTActivity Title:

Project Number:

R5EXT-ComRecon

Project Title:

Community Reconstruction 5 Extended

$223,356.31$51,021.70Dormitory Authority of the State of New York (DASNY)

$51,132.57     Program Funds Drawdown $223,467.18

$223,356.31$51,021.70Total Funds Expended

1597

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$250,000.00

Urgent Need Dormitory Authority of the State of New York

Total Projected Budget from All Sources

Match Contributed

$250,000.00

$0.00

$0.00

$0.00

$30,548.21

$30,437.34

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-CR-OceansideCritFacSanDstrct-PF-UN

$13,430.17

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$13,430.17

To Date

01/10/2017

Area (  )

$30,548.21

Most Impacted and Distressed Expended

Responsible Organization:

$13,319.30

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

This project aims to design and construct resiliency improvements to the Oceanside Sanitation District Headquarters in the
Oceanside Community. This activity includes funds from funding round 5 that have not been extended beyond the 24-month
expenditure limit as part of GOSRs expenditure extension.

Location Description:

The Census Designated Place of Oceanside.

During this quarter, the Dormitory Authority of the State of New York advertised for bids to procure the lowest responsive,
responsible bidder. The project manager chose the lowest bidder and worked with them to meet contract consent requirements.

Activity Progress Narrative:

OceansideCritFacSanDstrct CR-R5EXTActivity Title:

Project Number:

R5EXT-ComRecon

Project Title:

Community Reconstruction 5 Extended

$30,437.34$13,319.30Dormitory Authority of the State of New York (DASNY)

No Accomplishments Performance Measures

Accomplishments Performance Measures

$13,430.17     Program Funds Drawdown $30,548.21

$30,437.34$13,319.30Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

1600
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$952,860.90

Urgent Need Dormitory Authority of the State of New York

Total Projected Budget from All Sources

Match Contributed

$952,860.90

$0.00

$0.00

$0.00

$362,935.06

$362,824.19

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-CR-OceansideCritFacSchools-PF-UN

$41,289.20

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$41,289.20

To Date

01/10/2017

Area (  )

$362,935.06

Most Impacted and Distressed Expended

Responsible Organization:

$48,752.62

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

This activity involves constructing resiliency improvements to ciritical facilities within the Oceanside Union Free School District.
This activity includes funds from funding round 5 that have been extended beyond the 24-month expenditure limit as part of
GOSRs expenditure extension. This is an associated activity. Accomplishments and beneficiaries are reported in the main
activity.

Location Description:

The community of Oceanside in Nassau County. The GEOIDs for the project include: 360594124001, 360594116002,
360594131005, 360594131002, 360594123022, 360594134001, 360594132001, 360594132002, 360594130012,
360594131004, 360594130022, 360594133002, 360594162011, 360594133005, 360594127001, 360594123021,
360594136004, 360594122003, 360594133004, 360594133003, 360594137005, 360594134004, 360594133007,
360594123024, 360594133001, 360594127003, 360594130023, 360594123023, 360594131003, 360594130024,
360594133006,

OceansideCriticalFacilities CR-R5EXTActivity Title:

Project Number:

R5EXT-ComRecon

Project Title:

Community Reconstruction 5 Extended

$362,824.19$48,752.62Dormitory Authority of the State of New York (DASNY)

$41,289.20     Program Funds Drawdown $362,935.06

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

OceansideCriticalFacil
ities CR-R4

R4-CR-
OceansideCritFacSchoo

ls-PF-UN
R4-ComRecon

Rehabilitation/reconstru
ction of public facilities

Dormitory Authority of the
State of New York (DASNY) General Account

OceansideCriticalFacil
ities CR-R5

R5-CR-
OceansideCritFacSchoo

ls-PF-UN
R5-ComRecon

Rehabilitation/reconstru
ction of public facilities

Dormitory Authority of the
State of New York (DASNY) General Account

$362,824.19$48,752.62Total Funds Expended
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360594169001, 360594132004, 360594134002, 360594130013, 360594132003, 360594123012, 360594130011,
360594131001, 360594162012, 360594134003, 360594122001, 360594132005, 360594130021, 360594123011.

During this quarter, the Governors Office of Storm Recovery paid the engineer to work with the School Education Departments
designated plans reviewer to answer questions and address comments throughout their review. The engineer was also paid to
submit design plans to the Dormitory Authority of New York who was paid to review the design plans. The Governors Office of
Storm Recovery project manager communicated project status with the School District.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$376,449.47

Urgent Need Town of Owego

Total Projected Budget from All Sources

Match Contributed

$376,449.47

$0.00

$0.00

$0.00

$44,585.67

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-CR-OwegoSharedMunicipalFacility-PF-UN

$7,618.40

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$7,618.40

To Date

01/10/2017

Area (  )

$44,585.67

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The Owego Shared Municipal Facility project will fund the construction of a new municipal services building outside the
floodplain to serve the Town and Village of Owego municipalities. This activity includes funds from funding round 5 that have
been extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension. This is an associated activity.
Accomplishments and beneficiaries are reported in the main activity.

Location Description:

Owego Shared Municipal Facility CR-R5EXTActivity Title:

Project Number:

R5EXT-ComRecon

Project Title:

Community Reconstruction 5 Extended

$44,202.37$7,600.82Town of Owego

$7,618.40     Program Funds Drawdown $44,585.67

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

Owego Shared
Municipal Facility CR-

R3

R3-CR-
OwegoSharedMunicipal

Facility-PF-UN
R3-ComRecon

Rehabilitation/reconstru
ction of public facilitiesTown of Owego General Account

Owego Shared
Municipal Facility CR-

R4

R4-CR-
OwegoSharedMunicipal

Facility-PF-UN
R4-ComRecon

Rehabilitation/reconstru
ction of public facilitiesTown of Owego General Account

Owego Shared
Municipal Facility CR-

R5

R5-CR-
OwegoSharedMunicipal

Facility-PF-UN
R5-ComRecon

Rehabilitation/reconstru
ction of public facilitiesTown of Owego General Account

$44,202.37$7,600.82Total Funds Expended
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Census Tract 020300 (BG 1-6), 020401 (1-4), 020402 (1-3), 020500 (1-4)

During the quarter the majority of the site work was completed. The footers and foundation hit 80 percent complete. Numerous
project meetings were held and the project schedule was updated. The permanent monumentation design was approved.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,250,000.00

Urgent Need Town of Oyster Bay

Total Projected Budget from All Sources

Match Contributed

$2,250,000.00

$0.00

$0.00

$0.00

$1,441,096.71

$1,440,664.90

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-CR-OysterBay-PermanentGen-PF-UN

$371,939.73

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$371,939.73

To Date

01/10/2017

Area (  )

$1,441,096.71

Most Impacted and Distressed Expended

Responsible Organization:

$372,989.69

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The Town of Oyster Bay will install six pemanent generators at key community facilities This activity includes funds from
funding round 5 that have been extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension. This
is an associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The Town of Oyster Bay in Nassau County. The GEOIDs for the project include: 360595211001, 360595211002,
360595211003, 360595211004, 360595211005, 360595212001, 360595212002, 360595212003,

TownofOysterBayPermGen CR-R5EXTActivity Title:

Project Number:

R5EXT-ComRecon

Project Title:

Community Reconstruction 5 Extended

$1,440,664.90$372,989.69Town of Oyster Bay

$371,939.73     Program Funds Drawdown $1,441,096.71

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

TownofOysterBayPer
mGen CR-R3

R3-CR-OysterBay-
PermanentGen-PF-UNR3-ComRecon

Rehabilitation/reconstru
ction of public facilitiesTown of Oyster Bay General Account

TownofOysterBayPer
mGen CR-R4

R4-CR-OysterBay-
PermanentGen-PF-UNR4-ComRecon

Rehabilitation/reconstru
ction of public facilitiesTown of Oyster Bay General Account

TownofOysterBayPer
mGen CR-R5

R5-CR-OysterBay-
PermanentGen-PF-UNR5-ComRecon

Rehabilitation/reconstru
ction of public facilitiesTown of Oyster Bay General Account

$1,440,664.90$372,989.69Total Funds Expended
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360595213011, 360595213012, 360595213021, 360595213022, 360595213023, 360595213024, 360595214001,
360595214002, 360595214003, 360595214004, 360595214005, 360595215001, 360595215002, 360595215003,
360595215004, 360595215005, 360595216011, 360595216012, 360595216013, 360595216014, 360595216022,
360595216023, 360595216024, 360595217001, 360595217002, 360595217003, 360595217004, 360595217005,
360595218011, 360595218012, 360595218013, 360595218014, 360595218021, 360595218022, 360595218023,
360595219021, 360595219022, 360595219023, 360595219024, 36059522001, 36059522002, 36059522003, 36059522004,
36059522005.

During this quarter, biweekly meetings were held to ensure progression of the project. Funds disbursed during the third quarter
of 2019 were for project delivery activities as well as construction progress by the contractor. The payments to the contractor
were for completion of one hundred percent construction.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

1606

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$680,000.00

Urgent Need Town of Shandaken

Total Projected Budget from All Sources

Match Contributed

$680,000.00

$0.00

$0.00

$0.00

$157,139.01

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-CR-PantherkillBridgeReplace-PI-UN

($113,392.70)

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$1,395.94

To Date

01/10/2017

Area (  )

$42,350.37

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

The Town of Shandaken will replace the Pantherkill Road Bridge. This activity includes funds from funding round 5 that have
been extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension. This is an associated activity.
Accomplishments and beneficiaries are reported in the main activity.

Location Description:

Pantherkill Rd Bridge Replacement CR-R5EXTActivity Title:

Project Number:

R5EXT-ComRecon

Project Title:

Community Reconstruction 5 Extended

$42,293.28$1,851.44Town of Shandaken

($113,392.70)     Program Funds Drawdown $42,350.37

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

Pantherkill Rd Bridge
Replacement CR-R3

R3-CR-
PantherkillBridgeReplac

e-PI-UN
R3-ComRecon

Rehabilitation/reconstru
ction of a public

improvement
Town of Shandaken General Account

Pantherkill Rd Bridge
Replacement CR-R4

R4-CR-
PantherkillBridgeReplac

e-PI-UN
R4-ComRecon

Rehabilitation/reconstru
ction of a public

improvement
Town of Shandaken General Account

Pantherkill Rd Bridge
Replacement CR-R5

R5-CR-
PantherkillBridgeReplac

e-PI-UN
R5-ComRecon

Rehabilitation/reconstru
ction of a public

improvement
Town of Shandaken General Account

$42,293.28$1,851.44Total Funds Expended
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The Town of Shandaken in Ulster County. The GEOID for this project includes 3611195530001.

The Project Closeout Checklist was circulated and signed by most GOSR departments.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,887,014.98

Low/Mod Town of Hempstead

Total Projected Budget from All Sources

Match Contributed

$2,887,014.98

$500,000.00

$0.00

$0.00

$2,364,230.56

$2,348,848.48

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-CR-PathtothePark-PI-LMI

$1,295,913.45

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$1,310,560.50

To Date

01/10/2017

Area (  )

$2,349,218.74

Most Impacted and Distressed Expended

Responsible Organization:

$1,298,392.45

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

This activity will restore the natural shoreline in an area of the Town of Hempstead along Valley Stream and between
Cloverfield Road North to Mill Road, commonly referred to as ¿The Path¿. This area is approximately 1,800 linear feet in total
length and includes a walking trail, approximately 200 linear feet of bioswale and other green infrastructure practices to create
tidal marshes and living shoreline, and approximately 60,000 square feet of pocket park area. This activity includes funds from
funding round 5 that have been extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension. This
is an associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

PathtothePark CR-R5EXTActivity Title:

Project Number:

R5EXT-ComRecon

Project Title:

Community Reconstruction 5 Extended

$2,348,848.48$1,298,392.45Town of Hempstead

$1,295,913.45     Program Funds Drawdown $2,349,218.74

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

PathtothePark CR-R3R3-CR-PathtothePark-
PI-LMI

R3-ComRecon
Rehabilitation/reconstru

ction of a public
improvement

Town of Hempstead General Account

PathtothePark CR-R4R4-CR-PathtothePark-
PI-LMI

R4-ComRecon
Rehabilitation/reconstru

ction of a public
improvement

Town of Hempstead General Account

PathtothePark CR-R5R5-CR-PathtothePark-
PI-LMI

R5-ComRecon
Rehabilitation/reconstru

ction of a public
improvement

Town of Hempstead General Account

$2,348,848.48$1,298,392.45Total Funds Expended
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The community of South Valley Stream in Nassau County. The GEOIDS for the project include: 360594104002,
360594108004, 36094109001, 36094109002.

During this quarter, the construction of the project progressed to substantial completion. The contractor worked on completing
final items and the Town of Hempstead hosted a ribbon-cutting event on September 12th. Site visits and weekly meetings with
the subrecipient were held to discuss progress and next steps. The budget for this activity was revised. The MID budget for this
activity was revised.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$374,629.79

Low/Mod Town of Islip Housing Authority

Total Projected Budget from All Sources

Match Contributed

$374,629.79

$0.00

$0.00

$0.00

$49,978.70

$49,294.29

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-CR-PenataquitCreekResiliencyImprov-PI-
LMI

$8,539.97

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$8,539.97

To Date

01/10/2017

Direct ( Person )

$49,978.70

Most Impacted and Distressed Expended

Responsible Organization:

$9,611.24

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

The Town of Islip Housing Authority is requesting CDBG-DR funding for a series of green infrastructure drainage improvements
to the Penataquit Village Housing Development. This activity includes funds from funding round 5 that have been extended
beyond the 24-month expenditure limit as part of GOSRs expenditure extension. This is an associated activity.
Accomplishments and beneficiaries are reported in the main activity.

Location Description:

PenataquitCreekResiliencyImprov-CR-R5EXTActivity Title:

Project Number:

R5EXT-ComRecon

Project Title:

Community Reconstruction 5 Extended

$49,294.29$9,611.24Town of Islip Housing Authority

$8,539.97     Program Funds Drawdown $49,978.70

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

PenataquitCreekResili
encyImprov-CR-R3

R3-CR-
PenataquitCreekResilie

ncyImprov-PI-LMI
R3-ComRecon

Rehabilitation/reconstru
ction of a public

improvement

Town of Islip Housing
Authority

General Account

PenataquitCreekResili
encyImprov-CR-R4

R4-CR-
PenataquitCreekResilie

ncyImprov-PI-LMI
R4-ComRecon

Rehabilitation/reconstru
ction of a public

improvement

Town of Islip Housing
Authority

General Account

PenataquitCreekResili
encyImprov-CR-R5

R5-CR-
PenataquitCreekResilie

ncyImprov-PI-LMI
R5-ComRecon

Rehabilitation/reconstru
ction of a public

improvement

Town of Islip Housing
Authority

General Account

$49,294.29$9,611.24Total Funds Expended
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The Penatquit Village Housing Development in the Town of Islip.

During this quarter, the engineer and subrecipient worked together to advertise to bid, open bid and select a low bidder. The
Governors Office of Storm Recovery project manager and grant manager worked with the low bidder to help them reach
Minority and Women Owned Business Enterprise and Section 3 requirements.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$500,000.00

N/A New York State

Total Projected Budget from All Sources

Match Contributed

$500,000.00

$200,000.00

$0.00

$0.00

$34,662.06

$13,192.45

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-CR-Plan

$34,662.06

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$34,662.06

To Date

01/10/2017

Area (  )

$34,662.06

Most Impacted and Distressed Expended

Responsible Organization:

$13,192.45

Planning Under Way

Activity Description:

The State will contract with 9 planning/consulting firms to provide planning assistance to communities in the affected areas in
their efforts to develop long-term recovery and resiliency plans which will lead to future CDBG-DR projects. This activity
includes funds from funding round 5 that have been extended beyond the 24-month expenditure limit as part of GOSRs
expenditure extension. This is an associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

New York State will be undertaking planning activities in and with communites located in the impacted areas. Individuals and
groups of communities are awarded in the three general areas: Long Island, New York City, and Upstate. All communities are
located in Counties eligible for DR assistance through Sandy, Irene or Lee disaster declarations.

This narrative covers the NY Rising Community Reconstruction Planning activity. GOSR has entered into more than 90
subrecipient agreements with local governments and nonprofits, as well as with a State Agency that are overseeing the
implementation of projects from each NYRCR Planning Committee. More than 300 projects have been selected for
implementation and are currently being developed in detail through an internal application process that is designed to ensure
that all projects comply with CDBG-DR requirements. During Q3 2019, this activity focused on environmental and invoice
review.

Activity Progress Narrative:

Community Reconstruction Planning CR-R5EXTActivity Title:

Project Number:

R5EXT-ComRecon

Project Title:

Community Reconstruction 5 Extended

$22,348.72$22,348.72New York State

$34,662.06     Program Funds Drawdown $34,662.06

$22,348.72$22,348.72Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$463,865.56

Urgent Need Town of Babylon NY

Total Projected Budget from All Sources

Match Contributed

$463,865.56

$0.00

$0.00

$0.00

$140,032.34

$135,887.92

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-CR-RdElevationStabilizationCaptreeRd-PI-
UN

$12,594.99

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$16,194.99

To Date

01/10/2017

Area (  )

$136,432.34

Most Impacted and Distressed Expended

Responsible Organization:

$14,476.76

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

This activity involves the raising of Captree Road to reduce the risk of flooding to residents on Captree Island. Improvement
work will include the raising of areas of low elevation which will not only reduce flooding but also prolong the useful life of the
roadway. This activity includes funds from funding round 5 that have been extended beyond the 24-month expenditure limit as
part of GOSRs expenditure extension. This is an associated activity. Accomplishments and beneficiaries are reported in the
main activity.

Location Description:

RdElevationStabilizationCaptreeRd-CR-R5EXTActivity Title:

Project Number:

R5EXT-ComRecon

Project Title:

Community Reconstruction 5 Extended

$135,887.92$14,476.76Town of Babylon NY

$12,594.99     Program Funds Drawdown $136,432.34

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

RdElevationStabilizati
onCaptreeRd-CR-R3

R3-CR-
RdElevationStabilization

CaptreeRd-PI-UN
R3-ComRecon

Rehabilitation/reconstru
ction of a public

improvement
Town of Babylon NY General Account

RdElevationStabilizati
onCaptreeRd-CR-R4

R4-CR-
RdElevationStabilization

CaptreeRd-PI-UN
R4-ComRecon

Rehabilitation/reconstru
ction of a public

improvement
Town of Babylon NY General Account

RdElevationStabilizati
onCaptreeRd-CR-R5

R5-CR-
RdElevationStabilization

CaptreeRd-PI-UN
R5-ComRecon

Rehabilitation/reconstru
ction of a public

improvement
Town of Babylon NY General Account

$135,887.92$14,476.76Total Funds Expended
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The Community of Captree Island in Suffolk County, NY. The GEOID for the project includes: 361031244023.

During the third quarter, the Governors Office of Storm Recovery gave approval for the subrecipient to go out to bid on this
project. This project went out to bid and all bids came in over budget. The subrecipient made revisions to prepare for rebidding.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$374,111.77

Urgent Need USDOT FHWA Eastern Federal Lands Highway

Total Projected Budget from All Sources

Match Contributed

$374,111.77

$0.00

$0.00

$0.00

$95,232.47

$94,966.93

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-CR-ReconstInteriorRoutesEmerTravel-PI-
UN

$60,084.90

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$60,084.90

To Date

01/10/2017

Area (  )

$95,232.47

Most Impacted and Distressed Expended

Responsible Organization:

$63,007.97

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

DASNY will reconstruct two sections of the interior route for emergency travel. This activity includes funds from funding round 5
that have been extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension. This is an associated
activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

Census Tracts: 147004 (Block Group 1), 159510 (Block Groups 1, 2)

ReconstInteriorRoutesEmerTravel CR-R5EXTActivity Title:

Project Number:

R5EXT-ComRecon

Project Title:

Community Reconstruction 5 Extended

$94,966.93$63,007.97USDOT FHWA Eastern Federal Lands Highway

$60,084.90     Program Funds Drawdown $95,232.47

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

ReconstInteriorRoutes
EmerTravel CR-R3

R3-CR-
ReconstInteriorRoutesE

merTravel-PI-UN
R3-ComRecon

Rehabilitation/reconstru
ction of a public

improvement

USDOT FHWA Eastern
Federal Lands Highway

Division
General Account

ReconstInteriorRoutes
EmerTravel CR-R4

R4-CR-
ReconstInteriorRoutesE

merTravel-PI-UN
R4-ComRecon

Rehabilitation/reconstru
ction of a public

improvement

USDOT FHWA Eastern
Federal Lands Highway

Division
General Account

ReconstInteriorRoutes
EmerTravel CR-R5

R5-CR-
ReconstInteriorRoutesE

merTravel-PI-UN
R5-ComRecon

Rehabilitation/reconstru
ction of a public

improvement

USDOT FHWA Eastern
Federal Lands Highway

Division
General Account

$94,966.93$63,007.97Total Funds Expended
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During the third quarter, the subrecipient submitted ninety-nine percent design plans and cost estimate, as well as permit
applications to the New York State Department of State and the New York State Department of Environmental Conservation.
The Governors Office of Storm Recovery project manager and grant manager provided invoicing and technical assistance to
the subrecipient.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,231,330.40

Urgent Need Town of Union

Total Projected Budget from All Sources

Match Contributed

$1,231,330.40

$300,000.00

$0.00

$0.00

$1,191,932.50

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-CR-RefuseGarageRelocation-PF-UN

$288,452.39

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$671,045.57

To Date

01/10/2017

Area (  )

$809,339.32

Most Impacted and Distressed Expended

Responsible Organization:

($137,117.59)

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The Town of Unions Refuse Garage Relocation project consists of the design and construction of a 15,000 square foot refuse
garage that would house the towns maintenance and assembly area for garage trucks, dumper trucks, road sweepers, garbage
compactors and refuse containers. The proposed project will benefit the Town of Union by enabling service providers to deploy
personnel for quick clean up during emergencies. This activity includes funds from funding round 5 that have been extended
beyond the 24-month expenditure limit as part of GOSRs expenditure extension. This is an associated activity.
Accomplishments and beneficiaries are reported in the main activity.

Location Description:

RefuseGarageRelocation CR-R5EXTActivity Title:

Project Number:

R5EXT-ComRecon

Project Title:

Community Reconstruction 5 Extended

$809,093.78$671,976.19Town of Union

$288,452.39     Program Funds Drawdown $809,339.32

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

RefuseGarageRelocat
ion CR-R3

R3-CR-
RefuseGarageRelocatio

n-PF-UN
R3-ComRecon

Rehabilitation/reconstru
ction of public facilitiesTown of Union General Account

RefuseGarageRelocat
ion CR-R4

R4-CR-
RefuseGarageRelocatio

n-PF-UN
R4-ComRecon

Rehabilitation/reconstru
ction of public facilitiesTown of Union General Account

RefuseGarageRelocat
ion CR-R5

R5-CR-
RefuseGarageRelocatio

n-PF-UN
R5-ComRecon

Rehabilitation/reconstru
ction of public facilitiesTown of Union General Account

$809,093.78$671,976.19Total Funds Expended
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The County Subdivision of the Town of Union, NY.

During the Quarter the building was constructed to 50 percent with all exterior walls installed and interior wall framed. The site
was graded and the piles of material were removed. Bi-weekly project meeting were held during which all reporting was
reviewed and the scheduled updated. Monthly invoices were reviewed, procesed and approved for payment.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$740,000.00

Urgent Need Town of Blooming Grove

Total Projected Budget from All Sources

Match Contributed

$740,000.00

$0.00

$0.00

$0.00

$52,585.56

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-CR-ReloTBloomGroveCentMainFacil-PF-
UN

$209.50

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$209.50

To Date

01/10/2017

Area (  )

$52,585.56

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The Town of Blooming Grove will relocate equipment, materials, and personnel from the current central maintenance facility in
the Village of Washingtonville to an existing town-owned facility on New York Route 94, in the Town of Blooming Grove. This
activity includes funds from funding round 5 that have been extended beyond the 24-month expenditure limit as part of GOSRs
expenditure extension. This is an associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

Community Wide-Town of Blooming Grove

ReloTBloomGroveCentMainFacil CR-R5EXTActivity Title:

Project Number:

R5EXT-ComRecon

Project Title:

Community Reconstruction 5 Extended

$52,585.56$209.50Town of Blooming Grove

$209.50     Program Funds Drawdown $52,585.56

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

ReloTBloomGroveCe
ntMainFacil CR-R3

R3-CR-
ReloTBloomGroveCent

MainFacil-PF-UN
R3-ComRecon

Rehabilitation/reconstru
ction of public facilitiesTown of Blooming Grove General Account

ReloTBloomGroveCe
ntMainFacil CR-R4

R4-CR-
ReloTBloomGroveCent

MainFacil-PF-UN
R4-ComRecon

Rehabilitation/reconstru
ction of public facilitiesTown of Blooming Grove General Account

ReloTBloomGroveCe
ntMainFacil CR-R5

R5-CR-
ReloTBloomGroveCent

MainFacil-PF-UN
R5-ComRecon

Rehabilitation/reconstru
ction of public facilitiesTown of Blooming Grove General Account

$52,585.56$209.50Total Funds Expended
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Project engineer submitted formal letter recommending rejection of both bids which exceed the cost estimate. The engineer
also submitted a change amendment for the services needed for the descoping of the project which include realigning the
improvement within the existing Department of Public Works Storage Garage footprint in an effort to reduce the overall project
cost.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

1622

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,841,500.00

Low/Mod Center for NYC Neighborhoods, Inc.

Total Projected Budget from All Sources

Match Contributed

$1,841,500.00

$300,000.00

$0.00

$0.00

$1,152,226.47

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-CR-ResidentBackWaterValveInstall-HSG-
LMI

$525,920.72

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$525,920.72

To Date

01/10/2017

Direct ( HouseHold )

$1,152,226.47

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

This project involves the installation of backwater valves at properties in Gravesend/Bensonhurst , Southeast Brooklyn
Waterfront, Canarsie, Howard Beach, Lower Manhattan, Red Hook, Rockaway east, Gerritsen Beach/Sheepshead Bay, and
the Southern Brooklyn Penninsula.

Location Description:

Targeting property owners in Gravesnend/Bensonhurst, Southeast Brooklyn Waterfront, Canarsie, Howard Beach, Lower
Manhattan, Red Hook, Rockaway east, Gerritsen Beach/Sheepshead Bay, and the Southern Brooklyn Peninsuola.

This project is in the implementation phase. The first applications to the program were reviewed by the project team. Contract
amendments and new contracts were reviewed and executed for vendors required to implement the program. The GOSR
Program Manager and grant manager met with the subrecipient on a bi-weekly basis to discuss program updates and to
address concerns related to procurement or policy questions. The budget for this activity was revised. The MID budget for this
activity was revised.

Activity Progress Narrative:

ResidentBackWaterValveInstall CR-R5EXTActivity Title:

Project Number:

R5EXT-ComRecon

Project Title:

Community Reconstruction 5 Extended

$1,151,247.82$540,452.30Center for NYC Neighborhoods, Inc.

$525,920.72     Program Funds Drawdown $1,152,226.47

$1,151,247.82$540,452.30Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$457,452.60

Urgent Need Essex County

Total Projected Budget from All Sources

Match Contributed

$457,452.60

$0.00

$0.00

$0.00

$135,144.55

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-CR-RestorationEastBranchAuSableRiver-
PI-UN

$25,095.26

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$25,095.26

To Date

01/10/2017

Area (  )

$135,144.55

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

The Restoration Program for the East Branch of the AuSable River will use green infrastructure and ecological restoration
techniques to mitigate flooding in the Town of Jay during future storm events through the construction of a flood wall, the
restoration of overwidened reaches, and debris clearance activities. This activity includes funds from funding round 5 that have
been extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension.

Location Description:

The Town of Jay, in Essex County, New York. The GEOIDS for this project include: 360319602001 and 360319602002.

During Quarter 3 of 2019, the design team conducted detailed stream survey work and began development of conceptual plans
and detailed cost estimates for the sites selected in the study. GOSR staff continued to collect documents, review them and to
file documents on the required GOSR portal. GOSR staff worked with the subrecipient and the design team to develop draft
application amendments and GOSR helped the contractor and their subcontractors with the required reporting.

Activity Progress Narrative:

RestorationEastBranchAuSableRiver CR-R5EXTActivity Title:

Project Number:

R5EXT-ComRecon

Project Title:

Community Reconstruction 5 Extended

$135,121.06$25,584.36Essex County

$25,095.26     Program Funds Drawdown $135,144.55

$135,121.06$25,584.36Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$398,288.65

Low/Mod Town of Rochester

Total Projected Budget from All Sources

Match Contributed

$398,288.65

$0.00

$0.00

$0.00

$87,811.02

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-CR-RochesterAlligervilleFireStation-PF-LMI

$21,258.37

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$21,258.37

To Date

01/10/2017

Area (  )

$87,811.02

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The Town will be demolishing the existing fire station and building a replacement fire station that meets current code and
provides a dedicated ADA compliant access space to the shelter. This activity includes funds from funding round 5 that have
been extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension. This is an associated activity.
Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The Town of Rochester in Ulster County. The GEOIDs for the project include: 361119530002.

Activity Progress Narrative:

RochesterAlligervilleFireStation CR-R5EXTActivity Title:

Project Number:

R5EXT-ComRecon

Project Title:

Community Reconstruction 5 Extended

$87,627.07$22,872.59Town of Rochester

$21,258.37     Program Funds Drawdown $87,811.02

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

RochesterAlligervilleFi
reStation CR-R4

R4-CR-
RochesterAlligervilleFire

Station-PF-LMI
R4-ComRecon

Rehabilitation/reconstru
ction of public facilitiesTown of Rochester General Account

RochesterAlligervilleFi
reStation CR-R5

R5-CR-
RochesterAlligervilleFire

Station-PF-LMI
R5-ComRecon

Rehabilitation/reconstru
ction of public facilitiesTown of Rochester General Account

$87,627.07$22,872.59Total Funds Expended
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During this past quarter, the Town of Rochester requested the conveyance of a parcel of property from Ulster County as
needed for the proposed improvements at the fire station. Two invoices were submitted by the Town and approved by GOSR
for architecture and engineering services for the continued development of final design plans.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$911,147.19

Low/Mod Dormitory Authority of the State of New York

Total Projected Budget from All Sources

Match Contributed

$911,147.19

$300,000.00

$0.00

$0.00

$470,594.33

$470,594.33

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-CR-RockawayEastHealthCenterAddabbo-
PF-LMI

$25,265.37

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$25,265.37

To Date

01/10/2017

Area (  )

$470,594.33

Most Impacted and Distressed Expended

Responsible Organization:

$27,799.88

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The Joseph P. Addabbo Family Health Center seeks to implement a project with the Dormitory Authority of the State of New
York. The Project involves constructing resiliency improvements to the facility by 1) Constructing an impermeable reinforced
concrete flood barrier wall, 2) Install passive flood gate doors, 3) Install new weep holes, 4) relocate floodproofing of existing
pipe penetrations, 5) Install an elevator pump unit system, 6) Provide a backwater valve and underground vault. This activity
includes funds from funding round 5 that have not been extended beyond the 24-month expenditure limit as part of GOSRs
expenditure extension.

Location Description:

The neighborhood on the Far Rockaway Peninsula in Queens County. The GEOIDs for this project include: 360810942021,
360810942031, 360810954001, 360810964001, 360810972021, 360810972031, 360810972041, 360810992001,
360810998011, 360810998021, 360811008011, 360811008021, 360811010011, 360811010021, 360811032011,
360811032021, 360810942022, 360810942032, 360810954002, 360810964002, 360810972032, 360810972042,
360810992002, 360810998012, 360810998022, 360811008012, 360811008022, 360811010012, 360811010022,
360811032012, 360811032022, 360810942033, 360810954003, 360810972033, 360810972043, 360810998013,
360810998023, 360811008023, 360811010013, 360811032013, 360811032023, 360810942034, 360810972034,
360810998014, 360811008024, 360811010014, 360811032024, 360810942035, and 360810998015.

RockawayEastHealthCenterAddabbo CR-R5EXTActivity Title:

Project Number:

R5EXT-ComRecon

Project Title:

Community Reconstruction 5 Extended

$470,594.33$27,799.88Dormitory Authority of the State of New York (DASNY)

$25,265.37     Program Funds Drawdown $470,594.33

$470,594.33$27,799.88Total Funds Expended
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During this quarter the issue of the generator being moved was resolved. The beneficiary agreed to move the existing
generator so that construction of Phase II can commence.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,842,933.09

Urgent Need Essex County

Total Projected Budget from All Sources

Match Contributed

$1,842,933.09

$400,000.00

$0.00

$0.00

$1,243,086.94

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-CR-RomeDamInitiative-PI-UN

($967,471.08)

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$133,198.92

To Date

01/10/2017

Area (  )

$141,689.67

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

The Rome Dam Initiative involves the removal of the Rome dam to reduce the risk of flooding from the West Branch of the
Ausable River. This activity includes funds from funding round 5 that have been extended beyond the 24-month expenditure
limit as part of GOSRs expenditure extension. This is an associated activity. Accomplishments and beneficiaries are reported in
the main activity.

Location Description:

The community of Au Sable Forks in Clinton County. The GEOIDS for the project include 360191018001.

During Quarter 3 of 2019 construction was completed. The final inspection and walk through was conducted. GOSR Worked
with the contractors and their subcontractors to complete all required reporting in Elation so that they final vendor payments
could be made and the project could progress through project closeout.

Activity Progress Narrative:

RomeDamInitiative CR-R5EXTActivity Title:

Project Number:

R5EXT-ComRecon

Project Title:

Community Reconstruction 5 Extended

$24,039.67($77,844.82)Essex County

No Accomplishments Performance Measures

Accomplishments Performance Measures

($967,471.08)     Program Funds Drawdown $141,689.67

$24,039.67($77,844.82)Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$3,000,000.00

Urgent Need Town of Rosendale

Total Projected Budget from All Sources

Match Contributed

$3,000,000.00

$500,000.00

$0.00

$0.00

$1,467,050.72

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-CR-RosendaleJamesStFloodCon-PI-UN

($160,611.99)

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$327,316.32

$0.00

N/A

09/30/2022

$133,117.46

To Date

01/10/2017

Area (  )

$1,173,321.27

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

This activity will improve stormwater drainage along an approximately 4,800 linear foot length of James Street which has
experienced flooding and roadway collapse. The activity will involve reconstruction of approximately 510 linear feet of the
stormwater drainage system as well as measures to reconstruct and stabilize approximately 400 linear feet of the bank of
Rondout Creek. This activity includes funds from funding round 5 that have been extended beyond the 24-month expenditure
limit as part of GOSRs expenditure extension. This is an associated activity. Accomplishments and beneficiaries are reported in
the main activity.

Rosendale Flood Control Along James Stree CR-
R5EXT

Activity Title:

Project Number:

R5EXT-ComRecon

Project Title:

Community Reconstruction 5 Extended

$1,173,225.09($159,060.98)Town of Rosendale

($160,611.99)     Program Funds Drawdown $846,004.95

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

Rosendale Flood
Control Along James

Street CR-R3

R3-CR-
RosendaleJamesStFloo

dCon-PI-UN
R3-ComRecon

Rehabilitation/reconstru
ction of a public

improvement
Town of Rosendale General Account

Rosendale Flood
Control Along James

Street CR-R4

R4-CR-
RosendaleJamesStFloo

dCon-PI-UN
R4-ComRecon

Rehabilitation/reconstru
ction of a public

improvement
Town of Rosendale General Account

Rosendale Flood
Control Along James

Street CR-R5

R5-CR-
RosendaleJamesStFloo

dCon-PI-UN
R5-ComRecon

Rehabilitation/reconstru
ction of a public

improvement
Town of Rosendale General Account

$1,173,225.09($159,060.98)Total Funds Expended
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Location Description:

The Town of Rosendale in Ulster County. The GEOIDS for the project include: 361119528001, 361119528002, and
361119527003.

Construction was completed this quarter and a ribbon cutting event held at the project site. The event was well attended and
included by Town representatives, GOSR staff, and several media outlets. Closeout of the construction contractor was initiated,
and the Program Manager is working with the contractor to address and correct reporting deficiencies of subcontractors.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$770,000.00

Urgent Need Town of Rosendale

Total Projected Budget from All Sources

Match Contributed

$770,000.00

$0.00

$0.00

$0.00

$44,001.58

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-CR-RosendaleWashingtonParkStormwater-
PI-UN

$1,266.88

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$1,266.88

To Date

01/10/2017

Area (  )

$44,001.58

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

This project will involve the rehabilitation of existing stormwater trenches located on the east and west sides of the
neighborhood and is anticipated to include widening, deepening, and/or slope reconstruction to convey stormwater from the
neighborhood in an existing flood control area and ultimately into Rondout Creek. This

Rosendale Washington Park Stormwater CR-
R5EXT

Activity Title:

Project Number:

R5EXT-ComRecon

Project Title:

Community Reconstruction 5 Extended

$43,905.40$1,939.58Town of Rosendale

$1,266.88     Program Funds Drawdown $44,001.58

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

Rosendale
Washington Park

Stormwater CR-R3

R3-CR-
RosendaleWashingtonP

arkStormwater-PI-UN
R3-ComRecon

Rehabilitation/reconstru
ction of a public

improvement
Town of Rosendale General Account

Rosendale
Washington Park

Stormwater CR-R4

R4-CR-
RosendaleWashingtonP

arkStormwater-PI-UN
R4-ComRecon

Rehabilitation/reconstru
ction of a public

improvement
Town of Rosendale General Account

Rosendale
Washington Park

Stormwater CR-R5

R5-CR-
RosendaleWashingtonP

arkStormwater-PI-UN
R5-ComRecon

Rehabilitation/reconstru
ction of a public

improvement
Town of Rosendale General Account

$43,905.40$1,939.58Total Funds Expended
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would include the installation of storm sewers and catch basins along with drainage culverts and swales. This activity includes
funds from funding round 5 that have been extended beyond the 24-month expenditure limit as part of GOSRs expenditure
extension. This is an associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The Town of Rosendale in Ulster County. The GEOIDS for the project cinlude 361119527003.

During this quarter the engineer continued work on modification to the pedestrian walkway. Subrecipient continued efforts to
secure quotes for required audit services.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$250,000.00

Urgent Need Town of Rosendale

Total Projected Budget from All Sources

Match Contributed

$250,000.00

$0.00

$0.00

$0.00

$36,462.39

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-CR-RosendaleWWTPHardening-PF-UN

$9,336.60

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$6,100.00

$0.00

N/A

09/30/2022

$9,336.60

To Date

01/10/2017

Area (  )

$36,462.39

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

This project will include the design, purchase, and construction of critical sewage treatment upgrades at the Town's wastewater
treatment plant and sewage lift station. This activity includes funds from funding round 5 that have been extended beyond the
24-month expenditure limit as part of GOSRs expenditure extension. This is an associated activity. Accomplishments and
beneficiaries are reported in the main activity.

Location Description:

The Town of Rosendale in Ulster County. The GEOIDS for the project include 361119528001, 361119528002, 361119528003.

Award recommendation was issued by architecture and engineering firm and Town passed Award Resolution following
evaluation of bids. GOSR Project Approval was obtained and GOSR Contract Consent issued, which

Activity Progress Narrative:

RosendaleWWTPHardening CR-R5EXTActivity Title:

Project Number:

R5EXT-ComRecon

Project Title:

Community Reconstruction 5 Extended

$35,603.71$10,935.55Town of Rosendale

$9,336.60     Program Funds Drawdown $30,362.39

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

RosendaleWWTPHar
dening CR-R5

R5-CR-
RosendaleWWTPHarde

ning-PF-UN
R5-ComRecon

Rehabilitation/reconstru
ction of public facilitiesTown of Rosendale General Account

$35,603.71$10,935.55Total Funds Expended
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allowed the Town to execute the contract with the electrical contractor for the purchase and installation of the generator and
fuel tank.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$520,000.00

Urgent Need Dormitory Authority of the State of New York

Total Projected Budget from All Sources

Match Contributed

$520,000.00

$0.00

$0.00

$0.00

$207,798.10

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-CR-RotterdamFirehouseUpgrades-PF-UN

$32,194.73

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$32,194.73

To Date

01/10/2017

Area (  )

$207,798.10

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The Rotterdam Firehouse Upgrades project will allow DASNY to upgrade the facility to serve the community more effectively.
This activity includes funds from funding round 5 that have been extended beyond the 24-month expenditure limit as part of
GOSRs expenditure extension. This is an associated activity. Accomplishments and beneficiaries are reported in the main
activity.

Location Description:

The Town of Rotterdam in Schenectady County. The GEOIDS for the project include: 360930326021.

Rotterdam Firehouse Upgrades CR-R5EXTActivity Title:

Project Number:

R5EXT-ComRecon

Project Title:

Community Reconstruction 5 Extended

$207,798.10$35,724.82Dormitory Authority of the State of New York (DASNY)

$32,194.73     Program Funds Drawdown $207,798.10

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

Rotterdam Firehouse
Upgrades CR-R3

R3-CR-
RotterdamFirehouseUp

grades-PF-UN
R3-ComRecon

Rehabilitation/reconstru
ction of public facilities

Dormitory Authority of the
State of New York (DASNY) General Account

Rotterdam Firehouse
Upgrades CR-R4

R4-CR-
RotterdamFirehouseUp

grades-PF-UN
R4-ComRecon

Rehabilitation/reconstru
ction of public facilities

Dormitory Authority of the
State of New York (DASNY) General Account

Rotterdam Firehouse
Upgrades CR-R5

R5-CR-
RotterdamFirehouseUp

grades-PF-UN
R5-ComRecon

Rehabilitation/reconstru
ction of public facilities

Dormitory Authority of the
State of New York (DASNY) General Account

$207,798.10$35,724.82Total Funds Expended
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GOSR staff continued to work with the Dormitory Authority of the State of New York and the project Participant to bring the
project to full completion, including completion of required program documentation and the approval of remaining invoices.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$398,443.98

Urgent Need Town of Saugerties

Total Projected Budget from All Sources

Match Contributed

$398,443.98

$0.00

$0.00

$0.00

$72,927.67

$72,856.64

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-CR-SaugertiesCulvertsProgram-PI-UN

$14,783.42

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$14,783.42

To Date

01/10/2017

Area (  )

$72,927.67

Most Impacted and Distressed Expended

Responsible Organization:

$14,712.39

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

This program will include improvements to two town-owned culverts. This will involve studies, recommendations,
engineering/design and replacement of culvert infrastructure located at Osnas Lane and Dave Elliott Road. This will mitigate
stormwater flooding, maintain access by emergency responders and preserve critical evacuation routes during future storm
events. This activity includes funds from funding round 5 that have been extended beyond the 24-month expenditure limit as
part of GOSRs expenditure extension.

Location Description:

The Town of Saugerties in Ulster County. The GEOIDS for the project include: 361119501002, 361119501005, 361119504005

Third party design review was completed. Bid docs were prepared by the architecture and engineering firm and then reviewed
for compliance by the Governors Office of Storm Reocvery. Request for Bid Authorization was submitted and is pending GOSR
review and approval.

Activity Progress Narrative:

SaugertiesCulvertsProgram CR-R5EXTActivity Title:

Project Number:

R5EXT-ComRecon

Project Title:

Community Reconstruction 5 Extended

$72,856.64$14,712.39Town of Saugerties

$14,783.42     Program Funds Drawdown $72,927.67

$72,856.64$14,712.39Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$393,641.02

Urgent Need Village of Saugerties

Total Projected Budget from All Sources

Match Contributed

$393,641.02

$0.00

$0.00

$0.00

$65,249.27

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-CR-SaugertiesWaterSupplySource-PI-UN

$13,620.67

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$13,620.67

To Date

01/10/2017

Area (  )

$65,249.27

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

The Village of Saugerties is funding a project for exploration of groundwater resources and subsequent drilling, pumping and
disinfectant equipment, and piping infrastructure that will connect with the Village's main water system. This will act as a
supplemental water source to protect the Village from risk of interruption in service. This activity includes funds from funding
round 5 that have been extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension. This is an
associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The target area for this project falls into the Village of Saugerties and a portion of the Town of Saugerties. Overall, it includes
GEOIDs 361119501001, 361119502001, 361119502002, 361119502003, 361119503001, 361119503002, 361119503003, and
361119549001.

SaugertiesWaterSupplySource CR-R5EXTActivity Title:

Project Number:

R5EXT-ComRecon

Project Title:

Community Reconstruction 5 Extended

$65,181.59$13,552.99Village of Saugerties

$13,620.67     Program Funds Drawdown $65,249.27

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

SaugertiesWaterSupp
lySource CR-R4

R4-CR-
SaugertiesWaterSupply

Source-PI-UN
R4-ComRecon

Rehabilitation/reconstru
ction of a public

improvement
Village of Saugerties General Account

SaugertiesWaterSupp
lySource CR-R5

R5-CR-
SaugertiesWaterSupply

Source-PI-UN
R5-ComRecon

Rehabilitation/reconstru
ction of a public

improvement
Village of Saugerties General Account

$65,181.59$13,552.99Total Funds Expended
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Amendment to architecture and engineering contract completed cost reasonableness review and was further processed for full
GOSR approval. The amendment added Phase III services to the project including preparation of plans and specifications to
incorporate a new water supply well into the Villages water-supply system, permitting, bidding, and construction administration.
One invoice was processed for site mapping and easement coordinate performed by the architecture and engineering firm.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$250,000.00

Low/Mod Schoharie County

Total Projected Budget from All Sources

Match Contributed

$250,000.00

$0.00

$0.00

$0.00

$34,087.43

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-CR-SchoharieCountyWestFultonFireDept-
PF-LMI

$71.50

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$71.50

To Date

01/10/2017

Area (  )

$34,087.43

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

This project will consist of the expansion of the firehouse to function as a shelter and hardening of the facility including
installation of redundant power supply, communications services and water supply. This activity includes funds from funding
round 5 that have been extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension. This is an
associated activity. Accomplishments and beneficiaries are reported in the main activity.

SchoharieCountyWestFultonFireDept CR-R5EXTActivity Title:

Project Number:

R5EXT-ComRecon

Project Title:

Community Reconstruction 5 Extended

$34,087.43$71.50Schoharie County

$71.50     Program Funds Drawdown $34,087.43

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

SchoharieCountyWest
FultonFireDept CR-R4

R4-CR-
SchoharieCountyWestF
ultonFireDept-PF-LMI

R4-ComRecon
Rehabilitation/reconstru
ction of public facilitiesSchoharie County General Account

SchoharieCountyWest
FultonFireDept CR-R5

R5-CR-
SchoharieCountyWestF
ultonFireDept-PF-LMI

R5-ComRecon
Rehabilitation/reconstru
ction of public facilitiesSchoharie County General Account

$34,087.43$71.50Total Funds Expended
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Location Description:

The Town of Fulton in Schoharie County. The GEOIDs for the project include: 360957406001, 360957406002.

The Governors Office of Storm Recovery held a quarterly meeting with the subrecipient, engineering consultant and project
beneficiary to discuss the planned construction schedule. The subrecipient and Governors Office of Storm Recovery collected
required documentation from the selected low bidders for this project as well.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$250,000.00

Urgent Need Schoharie County, Soil and Water Conservation

Total Projected Budget from All Sources

Match Contributed

$250,000.00

$0.00

$0.00

$0.00

$5,727.53

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-CR-SCSWCDSouthEndDrain-PI-UN

$750.75

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$750.75

To Date

01/10/2017

Area (  )

$5,362.76

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

Schoharie County Soil and Water Conservation District will construct approximately 5,220 feet of drainage improvements in the
Village of Schoharie. This includes relocating existing utilities, lowering culverts, developing a detention pond to attenuate peak
runoff, constructing an outfall to Schoharie Creek, re-establishing swales, constructing additional drainage along and across
State Route 30/Main Street and Brdige Street, constructing backflow gates to prevent Schoharie Creek flood waters from
feeding back into the project site and stabilizing Schoharie Creek. This activity includes funds from funding round 5 that have
been extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension. This is an associated activity.
Accomplishments and beneficiaries are reported in the main activity.

SCSWCD South End Drainage CR-R5EXTActivity Title:

Project Number:

R5EXT-ComRecon

Project Title:

Community Reconstruction 5 Extended

$5,362.76$750.75Schoharie County, Soil and Water Conservation

$750.75     Program Funds Drawdown $5,362.76

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

SCSWCD South End
Drainage CR-R3

R3-CR-
SCSWCDSouthEndDrai

n-PI-UN
R3-ComRecon

Rehabilitation/reconstru
ction of a public

improvement

Schoharie County, Soil and
Water Conservation District General Account

SCSWCD South End
Drainage CR-R4

R4-CR-
SCSWCDSouthEndDrai

n-PI-UN
R4-ComRecon

Rehabilitation/reconstru
ction of a public

improvement

Schoharie County, Soil and
Water Conservation District General Account

SCSWCD South End
Drainage CR-R5

R5-CR-
SCSWCDSouthEndDrai

n-PI-UN
R5-ComRecon

Rehabilitation/reconstru
ction of a public

improvement

Schoharie County, Soil and
Water Conservation District General Account

$5,362.76$750.75Total Funds Expended
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Location Description:

The census designated place of the Village of Schoharie in Schoharie County.

Construction was completed by the construction contractor within this past quarter. Governors Office of Storm Recovery staff
worked with the project team to collect documents necessary for closeout and to complete execution of one change order.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$496,894.50

Urgent Need Town of Hempstead

Total Projected Budget from All Sources

Match Contributed

$496,894.50

$0.00

$0.00

$0.00

$193,902.08

$190,723.82

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-CR-SeafordRoadRaising-PI-UN

$12,414.10

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$12,414.10

To Date

01/10/2017

Area (  )

$191,094.08

Most Impacted and Distressed Expended

Responsible Organization:

$16,296.30

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

The Town of Hempstead is requesting funding to reconstruct approximately 3, 800 ft of local residential streets that experienced
tidal flooding during Superstorm Sandy. This activity includes funds from funding round 5 that have been extended beyond the
24-month expenditure limit as part of GOSRs expenditure extension. This is an associated activity. Accomplishments and
beneficiaries are reported in the main activity.

Location Description:

The community of Seaford in Nassau County. The GEOIDS for the project include 360594161001, 360594161004,
360594161002.

SeafordRoadRaising CR-R5EXTActivity Title:

Project Number:

R5EXT-ComRecon

Project Title:

Community Reconstruction 5 Extended

$190,723.82$16,296.30Town of Hempstead

$12,414.10     Program Funds Drawdown $191,094.08

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

SeafordRoadRaising
CR-R3

R3-CR-
SeafordRoadRaising-PI-

UN
R3-ComRecon

Rehabilitation/reconstru
ction of a public

improvement
Town of Hempstead General Account

SeafordRoadRaising
CR-R4

R4-CR-
SeafordRoadRaising-PI-

UN
R4-ComRecon

Rehabilitation/reconstru
ction of a public

improvement
Town of Hempstead General Account

SeafordRoadRaising
CR-R5

R5-CR-
SeafordRoadRaising-PI-

UN
R5-ComRecon

Rehabilitation/reconstru
ction of a public

improvement
Town of Hempstead General Account

$190,723.82$16,296.30Total Funds Expended
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During this quarter, the Town of Hempstead worked towards contract consent and compiled the necessary documentation
needed to provide them to the Governors Office of Storm Recovery. Weekly meetings with the subrecipient were held to
discuss progress and next steps.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,246,959.87

Urgent Need The Sea Gate Association

Total Projected Budget from All Sources

Match Contributed

$1,246,959.87

$0.00

$0.00

$0.00

$615,175.15

$530,842.65

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-CR-SeaGateCommStrtscpeEnhancements-
PI-UN

($67,686.99)

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$16,008.01

To Date

01/10/2017

Area (  )

$530,842.65

Most Impacted and Distressed Expended

Responsible Organization:

($62,508.72)

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

This activity involves the construction of streetscape enhancements to help control stormwater runoff and retention, provide
shade and improve the quality of life for residents. Enhancement measures will include stormwater attenuation measures such
as catch basins and bioswales and landscape improvements such as the use of tree pits for stormwater retention and planting
salt-tolerant species. This activity includes funds from funding round 5 that have been extended beyond the 24-month
expenditure limit as part of GOSRs expenditure

SeaGateCommStrtscpeEnhance CR-R5EXTActivity Title:

Project Number:

R5EXT-ComRecon

Project Title:

Community Reconstruction 5 Extended

$530,842.65($62,508.72)The Sea Gate Association

($67,686.99)     Program Funds Drawdown $530,842.65

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

SeaGateCommStrtsc
peEnhance CR-R3

R3-CR-
SeaGateCommStrtscpe
Enhancements-PI-UN

R3-ComRecon
Rehabilitation/reconstru

ction of a public
improvement

The Sea Gate Association General Account

SeaGateCommStrtsc
peEnhance CR-R4

R4-CR-
SeaGateCommStrtscpe
Enhancements-PI-UN

R4-ComRecon
Rehabilitation/reconstru

ction of a public
improvement

The Sea Gate Association General Account

SeaGateCommStrtsc
peEnhance CR-R5

R5-CR-
SeaGateCommStrtscpe
Enhancements-PI-UN

R5-ComRecon
Rehabilitation/reconstru

ction of a public
improvement

The Sea Gate Association General Account

$530,842.65($62,508.72)Total Funds Expended
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extension. This is an associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

Community of Sea Gate in Kings County. The GEOIDS for the project include 360470336001, 360470336002, 360470336003,
360470336004, 360470336005

This project is in construction and work is continuing.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$422,696.42

Low/Mod Dormitory Authority of the State of New York

Total Projected Budget from All Sources

Match Contributed

$422,696.42

$0.00

$0.00

$0.00

$120,689.57

$120,578.70

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-CR-SENassauCommAssistanceCenters-
PF-UN

$28,116.24

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$28,116.24

To Date

01/10/2017

Area (  )

$120,689.57

Most Impacted and Distressed Expended

Responsible Organization:

$30,131.60

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The Dormitory Authority of the State of New York (DASNY) is requesting CDBG-DR funding to establish a Community
Assistance Center (CAC) at a public library in the hamlet of Baldwin, NY. This activity includes funds from funding round 5 that
have been extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension. This is an associated
activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The Census Designated Places of Baldwin and Baldwin Harbor.

SENassauCommunityAssistanceCenters CR-
R5EXT

Activity Title:

Project Number:

R5EXT-ComRecon

Project Title:

Community Reconstruction 5 Extended

$120,578.70$30,131.60Dormitory Authority of the State of New York (DASNY)

$28,116.24     Program Funds Drawdown $120,689.57

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

SENassauCommunity
AssistanceCenters

CR-R4

R4-CR-
SENassauCommAssist

anceCenters-PF-UN
R4-ComRecon

Rehabilitation/reconstru
ction of public facilities

Dormitory Authority of the
State of New York (DASNY) General Account

SENassauCommunity
AssistanceCenters

CR-R5

R5-CR-
SENassauCommAssist

anceCenters-PF-UN
R5-ComRecon

Rehabilitation/reconstru
ction of public facilities

Dormitory Authority of the
State of New York (DASNY) General Account

$120,578.70$30,131.60Total Funds Expended
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GOSR staff worked with the project design team and subrecipient to identify areas of the project to reduce cost and deliver on a
budget project.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$250,000.00

Urgent Need Town of Shandaken

Total Projected Budget from All Sources

Match Contributed

$250,000.00

$0.00

$0.00

$0.00

$24,715.76

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-CR-ShandakenMunicipalComplex-PF-UN

$992.11

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$992.11

To Date

01/10/2017

Area (  )

$24,715.76

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

This project will include the design and construction of a relocated town hall and highway department, including the feasibility
for development on the proposed site regarding water. This complex will centralize the Town's agencies and departments, as
well as emergency operations, including a town hall and administrative offices, multi-use meeting room for ranging from court
use to conversion to an emergency shelter, highway and public works department garage and maintenance facility with fueling
station and wash bays, community health and human services department offices, and a no-kill animal shelter facility. This
activity includes funds from funding round 5 that have been extended beyond the 24-month expenditure limit as part of GOSRs
expenditure extension. This is an associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

ShandakenMunicipalComplex CR-R5EXTActivity Title:

Project Number:

R5EXT-ComRecon

Project Title:

Community Reconstruction 5 Extended

$24,658.67$1,063.17Town of Shandaken

$992.11     Program Funds Drawdown $24,715.76

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

ShandakenMunicipal
Complex CR-R4

R4-CR-
ShandakenMunicipalCo

mplex-PF-UN
R4-ComRecon

Rehabilitation/reconstru
ction of public facilitiesTown of Shandaken General Account

ShandakenMunicipal
Complex CR-R5

R5-CR-
ShandakenMunicipalCo

mplex-PF-UN
R5-ComRecon

Rehabilitation/reconstru
ction of public facilitiesTown of Shandaken General Account

$24,658.67$1,063.17Total Funds Expended
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The project target area includes the County Subdivision of the Town of Shandaken, including GEOIDs 361119553001,
361119509002, 361119553002, and 361119553003. The relocated town hall and highway department will be built at 5605 NY
Route 28, Shandaken, NY 12480, which is a site now completely owned by the Town.

During the quarter, GOSR continued to review the feasibility of the project given the cost estimate. This was previously
discussed with the subrecipient and is pending resolution.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$418,345.77

Urgent Need Village of Lindenhurst

Total Projected Budget from All Sources

Match Contributed

$418,345.77

$0.00

$0.00

$0.00

$72,571.89

$72,461.02

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-CR-ShoreRdWaterfrontResImprov-PI-UN

$1,918.45

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$1,918.45

To Date

01/10/2017

Area (  )

$72,571.89

Most Impacted and Distressed Expended

Responsible Organization:

$2,225.18

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

This project involves investigating, designing and implementing storm resiliency improvements, such as natural bank
stabilization, landforms, and built structures and features that could reduce wave action and erosion at the southern end of
Shore Road Park. It may also include a public boardwalk and lighting to provide safe public access to the waterfront. This
activity includes funds from funding round 5 that have been extended beyond the 24-month expenditure limit as part of GOSRs
expenditure extension. This is an associated activity. Accomplishments and beneficiaries are reported in the main activity.

ShoreRdWaterfrontParkResiliencyImprovemen
CR-R5EXT

Activity Title:

Project Number:

R5EXT-ComRecon

Project Title:

Community Reconstruction 5 Extended

$72,461.02$2,225.18Village of Lindenhurst

$1,918.45     Program Funds Drawdown $72,571.89

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

ShoreRdWaterfrontPa
rkResiliencyImprovem

ents CR-R3

R3-CR-
ShoreRdWaterfrontResI

mprov-PI-UN
R3-ComRecon

Rehabilitation/reconstru
ction of a public

improvement
Village of Lindenhurst General Account

ShoreRdWaterfrontPa
rkResiliencyImprovem

ents CR-R4

R4-CR-
ShoreRdWaterfrontResI

mprov-PI-UN
R4-ComRecon

Rehabilitation/reconstru
ction of a public

improvement
Village of Lindenhurst General Account

ShoreRdWaterfrontPa
rkResiliencyImprovem

ents CR-R5

R5-CR-
ShoreRdWaterfrontResI

mprov-PI-UN
R5-ComRecon

Rehabilitation/reconstru
ction of a public

improvement
Village of Lindenhurst General Account

$72,461.02$2,225.18Total Funds Expended
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Location Description:

The Census Designated Place of the Village of Lindenhurst.

The design firm prepared a joint application for all required environmental permits. The firm also prepared responses to
requests for additional information by the permitting agencies.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$631,859.63

Urgent Need Nassau County DPW

Total Projected Budget from All Sources

Match Contributed

$631,859.63

$0.00

$0.00

$0.00

$311,497.27

$309,475.30

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-CR-SilverLakeParkDrainImprov-PI-UN

$63,782.16

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$65,379.37

To Date

01/10/2017

Area (  )

$309,900.06

Most Impacted and Distressed Expended

Responsible Organization:

$66,215.90

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

Nassau County is requesting CDBG-DR funding for the study, design, and construction of improvements to reduce flood risk to
the Silver Lake Park and surrounding neighborhoods during major storm events. This activity includes funds from funding round
5 that have been extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension. This is an
associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The community of Baldwin in Nassau County. The GEOIDS for the project include 360594131004,

SilverLakeParkDrainImprov CR-R5EXTActivity Title:

Project Number:

R5EXT-ComRecon

Project Title:

Community Reconstruction 5 Extended

$309,475.30$66,215.90Nassau County DPW

$63,782.16     Program Funds Drawdown $309,900.06

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

SilverLakeParkDrainI
mprov CR-R3

R3-CR-
SilverLakeParkDrainImp

rov-PI-UN
R3-ComRecon

Rehabilitation/reconstru
ction of a public

improvement
Nassau County DPW General Account

SilverLakeParkDrainI
mprov CR-R4

R4-CR-
SilverLakeParkDrainImp

rov-PI-UN
R4-ComRecon

Rehabilitation/reconstru
ction of a public

improvement
Nassau County DPW General Account

SilverLakeParkDrainI
mprov CR-R5

R5-CR-
SilverLakeParkDrainImp

rov-PI-UN
R5-ComRecon

Rehabilitation/reconstru
ction of a public

improvement
Nassau County DPW General Account

$309,475.30$66,215.90Total Funds Expended
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360594123021, 360594124001, 360594135005, 360594131001, 360594133001, 360594137005, 360594137003,
360594133002, 360594136003, 360594135004, 360594135001, 360594135006, 360594136005, 360594127001,
360594129004, 360594129002, 360594135003, 360594136004, 360594131005, 360594136001, 360594135002,
360594127003, 360594131002, 360594136002.

During the third quarter of 2019, the subrecipient submitted a final contract for Phase II design to the Governors Office of Storm
Recovery. The Governors Office of Storm Recovery reviewed the contract and provided comments.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$374,767.37

Low/Mod Solar One

Total Projected Budget from All Sources

Match Contributed

$374,767.37

$0.00

$0.00

$0.00

$113,627.87

$113,466.11

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-CR-SolarOneBirchFamilyServices-PF-LMI

$29,890.44

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$29,890.44

To Date

01/10/2017

Direct ( Person )

$113,627.87

Most Impacted and Distressed Expended

Responsible Organization:

$50,997.10

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The Solar One project will provide funding for the design and installation of solar panels and battery storage at at the Birch
Family Services site in Brooklyn New York. These activities establish phase two of the Solar Power and Backup Program for
Community Facilities. This activity includes funds from funding round 5 that have been extended beyond the 24-month
expenditure limit as part of GOSRs expenditure extension.

Location Description:

The Birch Family Services site in Carnarsie.

During this quarter, Subrecipient Agreement Amendment 4 was executed and initial Phase 2 invoices were submitted by
Subrecipient for GOSR review.

Activity Progress Narrative:

SolarOneBirchFamilyServices CR-R5EXTActivity Title:

Project Number:

R5EXT-ComRecon

Project Title:

Community Reconstruction 5 Extended

$113,466.11$50,997.10Solar One

No Accomplishments Performance Measures

Accomplishments Performance Measures

$29,890.44     Program Funds Drawdown $113,627.87

$113,466.11$50,997.10Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$250,000.00

Urgent Need Solar One

Total Projected Budget from All Sources

Match Contributed

$250,000.00

$0.00

$0.00

$0.00

$4,990.51

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-CR-SolarOneBKLibGerritsen-PF-UN

$1,181.02

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$1,181.02

To Date

01/10/2017

Area (  )

$4,990.51

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

This project involves the installation of a solar panels at a community facility in Gerritsen Beach/Sheephead Bay.

Location Description:

The neighborhood of Gerritsen Beach/Sheephead Bay in Kings County. The GEOIDs are: 360470392002, 360470394002,
360470394001, 360470416001, 360470416002, 360470418001, 360470552003, 360470552002, 360470552001,
360470554003, 360470554001, 360470554002, 360470556002, 360470556003, 360470556001, 360470558002,
360470558001, 360470560001, 360470560002, 360470560003, 360470562002, 360470562001, 360470564001,
360470564003, 360470564002, 360470566001, 360470566002, 360470568001, 360470548002, 360470548001,
360470550001, 360470550002, 360470600002, 360470600005, 360470606002, 360470370001, 360470370002,
360470370003, 360470418002, 360470420002, 360470568002, 360470570002, 360470570001, 360470570004,
360470570003, 360470572002, 360470572001, 360470574002, 360470574001, 360470576001, 360470576002,
360470578001, 360470578002, 360470580002, 360470580001, 360470582003, 360470582001, 360470582002,
360470600001, 360470606001, 360470608001, 360470608002, 360470628001, 360470628002,
360470628003,360470622002, 360470622001, 360470626001, 360470626002, 360470628004, 360470632002,
360470632001, 360470642001, 360470584002, 360470584001, 360470586001, 360470586002, 360470588001,
360470588002, 360470590001, 360470592001, 360470592002, 360470592003, 360470594013, 360470594011,
360470594012, 360470594014, 360470594016, 360470594015, 360470594022, 360470594024, 360470594023,
360470594021, 360470596003, 360470596002, 360470596001, 360470598002, 360470370004, 360470390001,
360470392001, 360470550003, 360470598001, 360470600004,

SolarOneBKLibGerritsen CR-R5EXTActivity Title:

Project Number:

R5EXT-ComRecon

Project Title:

Community Reconstruction 5 Extended

$4,828.75$1,019.26Solar One

$1,181.02     Program Funds Drawdown $4,990.51

$4,828.75$1,019.26Total Funds Expended
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360470600003, 360470608003

During this quarter, Subrecipient Agreement Amendment 4 was executed and initial Phase 2 invoices were submitted by
Subrecipient for GOSR review.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$250,000.00

Urgent Need Solar One

Total Projected Budget from All Sources

Match Contributed

$250,000.00

$0.00

$0.00

$0.00

$4,745.26

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-CR-SolarOneBKLibKingsHwy-PF-UN

$1,073.77

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$1,073.77

To Date

01/10/2017

Area (  )

$4,745.26

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

This project involves the installation of a solar panels at a community facility in Gerritsen Beach/Sheephead Bay.

Location Description:

The neighborhood of Gerritsen Beach/Sheephead Bay in Kings County. The GEOIDs are: 360470392002, 360470394002,
360470394001, 360470416001, 360470416002, 360470418001, 360470552003, 360470552002, 360470552001,
360470554003, 360470554001, 360470554002, 360470556002, 360470556003, 360470556001, 360470558002,
360470558001, 360470560001, 360470560002, 360470560003, 360470562002, 360470562001, 360470564001,
360470564003, 360470564002, 360470566001, 360470566002, 360470568001, 360470548002, 360470548001,
360470550001, 360470550002, 360470600002, 360470600005, 360470606002, 360470370001, 360470370002,
360470370003, 360470418002, 360470420002, 360470568002, 360470570002, 360470570001, 360470570004,
360470570003, 360470572002, 360470572001, 360470574002, 360470574001, 360470576001, 360470576002,
360470578001, 360470578002, 360470580002, 360470580001, 360470582003, 360470582001, 360470582002,
360470600001, 360470606001, 360470608001, 360470608002, 360470628001, 360470628002,
360470628003,360470622002, 360470622001, 360470626001, 360470626002, 360470628004, 360470632002,
360470632001, 360470642001, 360470584002, 360470584001, 360470586001, 360470586002, 360470588001,
360470588002, 360470590001, 360470592001, 360470592002, 360470592003, 360470594013, 360470594011,
360470594012, 360470594014, 360470594016, 360470594015, 360470594022, 360470594024, 360470594023,
360470594021, 360470596003, 360470596002, 360470596001, 360470598002, 360470370004, 360470390001,
360470392001, 360470550003, 360470598001, 360470600004,

SolarOneBKLibKingsHwy CR-R5EXTActivity Title:

Project Number:

R5EXT-ComRecon

Project Title:

Community Reconstruction 5 Extended

$4,583.50$912.01Solar One

$1,073.77     Program Funds Drawdown $4,745.26

$4,583.50$912.01Total Funds Expended

1665

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



360470600003, 360470608003

During this quarter, Subrecipient Agreement Amendment 4 was executed and initial Phase 2 invoices were submitted by
Subrecipient for GOSR review.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$500,000.00

Urgent Need Solar One

Total Projected Budget from All Sources

Match Contributed

$500,000.00

$0.00

$0.00

$0.00

$1,893.04

$1,731.28

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-CR-SolarOneBKLibMillBasin-PF-UN

$1,073.77

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$1,073.77

To Date

01/10/2017

Area (  )

$1,893.04

Most Impacted and Distressed Expended

Responsible Organization:

$912.01

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The project involves the installation of solar panels at a community facility in Southeast Brooklyn Waterfront.

Location Description:

The neighborhood of Southeast Brooklyn Waterfront in Kings County. The GEOIDs are: 360470746002, 360470666001,
360470636001, 360470638002, 360470638001, 360470640002, 360470640001, 360470644001, 360470644002,
360470646001, 360470646002, 360470648001, 360470648002, 360470650002, 360470652001, 360470654002,
360470654001, 360470656001, 360470656002, 360470658001, 360470658002, 360470660001, 360470660002,
360470662001, 360470670001, 360470672001, 360470674002, 360470674001, 360470682001, 360470682002,
360470686001, 360470686002, 360470688001, 360470688002, 360470670002, 360470696021, 360470702015,
360470650001, 360470696011, 360470690002, 360470698001, 360470700001, 360470700002, 360470702011,
360470702014, 360470702012, 360470702013, 360470706001, 360470696012, 360470696022, 360470696023,
360470698002, 360470702021, 360470706000, 360470706002.

During this quarter, Subrecipient Agreement Amendment 4 was executed and initial Phase 2 invoices were submitted by
Subrecipient for GOSR review.

Activity Progress Narrative:

SolarOneBKLibMillBasin CR-R5EXTActivity Title:

Project Number:

R5EXT-ComRecon

Project Title:

Community Reconstruction 5 Extended

$1,731.28$912.01Solar One

$1,073.77     Program Funds Drawdown $1,893.04

$1,731.28$912.01Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$250,000.00

Urgent Need Solar One

Total Projected Budget from All Sources

Match Contributed

$250,000.00

$0.00

$0.00

$0.00

$4,745.26

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-CR-SolarOneBlockInstitute-PF-UN

$1,073.77

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$1,073.77

To Date

01/10/2017

Area (  )

$4,745.26

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

This project involves the installation of a solar panels at a community facility in Gravesend/Bensonhurst.

Location Description:

The neighborhood of Gravesend/Bensonhurst in Kings County. The GEOIDs are: 360470298003, 360470300001,
360470302002, 360470302001, 360470304001, 360470304002, 360470306001, 360470308001, 360470314001,
360470280001, 360470282001, 360470394003, 360470396002, 360470396001, 360470398001, 360470398002,
360470406001, 360470406002, 360470406003, 360470408003, 360470408002, 360470408001, 360470410002,
360470410001, 360470412001, 360470412002, 360470414011, 360470414012, 360470414022, 360470414021,
360470426003, 360470426002, 360470426001, 360470428003, 360470428002, 360470428001, 360470374011,
360470374021, 360470374022, 360470374023, 360470286001, 360470286002, 360470304003, 360470314002,
360470314003, 360470314004, 360470176002, 360470176001, 360470286003, 360470422003, 360470422001,
360470422002, 360470424001, 360470424002, 360470424003, 360470374012, 360470374024, 360470382002,
360470382003, 360470294001, 360470296002, 360470296001, 360470296003, 360470296004, 360470298002,
360470298001, 360470270001, 360470382001, 360470386001, 360470386002, 360470388002, 360470388001,
360470388004, 360470388003, 360470390002, 360470400001, 360470400003, 360470400002, 360470402002,
360470402001, 360470404001, 360470404002, 360470292001, 360470374013, 360470300002, 360470302003.

Activity Progress Narrative:

SolarOneBlockInstitute CR-R5EXTActivity Title:

Project Number:

R5EXT-ComRecon

Project Title:

Community Reconstruction 5 Extended

$4,583.50$912.01Solar One

$1,073.77     Program Funds Drawdown $4,745.26

$4,583.50$912.01Total Funds Expended
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During this quarter, Subrecipient Agreement Amendment 4 was executed and initial Phase 2 invoices were submitted by
Subrecipient for GOSR review.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$250,000.00

Urgent Need Solar One

Total Projected Budget from All Sources

Match Contributed

$250,000.00

$0.00

$0.00

$0.00

$4,745.26

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-CR-SolarOneBrooklynPLConeyIS-PF-UN

$1,073.77

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$1,073.77

To Date

01/10/2017

Area (  )

$4,745.26

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

This project involves the installation of solar panels at a community facility in Coney Island

Location Description:

The neighborhood of Coney Island at Southern Brookyln Peninsula. The GEOIDS are: 360470360012, 360470360021,
360470360022, 360470362002, 360470362001, 360470362003, 360470330002, 360470330001, 360470336003,
360470336001, 360470348001, 360470356011, 360470360013, 360470366003, 360470330000, 360470330003,
360470326001, 360470326005, 360470326002, 360470326003, 360470326004, 360470328001, 360470328002,
360470328004, 360470328003, 360470364001, 360470364002, 360470366001, 360470366002, 360470340001,
360470342001, 360470342002, 360470342003, 360470342004, 360470350001, 360470612001, 360470610021,
360470610022, 360470616001, 360470610041, 360470610042, 360470610045, 360470620001, 360470336005,
360470348002, 360470350002, 360470354003, 360470356022, 360470356023, 360470360011, 360470352001,
360470354001, 360470354002, 360470356021, 360470610031, 360470610032, 360470610043, 360470610044,
360470620002, 360470336002, 360470336004, 360470340002.

During this quarter, Subrecipient Agreement Amendment 4 was executed and initial Phase 2 invoices were submitted by
Subrecipient for GOSR review.

Activity Progress Narrative:

SolarOneBrooklynPLConeyIS CR-R5EXTActivity Title:

Project Number:

R5EXT-ComRecon

Project Title:

Community Reconstruction 5 Extended

$4,583.50$912.01Solar One

$1,073.77     Program Funds Drawdown $4,745.26

$4,583.50$912.01Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$250,000.00

Urgent Need Solar One

Total Projected Budget from All Sources

Match Contributed

$250,000.00

$0.00

$0.00

$0.00

$4,745.26

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-CR-SolarOneConeyIsCathedral-PF-UN

$1,073.77

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$1,073.77

To Date

01/10/2017

Area (  )

$4,745.26

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The project involves the installation of solar panels at a community facility in Coney Island.

Location Description:

The neighborhood of Coney Island at Southern Brookyln Peninsula. The GEOIDS are: 360470360012, 360470360021,
360470360022, 360470362002, 360470362001, 360470362003, 360470330002, 360470330001, 360470336003,
360470336001, 360470348001, 360470356011, 360470360013, 360470366003, 360470330000, 360470330003,
360470326001, 360470326005, 360470326002, 360470326003, 360470326004, 360470328001, 360470328002,
360470328004, 360470328003, 360470364001, 360470364002, 360470366001, 360470366002, 360470340001,
360470342001, 360470342002, 360470342003, 360470342004, 360470350001, 360470612001, 360470610021,
360470610022, 360470616001, 360470610041, 360470610042, 360470610045, 360470620001, 360470336005,
360470348002, 360470350002, 360470354003, 360470356022, 360470356023, 360470360011, 360470352001,
360470354001, 360470354002, 360470356021, 360470610031, 360470610032, 360470610043, 360470610044,
360470620002, 360470336002, 360470336004, 360470340002.

During this quarter, Subrecipient Agreement Amendment 4 was executed and initial Phase 2 invoices were submitted by
Subrecipient for GOSR review.

Activity Progress Narrative:

SolarOneConeyIsCathedral CR-R5EXTActivity Title:

Project Number:

R5EXT-ComRecon

Project Title:

Community Reconstruction 5 Extended

$4,583.50$912.01Solar One

$1,073.77     Program Funds Drawdown $4,745.26

$4,583.50$912.01Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$250,000.00

Urgent Need Solar One

Total Projected Budget from All Sources

Match Contributed

$250,000.00

$0.00

$0.00

$0.00

$5,404.88

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-CR-SolarOneFlatlands-PF-UN

$1,733.39

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$1,733.39

To Date

01/10/2017

Area (  )

$5,404.88

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

This activity will rebuild the community infrastructure in a manner that helps mitigate the future impact of flooding and becoming
more resilient to future storms.

Location Description:

The site is located at 4633 Avenue N, Brooklyn NY 11234 and the GEOID's are: 360470724001, 360470728002,
360470728001, 360470730002, 360470730001, 360470732001, 360470734002, 360470734001, 360470736002,
360470736003, 360470736001, 360470738002, 360470738003, 360470738001, 360470740001, 360470740002,
360470742001, 360470742002, 360470744001, 360470744002, 360470746002, 360470746001, 360470748001,
360470756002, 360470756001, 360470562001, 360470564001, 360470564003, 360470564002, 360470566001,
360470566002, 360470568001, 360470548002, 360470944013, 360470944014, 360470726001, 360470666001,
360470568002, 360470570001, 360470570004, 360470570003, 360470574002, 360470574001, 360470576001,
360470632002, 360470632001, 360470636001, 360470638002, 360470638001, 360470640002, 360470640001,
360470642001, 360470642002, 360470644001, 360470644002, 360470646001, 360470646002, 360470648001,
360470648002, 360470650002, 360470652001, 360470654002, 360470654001, 360470656001, 360470656002,
360470658001, 360470658002, 360470660001, 360470660002, 360470662001, 360470670001, 360470672001,
360470674002, 360470674001, 360470676002, 360470676001, 360470678001, 360470678002, 360470680001,
360470680002, 360470682001, 360470682002, 360470686001, 360470686002, 360470688001, 360470688002,
360470944012, 360470944021, 360470670002, 360470696021, 360470702015, 360470732002, 360470932001,
360470650001, 360470696011, 360470690001, 360470690002, 360470774001, 360470774002, 360470776002,
360470776001, 360470692001, 360470692002, 360470698001,

SolarOneFlatlands CR-R5EXTActivity Title:

Project Number:

R5EXT-ComRecon

Project Title:

Community Reconstruction 5 Extended

$5,243.12$1,571.63Solar One

$1,733.39     Program Funds Drawdown $5,404.88

$5,243.12$1,571.63Total Funds Expended
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360470700001, 360470700002, 360470702011, 360470702014, 360470702012, 360470702013, 360470706001,
360470720001, 360470722002, 360470722001, 360470724002, 360471028001, 360470696012, 360470696022,
360470696023, 360470698002, 360470702021, 360470706002, 360470776003

During this quarter, Subrecipient Agreement Amendment 4 was executed and initial Phase 2 invoices were submitted by
Subrecipient for GOSR review.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$250,000.00

Urgent Need Solar One

Total Projected Budget from All Sources

Match Contributed

$250,000.00

$0.00

$0.00

$0.00

$4,745.26

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-CR-SolarOneGBVolFireDept-PF-UN

$1,073.77

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$1,073.77

To Date

01/10/2017

Area (  )

$4,745.26

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

This project involves the installation of a solar panels at a community facility in Gerritsen Beach/Sheephead Bay.

Location Description:

The neighborhood of Gerritsen Beach/Sheephead Bay in Kings County. The GEOIDs are: 360470392002, 360470394002,
360470394001, 360470416001, 360470416002, 360470418001, 360470552003, 360470552002, 360470552001,
360470554003, 360470554001, 360470554002, 360470556002, 360470556003, 360470556001, 360470558002,
360470558001, 360470560001, 360470560002, 360470560003, 360470562002, 360470562001, 360470564001,
360470564003, 360470564002, 360470566001, 360470566002, 360470568001, 360470548002, 360470548001,
360470550001, 360470550002, 360470600002, 360470600005, 360470606002, 360470370001, 360470370002,
360470370003, 360470418002, 360470420002, 360470568002, 360470570002, 360470570001, 360470570004,
360470570003, 360470572002, 360470572001, 360470574002, 360470574001, 360470576001, 360470576002,
360470578001, 360470578002, 360470580002, 360470580001, 360470582003, 360470582001, 360470582002,
360470600001, 360470606001, 360470608001, 360470608002, 360470628001, 360470628002,
360470628003,360470622002, 360470622001, 360470626001, 360470626002, 360470628004, 360470632002,
360470632001, 360470642001, 360470584002, 360470584001, 360470586001, 360470586002, 360470588001,
360470588002, 360470590001, 360470592001, 360470592002, 360470592003, 360470594013, 360470594011,
360470594012, 360470594014, 360470594016, 360470594015, 360470594022, 360470594024, 360470594023,
360470594021, 360470596003, 360470596002, 360470596001, 360470598002, 360470370004, 360470390001,
360470392001, 360470550003, 360470598001, 360470600004,

SolarOneGBVolFireDept CR-R5EXTActivity Title:

Project Number:

R5EXT-ComRecon

Project Title:

Community Reconstruction 5 Extended

$4,583.50$912.01Solar One

$1,073.77     Program Funds Drawdown $4,745.26

$4,583.50$912.01Total Funds Expended
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360470600003, 360470608003

During this quarter, Subrecipient Agreement Amendment 4 was executed and initial Phase 2 invoices were submitted by
Subrecipient for GOSR review.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$250,000.00

Urgent Need Solar One

Total Projected Budget from All Sources

Match Contributed

$250,000.00

$0.00

$0.00

$0.00

$6,941.51

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-CR-SolarOneKingsBayYouOrg-PF-UN

$3,270.02

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$3,270.02

To Date

01/10/2017

Area (  )

$6,941.51

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

This project involves the installation of a solar panels at a community facility in Gerritsen Beach/Sheephead Bay.

Location Description:

The neighborhood of Gerritsen Beach/Sheephead Bay in Kings County. The GEOIDs are: 360470392002, 360470394002,
360470394001, 360470416001, 360470416002, 360470418001, 360470552003, 360470552002, 360470552001,
360470554003, 360470554001, 360470554002, 360470556002, 360470556003, 360470556001, 360470558002,
360470558001, 360470560001, 360470560002, 360470560003, 360470562002, 360470562001, 360470564001,
360470564003, 360470564002, 360470566001, 360470566002, 360470568001, 360470548002, 360470548001,
360470550001, 360470550002, 360470600002, 360470600005, 360470606002, 360470370001, 360470370002,
360470370003, 360470418002, 360470420002, 360470568002, 360470570002, 360470570001, 360470570004,
360470570003, 360470572002, 360470572001, 360470574002, 360470574001, 360470576001, 360470576002,
360470578001, 360470578002, 360470580002, 360470580001, 360470582003, 360470582001, 360470582002,
360470600001, 360470606001, 360470608001, 360470608002, 360470628001, 360470628002,
360470628003,360470622002, 360470622001, 360470626001, 360470626002, 360470628004, 360470632002,
360470632001, 360470642001, 360470584002, 360470584001, 360470586001, 360470586002, 360470588001,
360470588002, 360470590001, 360470592001, 360470592002, 360470592003, 360470594013, 360470594011,
360470594012, 360470594014, 360470594016, 360470594015, 360470594022, 360470594024, 360470594023,
360470594021, 360470596003, 360470596002, 360470596001, 360470598002,

SolarOneKingsBayYouOrg CR-R5EXTActivity Title:

Project Number:

R5EXT-ComRecon

Project Title:

Community Reconstruction 5 Extended

$6,779.75$3,108.26Solar One

$3,270.02     Program Funds Drawdown $6,941.51

$6,779.75$3,108.26Total Funds Expended
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360470370004, 360470390001, 360470392001, 360470550003, 360470598001, 360470600004, 360470600003,
360470608003

During this quarter, Subrecipient Agreement Amendment 4 was executed and initial Phase 2 invoices were submitted by
Subrecipient for GOSR review.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$250,000.00

Urgent Need Solar One

Total Projected Budget from All Sources

Match Contributed

$250,000.00

$0.00

$0.00

$0.00

$5,313.55

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-CR-SolarOneThroggsNeckVolAmb-PF-UN

$1,642.06

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$1,642.06

To Date

01/10/2017

Area (  )

$5,313.55

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The Solar One solar power and battery backup program for community facilities for Throgg Neck Volunteer Ambulance project
will fund the design and installation of solar panels and battery stogage at the Throggs Neck Volunteer Ambulance Corp site
within the East Bronx Waterfront NYRCR planning area.

Location Description:

The Throggs Neck Volunteer Ambulance Corps site in Bronx County.The GEOIDS for this county include:
360810945000,360810973000, 360050184002,360050264004, 360050266011,360050090002, 360050110000,360050184001,
360050138002,360050144002, 360050118000, 360050132000, 360050132001, 360050132003, 360050138000,
360050144001, 360050144003, 360050144004, 360050152002, 360050160000, 360050160003, 360050160004,
360050162002, 360050184003, 360050194001, 360050160001, 360050164001, 360050166002, 360050110001,
360050118002, 360050132002, 360050118001, 360050118003, 360050090000, 360050274021, 360050266012,
360050266013, 360050266024, 360050266025, 360050274011, 360050274012, 360050274014, 360050274020,
360050274022, 360050274023, 360050276000, 360050276001, 360050284001, 360050138001, 360050300004,
360050300005, 360050300006, 360050300003, 360050264001, 360050132005, 360050144006, 360050152001,
360050158001, 360050266021, 360050264002, 360050130001, 360050264003, 360050184004, 360050132004,
360050162001, 360050266022, 360050266023, 360050274013, 360050300002, 360050166001, 360050300001,
360050160002.

SolarOneThroggsNeckVolAmb CR-R5EXTActivity Title:

Project Number:

R5EXT-ComRecon

Project Title:

Community Reconstruction 5 Extended

$5,151.79$1,480.30Solar One

$1,642.06     Program Funds Drawdown $5,313.55

$5,151.79$1,480.30Total Funds Expended
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During this quarter, Subrecipient Agreement Amendment 4 was executed and initial Phase 2 invoices were submitted by
Subrecipient for GOSR review.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$250,000.00

Urgent Need Solar One

Total Projected Budget from All Sources

Match Contributed

$250,000.00

$0.00

$0.00

$0.00

$4,892.41

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-CR-SolarOneVillaMariaAcademy-PF-UN

$1,220.92

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$1,220.92

To Date

01/10/2017

Area (  )

$4,892.41

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The Solar One solar power and battery backup program for community facilities for Villa Maria Academy project will fund the
design and installation of solar panels and battery storage at the Villa Maria Academy site within the East bronx Waterfront
NYRCR planning area.

Location Description:

The Villa Maria Academy site in Bronx County. The GEOIDS for this county include: 360050084002, 360050090001,
360050090002, 360050090003, 360050090005, 360050110000, 360050138002, 360050144002, 360050132001,
360050132003, 360050144001, 360050144003, 360050144004, 360050160000, 360050160003, 360050160004,
360050516003, 360050160001, 360050516002, 360050110001, 360050002001, 360050118002, 360050132002,
360050118001, 360050084001, 360050118003, 360050516004, 360050516001, 360050090000, 360050274021,
360050002003, 360050004002, 360050004003, 360050004004, 360050274020, 360050274022, 360050274023,
360050004001, 360050138001, 360050090004, 360050132005, 360050144006, 360050130001, 360050132004,
360050002002, 360050144005, 360050160002.

During this quarter, Subrecipient Agreement Amendment 4 was executed and initial Phase 2 invoices were submitted by
Subrecipient for GOSR review.

Activity Progress Narrative:

SolarOneVillaMariaAcademy CR-R5EXTActivity Title:

Project Number:

R5EXT-ComRecon

Project Title:

Community Reconstruction 5 Extended

$4,730.65$1,059.16Solar One

$1,220.92     Program Funds Drawdown $4,892.41

$4,730.65$1,059.16Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$185,212.08

N/A Solar One

Total Projected Budget from All Sources

Match Contributed

$185,212.08

($200,000.00)

$0.00

$0.00

$10,324.71

$10,324.71

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-CR-SolarPowerBatteryBackUpPilot-PLAN

$10,324.71

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$10,324.71

To Date

01/10/2017

Area (  )

$10,324.71

Most Impacted and Distressed Expended

Responsible Organization:

$10,324.71

Planning Under Way

Activity Description:

Solar 1 will conduct outreach, planning, and assessment activities to identify viable non-profit community facilities to be used as
pilot sites/locations in the Solar Power and Battery Back-up Pilot Program. This activity includes funds from funding round 5 that
have been extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension. This is an associated
activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

Communities of Canarsie, Gerritsen Beach, Sheepshead Bay, Gravesend Bensonhurst, Idlewild, Southeast Brooklyn
Waterfront, the Bronx Waterfront, and Southern Brooklyn Peninsula in Queens, Kings, New York, and Nassau Counties.

During this quarter, Subrecipient Agreement Amendment 4 was executed and initial Phase 2 invoices were submitted by
Subrecipient for GOSR review. The budget for this activity was revised. The MID budget for this activity was revised.

Activity Progress Narrative:

SolarPowerBatteryBackUpPilot CR-R5EXTActivity Title:

Project Number:

R5EXT-ComRecon

Project Title:

Community Reconstruction 5 Extended

$10,324.71$10,324.71Solar One

$10,324.71     Program Funds Drawdown $10,324.71

$10,324.71$10,324.71Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$386,728.30

Urgent Need Town of Oyster Bay

Total Projected Budget from All Sources

Match Contributed

$386,728.30

$0.00

$0.00

$0.00

$59,720.79

$55,301.69

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-CR-SouthNassauTOBStreetlightsImprove-
PI-UN

$12,830.79

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$12,830.79

To Date

01/10/2017

Area (  )

$55,733.50

Most Impacted and Distressed Expended

Responsible Organization:

$13,051.85

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

The project includes street light upgrades and improvements to include solar power and backup power along critical travel
routes.

Location Description:

The communities of Massapequa, East Massapequa and Massapequa Park in Nassau County. The GEOIDs for the project are:
360595220003, 360595220005, 360595220002, 360595220004, 360595220001, 360595219021, 360595219022,
360595219024, 360595219023, 360595218022, 360595218021, 360595218023, 360595218013, 360595218012,
360595218014, 360595218011, 360595217005, 360595217004, 360595217003, 360595217001, 360595217002,
360595216024, 360595216023, 360595216021, 360595216022, 360595216013, 360595216014, 360595216011,
360595216012, 360595215005, 360595215003, 360595215004, 360595215002, 360595215001, 360595214001,
360595214002, 360595214004, 360595214005, 360595214003, 360595213023, 360595213024, 360595213021,
360595213022, 360595213012, 360595213011, 360595212001, 360595212003, 360595212002, 360595211001,
360595211002, 360595211003, 360595211004, 360595211005.

Activity Progress Narrative:

SouthNassauTOBStreetlightsImprovement CR-
R5EXT

Activity Title:

Project Number:

R5EXT-ComRecon

Project Title:

Community Reconstruction 5 Extended

$55,301.69$13,051.85Town of Oyster Bay

$12,830.79     Program Funds Drawdown $55,733.50

$55,301.69$13,051.85Total Funds Expended

1687

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



During this quarter, biweekly meetings were held to ensure progression of the project. Funds disbursed during the third quarter
of 2019 were for project delivery activities as well as design progress by the engineering firm. These reimbursements to the
engineering firm were specifically for activities such as lighting layout scenarios and cost estimating.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$373,870.51

Urgent Need Town of Stony Point

Total Projected Budget from All Sources

Match Contributed

$373,870.51

$0.00

$0.00

$0.00

$37,265.96

$36,614.88

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-CR-StonyPointShorelineProtection-PI-UN

$2,961.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$2,961.00

To Date

01/10/2017

Area (  )

$36,614.88

Most Impacted and Distressed Expended

Responsible Organization:

$4,242.47

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

The Stony Point Shoreline Protection project will implement physical shore defense measures that will protect the Towns
waterfront against erosion and wave action. This activity includes funds from funding round 5 that have been extended beyond
the 24-month expenditure limit as part of GOSRs expenditure extension. This is an associated activity. Accomplishments and
beneficiaries are reported in the main activity.

Location Description:

Stony Point Shoreline Protection CR-R5EXTActivity Title:

Project Number:

R5EXT-ComRecon

Project Title:

Community Reconstruction 5 Extended

$36,614.88$4,242.47Town of Stony Point

$2,961.00     Program Funds Drawdown $36,614.88

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

Stony Point Shoreline
Protection CR-R3

R3-CR-
StonyPointShorelinePro

tection-PI-UN
R3-ComRecon

Rehabilitation/reconstru
ction of a public

improvement
Town of Stony Point General Account

Stony Point Shoreline
Protection CR-R4

R4-CR-
StonyPointShorelinePro

tection-PI-UN
R4-ComRecon

Rehabilitation/reconstru
ction of a public

improvement
Town of Stony Point General Account

Stony Point Shoreline
Protection CR-R5

R5-CR-
StonyPointShorelinePro

tection-PI-UN
R5-ComRecon

Rehabilitation/reconstru
ction of a public

improvement
Town of Stony Point General Account

$36,614.88$4,242.47Total Funds Expended
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Census Tracts: 010101.1-4, 010200.1-3, 010102.1-4, 010602.1-2

Program Manager discussed project status with engineer, New York State Assemblyman, and member of Congress to explain
ongoing review of scope and change amendment. Subrecipient submitted Quarterly Progress Report.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$100,482.69

Urgent Need Town of Saugerties

Total Projected Budget from All Sources

Match Contributed

$100,482.69

$0.00

$0.00

$0.00

$482.69

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-CR-StormSewerReplace-PI-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

01/10/2017

Area (  )

$482.69

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

This project involves the replacement of approximately 350 feet of storm culvert that is inadequately sized to accommodate
stormwater from 100-year storm events. This activity includes funds from funding round 5 that have been extended beyond the
24-month expenditure limit as part of GOSRs expenditure extension. This is an associated activity. Accomplishments and
beneficiaries are reported in the main activity.

Location Description:

The Town of Saugerties in Ulster County. The GEOIDS for the project include: 361119504005, 361119504006, and
361119506001.

There was no significant activity during this quarter. The budget for this activity was revised. The MID budget for this activity
was revised.

Activity Progress Narrative:

StormSewerReplace CR-R5EXTActivity Title:

Project Number:

R5EXT-ComRecon

Project Title:

Community Reconstruction 5 Extended

$482.69$0.00Town of Saugerties

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $482.69

$482.69$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$250,000.00

Urgent Need Suffolk County

Total Projected Budget from All Sources

Match Contributed

$250,000.00

$0.00

$0.00

$0.00

$19,644.87

$19,147.33

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-CR-SuffolkFireIslBackUpPwrGenCrtlFclts-
PF-UN

$12,829.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$12,829.00

To Date

01/10/2017

Area (  )

$19,644.87

Most Impacted and Distressed Expended

Responsible Organization:

$17,461.02

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

This project will construct and install four permanent generators to support fire emergency services provided to the Fire Island
Community. This activity includes funds from funding round 5 that have been extended beyond the 24-month expenditure limit
as part of GOSRs expenditure extension.

Location Description:

The community of Fire Island in Suffolk County. The GEOIDs for the project are: 361031470041, 361031595101,
361031595102.

The Application Amendment was reviewed and signed by the Subrecipient. During internal review for approval, a revision was
made and re-sent to the Subrecipient for approval. An updated cost estimate was prepared by the engineering firm and
reviewed by the Subrecipient and the Governors Office of Storm Recovery. Tabs were kept on the status of outstanding local
permit applications.

Activity Progress Narrative:

SuffolkFireIslBackUpPwrGenCrtlFclts CR-R5EXTActivity Title:

Project Number:

R5EXT-ComRecon

Project Title:

Community Reconstruction 5 Extended

$19,147.33$17,461.02Suffolk County

$0.00$0.00Town of Hempstead

$12,829.00     Program Funds Drawdown $19,644.87

$19,147.33$17,461.02Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$350,000.00

Low/Mod Dormitory Authority of the State of New York

Total Projected Budget from All Sources

Match Contributed

$350,000.00

$0.00

$0.00

$0.00

$123,395.03

$123,395.03

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-CR-SunsetCoveRestorationProj-PI-LMI

$5,382.18

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$5,382.18

To Date

01/10/2017

Area (  )

$123,395.03

Most Impacted and Distressed Expended

Responsible Organization:

$7,283.06

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

DASNY will help restore degraded habitats in Jamaica Bay and increase wave reduction potential. This activity includes funds
from funding round 5 that have been extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension.
This is an associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

Census Tracts: 093800 (Block Groups 1-3), 094201 (Block Group 1), 094202 (Block Groups 1, 2), 094203 (Block Groups 1-4),
107201 (Block Group 1).

SunsetCoveRestorationProj CR-R5EXTActivity Title:

Project Number:

R5EXT-ComRecon

Project Title:

Community Reconstruction 5 Extended

$123,395.03$7,283.06Dormitory Authority of the State of New York (DASNY)

$5,382.18     Program Funds Drawdown $123,395.03

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

SunsetCoveRestorati
onProj CR-R3

R3-CR-
SunsetCoveRestoration

Proj-PI-LMI
R3-ComRecon

Rehabilitation/reconstru
ction of a public

improvement

Dormitory Authority of the
State of New York (DASNY) General Account

SunsetCoveRestorati
onProj CR-R4

R4-CR-
SunsetCoveRestoration

Proj-PI-LMI
R4-ComRecon

Rehabilitation/reconstru
ction of a public

improvement

Dormitory Authority of the
State of New York (DASNY) General Account

SunsetCoveRestorati
onProj CR-R5

R5-CR-
SunsetCoveRestoration

Proj-PI-LMI
R5-ComRecon

Rehabilitation/reconstru
ction of a public

improvement

Dormitory Authority of the
State of New York (DASNY) General Account

$123,395.03$7,283.06Total Funds Expended
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During this quarter, GOSR executed the contract directly with the Design vendor for Design Advisory Services during
Construction and the first task, construction cost estimate, was performed.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$284,486.17

Urgent Need Town of Hempstead

Total Projected Budget from All Sources

Match Contributed

$284,486.17

$0.00

$0.00

$0.00

$62,797.83

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-CR-SVSStrmwtrUpgrds-PI-UN

$8,291.51

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$8,291.51

To Date

01/10/2017

Area (  )

$62,797.83

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

This activity will involve the Town of Hempstead addressing inadequacies in the stormwater drainage system in the South
Valley Stream community. Improvements will include installation or replacement of storm sewers along with curbing and
roadway improvements to better direct runoff to outfall structures. This activity includes funds from funding round 5 that have
been extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension.

Location Description:

The South Valley Stream community in Nassau County. The GEOIDs for the project are: 360594109002, 360594106007,
360594106006, 360594106005, 360594106004, 360594106002, 360594106001, 360594105004, 360594105006,
360594105005, 360594104001, 360594103003, 360594103002, 360594103001, 360594109003, 360594109001,
360594105001, 360594106003, 360594101004, 360594101005, 360594101006, 360594101003, 360594101001,
360594099003, 360594099002, 360594098004, 360594098003, 360594054004, 360594054003, 360594107004,
360594105002, 360594052004, 360594051004, 360594057002, 360594051003, 360594051001, 360594103004,
360594107005, 360594057003, 360594057005, 360594057004, 360594057001, 360594108004, 360594108001,
360594056003, 360594100003, 360594101002, 360594103005, 360594105003, 360594107006, 360594119023,
360594099004, 360594100001, 360594100002, 360594104004, 360594108003, 360594104003, 360594108002,
360594119021, 360594107001, 360594107002, 360594104002, 360594118003.

Activity Progress Narrative:

SVSStrmwtrUpgrds CR-R5EXTActivity Title:

Project Number:

R5EXT-ComRecon

Project Title:

Community Reconstruction 5 Extended

$62,427.57$10,104.83Town of Hempstead

$8,291.51     Program Funds Drawdown $62,797.83

$62,427.57$10,104.83Total Funds Expended
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During this quarter, the Town of Hempstead completed the necessary documentation for this project to go out to bid. Weekly
meetings with the subrecipient were held to discuss progress and next steps on bidding and award.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$550,000.00

Urgent Need Dormitory Authority of the State of New York

Total Projected Budget from All Sources

Match Contributed

$550,000.00

$0.00

$0.00

$0.00

$14,156.30

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-CR-TAmsterdamGen-PF-UN

$859.53

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$859.53

To Date

01/10/2017

Area (  )

$14,156.30

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The funding will permanently install an 80kw backup generator at the town hall and a 250kw backup generator at the high
school in order to provide a consistent source of power during an outage. The Town will utilize these two facilities as shelters
during future storm events. During previous storm events there was a lack of critical shelter space for residents of the Town of
Amsterdam, particularly those living along the north bank of the Mohawk River who regularly experience severe flooding,
forcing them out of their homes and negatively impacting government operations for several days after the storm. This activity
includes funds from funding round 5 that have been extended beyond the 24-month expenditure limit as part of GOSRs
expenditure extension. This is an associated activity. Accomplishments and beneficiaries are reported in the main activity.

MaintainPwrEmerShelterAmsterdamTHandHS UN
CR-R5EXT

Activity Title:

Project Number:

R5EXT-ComRecon

Project Title:

Community Reconstruction 5 Extended

$14,156.30$1,417.78Dormitory Authority of the State of New York (DASNY)

$859.53     Program Funds Drawdown $14,156.30

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

MaintainPwrEmerShel
terAmsterdamTHand

HS UN CR-R3

R3-CR-
TAmsterdamGen-PF-

UN
R3-ComRecon

Rehabilitation/reconstru
ction of public facilities

Dormitory Authority of the
State of New York (DASNY) General Account

MaintainPwrEmerShel
terAmsterdamTHand

HS UN CR-R4

R4-CR-
TAmsterdamGen-PF-

UN
R4-ComRecon

Rehabilitation/reconstru
ction of public facilities

Dormitory Authority of the
State of New York (DASNY) General Account

MaintainPwrEmerShel
terAmsterdamTHand

HS UN CR-R5

R5-CR-
TAmsterdamGen-PF-

UN
R5-ComRecon

Rehabilitation/reconstru
ction of public facilities

Dormitory Authority of the
State of New York (DASNY) General Account

$14,156.30$1,417.78Total Funds Expended
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Location Description:

The Town of Amsterdam in Montgomery County. The GEOIDs for the project include 360570721001, 360570721002,
360570721003, 360570721004, 360570702001, 360570703001, 360570704001, 360570709001, 360570702002,
360570703002, 360570704002.

Governors Office of Storm Recovery staff continued within the past quarter to work toward completing project closeout. This
included efforts to reconcile existing project documentation and data for records retention and data integrity purposes.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$449,439.23

Urgent Need Town of Esperance

Total Projected Budget from All Sources

Match Contributed

$449,439.23

$0.00

$0.00

$0.00

$212,377.93

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-CR-TEsperanceAuxBuilding-PF-UN

($101,977.72)

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$4,385.75

To Date

01/10/2017

Area (  )

$105,649.69

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction of buildings for the general conduct of Under Way

Activity Description:

The Town of Esperance will oversee the construction of an auxiliary municipal building outside of the floodplain to protect
critical documents, archives, and records from flooding in the future. This activity includes funds from funding round 5 that have
been extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension. This is an associated activity.
Accomplishments and beneficiaries are reported in the main activity.

Town of Esperance Auxiliary Building CR-R5EXTActivity Title:

Project Number:

R5EXT-ComRecon

Project Title:

Community Reconstruction 5 Extended

$105,425.24($101,900.21)Town of Esperance

($101,977.72)     Program Funds Drawdown $105,649.69

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

Town of Esperance
Auxiliary Building CR-

R3

R3-CR-
TEsperanceAuxBuilding

-PF-UN
R3-ComRecon

Construction of
buildings for the general
conduct of government

Town of Esperance General Account

Town of Esperance
Auxiliary Building CR-

R4

R4-CR-
TEsperanceAuxBuilding

-PF-UN
R4-ComRecon

Construction of
buildings for the general
conduct of government

Town of Esperance General Account

Town of Esperance
Auxiliary Building CR-

R5

R5-CR-
TEsperanceAuxBuilding

-PF-UN
R5-ComRecon

Construction of
buildings for the general
conduct of government

Town of Esperance General Account

$105,425.24($101,900.21)Total Funds Expended
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Location Description:

The Town of Esperance in Schoharie County. The GEOIDS for the project include: 360957401001 and 360957401005.

The Governors Office of Storm Recovery received a final completion letter from the project engineer for this project on August
13, 2019. The contractor submitted a final request for payment which was signed by the design engineer and submitted to the
subrecipient for approval during this quarter.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$250,000.00

Urgent Need Town of Hardenburgh

Total Projected Budget from All Sources

Match Contributed

$250,000.00

$0.00

$0.00

$0.00

$25,154.27

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-CR-THardenburghBackUpGen-PF-UN

$3,984.68

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$3,984.68

To Date

01/10/2017

Area (  )

$25,154.27

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The Town of Hardenburgh will use funds for design, purchase and installation of 2 backup power generators that will provide
auxiliary power to the towns hall and 2 town-owned highway garages. This activity includes funds from funding round 5 that
have been extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension. This is an associated
activity. Accomplishments and beneficiaries are reported in the main activity.

Town of Hardenburgh Backup Power Generato
CR-R5EXT

Activity Title:

Project Number:

R5EXT-ComRecon

Project Title:

Community Reconstruction 5 Extended

$24,961.42$4,560.71Town of Hardenburgh

$3,984.68     Program Funds Drawdown $25,154.27

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

Town of Hardenburgh
Backup Power

Generators CR-R3

R3-CR-
THardenburghBackUpG

en-PF-UN
R3-ComRecon

Rehabilitation/reconstru
ction of public facilitiesTown of Hardenburgh General Account

Town of Hardenburgh
Backup Power

Generators CR-R4

R4-CR-
THardenburghBackUpG

en-PF-UN
R4-ComRecon

Rehabilitation/reconstru
ction of public facilitiesTown of Hardenburgh General Account

Town of Hardenburgh
Backup Power

Generators CR-R5

R5-CR-
THardenburghBackUpG

en-PF-UN
R5-ComRecon

Rehabilitation/reconstru
ction of public facilitiesTown of Hardenburgh General Account

$24,961.42$4,560.71Total Funds Expended
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Location Description:

The Town of Hardenburgh in Ulster County. The GEOIDS for the project include: 361119509001 and 361119509002.

During this past quarter, staff processed one invoice for Construction Support Services provided by the architecture and
engineering firm. Construction contractor took part in Elation training sessions in preparation for submitting pay applications for
review and processing.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$250,000.00

Urgent Need Town of Hardenburgh

Total Projected Budget from All Sources

Match Contributed

$250,000.00

$0.00

$0.00

$0.00

$33,256.89

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-CR-THardenburghBigPondCulvert-PI-UN

$3,719.66

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$3,719.66

To Date

01/10/2017

Area (  )

$33,256.89

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

This activity will entail the replacement of two under-sized drainage culverts near the intersection of Big Pond and Little Pond
roads in the Town of Hardenburgh. This activity includes funds from funding round 5 that have been extended beyond the 24-
month expenditure limit as part of GOSRs expenditure extension. This is an associated activity. Accomplishments and
beneficiaries are reported in the main activity.

Location Description:

The Town of Hardenburgh in Ulster County. The GEOID for this project is 361119509001.

Activity Progress Narrative:

THardenburghBigPondCulvert CR-R5EXTActivity Title:

Project Number:

R5EXT-ComRecon

Project Title:

Community Reconstruction 5 Extended

$33,064.04$4,936.43Town of Hardenburgh

$3,719.66     Program Funds Drawdown $33,256.89

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

THardenburghBigPon
dCulvert CR-R4

R4-CR-
THardenburghBigPond

Culvert-PI-UN
R4-ComRecon

Rehabilitation/reconstru
ction of a public

improvement
Town of Hardenburgh General Account

THardenburghBigPon
dCulvert CR-R5

R5-CR-
THardenburghBigPond

Culvert-PI-UN
R5-ComRecon

Rehabilitation/reconstru
ction of a public

improvement
Town of Hardenburgh General Account

$33,064.04$4,936.43Total Funds Expended
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Staff continued to assist the Town on acquisition of properties that would be impacted by this project. Verbal confirmation was
received from the property owner that they have granted easement, followed by reciept of signed Donation and Appraisal
Waiver. Final document for easement acquisition was sent to the Town for execution.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

1706

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$379,110.34

Urgent Need Town of Hempstead

Total Projected Budget from All Sources

Match Contributed

$379,110.34

$0.00

$0.00

$0.00

$52,290.30

$51,920.04

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-CR-THempsteadStreetLighting-PI-UN

$6,637.61

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$6,637.61

To Date

01/10/2017

Area (  )

$52,290.30

Most Impacted and Distressed Expended

Responsible Organization:

$7,762.77

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

This project involves the upgrade and installation of streetlights along major roads in the Seaford/Wantagh and
Bellmore/Merrick communities to operate on solar and battery power, facilitating the movement of first responders in
emergency conditions and power outages. This activity includes funds from funding round 5 that have been extended beyond
the 24-month expenditure limit as part of GOSRs expenditure extension.

Location Description:

Areas impacted by Hurricane Sandy and Irene and Tropical Storm Lee with the majority located in Nassau and Suffolk
counties.

During this quarter, the Town of Hempstead worked with the selected construction firm to provide the necessesary
documentation to issue contract consent. Weekly meetings with the subrecipient were held to discuss progress and next steps.

Activity Progress Narrative:

THempsteadStreetLighting CR-R5EXTActivity Title:

Project Number:

R5EXT-ComRecon

Project Title:

Community Reconstruction 5 Extended

$51,920.04$7,762.77Town of Hempstead

$6,637.61     Program Funds Drawdown $52,290.30

$51,920.04$7,762.77Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$444,755.78

Urgent Need Town of Oyster Bay

Total Projected Budget from All Sources

Match Contributed

$444,755.78

$0.00

$0.00

$0.00

$217,985.30

$217,553.49

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-CR-TOBAlhambraPark-PI-UN

$117,889.55

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$117,889.55

To Date

01/10/2017

Area (  )

$217,985.30

Most Impacted and Distressed Expended

Responsible Organization:

$119,903.79

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

The Town of Oyster Bay is requesting as described in the Massapequa NYRCR Plan to stabilize, restore, redesign, rebuild,
enhance, and improve Alhambra Park. The project will reduce flood risk and vulnerability by stabilizing the shoreline to mitigate
on-going erosion. It will also increase resiliency by incorporating green infrastructure and other sustainable elements in the
redesign. Improvements may include, but are not limited to replacing existing falling bulkhead structure with a new bulkhead, rip
rap gabions. Green infrastructure improvements include permeable paving, bio-swales, stormwater retention ponds, swirl
separators and/or rain gardens. This project will benefit residents of the Village of Massapequa Park, the Hamlets of
Massapequa, and East Massapequa. This activity includes funds from funding round 5 that have been extended beyond the 24-
month expenditure limit as part of GOSRs expenditure extension. This is an associated activity. Accomplishments and
beneficiaries are reported in the main activity.

Location Description:

TOBAlhambraPark CR-R5EXTActivity Title:

Project Number:

R5EXT-ComRecon

Project Title:

Community Reconstruction 5 Extended

$217,553.49$119,903.79Town of Oyster Bay

$117,889.55     Program Funds Drawdown $217,985.30

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

TOBAlhambraPark
CR-R4

R4-CR-
TOBAlhambraPark-PI-

UN
R4-ComRecon

Rehabilitation/reconstru
ction of a public

improvement
Town of Oyster Bay General Account

TOBAlhambraPark
CR-R5

R5-CR-
TOBAlhambraPark-PI-

UN
R5-ComRecon

Rehabilitation/reconstru
ction of a public

improvement
Town of Oyster Bay General Account

$217,553.49$119,903.79Total Funds Expended
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Village of Massapequa Park, The Hamlets of Massapequa, and East Massapequa. GEOID's: 360595211001, 360595211002,
360595211003, 360595211004, 360595211005, 360595212001, 360595212002, 360595212003, 360595213011,
360595213012, 360595213021, 360595213022, 360595213023, 360595213024, 360595214001, 360595214002,
360595214003, 360595214004, 360595214005, 360595215001, 360595215002, 360595215003, 360595215004,
360595215005, 360595216011, 360595216012, 360595216013, 360595216014, 360595216021, 360595216022,
360595216023, 360595216024, 360595217001, 360595217002, 360595217003, 360595217004, 360595217005,
360595218011, 360595218012, 360595218013, 360595218014, 360595218021, 360595218022, 360595218023,
360595219021, 360595219022, 360595219023, 360595219024, 360595220001, 360595220002, 360595220003,
360595220004, 360595220005.

During this quarter, biweekly meetings were held to ensure progression of the project. Funds disbursed during the third quarter
of 2019 were for project delivery activities as well as design progress by the engineering firm. These reimbursements to the
engineering firm were specifically for work on the ninety percent design plans.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$400,457.73

Urgent Need Town of Babylon NY

Total Projected Budget from All Sources

Match Contributed

$400,457.73

$0.00

$0.00

$0.00

$102,945.58

$102,401.16

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-CR-TOBAracaRdDaltPointShorLnStablzn-
PI-UN

$6,467.95

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$6,467.95

To Date

01/10/2017

Area (  )

$102,945.58

Most Impacted and Distressed Expended

Responsible Organization:

$9,468.71

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

This project will preserve key bay front and open space parcels (Dalton Point) by stabilizing the shoreline with bulkhead
treatments and addressing existing erosion problems. The project will protect the adjacent canals from sediment deposition.
Additionally, new bulkheading will be established at elevations which will protect residential properties on Araca Road from
wave attack during future storm events. The project will incorporate living shoreline treatments at the terminus of Araca Road
on the Great South Bay, and will remove an off-shore bulkhead remnant, restoring navigability. This activity includes funds from
funding round 5 that have been extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension. This
is an associated activity. Accomplishments and beneficiaries are reported in the main activity.

TOBAracaRdDaltPointShorLnStablzn CR-R5EXTActivity Title:

Project Number:

R5EXT-ComRecon

Project Title:

Community Reconstruction 5 Extended

$102,401.16$9,468.71Town of Babylon NY

$6,467.95     Program Funds Drawdown $102,945.58

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

TOBAracaRdDaltPoin
tShorLnStablzn CR-

R4

R4-CR-
TOBAracaRdDaltPointS

horLnStablzn-PI-UN
R4-ComRecon

Rehabilitation/reconstru
ction of a public

improvement
Town of Babylon NY General Account

TOBAracaRdDaltPoin
tShorLnStablzn CR-

R5

R5-CR-
TOBAracaRdDaltPointS

horLnStablzn-PI-UN
R5-ComRecon

Rehabilitation/reconstru
ction of a public

improvement
Town of Babylon NY General Account

$102,401.16$9,468.71Total Funds Expended
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Location Description:

The Town of Babylon in Suffolk County. The GEOID for the project is 361031246023.

During the third quarter, the subrecipient coordinated with the United States Army Corps of Engineers and received the
Nationwide Authorization. The subrecipient worked with the contractor to coordinate the date for construction work to begin
while abiding by environmental restrictions.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$649,942.90

Urgent Need Town of Hempstead

Total Projected Budget from All Sources

Match Contributed

$649,942.90

$399,942.90

$0.00

$0.00

$104,766.29

$104,396.03

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-CR-TOHBarnumHarborDrainImprove-PI-UN

$86,931.67

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$86,931.67

To Date

01/10/2017

Area (  )

$104,766.29

Most Impacted and Distressed Expended

Responsible Organization:

$91,012.37

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

This project represents Phase II of the Barnum Island/Harbor Isle Drainage Improvments project. It aims to implement storm
water drainage improvements in order to better address future storms. This activity includes funds from funding round 5 that
have been extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension.

Location Description:

The community of Barnum Island in Nassau County. The GEOIDs of this project  are: 360594162011, 360594162012,
360594162013, 360594162021.

This narrative relates to both the Barnum/Harbor Drainage Improvement Study and TOH Barnum Harbor Drain Improve
Activities. During this quarter, the Town and design firm addressed comments to the 90 percent design. The Town of
Hempstead held additional public meetings for residents affected, including the 227 temporary easements needed. Weekly
meetings with the subrecipient were held to discuss progress and next steps.

Activity Progress Narrative:

TOHBarnumHarborDrainImprove CR-R5EXTActivity Title:

Project Number:

R5EXT-ComRecon

Project Title:

Community Reconstruction 5 Extended

$104,396.03$91,012.37Town of Hempstead

$86,931.67     Program Funds Drawdown $104,766.29

$104,396.03$91,012.37Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$914,451.08

Urgent Need Town of Olive

Total Projected Budget from All Sources

Match Contributed

$914,451.08

$0.00

$0.00

$0.00

$329,374.43

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-CR-TOliveFacilitiesRehab-PF-UN

$47,115.94

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$47,115.94

To Date

01/10/2017

Area (  )

$329,374.43

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

This project consists of the design and construction of improvements to the Town of Olive's Town Hall Complex. This activity
includes funds from funding round 5 that have been extended beyond the 24-month expenditure limit as part of GOSRs
expenditure extension. This is an associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The Town of Olive in Ulster County. The GEOIDS for the project include: 361119510001, 361119510002, 361119510003, and
361119510004.

TOliveFacilitiesRehab CR-R5EXTActivity Title:

Project Number:

R5EXT-ComRecon

Project Title:

Community Reconstruction 5 Extended

$329,206.79$48,595.49Town of Olive

$47,115.94     Program Funds Drawdown $329,374.43

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

TOliveFacilitiesRehab
CR-R3

R3-CR-
TOliveFacilitiesRehab-

PF-UN
R3-ComRecon

Rehabilitation/reconstru
ction of public facilitiesTown of Olive General Account

TOliveFacilitiesRehab
CR-R4

R4-CR-
TOliveFacilitiesRehab-

PF-UN
R4-ComRecon

Rehabilitation/reconstru
ction of public facilitiesTown of Olive General Account

TOliveFacilitiesRehab
CR-R5

R5-CR-
TOliveFacilitiesRehab-

PF-UN
R5-ComRecon

Rehabilitation/reconstru
ction of public facilitiesTown of Olive General Account

$329,206.79$48,595.49Total Funds Expended
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During this past quarter, Governors Office of Storm Recovery staff received, reviewed, and approved the final invoice for the
construction contractor. Vendor closeout activities have commenced for the design firm as the project team moves the project
toward completion. An application amendment was approved and executed within the quarter as well.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,224,175.81

Urgent Need Dormitory Authority of the State of New York

Total Projected Budget from All Sources

Match Contributed

$2,224,175.81

$500,000.00

$0.00

$0.00

$960,092.26

$960,092.26

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-CR-TottenvilleDunes-PI-UN

$6,317.25

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$6,317.25

To Date

01/10/2017

Area (  )

$960,092.26

Most Impacted and Distressed Expended

Responsible Organization:

$6,317.25

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

DASNY will construct Phase II and III of the Tottenville Dunes and Coastline Dune Planning project which will consist of the
implementation of wave attenuation measures along the South Shore of Staten Island. This activity includes funds from funding
round 5 that have been extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension. This is an
associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

Census Tract: 024402 (Block Groups 1, 2)

TottenvilleDunes CR-R5EXTActivity Title:

Project Number:

R5EXT-ComRecon

Project Title:

Community Reconstruction 5 Extended

$960,092.26$6,317.25Dormitory Authority of the State of New York (DASNY)

$6,317.25     Program Funds Drawdown $960,092.26

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

TottenvilleDunes CR-
R3

R3-CR-
TottenvilleDunes-PI-UNR3-ComRecon

Rehabilitation/reconstru
ction of a public

improvement

Dormitory Authority of the
State of New York (DASNY) General Account

TottenvilleDunes CR-
R4

R4-CR-
TottenvilleDunes-PI-UNR4-ComRecon

Rehabilitation/reconstru
ction of a public

improvement

Dormitory Authority of the
State of New York (DASNY) General Account

TottenvilleDunes CR-
R5

R5-CR-
TottenvilleDunes-PI-UNR5-ComRecon

Rehabilitation/reconstru
ction of a public

improvement

Dormitory Authority of the
State of New York (DASNY) General Account

$960,092.26$6,317.25Total Funds Expended
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During Quarter 3 of 2019, funds under this activity were spent to advance the Tottenville Shoreline Protection Project design
beyond the 60 percent plans that were prepared in the first days of the quarter. Comments on the plans were received from all
relevant agencies and modifications are being incorporated as the design advances. With regard to permitting, a draft permit
was received from the NYS Department of Environmental Conservation and consultation on that document began. The budget
for this activity was revised. The MID budget for this activity was revised.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,300,000.00

Urgent Need Town of Esperance

Total Projected Budget from All Sources

Match Contributed

$1,300,000.00

$0.00

$0.00

$0.00

$163,820.35

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-CR-TownEsperanceFirehouse-PF-UN

$4,461.56

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$4,461.56

To Date

01/10/2017

Area (  )

$163,820.35

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The Town of Esperance Firehouse project will construct a new firehouse for the Village of Esperance adjacent to Village Hall.
This activity includes funds from funding round 5 that have been extended beyond the 24-month expenditure limit as part of
GOSRs expenditure extension. This is an associated activity. Accomplishments and beneficiaries are reported in the main
activity.

Location Description:

The Town of Esperance in Schoharie County. The GEOIDS for the project include: 360957401001 and 360957401005.

Town of Esperance Firehouse CR-R5EXTActivity Title:

Project Number:

R5EXT-ComRecon

Project Title:

Community Reconstruction 5 Extended

$163,595.90$4,237.11Town of Esperance

$4,461.56     Program Funds Drawdown $163,820.35

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

Town of Esperance
Firehouse CR-R3

R3-CR-
TownEsperanceFirehou

se-PF-UN
R3-ComRecon

Rehabilitation/reconstru
ction of public facilitiesTown of Esperance General Account

Town of Esperance
Firehouse CR-R4

R4-CR-
TownEsperanceFirehou

se-PF-UN
R4-ComRecon

Rehabilitation/reconstru
ction of public facilitiesTown of Esperance General Account

Town of Esperance
Firehouse CR-R5

R5-CR-
TownEsperanceFirehou

se-PF-UN
R5-ComRecon

Rehabilitation/reconstru
ction of public facilitiesTown of Esperance General Account

$163,595.90$4,237.11Total Funds Expended
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During this past quarter, GOSR continued to work with the subrecipient to ensure complete project documentation is retained in
the project files.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,407,473.40

Urgent Need Town of Saugerties

Total Projected Budget from All Sources

Match Contributed

$1,407,473.40

$300,000.00

$0.00

$0.00

$581,280.08

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-CR-TownSaugReplacCulvertsNOTwilhelm-
PI-UN

($14,960.49)

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$188,801.10

$0.00

N/A

09/30/2022

$79,564.51

To Date

01/10/2017

Area (  )

$486,755.08

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

This activity involves the replacement of an inadequately sized culvert at Platte Clove Road. Platte Clove Road is the only
alternate route to Hunter Mountain when the main access from Route 23 is inaccessible. Increasing the size of the culvert to
accommodate stormwater flows will minimize localized flooding of the roads during

TownSaugReplacCulvertsNOTwilhelm CR-R5EXTActivity Title:

Project Number:

R5EXT-ComRecon

Project Title:

Community Reconstruction 5 Extended

$91,774.63($10,572.15)Town of Saugerties

($14,960.49)     Program Funds Drawdown $297,953.98

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

TownSaugReplacCulv
ertsNOTwilhelm CR-

R3

R3-CR-
TownSaugReplacCulver

tsNOTwilhelm-PI-UN
R3-ComRecon

Rehabilitation/reconstru
ction of a public

improvement
Town of Saugerties General Account

TownSaugReplacCulv
ertsNOTwilhelm CR-

R4

R4-CR-
TownSaugReplacCulver

tsNOTwilhelm-PI-UN
R4-ComRecon

Rehabilitation/reconstru
ction of a public

improvement
Town of Saugerties General Account

TownSaugReplacCulv
ertsNOTwilhelm CR-

R5

R5-CR-
TownSaugReplacCulver

tsNOTwilhelm-PI-UN
R5-ComRecon

Rehabilitation/reconstru
ction of a public

improvement
Town of Saugerties General Account

$91,774.63($10,572.15)Total Funds Expended
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and after future storms. This activity includes funds from funding round 5 that have been extended beyond the 24-month
expenditure limit as part of GOSRs expenditure extension. This is an associated activity. Accomplishments and beneficiaries
are reported in the main activity.

Location Description:

The Town of Saugerties in Ulster County. The GEOID for this project includes 3601119501003 and 361119504006.

Construction of improvements was completed. GOSR collected as-built drawings and all final documents from the construction
contractor. All reporting submitted by construction contractor was reviewed and accepted by GOSR. Final payment to
construction contractor was submitted by the Town and approved by GOSR.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$100,744.56

Urgent Need Dormitory Authority of the State of New York

Total Projected Budget from All Sources

Match Contributed

$100,744.56

$0.00

$0.00

$0.00

$744.56

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-CR-TPrattsvilleHealthFacility-AQPF-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

01/10/2017

Area (  )

$744.56

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

The Dormitory Authority of the State of New York (DASNY), on behalf of the Town of Prattsville, completed 30 percent design
of project site plan for the health care facility. This activity includes funds from funding round 5 that have been extended beyond
the 24-month expenditure limit as part of GOSRs expenditure extension. This is an associated activity. Accomplishments and
beneficiaries are reported in the main activity.

TofPrattsvile Land Acquisition CR-R5EXTActivity Title:

Project Number:

R5EXT-ComRecon

Project Title:

Community Reconstruction 5 Extended

$744.56$0.00Dormitory Authority of the State of New York (DASNY)

$0.00     Program Funds Drawdown $744.56

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

TofPrattsvile Land
Acquisition CR-R3

R3-CR-
TPrattsvilleHealthFacilit

y-AQPF-UN
R3-ComRecon

Acquisition,
construction,reconstructi

on of public facilities

Dormitory Authority of the
State of New York (DASNY) General Account

TofPrattsvile Land
Acquisition CR-R4

R4-CR-
TPrattsvilleHealthFacilit

y-AQPF-UN
R4-ComRecon

Acquisition,
construction,reconstructi

on of public facilities

Dormitory Authority of the
State of New York (DASNY) General Account

TofPrattsvile Land
Acquisition CR-R5

R5-CR-
TPrattsvilleHealthFacilit

y-AQPF-UN
R5-ComRecon

Acquisition,
construction,reconstructi

on of public facilities

Dormitory Authority of the
State of New York (DASNY) General Account

$744.56$0.00Total Funds Expended
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Location Description:

The region including the Town of Prattsville and surrounding counties, including Albany County, Greene County, Schoharie
County, and Delaware County. The GEOIDS for the project include: 360010148022, 360010148023, 360390802021,
360390802022, 360390803001, 360390803002, 360390803003, 360390803004, 360390804011, 360390804012,
360390804013, 360390804021, 360390804022, 360390805021, 360390805022, 360957406001, 360957406002,
360957408001, 360957408002, 360957408003, 360957408004, 360259710001, 360259710003, 360259711001,
360259711002, 360259711003.

There was no significant activity during this quarter. The budget for this activity was revised. The MID budget for this activity
was revised.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$250,000.00

Urgent Need Town of Rosendale

Total Projected Budget from All Sources

Match Contributed

$250,000.00

$0.00

$0.00

$0.00

$27,255.93

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-CR-TRosendaleFacilitiesImprovements-PF-
UN

$1,805.75

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$1,805.75

To Date

01/10/2017

Area (  )

$27,255.93

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The Town of Rosendale will design and and install two military surplus auxiliary power generators, installed in series, for its
town hall facility. The Town will also install one military surplus auxiliary power generator at the Rosendale Community Center
Poolhouse, which will be utilized as an emergency shelter restroom and showering facility during and after future disaster
events. The third element of the project will be to complete construction of interior improvements at the community poolhouse in
the Town. This activity includes funds from funding round 5 that have been extended beyond the 24-month expenditure limit as
part of GOSRs expenditure extension. This is an associated activity. Accomplishments and beneficiaries are reported in the
main activity.

TRosendaleFacilitiesImprovements CR-R5EXTActivity Title:

Project Number:

R5EXT-ComRecon

Project Title:

Community Reconstruction 5 Extended

$27,159.75$1,837.72Town of Rosendale

$1,805.75     Program Funds Drawdown $27,255.93

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

TRosendaleFacilitiesI
mprovements CR-R3

R3-CR-
TRosendaleFacilitiesIm

provements-PF-UN
R3-ComRecon

Rehabilitation/reconstru
ction of public facilitiesTown of Rosendale General Account

TRosendaleFacilitiesI
mprovements CR-R4

R4-CR-
TRosendaleFacilitiesIm

provements-PF-UN
R4-ComRecon

Rehabilitation/reconstru
ction of public facilitiesTown of Rosendale General Account

TRosendaleFacilitiesI
mprovements CR-R5

R5-CR-
TRosendaleFacilitiesIm

provements-PF-UN
R5-ComRecon

Rehabilitation/reconstru
ction of public facilitiesTown of Rosendale General Account

$27,159.75$1,837.72Total Funds Expended
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Location Description:

The Town of Rosendale in Ulster County. The GEOIDS for the project include 361119527001, 361119528001, 361119527002,
361119528002, 361119527003, 361119528003

During the quarter, the town-funded engineer worked towards finalizing the line drawings and siting of the proposed generator.
The generator will be purchased and installed using the remaining project funds.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$395,497.49

Urgent Need Town of Saugerties

Total Projected Budget from All Sources

Match Contributed

$395,497.49

$0.00

$0.00

$0.00

$70,807.98

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-CR-TSaugertiesReservoirProtection-PI-UN

$16,707.68

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$16,707.68

To Date

01/10/2017

Area (  )

$70,807.98

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

Implement improvements to replace three undersized culverts to increase capacity, allowing stormwater to safely bypass the
reservoir and prevent potential hazards to water system customers of the Town and Village of Saugerties. This activity includes
funds from funding round 5 that have been extended beyond the 24-month expenditure limit as part of GOSRs expenditure
extension. This is an associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The culvert replacement activities will occur at 3 locations in the Town and Village of Saugerties, in Ulster County: Van Vlierden
Road Culvert, Brink's Road Culvert (~100' east of Brink's Road's intersection with Van Vlierden Road), and Carrelis Road
Culvert (~100' east of Carrelis Road's intersection with Van Vlierden Road). GEOIDs: 361119501001, 361119501004,
361119501005, 361119502001, 361119502002, 361119502003,

TSaugertiesReservoirProtection CR-R5EXTActivity Title:

Project Number:

R5EXT-ComRecon

Project Title:

Community Reconstruction 5 Extended

$70,736.95$17,789.97Town of Saugerties

$16,707.68     Program Funds Drawdown $70,807.98

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

TSaugertiesReservoir
Protection CR-R4

R4-CR-
TSaugertiesReservoirPr

otection-PI-UN
R4-ComRecon

Rehabilitation/reconstru
ction of a public

improvement
Town of Saugerties General Account

TSaugertiesReservoir
Protection CR-R5

R5-CR-
TSaugertiesReservoirPr

otection-PI-UN
R5-ComRecon

Rehabilitation/reconstru
ction of a public

improvement
Town of Saugerties General Account

$70,736.95$17,789.97Total Funds Expended
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361119503001, 361119503002, 361119503003, 361119549001

Third party design review was completed. Bid docs were prepared by the architecture and engineering firm and then reviewed
for compliance by GOSR. Request for Bid Authorization was submitted and is pending GOSR review and approval. Project
team processed and approved one invoice for the preparation of Bid Docs and obtaining of permits by the architecture and
engineering firm.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$543,752.56

Urgent Need Town of Babylon

Total Projected Budget from All Sources

Match Contributed

$543,752.56

$0.00

$0.00

$0.00

$225,675.32

$225,130.90

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-CR-TWideVWideCoastOtfllBckflwInfra-PI-
UN

$27,014.95

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$27,014.95

To Date

01/10/2017

Area (  )

$225,675.32

Most Impacted and Distressed Expended

Responsible Organization:

$26,854.31

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

The Town of Babylon is requesting funding to design and install in-line backflow valve infrastructure at multiple coastal outfalls
into the Great South Bay and adjoining canals in order to reduce flooding associated with high tides during major storm events.
This activity includes funds from funding round 5 that have been extended beyond the 24-month expenditure limit as part of
GOSRs expenditure extension. This is an associated activity. Accomplishments and beneficiaries are reported in the main
activity.

Location Description:

TWideVWideCoastOtfllBckflowInfra CR-R5EXTActivity Title:

Project Number:

R5EXT-ComRecon

Project Title:

Community Reconstruction 5 Extended

$225,130.90$26,854.31Town of Babylon

$27,014.95     Program Funds Drawdown $225,675.32

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

TWideVWideCoastOtf
llBckflowInfra CR-R3

R3-CR-
TWideVWideCoastOtfll

BckflwInfra-PI-UN
R3-ComRecon

Rehabilitation/reconstru
ction of a public

improvement
Town of Babylon General Account

TWideVWideCoastOtf
llBckflowInfra CR-R4

R4-CR-
TWideVWideCoastOtfll

BckflwInfra-PI-UN
R4-ComRecon

Rehabilitation/reconstru
ction of a public

improvement
Town of Babylon General Account

TWideVWideCoastOtf
llBckflowInfra CR-R5

R5-CR-
TWideVWideCoastOtfll

BckflwInfra-PI-UN
R5-ComRecon

Rehabilitation/reconstru
ction of a public

improvement
Town of Babylon General Account

$225,130.90$26,854.31Total Funds Expended
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The communtiy of Babylon in Suffolk County. The GEOIDS for the project include 361031244011, 361031244012,
361031244022, 361031244021, 361031246012, 361031246013, 361031246022, 361031246023, 361031246021.

During the third quarter, the subrecipient worked in accordance with the Uniform Relocation Act for temporary and permanent
easements. A response was received from the United States Army Corps of Engineers and the architecture and engineering
firm resubmitted the application.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$250,000.00

Urgent Need Village of Johnson City

Total Projected Budget from All Sources

Match Contributed

$250,000.00

$0.00

$0.00

$0.00

$25,287.00

$25,118.77

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-CR-UnionWaterBuilding-PF-UN

$4,915.70

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$4,915.70

To Date

01/10/2017

Area (  )

$25,287.00

Most Impacted and Distressed Expended

Responsible Organization:

$5,753.93

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

This project will provide funding for the demolition and reconstruction of a 5,000 sq.ft. maintenance, storage and operations
facility for the Village of Johnson City Water Department. The new building will be owned, operated and maintained by the
Village despite being located within the Town of Union. The project will be a joint effort between the Village and the Town.

Location Description:

The Village of Johnson City, in Broome County. The GEOIDS for this project include: 360070138001, 360070138002,
360070138003, 360070138004, 360070139001, 360070139002, 360070139003, 360070140001, 360070140002,
360070140003, 360070141001, 360070141002, 360070141003, 360070141004, 360070142001, 360070142002, and
360070142003.

The project scope was reduced and internal project evaluation work continued.

Activity Progress Narrative:

UnionWaterBuilding CR-R5EXTActivity Title:

Project Number:

R5EXT-ComRecon

Project Title:

Community Reconstruction 5 Extended

$25,118.77$5,753.93Village of Johnson City

No Accomplishments Performance Measures

Accomplishments Performance Measures

$4,915.70     Program Funds Drawdown $25,287.00

$25,118.77$5,753.93Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$250,000.00

Urgent Need Dormitory Authority of the State of New York

Total Projected Budget from All Sources

Match Contributed

$250,000.00

$0.00

$0.00

$0.00

$28,380.58

$28,380.58

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-CR-
UpperBowmanPondModificationImprovmn-PI-UN

$6,859.62

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$6,859.62

To Date

01/10/2017

Area (  )

$28,380.58

Most Impacted and Distressed Expended

Responsible Organization:

$6,859.62

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

This project consists of the implementation of the results of the planning study final report that analyzed modifications to the
Upper Pond at the Bowman Avenue Dam and included an assessment of whether modifications to the rules governing the
operation of the sluice gate at the Bowman Avenue Dam are warranted. The analysis of the modifications to the Upper Pond at
the Bowman Avenue Dam assessed how the pond could be modified such as how much soil could be removed, and to what
extent the modifications would reduce downstream flooding. The construction phase includes the installation of sensors to
analyze flood conditions of the Blind Brook and establishment of rules governing the operation of the sluice gate. This activity

UpperBowmanPondModificationImprovmnts CR-
R5EXT

Activity Title:

Project Number:

R5EXT-ComRecon

Project Title:

Community Reconstruction 5 Extended

$28,380.58$6,859.62Dormitory Authority of the State of New York (DASNY)

$6,859.62     Program Funds Drawdown $28,380.58

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

UpperBowmanPondM
odificationImprovmnts

CR-R4

R4-CR-
UpperBowmanPondMo
dificationImprovmnts-PI-

UN

R4-ComRecon
Rehabilitation/reconstru

ction of a public
improvement

Dormitory Authority of the
State of New York (DASNY) General Account

UpperBowmanPondM
odificationImprovmnts

CR-R5

R5-CR-
UpperBowmanPondMo
dificationImprovmnts-PI-

UN

R5-ComRecon
Rehabilitation/reconstru

ction of a public
improvement

Dormitory Authority of the
State of New York (DASNY) General Account

$28,380.58$6,859.62Total Funds Expended
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includes funds from funding round 5 that have been extended beyond the 24-month expenditure limit as part of GOSRs
expenditure extension. This is an associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The City of Rye in Westchester County. The GEOIDS for the project include: 361190075001, 361190076001, 361190077001,
361190084041, 361190075002, 361190076002, 361190077002, 361190085002, 361190075003, 361190076003,
361190077003, 361190076004, 361190077004, 361190076005, 361190076006.

This project is in the design phase. It is currently in pre-schematic. GOSR and the subrecipient have conducted phone calls
with the beneficiary as well as conducted 2 site visits to inform the pre-schematic design and 30 percent design.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$927,071.94

Low/Mod Village of Ellenville

Total Projected Budget from All Sources

Match Contributed

$927,071.94

$0.00

$0.00

$0.00

$322,217.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-CR-VillEllenville-BackupGen-PF-LMI

$7,557.69

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$7,557.69

To Date

01/10/2017

Area (  )

$321,852.17

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The Village of Ellenville will design, purchase, and install 5 backup power generators that will provide auxilliary power to the hall
of the village, high school, water treatment, and monitoring station, and two American Red Cross-certified emergency shelters.
This activity includes funds from funding round 5 that have been extended beyond the 24-month expenditure limit as part of
GOSRs expenditure extension. This is an associated activity. Accomplishments and beneficiaries are reported in the main
activity.

Location Description:

The Village of Ellenville in Ulster County. The GEOIDS for the project include: 361119547001, 361119548001,

Village of Ellenville Backup Power Genera CR-
R5EXT

Activity Title:

Project Number:

R5EXT-ComRecon

Project Title:

Community Reconstruction 5 Extended

$321,815.78$8,546.48Village of Ellenville

$7,557.69     Program Funds Drawdown $321,852.17

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

Village of Ellenville
Backup Power

Generator CR-R3

R3-CR-VillEllenville-
BackupGen-PF-LMI

R3-ComRecon
Rehabilitation/reconstru
ction of public facilitiesVillage of Ellenville General Account

Village of Ellenville
Backup Power

Generator CR-R4

R4-CR-VillEllenville-
BackupGen-PF-LMI

R4-ComRecon
Rehabilitation/reconstru
ction of public facilitiesVillage of Ellenville General Account

Village of Ellenville
Backup Power

Generator CR-R5

R5-CR-VillEllenville-
BackupGen-PF-LMI

R5-ComRecon
Rehabilitation/reconstru
ction of public facilitiesVillage of Ellenville General Account

$321,815.78$8,546.48Total Funds Expended
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361119554002, 361119548002, 361113548003, 361119545004.

Generator at Village Hall has been fully commissioned. Back-up batteries at water monitoring station have been replaced. All
construction activities have been completed and project closeout activities are now underway. Final Quarterly Progress Report
has been Submitted. Project Closeout paperwork has been sent to Subrecipent for completion. Electrical contractor has
submited final invoice and preparation of final invoice checklist is underway.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$186,777.41

Low/Mod Village of Freeport

Total Projected Budget from All Sources

Match Contributed

$186,777.41

$40,420.60

$0.00

$0.00

$46,523.84

$46,523.84

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-CR-VOFOutageMngmtSystem-PF-LMI

$246.43

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$167.03

To Date

01/10/2017

Area (  )

$46,523.84

Most Impacted and Distressed Expended

Responsible Organization:

$325.83

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

This project consists of the procurement and installation of software and related hardware which will be integrated into the
Village's existing electrical and water infrastructure for use as an outage management system, as well as training for the staff of
the Village of Freeport to use the system. This activity includes funds from funding round 5 that have been extended beyond the
24-month expenditure limit as part of GOSRs expenditure extension. This is an associated activity. Accomplishments and
beneficiaries are reported in the main activity.

Location Description:

The Census Designated Place of The Village of Freeport

VOFOutageMngmtSystem CR-R5EXTActivity Title:

Project Number:

R5EXT-ComRecon

Project Title:

Community Reconstruction 5 Extended

$46,523.84$325.83Village of Freeport

$246.43     Program Funds Drawdown $46,523.84

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

VOFOutageMngmtSy
stem CR-R4

R4-CR-
VOFOutageMngmtSyst

em-PF-LMI
R4-ComRecon

Rehabilitation/reconstru
ction of public facilitiesVillage of Freeport General Account

VOFOutageMngmtSy
stem CR-R5

R5-CR-
VOFOutageMngmtSyst

em-PF-LMI
R5-ComRecon

Rehabilitation/reconstru
ction of public facilitiesVillage of Freeport General Account

$46,523.84$325.83Total Funds Expended
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The project is now in the monitoring phase. The budget for this activity was revised. The MID budget for this activity was
revised.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

1738

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$512,897.84

Low/Mod Village of Freeport

Total Projected Budget from All Sources

Match Contributed

$512,897.84

$0.00

$0.00

$0.00

$198,720.73

$198,509.41

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-CR-VOFPowPlntProtection2-PF-LMI

$9,237.53

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$9,237.53

To Date

01/10/2017

Area (  )

$198,720.73

Most Impacted and Distressed Expended

Responsible Organization:

$13,892.42

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

This project will fund the construction of long-term and permanent flood protection for Freeport Electric Power Plant II, reducing
damage to storage and facilities. This activity includes funds from funding round 5 that have been extended beyond the 24-
month expenditure limit as part of GOSRs expenditure extension.

Location Description:

The Census Designated Place of the Village of Freeport.

During this quarter, the subrecipient went out for bid and received four responses. The winning bid covered the base bid plus
alternatives one through four. The budget was increased.

Activity Progress Narrative:

VOFPowPlntProtection2 CR-R5EXTActivity Title:

Project Number:

R5EXT-ComRecon

Project Title:

Community Reconstruction 5 Extended

$198,509.41$13,892.42Village of Freeport

No Accomplishments Performance Measures

Accomplishments Performance Measures

$9,237.53     Program Funds Drawdown $198,720.73

$198,509.41$13,892.42Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$377,638.81

Low/Mod Village of Freeport

Total Projected Budget from All Sources

Match Contributed

$377,638.81

$0.00

$0.00

$0.00

$181,985.97

$181,774.65

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-CR-VOFRedundantEnergSupplPowPlnt1-
PF-LMI

$12,320.63

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$12,320.63

To Date

01/10/2017

Area (  )

$181,985.97

Most Impacted and Distressed Expended

Responsible Organization:

$13,984.69

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The project is the purchase and installation of a new 3 megawatt dual fuel (diesel/natural gas) generator with black-star
capability to replace outdated diesel generator at the Freeport Power Plant I. This will allow Freeport Electric to kick-start the
other generators at power Plant I and II if a blackout or system shutdown occurs during future storm event. This activity
includes funds from funding round 5 that have been extended beyond the 24-month expenditure limit as part of GOSRs
expenditure extension. This is an associated activity. Accomplishments and beneficiaries are reported in the main activity.

VOFRedundantEnergSupplPowPlnt1 CR-R5EXTActivity Title:

Project Number:

R5EXT-ComRecon

Project Title:

Community Reconstruction 5 Extended

$181,774.65$13,984.69Village of Freeport

$12,320.63     Program Funds Drawdown $181,985.97

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

VOFRedundantEnerg
SupplPowPlnt1 CR-

R4

R4-CR-
VOFRedundantEnergSu

pplPowPlnt1-PF-LMI
R4-ComRecon

Rehabilitation/reconstru
ction of public facilitiesVillage of Freeport General Account

VOFRedundantEnerg
SupplPowPlnt1 CR-

R5

R5-CR-
VOFRedundantEnergSu

pplPowPlnt1-PF-LMI
R5-ComRecon

Rehabilitation/reconstru
ction of public facilitiesVillage of Freeport General Account

$181,774.65$13,984.69Total Funds Expended
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Location Description:

The Census Designated Place of The Village of Freeport

During this quarter, the subrecipient went out for bid and received four responses. The winning bid covered the base bid plus
alternatives one through four. The budget was increased.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$414,395.23

Urgent Need Dormitory Authority of the State of New York

Total Projected Budget from All Sources

Match Contributed

$414,395.23

$0.00

$0.00

$0.00

$93,954.24

$93,954.24

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-CR-VolliesHallGerrittsenBeachVFD-PF-UN

$17,295.54

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$17,295.54

To Date

01/10/2017

Area (  )

$93,954.24

Most Impacted and Distressed Expended

Responsible Organization:

$17,453.95

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

DASNY is a state contracting agency that is providing support to GOSR by implementing disaster recovery and resiliency
projects as part of the NY Rising Community Reconstruction Program. In this activity, Vollies Hall Gerrittsen Beach VFD,
DASNY will build and retro-fit fire department facilities as part of a long-term recovery and in order to reduce the future
vulnerability of the Gerrittsen Beach community for disasters. This activity includes funds from funding round 5 that have been
extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension. This is an associated activity.
Accomplishments and beneficiaries are reported in the main activity.

Vollies Hall Gerrittsen Beach VFD CR-R5EXTActivity Title:

Project Number:

R5EXT-ComRecon

Project Title:

Community Reconstruction 5 Extended

$93,954.24$17,453.95Dormitory Authority of the State of New York (DASNY)

$17,295.54     Program Funds Drawdown $93,954.24

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

Vollies Hall Gerrittsen
Beach VFD CR-R3

R3-CR-
VolliesHallGerrittsenBea

chVFD-PF-UN
R3-ComRecon

Rehabilitation/reconstru
ction of public facilities

Dormitory Authority of the
State of New York (DASNY) General Account

Vollies Hall Gerrittsen
Beach VFD CR-R4

R4-CR-
VolliesHallGerrittsenBea

chVFD-PF-UN
R4-ComRecon

Rehabilitation/reconstru
ction of public facilities

Dormitory Authority of the
State of New York (DASNY) General Account

Vollies Hall Gerrittsen
Beach VFD CR-R5

R5-CR-
VolliesHallGerrittsenBea

chVFD-PF-UN
R5-ComRecon

Rehabilitation/reconstru
ction of public facilities

Dormitory Authority of the
State of New York (DASNY) General Account

$93,954.24$17,453.95Total Funds Expended
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Location Description:

The community of Gerritsen Beach in Kings County. The GEOIDs for the project include: 360470628001, 360470628002,
360470628003, and 360470628004.

The design team continued to review minor objections from the New York City Department of Buildings (DOB) on the Vollies
Hall building and revised the plans accordingly. DOB sign off is pending.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$375,876.36

Urgent Need Village of Schoharie

Total Projected Budget from All Sources

Match Contributed

$375,876.36

$0.00

$0.00

$0.00

$26,014.36

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-CR-VOSchoharieSouthEndDrain-AQU-UN

$138.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$138.00

To Date

01/10/2017

Area (  )

$26,014.36

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

The Village of Schoharie will acquire one property and easements in order to complete the South End Drainage Improvements
project. Schoharie County Soil and Water Conservation District will also be working on the project and is the responsible for
completing the design and construction to complete the South End Drainage Improvements project under activity code R4-CR-
SCSWCDSouthEndDrain-PI-UN. This activity includes funds from funding round 5 that have been extended beyond the 24-
month expenditure limit as part of GOSRs expenditure extension. This is an associated activity. Accomplishments and
beneficiaries are reported in the main activity.

Location Description:

The census designated place of the Village of Schoharie in Schoharie County.

VOSchoharieSouthEndDrainAQU CR-R5EXTActivity Title:

Project Number:

R5EXT-ComRecon

Project Title:

Community Reconstruction 5 Extended

$26,014.36$138.00Village of Schoharie

$138.00     Program Funds Drawdown $26,014.36

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

VOSchoharieSouthEn
dDrainAQU CR-R4

R4-CR-
VOSchoharieSouthEnd

Drain-AQU-UN
R4-ComReconAcquisition - generalVillage of Schoharie General Account

VOSchoharieSouthEn
dDrainAQU CR-R5

R5-CR-
VOSchoharieSouthEnd

Drain-AQU-UN
R5-ComReconAcquisition - generalVillage of Schoharie General Account

$26,014.36$138.00Total Funds Expended
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During this past quarter, Governors Office of Storm Recovery staff attended project progress meetings with the subrecipient
and project partners to address completion of acquisition and forward momentum of this construction project.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$858,513.72

Urgent Need Village of Saugerties

Total Projected Budget from All Sources

Match Contributed

$858,513.72

$0.00

$0.00

$0.00

$441,375.27

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-CR-VSaugertiesParksRestoTinaChorvas-
PI-UN

($180,201.96)

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$38,132.56

To Date

01/10/2017

Area (  )

$223,040.75

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

Implement construction of designed park restoration improvements to the Tina Chorvas Park in the Village of Saugerties.
Repairs would include the replacement of damaged docks, shoreline stabilization and repairs to bulkheads. Landscaping and
plantings would also be installed to arrest further erosion. This activity includes funds from funding round 5 that have been
extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension. This is an associated activity.
Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The Village of Saugerties in Ulster County. The GEOIDs for the project include: 361119502002, 361119502003, and
361119502001.

VSaugertiesParksRestoTinaChorvas CR-R5EXTActivity Title:

Project Number:

R5EXT-ComRecon

Project Title:

Community Reconstruction 5 Extended

$199,753.85$15,870.84Village of Saugerties

($180,201.96)     Program Funds Drawdown $223,040.75

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

VSaugertiesParksRes
toTinaChorvas CR-R5

R5-CR-
VSaugertiesParksResto

TinaChorvas-PI-UN
R5-ComRecon

Rehabilitation/reconstru
ction of a public

improvement
Village of Saugerties General Account

$199,753.85$15,870.84Total Funds Expended
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Construction of improvements was completed during this past quarter and all final documents were submitted by the
construction contractor. All Elation reporting was reviewed and accepted by GOSR. Final payment to construction contractor
was submitted by the Town and approved by GOSR.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$100,232.28

Urgent Need Village of Saugerties

Total Projected Budget from All Sources

Match Contributed

$100,232.28

$0.00

$0.00

$0.00

$232.28

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-CR-VSaugertiesParksRestoVBeach-PI-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

01/10/2017

Area (  )

$232.28

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

The Village of Saugerties will reconstruct and make improvements to the Village Beach. This activity includes funds from
funding round 5 that have been extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension. This
is an associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

Village Saug Parks Restoration Village Be CR-
R5EXT

Activity Title:

Project Number:

R5EXT-ComRecon

Project Title:

Community Reconstruction 5 Extended

$232.28$0.00Village of Saugerties

$0.00     Program Funds Drawdown $232.28

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

Village Saug Parks
Restoration Village

Beach CR-R3

R3-CR-
VSaugertiesParksResto

VBeach-PI-UN
R3-ComRecon

Rehabilitation/reconstru
ction of a public

improvement
Village of Saugerties General Account

Village Saug Parks
Restoration Village

Beach CR-R4

R4-CR-
VSaugertiesParksResto

VBeach-PI-UN
R4-ComRecon

Rehabilitation/reconstru
ction of a public

improvement
Village of Saugerties General Account

Village Saug Parks
Restoration Village

Beach CR-R5

R5-CR-
VSaugertiesParksResto

VBeach-PI-UN
R5-ComRecon

Rehabilitation/reconstru
ction of a public

improvement
Village of Saugerties General Account

$232.28$0.00Total Funds Expended
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The Village of Saugerties in Ulster County. The GEOIDS for the project include: 36111952001, 36111952002, 361119502003.

There was no significant activity during this quarter. The budget for this activity was revised. The MID budget for this activity
was revised.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$900,000.00

Urgent Need Village of Saugerties

Total Projected Budget from All Sources

Match Contributed

$900,000.00

$96,070.72

$0.00

$0.00

$473,020.93

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-CR-VSaugertiesWaterSupp-PF-UN

$368,648.65

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$374,014.20

To Date

01/10/2017

 (  )

$467,655.38

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

Village of Saugerties will address the issue of loss of water plant function through the design and construction of a pre-filtering
system at its water treatment plant. This activity includes funds from funding round 5 that have been extended beyond the 24-
month expenditure limit as part of GOSRs expenditure extension. This is an associated activity. Accomplishments and
beneficiaries are reported in the main activity.

Location Description:

Census Tracts: 950100.01. 950200.01-03. 950300.01-03. 954900.01

Water Supply Protection Pre-Filter Projec CR-
R5EXT

Activity Title:

Project Number:

R5EXT-ComRecon

Project Title:

Community Reconstruction 5 Extended

$467,587.70$369,349.85Village of Saugerties

$368,648.65     Program Funds Drawdown $467,655.38

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

Water Supply
Protection Pre-Filter

Project CR-R3

R3-CR-
VSaugertiesWaterSupp-

PF-UN
R3-ComRecon

Rehabilitation/reconstru
ction of public facilitiesVillage of Saugerties General Account

Water Supply
Protection Pre-Filter

Project CR-R4

R4-CR-
VSaugertiesWaterSupp-

PF-UN
R4-ComRecon

Rehabilitation/reconstru
ction of public facilitiesVillage of Saugerties General Account

Water Supply
Protection Pre-Filter

Project CR-R5

R5-CR-
VSaugertiesWaterSupp-

PF-UN
R5-ComRecon

Rehabilitation/reconstru
ction of public facilitiesVillage of Saugerties General Account

$467,587.70$369,349.85Total Funds Expended
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Construction continued this past quarter and the Program Manager coordinated with the general construction contractor for the
onboarding of subcontractors in Elation Systems. Three invoices were submitted by the Town and approved by GOSR for
construction work performed by the general construction contractor and electrical contractor. General Contractor has completed
approximately 50 percent of their scope of work while the Electrical Contractor has completed approximately 15 percent of their
scope of work. The budget for this activity was revised. The MID budget for this activity was revised.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$250,000.00

Low/Mod Village of Sidney

Total Projected Budget from All Sources

Match Contributed

$250,000.00

$0.00

$0.00

$0.00

$76,437.33

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-CR-VSidneyInfraExt-PI-LMI

$7,056.64

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$7,056.64

To Date

01/10/2017

Area (  )

$76,437.33

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

The Village of Sidney will complete an assessment of current sewer, water, and street infrastructure capacity within the village.
Upon completion of the assessment of infrastructure conditions, which is phase one of a multi-phased project, and subsequent
identification of alternate project site(s) that can used to construct improvements for the current infrastructure systems, CDBG-
DR funds will be utilized to complete site plans, schematics, scoping, development of plans and specifications, and construction
of the infrastructure improvements necessary to adequately improve the water, sewer and street infrastructure that serves the
population of the village of Sidney. This activity includes funds from funding round 5 that have been extended beyond the 24-
month expenditure limit as part of GOSRs expenditure extension. This is an associated activity. Accomplishments and
beneficiaries are reported in the main activity.

VSidneyInfraExt CR-R5EXTActivity Title:

Project Number:

R5EXT-ComRecon

Project Title:

Community Reconstruction 5 Extended

$76,373.89$14,651.10Village of Sidney

$7,056.64     Program Funds Drawdown $76,437.33

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

VSidneyInfraExt CR-
R3

R3-CR-
VSidneyInfraExt-PI-LMIR3-ComRecon

Rehabilitation/reconstru
ction of a public

improvement
Village of Sidney General Account

VSidneyInfraExt CR-
R4

R4-CR-
VSidneyInfraExt-PI-LMIR4-ComRecon

Rehabilitation/reconstru
ction of a public

improvement
Village of Sidney General Account

VSidneyInfraExt CR-
R5

R5-CR-
VSidneyInfraExt-PI-LMIR5-ComRecon

Rehabilitation/reconstru
ction of a public

improvement
Village of Sidney General Account

$76,373.89$14,651.10Total Funds Expended
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Location Description:

The Village of Sidney in Delaware County. The GEOIDs for the project include: 360259704004, 360259704006,
360259704007, 360259704003, 360259704005, 360259704001.

Third party design review of the infrastructure improvements has been completed and verfied by a GOSR technical advisor.
Application amendment and Subrecipent Memo have been drafted.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$432,291.69

Urgent Need Dormitory Authority of the State of New York

Total Projected Budget from All Sources

Match Contributed

$432,291.69

$0.00

$0.00

$0.00

$113,908.41

$113,908.41

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-CR-VSuffernHardenWWTP-PF-UN

$10,592.31

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$10,592.31

To Date

01/10/2017

Area (  )

$113,908.41

Most Impacted and Distressed Expended

Responsible Organization:

$13,411.55

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The Dormitory Authority of the State of New York (DASNY), on behalf of the Village of Suffern, NY, will design and construct
improvements to two of the wastewater and water treatment plants in the Village. This activity includes funds from funding
round 5 that have been extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension. This is an
associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The census designated place of the Village of Suffern.

VSuffernHardenWWTP CR-R5EXTActivity Title:

Project Number:

R5EXT-ComRecon

Project Title:

Community Reconstruction 5 Extended

$113,908.41$13,411.55Dormitory Authority of the State of New York (DASNY)

$10,592.31     Program Funds Drawdown $113,908.41

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

VSuffernHardenWWT
P CR-R3

R3-CR-
VSuffernHardenWWTP-

PF-UN
R3-ComRecon

Rehabilitation/reconstru
ction of public facilities

Dormitory Authority of the
State of New York (DASNY) General Account

VSuffernHardenWWT
P CR-R4

R4-CR-
VSuffernHardenWWTP-

PF-UN
R4-ComRecon

Rehabilitation/reconstru
ction of public facilities

Dormitory Authority of the
State of New York (DASNY) General Account

VSuffernHardenWWT
P CR-R5

R5-CR-
VSuffernHardenWWTP-

PF-UN
R5-ComRecon

Rehabilitation/reconstru
ction of public facilities

Dormitory Authority of the
State of New York (DASNY) General Account

$113,908.41$13,411.55Total Funds Expended
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During this quarter the architecture and engineering firm submitted revised design plans for the elevation of both well house
number two and well house number four. DASNY initiated their design review and issued comments for the engineer to
address. The Progam Manager has drafted both the application amendment and the new Subrecipient Agreement and worked
with the engineer to become compliant in their reporting.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$433,508.65

Urgent Need Town of Wallkill

Total Projected Budget from All Sources

Match Contributed

$433,508.65

$0.00

$0.00

$0.00

$120,134.59

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-CR-WallkillChannelDaylighting-PI-UN

$17,078.13

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$17,078.13

To Date

01/10/2017

Area (  )

$120,134.59

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

This activity involves the construction of improvements to the drainageway between commercial properties on State Rt. 211
(Wickham Ave.) near the intersection with Lloyds Drive and directly adjacent to Middletown High School as well as the area
along Fitzgerald Drive across from Crestwood Apartments. Improvements will include daylighting the drainageway by removal
of the partially collapsed culvert along with the installation of stormwater retention ponds and the expansion of the riparian
buffer to include native and appropriate vegetation. This activity includes funds from funding round 5 that have been extended
beyond the 24-month expenditure limit as part of GOSRs expenditure extension. This is an associated activity.
Accomplishments and beneficiaries are reported in the main activity.

Location Description:

WallkillChannelDaylighting CR-R5EXTActivity Title:

Project Number:

R5EXT-ComRecon

Project Title:

Community Reconstruction 5 Extended

$120,116.28$19,622.76Town of Wallkill

$17,078.13     Program Funds Drawdown $120,134.59

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

WallkillChannelDaylig
hting CR-R4

R4-CR-
WallkillChannelDaylighti

ng-PI-UN
R4-ComRecon

Rehabilitation/reconstru
ction of a public

improvement
Town of Wallkill General Account

WallkillChannelDaylig
hting CR-R5

R5-CR-
WallkillChannelDaylighti

ng-PI-UN
R5-ComRecon

Rehabilitation/reconstru
ction of a public

improvement
Town of Wallkill General Account

$120,116.28$19,622.76Total Funds Expended
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The Town of Wallkill in Orange County. The GEOIDs for the project include: 360710011001, 360710012001, 360710013001,
360710015001, 360710016001, 360710110001, 360710111011, 360710111021, 360710112001, 360710113001,
360710114001, 360710151001, 360710011002, 360710012002, 360710013002, 360710015002, 360710016002,
360710110002, 360710111012, 360710111022, 360710112002, 360710113002, 360710114002, 360710151002,
360710011003, 360710015003, 360710016003, 360710110003, 360710111023, 360710112003, 360710113003,
360710114003, 360710151003, 360710011004, 360710016004, 360710110004, 360710113004, 360710151004,
360710110005, 360710113005, 360710151005, 361059512005, and 360710151006.

During this quarter the third party design review was completed and verified by a GOSR Technical Advisor. The Program
Manager submitted a Conformance Memo. The Authority to Use Grant Funds was received. The engineer submitted the
complete bid package. Final easement documents are being drafted.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$310,000.00

Urgent Need Town of Wallkill

Total Projected Budget from All Sources

Match Contributed

$310,000.00

$0.00

$0.00

$0.00

$105,592.10

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-CR-WallkillWindingBrook-PI-UN

$21,509.72

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$21,509.72

To Date

01/10/2017

Area (  )

$105,592.10

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

This activity involves the replacement of culverts along Winding Brook on Ben Lomond Drive and Ballard Road in the Town of
Wallkill. This activity includes funds from funding round 5 that have been extended beyond the 24-month expenditure limit as
part of GOSRs expenditure extension. This is an associated activity. Accomplishments and beneficiaries are reported in the
main activity.

Location Description:

The Town of Wallkill in Orange County. The GEOIDs for the project include: 360710016001, 360710110001, 360710111011,
360710111021, 360710112001, 360710113001, 360710114001, 360710016002, 360710110002, 360710111012,
360710111022, 360710112002, 360710113002, 360710114002, 360710016003, 360710110003, 360710111023,
360710112003, 360710113003, 360710114003, 360710110004, 360710113004, 360710110005, 360710113005, and
360710151006.

WallkillWindingBrook CR-R5EXTActivity Title:

Project Number:

R5EXT-ComRecon

Project Title:

Community Reconstruction 5 Extended

$105,573.79$26,970.81Town of Wallkill

$21,509.72     Program Funds Drawdown $105,592.10

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

WallkillWindingBrook
CR-R4

R4-CR-
WallkillWindingBrook-

PI-UN
R4-ComRecon

Rehabilitation/reconstru
ction of a public

improvement
Town of Wallkill General Account

WallkillWindingBrook
CR-R5

R5-CR-
WallkillWindingBrook-

PI-UN
R5-ComRecon

Rehabilitation/reconstru
ction of a public

improvement
Town of Wallkill General Account

$105,573.79$26,970.81Total Funds Expended
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Program Manager submitted conformance memo. Third party design review completed and confirmed by GOSR Technical
Advisor. The application amendment was executed by the Subrecipient and submitted to GOSR for approval. Requests for both
project approval and authorization to advertiise for bid packages were submitted to GOSR. The Bureau of Environmental
Review completed its reevaluation memo for the Badami culvert.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$250,000.00

Urgent Need Village of Waterford

Total Projected Budget from All Sources

Match Contributed

$250,000.00

$0.00

$0.00

$0.00

$18,135.12

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-CR-WaterfordConsolidatedFirehouse-AQU-
UN

$6,513.66

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$6,513.66

To Date

01/10/2017

Area (  )

$18,135.12

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

The Village of Waterford will serve as an acquisition-only subrecipient for the Consolidated Firehouse project alongside the
Dormitory Authority of the State of New York, the primary subrecipient. This activity includes funds from funding round 5 that
have been extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension.

Location Description:

The Census Designated Place of the Village of Waterford, in Saratoga County, New York.

Bids were received for this project and the lowest responsilble bidders were issued notices of award. We were working directly
with the Construction Admininstration team in regards to gathering contract consent documents, and these efforts are ongoing.
Funds were expended to the Architectural Engineering firm for their work completed in regards to the bidding process, contract
documents, and construction administration.

Activity Progress Narrative:

WaterfordConsolidatedFirehouse CR-R5EXTActivity Title:

Project Number:

R5EXT-ComRecon

Project Title:

Community Reconstruction 5 Extended

$16,961.35$5,606.50Village of Waterford

$6,513.66     Program Funds Drawdown $18,135.12

$16,961.35$5,606.50Total Funds Expended

1761

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$636,504.53

Urgent Need Dormitory Authority of the State of New York

Total Projected Budget from All Sources

Match Contributed

$636,504.53

$0.00

$0.00

$0.00

$318,623.91

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-CR-WaterfordWetlandDrainageImprov-PI-
UN

$5,042.63

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$5,042.63

To Date

01/10/2017

Area (  )

$318,623.91

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

This project involves the construction of drainage system improvements which will include modifications to or replacement of
features of the existing system, including headwalls, wingwalls, culverts, a vegetated open channel, and catchment structures.
Backflow prevention valves will be also be installed on outlet pipes, and a low section of Fourth Street will be elevated to
eliminate the pooling of stormwater runoff. This activity includes funds from funding round 5 that have been extended beyond
the 24-month expenditure limit as part of GOSRs expenditure extension. This is an associated activity. Accomplishments and
beneficiaries are reported in the main activity.

Location Description:

WaterfordWetlandDrainageStudy CR-R5EXTActivity Title:

Project Number:

R5EXT-ComRecon

Project Title:

Community Reconstruction 5 Extended

$318,623.91$23,037.49Dormitory Authority of the State of New York (DASNY)

$5,042.63     Program Funds Drawdown $318,623.91

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

WaterfordWetlandDrai
nageStudy CR-R4

R4-CR-
WaterfordWetlandDrain

ageImprov-PI-UN
R4-ComRecon

Rehabilitation/reconstru
ction of a public

improvement

Dormitory Authority of the
State of New York (DASNY) General Account

WaterfordWetlandDrai
nageStudy CR-R5

R5-CR-
WaterfordWetlandDrain

ageImprov-PI-UN
R5-ComRecon

Rehabilitation/reconstru
ction of a public

improvement

Dormitory Authority of the
State of New York (DASNY) General Account

$318,623.91$23,037.49Total Funds Expended
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The Census Designated Place of the Village of Waterford, NY.

During this past quarter, Governors Office of Storm Recovery staff continued efforts toward the closeout of this project. Invoices
and project documents continue to be processed and paid as applicable, and filed for records retention purposes.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$392,570.84

Urgent Need Dormitory Authority of the State of New York

Total Projected Budget from All Sources

Match Contributed

$392,570.84

$0.00

$0.00

$0.00

$91,813.40

$91,813.40

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-CR-WestHamiltonHowardBeachVFD-PF-UN

$25,252.67

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$25,252.67

To Date

01/10/2017

Area (  )

$91,813.40

Most Impacted and Distressed Expended

Responsible Organization:

$26,920.50

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

This project consists of the design and construction of improvements to the West Hamilton Beach Volunteer Fire Department
facility. This activity includes funds from funding round 5 that have been extended beyond the 24-month expenditure limit as
part of GOSRs expenditure extension. This is an associated activity. Accomplishments and beneficiaries are reported in the
main activity.

Location Description:

West Hamilton Howard Beach VFD CR-R5EXTActivity Title:

Project Number:

R5EXT-ComRecon

Project Title:

Community Reconstruction 5 Extended

$91,813.40$26,920.50Dormitory Authority of the State of New York (DASNY)

$25,252.67     Program Funds Drawdown $91,813.40

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

West Hamilton
Howard Beach VFD

CR-R3

R3-CR-
WestHamiltonHowardB

eachVFD-PF-UN
R3-ComRecon

Rehabilitation/reconstru
ction of public facilities

Dormitory Authority of the
State of New York (DASNY) General Account

West Hamilton
Howard Beach VFD

CR-R4

R4-CR-
WestHamiltonHowardB

eachVFD-PF-UN
R4-ComRecon

Rehabilitation/reconstru
ction of public facilities

Dormitory Authority of the
State of New York (DASNY) General Account

West Hamilton
Howard Beach VFD

CR-R5

R5-CR-
WestHamiltonHowardB

eachVFD-PF-UN
R5-ComRecon

Rehabilitation/reconstru
ction of public facilities

Dormitory Authority of the
State of New York (DASNY) General Account

$91,813.40$26,920.50Total Funds Expended

1765

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



The Community of Howard Beach in Queens County, NY. The GEOIDS for the project include: 360810062011, 360810062021,
360810884001, 360810892001, 360810062012, 360810062022, 360810884002, 360810892002, 360810062023,
360810884003, 360810892003, 360810062024, 360810884004, 360810892004, 360810062025, 360810884005,
360810892005, 360810062026, 360810884006, 360810892006, 360810062027, 360810884007, 360810892007,
360810884008, 360810892008.

This project is in the pre-construction phase. Contract has been awarded.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$100,363.62

Urgent Need Town of Saugerties

Total Projected Budget from All Sources

Match Contributed

$100,363.62

$0.00

$0.00

$0.00

$363.62

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-CR-WilhelmRdReplaceCulv-PI-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

01/10/2017

Area (  )

$363.62

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

The Town of Saugerties will lead the design, engineering, and construction of a culvert at Wilhelm Rd in the place of a
damaged, inadequately sized culvert. This activity includes funds from funding round 5 that have been extended beyond the 24-
month expenditure limit as part of GOSRs expenditure extension. This is an associated activity. Accomplishments and
beneficiaries are reported in the main activity.

Location Description:

The Town of Saugerties in Ulster County. The GEOIDs for this project include 361119501002.

Replace Culvert at Wilhelm Rd CR-R5EXTActivity Title:

Project Number:

R5EXT-ComRecon

Project Title:

Community Reconstruction 5 Extended

$363.62$0.00Town of Saugerties

$0.00     Program Funds Drawdown $363.62

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

Replace Culvert at
Wilhelm Rd CR-R3

R3-CR-
WilhelmRdReplaceCulv-

PI-UN
R3-ComRecon

Rehabilitation/reconstru
ction of a public

improvement
Town of Saugerties General Account

Replace Culvert at
Wilhelm Rd CR-R4

R4-CR-
WilhelmRdReplaceCulv-

PI-UN
R4-ComRecon

Rehabilitation/reconstru
ction of a public

improvement
Town of Saugerties General Account

Replace Culvert at
Wilhelm Rd CR-R5

R5-CR-
WilhelmRdReplaceCulv-

PI-UN
R5-ComRecon

Rehabilitation/reconstru
ction of a public

improvement
Town of Saugerties General Account

$363.62$0.00Total Funds Expended
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There was no significant activity during this quarter. The budget for this activity was revised. The MID budget for this activity
was revised.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$324,582.01

Urgent Need Town of Windham

Total Projected Budget from All Sources

Match Contributed

$324,582.01

$0.00

$0.00

$0.00

$79,258.58

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-CR-WindhamBackupGenCriticalFacilities-
PF-UN

$1,325.71

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$1,325.71

To Date

01/10/2017

Area (  )

$79,258.58

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

This project will size and install back-up generators and alternate fuel supplies at three critical town facilities: Water Pump
House # 2, the Highway Garage, and Windham Town Hall. This activity includes funds from funding round 5 that have been
extended beyond the 24-month expenditure limit as part of GOSRs expenditure

WindhamBackupGenCriticalFacilities CR-R5EXTActivity Title:

Project Number:

R5EXT-ComRecon

Project Title:

Community Reconstruction 5 Extended

$79,258.58$1,691.43Town of Windham

$1,325.71     Program Funds Drawdown $79,258.58

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

WindhamBackupGen
CriticalFacilities CR-

R3

R3-CR-
WindhamBackupGenCri

ticalFacilities-PF-UN
R3-ComRecon

Rehabilitation/reconstru
ction of public facilitiesTown of Windham General Account

WindhamBackupGen
CriticalFacilities CR-

R4

R4-CR-
WindhamBackupGenCri

ticalFacilities-PF-UN
R4-ComRecon

Rehabilitation/reconstru
ction of public facilitiesTown of Windham General Account

WindhamBackupGen
CriticalFacilities CR-

R5

R5-CR-
WindhamBackupGenCri

ticalFacilities-PF-UN
R5-ComRecon

Rehabilitation/reconstru
ction of public facilitiesTown of Windham General Account

$79,258.58$1,691.43Total Funds Expended

1769

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



extension. This is an associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The Town of Windham in Greene County. The GEOIDS for the project include 360390803003, 360390803004

During this past quarter, Governors Office of Storm Recovery staff continued to strive toward the closeout of this project with
the project team, including efforts towards budget reconciliation and ensuring proper retention of records.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$412,477.70

Urgent Need Town of Islip

Total Projected Budget from All Sources

Match Contributed

$412,477.70

$0.00

$0.00

$0.00

$81,071.52

$80,511.10

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-CR-WIslipOakdaleWSayvilleDropInWIslip-
PF-UN

$11,249.95

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$11,249.95

To Date

01/10/2017

Area (  )

$81,071.52

Most Impacted and Distressed Expended

Responsible Organization:

$12,082.90

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

This project will consist of the installation of backup power at the West Islip Senior Center. This activity includes funds from
funding round 5 that have been extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension. This
is an associated activity. Accomplishments and beneficiaries are reported in the

WIslipOakdaleWSayvilleDropInWIslip CR-R5EXTActivity Title:

Project Number:

R5EXT-ComRecon

Project Title:

Community Reconstruction 5 Extended

$80,511.10$12,082.90Town of Islip

$11,249.95     Program Funds Drawdown $81,071.52

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

WIslipOakdaleWSayvi
lleDropInWIslip CR-

R3

R3-CR-
WIslipOakdaleWSayville

DropInWIslip-PF-UN
R3-ComRecon

Rehabilitation/reconstru
ction of public facilitiesTown of Islip General Account

WIslipOakdaleWSayvi
lleDropInWIslip CR-

R4

R4-CR-
WIslipOakdaleWSayville

DropInWIslip-PF-UN
R4-ComRecon

Rehabilitation/reconstru
ction of public facilitiesTown of Islip General Account

WIslipOakdaleWSayvi
lleDropInWIslip CR-

R5

R5-CR-
WIslipOakdaleWSayville

DropInWIslip-PF-UN
R5-ComRecon

Rehabilitation/reconstru
ction of public facilitiesTown of Islip General Account

$80,511.10$12,082.90Total Funds Expended
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main activity.

Location Description:

The Hamlet of West Islip in Suffolk County, NY. The GEOID for the project includes: 361031469014.

The engineer worked through the third quarter of 2019 to address concerns and questions raised by both the third party
reviewer and the Town of Islip plumbing department. The Governora??s Office of Storm Recovery formalized the addition of
construction funds and the transfer of remaining project delivery funds not utilized by the previous subrecipient to the Town of
Islipa??s subrecipient agreement through a subrecipient agreement amendment executed on July 27th.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,234,727.19

Urgent Need Town of Woodstock

Total Projected Budget from All Sources

Match Contributed

$2,234,727.19

$0.00

$0.00

$0.00

$475,050.22

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-CR-WoodstockInfraImp-PI-UN

$19,570.09

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$168,118.29

To Date

01/10/2017

Area (  )

$326,502.02

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

This project involves improvements to culvert infrastructure at the intersection of Reynolds Lane and NY S.R. 212. This activity
includes funds from funding round 5 that have been extended beyond the 24-month expenditure limit as part of GOSRs
expenditure extension. This is an associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The Town of Woodstock in Ulster County. The GEOIDS for the project include: 361119506001 and 361119506002.

Town of Woodstock Infra Improvements CR-
R5EXT

Activity Title:

Project Number:

R5EXT-ComRecon

Project Title:

Community Reconstruction 5 Extended

$326,240.44$20,974.42Town of Woodstock

$19,570.09     Program Funds Drawdown $326,502.02

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

Town of Woodstock
Infra Improvements

CR-R3

R3-CR-
WoodstockInfraImp-PI-

UN
R3-ComRecon

Rehabilitation/reconstru
ction of a public

improvement
Town of Woodstock General Account

Town of Woodstock
Infra Improvements

CR-R4

R4-CR-
WoodstockInfraImp-PI-

UN
R4-ComRecon

Rehabilitation/reconstru
ction of a public

improvement
Town of Woodstock General Account

Town of Woodstock
Infra Improvements

CR-R5

R5-CR-
WoodstockInfraImp-PI-

UN
R5-ComRecon

Rehabilitation/reconstru
ction of a public

improvement
Town of Woodstock General Account

$326,240.44$20,974.42Total Funds Expended
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During this past quarter, Governors Office of Storm Recovery staff reviewed and approved one change order, which was then
executed by the Subrecipient. Contractor reached and invoiced for 98 percent completion of work. Design firm has reached and
invoiced for 78 percent completion of work.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$4,500,000.00

Urgent Need Town of Woodstock

Total Projected Budget from All Sources

Match Contributed

$4,500,000.00

$500,000.00

$0.00

$0.00

$2,151,706.33

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-CR-WoodstockUpgradeRte212Drain-PI-UN

($79,460.77)

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$23,314.49

$0.00

N/A

09/30/2022

$31,618.06

To Date

01/10/2017

Area (  )

$2,040,627.50

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

This activity involves upgrade to the drainage system along an approximately one-mile stretch of Route 212 from Route 375 to
the Post Office using green infrastructure features for stormwater management. Upgrading the stormwater management
system utilizing sustainable infrastructure would improve drainage along this one mile stretch of road protecting access during
and after future storm events. This activity includes funds from funding round 5 that have been extended beyond the 24-month
expenditure limit as part of GOSRs expenditure extension. This is an associated activity. Accomplishments and beneficiaries
are reported in the main activity.

Upgrade of Route 212 Stormwater Drainage CR-
R5EXT

Activity Title:

Project Number:

R5EXT-ComRecon

Project Title:

Community Reconstruction 5 Extended

$2,040,365.92($78,953.47)Town of Woodstock

($79,460.77)     Program Funds Drawdown $2,017,313.01

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

Upgrade of Route 212
Stormwater Drainage

CR-R3

R3-CR-
WoodstockUpgradeRte

212Drain-PI-UN
R3-ComRecon

Rehabilitation/reconstru
ction of a public

improvement
Town of Woodstock General Account

Upgrade of Route 212
Stormwater Drainage

CR-R4

R4-CR-
WoodstockUpgradeRte

212Drain-PI-UN
R4-ComRecon

Rehabilitation/reconstru
ction of a public

improvement
Town of Woodstock General Account

Upgrade of Route 212
Stormwater Drainage

CR-R5

R5-CR-
WoodstockUpgradeRte

212Drain-PI-UN
R5-ComRecon

Rehabilitation/reconstru
ction of a public

improvement
Town of Woodstock General Account

$2,040,365.92($78,953.47)Total Funds Expended
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Location Description:

The Town of Woostock in Ulster County. The GEOIDS for the project include: 361119505001, 361119506001, 361116505002,
361119506002, 361119505003, 361119506003.

During this past quarter, Governors Office of Storm Recovery staff worked with the project team to bring this project into
closeout. One application amendment was reviewed and approved. The contruction vendor closeout was completed and final
payment made.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$3,750,000.00

Urgent Need Town of Babylon NY

Total Projected Budget from All Sources

Match Contributed

$3,750,000.00

$0.00

$0.00

$0.00

$1,391,941.56

$1,391,032.37

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-CR-WtrfrontResImprvmts-PI-UN

$368,124.64

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$368,124.64

To Date

01/10/2017

Area (  )

$1,391,576.79

Most Impacted and Distressed Expended

Responsible Organization:

$375,716.79

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

The Amityville Waterfront Resiliency Improvements program will include the design and construction of approximately 2,000
linear feet of public bulkhead in Amityville. This activity includes funds from funding round 5 that have been extended beyond
the 24-month expenditure limit as part of GOSRs expenditure extension. This is an associated activity. Accomplishments and
beneficiaries are reported in the main activity.

Amityville Wtrfront Resiliency Improvemen CR-
R5EXT

Activity Title:

Project Number:

R5EXT-ComRecon

Project Title:

Community Reconstruction 5 Extended

$1,391,032.37$375,716.79Town of Babylon NY

$368,124.64     Program Funds Drawdown $1,391,576.79

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

Amityville Wtrfront
Resiliency

Improvements CR-R3

R3-CR-
WtrfrontResImprvmts-

PI-UN
R3-ComRecon

Rehabilitation/reconstru
ction of a public

improvement
Town of Babylon NY General Account

Amityville Wtrfront
Resiliency

Improvements CR-R4

R4-CR-
WtrfrontResImprvmts-

PI-UN
R4-ComRecon

Rehabilitation/reconstru
ction of a public

improvement
Town of Babylon NY General Account

Amityville Wtrfront
Resiliency

Improvements CR-R5

R5-CR-
WtrfrontResImprvmts-

PI-UN
R5-ComRecon

Rehabilitation/reconstru
ction of a public

improvement
Town of Babylon NY General Account

$1,391,032.37$375,716.79Total Funds Expended
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Location Description:

The Village of Amityville in Suffolk County. The GEOIDS for the project include: 361031235001, 361031235002,
361031235003, 361031235004, 361031236001, 361031236002, 361031236003.

During the third quarter, the construction contractors worked through punchlist items. The subrecipient worked in accordance
with the Uniform Reallocation Act to complete one final easement. The subrecipient, architecture and engineering firm, and
construction contractors began the closeout process. One of the contractors submitted a change order for reconciliation.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

R5EXT-IMA / IMA R5 EXTProject # /

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$6,000,000.00

Low/Mod New York State

Total Projected Budget from All Sources $6,000,000.00

$2,800,000.00

$2,813,918.84

Total Budget

National Objective:

Activity Status:

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-IMA-LMI

Jul 1 thru Sep 30, 2019

Activitiy Category:

N/A

09/30/2022

$218,519.97

To Date

01/10/2017

Direct ( HouseHold )

Responsible Organization:

Rehabilitation/reconstruction of residential structures Under Way

Recreate NY IMA Program R5EXT - LMIActivity Title:

Project Number:

R5EXT-IMA

Project Title:

IMA R5 EXT

1778

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Match Contributed $0.00

$0.00

$2,614,104.40

     Program Income Drawdown

Program Income Received

Total Funds Drawdown $218,519.97

$0.00

$0.00 $0.00

$0.00

$2,711,849.95

Most Impacted and Distressed Expended $210,052.62

Activity Description:

The State of New York developed the Interim Mortgage Assistance Program (IMA) to meet the needs of displaced homeowners
unable to inhabit their primary residences as a result of Hurricane Irene, Tropical Storm Lee and/or Superstorm Sandy. The
IMA program has developed a formula to determine monthly payment amounts to eligible applicants that takes into account the
following factors: rental housing expenses, prior rental assistance, and mortgage costs. Applicants who are already in the
Rental program may also be enrolled in the IMA program, pending eligibility. Assistance is provided to displaced homeowners
to help them pay the lesser of their monthly mortgage or rental payment. APA 12 amended the description of the IMA Program
to extend the period in which interim mortgage assistance may be provided from 20 months to 36 months, as authorized in the
February 12, 2016 Federal Register Notice (81 FR 7567). Applicants assisted through this activity were determined to meet the
LMI national objective. This activity includes funds from funding round 5 that have been extended beyond the 24-month
expenditure limit as part of GOSRs expenditure extension. This is an associated activity. Accomplishments and beneficiaries
are reported in the main activity.

Location Description:

Areas impacted by Hurricanes Sandy and Irene and Tropical Storm Lee with the majority located in Nassau and Suffolk
Counties.

This narrative is reflective of IMA Program cumulative funding disbursements (UN and LMI) from Inception to Q3 2019. From
program inception to the end of Q3 2019, the IMA Program issued reoccurring monthly mortgage payments to 1972 applicants,
521 of whom are LMI and 1451 of whom are UN. Overall, from program inception to the end of Q2 2019 the program issued
1550 final payments to IMA applicants, 1178 of whom are UN and 372 of whom are LMI. Pursuant to APA 22, in Q3 2019 the
program continued issuing payments to applicants meeting specific criteria for approved categories of demonstrable hardships.

Activity Progress Narrative:

$2,645,319.17$212,560.84New York State

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

372/291# of Properties 29

$218,519.97     Program Funds Drawdown $2,711,849.95

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

Recreate NY IMA
Program R2 - LMI

R2-IMA-LMIR2-IMA
Rehabilitation/reconstru

ction of residential
structures

New York State General Account

Recreate NY IMA
Program R3 - LMI

R3-IMA-LMIR3-IMA
Rehabilitation/reconstru

ction of residential
structures

New York State General Account

Recreate NY IMA
Program R4 - LMI

R4-IMA-LMIR4-IMA
Rehabilitation/reconstru

ction of residential
structures

New York State General Account

Recreate NY IMA
Program R5 - LMI

R5-IMA-LMIR5-IMA
Rehabilitation/reconstru

ction of residential
structures

New York State General Account

$2,645,319.17$212,560.84Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

22 201/153 171/138 372/291# of Households 17 29 100.00

22 201/153 171/138 372/291# Owner Households 17 29 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$9,788,750.91

Urgent Need New York State

Total Projected Budget from All Sources

Match Contributed

$9,788,750.91

$4,200,000.00

$0.00

$0.00

$5,621,443.13

$5,549,967.50

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-IMA-UN

$419,833.82

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$211,470.00

$0.00

N/A

09/30/2022

$419,833.82

To Date

01/10/2017

Direct ( HouseHold )

$5,621,443.13

Most Impacted and Distressed Expended

Responsible Organization:

$533,594.67

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

The State of New York developed the Interim Mortgage Assistance Program (IMA) to meet the needs of displaced homeowners
unable to inhabit their primary residences as a result of Hurricane Irene, Tropical Storm Lee and/or Superstorm Sandy. The
IMA program has developed a formula to determine monthly payment amounts to eligible applicants that takes into account the
following factors: rental housing expenses, prior rental assistance, and mortgage costs. Applicants who are already in the
Rental program may also be enrolled in the IMA program, pending eligibility. Assistance is provided to displaced homeowners
to help them pay the lesser of their monthly mortgage or rental payment. APA 12 amended the description of the IMA Program
to extend the period in which interim mortgage assistance may be provided from 20 months to 36 months, as

Recreate NY IMA Program R5EXT - UNActivity Title:

Project Number:

R5EXT-IMA

Project Title:

IMA R5 EXT

$5,616,239.12$539,966.27New York State

$419,833.82     Program Funds Drawdown $5,409,973.13

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

Recreate NY IMA
Program R2 - UN

R2-IMA-UNR2-IMA
Rehabilitation/reconstru

ction of residential
structures

New York State General Account

Recreate NY IMA
Program R3 - UN

R3-IMA-UNR3-IMA
Rehabilitation/reconstru

ction of residential
structures

New York State General Account

Recreate NY IMA
Program R4 - UN

R4-IMA-UNR4-IMA
Rehabilitation/reconstru

ction of residential
structures

New York State General Account

Recreate NY IMA
Program R5 - UN

R5-IMA-UNR5-IMA
Rehabilitation/reconstru

ction of residential
structures

New York State General Account

$5,616,239.12$539,966.27Total Funds Expended
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authorized in the February 12, 2016 Federal Register Notice (81 FR 7567). Applicants assisted through this activity were
determined to meet the LMI national objective. This activity includes funds from funding round 5 that have been extended
beyond the 24-month expenditure limit as part of GOSRs expenditure extension. This is an associated activity.
Accomplishments and beneficiaries are reported in the main activity.

Location Description:

Areas impacted by Hurricanes Sandy and Irene and Tropical Storm Lee with the majority located in Nassau and Suffolk
Counties.

This narrative is reflective of IMA Program cumulative funding disbursements (UN and LMI) from Inception to Q3 2019. From
program inception to the end of Q3 2019, the IMA Program issued reoccurring monthly mortgage payments to 1972 applicants,
521 of whom are LMI and 1451 of whom are UN. Overall, from program inception to the end of Q2 2019 the program issued
1550 final payments to IMA applicants, 1178 of whom are UN and 372 of whom are LMI. Pursuant to APA 22, in Q3 2019 the
program continued issuing payments to applicants meeting specific criteria for approved categories of demonstrable hardships.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1178/916# of Properties 53

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/0 1178/916# of Households 0 53 0.00

0 0/0 0/0 1178/916# Owner Households 0 53 0.00

R5EXT-INFRA / Local Government and Critical InfrastructureProject # /

Grantee Activity Number:

Projected Start Date:

Benefit Type:

National Objective:

Activity Status:

Projected End Date:

Completed Activity Actual End Date:

R5EXT-INFRA-BayParkE3-PF-UN

Activitiy Category:

09/30/202201/10/2017

 (  )

Responsible Organization:

Rehabilitation/reconstruction of public facilities Under Way

Bay Park Phase E3 Electrical Mitigation - UNActivity Title:

Project Number:

R5EXT-INFRA

Project Title:

Local Government and Critical Infrastructure
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Overall

$15,938,825.02

Urgent Need Nassau County DPW

Total Projected Budget from All Sources

Match Contributed

$15,938,825.02

$4,285,398.12

$0.00

$0.00

$13,371,802.91

$13,371,692.04

Total Budget

     Program Income Drawdown

Program Income Received

Total Funds Drawdown

Total Obligated

$6,072,524.82

$0.00

$156,963.80

Jul 1 thru Sep 30, 2019

$500,602.98

$0.00

N/A

$6,070,428.77

To Date

$13,371,802.91

Most Impacted and Distressed Expended $6,073,153.55

Activity Description:

Bay Park wastewater treatment facility in Nassau County is the largest wastewater treatment facility in Nassau County. During
Superstorm Sandy, engines for the plants main pumping system were flooded by over nine feet of water destroying the plants
electrical system and comprising other critical components of the plant, the electrical failure resulted in over 200 million gallons
of raw sewage being discharged into nearby neighborhoods, waterways and natural resource areas causing a public health and
safety crisis. The State of New York along with Nassau County worked with FEMA to apply for FEMAs Public Assistance
Alternative Procedures Pilot Program. A settlement was reached that provided funds for repair, restoration, resiliency, and
mitigation. The project will serve to protect communities located near the plant as well as to minimize outflows to bays and
natural resources areas from power outages. Funds disbursed through this activity are used to pay for construction costs and
have been determined to meet the urgent need national objective. This activity includes funds from funding round 5 that have
been extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension. This is an associated activity.
Accomplishments and beneficiaries are reported in the main activity.

Location Description:

Bay Park STP. 2 Marjorie Lane. East Rockaway, Town of Hempstead, Nassau County, NY 11518.

During the third quarter of 2019, invoices were received from the Subrecipient and subsequently paid to the Subrecipient by the
Governors Office of Storm Recovery for electrical work. Construction progress continued for the project. The budget for this
activity was revised. The MID budget for this activity was revised.

Activity Progress Narrative:

$13,371,692.04$6,073,153.55Nassau County DPW

$5,915,561.02     Program Funds Drawdown $12,871,199.93

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

Bay Park Phase E3
Electrical Mitigation -

UN

R3-INFRA-BayParkE3-
PF-UN

R3-INFRA
Rehabilitation/reconstru
ction of public facilitiesNassau County DPW General Account

Bay Park Phase E3
Electrical Mitigation -

UN

R4-INFRA-BayParkE3-
PF-UN

R4-INFRA
Rehabilitation/reconstru
ction of public facilitiesNassau County DPW General Account

Bay Park Phase E3
Electrical Mitigation -

UN

R5-INFRA-BayParkE3-
PF-UN

R5-INFRA
Rehabilitation/reconstru
ction of public facilitiesNassau County DPW General Account

$13,371,692.04$6,073,153.55Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$113,837.71

Urgent Need New York State Environmental Facilities Corporation

Total Projected Budget from All Sources

Match Contributed

$113,837.71

$0.00

$0.00

$0.00

$13,837.71

$13,837.71

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-INFRA-BERGENPOINTFEPS-PF-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

01/10/2017

Area (  )

$13,837.71

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The Environmental Facilities Corporation EFC, a public benefit corporation of New York State, administers the EPA - Clean
Water State Revolving Fund CWSRF, which provides low- or no-interest rate financing to construct water quality protection
projects. Following Sandy, Congress appropriated similar funds through the Disaster Relief Appropriations Act, 2013 that were
targeted to Sandy impacted facilities. As a part of the CWSRF, EFC is administering these additional Sandy related funds
known as Storm Mitigation Loan Program SMLP. This program provides funding to eligible municipalities to protect water
treatment facilities from future storm events. The SMLP operates as a grant loan program with a 25 percent grant and 75
percent zero-interest loan. This program comes with a 20 percent local match. GOSR will work with EFC and eligible
wastewater systems to provide the 20 percent match. EFC and DEC will fund the replacement of three pumps and the
installation of one new pump at the Bergen Point Wastewater Treatment Plant, owned and operated by Suffolk County. This
activity includes funds from funding round 5 that have been extended beyond the 24-month expenditure limit

Bergen Point Final Effluent Pump Station INFRA
UN

Activity Title:

Project Number:

R5EXT-INFRA

Project Title:

Local Government and Critical Infrastructure

$13,837.71$0.00New York State Environmental Facilities Corporation

$0.00     Program Funds Drawdown $13,837.71

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

Bergen Point Final
Effluent Pump Station

INFRA UN

R4-INFRA-
BERGENPOINTFEPS-

PF-UN
R4-INFRA

Rehabilitation/reconstru
ction of public facilities

New York State
Environmental Facilities

Corporation (EFC)
General Account

Bergen Point Final
Effluent Pump Station

INFRA UN

R5-INFRA-
BERGENPOINTFEPS-

PF-UN
R5-INFRA

Rehabilitation/reconstru
ction of public facilities

New York State
Environmental Facilities

Corporation (EFC)
General Account

$13,837.71$0.00Total Funds Expended
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as part of GOSRs expenditure extension. This is an associated activity. Accomplishments and beneficiaries are reported in the
main activity.

Location Description:

Bergen Point WWTP is located in the town of West Babylon, Suffolk County, and services Suffolk County Southwest Sewer
District #3.

There was no significant activity during this quarter. The budget for this activity was revised. The MID budget for this activity
was revised.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$16,700,000.00

Low/Mod New York State

Total Projected Budget from All Sources

Match Contributed

$16,700,000.00

$6,899,999.61

$0.00

$0.00

$13,650,853.38

$13,650,316.93

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-INFRA-Clemente-LMI

$13,508,699.65

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$13,502,616.02

To Date

01/10/2017

 (  )

$13,650,853.38

Most Impacted and Distressed Expended

Responsible Organization:

$13,508,342.80

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

Project management, including staff, development of design criteria for proposed improvements, and design implementation.
The proposed accomplishments include replacement of 2,195 linear feet of existing steel sheet pile bulkhead, one elevated
walkway at the park, and one quarter mile of natural shoreline revetment reported here as one linear mile of public
improvement because of limitations in DRGR. Funds will also be used to increase and provide greater recreational
opportunities for these residents at the park. GOSR has committed an additional $5 million to the project to support the further
development of resilient recreational facilities for this LMI community and has partnered with Major League Baseball and the
Harlem RBI non-profit to create a baseball academy at the park that will serve thousands of youth from around New York City.
This activity

Roberto Clemente State Park R5EXT - LMIActivity Title:

Project Number:

R5EXT-INFRA

Project Title:

Local Government and Critical Infrastructure

$13,650,316.93$13,508,342.80New York State

$13,508,699.65     Program Funds Drawdown $13,650,853.38

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

Roberto Clemente
State Park R2 - LMI

R2-INFRA-Clemente-
LMI

R2-INFRA
Rehabilitation/reconstru

ction of a public
improvement

New York State General Account

Roberto Clemente
State Park R3 - LMI

R3-INFRA-Clemente-
LMI

R3-INFRA
Rehabilitation/reconstru

ction of a public
improvement

New York State General Account

Roberto Clemente
State Park R4 - LMI

R4-INFRA-Clemente-
LMI

R4-INFRA
Rehabilitation/reconstru

ction of a public
improvement

New York State General Account

Roberto Clemente
State Park R5 - LMI

R5-INFRA-Clemente-
LMI

R5-INFRA
Rehabilitation/reconstru

ction of a public
improvement

New York State General Account

$13,650,316.93$13,508,342.80Total Funds Expended
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includes funds from funding round 5 that have been extended beyond the 24-month expenditure limit as part of GOSRs
expenditure extension. This is an associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

Roberto Clemente State Park, a 25-acre urban park serving 1.3 million visitors annually, is located in the Morris Heights
neighborhood of the Bronx with 3,700 linear feet of waterfront along the Harlem River in Bronx County, New York. Owned and
operated by the State of New York Office of Parks, Recreation and Historic Preservation (OPRHP/Parks), this Bronx County
park was directly impacted by Superstorm Sandy.

During the third quarter of 2019, multiple invoices were paid for work completed throughout the length of the project including
work on the sports fields. The Governors Office of Storm Recovery conducted bi-weekly meetings with the Subrecipient. Project
closeout activities were conducted during the quarter. The budget for this activity was revised. The MID budget for this activity
was revised.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$4,000,000.00

Urgent Need NYS OPRHP

Total Projected Budget from All Sources

Match Contributed

$4,000,000.00

$1,000,000.00

$0.00

$0.00

$1,807,640.58

$1,806,993.10

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-INFRA-JonesBeachStatePark-PF-UN

$1,736,114.63

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$1,732,610.98

To Date

01/10/2017

Area (  )

$1,807,640.58

Most Impacted and Distressed Expended

Responsible Organization:

$1,736,206.75

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

Examine existing systems and facilities and design and construct upgrades to the existing drainage infrastructure to address
flood mitigation and implement resiliency upgrades to Jones Beach State Park. The project has two components, which are
mechanical and electrical flood resistance improvements at existing buildings and stormwater mitigation. This activity includes
funds from funding round 5 that have been extended beyond the 24-month expenditure limit as part of GOSRs expenditure
extension.

Location Description:

Jones Beach State Park, Nassau County, NY. Project benefits Nassau County and Queens County.

During the third quarter of 2019, multiple invoices were paid for construction completed at the project site. The Governors Office
of Storm Recovery conducted bi-weekly meetings with the Subrecipient. Construction progressed, Change Orders were
approved, and Field Orders were approved for this project. The budget for this activity was revised. The MID budget for this
activity was revised.

Activity Progress Narrative:

JonesBeachStatePark INFRA R5EXT UNActivity Title:

Project Number:

R5EXT-INFRA

Project Title:

Local Government and Critical Infrastructure

$1,806,993.10$1,736,206.75NYS OPRHP

$1,736,114.63     Program Funds Drawdown $1,807,640.58

$1,806,993.10$1,736,206.75Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$100,000.00

Urgent Need South Nassau Communities Hospital

Total Projected Budget from All Sources

Match Contributed

$100,000.00

$0.00

$0.00

$0.00

$6,006.42

$5,895.55

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-INFRA-LongBeachMedArtsPavilion-PF-UN

$3,255.43

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$3,255.43

To Date

01/10/2017

Area (  )

$6,006.42

Most Impacted and Distressed Expended

Responsible Organization:

$3,324.16

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

South Nassau Communities Hospital plans to construct a new medical facility in the City of Long Beach on the site of the former
Long Beach Medical Center's acute-care facility that will be constructed above the 500-year floodplain and be designed to
withstand hurricane-force winds to better serve the Long Beach Populace. This activity includes funds from funding round 5 that
have been extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension.

Location Description:

The City of Long Beach in Nassau County. The GEOIDS for this project are 360594163001, 360594164011, 360594165001,
360594166001, 360594167011, 360594164021, 360594168011, 360594168021, 360594169001, 360594169002,
360594168022, 360594168012, 360594167022, 360594164022, 360594167012, 360594166002, 360594165002,
360594164012, 360594163002, 360594164013, 360594165003, 360594166003, 360594167013, 360594167023,
360594169003, 360594167014, 360594166002, 360594165004, 360594165005, 360594166005, 360594167015,
360594166006.

During the third quarter of 2019, the Governors Office of Storm Recovery held internal discussions for the project moving
forward. Costs charged to the project during the third quarter are related to internal project review as well as coordination with
DSHES.

Activity Progress Narrative:

Long Beach Medical Arts Pavilion INFRA R5EXTActivity Title:

Project Number:

R5EXT-INFRA

Project Title:

Local Government and Critical Infrastructure

$5,895.55$3,324.16South Nassau Communities Hospital

$3,255.43     Program Funds Drawdown $6,006.42

$5,895.55$3,324.16Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$300,000.00

Low/Mod Village of Freeport

Total Projected Budget from All Sources

Match Contributed

$300,000.00

$0.00

$0.00

$0.00

$87,173.01

$87,062.14

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-INFRA-MicrogridFreeport-PI-LMI

$9,333.95

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$9,333.95

To Date

01/10/2017

Area (  )

$87,173.01

Most Impacted and Distressed Expended

Responsible Organization:

$9,938.86

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

The Village of Freeport will construct a downtown microgrid. The microgrid will provide power to critical infrastructure during a
power disruption event. The microgrid will produce power from natural gas powered combined heat and power (CHP) units and
a solar array. The microgrid will sell power back to the grid during regular power times (the industry term is blue sky days
instead of regular power times), and will switch to island mode during power disruption events. The project includes upgrades
and repairs to the existing Freeport electrical distribution networks circuits, wires, switches and controllers to ensure
compatibility and reliability with the new microgrid operating system. This activity includes funds from funding round 5 that have
been extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension. This is an associated activity.
Accomplishments and beneficiaries are reported in the main activity.

Location Description:

Community Wide - Freeport Village, NY

Village of Freeport Microgrid INFRA LMIActivity Title:

Project Number:

R5EXT-INFRA

Project Title:

Local Government and Critical Infrastructure

$87,062.14$9,938.86Village of Freeport

$9,333.95     Program Funds Drawdown $87,173.01

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

Village of Freeport
Microgrid INFRA LMI

R4-INFRA-
MicrogridFreeport-PI-

LMI
R4-INFRA

Rehabilitation/reconstru
ction of a public

improvement
Village of Freeport General Account

Village of Freeport
Microgrid INFRA LMI

R5-INFRA-
MicrogridFreeport-PI-

LMI
R5-INFRA

Rehabilitation/reconstru
ction of a public

improvement
Village of Freeport General Account

$87,062.14$9,938.86Total Funds Expended
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During this quarter, funds were spent on the Governors Office of Storm Recovery time working with the beneficiary. GOSR
reviewed several bid packages and is in the process of approving several bid items. The project continues to progress towards
100 percent design.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$200,000.00

Low/Mod Village of Greenport

Total Projected Budget from All Sources

Match Contributed

$200,000.00

$0.00

$0.00

$0.00

$10,223.12

$10,112.25

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-INFRA-MicrogridGreenport-PI-LMI

$5,276.57

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$5,276.57

To Date

01/10/2017

Area (  )

$10,223.12

Most Impacted and Distressed Expended

Responsible Organization:

$5,784.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

The Greenport Microgrid will incorporate 3 elements: solar power and battery storage, uppgrading swithces and grid hardening.
The Village of Greenport microgrid will include multiple essential assets such the firehouse, waste water treatment plant and
Village Hall. Greenport will upgrade the most vulnerable parts of their grid. This activity includes funds from funding round 5 that
have been extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension.

Location Description:

The Village of Greenport in Suffolk County. The GEOIDs for this project include: 361031701011 and 361031701012.

During this quarter, funds were spent on the Governors Office of Storm Recovery time working with the beneficiary on project
delivery tasks. The design is progressing and is projected to complete by the end of November.

Activity Progress Narrative:

Greenport Microgrid INFRA R5EXTActivity Title:

Project Number:

R5EXT-INFRA

Project Title:

Local Government and Critical Infrastructure

$10,112.25$5,784.00Village of Greenport

$5,276.57     Program Funds Drawdown $10,223.12

$10,112.25$5,784.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$200,000.00

Low/Mod Proctors

Total Projected Budget from All Sources

Match Contributed

$200,000.00

$0.00

$0.00

$0.00

$11,822.59

$11,822.59

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-INFRA-MicrogridProctors-PI-LMI

$6,859.36

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$6,859.36

To Date

01/10/2017

Area (  )

$11,822.59

Most Impacted and Distressed Expended

Responsible Organization:

$7,648.39

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

This project will assist in funding an expansion to the existing district energy system called Marquee Power in a 2 square block
area of downtown Schenectady. Proctors, a not-for-profit 501(c)(3), is an art center, theater and community development
organization that owns and operates Marquee Power. This activity includes funds from funding round 5 that have been
extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension.

Location Description:

The census designated place of Schenectady, NY.

During this quarter, funds were spent on project delivery activities. GOSR completed a project application with Proctors and are
now working on a Subrecipient agreement. Design continues to progress.

Activity Progress Narrative:

Proctors Microgrid INFRA R5EXTActivity Title:

Project Number:

R5EXT-INFRA

Project Title:

Local Government and Critical Infrastructure

$11,822.59$7,648.39Proctors

No Accomplishments Performance Measures

Accomplishments Performance Measures

$6,859.36     Program Funds Drawdown $11,822.59

$11,822.59$7,648.39Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,000,000.00

Urgent Need New York State - by and through OGS and OPRHP

Total Projected Budget from All Sources

Match Contributed

$2,000,000.00

$0.00

$0.00

$0.00

$1,094,204.83

$1,084,766.55

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-INFRA-Moses-UN

$99,498.17

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$99,498.17

To Date

01/10/2017

Area (  )

$1,085,413.87

Most Impacted and Distressed Expended

Responsible Organization:

$99,590.45

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

To date, three projects have been undertaken by the State of New York at Robert Moses State Park. The first project is the
Robert Moses State Park Emergency Beach Renourishment Project, which was completed in May 2013. The second project,
known as the Captree State Boat Channel Dredging and Beach Stabilization Project, builds on the prior Project to provide
longer term stabilization of the Park infrastructure and adjoining beach. The first two parks together restored over 1.2 million
cubic yards of sand Superstorm Sandy took from beaches

Robert Moses State Park R5EXT - UNActivity Title:

Project Number:

R5EXT-INFRA

Project Title:

Local Government and Critical Infrastructure

$1,084,766.55$99,590.45New York State - by and through OGS and OPRHP

$99,498.17     Program Funds Drawdown $1,085,413.87

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

Robert Moses State
Park R1 - UN

R1-INFRA-Moses-UNR1-INFRA
Rehabilitation/reconstru

ction of a public
improvement

New York State - by and
through OGS and OPRHP

General Account

Robert Moses State
Park R2 - UN

R2-INFRA-Moses-UNR2-INFRA
Rehabilitation/reconstru

ction of a public
improvement

New York State - by and
through OGS and OPRHP

General Account

Robert Moses State
Park R3 - UN

R3-INFRA-Moses-UNR3-INFRA
Rehabilitation/reconstru

ction of a public
improvement

New York State - by and
through OGS and OPRHP

General Account

Robert Moses State
Park R4 - UN

R4-INFRA-Moses-UNR4-INFRA
Rehabilitation/reconstru

ction of a public
improvement

New York State - by and
through OGS and OPRHP

General Account

Robert Moses State
Park R5 - UN

R5-INFRA-Moses-UNR5-INFRA
Rehabilitation/reconstru

ction of a public
improvement

New York State - by and
through OGS and OPRHP

General Account

$1,084,766.55$99,590.45Total Funds Expended
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and dunes at the park. When the state initially chose performance metrics for Robert Moses it chose the number of linear miles.
However as the project has progressed the state has determined that reporting the number of cubic yards is a more accurate
measure of performance. The third project includes improvements to the water treatment infrastructure at the park. The project
will elevate and strengthen the primary water treatment facility and vital electrical system elements, and will include updated
treatment systems and discharges to relieve pressure in emergency situations. This activity includes funds from funding round
5 that have been extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension. This is an
associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The Park is an 875 acre State park located on the southern coast of Long Island on the western end of the barrier island known
as Fire Island. The Park extends from Democrat Point on the west to the Fire Island National Seashore on the east, and is
bounded by the Atlantic Ocean on the south side and Great South Bay and Fire Island Inlet on its north side.

During the third quarter of 2019, the Governors Office of Storm Recovery conducted biweekly meetings with the Subrecipient.
Closeout activities for the two beach projects were conducted during the third quarter. Funds disbursed for the quarter were for
construction activities at the Water Treatment Plant as well as for project delivery relating to closeout work for the Beach
projects.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,000,000.00

Urgent Need Nassau County DPW

Total Projected Budget from All Sources

Match Contributed

$1,000,000.00

($1,000,000.00)

$0.00

$0.00

$58,311.73

$54,143.49

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-INFRA-NASSAUPP4-UN

$5,123.38

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$5,123.38

To Date

01/10/2017

Area (  )

$54,254.36

Most Impacted and Distressed Expended

Responsible Organization:

$5,192.11

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

Nassau County will construct a new 4th police precinct station house adjacent to the existing station house at 1699 Broadway,
Hewlett, NY 11557. Upon completion of the new station house, the existing station will be demolished. The eligible activity for
these projects is Public Facilities and Improvements, pursuant to Section 105(a)(2) of the Housing and Community
Development Act. This activity includes funds from funding round 5 that have been extended beyond the 24-month expenditure
limit as part of GOSRs expenditure extension. This is an associated activity. Accomplishments and beneficiaries are reported in
the main activity.

Location Description:

Nassau County Census Block Groups: 410800 (BG 2), 410900 (BG 4), 411000 (BG 1-5), 411100 (BG 1-4),

Nassau County Police Precinct 4 INFRA UNActivity Title:

Project Number:

R5EXT-INFRA

Project Title:

Local Government and Critical Infrastructure

$54,143.49$5,192.11Nassau County DPW

$5,123.38     Program Funds Drawdown $54,254.36

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

Nassau County Police
Precinct 4 INFRA UN

R3-INFRA-
NASSAUPP4-UN

R3-INFRA
Rehabilitation/reconstru
ction of public facilitiesNassau County DPW General Account

Nassau County Police
Precinct 4 INFRA UN

R4-INFRA-
NASSAUPP4-UN

R4-INFRA
Rehabilitation/reconstru
ction of public facilitiesNassau County DPW General Account

Nassau County Police
Precinct 4 INFRA UN

R5-INFRA-
NASSAUPP4-UN

R5-INFRA
Rehabilitation/reconstru
ction of public facilitiesNassau County DPW General Account

$54,143.49$5,192.11Total Funds Expended
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411200 (BG 1-5), 411301 (BG 1-3), 411302 (BG 1-5), 411400 (BG 1-6), 411500 (BG 1-3), 411600 (BG 1-5), 411700 (BG 1-5),
412100 (BG 1-5), 412200 (BG 1-5), 413001 (BG 1-3), 413002 (BG 1-4), 413100 (BG 1-5), 413200 (BG 1-5), 413300 (BG 1-7),
413400 (BG 1-4), 416201 (BG 1-3), 416202 (BG 1-4), 416300 (BG 1-4), 416900 (BG 1-3)Nassau County (609158530)

Funds disbursed for the third quarter of 2019 were for Project Delivery Activities. The project manager and the grant manager
worked with the Subrecipient and the Project Management Firm throughout the third quarter of 2019 to collect documentation in
order to progress towards closeout of the project.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$4,000,000.00

Urgent Need Nassau County DPW

Total Projected Budget from All Sources

Match Contributed

$4,000,000.00

($2,000,000.00)

$0.00

$0.00

$3,154,263.24

$3,146,138.78

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-INFRA-NASSAUPP8-UN

$9,665.56

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$9,665.56

To Date

01/10/2017

Area (  )

$3,146,249.65

Most Impacted and Distressed Expended

Responsible Organization:

$9,734.29

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

Nassau County will demolish the existing 8th police precinct station house and garage at 286 Wantagh Avenue, Bethpage, NY
11714. The rebuilt 8th Precinct will serve as an emergency response facility and will also enable the County to centralize the
services currently provided at numerous Special Units located throughout the County. A command center will be posted to
allow for the uninterrupted provision of police services while demolition is occurring. Construction of the new station house will
begin once demolition is complete, with construction of a new garage commencing about halfway through construction of the
new station house. The eligible activity for these projects is Public Facilities and Improvements, pursuant to Section 105 (a)(2)
of the Housing and Community Development Act. This activity includes funds from funding round 5 that have been extended
beyond the 24-month expenditure limit as part of GOSRs expenditure extension. This is an associated activity.
Accomplishments and beneficiaries are reported in the main activity.

Location Description:

Nassau County Police Precinct 8 INFRA UNActivity Title:

Project Number:

R5EXT-INFRA

Project Title:

Local Government and Critical Infrastructure

$3,146,138.78$9,734.29Nassau County DPW

$9,665.56     Program Funds Drawdown $3,146,249.65

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

Nassau County Police
Precinct 8 INFRA UN

R3-INFRA-
NASSAUPP8-UN

R3-INFRA
Rehabilitation/reconstru
ction of public facilitiesNassau County DPW General Account

Nassau County Police
Precinct 8 INFRA UN

R4-INFRA-
NASSAUPP8-UN

R4-INFRA
Rehabilitation/reconstru
ction of public facilitiesNassau County DPW General Account

$3,146,138.78$9,734.29Total Funds Expended
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Nassau County Block Groups: 408600 (BG 1-3), 408700 (BG 1-6), 408800 (BG 1-7), 408900 (BG 1-5), 409000 (BG 1-5),
409100 (BG 1-5), 409200 (BG 1-6), 409300 (BG 1-4), 409400 (BG 1-3), 409500 (BG 1-3), 409600 (BG 1-2), 519000 (BG 1-6),
519100 (BG 1-6), 519200 (BG 1-6), 519300 (BG 3-4), 519801 (BG 1-2), 519802 (BG 1-4), 519900 (BG 1-5), 520001 (BG 1-5),
520002 (BG 1-4), 520100 (BG 1-5), 520200 (BG 1-4), 520300 (BG 1-7), 520401 (BG 1-4), 520402 (BG 1-3), 520501 (BG 1-4),
520502 (BG 1-5), 520600 (BG 1-6), 520700 (BG 1-4), and 520800 (BG 1-4).Nassau County (609158530)

Funds disbursed for the third quarter of 2019 were for Project Delivery Activities. The project manager and the grant manager
worked with the Subrecipient and the Project Management Firm throughout the third quarter of 2019 to collect documentation in
order to progress towards closeout of the project.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$200,000.00

Low/Mod Catholic Health Services of Long Island

Total Projected Budget from All Sources

Match Contributed

$200,000.00

$0.00

$0.00

$0.00

$6,020.85

$5,848.51

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-INFRA-OurLadyOfConsolationFloodCntrl-
PF-LMI

$3,489.43

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$3,489.43

To Date

01/10/2017

Direct ( Person )

$6,020.85

Most Impacted and Distressed Expended

Responsible Organization:

$3,496.69

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

Catholic Health Services will conduct a civil engineering study to investigate options to mitigate flooding in the area of the
Catholic Health Services campus in order that the hospital be sustainable positioned to meet the needs of the local population
in the face of flooding and storms on the scale of Hurricane Irene and Superstorm Sandy. This activity includes funds from
funding round 5 that have been extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension.

Location Description:

The Catholic Health Services Campus at 111 Beach Drive in the hamlet of West Islip in the Town of Islip, Suffolk County, NY.

Funds disbursed during the third quarter of 2019 were for project development activities by the Governors Office of Storm
Recovery. GOSR conducted biweekly calls with the Subrecipient and provided technical assistance regarding its compliance
reporting and management services system.

Activity Progress Narrative:

Our Lady Of Consolation Flood Control INFRA
R5EXT

Activity Title:

Project Number:

R5EXT-INFRA

Project Title:

Local Government and Critical Infrastructure

$5,848.51$3,496.69Catholic Health Services of Long Island

$3,489.43     Program Funds Drawdown $6,020.85

$5,848.51$3,496.69Total Funds Expended

1805

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,000,000.00

Low/Mod Catholic Health Services of Long Island

Total Projected Budget from All Sources

Match Contributed

$1,000,000.00

$0.00

$0.00

$0.00

$185,777.95

$183,671.23

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-INFRA-OurLadyOfConsolationGenerator-
PF-LMI

$11,975.92

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$11,975.92

To Date

01/10/2017

Direct ( Person )

$183,843.57

Most Impacted and Distressed Expended

Responsible Organization:

$12,022.29

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

This project will provide emergency back up power for the Our Lady of Consolation Nursing Home, a skilled nursing facility
located in southwestern Suffolk County. Catholic Health Services of Long Island will construct an elevated building and install
two new electric generators at the Our Lady of Consolation care facility to provide uninterrupted critical function in the event of
future power disruptions. This activity includes funds from funding round 5 that have been extended beyond the 24-month
expenditure limit as part of GOSRs expenditure extension.

Location Description:

Our Lady of Consolation nursing and rehabilitative care center at 111 Beach Drive in the hamlet of West Islip in the Town of
Islip, Suffolk County, NY.

Funds disbursed during the third quarter of 2019 were for project development activities by the Governors Office of Storm
Recovery. The Governors Office of Storm Recovery conducted biweekly calls with the Subrecipient and provided technical
assistance regarding its compliance reporting and management services system.

Activity Progress Narrative:

Our Lady of Consolation Generator INFRA R5EXT
LMI

Activity Title:

Project Number:

R5EXT-INFRA

Project Title:

Local Government and Critical Infrastructure

$183,671.23$12,022.29Catholic Health Services of Long Island

$11,975.92     Program Funds Drawdown $183,843.57

$183,671.23$12,022.29Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

1808

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$300,000.00

Low/Mod Rockland County Community College

Total Projected Budget from All Sources

Match Contributed

$300,000.00

$0.00

$0.00

$0.00

$101,088.29

$101,088.29

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-INFRA-RocklandCCEmergenShelterGen-
PF-LMI

$1,008.54

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$1,008.54

To Date

01/10/2017

Area (  )

$101,088.29

Most Impacted and Distressed Expended

Responsible Organization:

$1,008.54

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

Rockland Community College will purchase and install an emergency generator at the Rockland Community College campus
Fieldhouse. The generator will be furnished with an alternate fuel source to allow the Fieldhouse to serve as an emergency
shelter and provide power in the face of storm events such as Hurricane Irene and Super Storm Sandy. This activity includes
funds from funding round 5 that have been extended beyond the 24-month expenditure limit as part of GOSRs expenditure
extension.

Location Description:

Rockland County. The GEOIDS or this project are 360870125022, 360870125024, 360870125021, 360870115062,
360870115051, 360870125013, 360870115013, 360870115021, 360870115022, 360870116022, 360870116024,
360870116012, 360870116011, 360870122021, 360870122022, 360870124011, 360870125012, 360870116023,
360870116013, 360870118001, 360870115043, 360870115041, 360870121022, 360870122041, 360870115024,
360870121013, 360870115025, 360870115011, 360870117001, 360870117002, 360870125011, 360870123001,
360870124023, 360870124021, 360870124013, 360870115014, 360870121011, 360870121032, 360870116033,
360870121062, 360870124012, 360870123003, 360870121052, 360870123004, 360870123002, 360870121061,
360870116031, 360870116032, 360870124022, 360870115061, 360870115012, 360870115023, 360870115015,
360870121012, 360870116021, 360870115052, 360870115042, 360870122042, 360870122032, 360870122031,
360870122023, 360870117003, 360870119022, 360870120001, 360870119013, 360870119012, 360870121031,
360870119011, 360870119021,

Rockland CC Emerg Shelter Generator INFRA
R5EXT

Activity Title:

Project Number:

R5EXT-INFRA

Project Title:

Local Government and Critical Infrastructure

$101,088.29$1,008.54Rockland County Community College

$1,008.54     Program Funds Drawdown $101,088.29

$101,088.29$1,008.54Total Funds Expended
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360870121021, 360870121023, 360870120002, 360870121051, 360870121033 and 360870125023

Funds disbursed during this project were for the engineer to provide ninety percent plans, specs and cost estimate. The project
manager and grant manager reviewed and approved the bid package submitted by the subrecipient.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$8,000,000.00

Low/Mod New York State

Total Projected Budget from All Sources

Match Contributed

$8,000,000.00

$2,000,000.00

$0.00

$0.00

$5,929,898.70

$5,920,676.20

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-INFRA-SUFFOLKCR12-LMI

$24,273.40

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$25,000.00

$0.00

N/A

09/30/2022

$24,273.40

To Date

01/10/2017

Area (  )

$5,920,787.07

Most Impacted and Distressed Expended

Responsible Organization:

$375,968.01

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The County Road 12 project is a road reconstruction and drainage improvement project in Suffolk County, which will maintain a
critical evacuation route during storm events for communities along the South Shore in Western Suffolk County. Suffolk County
will enhance the resiliency of an approximately 1.8-mile stretch of County Road 12 through the replacement and installation of
additional piping and drainage structures. The road will then be reconstructed with pedestrian areas built to the latest PROWAG
guidelines. The eligible activity for these projects is Public Facilities and Improvements, pursuant to Section 105 (a)(2) of the
Housing and Community Development Act. This activity includes funds from funding round 5 that have been extended beyond
the 24-month expenditure limit as part of GOSRs expenditure extension. This is an associated activity. Accomplishments and
beneficiaries are reported in the main activity.

Location Description:

Suffolk County Census Tract 123500 (Block Groups 2, 3, and 4), Census Tract 123701 (Block Groups 1, 2, 3, and

Suffolk County Road 12 INFRA LMIActivity Title:

Project Number:

R5EXT-INFRA

Project Title:

Local Government and Critical Infrastructure

$5,920,676.20$375,968.01New York State

$24,273.40     Program Funds Drawdown $5,895,787.07

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

Suffolk County Road
12 INFRA LMI

R3-INFRA-
SUFFOLKCR12-LMI

R3-INFRA
Rehabilitation/reconstru
ction of public facilitiesNew York State General Account

Suffolk County Road
12 INFRA LMI

R4-INFRA-
SUFFOLKCR12-LMI

R4-INFRA
Rehabilitation/reconstru
ction of public facilitiesNew York State General Account

$5,920,676.20$375,968.01Total Funds Expended
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4), and Census Tract 123702 (Block Groups 1, 2, 3, and 4).

Construction activities on this project continued throughout the quarter. The subrecipient submitted weekly or bi-weekly
construction updates. During the quarter, the Governors Office of Storm Recovery provided technical and coordination
assistance related to close-out requirements, reimbursements and inter-governmental communications. Construction was
60percent complete at the close of the invoicing period and included survey services, excavation, materials including fill and
subbase soil, pipe, frames and grates, concrete asphalt installation, installation of concrete curbs, sidewalk installation, work
zone traffic control, temporary traffic signals, temporary pavement striping, and signage work focused on the removal of all
these temporary traffic control apparatus.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$125,000.00

N/A Suffolk County

Total Projected Budget from All Sources

Match Contributed

$125,000.00

($375,000.00)

$0.00

$0.00

$1,008.00

$1,008.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-INFRA-SUFFOLKSEWER-PLAN

$1,008.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$1,008.00

To Date

01/10/2017

Area (  )

$1,008.00

Most Impacted and Distressed Expended

Responsible Organization:

$1,008.00

Planning Under Way

Activity Description:

The Suffolk County Coastal Resiliency Initiative will sewer over 8,000 properties in Suffolk County which currently rely on septic
systems that were compromised during Superstorm Sandy and other storm events. Suffolk County will help fund staff in the
areas of planning, engineering, public works, finance, environmental and public health to work on the sewer implementation
strategy and gap analysis to evaluate the feasibility of extending sewer systems to four identified watershed areas that were
impacted by Superstorm Sandy: Carlls River, Connetquot River, Forge River, and Patchogue River. The project is eligible as a
CDBG-DR planning activity pursuant to a recently issued waiver allowing states in receipt of CDBG-DR funding, such as the
State of New York, to utilize eligible planning activities normally available to entitlement communities identified at 24 CFR
Section 570.2052 and 24 CFR Section 570.208d4, which state CDBG-DR funds expended for planning and administrative
costs under Section 570.205 and Section 570.206 will be considered to address the national objectives of the CDBG program
as a whole. This activity includes funds from funding round 5 that have been extended beyond the 24-month expenditure limit
as part of GOSRs expenditure extension. This is an associated activity. Accomplishments and beneficiaries are reported in the
main activity.

Location Description:

Carlls River including Town of Brookhaven, Hamlets of North Babylon, West Babylon, and Wyandanch. Connetquot River
including Town of Islip, Hamlet of Great River. Patchogue River including Village of Patchogue. Forge River including Town of
Brookhaven, Hamlets of Mastic and Shirley. Southwest Sewer District 3 including various Towns and Hamlets. Suffolk County
(DUNS 065949190).

Activity Progress Narrative:

Suffolk County Sewer Planning INFRAActivity Title:

Project Number:

R5EXT-INFRA

Project Title:

Local Government and Critical Infrastructure

$1,008.00$1,008.00Suffolk County

$1,008.00     Program Funds Drawdown $1,008.00

$1,008.00$1,008.00Total Funds Expended
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Funds disbursed during the third quarter of 2019 were for environmental review costs.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$525,696.97

Low/Mod Suffolk County

Total Projected Budget from All Sources

Match Contributed

$525,696.97

$0.00

$0.00

$0.00

$199,035.93

$194,620.03

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-INFRA-SuffolkSewers-CarllsRiver-PI-LMI

$4,593.24

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$2,279.66

$0.00

N/A

09/30/2022

$4,593.24

To Date

01/10/2017

Area (  )

$194,730.90

Most Impacted and Distressed Expended

Responsible Organization:

$4,661.97

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

Suffolk County will construct sewer mains and associated public infrastructure within the Carlls River Watershed. This activity
includes funds from funding round 5 that have been extended beyond the 24-month expenditure limit as part of GOSRs
expenditure extension. This is an associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

Carlls River Watershed, Town of Babylon, Suffolk County. Area-benefit to Suffolk County Census Tracts 122501 (Block Groups
1 and 2) and 122502 (Block Groups 1, 2, and 3).

Activity Progress Narrative:

Suffolk Sewers Carlls River INFRA R5EXT LMIActivity Title:

Project Number:

R5EXT-INFRA

Project Title:

Local Government and Critical Infrastructure

$194,620.03$4,661.97Suffolk County

$4,593.24     Program Funds Drawdown $192,451.24

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

Suffolk Sewers Carlls
River INFRA R4 LMI

R4-INFRA-
SuffolkSewers-

CarllsRiver-PI-LMI
R4-INFRA

Rehabilitation/reconstru
ction of a public

improvement
Suffolk County General Account

$194,620.03$4,661.97Total Funds Expended
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Funds disbursed during the third quarter of 2019 were for project development activities by the Governors Office of Storm
Recovery. The Governors Office of Storm Recovery conducted biweekly calls with the Subrecipient and reviewed the draft
application. GOSR also provided technical feedback and assistance regarding the URA process, the project budget, and other
project details.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$400,000.00

Low/Mod Suffolk County

Total Projected Budget from All Sources

Match Contributed

$400,000.00

$0.00

$0.00

$0.00

$67,012.39

$63,330.18

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-INFRA-SuffolkSewers-Patchogue-PI-LMI

$8,282.96

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$8,282.96

To Date

01/10/2017

Area (  )

$63,673.05

Most Impacted and Distressed Expended

Responsible Organization:

$8,119.69

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

Suffolk County will construct sewer mains and associated public infrastructure within the Village of Patchogue. This activity
includes funds from funding round 5 that have been extended beyond the 24-month expenditure limit as part of GOSRs
expenditure extension. This is an associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The census designated place of the Village of Patchogue.

Funds disbursed during the third quarter of 2019 were for project development activities by the Governors

Activity Progress Narrative:

Suffolk Sewers Patchogue River INFRA R5EXT LMIActivity Title:

Project Number:

R5EXT-INFRA

Project Title:

Local Government and Critical Infrastructure

$63,330.18$8,119.69Suffolk County

$8,282.96     Program Funds Drawdown $63,673.05

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

Suffolk Sewers
Patchogue River
INFRA R4 LMI

R4-INFRA-
SuffolkSewers-

Patchogue-PI-LMI
R4-INFRA

Rehabilitation/reconstru
ction of a public

improvement
Suffolk County General Account

$63,330.18$8,119.69Total Funds Expended
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Office of Storm Recovery. GOSR conducted biweekly calls with the Subrecipient and reviewed the final application. GOSR also
provided technical feedback and assistance regarding the URA process, the project budget, and other project details. The
Application was executed and the Subrecipient Agreement Amendment was prepared for internal review.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

R5EXT-Match / Non-Federal Share Match Program R5Project # /

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,000,000.00

Low/Mod New York State

Total Projected Budget from All Sources $2,000,000.00

$0.00

$349,427.08

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-Match-PF-LMI

$68,810.73

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

N/A

09/30/2022

$68,810.73

To Date

01/10/2017

Area (  )

$349,427.08

Responsible Organization:

Rehabilitation/reconstruction of public facilities Under Way

Public Facilities R5EXT - LMIActivity Title:

Project Number:

R5EXT-Match

Project Title:

Non-Federal Share Match Program R5 Extended

$68,810.73     Program Funds Drawdown $349,427.08
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Match Contributed $0.00

$0.00

$62,739.82

Program Income Received $0.00

$0.00

Most Impacted and Distressed Expended $14,551.21

Activity Description:

This activity provides non-federal share payments to eligible public entities in the FEMA Public Assistance (PA) Grant Program
to address public facility repair and rebuilding needs (categorized as FEMA Category C through G work). The work covered in
this activity was determined to meet the national objective of primarily benefiting persons of low- to moderate-income. For the
purposes of reporting performance measures for this activity, the metric used is number of non-business organizations, which
refers to the number of public entities that are assisted through the match payments made in this activity. Each entity may have
been assisted with multiple projects, which are documented in FEMA Project Worksheets (PWs). FEMA PWs, which include
information about the entity, location, and nature of work, support each draw. This activity includes funds from funding round 5
that have been extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension. This is an associated
activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

Hurricane Irene, Tropical Storm Lee and Superstorm Sandy damaged and destroyed a wide range of public buildings, facilities
and structures in Presidentially declared counties across New York. The specific geographic location of each impacted public
facility is geocoded and recorded in the project files.

Work funded through this activity for Q3 2019 included expenditures for planning, data collection, and analysis tied to public
facilities project reimbursement. GOSR Infrastructure program staff performed tasks including analyzing PWs for potential
inclusion in the program, obtaining FEMA-reported documentation that is needed by HUD to support HUD eligibility reviews,
conducting financial and CDBG-DR grant eligibility reviews, verification of national objective determinations, ongoing PA Match
closeouts, and QA and revisions to existing closeout work.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

$346,055.26$80,260.41New York State

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

Public Facilities R1 -
LMI

R1-Match-PF-LMIR1-Match
Rehabilitation/reconstru
ction of public facilitiesNew York State General Account

Public Facilities R2 -
LMI

R2-Match-PF-LMIR2-Match
Rehabilitation/reconstru
ction of public facilitiesNew York State General Account

Public Facilities R3 -
LMI

R3-Match-PF-LMIR3-Match
Rehabilitation/reconstru
ction of public facilitiesNew York State General Account

Public Facilities R4 -
LMI

R4-Match-PF-LMIR4-Match
Rehabilitation/reconstru
ction of public facilitiesNew York State General Account

Public Facilities R5 -
LMI

R5-Match-PF-LMIR5-Match
Rehabilitation/reconstru
ction of public facilitiesNew York State General Account

$346,055.26$80,260.41Total Funds Expended
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No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,000,000.00

Urgent Need New York State

Total Projected Budget from All Sources

Match Contributed

$2,000,000.00

$0.00

$0.00

$0.00

$208,223.44

$25,444.90

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-Match-PF-UN

$39,008.07

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$39,008.07

To Date

01/10/2017

Area (  )

$208,223.44

Most Impacted and Distressed Expended

Responsible Organization:

$6,711.78

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

This activity provides non-federal share payments to eligible public entities in the FEMA Public Assistance (PA) Grant Program
to address public facility repair and rebuilding needs (categorized as FEMA Category C through G work).The work covered in
this activity was determined to meet the urgent need national objective.For the purposes of reporting performance measures for
this activity, the metric used is number of non-business organizations, which refers to the number of public entities that are
assisted through the match payments

Public Facilities R5EXT - UNActivity Title:

Project Number:

R5EXT-Match

Project Title:

Non-Federal Share Match Program R5 Extended

$208,223.44$54,924.59New York State

$39,008.07     Program Funds Drawdown $208,223.44

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

Public Facilities R1 -
UN

R1-Match-PF-UNR1-Match
Rehabilitation/reconstru
ction of public facilitiesNew York State General Account

Public Facilities R2 -
UN

R2-Match-PF-UNR2-Match
Rehabilitation/reconstru
ction of public facilitiesNew York State General Account

Public Facilities R3 -
UN

R3-Match-PF-UNR3-Match
Rehabilitation/reconstru
ction of public facilitiesNew York State General Account

Public Facilities R4 -
UN

R4-Match-PF-UNR4-Match
Rehabilitation/reconstru
ction of public facilitiesNew York State General Account

Public Facilities R5 -
UN

R5-Match-PF-UNR5-Match
Rehabilitation/reconstru
ction of public facilitiesNew York State General Account

$208,223.44$54,924.59Total Funds Expended
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made in this activity. Each entity may have been assisted with multiple projects, which are documented in FEMA Project
Worksheets (PWs). FEMA PWs, which include information about the entity, location, and nature of work, support each draw.
This activity includes funds from funding round 5 that have been extended beyond the 24-month expenditure limit as part of
GOSRs expenditure extension. This is an associated activity. Accomplishments and beneficiaries are reported in the main
activity.

Location Description:

Hurricane Irene, Tropical Storm Lee and Superstorm Sandy damaged and destroyed a wide range of public buildings, facilities
and structures in Presidentially declared counties across New York. The specific geographic location of each impacted public
facility is geocoded and recorded in the project files.

Work funded through this activity for Q3 2019 included expenditures for planning, data collection, and analysis tied to public
facilities project reimbursement. GOSR Infrastructure program staff performed tasks including verification of national objective
determinations, ongoing PA Match closeouts, and QA and revisions to existing closeout work. GOSR does not expect to make
any additional reimbursements to the State of New York for PWs that have been determined by GOSR to meet the Urgent
Need national objective.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$250,000.00

Low/Mod New York State

Total Projected Budget from All Sources

Match Contributed

$250,000.00

$0.00

$0.00

$0.00

$211.51

$26.53

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-Match-PS-LMI

$211.51

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$211.51

To Date

01/10/2017

Area (  )

$211.51

Most Impacted and Distressed Expended

Responsible Organization:

$26.53

Public services Under Way

Activity Description:

This activity provides non-federal share payments to eligible public entities in the FEMA Public Assistance (PA) Grant Program
to address immediate post storm emergency protective services (categorized as FEMA Category B work).Activities may also
include public services provided by the State through the FEMA Transitional Sheltering Assistance (TSA) Program. This work
would have taken place within the first 90 days after the event.The work covered in this activity was determined to meet the
national objective of primarily benefiting persons of low- to moderate-income. For the purposes of reporting performance
measures for this activity, the metric used is number of non-business organizations, which refers to the number of public
entities that are assisted through the match payments made in this activity. Each entity may have been assisted with multiple
projects, which are documented in FEMA Project Worksheets (PWs). FEMA PWs, which include information about the entity,
location, and nature of work, support each draw. This activity includes funds from funding round 5 that have been extended
beyond the 24-month expenditure limit as part of GOSRs expenditure extension. This is an associated activity.
Accomplishments and beneficiaries are reported in the main activity.

Location Description:

Hurricane Irene, Tropical Storm Lee and Superstorm Sandy resulted in the need for the State to provide public services to
assist residents who live in Presidentially declared counties across New York. The geographic location of each public service is
provided in the project file.

Work funded through this activity for Q3 2019 included expenditures for planning, data collection, and analysis tied to public
service project reimbursement. GOSR Infrastructure program staff performed tasks including

Activity Progress Narrative:

Public Services R5EXT - LMIActivity Title:

Project Number:

R5EXT-Match

Project Title:

Non-Federal Share Match Program R5 Extended

$147.71$147.71New York State

$211.51     Program Funds Drawdown $211.51

$147.71$147.71Total Funds Expended
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analyzing PWs for potential inclusion in the program, obtaining FEMA-reported documentation that is needed by HUD to
support HUD eligibility reviews, conducting financial and CDBG-DR grant eligibility reviews, verification of national objective
determinations, ongoing PA Match closeouts, and QA and revisions to existing closeout work. PW closeouts under this activity
are 32percent complete.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$50,000.00

Urgent Need New York State

Total Projected Budget from All Sources

Match Contributed

$50,000.00

$0.00

$0.00

$0.00

$239.99

$111.36

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-Match-PS-UN

$239.99

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$239.99

To Date

01/10/2017

Area (  )

$239.99

Most Impacted and Distressed Expended

Responsible Organization:

$111.36

Public services Under Way

Activity Description:

This activity provides non-federal share payments to eligible public entities in the FEMA Public Assistance (PA) Grant Program
to address immediate post storm emergency protective services (categorized as FEMA Category B work).Activities may also
include public services provided by the State through the FEMA Transitional Sheltering Assistance (TSA) Program. This work
would have taken place within the first 90 days after the event. The work covered in this activity was determined to meet the
urgent need national objective.For the purposes of reporting performance measures for this activity, the metric used is number
of non-business organizations, which refers to the number of public entities that are assisted through the match payments
made in this activity. Each entity may have been assisted with multiple projects, which are documented in FEMA Project
Worksheets (PWs). FEMA PWs, which include information about the entity, location, and nature of work, support each draw.
This activity includes funds from funding round 5 that have been extended beyond the 24-month expenditure limit as part of
GOSRs expenditure extension. This is an associated activity. Accomplishments and beneficiaries are reported in the main
activity.

Location Description:

Hurricane Irene, Tropical Storm Lee and Superstorm Sandy resulted in the need for the State to provide public services to
assist residents who live in Presidentially declared counties across New York.andAcirc The geographic location of each public
service is provided in the project file.

Work funded through this activity for Q3 2019 included expenditures for planning, data collection, and analysis tied to public
service project reimbursement. GOSR Infrastructure program staff performed tasks including

Activity Progress Narrative:

Public Services R5EXT - UNActivity Title:

Project Number:

R5EXT-Match

Project Title:

Non-Federal Share Match Program R5 Extended

$239.99$239.99New York State

$239.99     Program Funds Drawdown $239.99

$239.99$239.99Total Funds Expended
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verification of national objective determinations, ongoing PA Match closeouts, and QA and revisions to existing closeout work.
PW closeouts under this activity are 32percent complete. GOSR does not expect to make any additional reimbursements to the
State of New York for PWs that have been determined by GOSR to meet the Urgent Need national objective.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$500,000.00

Low/Mod Binghamton Housing Authority

Total Projected Budget from All Sources

Match Contributed

$500,000.00

$0.00

$0.00

$0.00

$23,503.78

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-MatchPHA-Binghamton-LMI

$368.13

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$368.13

To Date

01/10/2017

Direct ( HouseHold )

$23,503.78

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Affordable Rental Housing Under Way

Activity Description:

Repair of public housing developments with local match requirements in the FEMA PA program, including improvements to
mitigate risk of damage from future extreme weather events and increase resiliency to storms. This activity includes funds from
funding round 5 that have been extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension. This
is an associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

Storm-damaged public housing in Binghamton, NY.

Activity Progress Narrative:

Binghamton MatchPHA R5EXT - LMIActivity Title:

Project Number:

R5EXT-Match

Project Title:

Non-Federal Share Match Program R5 Extended

$23,503.78$518.69Binghamton Housing Authority

$368.13     Program Funds Drawdown $23,503.78

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

Binghamton
MatchPHA R3 - LMI

R3-MatchPHA-
Binghamton-LMI

R3-Match
Affordable Rental

Housing
Binghamton Housing

Authority
General Account

Binghamton
MatchPHA R4 - LMI

R4-MatchPHA-
Binghamton-LMI

R4-Match
Affordable Rental

Housing
Binghamton Housing

Authority
General Account

Binghamton
MatchPHA R5 - LMI

R5-MatchPHA-
Binghamton-LMI

R5-Match
Affordable Rental

Housing
Binghamton Housing

Authority
General Account

$23,503.78$518.69Total Funds Expended
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Work funded through this activity for Q3 2019 included expenditures for file maintenance and analysis related to FEMA Public
Assistance Project Worksheets. GOSR Infrastructure program staff performed tasks including verification of national objective
determinations, QA of existing program files, and evaluation for closeout. PW closeouts under this activity are 24percent
complete.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/5# of Properties 3

This Report Period Cumulative Actual Total / Expected

Total Total

641/224# of Housing Units 641

641/224# of Multifamily Units 641

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

821 621/224 821/0 1442/224# of Households 621 1442 100.00

821 621/224 821/0 1442/224# Renter Households 621 1442 100.00

1828

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$200,000.00

Low/Mod Freeport Public Housing Authority

Total Projected Budget from All Sources

Match Contributed

$200,000.00

$0.00

$0.00

$0.00

$25,106.21

$25,030.73

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-MatchPHA-Freeport-LMI

$1,405.06

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$1,405.06

To Date

01/10/2017

Direct ( HouseHold )

$25,106.21

Most Impacted and Distressed Expended

Responsible Organization:

$1,631.30

Affordable Rental Housing Under Way

Activity Description:

Repair of public housing developments with local match requirements in the FEMA PA program, including improvements to
mitigate risk of damage from future extreme weather events and increase resiliency to storms. This activity includes funds from
funding round 5 that have been extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension. This
is an associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

Storm-damaged public housing in Village of Freeport, NY.

Activity Progress Narrative:

Freeport MatchPHA R5EXT - LMIActivity Title:

Project Number:

R5EXT-Match

Project Title:

Non-Federal Share Match Program R5 Extended

$25,030.73$1,631.30Freeport Public Housing Authority

$1,405.06     Program Funds Drawdown $25,106.21

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

Freeport MatchPHA
R3 - LMI

R3-MatchPHA-Freeport-
LMI

R3-Match
Affordable Rental

Housing
Freeport Public Housing

Authority
General Account

Freeport MatchPHA
R4 - LMI

R4-MatchPHA-Freeport-
LMI

R4-Match
Affordable Rental

Housing
Freeport Public Housing

Authority
General Account

Freeport MatchPHA
R5 - LMI

R5-MatchPHA-Freeport-
LMI

R5-Match
Affordable Rental

Housing
Freeport Public Housing

Authority
General Account

$25,030.73$1,631.30Total Funds Expended
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Work funded through this activity for Q3 2019 included expenditures for data collection and analysis related to FEMA Public
Assistance Project Worksheets. GOSR Infrastructure program staff performed tasks including verification of national objective
determinations, obtaining FEMA-reported documentation needed to support HUD eligibility reviews, analyzing PWs for potential
inclusion in the program, and conducting financial and CDBG-DR grant eligibility reviews.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/1# of Properties 4

This Report Period Cumulative Actual Total / Expected

Total Total

350/100# of Housing Units 350

350/100# of Multifamily Units 350

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

211 350/100 211/0 595/100# of Households 350 595 94.29

211 350/100 211/0 595/100# Renter Households 350 595 94.29
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$200,000.00

Low/Mod Herkimer Housing Authority

Total Projected Budget from All Sources

Match Contributed

$200,000.00

$0.00

$0.00

$0.00

$2,562.67

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-MatchPHA-Herkimer-LMI

$35.58

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$35.58

To Date

01/10/2017

Direct ( HouseHold )

$2,562.67

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Affordable Rental Housing Under Way

Activity Description:

Repair of public housing developments with local match requirements in the FEMA PA program, including improvements to
mitigate risk of damage from future extreme weather events and increase resiliency to storms. This activity includes funds from
funding round 5 that have been extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension. This
is an associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

Storm-damaged public housing in Herkimer, NY.

Activity Progress Narrative:

Herkimer MatchPHA R5EXT - LMIActivity Title:

Project Number:

R5EXT-Match

Project Title:

Non-Federal Share Match Program R5 Extended

$2,562.67$49.92Herkimer Housing Authority

$35.58     Program Funds Drawdown $2,562.67

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

Herkimer MatchPHA
R3 - LMI

R3-MatchPHA-
Herkimer-LMI

R3-Match
Affordable Rental

Housing
Herkimer Housing Authority

General Account

Herkimer MatchPHA
R4 - LMI

R4-MatchPHA-
Herkimer-LMI

R4-Match
Affordable Rental

Housing
Herkimer Housing Authority

General Account

Herkimer MatchPHA
R5 - LMI

R5-MatchPHA-
Herkimer-LMI

R5-Match
Affordable Rental

Housing
Herkimer Housing Authority

General Account

$2,562.67$49.92Total Funds Expended
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Work funded through this activity for Q3 2019 included expenditures for file maintenance and analysis related to FEMA Public
Assistance Project Worksheets. GOSR Infrastructure program staff performed tasks including verification of national objective
determinations, QA of existing program files, and evaluation for closeout.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 1

This Report Period Cumulative Actual Total / Expected

Total Total

154/75# of Housing Units 154

154/75# of Multifamily Units 154

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

154 0/75 154/0 154/75# of Households 0 154 100.00

154 0/75 154/0 154/75# Renter Households 0 154 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$200,000.00

Low/Mod Ilion Housing Authority

Total Projected Budget from All Sources

Match Contributed

$200,000.00

$0.00

$0.00

$0.00

$474.34

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-MatchPHA-Ilion-LMI

$0.93

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.93

To Date

01/10/2017

Direct ( HouseHold )

$474.34

Most Impacted and Distressed Expended

Responsible Organization:

($473.41)

Affordable Rental Housing Under Way

Activity Description:

Repair of public housing developments with local match requirements in the FEMA PA program, including improvements to
mitigate risk of damage from future extreme weather events and increase resiliency to storms. This activity includes funds from
funding round 5 that have been extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension. This
is an associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

Storm-damaged public housing in Ilion, NY.

Activity Progress Narrative:

Ilion MatchPHA R5EXT - LMIActivity Title:

Project Number:

R5EXT-Match

Project Title:

Non-Federal Share Match Program R5 Extended

$474.34$0.93Ilion Housing Authority

$0.93     Program Funds Drawdown $474.34

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

Ilion MatchPHA R3 -
LMI

R3-MatchPHA-Ilion-LMI
R3-Match

Affordable Rental
Housing

Ilion Housing Authority General Account

Ilion MatchPHA R4 -
LMI

R4-MatchPHA-Ilion-LMI
R4-Match

Affordable Rental
Housing

Ilion Housing Authority General Account

Ilion MatchPHA R5 -
LMI

R5-MatchPHA-Ilion-LMI
R5-Match

Affordable Rental
Housing

Ilion Housing Authority General Account

$474.34$0.93Total Funds Expended

1833

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Work funded through this activity for Q3 2019 included expenditures for file maintenance and analysis related to FEMA Public
Assistance Project Worksheets. GOSR Infrastructure program staff performed tasks including verification of national objective
determinations, QA of existing program files, and evaluation for closeout.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 1

This Report Period Cumulative Actual Total / Expected

Total Total

154/108# of Housing Units 154

154/108# of Multifamily Units 154

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

154 0/108 154/0 154/108# of Households 0 154 100.00

154 0/108 154/0 154/108# Renter Households 0 154 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$200,000.00

Low/Mod Long Beach Housing Authority

Total Projected Budget from All Sources

Match Contributed

$200,000.00

$0.00

$0.00

$0.00

$27,878.98

$27,791.08

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-MatchPHA-LongBeach-LMI

$1,570.41

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$1,570.41

To Date

01/10/2017

Direct ( HouseHold )

$27,878.98

Most Impacted and Distressed Expended

Responsible Organization:

$1,807.68

Affordable Rental Housing Under Way

Activity Description:

Repair of public housing developments with local match requirements in the FEMA PA program, including improvements to
mitigate risk of damage from future extreme weather events and increase resiliency to storms. This activity includes funds from
funding round 5 that have been extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension. This
is an associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

Storm-damaged public housing in Long Beach, NY.

Activity Progress Narrative:

Long Beach MatchPHA R5EXT - LMIActivity Title:

Project Number:

R5EXT-Match

Project Title:

Non-Federal Share Match Program R5 Extended

$27,791.08$1,807.68Long Beach Housing Authority

$1,570.41     Program Funds Drawdown $27,878.98

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

Long Beach
MatchPHA R3 - LMI

R3-MatchPHA-
LongBeach-LMI

R3-Match
Affordable Rental

Housing
Long Beach Housing

Authority
General Account

Long Beach
MatchPHA R4 - LMI

R4-MatchPHA-
LongBeach-LMI

R4-Match
Affordable Rental

Housing
Long Beach Housing

Authority
General Account

Long Beach
MatchPHA R5 - LMI

R5-MatchPHA-
LongBeach-LMI

R5-Match
Affordable Rental

Housing
Long Beach Housing

Authority
General Account

$27,791.08$1,807.68Total Funds Expended
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Work funded through this activity for Q3 2019 included expenditures for data collection and analysis related to FEMA Public
Assistance Project Worksheets. GOSR Infrastructure program staff performed tasks including verification of national objective
determinations, obtaining FEMA-reported documentation needed to support HUD eligibility reviews, analyzing PWs for potential
inclusion in the program, and conducting financial and CDBG-DR grant eligibility reviews.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/12# of Properties 2

This Report Period Cumulative Actual Total / Expected

Total Total

377/108# of Housing Units 377

377/108# of Multifamily Units 377

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

389 377/108 389/0 766/108# of Households 377 766 100.00

389 377/108 389/0 766/108# Renter Households 377 766 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$200,000.00

Low/Mod Plattsburgh Housing Authority

Total Projected Budget from All Sources

Match Contributed

$200,000.00

$0.00

$0.00

$0.00

$1,227.83

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-MatchPHA-Plattsburgh-LMI

$52.46

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$52.46

To Date

01/10/2017

Direct ( HouseHold )

$1,227.83

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Affordable Rental Housing Under Way

Activity Description:

Repair of public housing developments with local match requirements in the FEMA PA program, including improvements to
mitigate risk of damage from future extreme weather events and increase resiliency to storms. This activity includes funds from
funding round 5 that have been extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension. This
is an associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

Storm-damaged public housing in Plattsburgh, NY.

Activity Progress Narrative:

Plattsburgh MatchPHA R5EXT - LMIActivity Title:

Project Number:

R5EXT-Match

Project Title:

Non-Federal Share Match Program R5 Extended

$1,227.83$73.97Plattsburgh Housing Authority

$52.46     Program Funds Drawdown $1,227.83

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

Plattsburgh
MatchPHA R3 - LMI

R3-MatchPHA-
Plattsburgh-LMI

R3-Match
Affordable Rental

Housing
Plattsburgh Housing

Authority
General Account

Plattsburgh
MatchPHA R4 - LMI

R4-MatchPHA-
Plattsburgh-LMI

R4-Match
Affordable Rental

Housing
Plattsburgh Housing

Authority
General Account

Plattsburgh
MatchPHA R5 - LMI

R5-MatchPHA-
Plattsburgh-LMI

R5-Match
Affordable Rental

Housing
Plattsburgh Housing

Authority
General Account

$1,227.83$73.97Total Funds Expended
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Work funded through this activity for Q3 2019 included expenditures for file maintenance and analysis related to FEMA Public
Assistance Project Worksheets. GOSR Infrastructure program staff performed tasks including verification of national objective
determinations, QA of existing program files, and evaluation for closeout. PW closeouts under this activity are being finalized.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/8# of Properties 3

This Report Period Cumulative Actual Total / Expected

Total Total

601/335# of Housing Units 601

601/335# of Multifamily Units 601

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

201 601/335 201/0 802/335# of Households 601 802 100.00

201 601/335 201/0 802/335# Renter Households 601 802 100.00

1838

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$200,000.00

Low/Mod Poughkeepsie Housing Authority

Total Projected Budget from All Sources

Match Contributed

$200,000.00

$0.00

$0.00

$0.00

$1,701.24

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-MatchPHA-Poughkeepsie-LMI

$52.46

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$52.46

To Date

01/10/2017

Direct ( HouseHold )

$1,701.24

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Affordable Rental Housing Under Way

Activity Description:

Repair of public housing developments with local match requirements in the FEMA PA program, including improvements to
mitigate risk of damage from future extreme weather events and increase resiliency to storms. This activity includes funds from
funding round 5 that have been extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension. This
is an associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

Storm-damaged public housing in Poughkeepsie, NY.

Activity Progress Narrative:

Poughkeepsie MatchPHA R5EXT - LMIActivity Title:

Project Number:

R5EXT-Match

Project Title:

Non-Federal Share Match Program R5 Extended

$1,701.24$73.97Poughkeepsie Housing Authority

$52.46     Program Funds Drawdown $1,701.24

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

Poughkeepsie
MatchPHA R3 - LMI

R3-MatchPHA-
Poughkeepsie-LMI

R3-Match
Affordable Rental

Housing
Poughkeepsie Housing

Authority
General Account

Poughkeepsie
MatchPHA R4 - LMI

R4-MatchPHA-
Poughkeepsie-LMI

R4-Match
Affordable Rental

Housing
Poughkeepsie Housing

Authority
General Account

Poughkeepsie
MatchPHA R5 - LMI

R5-MatchPHA-
Poughkeepsie-LMI

R5-Match
Affordable Rental

Housing
Poughkeepsie Housing

Authority
General Account

$1,701.24$73.97Total Funds Expended
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Work funded through this activity for Q3 2019 included expenditures for file maintenance and analysis related to FEMA Public
Assistance Project Worksheets. GOSR Infrastructure program staff performed tasks including verification of national objective
determinations, QA of existing program files, and evaluation for closeout. PW closeouts under this activity are being finalized.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/5# of Properties 2

This Report Period Cumulative Actual Total / Expected

Total Total

360/185# of Housing Units 360

360/185# of Multifamily Units 360

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

147 360/185 147/0 507/185# of Households 360 507 100.00

147 360/185 147/0 507/185# Renter Households 360 507 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$500,000.00

Low/Mod Town of Hempstead Housing Authority

Total Projected Budget from All Sources

Match Contributed

$500,000.00

$0.00

$0.00

$0.00

$21,435.75

$21,435.75

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-MatchPHA-THempstead-LMI

$70.05

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$70.05

To Date

01/10/2017

Direct ( HouseHold )

$21,435.75

Most Impacted and Distressed Expended

Responsible Organization:

$98.73

Affordable Rental Housing Under Way

Activity Description:

Repair of public housing developments with local match requirements in the FEMA PA program, including improvements to
mitigate risk of damage from future extreme weather events and increase resiliency to storms. This activity includes funds from
funding round 5 that have been extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension. This
is an associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

Storm-damaged public housing in Hempstead, NY and Oceanside, NY.

Activity Progress Narrative:

THempstead MatchPHA R5EXT - LMIActivity Title:

Project Number:

R5EXT-Match

Project Title:

Non-Federal Share Match Program R5 Extended

$21,435.75$98.73Town of Hempstead Housing Authority

$70.05     Program Funds Drawdown $21,435.75

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

THempstead
MatchPHA R3 - LMI

R3-MatchPHA-
THempstead-LMI

R3-Match
Affordable Rental

Housing
Town of Hempstead Housing

Authority
General Account

THempstead
MatchPHA R4 - LMI

R4-MatchPHA-
THempstead-LMI

R4-Match
Affordable Rental

Housing
Town of Hempstead Housing

Authority
General Account

THempstead
MatchPHA R5 - LMI

R5-MatchPHA-
THempstead-LMI

R5-Match
Affordable Rental

Housing
Town of Hempstead Housing

Authority
General Account

$21,435.75$98.73Total Funds Expended
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Work funded through this activity for Q3 2019 included expenditures for file maintenance and analysis related to FEMA Public
Assistance Project Worksheets. GOSR Infrastructure program staff performed tasks including verification of national objective
determinations, QA of existing program files, and evaluation for closeout. PW closeouts under this activity are being finalized.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

11/11# of Properties 11

This Report Period Cumulative Actual Total / Expected

Total Total

1309/112# of Housing Units 1309

1309/112# of Multifamily Units 1309

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 1309/112 0/0 1309/112# of Households 1309 1309 100.00

0 1309/112 0/0 1309/112# Renter Households 1309 1309 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$200,000.00

Low/Mod Ellenville (Village of) Housing Authority

Total Projected Budget from All Sources

Match Contributed

$200,000.00

$0.00

$0.00

$0.00

$147.72

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-MatchPHA-VEllenville-LMI

$17.81

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$17.81

To Date

01/10/2017

Direct ( HouseHold )

$147.72

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Affordable Rental Housing Under Way

Activity Description:

Repair of public housing developments with local match requirements in the FEMA PA program, including improvements to
mitigate risk of damage from future extreme weather events and increase resiliency to storms. This activity includes funds from
funding round 5 that have been extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension. This
is an associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

Storm-damaged public housing in Village of Ellenville, NY.

Activity Progress Narrative:

VEllenville MatchPHA R5EXT - LMIActivity Title:

Project Number:

R5EXT-Match

Project Title:

Non-Federal Share Match Program R5 Extended

$147.72$24.98Ellenville (Village of) Housing Authority

$17.81     Program Funds Drawdown $147.72

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

VEllenville MatchPHA
R3 - LMI

R3-MatchPHA-
VEllenville-LMI

R3-Match
Affordable Rental

Housing
Ellenville (Village of) Housing

Authority
General Account

VEllenville MatchPHA
R4 - LMI

R4-MatchPHA-
VEllenville-LMI

R4-Match
Affordable Rental

Housing
Ellenville (Village of) Housing

Authority
General Account

VEllenville MatchPHA
R5 - LMI

R5-MatchPHA-
VEllenville-LMI

R5-Match
Affordable Rental

Housing
Ellenville (Village of) Housing

Authority
General Account

$147.72$24.98Total Funds Expended
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Work funded through this activity for Q3 2019 included expenditures for file maintenance and analysis related to FEMA Public
Assistance Project Worksheets. GOSR Infrastructure program staff performed tasks including verification of national objective
determinations, QA of existing program files, and evaluation for closeout. PW closeouts under this activity are being finalized.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 1

This Report Period Cumulative Actual Total / Expected

Total Total

64/30# of Housing Units 64

64/30# of Multifamily Units 64

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

144 64/30 144/0 208/30# of Households 64 208 100.00

144 64/30 144/0 208/30# Renter Households 64 208 100.00

R5EXT-PHARP / Public Housing Authority Investments R5Project # /

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$267,117.40

Low/Mod Binghamton Housing Authority

Total Projected Budget from All Sources $267,117.40

$0.00Total Budget

National Objective:

Activity Status:

Projected End Date:

Completed Activity Actual End Date:

R5EXT-PHARP-Binghamton-LMI

Jul 1 thru Sep 30, 2019

Activitiy Category:

N/A

09/30/2022

To Date

01/10/2017

Direct ( HouseHold )

Responsible Organization:

Affordable Rental Housing Under Way

Binghamton PHARP R5EXT - LMIActivity Title:

Project Number:

R5EXT-PHARP

Project Title:

Public Housing Authority Investments R5 Extended
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Match Contributed $0.00

$0.00

$92,866.51

$0.00

     Program Income Drawdown

Program Income Received

Total Funds Drawdown

Total Obligated

$11,792.19

$0.00

$0.00 $0.00

$0.00

$11,792.19

$92,866.51

Most Impacted and Distressed Expended $0.00

Activity Description:

Repair of public housing developments with PHARP funds, including improvements to mitigate risk of damage from future
extreme weather events and increase resiliency to storms. This activity includes funds from funding round 5 that have been
extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension. This is an associated activity.
Accomplishments and beneficiaries are reported in the main activity.

Location Description:

Storm-damaged public housing in Binghamton, NY.

Funds drawn to date were used to cover project delivery costs associated with repair reimbursements and program delivery.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$92,789.36$11,813.64Binghamton Housing Authority

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$11,792.19     Program Funds Drawdown $92,866.51

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

Binghamton PHARP
R3 - LMI

R3-PHARP-
Binghamton-LMI

R3-PHARP
Affordable Rental

Housing
Binghamton Housing

Authority
General Account

Binghamton PHARP
R4 - LMI

R4-PHARP-
Binghamton-LMI

R4-PHARP
Affordable Rental

Housing
Binghamton Housing

Authority
General Account

Binghamton PHARP
R5 - LMI

R5-PHARP-
Binghamton-LMI

R5-PHARP
Affordable Rental

Housing
Binghamton Housing

Authority
General Account

$92,789.36$11,813.64Total Funds Expended
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,300,000.00

Low/Mod Binghamton Northside Limited Partnership

Total Projected Budget from All Sources

Match Contributed

$1,300,000.00

$0.00

$0.00

$0.00

$889,053.02

$888,975.87

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-PHARP-CanalPlaza-LMI

$11,926.19

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$11,926.19

To Date

01/10/2017

Direct ( HouseHold )

$889,053.02

Most Impacted and Distressed Expended

Responsible Organization:

$11,947.64

Affordable Rental Housing Under Way

Activity Description:

The project is a 48-unit, four-story mixed-use development with a Community Service Facility (CSF) on the first floor, multi-
family residential on floors two through four.  Twelve units are being set aside for persons diagnosed with serious mental illness
(SMI) who will receive supportive services and project based rental assistance by Catholic Charities Supportive Scattered Site
Housing program funded by the NYS Office of Mental Health. Thirty-six units are non-special needs. All units are for persons at
or below 60 percent AMI.

Location Description:

The project is located at 435 State Street, Binghamton (Broome County) NY, 13901.

GOSR issued its first payment for this 48-unit project at the construction loan closing during Q4 2018. Construction progress
has subsequently advanced to 28 percent complete. GOSR funds drawn to date were used to pay project delivery costs
associated with architectural services, along with architectural and engineering services, environmental testing and
remediation, insurance, and legal and banking fees.

Activity Progress Narrative:

Canal Plaza PHARP R5EXT - LMIActivity Title:

Project Number:

R5EXT-PHARP

Project Title:

Public Housing Authority Investments R5 Extended

$888,975.87$11,947.64Binghamton Northside Limited Partnership

$11,926.19     Program Funds Drawdown $889,053.02

$888,975.87$11,947.64Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,500,000.00

Low/Mod Freeport Public Housing Authority

Total Projected Budget from All Sources

Match Contributed

$2,500,000.00

$0.00

$0.00

$0.00

$1,850,581.75

$1,850,504.60

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-PHARP-Freeport-LMI

$14,322.09

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$14,322.09

To Date

01/10/2017

Direct ( HouseHold )

$1,850,581.75

Most Impacted and Distressed Expended

Responsible Organization:

$14,343.54

Affordable Rental Housing Under Way

Activity Description:

Repair of public housing developments with PHARP funds, including improvements to mitigate risk of damage from future
extreme weather events and increase resiliency to storms. This activity includes funds from funding round 5 that have been
extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension. This is an associated activity.
Accomplishments and beneficiaries are reported in the main activity.

Location Description:

Storm-damaged public housing in Village of Freeport, NY.

Construction progress for this 101-unit development has advanced to 96 percent complete. Funds drawn to

Activity Progress Narrative:

Freeport PHARP R5EXT - LMIActivity Title:

Project Number:

R5EXT-PHARP

Project Title:

Public Housing Authority Investments R5 Extended

$1,850,504.60$14,343.54Freeport Public Housing Authority

$14,322.09     Program Funds Drawdown $1,850,581.75

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

Freeport PHARP R3 -
LMI

R3-PHARP-Freeport-
LMI

R3-PHARP
Affordable Rental

Housing
Freeport Public Housing

Authority
General Account

Freeport PHARP R4 -
LMI

R4-PHARP-Freeport-
LMI

R4-PHARP
Affordable Rental

Housing
Freeport Public Housing

Authority
General Account

Freeport PHARP R5 -
LMI

R5-PHARP-Freeport-
LMI

R5-PHARP
Affordable Rental

Housing
Freeport Public Housing

Authority
General Account

$1,850,504.60$14,343.54Total Funds Expended
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date were used to reimburse project delivery costs associated with construction.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$267,117.40

Low/Mod Long Beach Housing Authority

Total Projected Budget from All Sources

Match Contributed

$267,117.40

$0.00

$0.00

$0.00

$40,451.52

$40,374.37

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-PHARP-LongBeach-LMI

$11,792.19

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$11,792.19

To Date

01/10/2017

Direct ( HouseHold )

$40,451.52

Most Impacted and Distressed Expended

Responsible Organization:

$11,813.64

Affordable Rental Housing Under Way

Activity Description:

Repair of public housing developments with PHARP funds, including improvements to mitigate risk of damage from future
extreme weather events and increase resiliency to storms. This activity includes funds from funding round 5 that have been
extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension. This is an associated activity.
Accomplishments and beneficiaries are reported in the main activity.

Location Description:

Storm-damaged public housing in Long Beach, NY.

GOSR funds were used for program delivery.

Activity Progress Narrative:

Long Beach PHARP R5EXT - LMIActivity Title:

Project Number:

R5EXT-PHARP

Project Title:

Public Housing Authority Investments R5 Extended

$40,374.37$11,813.64Long Beach Housing Authority

$11,792.19     Program Funds Drawdown $40,451.52

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

Long Beach PHARP
R3 - LMI

R3-PHARP-LongBeach-
LMI

R3-PHARP
Affordable Rental

Housing
Long Beach Housing

Authority
General Account

Long Beach PHARP
R4 - LMI

R4-PHARP-LongBeach-
LMI

R4-PHARP
Affordable Rental

Housing
Long Beach Housing

Authority
General Account

Long Beach PHARP
R5 - LMI

R5-PHARP-LongBeach-
LMI

R5-PHARP
Affordable Rental

Housing
Long Beach Housing

Authority
General Account

$40,374.37$11,813.64Total Funds Expended

1851

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$267,117.40

Low/Mod Town of Hempstead Housing Authority

Total Projected Budget from All Sources

Match Contributed

$267,117.40

$0.00

$0.00

$0.00

$41,007.91

$40,930.76

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-PHARP-THempstead-LMI

$12,094.84

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$12,094.84

To Date

01/10/2017

Direct ( HouseHold )

$41,007.91

Most Impacted and Distressed Expended

Responsible Organization:

$12,116.29

Affordable Rental Housing Under Way

Activity Description:

Repair of public housing developments with PHARP funds, including improvements to mitigate risk of damage from future
extreme weather events and increase resiliency to storms. This activity includes funds from funding round 5 that have been
extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension. This is an associated activity.
Accomplishments and beneficiaries are reported in the main activity.

Location Description:

Storm-damaged public housing in Hempstead, NY and Oceanside, NY.

GOSR funds were used for program delivery. Funds drawn to date were used to reimburse the housing authority

Activity Progress Narrative:

THempstead PHARP R5EXT - LMIActivity Title:

Project Number:

R5EXT-PHARP

Project Title:

Public Housing Authority Investments R5 Extended

$40,930.76$12,116.29Town of Hempstead Housing Authority

$12,094.84     Program Funds Drawdown $41,007.91

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

THempstead PHARP
R3 - LMI

R3-PHARP-
THempstead-LMI

R3-PHARP
Affordable Rental

Housing
Town of Hempstead Housing

Authority
General Account

THempstead PHARP
R4 - LMI

R4-PHARP-
THempstead-LMI

R4-PHARP
Affordable Rental

Housing
Town of Hempstead Housing

Authority
General Account

THempstead PHARP
R5 - LMI

R5-PHARP-
THempstead-LMI

R5-PHARP
Affordable Rental

Housing
Town of Hempstead Housing

Authority
General Account

$40,930.76$12,116.29Total Funds Expended
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for storm-related repairs and program delivery.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

R5EXT-RBD Nassau / Rebuild By Design Nassau R5Project # /

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$200,000.00

Urgent Need New York State

Total Projected Budget from All Sources $200,000.00

$0.00

$11,498.37

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-RBD-CoastalFieldStation-PI

$1,021.23

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

N/A

09/30/2022

$1,021.23

To Date

01/10/2017

Area (  )

$11,498.37

Responsible Organization:

Rehabilitation/reconstruction of a public improvement Under Way

CoastalFieldStation RBD-R5EXTActivity Title:

Project Number:

R5EXT-RBD Nassau

Project Title:

Rebuild By Design Nassau R5 Extended

$1,021.23     Program Funds Drawdown $11,498.37
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Match Contributed $0.00

$0.00

$11,387.50

Program Income Received $0.00

$0.00

Most Impacted and Distressed Expended $1,105.35

Activity Description:

The Coastal Field Station project includes protective measures to reduce erosion, platform elevation, and in-bay protective
measures to protect against wave and surge effects.

Location Description:

The Villages of Malverne, Hempstead, Rockville Centre, Lynbrook, and East Rockaway, and the hamlets of Lakeview,
Oceanside, and Bay Park in Nassau County. The GEOIDS for the project include: 360594059001, 360594059002,
360594059003, 360594059004, 360594059005, 360594060011, 360594060012, 360594060013, 360594060014,
360594060021, 360594060022, 360594060023, 360594061001, 360594061002, 360594061003, 360594062011,
360594062012, 360594062013, 360594062021, 360594062022, 360594062023, 360594062024, 360594067011,
360594067012, 360594067013, 360594067021, 360594067022, 360594067023, 360594068011, 360594068012,
360594068013, 360594068021, 360594068022, 360594069001, 360594069002, 360594069003, 360594069004,
360594070001, 360594070002, 360594070003, 360594070004, 360594070005, 360594070006, 360594072011,
360594072012, 360594072013, 360594072032, 360594101002, 360594101003, 360594101004, 360594101005,
360594101006, 360594102001, 360594102002, 360594102003, 360594102004, 360594119011, 360594120001,
360594120002, 360594120003, 360594120004, 360594120005, 360594120006, 360594121001, 360594121002,
360594121003, 360594121004, 360594121005, 360594122001, 360594122002, 360594122003, 360594122004,
360594123011, 360594123012, 360594123022, 360594123023, 360594123024, 360594124002, 360594124003,
360594124004, 360594124005, 360594125001, 360594125002, 360594125003, 360594126001, 360594126002,
360594126003, 360594128001, 360594130011, 360594130012, 360594130013, 360594130021, 360594130022,
360594130023, 360594130024, 360594132001, 360594132002, 360594132003, 360594132004, 360594162011.

During Q3 of 2019, funds incurred under this activity were for the work completed by the architecture and engineering, AE, firm
on design and progression on the project design plan set, completion of project site survey, as well as attending several
monthly meetings.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$11,387.50$1,105.35New York State

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$11,387.50$1,105.35Total Funds Expended
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$200,000.00

Urgent Need New York State

Total Projected Budget from All Sources

Match Contributed

$200,000.00

$0.00

$0.00

$0.00

$50,342.30

$50,231.43

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-RBD-CovertStreet-PI

$45,443.05

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$45,443.05

To Date

01/10/2017

Area (  )

$50,342.30

Most Impacted and Distressed Expended

Responsible Organization:

$45,380.92

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

The Covert Street project will reduce roadway ride elevation at the antrance of Covert Street, replace curbs and sidewalks, and
install a subgrade exfiltration bed.

Location Description:

The Villages of Malverne, Hempstead, Rockville Centre, Lynbrook, and East Rockaway, and the hamlets of Lakeview,
Oceanside, and Bay Park in Nassau County. The GEOIDS for the project include: 360594059001, 360594059002,
360594059003, 360594059004, 360594059005, 360594060011, 360594060012, 360594060013, 360594060014,
360594060021, 360594060022, 360594060023, 360594061001, 360594061002, 360594061003, 360594062011,
360594062012, 360594062013, 360594062021, 360594062022, 360594062023, 360594062024, 360594067011,
360594067012, 360594067013, 360594067021, 360594067022, 360594067023, 360594068011, 360594068012,
360594068013, 360594068021, 360594068022, 360594069001, 360594069002, 360594069003, 360594069004,
360594070001, 360594070002, 360594070003, 360594070004, 360594070005, 360594070006, 360594072011,
360594072012, 360594072013, 360594072032, 360594101002, 360594101003, 360594101004, 360594101005,
360594101006, 360594102001, 360594102002, 360594102003, 360594102004, 360594119011, 360594120001,
360594120002, 360594120003, 360594120004, 360594120005, 360594120006, 360594121001, 360594121002,
360594121003, 360594121004, 360594121005, 360594122001, 360594122002, 360594122003, 360594122004,
360594123011, 360594123012, 360594123022, 360594123023, 360594123024, 360594124002, 360594124003,
360594124004, 360594124005, 360594125001, 360594125002, 360594125003, 360594126001, 360594126002,
360594126003, 360594128001, 360594130011, 360594130012, 360594130013, 360594130021, 360594130022,
360594130023, 360594130024, 360594132001, 360594132002,

CovertStreet RBD-R5EXTActivity Title:

Project Number:

R5EXT-RBD Nassau

Project Title:

Rebuild By Design Nassau R5 Extended

$50,231.43$45,380.92New York State

$45,443.05     Program Funds Drawdown $50,342.30

$50,231.43$45,380.92Total Funds Expended
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360594132003, 360594132004, 360594162011.

During Q3 of 2019, funds incurred under this activity were for the work by the Architecture and Engineering, or AE, firm on
meeting with the Village of Hempstead to review the draft project design, obtained surveying quotes, and provided all project
documents to GOSR.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$400,000.00

Urgent Need New York State

Total Projected Budget from All Sources

Match Contributed

$400,000.00

$100,000.00

$0.00

$0.00

$206,790.79

$206,679.92

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-RBD-EastRockawaySchool-PI

$3,457.89

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$3,457.89

To Date

01/10/2017

Area (  )

$206,790.79

Most Impacted and Distressed Expended

Responsible Organization:

$3,712.56

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

The East Rockaway High School project will include the design and installation of self-regulating tide gates and back-flow
prevention devices to protect the premises from storm surge and tidal flooding.

Location Description:

The Villages of Malverne, Hempstead, Rockville Centre, Lynbrook, and East Rockaway, and the hamlets of Lakeview,
Oceanside, and Bay Park in Nassau County. The GEOIDS for the project include: 360594059001, 360594059002,
360594059003, 360594059004, 360594059005, 360594060011, 360594060012, 360594060013, 360594060014,
360594060021, 360594060022, 360594060023, 360594061001, 360594061002, 360594061003, 360594062011,
360594062012, 360594062013, 360594062021, 360594062022, 360594062023, 360594062024, 360594067011,
360594067012, 360594067013, 360594067021, 360594067022, 360594067023, 360594068011, 360594068012,
360594068013, 360594068021, 360594068022, 360594069001, 360594069002, 360594069003, 360594069004,
360594070001, 360594070002, 360594070003, 360594070004, 360594070005, 360594070006, 360594072011,
360594072012, 360594072013, 360594072032, 360594101002, 360594101003, 360594101004, 360594101005,
360594101006, 360594102001, 360594102002, 360594102003, 360594102004, 360594119011, 360594120001,
360594120002, 360594120003, 360594120004, 360594120005, 360594120006, 360594121001, 360594121002,
360594121003, 360594121004, 360594121005, 360594122001, 360594122002, 360594122003, 360594122004,
360594123011, 360594123012, 360594123022, 360594123023, 360594123024, 360594124002, 360594124003,
360594124004, 360594124005, 360594125001, 360594125002, 360594125003, 360594126001, 360594126002,
360594126003, 360594128001, 360594130011, 360594130012, 360594130013, 360594130021, 360594130022,
360594130023, 360594130024, 360594132001, 360594132002,

EastRockawaySchool RBD-R5EXTActivity Title:

Project Number:

R5EXT-RBD Nassau

Project Title:

Rebuild By Design Nassau R5 Extended

$206,679.92$3,712.56New York State

$3,457.89     Program Funds Drawdown $206,790.79

$206,679.92$3,712.56Total Funds Expended
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360594132003, 360594132004, 360594162011.

During Q3 of 2019, funds incurred under this activity were for the work by the Architecture and Engineering, or AE, firm for
continuing to prepare the projects construction drawings, and incorporating additional project components into the design. In
addition, monthly meetings were held with the GOSR program and responses to comments were produced. The budget for this
activity was revised. The MID budget for this activity was revised.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$500,000.00

Urgent Need New York State

Total Projected Budget from All Sources

Match Contributed

$500,000.00

$300,000.00

$0.00

$0.00

$224,195.49

$224,084.62

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-RBD-EastWestBoulevard-PI

$153,250.11

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$153,250.11

To Date

01/10/2017

Area (  )

$224,195.49

Most Impacted and Distressed Expended

Responsible Organization:

$153,188.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

The East Boulevard and West Boulevard project will install bioswales and in-line backflow preventers on existing outfall
structures.

Location Description:

The Villages of Malverne, Hempstead, Rockville Centre, Lynbrook, and East Rockaway, and the hamlets of Lakeview,
Oceanside, and Bay Park in Nassau County. The GEOIDS for the project include: 360594059001, 360594059002,
360594059003, 360594059004, 360594059005, 360594060011, 360594060012, 360594060013, 360594060014,
360594060021, 360594060022, 360594060023, 360594061001, 360594061002, 360594061003, 360594062011,
360594062012, 360594062013, 360594062021, 360594062022, 360594062023, 360594062024, 360594067011,
360594067012, 360594067013, 360594067021, 360594067022, 360594067023, 360594068011, 360594068012,
360594068013, 360594068021, 360594068022, 360594069001, 360594069002, 360594069003, 360594069004,
360594070001, 360594070002, 360594070003, 360594070004, 360594070005, 360594070006, 360594072011,
360594072012, 360594072013, 360594072032, 360594101002, 360594101003, 360594101004, 360594101005,
360594101006, 360594102001, 360594102002, 360594102003, 360594102004, 360594119011, 360594120001,
360594120002, 360594120003, 360594120004, 360594120005, 360594120006, 360594121001, 360594121002,
360594121003, 360594121004, 360594121005, 360594122001, 360594122002, 360594122003, 360594122004,
360594123011, 360594123012, 360594123022, 360594123023, 360594123024, 360594124002, 360594124003,
360594124004, 360594124005, 360594125001, 360594125002, 360594125003, 360594126001, 360594126002,
360594126003, 360594128001, 360594130011, 360594130012, 360594130013, 360594130021, 360594130022,
360594130023, 360594130024, 360594132001, 360594132002,

EastWestBoulevard RBD-R5EXTActivity Title:

Project Number:

R5EXT-RBD Nassau

Project Title:

Rebuild By Design Nassau R5 Extended

$224,084.62$153,188.00New York State

$153,250.11     Program Funds Drawdown $224,195.49

$224,084.62$153,188.00Total Funds Expended
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360594132003, 360594132004, 360594162011.

During Q3 of 2019, funds incurred under this activity were for the work by the Architecture and Engineering, or AE, firm on
design and submission of a draft 60 percent design based on a proposed alternate, CCTV investigations, and cost estimates.
The draft submission also included comments provided by the municipality and GOSR. The AE firm participated in monthly
meetings with GOSR Program staff as well. The budget for this activity was revised. The MID budget for this activity was
revised.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$200,000.00

Urgent Need New York State

Total Projected Budget from All Sources

Match Contributed

$200,000.00

$0.00

$0.00

$0.00

$19,492.07

$19,381.20

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-RBD-ForestAvenue-PI

$644.73

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$644.73

To Date

01/10/2017

Area (  )

$19,492.07

Most Impacted and Distressed Expended

Responsible Organization:

$533.86

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

The Forest Avenue project will consist of the installation of bioswales, pervious pavement and exfiltration pipe.

Location Description:

The Villages of Malverne, Hempstead, Rockville Centre, Lynbrook, and East Rockaway, and the hamlets of Lakeview,
Oceanside, and Bay Park in Nassau County. The GEOIDS for the project include: 360594059001, 360594059002,
360594059003, 360594059004, 360594059005, 360594060011, 360594060012, 360594060013, 360594060014,
360594060021, 360594060022, 360594060023, 360594061001, 360594061002, 360594061003, 360594062011,
360594062012, 360594062013, 360594062021, 360594062022, 360594062023, 360594062024, 360594067011,
360594067012, 360594067013, 360594067021, 360594067022, 360594067023, 360594068011, 360594068012,
360594068013, 360594068021, 360594068022, 360594069001, 360594069002, 360594069003, 360594069004,
360594070001, 360594070002, 360594070003, 360594070004, 360594070005, 360594070006, 360594072011,
360594072012, 360594072013, 360594072032, 360594101002, 360594101003, 360594101004, 360594101005,
360594101006, 360594102001, 360594102002, 360594102003, 360594102004, 360594119011, 360594120001,
360594120002, 360594120003, 360594120004, 360594120005, 360594120006, 360594121001, 360594121002,
360594121003, 360594121004, 360594121005, 360594122001, 360594122002, 360594122003, 360594122004,
360594123011, 360594123012, 360594123022, 360594123023, 360594123024, 360594124002, 360594124003,
360594124004, 360594124005, 360594125001, 360594125002, 360594125003, 360594126001, 360594126002,
360594126003, 360594128001, 360594130011, 360594130012, 360594130013, 360594130021, 360594130022,
360594130023, 360594130024, 360594132001, 360594132002,

ForestAvenue RBD-R5EXTActivity Title:

Project Number:

R5EXT-RBD Nassau

Project Title:

Rebuild By Design Nassau R5 Extended

$19,381.20$533.86New York State

$644.73     Program Funds Drawdown $19,492.07

$19,381.20$533.86Total Funds Expended
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360594132003, 360594132004, 360594162011.

During Q3 of 2019, funds incurred under this activity were for the work by the Architecture and Engineering, or AE, firm to
generate a hydraulic model for continued refinement, utility coordination, and design development.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$500,000.00

Urgent Need New York State

Total Projected Budget from All Sources

Match Contributed

$500,000.00

$0.00

$0.00

$0.00

$90,232.20

$90,121.33

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-RBD-HempsteadHousingAuthority-PI

$1,197.57

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$1,197.57

To Date

01/10/2017

Area (  )

$90,232.20

Most Impacted and Distressed Expended

Responsible Organization:

$1,208.58

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

The Hempstead Housing Authority project will construct a new flood wall above the existing grade and floodbreak barriers will
be installed at accesspoints.

Location Description:

The Villages of Malverne, Hempstead, Rockville Centre, Lynbrook, and East Rockaway, and the hamlets of Lakeview,
Oceanside, and Bay Park in Nassau County. The GEOIDS for the project include: 360594059001, 360594059002,
360594059003, 360594059004, 360594059005, 360594060011, 360594060012, 360594060013, 360594060014,
360594060021, 360594060022, 360594060023, 360594061001, 360594061002, 360594061003, 360594062011,
360594062012, 360594062013, 360594062021, 360594062022, 360594062023, 360594062024, 360594067011,
360594067012, 360594067013, 360594067021, 360594067022, 360594067023, 360594068011, 360594068012,
360594068013, 360594068021, 360594068022, 360594069001, 360594069002, 360594069003, 360594069004,
360594070001, 360594070002, 360594070003, 360594070004, 360594070005, 360594070006, 360594072011,
360594072012, 360594072013, 360594072032, 360594101002, 360594101003, 360594101004, 360594101005,
360594101006, 360594102001, 360594102002, 360594102003, 360594102004, 360594119011, 360594120001,
360594120002, 360594120003, 360594120004, 360594120005, 360594120006, 360594121001, 360594121002,
360594121003, 360594121004, 360594121005, 360594122001, 360594122002, 360594122003, 360594122004,
360594123011, 360594123012, 360594123022, 360594123023, 360594123024, 360594124002, 360594124003,
360594124004, 360594124005, 360594125001, 360594125002, 360594125003, 360594126001, 360594126002,
360594126003, 360594128001, 360594130011, 360594130012, 360594130013,

HempsteadHousingAuthority RBD-R5EXTActivity Title:

Project Number:

R5EXT-RBD Nassau

Project Title:

Rebuild By Design Nassau R5 Extended

$90,121.33$1,208.58New York State

$1,197.57     Program Funds Drawdown $90,232.20

$90,121.33$1,208.58Total Funds Expended
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360594130021, 360594130022, 360594130023, 360594130024, 360594132001, 360594132002, 360594132003,
360594132004, 360594162011.

During Q3 of 2019 funds, incurred under this activity were for the work by the Architecture and Engineering, or AE. The AE firm
continued to develop and progress on the project design drawings. GOSR Program staff continued to have bi-weekly calls with
New York State Parks on project status.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$4,000,000.00

Urgent Need NYS OPRHP

Total Projected Budget from All Sources

Match Contributed

$4,000,000.00

$1,000,000.00

$0.00

$0.00

$2,503,493.39

$2,503,382.52

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-RBD-HempsteadLakeStatePark-PI

$728.03

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$18,500.00

$0.00

N/A

09/30/2022

$728.03

To Date

01/10/2017

 (  )

$2,503,493.39

Most Impacted and Distressed Expended

Responsible Organization:

$714.67

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

The Hempstead Lake State Park project seeks to improve the water management infrastructure in the Park, restore emergent
wetlands, provide connectivity among diverse populations, enhance safety, provide emergency response facilities, and promote
education and recreational opportunities for residents of the surrounding communities.

Location Description:

The Villages of Malverne, Hempstead, Rockville Centre, Lynbrook, and East Rockaway, and the hamlets of Lakeview,
Oceanside, and Bay Park in Nassau County. The GEOIDS for the project include: 360594059001, 360594059002,
360594059003, 360594059004, 360594059005, 360594060011, 360594060012, 360594060013, 360594060014,
360594060021, 360594060022, 360594060023, 360594061001, 360594061002, 360594061003, 360594062011,
360594062012, 360594062013, 360594062021, 360594062022, 360594062023, 360594062024, 360594067011,
360594067012, 360594067013, 360594067021, 360594067022, 360594067023, 360594068011, 360594068012,
360594068013, 360594068021, 360594068022, 360594069001, 360594069002, 360594069003, 360594069004,
360594070001, 360594070002, 360594070003, 360594070004, 360594070005, 360594070006, 360594072011,
360594072012, 360594072013, 360594072032, 360594101002, 360594101003, 360594101004, 360594101005,
360594101006, 360594102001, 360594102002, 360594102003, 360594102004, 360594119011, 360594120001,
360594120002, 360594120003, 360594120004, 360594120005, 360594120006, 360594121001, 360594121002,
360594121003, 360594121004, 360594121005, 360594122001, 360594122002, 360594122003, 360594122004,
360594123011, 360594123012, 360594123022, 360594123023, 360594123024, 360594124002, 360594124003,
360594124004, 360594124005, 360594125001, 360594125002, 360594125003, 360594126001,

HempsteadLakeStatePark RBD-R5EXTActivity Title:

Project Number:

R5EXT-RBD Nassau

Project Title:

Rebuild By Design Nassau R5 Extended

$2,503,382.52$714.67NYS OPRHP

$728.03     Program Funds Drawdown $2,484,993.39

$2,503,382.52$714.67Total Funds Expended
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360594126002, 360594126003, 360594128001, 360594130011, 360594130012, 360594130013, 360594130021,
360594130022, 360594130023, 360594130024, 360594132001, 360594132002, 360594132003, 360594132004,
360594162011.

During Q3 of 2019, funds incurred under this activity were for New York State Parks working having ongoing communication
with HUD, United States Fish and Wildlife Service, EPA, and United States Army Corps of Engineers on permitting the project
design. GOSR Program staff continued to have bi-weekly calls with New York State Parks.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,000,000.00

Urgent Need NYS OPRHP

Total Projected Budget from All Sources

Match Contributed

$1,000,000.00

$0.00

$0.00

$0.00

$30,322.60

$30,211.73

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-RBD-HempsteadLakeStateParkCenter-PF

$10,179.10

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$10,179.10

To Date

01/10/2017

Area (  )

$30,322.60

Most Impacted and Distressed Expended

Responsible Organization:

$10,068.23

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The Hempstead Lake State Park project will include the construction of a new education and resiliency facility that will serve as
a recovery and information center.

Location Description:

The Villages of Malverne, Hempstead, Rockville Centre, Lynbrook, and East Rockaway, and the hamlets of Lakeview,
Oceanside, and Bay Park in Nassau County. The GEOIDS for the project include: 360594059001, 360594059002,
360594059003, 360594059004, 360594059005, 360594060011, 360594060012, 360594060013, 360594060014,
360594060021, 360594060022, 360594060023, 360594061001, 360594061002, 360594061003, 360594062011,
360594062012, 360594062013, 360594062021, 360594062022, 360594062023, 360594062024, 360594067011,
360594067012, 360594067013, 360594067021, 360594067022, 360594067023, 360594068011, 360594068012,
360594068013, 360594068021, 360594068022, 360594069001, 360594069002, 360594069003, 360594069004,
360594070001, 360594070002, 360594070003, 360594070004, 360594070005, 360594070006, 360594072011,
360594072012, 360594072013, 360594072032, 360594101002, 360594101003, 360594101004, 360594101005,
360594101006, 360594102001, 360594102002, 360594102003, 360594102004, 360594119011, 360594120001,
360594120002, 360594120003, 360594120004, 360594120005, 360594120006, 360594121001, 360594121002,
360594121003, 360594121004, 360594121005, 360594122001, 360594122002, 360594122003, 360594122004,
360594123011, 360594123012, 360594123022, 360594123023, 360594123024, 360594124002, 360594124003,

HempsteadLakeStateParkCenter RBD-R5EXTActivity Title:

Project Number:

R5EXT-RBD Nassau

Project Title:

Rebuild By Design Nassau R5 Extended

$30,211.73$10,068.23NYS OPRHP

$10,179.10     Program Funds Drawdown $30,322.60

$30,211.73$10,068.23Total Funds Expended
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360594124004, 360594124005, 360594125001, 360594125002, 360594125003, 360594126001, 360594126002,
360594126003, 360594128001, 360594130011, 360594130012, 360594130013, 360594130021, 360594130022,
360594130023, 360594130024, 360594132001, 360594132002, 360594132003, 360594132004, 360594162011.

During Q3 of 2019 funds, incurred under this activity were for the work by the Architecture and Engineering, or AE. The AE firm
continued to develop and progress on the project design drawings. GOSR Program staff continued to have bi-weekly calls with
New York State Parks on project status.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$200,000.00

Urgent Need Hofstra University

Total Projected Budget from All Sources

Match Contributed

$200,000.00

$0.00

$0.00

$0.00

$11,482.69

$11,371.82

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-RBD-HofstraPublicAwarenessEducation-
PS

$8,060.02

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$8,060.02

To Date

01/10/2017

Area (  )

$11,482.69

Most Impacted and Distressed Expended

Responsible Organization:

$8,363.44

Public services Under Way

Activity Description:

The Hofstra University Social Resiliency Public Awareness and Education project consists of two education programs, public
outreach, and a workforce development program. The University will engage with high schools to promote summer science
research of the Mill River, and develop a certificate program for professionals. Additionally, the University will administer a
workforce development program, and develop signage and a video production related to Living with the Bay project topics.

Location Description:

The Villages of Malverne, Hempstead, Rockville Centre, Lynbrook, and East Rockaway, and the hamlets of Lakeview,
Oceanside, and Bay Park in Nassau County. The GEOIDS for the project include: 360594059001, 360594059002,
360594059003, 360594059004, 360594059005, 360594060011, 360594060012, 360594060013, 360594060014,
360594060021, 360594060022, 360594060023, 360594061001, 360594061002, 360594061003, 360594062011,
360594062012, 360594062013, 360594062021, 360594062022, 360594062023, 360594062024, 360594067011,
360594067012, 360594067013, 360594067021, 360594067022, 360594067023, 360594068011, 360594068012,
360594068013, 360594068021, 360594068022, 360594069001, 360594069002, 360594069003, 360594069004,
360594070001, 360594070002, 360594070003, 360594070004, 360594070005, 360594070006, 360594072011,
360594072012, 360594072013, 360594072032, 360594101002, 360594101003, 360594101004, 360594101005,
360594101006, 360594102001, 360594102002, 360594102003, 360594102004, 360594119011, 360594120001,
360594120002, 360594120003, 360594120004,

HofstraPublicAwarenessEducation RBD-R5EXTActivity Title:

Project Number:

R5EXT-RBD Nassau

Project Title:

Rebuild By Design Nassau R5 Extended

$11,371.82$8,363.44Hofstra University

$8,060.02     Program Funds Drawdown $11,482.69

$11,371.82$8,363.44Total Funds Expended
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360594120005, 360594120006, 360594121001, 360594121002, 360594121003, 360594121004, 360594121005,
360594122001, 360594122002, 360594122003, 360594122004, 360594123011, 360594123012, 360594123022,
360594123023, 360594123024, 360594124002, 360594124003, 360594124004, 360594124005, 360594125001,
360594125002, 360594125003, 360594126001, 360594126002, 360594126003, 360594128001, 360594130011,
360594130012, 360594130013, 360594130021, 360594130022, 360594130023, 360594130024, 360594132001,
360594132002, 360594132003, 360594132004, 360594162011.

During Q3 of 2019, funds incurred under this activity were for the work performed by the subrecipient on student seminar
meetings and engagement with LWTB through summer science research. The program continued to have bi-weekly calls with
New York State Parks.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$200,000.00

Urgent Need Hofstra University

Total Projected Budget from All Sources

Match Contributed

$200,000.00

$0.00

$0.00

$0.00

$33,246.75

$33,135.88

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-RBD-HofstraWorkforceDevelopment-PS

$25,384.30

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$25,384.30

To Date

01/10/2017

Direct ( Person )

$33,246.75

Most Impacted and Distressed Expended

Responsible Organization:

$25,273.43

Public services Under Way

Activity Description:

The Hofstra University Social Resiliency Public Awareness and Education project consists of two education programs, public
outreach, and a workforce development program. The University will engage with high schools to promote summer science
research of the Mill River, and develop a certificate program for professionals. Additionally, the University will administer a
workforce development program, and develop signage and a video production related to Living with the Bay project topics.

Location Description:

The Villages of Malverne, Hempstead, Rockville Centre, Lynbrook, and East Rockaway, and the hamlets of Lakeview,
Oceanside, and Bay Park in Nassau County. The GEOIDS for the project include: 360594059001, 360594059002,
360594059003, 360594059004, 360594059005, 360594060011, 360594060012, 360594060013, 360594060014,
360594060021, 360594060022, 360594060023, 360594061001, 360594061002, 360594061003, 360594062011,
360594062012, 360594062013, 360594062021, 360594062022, 360594062023, 360594062024, 360594067011,
360594067012, 360594067013, 360594067021, 360594067022, 360594067023, 360594068011, 360594068012,
360594068013, 360594068021, 360594068022, 360594069001, 360594069002, 360594069003, 360594069004,
360594070001, 360594070002, 360594070003, 360594070004, 360594070005, 360594070006, 360594072011,
360594072012, 360594072013, 360594072032, 360594101002, 360594101003, 360594101004, 360594101005,
360594101006, 360594102001, 360594102002, 360594102003, 360594102004, 360594119011, 360594120001,
360594120002, 360594120003, 360594120004,

HofstraWorkforceDevelopment RBD-R5EXTActivity Title:

Project Number:

R5EXT-RBD Nassau

Project Title:

Rebuild By Design Nassau R5 Extended

$33,135.88$25,273.43Hofstra University

$25,384.30     Program Funds Drawdown $33,246.75

$33,135.88$25,273.43Total Funds Expended

1872

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



360594120005, 360594120006, 360594121001, 360594121002, 360594121003, 360594121004, 360594121005,
360594122001, 360594122002, 360594122003, 360594122004, 360594123011, 360594123012, 360594123022,
360594123023, 360594123024, 360594124002, 360594124003, 360594124004, 360594124005, 360594125001,
360594125002, 360594125003, 360594126001, 360594126002, 360594126003, 360594128001, 360594130011,
360594130012, 360594130013, 360594130021, 360594130022, 360594130023, 360594130024, 360594132001,
360594132002, 360594132003, 360594132004, 360594162011.

During Q3 of 2019, funds incurred under this activity were for the work performed by the subrecipient on student seminar
meetings and engagement with LWTB through summer science research.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$800,000.00

Urgent Need New York State

Total Projected Budget from All Sources

Match Contributed

$800,000.00

$0.00

$0.00

$0.00

$399,121.31

$399,010.44

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-RBD-HorsebrookDrainRechargeBasin-PI

$1,529.08

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$1,529.08

To Date

01/10/2017

Area (  )

$399,121.31

Most Impacted and Distressed Expended

Responsible Organization:

$1,418.21

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

The Horsebrook Drain and West Branch Recharge Basin project will install a subgrade recharge basin and a culvert connecting
the recharge basin to the existing stormwater pipe.

Location Description:

The Villages of Malverne, Hempstead, Rockville Centre, Lynbrook, and East Rockaway, and the hamlets of Lakeview,
Oceanside, and Bay Park in Nassau County. The GEOIDS for the project include: 360594059001, 360594059002,
360594059003, 360594059004, 360594059005, 360594060011, 360594060012, 360594060013, 360594060014,
360594060021, 360594060022, 360594060023, 360594061001, 360594061002, 360594061003, 360594062011,
360594062012, 360594062013, 360594062021, 360594062022, 360594062023, 360594062024, 360594067011,
360594067012, 360594067013, 360594067021, 360594067022, 360594067023, 360594068011, 360594068012,
360594068013, 360594068021, 360594068022, 360594069001, 360594069002, 360594069003, 360594069004,
360594070001, 360594070002, 360594070003, 360594070004, 360594070005, 360594070006, 360594072011,
360594072012, 360594072013, 360594072032, 360594101002, 360594101003, 360594101004, 360594101005,
360594101006, 360594102001, 360594102002, 360594102003, 360594102004, 360594119011, 360594120001,
360594120002, 360594120003, 360594120004, 360594120005, 360594120006, 360594121001, 360594121002,
360594121003, 360594121004, 360594121005, 360594122001, 360594122002, 360594122003, 360594122004,
360594123011, 360594123012, 360594123022, 360594123023, 360594123024, 360594124002, 360594124003,

HorsebrookDrainRechargeBasin RBD-R5EXTActivity Title:

Project Number:

R5EXT-RBD Nassau

Project Title:

Rebuild By Design Nassau R5 Extended

$399,010.44$1,418.21New York State

$1,529.08     Program Funds Drawdown $399,121.31

$399,010.44$1,418.21Total Funds Expended
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360594124004, 360594124005, 360594125001, 360594125002, 360594125003, 360594126001, 360594126002,
360594126003, 360594128001, 360594130011, 360594130012, 360594130013, 360594130021, 360594130022,
360594130023, 360594130024, 360594132001, 360594132002, 360594132003, 360594132004, 360594162011.

During Q3 of 2019, funds incurred under this activity were for the work by the Architecture and Engineering, or AE, firm on for
progression on the 60percent project design. The AE firm participated in monthly meetings with GOSR Program staff as well.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$800,000.00

Urgent Need New York State

Total Projected Budget from All Sources

Match Contributed

$800,000.00

$400,000.00

$0.00

$0.00

$401,199.00

$373,186.88

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-RBD-ListerParkImprovements-PI

$77,400.32

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$77,400.32

To Date

01/10/2017

Area (  )

$401,199.00

Most Impacted and Distressed Expended

Responsible Organization:

$49,680.66

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

The Lister Park Improvements project consists of resiliency and drainage improvements downstream of the Smith Pond.
Improvements include flood mitigation measures, shoreline wetland restoration, and green infrastructure activities.

Location Description:

The Villages of Malverne, Hempstead, Rockville Centre, Lynbrook, and East Rockaway, and the hamlets of Lakeview,
Oceanside, and Bay Park in Nassau County. The GEOIDS for the project include: 360594059001, 360594059002,
360594059003, 360594059004, 360594059005, 360594060011, 360594060012, 360594060013, 360594060014,
360594060021, 360594060022, 360594060023, 360594061001, 360594061002, 360594061003, 360594062011,
360594062012, 360594062013, 360594062021, 360594062022, 360594062023, 360594062024, 360594067011,
360594067012, 360594067013, 360594067021, 360594067022, 360594067023, 360594068011, 360594068012,
360594068013, 360594068021, 360594068022, 360594069001, 360594069002, 360594069003, 360594069004,
360594070001, 360594070002, 360594070003, 360594070004, 360594070005, 360594070006, 360594072011,
360594072012, 360594072013, 360594072032, 360594101002, 360594101003, 360594101004, 360594101005,
360594101006, 360594102001, 360594102002, 360594102003, 360594102004, 360594119011, 360594120001,
360594120002, 360594120003, 360594120004, 360594120005, 360594120006, 360594121001, 360594121002,
360594121003, 360594121004, 360594121005, 360594122001, 360594122002, 360594122003, 360594122004,
360594123011, 360594123012, 360594123022, 360594123023, 360594123024, 360594124002, 360594124003,
360594124004, 360594124005, 360594125001, 360594125002, 360594125003, 360594126001, 360594126002,
360594126003, 360594128001, 360594130011, 360594130012, 360594130013,

ListerParkImprovements RBD-R5EXTActivity Title:

Project Number:

R5EXT-RBD Nassau

Project Title:

Rebuild By Design Nassau R5 Extended

$373,186.88$49,680.66New York State

$77,400.32     Program Funds Drawdown $401,199.00

$373,186.88$49,680.66Total Funds Expended
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360594130021, 360594130022, 360594130023, 360594130024, 360594132001, 360594132002, 360594132003,
360594132004, 360594162011.

During Q3 of 2019, funds incurred under this activity were for the work by the Architecture and Engineering, or AE, firm on
design and submission of a draft 100 percent design to GOSR and the Village of Rockville Centre and incorporated additional
project components into the design. The AE firm participated in monthly meetings with GOSR Program staff as well.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$200,000.00

Urgent Need New York State

Total Projected Budget from All Sources

Match Contributed

$200,000.00

$0.00

$0.00

$0.00

$6,887.36

$6,776.49

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-RBD-LynbrookRechargeBasin-PI

$533.44

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$533.44

To Date

01/10/2017

Area (  )

$6,887.36

Most Impacted and Distressed Expended

Responsible Organization:

$422.57

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

The Lynbrook Recharge Basin project will improve drainage infrastructure by constructing an open recharge basin to capture
stormwater runoff.

Location Description:

The Villages of Malverne, Hempstead, Rockville Centre, Lynbrook, and East Rockaway, and the hamlets of Lakeview,
Oceanside, and Bay Park in Nassau County. The GEOIDS for the project include: 360594059001, 360594059002,
360594059003, 360594059004, 360594059005, 360594060011, 360594060012, 360594060013, 360594060014,
360594060021, 360594060022, 360594060023, 360594061001, 360594061002, 360594061003, 360594062011,
360594062012, 360594062013, 360594062021, 360594062022, 360594062023, 360594062024, 360594067011,
360594067012, 360594067013, 360594067021, 360594067022, 360594067023, 360594068011, 360594068012,
360594068013, 360594068021, 360594068022, 360594069001, 360594069002, 360594069003, 360594069004,
360594070001, 360594070002, 360594070003, 360594070004, 360594070005, 360594070006, 360594072011,
360594072012, 360594072013, 360594072032, 360594101002, 360594101003, 360594101004, 360594101005,
360594101006, 360594102001, 360594102002, 360594102003, 360594102004, 360594119011, 360594120001,
360594120002, 360594120003, 360594120004, 360594120005, 360594120006, 360594121001, 360594121002,
360594121003, 360594121004, 360594121005, 360594122001, 360594122002, 360594122003, 360594122004,
360594123011, 360594123012, 360594123022, 360594123023, 360594123024, 360594124002, 360594124003,
360594124004, 360594124005, 360594125001, 360594125002, 360594125003, 360594126001, 360594126002,
360594126003, 360594128001, 360594130011, 360594130012, 360594130013, 360594130021, 360594130022,
360594130023, 360594130024, 360594132001, 360594132002,

LynbrookRechargeBasin RBD-R5EXTActivity Title:

Project Number:

R5EXT-RBD Nassau

Project Title:

Rebuild By Design Nassau R5 Extended

$6,776.49$422.57New York State

$533.44     Program Funds Drawdown $6,887.36

$6,776.49$422.57Total Funds Expended
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360594132003, 360594132004, 360594162011.

During Q3 of 2019 funds, incurred under this activity were for the work by the Architecture and Engineering, or AE, firm. The AE
firm provided hydrology model refinement and utility coordination as well as attended several monthly meetings.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$200,000.00

Urgent Need New York State

Total Projected Budget from All Sources

Match Contributed

$200,000.00

$0.00

$0.00

$0.00

$48,024.10

$47,913.23

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-RBD-MalverneBioretentionGreenStreets-PI

$1,208.76

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$1,208.76

To Date

01/10/2017

Area (  )

$48,024.10

Most Impacted and Distressed Expended

Responsible Organization:

$1,097.89

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

The Malverne Bioretention Green Streets project will include the installation of green streets with incorporated bioretention
areas.

Location Description:

The Villages of Malverne, Hempstead, Rockville Centre, Lynbrook, and East Rockaway, and the hamlets of Lakeview,
Oceanside, and Bay Park in Nassau County. The GEOIDS for the project include: 360594059001, 360594059002,
360594059003, 360594059004, 360594059005, 360594060011, 360594060012, 360594060013, 360594060014,
360594060021, 360594060022, 360594060023, 360594061001, 360594061002, 360594061003, 360594062011,
360594062012, 360594062013, 360594062021, 360594062022, 360594062023, 360594062024, 360594067011,
360594067012, 360594067013, 360594067021, 360594067022, 360594067023, 360594068011, 360594068012,
360594068013, 360594068021, 360594068022, 360594069001, 360594069002, 360594069003, 360594069004,
360594070001, 360594070002, 360594070003, 360594070004, 360594070005, 360594070006, 360594072011,
360594072012, 360594072013, 360594072032, 360594101002, 360594101003, 360594101004, 360594101005,
360594101006, 360594102001, 360594102002, 360594102003, 360594102004, 360594119011, 360594120001,
360594120002, 360594120003, 360594120004, 360594120005, 360594120006, 360594121001, 360594121002,
360594121003, 360594121004, 360594121005, 360594122001, 360594122002, 360594122003, 360594122004,
360594123011, 360594123012, 360594123022, 360594123023, 360594123024, 360594124002, 360594124003,

MalverneBioretentionGreenStreets RBD-R5EXTActivity Title:

Project Number:

R5EXT-RBD Nassau

Project Title:

Rebuild By Design Nassau R5 Extended

$47,913.23$1,097.89New York State

$1,208.76     Program Funds Drawdown $48,024.10

$47,913.23$1,097.89Total Funds Expended
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360594124004, 360594124005, 360594125001, 360594125002, 360594125003, 360594126001, 360594126002,
360594126003, 360594128001, 360594130011, 360594130012, 360594130013, 360594130021, 360594130022,
360594130023, 360594130024, 360594132001, 360594132002, 360594132003, 360594132004, 360594162011.

During Q3 of 2019 funds, incurred under this activity were for the work by the Architecture and Engineering, or AE, firm. The AE
firm provided hydrology model refinement, utility coordination, and topographic survey.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$200,000.00

Urgent Need New York State

Total Projected Budget from All Sources

Match Contributed

$200,000.00

$0.00

$0.00

$0.00

$39,524.61

$39,413.74

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-RBD-MalverneHighSchool-PI

$2,380.72

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$2,380.72

To Date

01/10/2017

Area (  )

$39,524.61

Most Impacted and Distressed Expended

Responsible Organization:

$2,269.85

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

The Malverne High School project will mitigate poor drainage on the campus by constructing a stormwater wetland.

Location Description:

The Villages of Malverne, Hempstead, Rockville Centre, Lynbrook, and East Rockaway, and the hamlets of Lakeview,
Oceanside, and Bay Park in Nassau County. The GEOIDS for the project include: 360594059001, 360594059002,
360594059003, 360594059004, 360594059005, 360594060011, 360594060012, 360594060013, 360594060014,
360594060021, 360594060022, 360594060023, 360594061001, 360594061002, 360594061003, 360594062011,
360594062012, 360594062013, 360594062021, 360594062022, 360594062023, 360594062024, 360594067011,
360594067012, 360594067013, 360594067021, 360594067022, 360594067023, 360594068011, 360594068012,
360594068013, 360594068021, 360594068022, 360594069001, 360594069002, 360594069003, 360594069004,
360594070001, 360594070002, 360594070003, 360594070004, 360594070005, 360594070006, 360594072011,
360594072012, 360594072013, 360594072032, 360594101002, 360594101003, 360594101004, 360594101005,
360594101006, 360594102001, 360594102002, 360594102003, 360594102004, 360594119011, 360594120001,
360594120002, 360594120003, 360594120004, 360594120005, 360594120006, 360594121001, 360594121002,
360594121003, 360594121004, 360594121005, 360594122001, 360594122002, 360594122003, 360594122004,
360594123011, 360594123012, 360594123022, 360594123023, 360594123024, 360594124002, 360594124003,
360594124004, 360594124005, 360594125001, 360594125002, 360594125003, 360594126001, 360594126002,
360594126003, 360594128001, 360594130011, 360594130012, 360594130013, 360594130021, 360594130022,
360594130023, 360594130024, 360594132001, 360594132002,

MalverneHighSchool RBD-R5EXTActivity Title:

Project Number:

R5EXT-RBD Nassau

Project Title:

Rebuild By Design Nassau R5 Extended

$39,413.74$2,269.85New York State

$2,380.72     Program Funds Drawdown $39,524.61

$39,413.74$2,269.85Total Funds Expended
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360594132003, 360594132004, 360594162011.

During Q3 of 2019 funds, incurred under this activity were for the work by the Architecture and Engineering, or AE, firm. The AE
firm provided pre site investigations, culvert inspections, and hydraulic model refinement.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$200,000.00

Urgent Need New York State

Total Projected Budget from All Sources

Match Contributed

$200,000.00

$0.00

$0.00

$0.00

$7,636.33

$7,525.46

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-RBD-MarshRestoration-PI

$1,307.78

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$1,307.78

To Date

01/10/2017

Area (  )

$7,636.33

Most Impacted and Distressed Expended

Responsible Organization:

$1,196.91

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

The Marsh Restoration project includes protective measures to reduce erosion, platform elevation, and in-bay protective
measures to protect against wave and surge effects.

Location Description:

The Villages of Malverne, Hempstead, Rockville Centre, Lynbrook, and East Rockaway, and the hamlets of Lakeview,
Oceanside, and Bay Park in Nassau County. The GEOIDS for the project include: 360594059001, 360594059002,
360594059003, 360594059004, 360594059005, 360594060011, 360594060012, 360594060013, 360594060014,
360594060021, 360594060022, 360594060023, 360594061001, 360594061002, 360594061003, 360594062011,
360594062012, 360594062013, 360594062021, 360594062022, 360594062023, 360594062024, 360594067011,
360594067012, 360594067013, 360594067021, 360594067022, 360594067023, 360594068011, 360594068012,
360594068013, 360594068021, 360594068022, 360594069001, 360594069002, 360594069003, 360594069004,
360594070001, 360594070002, 360594070003, 360594070004, 360594070005, 360594070006, 360594072011,
360594072012, 360594072013, 360594072032, 360594101002, 360594101003, 360594101004, 360594101005,
360594101006, 360594102001, 360594102002, 360594102003, 360594102004, 360594119011, 360594120001,
360594120002, 360594120003, 360594120004, 360594120005, 360594120006, 360594121001, 360594121002,
360594121003, 360594121004, 360594121005, 360594122001, 360594122002, 360594122003, 360594122004,
360594123011, 360594123012, 360594123022, 360594123023, 360594123024, 360594124002, 360594124003,
360594124004, 360594124005, 360594125001, 360594125002, 360594125003, 360594126001, 360594126002,
360594126003, 360594128001, 360594130011, 360594130012, 360594130013, 360594130021, 360594130022,
360594130023, 360594130024, 360594132001, 360594132002,

MarshRestoration RBD-R5EXTActivity Title:

Project Number:

R5EXT-RBD Nassau

Project Title:

Rebuild By Design Nassau R5 Extended

$7,525.46$1,196.91New York State

$1,307.78     Program Funds Drawdown $7,636.33

$7,525.46$1,196.91Total Funds Expended
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360594132003, 360594132004, 360594162011.

During Q3 of 2019, funds incurred under this activity were for project delivery work relating to the Marsh Restoration Project,
including compliance documentation and maintenance of program files.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$500,000.00

Urgent Need New York State

Total Projected Budget from All Sources

Match Contributed

$500,000.00

$0.00

$0.00

$0.00

$20,805.00

$20,805.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-RBD-MillRiverGreenway-PI

$20,805.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$20,805.00

To Date

07/27/2016

Area (  )

$20,805.00

Most Impacted and Distressed Expended

Responsible Organization:

$20,805.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

The Mill River Greenway project will consist of a multi-use pathway to connect existing pathways along the Mill River. The
Greenway will connect open space, public parks, public facilities, and locations of local historic significance. Improved
accessibility will increase the safety, ecological value, and recreational opportunities for communities around the river.

Location Description:

The Villages of Malverne, Hempstead, Rockville Centre, Lynbrook, and East Rockaway, and the hamlets of Lakeview,
Oceanside, and Bay Park in Nassau County. The GEOIDS for the project include: 360594059001, 360594059002,
360594059003, 360594059004, 360594059005, 360594060011, 360594060012, 360594060013, 360594060014,
360594060021, 360594060022, 360594060023, 360594061001, 360594061002, 360594061003, 360594062011,
360594062012, 360594062013, 360594062021, 360594062022, 360594062023, 360594062024, 360594067011,
360594067012, 360594067013, 360594067021, 360594067022, 360594067023, 360594068011, 360594068012,
360594068013, 360594068021, 360594068022, 360594069001, 360594069002, 360594069003, 360594069004,
360594070001, 360594070002, 360594070003, 360594070004, 360594070005, 360594070006, 360594072011,
360594072012, 360594072013, 360594072032, 360594101002, 360594101003, 360594101004, 360594101005,
360594101006, 360594102001, 360594102002, 360594102003, 360594102004, 360594119011, 360594120001,
360594120002, 360594120003, 360594120004, 360594120005, 360594120006, 360594121001, 360594121002,
360594121003, 360594121004, 360594121005, 360594122001, 360594122002, 360594122003, 360594122004,
360594123011, 360594123012, 360594123022, 360594123023, 360594123024, 360594124002, 360594124003,
360594124004, 360594124005, 360594125001, 360594125002, 360594125003, 360594126001,

MillRiverGreenway RBD-R5EXTActivity Title:

Project Number:

R5EXT-RBD Nassau

Project Title:

Rebuild By Design Nassau R5 Extended

$20,805.00$20,805.00New York State

$20,805.00     Program Funds Drawdown $20,805.00

$20,805.00$20,805.00Total Funds Expended
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360594126002, 360594126003, 360594128001, 360594130011, 360594130012, 360594130013, 360594130021,
360594130022, 360594130023, 360594130024, 360594132001, 360594132002, 360594132003, 360594132004,
360594162011.

During Q3 of 2019, funds incurred under this activity were for project delivery work relating to the Greenway Project, including
generating cost estimates, progression on the design, coordination with Hofstra on project signage, and attended weekly
meetings with GOSR program staff.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$5,806,201.53

N/A New York State

Total Projected Budget from All Sources

Match Contributed

$5,806,201.53

$0.00

$0.00

$0.00

$1,393,961.71

$1,393,850.84

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-RBD-NASSAU-PLAN

$99,354.93

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$99,354.93

To Date

01/10/2017

Area (  )

$1,393,961.71

Most Impacted and Distressed Expended

Responsible Organization:

$100,151.44

Planning Under Way

Activity Description:

Planning activities related to the identification and development of RBD Nassau - Living With the Bay project, funded through
the New York State CDBG-DR RBD allocation. Planning activities include the gathering of information need to get this RBD
project located along the Mill River in Nassau County through the AE design phase and into construction phases. Planning
activities are expected to include working with municipalities that align and or are near the Mill River and Nassau County
government. Planning activities will take place that address land and water based issues including but not limited to
planningand developing integrated water management, coastal storm surge, stormwater run-off, coastal restoration activities in
addition to creating greenways and water retention parks, and underground storage solutions, and social and educational
resiliency actions. Work may include, scope development, development of program management policies, processes and

NassauPlanning R5EXT-RBDActivity Title:

Project Number:

R5EXT-RBD Nassau

Project Title:

Rebuild By Design Nassau R5 Extended

$1,393,850.84$100,151.44New York State

$99,354.93     Program Funds Drawdown $1,393,961.71

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

NassauPlanning R3-
E-RBD

R3-RBD-NASSAU-
PLAN

R3-E-RBD NassauPlanningNew York State General Account

NassauPlanning R4-
E-RBD

R4-RBD-NASSAU-
PLAN

R4-E-RBD NassauPlanningNew York State General Account

NassauPlanningB R4-
E-RBD

R4-RBD-NASSAU-
PLAN-B

R4-E-RBD NassauPlanningNew York State General Account

NassauPlanningC R4-
E-RBD

R4-RBD-NASSAU-
PLAN-C

R4-E-RBD NassauPlanningNew York State General Account

NassauPlanningB
R5EXT-RBD

R5EXT-RBD-NASSAU-
PLAN-B

R5EXT-RBD
Nassau

PlanningNew York State General Account

$1,393,850.84$100,151.44Total Funds Expended
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procedures, analyisis of studies and data and efforts to evaluate the RBD project design that support the environmental
planning activity. Activities will also include New York Stateandrsquos GOSR need to address progress in implementing this
project and communicating it to the public. The planning activities relate to specific programs and projects which may be
implemented by either New York State (NYS)- GOSR, NYS Parks and its sub-contractors, municipalites and county
governments, and or the winning design team and or its subcontractors. The planning could be considered a program delivery
cost, but in this case, it is being classified as a program planning cost. Entitlement program regulations allow charging such
costs under 24 CFR 570.205. States may adopt this approach from the Entitlement program. This activity includes funds from
funding round 5 that have been extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension. This
is an associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The Villages of Malverne, Hempstead, Rockville Centre, Lynbrook, and East Rockaway, and the hamlets of Lakeview,
Oceanside, and Bay Park in Nassau County. The GEOIDS for the project include: 360594059001, 360594059002,
360594059003, 360594059004, 360594059005, 360594060011, 360594060012, 360594060013, 360594060014,
360594060021, 360594060022, 360594060023, 360594061001, 360594061002, 360594061003, 360594062011,
360594062012, 360594062013, 360594062021, 360594062022, 360594062023, 360594062024, 360594067011,
360594067012, 360594067013, 360594067021, 360594067022, 360594067023, 360594068011, 360594068012,
360594068013, 360594068021, 360594068022, 360594069001, 360594069002, 360594069003, 360594069004,
360594070001, 360594070002, 360594070003, 360594070004, 360594070005, 360594070006, 360594072011,
360594072012, 360594072013, 360594072032, 360594101002, 360594101003, 360594101004, 360594101005,
360594101006, 360594102001, 360594102002, 360594102003, 360594102004, 360594119011, 360594120001,
360594120002, 360594120003, 360594120004, 360594120005, 360594120006, 360594121001, 360594121002,
360594121003, 360594121004, 360594121005, 360594122001, 360594122002, 360594122003, 360594122004,
360594123011, 360594123012, 360594123022, 360594123023, 360594123024, 360594124002, 360594124003,
360594124004, 360594124005, 360594125001, 360594125002, 360594125003, 360594126001, 360594126002,
360594126003, 360594128001, 360594130011, 360594130012, 360594130013, 360594130021, 360594130022,
360594130023, 360594130024, 360594132001, 360594132002, 360594132003, 360594132004, 360594162011.

This activity corresponds with planning and design tasks that support the Rebuild by Design Living with the Bay, or LWTB,
program located along the Mill River Program Area in Nassau County, Long Island, New York. GOSR procured Architecture
and Engineering, or AE, firms for all stormwater and greenway projects. There were 14 projects and 6 AE firms. GOSR
Program staff has met with 7 beneficiaries regarding the projects to provide program and design updates. GOSR Program staff
continued to work with procured AE firms to advance LWTB designs.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$200,000.00

Urgent Need New York State

Total Projected Budget from All Sources

Match Contributed

$200,000.00

$0.00

$0.00

$0.00

$47,277.23

$47,166.36

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-RBD-NicholsCourtSuspendedPavement-PI

$41,598.48

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$41,598.48

To Date

01/10/2017

Area (  )

$47,277.23

Most Impacted and Distressed Expended

Responsible Organization:

$41,536.35

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

The Nichols Court Stormwater Suspended Pavement project will consist of suspended pavement green streets designed to
reduce runoff volume and improve water quality. Water storage and treatment will be integrated under the sidewalk.

Location Description:

The Villages of Malverne, Hempstead, Rockville Centre, Lynbrook, and East Rockaway, and the hamlets of Lakeview,
Oceanside, and Bay Park in Nassau County. The GEOIDS for the project include: 360594059001, 360594059002,
360594059003, 360594059004, 360594059005, 360594060011, 360594060012, 360594060013, 360594060014,
360594060021, 360594060022, 360594060023, 360594061001, 360594061002, 360594061003, 360594062011,
360594062012, 360594062013, 360594062021, 360594062022, 360594062023, 360594062024, 360594067011,
360594067012, 360594067013, 360594067021, 360594067022, 360594067023, 360594068011, 360594068012,
360594068013, 360594068021, 360594068022, 360594069001, 360594069002, 360594069003, 360594069004,
360594070001, 360594070002, 360594070003, 360594070004, 360594070005, 360594070006, 360594072011,
360594072012, 360594072013, 360594072032, 360594101002, 360594101003, 360594101004, 360594101005,
360594101006, 360594102001, 360594102002, 360594102003, 360594102004, 360594119011, 360594120001,
360594120002, 360594120003, 360594120004, 360594120005, 360594120006, 360594121001, 360594121002,
360594121003, 360594121004, 360594121005, 360594122001, 360594122002, 360594122003, 360594122004,
360594123011,

NicholsCourtSuspendedPavement RBD-R5EXTActivity Title:

Project Number:

R5EXT-RBD Nassau

Project Title:

Rebuild By Design Nassau R5 Extended

$47,166.36$41,536.35New York State

$41,598.48     Program Funds Drawdown $47,277.23

$47,166.36$41,536.35Total Funds Expended
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360594123012, 360594123022, 360594123023, 360594123024, 360594124002, 360594124003, 360594124004,
360594124005, 360594125001, 360594125002, 360594125003, 360594126001, 360594126002, 360594126003,
360594128001, 360594130011, 360594130012, 360594130013, 360594130021, 360594130022, 360594130023,
360594130024, 360594132001, 360594132002, 360594132003, 360594132004, 360594162011.

During Q3. of 2019, funds incurred under this activity were for the work by the Architecture and Engineering, or AE, firm on
meeting with the Village of Hempstead to review the draft project design, obtained surveying quotes, and provided all project
documents to GOSR.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$200,000.00

Urgent Need Seatuck Environmental Association

Total Projected Budget from All Sources

Match Contributed

$200,000.00

$0.00

$0.00

$0.00

$6,343.36

$6,232.49

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-RBD-SeatuckEcologicalAdvisoryServices-
PS

$2,750.86

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$2,750.86

To Date

01/10/2017

Area (  )

$6,343.36

Most Impacted and Distressed Expended

Responsible Organization:

$2,639.99

Public services Under Way

Activity Description:

The Seatuck Environmental Association Ecological Advisory Services project will generate a report on the ecological health of
the Mill River and create an environmental education and outreach program.

Location Description:

The Villages of Malverne, Hempstead, Rockville Centre, Lynbrook, and East Rockaway, and the hamlets of Lakeview,
Oceanside, and Bay Park in Nassau County. The GEOIDS for the project include: 360594059001, 360594059002,
360594059003, 360594059004, 360594059005, 360594060011, 360594060012, 360594060013, 360594060014,
360594060021, 360594060022, 360594060023, 360594061001, 360594061002, 360594061003, 360594062011,
360594062012, 360594062013, 360594062021, 360594062022, 360594062023, 360594062024, 360594067011,
360594067012, 360594067013, 360594067021, 360594067022, 360594067023, 360594068011, 360594068012,
360594068013, 360594068021, 360594068022, 360594069001, 360594069002, 360594069003, 360594069004,
360594070001, 360594070002, 360594070003, 360594070004, 360594070005, 360594070006, 360594072011,
360594072012, 360594072013, 360594072032, 360594101002, 360594101003, 360594101004, 360594101005,
360594101006, 360594102001, 360594102002, 360594102003, 360594102004, 360594119011, 360594120001,
360594120002, 360594120003, 360594120004, 360594120005, 360594120006, 360594121001, 360594121002,
360594121003, 360594121004, 360594121005, 360594122001, 360594122002, 360594122003, 360594122004,
360594123011, 360594123012, 360594123022, 360594123023, 360594123024, 360594124002, 360594124003,

SeatuckEcologicalAdvisoryServices RBD-R5EXTActivity Title:

Project Number:

R5EXT-RBD Nassau

Project Title:

Rebuild By Design Nassau R5 Extended

$6,232.49$2,639.99Seatuck Environmental Association

$2,750.86     Program Funds Drawdown $6,343.36

$6,232.49$2,639.99Total Funds Expended
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360594124004, 360594124005, 360594125001, 360594125002, 360594125003, 360594126001, 360594126002,
360594126003, 360594128001, 360594130011, 360594130012, 360594130013, 360594130021, 360594130022,
360594130023, 360594130024, 360594132001, 360594132002, 360594132003, 360594132004, 360594162011.

During Q3 of 2019, funds incurred under this activity were for project delivery work related to services previously provided by
Seatuck Ecological Advisory Services, including invoice review, budget, compliance documentation, and maintenance of
program files.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$700,000.00

Urgent Need New York State

Total Projected Budget from All Sources

Match Contributed

$700,000.00

$200,000.00

$0.00

$0.00

$330,512.20

$330,401.33

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-RBD-SmithPondRehab-PI

$203,836.42

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$203,836.42

To Date

01/10/2017

Area (  )

$330,512.20

Most Impacted and Distressed Expended

Responsible Organization:

$203,920.57

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

The Smith Pond Rehabilitation project will implement flood protection measures, habitat restoration, and greenway
improvements at Smith Pond.

Location Description:

The Villages of Malverne, Hempstead, Rockville Centre, Lynbrook, and East Rockaway, and the hamlets of Lakeview,
Oceanside, and Bay Park in Nassau County. The GEOIDS for the project include: 360594059001, 360594059002,
360594059003, 360594059004, 360594059005, 360594060011, 360594060012, 360594060013, 360594060014,
360594060021, 360594060022, 360594060023, 360594061001, 360594061002, 360594061003, 360594062011,
360594062012, 360594062013, 360594062021, 360594062022, 360594062023, 360594062024, 360594067011,
360594067012, 360594067013, 360594067021, 360594067022, 360594067023, 360594068011, 360594068012,
360594068013, 360594068021, 360594068022, 360594069001, 360594069002, 360594069003, 360594069004,
360594070001, 360594070002, 360594070003, 360594070004, 360594070005, 360594070006, 360594072011,
360594072012, 360594072013, 360594072032, 360594101002, 360594101003, 360594101004, 360594101005,
360594101006, 360594102001, 360594102002, 360594102003, 360594102004, 360594119011, 360594120001,
360594120002, 360594120003, 360594120004, 360594120005, 360594120006, 360594121001, 360594121002,
360594121003, 360594121004, 360594121005, 360594122001, 360594122002, 360594122003, 360594122004,
360594123011, 360594123012, 360594123022, 360594123023, 360594123024, 360594124002, 360594124003,
360594124004, 360594124005, 360594125001, 360594125002, 360594125003, 360594126001, 360594126002,
360594126003, 360594128001, 360594130011, 360594130012, 360594130013, 360594130021, 360594130022,
360594130023, 360594130024, 360594132001, 360594132002,

SmithPondRehab RBD-R5EXTActivity Title:

Project Number:

R5EXT-RBD Nassau

Project Title:

Rebuild By Design Nassau R5 Extended

$330,401.33$203,920.57New York State

$203,836.42     Program Funds Drawdown $330,512.20

$330,401.33$203,920.57Total Funds Expended
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360594132003, 360594132004, 360594162011.

During Q3 of 2019, funds incurred under this activity were for the work by the Architecture and Engineering, or AE, firm on the
submission of the 60percent design including: demo, landscaping, weir, fish ladder, and path designs, project cost estimates,
and field investigations. The AE firm participated in monthly meetings with GOSR Program Staff as well. The budget for this
activity was revised. The MID budget for this activity was revised.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$200,000.00

Urgent Need New York State

Total Projected Budget from All Sources

Match Contributed

$200,000.00

$0.00

$0.00

$0.00

$35,670.17

$35,552.81

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-RBD-SouthCentreBio-PI

$1,260.91

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$1,267.40

To Date

01/10/2017

Area (  )

$35,663.68

Most Impacted and Distressed Expended

Responsible Organization:

$1,150.04

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

The South Centre Avenue Bio-retention project will include the installation of green streets with an incorporated bio-retention
area.

Location Description:

The Villages of Malverne, Hempstead, Rockville Centre, Lynbrook, and East Rockaway, and the hamlets of Lakeview,
Oceanside, and Bay Park in Nassau County. The GEOIDS for the project include: 360594059001, 360594059002,
360594059003, 360594059004, 360594059005, 360594060011, 360594060012, 360594060013, 360594060014,
360594060021, 360594060022, 360594060023, 360594061001, 360594061002, 360594061003, 360594062011,
360594062012, 360594062013, 360594062021, 360594062022, 360594062023, 360594062024, 360594067011,
360594067012, 360594067013, 360594067021, 360594067022, 360594067023, 360594068011, 360594068012,
360594068013, 360594068021, 360594068022, 360594069001, 360594069002, 360594069003, 360594069004,
360594070001, 360594070002, 360594070003, 360594070004, 360594070005, 360594070006, 360594072011,
360594072012, 360594072013, 360594072032, 360594101002, 360594101003, 360594101004, 360594101005,
360594101006, 360594102001, 360594102002, 360594102003, 360594102004, 360594119011, 360594120001,
360594120002, 360594120003, 360594120004, 360594120005, 360594120006, 360594121001, 360594121002,
360594121003, 360594121004, 360594121005, 360594122001, 360594122002, 360594122003, 360594122004,
360594123011, 360594123012, 360594123022, 360594123023, 360594123024, 360594124002, 360594124003,
360594124004, 360594124005, 360594125001, 360594125002, 360594125003, 360594126001, 360594126002,
360594126003, 360594128001, 360594130011, 360594130012, 360594130013, 360594130021, 360594130022,
360594130023, 360594130024, 360594132001, 360594132002,

SouthCentreBio RBD-R5EXTActivity Title:

Project Number:

R5EXT-RBD Nassau

Project Title:

Rebuild By Design Nassau R5 Extended

$35,552.81$1,150.04New York State

$1,260.91     Program Funds Drawdown $35,663.68

$35,552.81$1,150.04Total Funds Expended
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360594132003, 360594132004, 360594162011.

During Q3 of 2019, funds incurred under this activity were for the work completed by the Architecture and Engineering, or AE,
firm for progressing on project surveys, geotechnical information, and field work.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

R5EXT-RBD Staten Island / Rebuild By Design Staten IslandProject # /

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$4,782,234.91

Urgent Need New York State

Total Projected Budget from All Sources $4,782,234.91

$0.00

$2,006,248.18

Total Budget

National Objective:

Activity Status:

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-RBD-SI-PI

$33,556.96

Jul 1 thru Sep 30, 2019

Activitiy Category:

N/A

09/30/2022

$33,556.96

To Date

01/10/2017

 (  )

$2,006,248.18

Responsible Organization:

Rehabilitation/reconstruction of a public improvement Under Way

R5EXT RBD Staten Island Public ImprovementActivity Title:

Project Number:

R5EXT-RBD Staten Island

Project Title:

Rebuild By Design Staten Island R5 Extended
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Match Contributed $0.00

$0.00

$2,006,130.33

     Program Income Drawdown

Program Income Received $0.00

$0.00 $0.00

$0.00

Most Impacted and Distressed Expended $33,975.45

Activity Description:

Activities related to the identification and development of RBD Staten Island - Living Breakwaters project, funded through New
York Stateandrsquos CDBG-DR RBD allocation. Planning activities include the gathering of information need to get this RBD
project through the AE design phase and into construction phases. Work may include, scope development, development of
program management policies, processes and procedures, analyisis of studies and data and efforts to evaluate the RBD project
design. social and educational resiliency actions, development and commununicating the plans to the public. Activities will
include New York Stateandrsquos progress in implementing this project. The planning activities relate to specific programs and
projects which may be implemented by either New York State GOSR, project subrecipients, and or the winning design team
SCAPE and or its subcontractors. The planning could be considered a program delivery cost, but in this case, it is being
classified as a program planning cost. Entitlement program regulations allow charging such costs under 24 CFR 570.205.
States may adopt this approach from the Entitlement program.THIS WILL BE UPDATED WHEN A RBD ELIGIBLE ACTIVITY
IS CREATED BY HUD This activity includes funds from funding round 5 that have been extended beyond the 24-month
expenditure limit as part of GOSRs expenditure extension. This is an associated activity. Accomplishments and beneficiaries
are reported in the main activity.

Location Description:

The Community of Tottenville in Richmond County. The GEOIDS for the project include: 360850244021, 360850244022.

During Q3 of 2019, funds under this activity were spent to prepare the construction contract and insurance provisions that will
apply to the contractor that is selected to build the breakwaters. Also under this activity, funds were spent to continue the
procurement process which will identify that contractor. The budget for this activity was revised. The MID budget for this activity
was revised.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$2,006,130.33$33,975.45New York State

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$33,556.96     Program Funds Drawdown $2,006,248.18

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

R4 RBD Staten Island
Public ImprovementR4-RBD-SI-PI

R4-E-RBD Staten
Island

Rehabilitation/reconstru
ction of a public

improvement
New York State General Account

R4 RBD Staten Island
Public Improvement BR4-RBD-SI-PI-B

R4-E-RBD Staten
Island

Rehabilitation/reconstru
ction of a public

improvement
New York State General Account

$2,006,130.33$33,975.45Total Funds Expended
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No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,798,820.80

N/A New York State

Total Projected Budget from All Sources

Match Contributed

$2,798,820.80

$0.00

$0.00

$0.00

$216,413.48

$216,413.48

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-RBD-SI-PLAN

$9,023.42

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$9,023.42

To Date

01/10/2017

Area (  )

$216,413.48

Most Impacted and Distressed Expended

Responsible Organization:

$9,023.42

Planning Under Way

Activity Description:

Planning activities related to the identification and development of RBD Staten Island - Living Breakwaters project, funded
through New York Stateandrsquos CDBG-DR RBD allocation. Planning activities include the gathering of information need to
get this RBD project through the AE design phase and into construction phases. Work may include, scope development,
development of program management policies, processes and procedures, analyisis of studies and data and efforts to evaluate
the RBD project design. social and educational resiliency actions, development and commununicating the plans to the public.
Activities will include New York Stateandrsquos progress in implementing this project. The planning activities relate to specific
programs and projects which may be implemented by either New York State GOSR, project subrecipients, and or the winning
design team SCAPE and or its subcontractors. The planning could be considered a program delivery cost, but in this case, it is
being classified as a program planning cost. Entitlement program regulations allow charging such costs under 24 CFR 570.205.
States may adopt this approach from the Entitlement program. This activity includes funds from funding round 5 that have been
extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension. This is an associated activity.
Accomplishments and beneficiaries are reported in

R5EXT RBD - Staten Island - PlanningActivity Title:

Project Number:

R5EXT-RBD Staten Island

Project Title:

Rebuild By Design Staten Island R5 Extended

$216,413.48$9,023.42New York State

$9,023.42     Program Funds Drawdown $216,413.48

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

RBD - Staten Island -
Planning

R3-RBD-SI-PLAN
R3-E-RBD Staten

Island
PlanningNew York State General Account

RBD - Staten Island -
Planning

R4-RBD-SI-PLAN
R4-E-RBD Staten

Island
PlanningNew York State General Account

RBD - Staten Island -
Planning B

R4-RBD-SI-PLAN-B
R4-E-RBD Staten

Island
PlanningNew York State General Account

$216,413.48$9,023.42Total Funds Expended
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the main activity.

Location Description:

The Community of Tottenville in Richmond County. The GEOIDS for the project include: 360850244021, 360850244022.

During Q3 of 2019, funds were expended on collecting data on wave, current, and tide activity in Raritan Bay, data that
informed the design and future functioning of the breakwaters. Funds were also used to provide construction related technical
assistance to GOSR.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,035,983.92

Urgent Need New York Harbor Foundation, Inc.

Total Projected Budget from All Sources

Match Contributed

$1,035,983.92

$0.00

$0.00

$0.00

$628,436.12

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-RBD-
TottenvilleOysterRestorationEducation-PS

$95,112.03

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$95,112.03

To Date

01/10/2017

Area (  )

$628,436.12

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Public services Under Way

Activity Description:

The New York Harbor Foundation Oyster Restoration Design and Stewardship Support project will implement social resiliency
measures for the community. Social resiliency measures include the development and administration of education programs
and curricula for public school students and New York Harbor School graduates.

Location Description:

The Community of Tottenville in Richmond County. The GEOIDS for the project include: 360850244021, 360850244022.

During Q3 of 2019, funds under this activity were spent for the Billion Oyster Project, or BOP, to continue building their capacity
to restore oysters in Raritan Bay where they had once thrived, and for the organization to build awareness of the ecological
benefits of oysters. During this quarter BOP has worked with the breakwater design team to prepare for the planned installation
of oysters on the breakwaters, to determine how the oyster facilities will be installed once the breakwaters are constructed and
an oyster permit obtained. BOP also continued its work to implement a middle-school curriculum related to the breakwaters and
their ecological benefits, encouraging its adoption at various schools in Staten Island and beyond.

Activity Progress Narrative:

TottenvilleOysterRestorationEducation RBD-
R5EXT

Activity Title:

Project Number:

R5EXT-RBD Staten Island

Project Title:

Rebuild By Design Staten Island R5 Extended

$628,436.12$95,112.03New York Harbor Foundation, Inc.

$95,112.03     Program Funds Drawdown $628,436.12

$628,436.12$95,112.03Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

R5EXT-Rental / Rental Properties Program R5 ExtendedProject # /

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$3,000,000.00

Low/Mod NORDEV, INC.

Total Projected Budget from All Sources $3,000,000.00

$0.00

$0.00

$2,009,395.89

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-Rental-13StateStreet-LMI

$13,891.26

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

N/A

09/30/2022

$13,891.26

To Date

01/10/2017

Direct ( HouseHold )

$2,009,395.89

Responsible Organization:

Affordable Rental Housing Under Way

13 State Street  R5EXT - LMIActivity Title:

Project Number:

R5EXT-Rental

Project Title:

Rental Properties Program R5 Extended

$13,891.26     Program Funds Drawdown $2,009,395.89

$2,009,318.74$13,912.71Total Funds Expended
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Match Contributed $0.00

$0.00

$0.00

Most Impacted and Distressed Expended $0.00

Activity Description:

The proposed project Norstar and Metroplex propose to redevelop the vacant building located at 13 State Street in
Schenectady into a mixed use, mixed income for area seniors. The concept includes 61 residential units with 44,200 S.F. and
approximately 4,467 S.F. of common space, and 8,650 S.F of commercial and community supportive facility space. The
residential structure includes 47 one bedroom one bath units averaging approximately 686 S.F, 12 one bedroom with den units
averaging 842 S.F., and 2 two bedroom one bath units of 1,268 S.F. The project includes 29 units targeted to seniors with
incomes of 50 percent or less of AMI, 24 units targeted to 60 percent or less of AMI, and 8 units targeted to 80 percent or less
of AMI. This activity includes funds from funding round 5 that have been extended beyond the 24-month expenditure limit as
part of GOSRs expenditure extension. This is an associated activity. Accomplishments and beneficiaries are reported in the
main activity.

Location Description:

The project is a redevelopment of a former YMCA located in downtown Schenectady City, Schenectady County adjacent to
communities impacted by Hurricane Irene and Tropical Storm Lee as noted in the NYRCR Plan for the City Schenectady and
the Town of Rotterdam.

Funding was formally committed to this project in a construction loan closing in Q4 2015. Drawn funds were used to reimburse
soft costs related to Construction and project delivery costs of this 61-unit development. Construction is 100 percent completed,
the project is fully leased up, and currently preparing to close out of the program.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$2,009,318.74$13,912.71NORDEV, INC.

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

61/61# of Housing Units 0

61/61# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 61/61 61/61# of Households 0 0 100.00

0 0/0 61/61 61/61# Renter Households 0 0 100.00

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

13 State Street  R3 -
LMI

R3-Rental-
13StateStreet-LMI

R3-Rental
Affordable Rental

Housing
NORDEV, INC. General Account

13 State Street  R4 -
LMI

R4-Rental-
13StateStreet-LMI

R4-Rental
Affordable Rental

Housing
NORDEV, INC. General Account

13 State Street  R5 -
LMI

R5-Rental-
13StateStreet-LMI

R5-Rental
Affordable Rental

Housing
NORDEV, INC. General Account
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No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,025,661.29

Low/Mod First Ward Action Council

Total Projected Budget from All Sources

Match Contributed

$1,025,661.29

$0.00

$0.00

$0.00

$80,988.24

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-Rental-Binghamton-LMI

$12,725.90

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$12,725.90

To Date

01/10/2017

Direct ( HouseHold )

$80,988.24

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Affordable Rental Housing Under Way

Activity Description:

GOSR awarded First Ward Action Council, Inc. (FWAC) is the Applicant and Developer of Binghamton Gateway Homes
(Gateway), a scattered site, mixed-used project located in the City of Binghamtonandrsquos First Ward. Binghamton Gateway
Homes (Gatewayandrdquo) meets the definition of a Disaster Relief Project under Priority B.1.c. of the Early Award goals.
There are 11 existing buildings that will be substantially rehabilitated plus 1 mixed-use building that will be newly constructed.
There will be a total of 37 apartments 27 in the gut rehab buildings and 10 in the 3-story new construction building, which will
also have 2 commercial storefronts.This multi-family project will target 6 units to persons with physical disabilities. FWAC has
an agreement with Southern Tier Independence Center to provide support services and referrals for the 6 set-aside units.
Gateway has unit sizes from studios to 3-Bedrooms, so it will meet the demand for quality affordable housing from individuals,
small households, and large families. None of the units are reserved for a superintendent. Twelve (12) of the units are targeted
to households within incomes at or below 50% AMI and 25 are targeted to

Binghamton Gateway R5EXT - LMIActivity Title:

Project Number:

R5EXT-Rental

Project Title:

Rental Properties Program R5 Extended

$80,911.09$12,747.35First Ward Action Council

$12,725.90     Program Funds Drawdown $80,988.24

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

Binghamton Gateway
R2 - LMI

R2-Rental-Binghamton-
LMI

R2-Rental
Affordable Rental

Housing
First Ward Action Council General Account

Binghamton Gateway
R3 - LMI

R3-Rental-Binghamton-
LMI

R3-Rental
Affordable Rental

Housing
First Ward Action Council General Account

Binghamton Gateway
R4 - LMI

R4-Rental-Binghamton-
LMI

R4-Rental
Affordable Rental

Housing
First Ward Action Council General Account

Binghamton Gateway
R5 - LMI

R5-Rental-Binghamton-
LMI

R5-Rental
Affordable Rental

Housing
First Ward Action Council General Account

$80,911.09$12,747.35Total Funds Expended
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households with incomes at or below 60% AMI. An admissions preference for persons displaced by Tropical Storm Lee will be
in place as part of the Affirmative Fair Housing Marketing Plan.Funds included in this Obligation Round 2 activity are expected
to contribute to accomplishments that will be reported in the future during the time that future obligation rounds are active. This
activity includes funds from funding round 5 that have been extended beyond the 24-month expenditure limit as part of GOSRs
expenditure extension. This is an associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The Binghamton Gateway project is located in the First Ward neighborhood of Binghamton, Broome County, New York. The
First Ward neighborhood suffered extensive damage from Tropical Storm Lee multiple sites within the First Ward neighborhood
had moderate to major damage, and a few of this projectandrsquos sites have been vacant since the Storm hit in 2011. The NY
Rising Community Reconstruction Program Broome County (March 2014) calls for improving the resiliency of residential
structures in flood damaged areas while increasing the resiliency of storm water and sanitary sewer systems.The project will
cover the following addresses: 249, 252, 254, 255, 257.5, 259, 267, 269, and 273-275 Front Street, 8 Meadow Street, and 20
Spring Forest Avenue, and 164-168 Clinton Street. All sites are in zip code 13905. This new building will be constructed on the
site of a local landmark that was known as the Lincoln Hotel until it was destroyed by fire last year.

Funds were used to pay for costs associated with construction and project delivery costs of this 37-unit development. The
project is 100 percent complete and fully leased up. The Binghamton project is preparing for program close out.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/12# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

37/37# of Housing Units 0

37/37# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 37/37 37/37# of Households 0 0 100.00

0 0/0 37/37 37/37# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,026,255.29

Low/Mod Cardinal Cove, L.P.

Total Projected Budget from All Sources

Match Contributed

$1,026,255.29

$0.00

$0.00

$0.00

$81,229.35

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-Rental-CardinalCove-LMI

$12,458.76

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$12,458.76

To Date

01/10/2017

Direct ( HouseHold )

$81,229.35

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Affordable Rental Housing Under Way

Activity Description:

GOSR awarded Sepp, Inc.(as applicant) in joint venture with Lakewood Development/2 4 Development (as Developer) of
Cardinal Cove, a new construction development for low-income households in the Village of Endicott, Town of Union, NY.
Cardinal Cove meets the definition of a Disaster Relief Project under Priority B.1.c. of the Early Award goals. This disaster relief
project involves the new construction of 50 affordable units in 25 duplex buildings, as well as a separate community building. In
addition to providing much-needed affordable housing, by keeping families in the area the Cardinal Cove will help to stabilize
the neighborhoodandrsquos commercial center. The projectandrsquos community building will house the managerandrsquos
office, community space, a computer lab, and community laundry facilities. The site will include a playground, individual
driveways at each townhouse, and an on-site storm water retention system. Cardinal Cove will consist of twelve (12) 1BR
apartments, 26 2Br apartments, and 12 3BR apartments, thus providing affordable housing appropriate for a range of
household compositions. 50% (25) of the units will be affordable to households up to 50% of AMI and 60% of AMI, respectively.
The Affirmative Fair Housing Marketing Plan includes a priority for applicants who received assistance from the Disaster
Housing Assistance Program

Cardinal Cove R5EXT - LMIActivity Title:

Project Number:

R5EXT-Rental

Project Title:

Rental Properties Program R5 Extended

$81,152.20$12,480.21Cardinal Cove, L.P.

$12,458.76     Program Funds Drawdown $81,229.35

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

Cardinal Cove R3 -
LMI

R3-Rental-
CardinalCove-LMI

R3-Rental
Affordable Rental

Housing
Cardinal Cove, L.P. General Account

Cardinal Cove R4 -
LMI

R4-Rental-
CardinalCove-LMI

R4-Rental
Affordable Rental

Housing
Cardinal Cove, L.P. General Account

Cardinal Cove R5 -
LMI

R5-Rental-
CardinalCove-LMI

R5-Rental
Affordable Rental

Housing
Cardinal Cove, L.P. General Account

$81,152.20$12,480.21Total Funds Expended
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(DHAP), and provides a marketing preference for 3 units that shall be fully accessible and marketed to individuals with mobility
impairments, and 2 units to individuals with vision or hearing impairments. This activity includes funds from funding round 5 that
have been extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension. This is an associated
activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The Cardinal Cove project is located in the town of Union, Broome County, New York. Union suffered extensive damage from
storms in 2006 and again in 2011 from Tropical Storm Lee a 50 Unit mobile home park located approximately 1 mile from the
Cardinal Cove site was decomissioned as a result of flooding during Tropical Storm Lee. The NY Rising Community
Reconstruction Program Broome County (March 2014) calls for improving the resiliency of residential structures in flood
damaged areas while increasing the resiliency of storm water and sanitary sewer systems. The project will be located at 397
Glendale Drive in the Village of Endicott, in the Town of Union, in the County of Broome within New York State 13760.

Funds were drawn for soft costs associated with construction and project delivery costs. Construction for this 50-unit
development is complete and the property is fully leased up. The Cardinal Cove project is preparing for program close out.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

50/50# of Housing Units 0

50/50# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 25/0 25/50 50/50# of Households 0 0 100.00

0 25/0 25/50 50/50# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$4,025,700.25

Low/Mod Conifer Realty, LLC

Total Projected Budget from All Sources

Match Contributed

$4,025,700.25

$0.00

$0.00

$0.00

$824,187.29

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-Rental-CayugaMeadows-LMI

($1,645,415.63)

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

($1,645,415.63)

To Date

01/10/2017

Direct ( HouseHold )

$824,187.29

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Affordable Rental Housing Under Way

Activity Description:

Development of 68 units of affordable senior housing. This activity includes funds from funding round 5 that have been
extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension. This is an associated activity.
Accomplishments and beneficiaries are reported in the main activity.

Location Description:

Located in the West Hill Section of Ithaca, NY. Located within NYRCR Amityville and Copiague plan which noted a need to
develop replacement housing stock in Tompkins County as a result of Irene and Lee.

Funding was formally committed to this project in a construction loan closing and funds drawn for this project were used to
reimburse soft costs associated with construction and project delivery costs. Construction of this

Activity Progress Narrative:

Cayuga Meadows R5EXT - LMIActivity Title:

Project Number:

R5EXT-Rental

Project Title:

Rental Properties Program R5 Extended

$824,110.14($1,645,394.18)Conifer Realty, LLC

($1,645,415.63)     Program Funds Drawdown $824,187.29

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

Cayuga Meadows R3
- LMI

R3-Rental-
CayugaMeadows-LMI

R3-Rental
Affordable Rental

Housing
Conifer Realty, LLC General Account

Cayuga Meadows R4
- LMI

R4-Rental-
CayugaMeadows-LMI

R4-Rental
Affordable Rental

Housing
Conifer Realty, LLC General Account

Cayuga Meadows R5
- LMI

R5-Rental-
CayugaMeadows-LMI

R5-Rental
Affordable Rental

Housing
Conifer Realty, LLC General Account

$824,110.14($1,645,394.18)Total Funds Expended
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68-unit development is complete and the project is fully leased up. The Cayuga Meadows project is preparing for program close
out.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

68/68# of Housing Units 0

68/68# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 68/68 68/68# of Households 0 0 100.00

0 0/0 68/68 68/68# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,043,298.55

Low/Mod Century Sunrise Redevelopment LLC

Total Projected Budget from All Sources

Match Contributed

$1,043,298.55

$0.00

$0.00

$0.00

$215,442.19

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-Rental-CenturySunrise-LMI

$21,607.20

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$21,607.20

To Date

01/10/2017

Direct ( HouseHold )

$215,442.19

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Affordable Rental Housing Under Way

Activity Description:

The project will provide 104 housing units, 93 of which are for households earning up to 80 percent of AMI. Admission
preference will be given to households displaced by flooding during Tropical Storm Lee and the unnamed 2013 storms. This
activity captures expenditures, accomplishments, and beneficiaries associated with the LMI components of this project. This
activity includes funds from funding round 5 that have been extended beyond the 24-month expenditure limit as part of GOSRs
expenditure extension. This is an associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The project will be located at 135-139 Baldwin St. in the Village of Johnson City, Broome County, NY.

Activity Progress Narrative:

Century Sunrise R5EXT - LMIActivity Title:

Project Number:

R5EXT-Rental

Project Title:

Rental Properties Program R5 Extended

$215,373.49$21,626.30Century Sunrise Redevelopment LLC

$21,607.20     Program Funds Drawdown $215,442.19

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

Century Sunrise R4 -
LMI

R4-Rental-
CenturySunrise-LMI

R4-Rental
Affordable Rental

Housing
Century Sunrise

Redevelopment LLC
General Account

Century Sunrise R5 -
LMI

R5-Rental-
CenturySunrise-LMI

R5-Rental
Affordable Rental

Housing
Century Sunrise

Redevelopment LLC
General Account

$215,373.49$21,626.30Total Funds Expended
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Funds drawn to date were used to reimburse for construction soft costs, and project delivery costs associated with legal
services for zoning and leasing. Construction of this 105-unit development is complete and the project is fully leased up. In Q3
2019 funds were used to reimburse tax return preparation costs. The project is preparing to close out of the program.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

93/93# of Housing Units 0

93/93# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 93/93 93/93# of Households 0 0 100.00

0 0/0 93/93 93/93# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,002,844.15

Urgent Need Century Sunrise Redevelopment LLC

Total Projected Budget from All Sources

Match Contributed

$1,002,844.15

$0.00

$0.00

$0.00

$9,023.58

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-Rental-CenturySunrise-UN

$1,387.49

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$1,387.49

To Date

01/10/2017

Direct ( HouseHold )

$9,023.58

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Affordable Rental Housing Under Way

Activity Description:

The project will provide 104 housing units, 93 of which are for households earning up to 80 percent of AMI. Admission
preference will be given to households displaced by flooding during Tropical Storm Lee and the unnamed 2013 storms. This
activity captures expenditures, accomplishments, and beneficiaries associated with the UN components of this project. This
activity includes funds from funding round 5 that have been extended beyond the 24-month expenditure limit as part of GOSRs
expenditure extension. This is an associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The project will be located at 135-139 Baldwin St. in the Village of Johnson City, Broome County, NY.

Activity Progress Narrative:

Century Sunrise R5EXT - UNActivity Title:

Project Number:

R5EXT-Rental

Project Title:

Rental Properties Program R5 Extended

$9,015.14$1,389.79Century Sunrise Redevelopment LLC

$1,387.49     Program Funds Drawdown $9,023.58

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

Century Sunrise R4 -
UN

R4-Rental-
CenturySunrise-UN

R4-Rental
Affordable Rental

Housing
Century Sunrise

Redevelopment LLC
General Account

Century Sunrise R5 -
UN

R5-Rental-
CenturySunrise-UN

R5-Rental
Affordable Rental

Housing
Century Sunrise

Redevelopment LLC
General Account

$9,015.14$1,389.79Total Funds Expended
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Funds drawn to date were used to reimburse for construction soft costs, and project delivery costs associated with legal
services for zoning and leasing. Construction of this 105-unit development is complete and the project is fully leased up. In Q3
2019 funds were used to reimburse tax return preparation costs. The project is preparing to close out of the program.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

11/11# of Housing Units 0

11/11# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/0 11/11# of Households 0 0 0.00

0 0/0 0/0 11/11# Renter Households 0 0 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,490,689.11

Low/Mod Conifer Realty, LLC

Total Projected Budget from All Sources

Match Contributed

$1,490,689.11

$0.00

$0.00

$0.00

$534,496.12

$534,435.18

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-Rental-CopiagueCommons-LMI

$9,855.29

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$9,855.29

To Date

01/10/2017

Direct ( HouseHold )

$534,496.12

Most Impacted and Distressed Expended

Responsible Organization:

$9,872.20

Affordable Rental Housing Under Way

Activity Description:

Conifer Realty, LLC is the project sponsor for the construction of a three-story, 90-unit residential building on Long Island in the
hamlet of Copiague within the town of Babylon. Of the 90 units, 71 units will be set aside for households earning up to 60
percent of area median income (AMI) and the remaining units will serve families earning up to 100 percent of AMI. CDBG-DR
funds will make up 29.9 percent of the project financing. This activity captures expenditures, accomplishments, and
beneficiaries associated with the LMI components of this project. This activity includes funds from funding round 5 that have
been extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension. This is an associated activity.
Accomplishments and beneficiaries are reported in the main activity.

Copiague Commons R5EXT - LMIActivity Title:

Project Number:

R5EXT-Rental

Project Title:

Rental Properties Program R5 Extended

$534,435.18$9,872.20Conifer Realty, LLC

$9,855.29     Program Funds Drawdown $534,496.12

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

Copiague Commons
R3 - LMI

R3-Rental-
CopiagueCommons-LMIR3-Rental

Affordable Rental
Housing

Conifer Realty, LLC General Account

Copiague Commons
R4 - LMI

R4-Rental-
CopiagueCommons-LMIR4-Rental

Affordable Rental
Housing

Conifer Realty, LLC General Account

Copiague Commons
R5 - LMI

R5-Rental-
CopiagueCommons-LMIR5-Rental

Affordable Rental
Housing

Conifer Realty, LLC General Account

$534,435.18$9,872.20Total Funds Expended
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Location Description:

Copiague is an unincorporated hamlet within the Town of Babylon in the County of Suffolk. As noted in the NY Rising
Community Reconstruction Plan, more than a quarterof the hamletandAcircandiquests housing stock suffered damage during
Superstorm Sandy. The impact on housing stock exacerbated a housing shortage that existed prior to Superstorm Sandy.

Funds were used to reimburse for soft costs associated with construction and project delivery costs. Construction of this 90-unit
development is complete and the project is fully leased up. The Copiague Commons project is preparing for program close out.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

71/71# of Housing Units 0

71/71# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 71/71 71/71# of Households 0 0 100.00

0 0/0 71/71 71/71# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,005,393.53

Urgent Need Conifer Realty, LLC

Total Projected Budget from All Sources

Match Contributed

$1,005,393.53

$0.00

$0.00

$0.00

$17,190.42

$17,174.20

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-Rental-CopiagueCommons-UN

$2,621.25

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$2,621.25

To Date

01/10/2017

Direct ( HouseHold )

$17,190.42

Most Impacted and Distressed Expended

Responsible Organization:

$2,625.76

Affordable Rental Housing Under Way

Activity Description:

Conifer Realty, LLC is the project sponsor for the construction of a three-story, 90-unit residential building on Long Island in the
hamlet of Copiague within the town of Babylon. Of the 90 units, 71 units will be set aside for households earning up to 60
percent of area median income (AMI) and the remaining units will serve families earning up to 100 percent of AMI. CDBG-DR
funds will make up 29.9 percent of the project financing. This activity captures expenditures, accomplishments, and
beneficiaries associated with the UN components of this project. This activity includes funds from funding round 5 that have
been extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension. This is an associated activity.
Accomplishments and beneficiaries are reported in the main activity.

Copiague Commons R5EXT - UNActivity Title:

Project Number:

R5EXT-Rental

Project Title:

Rental Properties Program R5 Extended

$17,174.20$2,625.76Conifer Realty, LLC

$2,621.25     Program Funds Drawdown $17,190.42

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

Copiague Commons
R3 - UN

R3-Rental-
CopiagueCommons-UNR3-Rental

Affordable Rental
Housing

Conifer Realty, LLC General Account

Copiague Commons
R4 - UN

R4-Rental-
CopiagueCommons-UNR4-Rental

Affordable Rental
Housing

Conifer Realty, LLC General Account

Copiague Commons
R5 - UN

R5-Rental-
CopiagueCommons-UNR5-Rental

Affordable Rental
Housing

Conifer Realty, LLC General Account

$17,174.20$2,625.76Total Funds Expended
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Location Description:

Copiague is an unincorporated hamlet within the Town of Babylon in the County of Suffolk. As noted in the NY Rising
Community Reconstruction Plan, more than a quarterof the hamletandAcircandiquests housing stock suffered damage during
Superstorm Sandy. The impact on housing stock exacerbated a housing shortage that existed prior to Superstorm Sandy.

Funds were used to reimburse for soft costs associated with construction and project delivery costs. Construction of this 90-unit
development is complete and the project is fully leased up. The Copiague Commons project is preparing for program close out.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

19/19# of Housing Units 0

19/19# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/0 19/19# of Households 0 0 0.00

0 0/0 0/0 19/19# Renter Households 0 0 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$4,000,000.00

Low/Mod DePaul Properties, Inc.

Total Projected Budget from All Sources

Match Contributed

$4,000,000.00

$0.00

$0.00

$0.00

$2,263,668.52

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-Rental-DePaulJLA-LMI

$12,659.76

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$12,659.76

To Date

01/10/2017

Direct ( HouseHold )

$2,263,668.52

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Affordable Rental Housing Under Way

Activity Description:

DePaul Properties, Inc. will construct fifty (50) units of affordable housing in Schenectady for households earning up to 60
percent of area median income (AMI). 25 units will be set aside for participants of the Medicaid Redesign Team Financing
Program. The building will have three levels and approximately 50,000 square feet. There will be 46 one-bedroom units and 4
two-bedroom units. The project is located in Schenectady County adjacent to communities impacted by Hurricane Irene and
Tropical Storm Lee as noted in the NYRCR Plan for the City Schenectady and the Town of Rotterdam. This activity includes
funds from funding round 5 that have been extended beyond the 24-month expenditure limit as part of GOSRs expenditure
extension. This is an associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The site includes 758, 766 -782 Albany Street, 311-313 Schenectady Street, adjacent lots along Hulett Street. The project is
located in downtown Schenectady City, Schenectady County adjacent to communities impacted

DePaul JLA R5EXT - LMIActivity Title:

Project Number:

R5EXT-Rental

Project Title:

Rental Properties Program R5 Extended

$2,263,591.37$12,681.21DePaul Properties, Inc.

$12,659.76     Program Funds Drawdown $2,263,668.52

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

DePaul JLA R3 - LMI
R3-Rental-DePaulJLA-

LMI
R3-Rental

Affordable Rental
Housing

DePaul Properties, Inc. General Account

DePaul JLA R4 - LMI
R4-Rental-DePaulJLA-

LMI
R4-Rental

Affordable Rental
Housing

DePaul Properties, Inc. General Account

DePaul JLA R5 - LMI
R5-Rental-DePaulJLA-

LMI
R5-Rental

Affordable Rental
Housing

DePaul Properties, Inc. General Account

$2,263,591.37$12,681.21Total Funds Expended
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by Hurricane Irene and Tropical Storm Lee as noted in the NYRCR Plan for the City Schenectady and the Town of Rotterdam.

Funds were used to reimburse for construction soft costs and project delivery costs. Construction and full lease up of this 50-
unit development is complete. The DePaul JLA Project is preparing for program close out.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

51/51# of Housing Units 0

51/51# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 51/51 51/51# of Households 0 0 100.00

0 0/0 51/51 51/51# Renter Households 0 0 100.00

1921

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$4,578,644.55

Low/Mod Georgica Green Ventures, LLC

Total Projected Budget from All Sources

Match Contributed

$4,578,644.55

$0.00

$0.00

$0.00

$3,288,323.05

$3,288,323.05

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-Rental-GrandStreet-LMI

$175.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$175.00

To Date

01/10/2017

Direct ( HouseHold )

$3,288,323.05

Most Impacted and Distressed Expended

Responsible Organization:

$175.00

Affordable Rental Housing Under Way

Activity Description:

The project will consist of 77 units of affordable housing, two elevators, a mail and package room, a management office,
resident-only gym, trash room, two laundry rooms on each floor, 55 underground, resident-only parking spaces, and
approximately 11,992 square feet of retail space.  A joint-venture consisting of developer Georgica Green Venture in
conjunction with the North Hempstead Housing Authority (NHHA) proposes to develop a 77-unit project consists of 60 one-
bedroom units and 17 two-bedroom units spread across seven two-story buildings on a 2.23-acre site including 76 units of
parking and include recreational space to be planned in consultation with residents.

Location Description:

The site will be located at 252 Grand Street, New Cassel (Hempstead), Nassau County, NY

Funding was formally committed to this project 76-unit project in a construction loan closing in Q4 2018. Construction progress
has subsequently advanced to 85 percent complete. Funds drawn to date were used to reimburse for construction soft costs
and project delivery costs.

Activity Progress Narrative:

Grand Street R5EXT - LMIActivity Title:

Project Number:

R5EXT-Rental

Project Title:

Rental Properties Program R5 Extended

$3,288,323.05$175.00Georgica Green Ventures, LLC

$175.00     Program Funds Drawdown $3,288,323.05

$3,288,323.05$175.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

1923

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$3,000,000.00

Low/Mod Highland Meadow Senior Limited Partnership

Total Projected Budget from All Sources

Match Contributed

$3,000,000.00

$0.00

$0.00

$0.00

$1,384,180.12

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-Rental-HighlandMeadows-LMI

$22,304.78

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$22,304.78

To Date

01/10/2017

Direct ( HouseHold )

$1,384,180.12

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Affordable Rental Housing Under Way

Activity Description:

The projects will provide 68 housing units, 58 of which are for households earning up to 80 percent of AMI. This activity
captures expenditures, accomplishments, and beneficiaries associated with the LMI components of this project. This activity
includes funds from funding round 5 that have been extended beyond the 24-month expenditure limit as part of GOSRs
expenditure extension. This is an associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The project is located in Beacon, NY, an area where 2,000 units were damaged by Covered Storms.

Highland Meadows R5EXT - LMIActivity Title:

Project Number:

R5EXT-Rental

Project Title:

Rental Properties Program R5 Extended

$1,384,114.66$22,323.03Highland Meadow Senior Limited Partnership

$22,304.78     Program Funds Drawdown $1,384,180.12

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

Highland Meadows
R3 - LMI

R3-Rental-
HighlandMeadows-LMIR3-Rental

Affordable Rental
Housing

Highland Meadow Senior
Limited Partnership

General Account

Highland Meadows
R4 - LMI

R4-Rental-
HighlandMeadows-LMIR4-Rental

Affordable Rental
Housing

Highland Meadow Senior
Limited Partnership

General Account

Highland Meadows
R5 - LMI

R5-Rental-
HighlandMeadows-LMIR5-Rental

Affordable Rental
Housing

Highland Meadow Senior
Limited Partnership

General Account

$1,384,114.66$22,323.03Total Funds Expended
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Funds were used to reimburse for acquisition and soft costs associated with construction and project delivery. Funding was
formally committed to this project in a construction loan closing in Q2 2016. Construction was completed and the units were
fully leased in Q4 2018. The Highland Meadows project is preparing for program close out.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

58/58# of Housing Units 0

58/58# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 58/58 58/58# of Households 0 0 100.00

0 0/0 58/58 58/58# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,003,885.30

Urgent Need Highland Meadow Senior Limited Partnership

Total Projected Budget from All Sources

Match Contributed

$1,003,885.30

$0.00

$0.00

$0.00

$15,786.20

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-Rental-HighlandMeadows-UN

$4,021.96

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$4,021.96

To Date

01/10/2017

Direct ( HouseHold )

$15,786.20

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Affordable Rental Housing Under Way

Activity Description:

The projects will provide 68 housing units, 58 of which are for households earning up to 80 percent of AMI. This activity
captures expenditures, accomplishments, and beneficiaries associated with the UN components of this project. This activity
includes funds from funding round 5 that have been extended beyond the 24-month expenditure limit as part of GOSRs
expenditure extension. This is an associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The project is located in Beacon, NY, an area where 2,000 units were damaged by Covered Storms.

Highland Meadows R5EXT - UNActivity Title:

Project Number:

R5EXT-Rental

Project Title:

Rental Properties Program R5 Extended

$15,774.52$4,025.23Highland Meadow Senior Limited Partnership

$4,021.96     Program Funds Drawdown $15,786.20

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

Highland Meadows
R3 - UN

R3-Rental-
HighlandMeadows-UNR3-Rental

Affordable Rental
Housing

Highland Meadow Senior
Limited Partnership

General Account

Highland Meadows
R4 - UN

R4-Rental-
HighlandMeadows-UNR4-Rental

Affordable Rental
Housing

Highland Meadow Senior
Limited Partnership

General Account

Highland Meadows
R5 - UN

R5-Rental-
HighlandMeadows-UNR5-Rental

Affordable Rental
Housing

Highland Meadow Senior
Limited Partnership

General Account

$15,774.52$4,025.23Total Funds Expended
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Funds were used to reimburse for acquisition and soft costs associated with construction and project delivery. Funding was
formally committed to this project in a construction loan closing in Q2 2016. Construction was completed and the units were
fully leased in Q4 2018. The Highland Meadows project is preparing for program close out.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

10/10# of Housing Units 0

10/10# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/0 10/10# of Households 0 0 0.00

0 0/0 0/0 10/10# Renter Households 0 0 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,026,552.29

Low/Mod Westhab, Inc.

Total Projected Budget from All Sources

Match Contributed

$1,026,552.29

$0.00

$0.00

$0.00

$84,738.77

$84,661.62

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-Rental-LudlowCommons-LMI

$13,233.42

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$13,233.42

To Date

01/10/2017

Direct ( HouseHold )

$84,738.77

Most Impacted and Distressed Expended

Responsible Organization:

$13,254.87

Affordable Rental Housing Under Way

Activity Description:

GOSR awarded Westhab, Inc.(as sponsor) and Ludlow Commons Limited Partnership (as Beneficial Owner) of Ludlow
Commons, a new construction development for low-income senior households in the City of Yonkers, Westchester County, NY.
Ludlow Commons involves the new construction of 70 affordable 1- and 2-bedroom apartments of elderly households with at
least one household member 62 years of age or older. Eight (8) units will be accessible for mobility impaired tenants and three
(3) units will be adapted for visual and hearing impaired. The total residential square footage, measured from interior walls, is
6,945 square feet. The building will provide surface parking, a laundry room, a community room, access to computers, a
wellness/management office, a landscaped outdoor patio in the rear yard, and additional outdoor seating in the front. By being
only 12 block from South Broadway, residents will be within walking distance of shopping, municipal and health services and
multiple public transportation options. Residents will have convenient access to the county-wide bus and Para-Transit lines,
MTA bus service to NY City, and Metro North train service to NY City and northern Hudson Valley communities. This activity
includes funds from funding round 5 that have been extended beyond the 24-month expenditure limit as part of GOSRs
expenditure extension. This is an associated activity.

Ludlow Commons R5EXT - LMIActivity Title:

Project Number:

R5EXT-Rental

Project Title:

Rental Properties Program R5 Extended

$84,661.62$13,254.87Westhab, Inc.

$13,233.42     Program Funds Drawdown $84,738.77

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

Ludlow Commons R3
- LMI

R3-Rental-
LudlowCommons-LMI

R3-Rental
Affordable Rental

Housing
Westhab, Inc. General Account

Ludlow Commons R4
- LMI

R4-Rental-
LudlowCommons-LMI

R4-Rental
Affordable Rental

Housing
Westhab, Inc. General Account

Ludlow Commons R5
- LMI

R5-Rental-
LudlowCommons-LMI

R5-Rental
Affordable Rental

Housing
Westhab, Inc. General Account

$84,661.62$13,254.87Total Funds Expended
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Accomplishments and beneficiaries are reported in the main activity.

Location Description:

Ludlow Commons will be located at 7-17 Ludlow Street in the Town of Yonkers, in the County of Westchester within New York
State 10701. It will provide 70 affordable senior apartments in a heavily storm damaged area. The City and County suffered
significant damage in Superstorm Sandy--118 rental units in Westchester were damaged in one of the three covered storms,
839 owner-occupied units were damaged, for a total of 957.

Funds were used to reimburse for soft costs associated with construction and project delivery costs. Construction of this 70-unit
development is complete and the project is fully leased up. The Ludlow Commons project is preparing for program close out.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

70/70# of Housing Units 0

70/70# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 70/70 70/70# of Households 0 0 100.00

0 0/0 70/70 70/70# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,054,145.22

Low/Mod Beacon Communities Development LLC

Total Projected Budget from All Sources

Match Contributed

$2,054,145.22

$500,000.00

$0.00

$0.00

$1,301,900.17

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-Rental-MeadowsAtMiddleSettlement-LMI

$754,870.28

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$754,870.28

To Date

01/10/2017

Direct ( HouseHold )

$1,301,900.17

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Affordable Rental Housing Under Way

Activity Description:

The project will provide 93 housing units, 89 of which are for households earning up to 80 percent of AMI. This project will
replace affordable senior housing damaged by flooding in the 2013 Covered Storms. This activity captures expenditures,
accomplishments, and beneficiaries associated with the LMI components of this project. This activity includes funds from
funding round 5 that have been extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension. This
is an associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The project will be located in New Hartford in Oneida County, NY.

Meadows at Middle Settlement R5EXT - LMIActivity Title:

Project Number:

R5EXT-Rental

Project Title:

Rental Properties Program R5 Extended

$1,301,825.95$755,505.28Beacon Communities Development LLC

$754,870.28     Program Funds Drawdown $1,301,900.17

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

Meadows at Middle
Settlement R4 - LMI

R4-Rental-
MeadowsAtMiddleSettle

ment-LMI
R4-Rental

Affordable Rental
Housing

Beacon Communities
Development LLC

General Account

Meadows at Middle
Settlement R5 - LMI

R5-Rental-
MeadowsAtMiddleSettle

ment-LMI
R5-Rental

Affordable Rental
Housing

Beacon Communities
Development LLC

General Account

$1,301,825.95$755,505.28Total Funds Expended
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Funding was formally committed to this project in a construction loan closing. Construction progress for this 93-unit
development was completed in Q3 2019. Funds drawn to date were used to reimburse costs associated with construction and
project delivery, including operations and resident rehousing. The budget for this activity was revised. The MID budget for this
activity was revised.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,001,030.28

Urgent Need Beacon Communities Development LLC

Total Projected Budget from All Sources

Match Contributed

$1,001,030.28

$0.00

$0.00

$0.00

$5,380.29

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-Rental-MeadowsAtMiddleSettlement-UN

$2,446.36

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$2,446.36

To Date

01/10/2017

Direct ( HouseHold )

$5,380.29

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Affordable Rental Housing Under Way

Activity Description:

The project will provide 93 housing units, 89 of which are for households earning up to 80 percent of AMI. This project will
replace affordable senior housing damaged by flooding in the 2013 Covered Storms. This activity captures expenditures,
accomplishments, and beneficiaries associated with the UN components of this project. This activity includes funds from
funding round 5 that have been extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension. This
is an associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The project will be located in New Hartford in Oneida County, NY.

Meadows at Middle Settlement R5EXT - UNActivity Title:

Project Number:

R5EXT-Rental

Project Title:

Rental Properties Program R5 Extended

$5,377.06$2,472.85Beacon Communities Development LLC

$2,446.36     Program Funds Drawdown $5,380.29

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

Meadows at Middle
Settlement R4 - UN

R4-Rental-
MeadowsAtMiddleSettle

ment-UN
R4-Rental

Affordable Rental
Housing

Beacon Communities
Development LLC

General Account

Meadows at Middle
Settlement R5 - UN

R5-Rental-
MeadowsAtMiddleSettle

ment-UN
R5-Rental

Affordable Rental
Housing

Beacon Communities
Development LLC

General Account

$5,377.06$2,472.85Total Funds Expended
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Funding was formally committed to this project in a construction loan closing. Construction progress for this 93-unit
development was completed in Q3 2019. Funds drawn to date were used to reimburse costs associated with construction and
project delivery, including operations and resident rehousing.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,019,559.87

Low/Mod Home Leasing LLC

Total Projected Budget from All Sources

Match Contributed

$2,019,559.87

$0.00

$0.00

$0.00

$63,318.34

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-Rental-OwegoGardens-LMI

$9,435.02

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$9,435.02

To Date

01/10/2017

Direct ( HouseHold )

$63,318.34

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Affordable Rental Housing Under Way

Activity Description:

GOSR awarded Home Leasing, LLC (as sponsor) and Owego Gardens LLC (as Beneficial Owner) of Owego Gardens, a new
construction development for low-income senior households in the Town of Owego, Tioga County, NY. Owego Gardens
involves the new construction of 62 affordable 1- and 2-bedroom apartments of elderly households with at least 80% of
households occupied by at least one person 55 years of age or older. Eight (8) units will be accessible for mobility impaired
tenants and three (3) units will be adapted for visual and hearing impaired. The total residential square footage, measured from
interior walls, is 66,250 square feet. The building will include common laundry facilities, air-conditioning, community spaces,
tenant storage, patios/balconies, and on-site parking restricted to the tenancy. The municipality has elected to provide utilities
and an access road to the site. The access road will link the building to Southside Drive (i.e. Route 434), as well as connect the
building to any future developments on the property. The Village of Owego is distinctive for its picturesque riverfront location
and its historic downtown and civic center with a village square opening to the river and the Court Street Bridge, recently
reconstructed. The public library, post office, health care and senior service facilities, banks, pharmacies, supermarket, bus
stop, and various other services and amenities are

Owego Gardens R5EXT - LMIActivity Title:

Project Number:

R5EXT-Rental

Project Title:

Rental Properties Program R5 Extended

$63,259.64$9,451.34Home Leasing LLC

$9,435.02     Program Funds Drawdown $63,318.34

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

Owego Gardens R3 -
LMI

R3-Rental-
OwegoGardens-LMI

R3-Rental
Affordable Rental

Housing
Home Leasing LLC General Account

Owego Gardens R4 -
LMI

R4-Rental-
OwegoGardens-LMI

R4-Rental
Affordable Rental

Housing
Home Leasing LLC General Account

Owego Gardens R5 -
LMI

R5-Rental-
OwegoGardens-LMI

R5-Rental
Affordable Rental

Housing
Home Leasing LLC General Account

$63,259.64$9,451.34Total Funds Expended
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located here. While the site is not located directly in the center of the village, a common hub for Tioga Countys bus system aka
Ride Tioga can be found in the Village square just across the bridge. This activity includes funds from funding round 5 that have
been extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension. This is an associated activity.
Accomplishments and beneficiaries are reported in the main activity.

Location Description:

Owego Gardens will be located at 130A Southside Drive in the Village of Owego, in the County of Tioga within New York State
13827. It will provide 62 affordable senior apartments in a heavily storm damaged area. 85% of the structures in the town of
Owego experienced storm damage due to Hurricane Irene and/or Tropical storm Lee over 2340 owner- and renter-occupied
homes were damaged, gas and electricity were shut off for over 1400 residential and commercial properties.

GOSR funds were used to reimburse soft costs associated with construction and project delivery costs. Construction of this 62-
unit development is complete and the project is fully leased up. The Owego Gardens project is preparing to close out of the
program.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

47/47# of Housing Units 0

47/47# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 24/0 23/47 47/47# of Households 0 0 100.00

0 24/0 23/47 47/47# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,006,177.21

Urgent Need Home Leasing LLC

Total Projected Budget from All Sources

Match Contributed

$2,006,177.21

$0.00

$0.00

$0.00

$19,983.83

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-Rental-OwegoGardens-UN

$2,972.62

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$2,972.62

To Date

01/10/2017

Direct ( HouseHold )

$19,983.83

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Affordable Rental Housing Under Way

Activity Description:

GOSR awarded Home Leasing, LLC (as sponsor) and Owego Gardens LLC (as Beneficial Owner) of Owego Gardens, a new
construction development for low-income senior households in the Town of Owego, Tioga County, NY. Owego Gardens
involves the new construction of 62 affordable 1- and 2-bedroom apartments of elderly households with at least 80 percent of
households occupied by at least one person 55 years of age or older. Eight (8) units will be accessible for mobility impaired
tenants and three (3) units will be adapted for visual and hearing impaired. The total residential square footage, measured from
interior walls, is 66,250 square feet. The building will include common laundry facilities, air-conditioning, community spaces,
tenant storage, patios balconies, and on-site parking restricted to the tenancy. The municipality has elected to provide utilities
and an access road to the site. The access road will link the building to Southside Drive (i.e. Route 434), as well as connect the
building to any future developments on the property. The Village of Owego is distinctive for its picturesque riverfront location
and its historic downtown and civic center with a village square opening to the river and the Court Street Bridge, recently
reconstructed. The public library, post office, health care and senior service facilities, banks, pharmacies, supermarket, bus
stop, and various other services and amenities

Owego Gardens R5EXT - UNActivity Title:

Project Number:

R5EXT-Rental

Project Title:

Rental Properties Program R5 Extended

$19,965.38$2,977.78Home Leasing LLC

$2,972.62     Program Funds Drawdown $19,983.83

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

Owego Gardens R3 -
UN

R3-Rental-
OwegoGardens-UN

R3-Rental
Affordable Rental

Housing
Home Leasing LLC General Account

Owego Gardens R4 -
UN

R4-Rental-
OwegoGardens-UN

R4-Rental
Affordable Rental

Housing
Home Leasing LLC General Account

Owego Gardens R5 -
UN

R5-Rental-
OwegoGardens-UN

R5-Rental
Affordable Rental

Housing
Home Leasing LLC General Account

$19,965.38$2,977.78Total Funds Expended

1936

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



are located here. While the site is not located directly in the center of the village, a common hub for Tioga Countys bus system
aka Ride Tioga can be found in the Village square just across the bridge. This activity captures expenditures, accomplishments,
and beneficiaries associated with the UN components of this project. This activity includes funds from funding round 5 that have
been extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension. This is an associated activity.
Accomplishments and beneficiaries are reported in the main activity.

Location Description:

Owego Gardens will be located at 130A Southside Drive in the Village of Owego, in the County of Tioga within New York State
13827. It will provide 62 affordable senior apartments in a heavily storm damaged area. 85 percent of the structures in the town
of Owego experienced storm damage due to Hurricane Irene and/or Tropical storm Lee over 2340 owner- and renter-occupied
homes were damaged, gas and electricity were shut off for over 1400 residential and commercial properties.

GOSR funds were used to reimburse soft costs associated with construction and project delivery costs. Construction of this 62-
unit development is complete and the project is fully leased up. The Owego Gardens project is preparing to close out of the
program.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

15/15# of Housing Units 0

15/15# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/0 15/15# of Households 0 0 0.00

0 0/0 0/0 15/15# Renter Households 0 0 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,200,000.00

Low/Mod Conifer Realty, LLC

Total Projected Budget from All Sources

Match Contributed

$2,200,000.00

$0.00

$0.00

$0.00

$879,665.07

$879,596.37

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-Rental-Peconic-LMI

$11,535.61

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$11,535.61

To Date

01/10/2017

Direct ( HouseHold )

$879,665.07

Most Impacted and Distressed Expended

Responsible Organization:

$11,554.71

Affordable Rental Housing Under Way

Activity Description:

Development of 45 units of affordable and workforce housing. 40 units will be made available for renters at or below 50 percent
of AMI. 5 units would be available for applicants at or below 120 percent of AMI. This activity captures expenditures,
accomplishments, and beneficiaries associated with the LMI components of this project. This activity includes funds from
funding round 5 that have been extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension. This
is an associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

Located in the center of downtown Riverhead, the property is currently owned by the Long Island Science Center.

Peconic R5EXT - LMIActivity Title:

Project Number:

R5EXT-Rental

Project Title:

Rental Properties Program R5 Extended

$879,596.37$11,554.71Conifer Realty, LLC

$11,535.61     Program Funds Drawdown $879,665.07

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

Peconic R3 - LMI
R3-Rental-Peconic-LMI

R3-Rental
Affordable Rental

Housing
Conifer Realty, LLC General Account

Peconic R4 - LMI
R4-Rental-Peconic-LMI

R4-Rental
Affordable Rental

Housing
Conifer Realty, LLC General Account

Peconic R5 - LMI
R5-Rental-Peconic-LMI

R5-Rental
Affordable Rental

Housing
Conifer Realty, LLC General Account

$879,596.37$11,554.71Total Funds Expended
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Construction of this 45-unit development and full lease up are complete. GOSR funds were used to reimburse project delivery
costs, associated with the developer fee. The Peconic Crossing project is preparing for program close.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

40/40# of Housing Units 0

40/40# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 5/0 35/40 40/40# of Households 0 0 100.00

0 5/0 35/40 40/40# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,002,827.44

Urgent Need Conifer Realty, LLC

Total Projected Budget from All Sources

Match Contributed

$1,002,827.44

$0.00

$0.00

$0.00

$9,887.69

$9,879.25

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-Rental-Peconic-UN

$1,416.21

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$1,416.21

To Date

01/10/2017

Direct ( HouseHold )

$9,887.69

Most Impacted and Distressed Expended

Responsible Organization:

$1,418.51

Affordable Rental Housing Under Way

Activity Description:

Development of 45 units of affordable and workdforce housing. 40 units will be made available for renters at or below 50
percent of AMI. 5 units would be available for applicants at or below 120 percent of AMI. This activity captures expenditures,
accomplishments, and beneficiaries associated with the UN components of this project. This activity includes funds from
funding round 5 that have been extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension. This
is an associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

Located in the center of downtown Riverhead, the property is currently owned by the Long Island Science Center.

Peconic R5EXT - UNActivity Title:

Project Number:

R5EXT-Rental

Project Title:

Rental Properties Program R5 Extended

$9,879.25$1,418.51Conifer Realty, LLC

$1,416.21     Program Funds Drawdown $9,887.69

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

Peconic R3 - UN
R3-Rental-Peconic-UN

R3-Rental
Affordable Rental

Housing
Conifer Realty, LLC General Account

Peconic R4 - UN
R4-Rental-Peconic-UN

R4-Rental
Affordable Rental

Housing
Conifer Realty, LLC General Account

Peconic R5 - UN
R5-Rental-Peconic-UN

R5-Rental
Affordable Rental

Housing
Conifer Realty, LLC General Account

$9,879.25$1,418.51Total Funds Expended
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Construction of this 45-unit development and full lease up are complete. GOSR funds were used to reimburse project delivery
costs, associated with the developer fee. The Peconic Crossing project is preparing for program close.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

5/5# of Housing Units 0

5/5# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/0 5/5# of Households 0 0 0.00

0 0/0 0/0 5/5# Renter Households 0 0 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$15,000,000.00

Low/Mod New York State

Total Projected Budget from All Sources

Match Contributed

$15,000,000.00

$0.00

$0.00

$0.00

$8,957,671.89

$8,102,907.42

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-Rental-Repair-LMI

$468,883.15

$0.00

$3,746.37

Jul 1 thru Sep 30, 2019

Activitiy Category:

$417,625.64

$0.00

N/A

09/30/2022

$522,527.79

To Date

01/10/2017

Direct ( HouseHold )

$8,890,138.04

Most Impacted and Distressed Expended

Responsible Organization:

$529,945.87

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

The Rental Properties Program works to assist storm-damaged rental properties and is designed to restore residential rental
properties located outside of New York City that were damaged by Hurricane Irene, Tropical Storm Lee, and or Superstorm
Sandy. The Program is intended to assist owners of damaged small and larger residential rental properties. The Program
covers costs for reimbursement of eligible repair or replacement costs, the repair or replacement of damaged real property,
replacement of disaster-impacted non-luxury residential appliances, and environmental and health hazard mitigation costs
related to the repair of disaster-impacted property. The Program also covers costs (including elevation) to mitigate future
damage for those properties that are located within a 100-year floodplain. Assistance is provided for unmet repair or
reconstruction and elevation or mitigation needs. Renters assisted through this activity were determined to meet the LMI
national objective. This activity includes funds from funding round 4, as well as any funds from

Rental Repair R5EXT - LMIActivity Title:

Project Number:

R5EXT-Rental

Project Title:

Rental Properties Program R5 Extended

$8,889,640.61$581,399.74New York State

$465,136.78     Program Funds Drawdown $8,472,512.40

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

Rental Repair R2 -
LMI

R2-Rental-Repair-LMIR2-Rental
Rehabilitation/reconstru

ction of residential
structures

New York State General Account

Rental Repair R3 -
LMI

R3-Rental-Repair-LMIR3-Rental
Rehabilitation/reconstru

ction of residential
structures

New York State General Account

Rental Repair R4 -
LMI

R4-Rental-Repair-LMIR4-Rental
Rehabilitation/reconstru

ction of residential
structures

New York State General Account

$8,889,640.61$581,399.74Total Funds Expended
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funding round 5 that have not been extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension.
This is an associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

Areas impacted by Hurricane Sandy and Irene and Tropical Storm Lee with the majority located in Nassau and Suffolk
counties.

This narrative is reflective of progress in rental and repair activities (UN and LMI) during Q3 2019. The Rental Property Program
continued to issue payments for Reimbursement, Repair, and all forms of Optional Payments. Cumulatively, the Program
issued final payments to 69 applicants (39 UN, 30 LMI). The Program continued to move towards final closeout for its
participants, which involved assisting homeowners with their required repair, reconstruction, mandatory elevation, and optional
mitigation measures primarily through the issuance of payments based on project milestones. The centralized check distribution
team distributed 55 payments for Reimbursement, Repair and all forms of Optional payments. Focus on program-sponsored
environmental remediation has been very successful in getting applicants to meet midpoint payment requirements. In addition
to payments, the Program continued to focus on providing technical assistance and program-sponsored environmental
remediation to assist applicants.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

30/200# of Properties 0

3/45# of Substantially Rehabilitated 0

10/74# of Elevated Structures -2

This Report Period Cumulative Actual Total / Expected

Total Total

38/329# of Housing Units 0

0/0# of Multifamily Units 0

38/329# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 19/177 9/34 38/329# of Households 1 0 73.68

0 19/177 9/34 38/329# Renter Households 1 0 73.68
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$22,078,776.88

Urgent Need New York State

Total Projected Budget from All Sources

Match Contributed

$22,078,776.88

$0.00

$0.00

$0.00

$21,160,458.66

$19,020,927.06

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-Rental-Repair-UN

$2,895,674.26

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$731,675.32

$0.00

N/A

09/30/2022

$2,925,554.58

To Date

01/10/2017

Direct ( HouseHold )

$21,032,398.62

Most Impacted and Distressed Expended

Responsible Organization:

$2,698,338.37

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

The Rental Properties Program works to assist storm-damaged rental properties and is designed to restore residential rental
properties located outside of New York City that were damaged by Hurricane Irene, Tropical Storm Lee, and or Superstorm
Sandy. The Program is intended to assist owners of damaged small and larger residential rental properties. The Program
covers costs for reimbursement of eligible repair or replacement costs, the repair or replacement of damaged real property,
replacement of disaster-impacted non-luxury residential appliances, and environmental and health hazard mitigation costs
related to the repair of disaster-impacted property. The Program also covers costs (including elevation) to mitigate future
damage for those properties that are located within a 100-year floodplain. Assistance is provided for unmet repair or
reconstruction and elevation or mitigation needs. Renters assisted through this activity were determined to meet the urgent
need national objective. This activity includes funds from funding round 4, as well as any funds

Rental Repair R5EXT - UNActivity Title:

Project Number:

R5EXT-Rental

Project Title:

Rental Properties Program R5 Extended

$20,867,720.31$2,960,327.34New York State

$2,895,674.26     Program Funds Drawdown $20,300,723.30

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

Rental Repair R2 -
UN

R2-Rental-Repair-UNR2-Rental
Rehabilitation/reconstru

ction of residential
structures

New York State General Account

Rental Repair R3 -
UN

R3-Rental-Repair-UNR3-Rental
Rehabilitation/reconstru

ction of residential
structures

New York State General Account

Rental Repair R4 -
UN

R4-Rental-Repair-UNR4-Rental
Rehabilitation/reconstru

ction of residential
structures

New York State General Account

$20,867,720.31$2,960,327.34Total Funds Expended
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from funding round 5 that have not been extended beyond the 24-month expenditure limit as part of GOSRs expenditure
extension. This is an associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

Areas impacted by Hurricane Sandy and Irene and Tropical Storm Lee with the majority located in Nassau and Suffolk
counties.

This narrative is reflective of progress in rental and repair activities (UN and LMI) during Q3 2019. The Rental Property Program
continued to issue payments for Reimbursement, Repair, and all forms of Optional Payments. Cumulatively, the Program
issued final payments to 69 applicants (39 UN, 30 LMI). The Program continued to move towards final closeout for its
participants, which involved assisting homeowners with their required repair, reconstruction, mandatory elevation, and optional
mitigation measures primarily through the issuance of payments based on project milestones. The centralized check distribution
team distributed 55 payments for Reimbursement, Repair and all forms of Optional payments. Focus on program-sponsored
environmental remediation has been very successful in getting applicants to meet midpoint payment requirements. In addition
to payments, the Program continued to focus on providing technical assistance and program-sponsored environmental
remediation to assist applicants.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

39/555# of Properties 1

2/118# of Substantially Rehabilitated 0

8/220# of Elevated Structures 2

This Report Period Cumulative Actual Total / Expected

Total Total

48/934# of Housing Units 5

0/0# of Multifamily Units 0

48/934# of Singlefamily Units 5

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 1/39 2/15 48/834# of Households 0 5 6.25

0 1/39 2/15 48/834# Renter Households 0 5 6.25
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,020,124.15

Low/Mod Georgica Green Ventures, LLC

Total Projected Budget from All Sources

Match Contributed

$1,020,124.15

$0.00

$0.00

$0.00

$592,985.82

$592,927.12

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-Rental-Riverhead-LMI

$260,337.36

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$260,337.36

To Date

01/10/2017

Direct ( HouseHold )

$592,985.82

Most Impacted and Distressed Expended

Responsible Organization:

$260,353.68

Affordable Rental Housing Under Way

Activity Description:

The project will be a mixed-use development consisting of 115 units and 14,000 square feet of street-front retail. The current
affordability mix assumes most units affordable to residents at 60 percent of the AMI and below and 10 to 15 percent of the
units affordable to moderate-income residents between 80 and 90 percent of the AMI. This activity captures expenditures,
accomplishments, and beneficiaries associated with the LMI components of this project. This activity includes funds from
funding round 5 that have been extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension. This
is an associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The project will be located in the scenic downtown district of Riverhead.

Activity Progress Narrative:

Riverhead R5EXT - LMIActivity Title:

Project Number:

R5EXT-Rental

Project Title:

Rental Properties Program R5 Extended

$592,927.12$260,353.68Georgica Green Ventures, LLC

$260,337.36     Program Funds Drawdown $592,985.82

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

Riverhead R4 - LMI
R4-Rental-Riverhead-

LMI
R4-Rental

Affordable Rental
Housing

Georgica Green Ventures,
LLC

General Account

Riverhead R5 - LMI
R5-Rental-Riverhead-

LMI
R5-Rental

Affordable Rental
Housing

Georgica Green Ventures,
LLC

General Account

$592,927.12$260,353.68Total Funds Expended
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Funding was formally committed to this project in a construction loan closing. Funds were used to reimburse for soft costs
associated with construction and project delivery costs. Construction progress for this 116-unit development is 57 percent
complete. To date, GOSR funds were used to reimburse project delivery costs.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,006,331.77

Urgent Need Georgica Green Ventures, LLC

Total Projected Budget from All Sources

Match Contributed

$1,006,331.77

$0.00

$0.00

$0.00

$20,628.80

$20,610.35

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-Rental-Riverhead-UN

$3,936.75

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$3,936.75

To Date

01/10/2017

Direct ( HouseHold )

$20,628.80

Most Impacted and Distressed Expended

Responsible Organization:

$3,941.91

Affordable Rental Housing Under Way

Activity Description:

The project will be a mixed-use development consisting of 115 units and 14,000 square feet of street-front retail. The current
affordability mix assumes most units affordable to residents at 60 percent of the AMI and below and 10 to 15 percent of the
units affordable to moderate-income residents between 80 and 90 percent of the AMI. This activity captures expenditures,
accomplishments, and beneficiaries associated with the UN components of this project. This activity includes funds from
funding round 5 that have been extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension. This
is an associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The project will be located in the scenic downtown district of Riverhead.

Activity Progress Narrative:

Riverhead R5EXT - UNActivity Title:

Project Number:

R5EXT-Rental

Project Title:

Rental Properties Program R5 Extended

$20,610.35$3,941.91Georgica Green Ventures, LLC

$3,936.75     Program Funds Drawdown $20,628.80

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

Riverhead R4 - UN
R4-Rental-Riverhead-

UN
R4-Rental

Affordable Rental
Housing

Georgica Green Ventures,
LLC

General Account

Riverhead R5 - UN
R5-Rental-Riverhead-

UN
R5-Rental

Affordable Rental
Housing

Georgica Green Ventures,
LLC

General Account

$20,610.35$3,941.91Total Funds Expended
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Funding was formally committed to this project in a construction loan closing. Funds were used to reimburse for soft costs
associated with construction and project delivery costs. Construction progress for this 116-unit development is 57 percent
complete. To date, GOSR funds were used to reimburse project delivery costs.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$3,000,000.00

Low/Mod Community Preservation Corporation

Total Projected Budget from All Sources

Match Contributed

$3,000,000.00

$0.00

$0.00

$0.00

$1,780,787.19

$645,151.25

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-Rental-SPARC-LMI

$79,092.28

$0.00

$7,622.48

Jul 1 thru Sep 30, 2019

Activitiy Category:

$7,622.48

$0.00

N/A

09/30/2022

$79,092.28

To Date

01/10/2017

Direct ( HouseHold )

$1,780,787.19

Most Impacted and Distressed Expended

Responsible Organization:

$29,358.52

Affordable Rental Housing Under Way

Activity Description:

Assisting in the administration of the Small ProjectAffordable Rental Construction Program. The project anticipates making
mutliple awards to developers across New York state to building affordable rental projects of no less than 8 units and no more
than 20 units. This activity includes funds from funding round 5 that have been extended beyond the 24-month expenditure limit
as part of GOSRs expenditure extension. This is an associated activity. Accomplishments and beneficiaries are reported in the
main activity.

Location Description:

Sites to be determined in Federal Disaster declared counties for Superstorm Sandy, Hurricante Irene, and Tropical Storm Lee
throughout the State of New York.

Activity Progress Narrative:

SPARC R5EXT - LMIActivity Title:

Project Number:

R5EXT-Rental

Project Title:

Rental Properties Program R5 Extended

$1,780,710.04$81,033.73Community Preservation Corporation

$71,469.80     Program Funds Drawdown $1,773,164.71

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

SPARC R3 - LMIR3-Rental-SPARC-LMIR3-Rental
Affordable Rental

Housing
Community Preservation

Corporation
General Account

SPARC R4 - LMIR4-Rental-SPARC-LMIR4-Rental
Affordable Rental

Housing
Community Preservation

Corporation
General Account

SPARC R5 - LMIR5-Rental-SPARC-LMIR5-Rental
Affordable Rental

Housing
Community Preservation

Corporation
General Account

$1,780,710.04$81,033.73Total Funds Expended
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Under the SPARC program, drawdowns were used to pay for costs associated with program delivery, to the Community
Preservation Corporation, CPR who administers the program. CPC continued to oversee developers in construction with site
visits and managed the cross-cutting requirement submissions for CDBG-DR compliance. The Program has five projects,
totaling 88 units under construction. In Q3 2019 all projects were 100 percent complete. One of these projects is leased up and
was converted to permanent financing. In Q3 2019, GOSR worked to advance the other four projects to lease up.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

R5EXT-Single Family Housing / Recreate NY Smart HomeProject # /

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,500,000.00

Urgent Need New York State

Total Projected Budget from All Sources $2,500,000.00

$0.00

$252,791.44

Total Budget

National Objective:

Activity Status:

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-HSG-CondoCoop-UN

$16,209.79

Jul 1 thru Sep 30, 2019

Activitiy Category:

N/A

09/30/2022

$16,209.79

To Date

01/10/2017

Direct ( HouseHold )

$252,791.44

Responsible Organization:

Rehabilitation/reconstruction of residential structures Under Way

Condo Coop R5EXT - UNActivity Title:

Project Number:

R5EXT-Single Family Housing

Project Title:

Recreate NY Smart Home Repair & Reconstruction

$16,209.79     Program Funds Drawdown $252,791.44
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Match Contributed $0.00

$0.00

$252,791.44

     Program Income Drawdown

Program Income Received $0.00

$0.00 $0.00

$0.00

Most Impacted and Distressed Expended $16,209.79

Activity Description:

The NY Rising Condominium and Cooperative Program involves repair, reconstruction, and mitigation of residential
condominium , cooperative structures. This Program is available to Condominium Associations, Cooperative Boards,
Condominium Unit Owners, and Cooperative Shareholders whose condominium or cooperative property is located outside of
New York City and sustained damage from Hurricane Irene, Tropical Storm Lee, and or Superstorm Sandy. Housing units
assisted through this activity were determined to meet the urgent need national objective. This activity includes funds from
funding round 4, as well as any funds from funding round 5 that have not been extended beyond the 24-month expenditure limit
as part of GOSRs expenditure extension. This is an associated activity. Accomplishments and beneficiaries are reported in the
main activity.

Location Description:

Areas impacted by Hurricane Sandy and Irene and Tropical Storm Lee with the majority located in Nassau and Suffolk
counties.

This narrative is reflective of Condo Coop (UN) from inception through Q3 2019. The program has issued final payments to all
44 Condo Associations, Cooperative Boards, and Homeowners Associations. From inception to completion, the Program
assisted 3,060 households through payment to the association boards and closed out all 44 Condo Associations. During Q3
2019, costs associated with this activity were mainly related to a prior period invoice.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

$252,791.44$16,209.79New York State

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

44/45# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

3060/3090# of Housing Units 0

3060/3090# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/0 3060/3090# of Households 0 0 0.00

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

Condo Coop R3 - UNR3-HSG-CondoCoop-
UN

R3-Single Family
Housing

Rehabilitation/reconstru
ction of residential

structures
New York State General Account

Condo Coop R4 - UNR4-HSG-CondoCoop-
UN

R4-Single Family
Housing

Rehabilitation/reconstru
ction of residential

structures
New York State General Account

Condo Coop R5EXT -
UN B

R5EXT-HSG-
CondoCoop-UN-B

R5EXT-Single
Family Housing

Rehabilitation/reconstru
ction of residential

structures
New York State General Account

$252,791.44$16,209.79Total Funds Expended
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No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$70,000,000.00

Low/Mod New York State

Total Projected Budget from All Sources

Match Contributed

$70,000,000.00

$5,000,000.00

$0.00

$0.00

$67,744,262.55

$63,651,436.73

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-HSG-LMI

$8,305,692.78

$0.00

$41,535.78

Jul 1 thru Sep 30, 2019

Activitiy Category:

$146,947.70

$0.00

N/A

09/30/2022

$8,345,317.93

To Date

01/10/2017

Direct ( HouseHold )

$67,704,637.40

Most Impacted and Distressed Expended

Responsible Organization:

$8,405,733.29

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

The NY Rising Homeowner Recovery Program includes the repair, reconstruction, and mitigation of residential

Recreate NY Smart Home Repair R5EXT - LMIActivity Title:

Project Number:

R5EXT-Single Family Housing

Project Title:

Recreate NY Smart Home Repair & Reconstruction

$66,664,680.28$8,803,658.66New York State

$8,264,157.00     Program Funds Drawdown $67,557,689.70

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

Recreate NY Smart
Home Repair R1 -

LMI
R1-HSG-LMI

R1-Single Family
Housing

Rehabilitation/reconstru
ction of residential

structures
New York State General Account

Recreate NY Smart
Home Repair R2 -

LMI
R2-HSG-LMI

R2-Single Family
Housing

Rehabilitation/reconstru
ction of residential

structures
New York State General Account

Recreate NY Smart
Home Repair R3 -

LMI
R3-HSG-LMI

R3-Single Family
Housing

Rehabilitation/reconstru
ction of residential

structures
New York State General Account

Recreate NY Smart
Home Repair R4 -

LMI
R4-HSG-LMI

R4-Single Family
Housing

Rehabilitation/reconstru
ction of residential

structures
New York State General Account

Recreate NY Smart
Home Repair R5 -

LMI
R5-HSG-LMI

R5-Single Family
Housing

Rehabilitation/reconstru
ction of residential

structures
New York State General Account

Recreate NY Smart
Home Repair R5- LMI

- B
R5-HSG-LMI-B

R5-Single Family
Housing

Rehabilitation/reconstru
ction of residential

structures
New York State General Account

$66,664,680.28$8,803,658.66Total Funds Expended
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owner-occupied structures. This Program is available to owners of one- and two-unit owner-occupied homes that are located
outside of New York City with damage from Hurricane Irene, Tropical Storm Lee, and/or Superstorm Sandy. Key components of
the program include reimbursement for eligible costs of home repair or reconstruction, or payment toward approved and eligible
costs of repair, reconstruction, and/or resiliency measures such as home elevation, bulkhead repair, and other mitigating
measures. Home owners assisted through this activity were determined to meet the LMI national objective. This activity
includes funds from 5 that have been extended beyond the 24-month expenditure limit as part of GOSRs expenditure
extension. This is an associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

Areas impacted by Hurricanes Sandy and Irene and Tropic Storm Lee with the majority located in Nassau and Suffolk Counties.

This narrative is reflective of Housing (UN and LMI) during Q3 2019 across all funding rounds. The Single Family Housing
Program continued to issue payments for Reimbursement, Repair, and Optional Measures. Cumulatively, the Program issued
final payments to 8,260 applicants (5,207 UN, 3,053 LMI). The Program continues to assist homeowners with their required
repair, reconstruction, mandatory elevation, and optional mitigation measures primarily through the issuance of payments
based on project milestones. The centralized check distribution team distributed 366 payments for Reimbursement, Repair and
all forms of Optional payments during the quarter. In addition to payments, the Program continues to focus on providing
technical assistance and program sponsored environmental remediation to assist applicants.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3053/4244# of Properties 71

397/1367# of Substantially Rehabilitated 22

567/1131# of Elevated Structures 36

This Report Period Cumulative Actual Total / Expected

Total Total

3580/4591# of Housing Units 211

3580/4591# of Singlefamily Units 211

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

32 2027/2791 1026/1692 3444/4591# of Households 39 75 88.65

32 2027/2791 1026/1453 3053/4244# Owner Households 39 71 100.00

0 0/0 0/239 391/347# Renter Households 0 4 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$750,000.00

Low/Mod New York State

Total Projected Budget from All Sources

Match Contributed

$750,000.00

$0.00

$0.00

$0.00

$327,338.05

$326,990.45

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-HSG-MHCRPHomeownerAssistance-LMI

$11,813.73

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$3,085.40

$0.00

N/A

09/30/2022

$11,813.73

To Date

01/10/2017

Direct ( HouseHold )

$327,338.05

Most Impacted and Distressed Expended

Responsible Organization:

$11,540.24

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

The Program will provide qualified applicants with funds to cover 100 percent of down payment and closing costs determined to
be necessary and reasonable to enter into a contract for sale. Where the monthly housing cost exceeds 30 percent of the
applicants gross income, the Program may provide assistance to pay the principal balance. This option is available to owner-
occupants and renters. This activity includes funds from funding round 5 that have been extended beyond the 24-month
expenditure limit as part of GOSRs expenditure extension. This is an associated activity. Accomplishments and beneficiaries
are reported in the main activity.

MHCRP Homeowner Assistance R5EXT - LMIActivity Title:

Project Number:

R5EXT-Single Family Housing

Project Title:

Recreate NY Smart Home Repair & Reconstruction

$326,990.45$11,540.24New York State

$11,813.73     Program Funds Drawdown $324,252.65

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

MHCRP Homeowner
Assistance R4 - LMI

R4-HSG-
MHCRPHomeownerAss

istance-LMI

R4-Single Family
Housing

Homeownership
Assistance to low- and

moderate-income
New York State General Account

MHCRP Homeowner
Assistance R5EXT-

LMI-B

R5EXT-HSG-
MHCRPHomeownerAss

istance-LMI-B

R5EXT-Single
Family Housing

Homeownership
Assistance to low- and

moderate-income
New York State General Account

$326,990.45$11,540.24Total Funds Expended
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Location Description:

1 Ba Mar Drive, Stony Point, NY.

This narrative is reflective of the Manufactured Home Community Resiliency Program during Q3 2019. At the end of Q3 2019,
GOSR disbursed funds to a total of 80 applicants, including 34 applicants receiving Manufactured Home Replacement
Assistance, 43 receiving Rental Assistance, and 3 receiving Homeownership Assistance. Program closeout is underway for 43
Rental Assistance applicants, 24 Manufactured Home Replacement Assistance applicants, and 3 Homeownership Assistance
applicants.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units 2

0/0# of Multifamily Units 0

3/3# of Singlefamily Units 2

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

1 2/0 1/3 3/3# of Households 1 2 100.00

1 2/0 1/3 3/3# Owner Households 1 2 100.00

1957

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$150,000.00

Urgent Need New York State

Total Projected Budget from All Sources

Match Contributed

$150,000.00

$0.00

$0.00

$0.00

$26,527.03

$26,527.03

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-HSG-MHCRPHomeownerAssistance-UN

$1,721.75

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$1,721.75

To Date

01/10/2017

Direct ( HouseHold )

$26,527.03

Most Impacted and Distressed Expended

Responsible Organization:

$1,746.66

Homeownership Assistance (with waiver only) Under Way

Activity Description:

The Program will provide qualified applicants with funds to cover 100 percent of down payment and closing costs determined to
be necessary and reasonable to enter into a contract for sale. Where the monthly housing cost exceeds 30 percent of the
applicants gross income, the Program may provide assistance to pay the principal balance. This option is available to owner-
occupants and renters. This activity includes funds from funding round 5 that have been extended beyond the 24-month
expenditure limit as part of GOSRs expenditure extension. This is an associated activity. Accomplishments and beneficiaries
are reported in the main activity.

Location Description:

1 Ba Mar Drive, Stony Point, NY.

MHCRP Homeowner Assistance R5EXT - UNActivity Title:

Project Number:

R5EXT-Single Family Housing

Project Title:

Recreate NY Smart Home Repair & Reconstruction

$26,527.03$1,746.66New York State

$1,721.75     Program Funds Drawdown $26,527.03

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

MHCRP Homeowner
Assistance R4 - UN

R4-HSG-
MHCRPHomeownerAss

istance-UN

R4-Single Family
Housing

Homeownership
Assistance (with waiver

only)
New York State General Account

MHCRP Homeowner
Assistance R5EXT-

UN-B

R5EXT-HSG-
MHCRPHomeownerAss

istance-UN-B

R5EXT-Single
Family Housing

Homeownership
Assistance (with waiver

only)
New York State General Account

$26,527.03$1,746.66Total Funds Expended
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This narrative is reflective of the Manufactured Home Community Resiliency Program during Q3 2019. At the end of Q3 2019,
GOSR disbursed funds to a total of 80 applicants, including 34 applicants receiving Manufactured Home Replacement
Assistance, 43 receiving Rental Assistance, and 3 receiving Homeownership Assistance. Program closeout is underway for 43
Rental Assistance applicants, 24 Manufactured Home Replacement Assistance applicants, and 3 Homeownership Assistance
applicants.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$13,972.76

Urgent Need New York State

Total Projected Budget from All Sources

Match Contributed

$13,972.76

$0.00

$0.00

$0.00

$13,972.76

$13,972.76

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-HSG-MHCRPHomeownerAssistance-UN-B

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

01/10/2017

Direct ( HouseHold )

$13,972.76

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Homeownership Assistance (with waiver only) Under Way

Activity Description:

The Program will provide qualified applicants with funds to cover 100 percent of down payment and closing costs determined to
be necessary and reasonable to enter into a contract for sale. Where the monthly housing cost exceeds 30 percent of the
applicants gross income, the Program may provide assistance to pay the principal balance. This option is available to owner-
occupants and renters. This activity includes funds from funding round 5 that have been extended beyond the 24-month
expenditure limit as part of GOSRs expenditure extension. This is an associated activity. Accomplishments and beneficiaries
are reported in the main activity.

Location Description:

1 Ba Mar Drive, Stony Point, NY.

This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

MHCRP Homeowner Assistance R5EXT-UN-BActivity Title:

Project Number:

R5EXT-Single Family Housing

Project Title:

Recreate NY Smart Home Repair & Reconstruction

$13,972.76$0.00New York State

$0.00     Program Funds Drawdown $13,972.76

$13,972.76$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$4,000,000.00

Low/Mod New York State

Total Projected Budget from All Sources

Match Contributed

$4,000,000.00

$500,000.00

$0.00

$0.00

$3,026,161.38

$3,017,518.83

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-HSG-MHCRPHousingIncentives-LMI

$10,525.41

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$29,093.12

$0.00

N/A

09/30/2022

$10,525.41

To Date

01/10/2017

 (  )

$3,017,572.99

Most Impacted and Distressed Expended

Responsible Organization:

$10,537.90

Housing incentives to encourage resettlement Under Way

Activity Description:

The Manufactured Home Community Resiliency (MHCR) Program will offer all applicants to the MHCR Program a combination
of the following Housing Incentive types: Moving Assistance (MA), Rental Assistance (RA), and Manufactured Home
Replacement Assistance (MHRA). The Program expects to provide all applicants with MA in conjunction with either Rental
Assistance or Manufactured Home Replacement Assistance. In addition, applicants who elect not to benefit from RA or MHRA
may benefit from a MA in conjunction with Homeownership Assistance (HA), detailed in a separate MHCR DRGR activity. The
RA solution will provide qualified applicants with 42 months of rental payments based on the fair market rent for the area they
are relocating to. This option is available to owner-occupants and renters. The MHRA solution will provide applicants with
replacement manufactured homes to be placed on land outside the floodplain that is either purchased by the applicant or within
another manufactured home community. This option is available to owner-occupants and absentee owners. The MA solution
will provide applicants with a one-time payment for storage and moving costs substantially similar to benefits offered by the
Federal Highway Administration Uniform Relocation Assistance. The MHCR program expects to provide MA to all 84
applicants, consisting of 76 owners and 8

MHCRP Housing Incentives R5EXT - LMIActivity Title:

Project Number:

R5EXT-Single Family Housing

Project Title:

Recreate NY Smart Home Repair & Reconstruction

$3,017,518.83$10,537.90New York State

$10,525.41     Program Funds Drawdown $2,988,479.87

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

MHCRP Housing
Incentives R4 - LMI

R4-HSG-
MHCRPHousingIncentiv

es-LMI

R4-Single Family
Housing

Housing incentives to
encourage resettlementNew York State General Account

MHCRP Housing
Incentives R5EXT -

LMI-B

R5EXT-HSG-
MHCRPHousingIncentiv

es-LMI-B

R5EXT-Single
Family Housing

Housing incentives to
encourage resettlementNew York State General Account

$3,017,518.83$10,537.90Total Funds Expended
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tenants, of which the Program expects to provide 43 applicants (30 LMI/13UN) with RA, 37 applicants (24 LMI/13 UN) with
MHRA, and the remaining 4 applicants with assistance detailed in the HA DRGR activity. This is an associated activity.
Accomplishments and beneficiaries are reported in the main activity.

Location Description:

1 Ba Mar Drive, Stony Point, NY.

This narrative is reflective of the Manufactured Home Community Resiliency Program during Q3 2019. At the end of Q3 2019,
GOSR disbursed funds to a total of 80 applicants, including 34 applicants receiving Manufactured Home Replacement
Assistance, 43 receiving Rental Assistance, and 3 receiving Homeownership Assistance. Program closeout is underway for 43
Rental Assistance applicants, 24 Manufactured Home Replacement Assistance applicants, and 3 Homeownership Assistance
applicants.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$248,096.53

Low/Mod New York State

Total Projected Budget from All Sources

Match Contributed

$248,096.53

$0.00

$0.00

$0.00

$248,096.53

$248,096.53

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-HSG-MHCRPHousingIncentives-LMI-B

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

01/10/2017

 (  )

$248,096.53

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Housing incentives to encourage resettlement Under Way

Activity Description:

The Manufactured Home Community Resiliency (MHCR) Program will offer all applicants to the MHCR Program a combination
of the following Housing Incentive types: Moving Assistance (MA), Rental Assistance (RA), and Manufactured Home
Replacement Assistance (MHRA). The Program expects to provide all applicants with MA in conjunction with either Rental
Assistance or Manufactured Home Replacement Assistance. In addition, applicants who elect not to benefit from RA or MHRA
may benefit from a MA in conjunction with Homeownership Assistance (HA), detailed in a separate MHCR DRGR activity. The
RA solution will provide qualified applicants with 42 months of rental payments based on the fair market rent for the area they
are relocating to. This option is available to owner-occupants and renters. The MHRA solution will provide applicants with
replacement manufactured homes to be placed on land outside the floodplain that is either purchased by the applicant or within
another manufactured home community. This option is available to owner-occupants and absentee owners. The MA solution
will provide applicants with a one-time payment for storage and moving costs substantially similar to benefits offered by the
Federal Highway Administration Uniform Relocation Assistance. The MHCR program expects to provide MA to all 84
applicants, consisting of 76 owners and 8 tenants, of which the Program expects to provide 43 applicants (30 LMI/13UN) with
RA, 37 applicants (24 LMI/13 UN) with MHRA, and the remaining 4 applicants with assistance detailed in the HA DRGR
activity. This is an associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

1 Ba Mar Drive, Stony Point, NY.

MHCRP Housing Incentives R5EXT - LMI-BActivity Title:

Project Number:

R5EXT-Single Family Housing

Project Title:

Recreate NY Smart Home Repair & Reconstruction

$248,096.53$0.00New York State

$0.00     Program Funds Drawdown $248,096.53

$248,096.53$0.00Total Funds Expended
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This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

1965
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,500,000.00

Urgent Need New York State

Total Projected Budget from All Sources

Match Contributed

$1,500,000.00

$0.00

$0.00

$0.00

$1,019,303.96

$1,019,280.92

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-HSG-MHCRPHousingIncentives-UN

$4,781.12

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$4,781.12

To Date

01/10/2017

 (  )

$1,019,303.96

Most Impacted and Distressed Expended

Responsible Organization:

$4,789.94

Housing incentives to encourage resettlement Under Way

Activity Description:

The Manufactured Home Community Resiliency (MHCR) Program will offer all applicants to the MHCR Program a combination
of the following Housing Incentive types: Moving Assistance (MA), Rental Assistance (RA), and Manufactured Home
Replacement Assistance (MHRA). The Program expects to provide all applicants with MA in conjunction with either Rental
Assistance or Manufactured Home Replacement Assistance. In addition, applicants who elect not to benefit from RA or MHRA
may benefit from a MA in conjunction with Homeownership Assistance (HA), detailed in a separate MHCR DRGR activity. The
RA solution will provide qualified applicants with 42 months of rental payments based on the fair market rent for the area they
are relocating to. This option is available to owner-occupants and renters. The MHRA solution will provide applicants with
replacement manufactured homes to be placed on land outside the floodplain that is either purchased by the applicant or within
another manufactured home community. This option is available to owner-occupants and absentee owners. The MA solution
will provide applicants with a one-time payment for storage and moving costs substantially similar to benefits offered by the
Federal Highway Administration Uniform Relocation Assistance. The MHCR program expects to provide MA to all 84
applicants, consisting of 76 owners and 8

MHCRP Housing Incentives R5EXT - UNActivity Title:

Project Number:

R5EXT-Single Family Housing

Project Title:

Recreate NY Smart Home Repair & Reconstruction

$1,019,280.92$4,789.94New York State

$4,781.12     Program Funds Drawdown $1,019,303.96

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

MHCRP Housing
Incentives R4 - UN

R4-HSG-
MHCRPHousingIncentiv

es-UN

R4-Single Family
Housing

Housing incentives to
encourage resettlementNew York State General Account

MHCRP Housing
Incentives R5EXT -

UN-B

R5EXT-HSG-
MHCRPHousingIncentiv

es-UN-B

R5EXT-Single
Family Housing

Housing incentives to
encourage resettlementNew York State General Account

$1,019,280.92$4,789.94Total Funds Expended
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tenants, of which the Program expects to provide 43 applicants (30 LMI/13UN) with RA, 37 applicants (24 LMI/13 UN) with
MHRA, and the remaining 4 applicants with assistance detailed in the HA DRGR activity. This is an associated activity.
Accomplishments and beneficiaries are reported in the main activity.

Location Description:

1 Ba Mar Drive, Stony Point, NY

This narrative is reflective of the Manufactured Home Community Resiliency Program during Q3 2019. At the end of Q3 2019,
GOSR disbursed funds to a total of 80 applicants, including 34 applicants receiving Manufactured Home Replacement
Assistance, 43 receiving Rental Assistance, and 3 receiving Homeownership Assistance. Program closeout is underway for 43
Rental Assistance applicants, 24 Manufactured Home Replacement Assistance applicants, and 3 Homeownership Assistance
applicants.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$54,561.68

Urgent Need New York State

Total Projected Budget from All Sources

Match Contributed

$54,561.68

$0.00

$0.00

$0.00

$54,561.68

$54,561.68

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-HSG-MHCRPHousingIncentives-UN-B

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

01/10/2017

 (  )

$54,561.68

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Housing incentives to encourage resettlement Under Way

Activity Description:

The Manufactured Home Community Resiliency (MHCR) Program will offer all applicants to the MHCR Program a combination
of the following Housing Incentive types: Moving Assistance (MA), Rental Assistance (RA), and Manufactured Home
Replacement Assistance (MHRA). The Program expects to provide all applicants with MA in conjunction with either Rental
Assistance or Manufactured Home Replacement Assistance. In addition, applicants who elect not to benefit from RA or MHRA
may benefit from a MA in conjunction with Homeownership Assistance (HA), detailed in a separate MHCR DRGR activity. The
RA solution will provide qualified applicants with 42 months of rental payments based on the fair market rent for the area they
are relocating to. This option is available to owner-occupants and renters. The MHRA solution will provide applicants with
replacement manufactured homes to be placed on land outside the floodplain that is either purchased by the applicant or within
another manufactured home community. This option is available to owner-occupants and absentee owners. The MA solution
will provide applicants with a one-time payment for storage and moving costs substantially similar to benefits offered by the
Federal Highway Administration Uniform Relocation Assistance. The MHCR program expects to provide MA to all 84
applicants, consisting of 76 owners and 8 tenants, of which the Program expects to provide 43 applicants (30 LMI/13UN) with
RA, 37 applicants (24 LMI/13 UN) with MHRA, and the remaining 4 applicants with assistance detailed in the HA DRGR
activity. This is an associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

1 Ba Mar Drive, Stony Point, NY

MHCRP Housing Incentives R5EXT - UN-BActivity Title:

Project Number:

R5EXT-Single Family Housing

Project Title:

Recreate NY Smart Home Repair & Reconstruction

$54,561.68$0.00New York State

$0.00     Program Funds Drawdown $54,561.68

$54,561.68$0.00Total Funds Expended
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This is an associated activity. Please refer to the main activity for the activity progress narrative.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$130,000,000.00

Urgent Need New York State

Total Projected Budget from All Sources

Match Contributed

$130,000,000.00

$14,586,741.63

$0.00

$0.00

$126,436,803.33

$118,982,195.79

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-HSG-UN-B

$11,665,321.37

$0.00

$149,192.71

Jul 1 thru Sep 30, 2019

Activitiy Category:

$2,288,006.65

$0.00

N/A

09/30/2022

$11,680,957.00

To Date

01/10/2017

Direct ( HouseHold )

$125,794,774.60

Most Impacted and Distressed Expended

Responsible Organization:

$12,114,343.99

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

The NY Rising Homeowner Recovery Program includes the repair, reconstruction, and mitigation of residential

Recreate NY Smart Home Repair R5EXT - UN-BActivity Title:

Project Number:

R5EXT-Single Family Housing

Project Title:

Recreate NY Smart Home Repair & Reconstruction

$124,614,784.03$12,687,834.09New York State

$11,516,128.66     Program Funds Drawdown $123,506,767.95

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

Recreate NY Smart
Home Repair R1 - UNR1-HSG-UN

R1-Single Family
Housing

Rehabilitation/reconstru
ction of residential

structures
New York State General Account

Recreate NY Smart
Home Repair R2 - UNR2-HSG-UN

R2-Single Family
Housing

Rehabilitation/reconstru
ction of residential

structures
New York State General Account

Recreate NY Smart
Home Repair R3 - UNR3-HSG-UN

R3-Single Family
Housing

Rehabilitation/reconstru
ction of residential

structures
New York State General Account

Recreate NY Smart
Home Repair R4 - UNR4-HSG-UN

R4-Single Family
Housing

Rehabilitation/reconstru
ction of residential

structures
New York State General Account

Recreate NY Smart
Home Repair R5 - UNR5-HSG-UN

R5-Single Family
Housing

Rehabilitation/reconstru
ction of residential

structures
New York State General Account

Recreate NY Smart
Home Repair R5- UN-

B
R5-HSG-UN-B

R5-Single Family
Housing

Rehabilitation/reconstru
ction of residential

structures
New York State General Account

$124,614,784.03$12,687,834.09Total Funds Expended
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owner-occupied structures. This Program is available to owners of one- and two-unit owner-occupied homes that are located
outside of New York City with damage from Hurricane Irene, Tropical Storm Lee, and/or Superstorm Sandy. Key components of
the program include reimbursement for eligible costs of home repair or reconstruction, or payment toward approved and eligible
costs of repair, reconstruction, and/or resiliency measures such as home elevation, bulkhead repair, and other mitigating
measures. Home owners assisted through this activity were determined to meet the urgent need national objective. This activity
includes funds from funding round 5 that have been extended beyond the 24-month expenditure limit as part of GOSRs
expenditure extension. This is an associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

Areas impacted by Hurricanes Sandy and Irene and Tropic Storm Lee with the majority located in Nassau and Suffolk Counties.

This narrative is reflective of Housing (UN and LMI) during Q3 2019 across all funding rounds. The Single Family Housing
Program continued to issue payments for Reimbursement, Repair, and Optional Measures. Cumulatively, the Program issued
final payments to 8,260 applicants (5,207 UN, 3,053 LMI). The Program continues to assist homeowners with their required
repair, reconstruction, mandatory elevation, and optional mitigation measures primarily through the issuance of payments
based on project milestones. The centralized check distribution team distributed 366 payments for Reimbursement, Repair and
all forms of Optional payments during the quarter. In addition to payments, the Program continues to focus on providing
technical assistance and program sponsored environmental remediation to assist applicants. The budget for this activity was
revised. The MID budget for this activity was revised.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5207/6582# of Properties 85

966/2644# of Substantially Rehabilitated 40

1423/1214# of Elevated Structures 63

This Report Period Cumulative Actual Total / Expected

Total Total

5386/6910# of Housing Units 86

5386/6910# of Singlefamily Units 86

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/0 5386/6910# of Households 0 86 0.00

0 0/0 0/0 5207/6582# Owner Households 0 85 0.00

0 0/0 0/0 179/328# Renter Households 0 1 0.00

R5EXT-SmBusiness / Small Business Program R5 ExtendedProject # /

Grantee Activity Number: R5EXT-SBJ-LMI
Small Business Jobs R5EXT - LMIActivity Title:
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Projected Start Date:

Benefit Type:

Overall

$0.00

Low/Mod New York State

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

01/10/2017

Direct ( Person )

$0.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Econ. development or recovery activity that creates/retains Under Way

Activity Description:

Grant and/or loan assistance to eligible small businesses to cover storm-related working capital needs, replace lost inventory,
machinery and equipment, and furniture and fixtures, as well as reimburse repair and reconstruction activities including
mitigation against future storm damage.  As of May 1, 2015, the Program closed to new applications.  By the end of 2015, all
applications were submitted to the State for review that will result in an ultimate award determination.  The final determination of
whether a business meets the national objective of LMI Jobs or Urgent Need was previously based on the demographics
information provided by each business at the later stages of application.  As a result of a February 2016 HUD monitoring visit,
the Program reassessed the methodology for how LMI is determined for small businesses.  The methodology was revised to
include LMI Microenterprise businesses, as well as those for whom Program funding was determined to have assisted with Job
Creation or Job Retention.  Microenterprises assisted through the Microenterprise activity were determined to meet the LMI
national objective based on the income of the business owner and the business having five or fewer employees including
owners. Businesses assisted through this LMI Jobs activity were determined to meet the LMI national objective. This activity
includes funds from funding round 5 that have been extended beyond the 24-month expenditure limit as part of GOSRs
expenditure extension.

Location Description:

Hurricane Sandy: Nassau, Orange, Putnam, Rockland, Suffolk, Sullivan, Ulster, and Westchester counties. Hurricane Irene:
Albany, Clinton, Columbia, Delaware, Dutchess, Essex, Greene, Herkimer, Montgomery, Nassau, Orange, Otsego, Putnam,
Rensselaer, Rockland, Saratoga, Schenectady, Schoharie, Suffolk, Sullivan, Ulster, Warren, Washington, and Westchester.
Tropical Storm Lee: Broome, Chemung, Chenango, Delaware, Fulton, Herkimer, Oneida, Orange, Otsego, Schenectady,
Schoharie, Tioga, and Ulster.

Project Number:

R5EXT-SmBusiness

Project Title:

Small Business Program R5 Extended

$0.00$0.00New York State

$0.00     Program Funds Drawdown $0.00

$0.00$0.00Total Funds Expended

1972

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/90 0/19 0/119# of Permanent Jobs Created 0 0 0

0 0/59 0/26 0/125# of Permanent Jobs 0 0 0

Identification of the pool of business applicants that have created or retained low- and moderate-income jobs due to grant
funding is ongoing, concurrent with applicant closeout. All costs associated with this pool of applicants for Q3 2019 are reported
under R5EXT-SBJ-UN-B until final identification of LMJ applicants have been determined.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/37# of Businesses 0

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/436 0/67 0/559# of Persons 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,000,000.00

Low/Mod New York State

Total Projected Budget from All Sources

Match Contributed

$2,000,000.00

$0.00

$0.00

$0.00

$930,958.98

$732,952.25

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-SBJ-MICRO-LMI

$64,749.11

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$8,984.50

$0.00

N/A

09/30/2022

$65,612.63

To Date

01/10/2017

Direct ( Person )

$929,682.93

Most Impacted and Distressed Expended

Responsible Organization:

$48,281.18

Econ. development or recovery activity that creates/retains Under Way

Activity Description:

Small Business Micro R5EXT - LMIActivity Title:

Project Number:

R5EXT-SmBusiness

Project Title:

Small Business Program R5 Extended

$921,952.51$60,731.04New York State

$64,749.11     Program Funds Drawdown $920,698.43

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

Small Business Micro
R1 - LMI

R1-SBJ-MICRO-LMIR1-SmBusiness

Econ. development or
recovery activity that
creates/retains jobs

New York State General Account

Small Business Micro
R2 - LMI

R2-SBJ-MICRO-LMIR2-SmBusiness

Econ. development or
recovery activity that
creates/retains jobs

New York State General Account

Small Business Micro
R3 - LMI

R3-SBJ-MICRO-LMIR3-SmBusiness

Econ. development or
recovery activity that
creates/retains jobs

New York State General Account

Small Business Micro
R4 - LMI

R4-SBJ-MICRO-LMIR4-SmBusiness

Econ. development or
recovery activity that
creates/retains jobs

New York State General Account

Small Business Micro
R5 - LMI

R5-SBJ-MICRO-LMIR5-SmBusiness

Econ. development or
recovery activity that
creates/retains jobs

New York State General Account

$921,952.51$60,731.04Total Funds Expended
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Grant and/or loan assistance to eligible small businesses to cover storm-related working capital needs, replace lost inventory,
machinery and equipment, and furniture and fixtures, as well as reimburse repair and reconstruction activities including
mitigation against future storm damage. As of May 1, 2015, the Program closed to new applications. By the end of 2015, all
applications were submitted to the State for review that will result in an ultimate award determination. The final determination of
whether a business meets the national objective of LMI Jobs or Urgent Need was previously based on the demographics
information provided by each business at the later stages of application. As a result of a February 2016 HUD monitoring visit,
the Program reassessed the methodology for how LMI is determined for small businesses. The methodology was revised to
include LMI Microenterprise businesses, as well as those for whom Program funding was determined to have assisted with Job
Creation or Job Retention. Microenterprises assisted through the Microenterprise activity were determined to meet the LMI
national objective based on the income of the business owner and the business having five or fewer employees including
owners. This activity includes funds from funding round 5 that have been extended beyond the 24-month expenditure limit as
part of GOSRs expenditure extension. This is an associated activity. Accomplishments and beneficiaries are reported in the
main activity.

Location Description:

Hurricane Sandy: Nassau, Orange, Putnam, Rockland, Suffolk, Sullivan, Ulster, and Westchester counties. Hurricane Irene:
Albany, Clinton, Columbia, Delaware, Dutchess, Essex, Greene, Herkimer, Montgomery, Nassau, Orange, Otsego, Putnam,
Rensselaer, Rockland, Saratoga, Schenectady, Schoharie, Suffolk, Sullivan, Ulster, Warren, Washington, and Westchester.
Tropical Storm Lee: Broome, Chemung, Chenango, Delaware, Fulton, Herkimer, Oneida, Orange, Otsego, Schenectady,
Schoharie, Tioga, and Ulster.

This narrative covers Small Business Jobs UN and Small Business Jobs Microenterprise (LMI) for all funding rounds. The
program continued to process applications during Q3 2019. Costs associated with this activity during the quarter included direct
assistance, application reviews, and program design. Applicant closeout and processing applicants through recapture and
associated appeals were the main areas of activity. Other programmatic accomplishments achieved in Q3 2019 included 2
businesses which received grant award letters and 2 businesses which completed all required grant conditions and signed a
grant agreement with the State. From program inception to the end of Q3 2019, 670 applicants from the Urgent Need
population and 311 applicants from the LMI Microenterprise population have been fully-funded.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

311/348# of Businesses 4

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 480/541 110/119 676/753# of Persons 6 7 87.28
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$5,000,000.28

Urgent Need New York State

Total Projected Budget from All Sources

Match Contributed

$5,000,000.28

$0.00

$0.00

$0.00

$2,253,480.21

$1,771,055.57

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5EXT-SBJ-UN-B

$132,340.99

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$49,328.59

$0.00

N/A

09/30/2022

$135,352.91

To Date

01/10/2017

Direct ( Person )

$2,244,210.09

Most Impacted and Distressed Expended

Responsible Organization:

$112,818.19

Econ. development or recovery activity that creates/retains Under Way

Small Business Jobs R5EXT - UNActivity Title:

Project Number:

R5EXT-SmBusiness

Project Title:

Small Business Program R5 Extended

$2,227,742.86$141,909.68New York State

$132,340.99     Program Funds Drawdown $2,194,881.50

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

Small Business Jobs
R1 - Former LMI

R1-SBJ-UN-AR1-SmBusiness

Econ. development or
recovery activity that
creates/retains jobs

New York State General Account

Small Business Jobs
R1 - UN

R1-SBJ-UN-BR1-SmBusiness

Econ. development or
recovery activity that
creates/retains jobs

New York State General Account

Small Business Jobs
R2 - Former LMI

R2-SBJ-UN-AR2-SmBusiness

Econ. development or
recovery activity that
creates/retains jobs

New York State General Account

Small Business Jobs
R2 - UN

R2-SBJ-UN-BR2-SmBusiness

Econ. development or
recovery activity that
creates/retains jobs

New York State General Account

Small Business Jobs
R3 - Former LMI

R3-SBJ-UN-AR3-SmBusiness

Econ. development or
recovery activity that
creates/retains jobs

New York State General Account

Small Business Jobs
R3 - UN

R3-SBJ-UN-BR3-SmBusiness
Econ. development or
recovery activity that

creates/retains
New York State General Account

$2,227,742.86$141,909.68Total Funds Expended
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Activity Description:

Grant and/or loan assistance to eligible small businesses to cover storm-related working capital needs, replace lost inventory,
machinery and equipment, and furniture and fixtures, as well as reimburse repair and reconstruction activities including
mitigation against future storm damage. As of May 1, 2015, the Program closed to new applications. By the end of 2015, all
applications were submitted to the State for review that will result in an ultimate award determination. The final determination of
whether a business meets the national objective of LMI Jobs or Urgent Need was previously based on the demographics
information provided by each business at the later stages of application. As a result of a February 2016 HUD monitoring visit,
the Program reassessed the methodology for how LMI is determined for small businesses. The methodology was revised to
include LMI Microenterprise businesses, as well as those for whom Program funding was determined to have assisted with Job
Creation or Job Retention. Businesses assisted through this activity were determined to meet the urgent need national
objective. This activity includes funds from funding round 5 that have been extended beyond the 24-month expenditure limit as
part of GOSRs expenditure extension. This is an associated activity. Accomplishments and beneficiaries are reported in the
main activity.

Location Description:

Hurricane Sandy: Nassau, Orange, Putnam, Rockland, Suffolk, Sullivan, Ulster, and Westchester counties. Hurricane Irene:
Albany, Clinton, Columbia, Delaware, Dutchess, Essex, Greene, Herkimer, Montgomery, Nassau, Orange, Otsego, Putnam,
Rensselaer, Rockland, Saratoga, Schenectady, Schoharie, Suffolk, Sullivan, Ulster, Warren, Washington, and Westchester.
Tropical Storm Lee: Broome, Chemung, Chenango, Delaware, Fulton, Herkimer, Oneida, Orange, Otsego, Schenectady,
Schoharie, Tioga, and Ulster.

This narrative covers Small Business Jobs UN and Small Business Jobs Microenterprise (LMI) for all funding rounds. The
program continued to process applications during Q3 2019. Costs associated with this activity during the quarter included direct
assistance, application reviews, and program design. Applicant closeout and processing applicants through recapture and
associated appeals were the main areas of activity. Other programmatic accomplishments achieved in Q3 2019 included 2
businesses which received grant award letters and 2 businesses which completed all required grant conditions and signed a
grant agreement with the State. From program inception to the end of Q3 2019, 670 applicants from the Urgent Need
population and 311 applicants from the LMI Microenterprise population have been fully-funded.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

987/997# of buildings (non-residential) -1

670/678# of Businesses -2

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

8 7578/7656 955/912 10149/10162# of Persons -4 -1 84.08

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

Small Business Jobs
R3 - UN

R3-SBJ-UN-BR3-SmBusinessjobsNew York State General Account

Small Business Jobs
R4 - Former LMI

R4-SBJ-UN-AR4-SmBusiness

Econ. development or
recovery activity that
creates/retains jobs

New York State General Account

Small Business Jobs
R4 - UN

R4-SBJ-UN-BR4-SmBusiness

Econ. development or
recovery activity that
creates/retains jobs

New York State General Account

Small Business Jobs
R5 - UN

R5-SBJ-UN-BR5-SmBusiness

Econ. development or
recovery activity that
creates/retains jobs

New York State General Account
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No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Monitoring, Audit, and Technical Assistance
Event Type This Report Period To Date

Monitoring, Audits, and Technical Assistance 2 75

Monitoring Visits 2 72

Audit Visits 0 0

Technical Assistance Visits 0 2

Monitoring/Technical Assistance Visits 0 1

Report/Letter Issued 0 63
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